



P&E/2025-26/Architect Appointment/16 dated 21.05.2025

**TENDER DOCUMENT**

**STATE BANK OF INDIA  
LOCAL HEAD OFFICE  
GUWAHATI**

INVITES ON-LINE TENDERS  
THROUGH SBI SERVICE PROVIDER  
M/S ANTARES SYSTEMS LIMITED, BANGALORE  
e-Tender Portal: <https://tenderwizard.com/SBITENDER>

Sl. No.	Description	
(a)	Tender ID	P&E/2025-26/Architect Appointment/16
(b)	Tender Name	APPOINTMENT OF ARCHITECTURAL AND PROJECT MANAGEMENT CONSULTANCY FIRM (APMCF) FOR PROPOSED CONSTRUCTION OF RCC BUILDING FOR SCAB AT ITANAGAR, ARUNACHAL PRADESH
(c)	Ending Date of Tender	31.05.2025 up to 02:00 PM

The Architects/Consultants who are in the list of approved empanelled Architects/Consultants finalised in July 2023 by SBI, Local Head Office, Guwahati (Guwahati Circle) for the respective category of work i.e. for Building projects (Above Rs. 1.00 Crore Up to Rs. 5.00 Crore).

**Note:** i) Firm should possess valid digital signature for this e-tendering process.

ii) The Firm should have a full-fledged office in State of Assam.

**ASSISTANT GENERAL MANAGER  
Premises & Estate Department  
3rd Floor, SBI LHO Guwahati,  
P.O. Assam Sachivalaya,  
Dispur-781006**



**NOTICE INVITING TENDERS**

SBI LHO Guwahati invites e-Tendering system from the Contractors/Vendors who are in the list of approved empanelled Architects/Consultants as mentioned in Tender document attached herewith.

1.	Name & location of Work	:	Architectural and PMC services for the proposed Construction of RCC Building for Specialized Currency Administration Branch (SCAB) at Itanagar, Arunachal Pradesh
2.	Nature of Work	:	Architectural and project management consultancy firm (APMCF)
3.	Availability of tender documents	:	Tender documents will be issued to the eligible contractors by the service provider <b>M/S Antares Systems Limited, Bangalore</b> and can be downloaded from the Bank's website <a href="http://www.sbi.co.in">www.sbi.co.in</a> under section 'Procurement news'.
4.	Technical Bid	:	<p>The following Documents should be submitted in the Technical Bid in online mode i.e. the scanned <b>copies of the following documents to M/s Antares System Ltd on or before 31.05.2025 upto 02:00 PM :-</b></p> <p>(i) <b><u>The Process Compliance Form as at Annexure-I</u></b></p> <p>(ii) <b><u>The Letter of Undertaking as at Annexure-II</u></b></p> <p>Duly filled, signed and stamped by the Bidder as token of acceptance of all the terms &amp; conditions stipulated in this tender.</p> <p>The Bidder, who failed to submit any of the above-mentioned documents, will be disqualified in Technical Bid and will not be allowed to participate in the Price Bid. Moreover, the conditional tenders are liable for rejection and will not be allowed to participate in e-Tendering Process.</p>

5.	Price Bid	:	<p><b>The Lowest Bidder will be finalized from the Price Bid submitted by the Contractors through on-line Price Bid. The Details of the events is as under:-</b></p> <p>i) Submission of <b>On-Line Price Bid: On 31.05.2025 upto 02:00 PM.</b></p> <p>Only the bidders who qualified in Technical Bid (<b>who submitted, duly filled &amp; signed Process Compliance Form and letter of undertaking</b>) will be eligible to participate in the Online Price Bid submission of this e-Tendering Process. The bidder should have valid digital signature for participation in e-Tendering Process.</p>
6.	Opening of Price Bid	:	<b>31.05.2025</b> after completion of the time period of e-Tender.
7.	Validity of Tenders	:	For a period of 90 days from the date of opening of Price Bid.
8.	Deduction of Income Tax and GST	:	<p>A) TDS on Income Tax/GST will be deducted at source as per Govt. Guidelines.</p> <p>B) The contractor should comply with the following.</p> <p>i. Contractor should have GST Registration Number</p> <p>ii. Invoice should specifically/separately disclose the amount of GST levied at applicable rate as per GST provision</p> <p>iii. In case of Correction in the bills after scrutiny, contractor should submit fresh invoice for payment</p> <p>iv. Contractor should timely file his GST return in accordance with GST provisions to enable the bank to claim the credit of GST paid to the contractor.</p>
9.	Contact details for any clarification	:	<p>Premises &amp; Estate Department, 3rd Floor, SBI, LHO Building, Guwahati, Dispur-781006, <b>Contact: 0361-2237533 / 7653981711</b></p>

10.	Contact details for any e-Tender related queries	<p><b>Service provider:</b> M/s. Antares Systems Limited, Registered Office:#24, Sudha Complex, 3rd Stage, 4th Block, Bangalore – 560079, Karnataka. Ph.:080-49352000/40482000 Fax:080-49352034</p> <p>Help Desk: 9073677150/9073677151/9073677152/033 46046611</p> <p>Contact Persons: (On working days 9AM to 6PM)</p> <p>1.Mr.Kushal Bose</p> <p>Mobile No.:+917686913157 / 9674758723</p> <p>e-Mail:kushal.b@antaressystems.com</p> <p>You are requested to contact the agency for further guidance on e-tendering.</p>
	<b>Notes:</b>	
a)	All Bidders are informed that, price bidding for the work will be through e-tendering method.	
b)	The Bidders are expected to examine all instructions, forms, terms and specifications in the tender documents. Failure to furnish all information required as per the Tender Documents or submission of bids not substantially responsive to the Tender Documents in every respect will be at the Bidders risk and shall result in rejection of the Tender.	
c)	In case the date of submission of Online Price Bid is declared as a holiday, the respective date will be considered on the next working day at the same time. The bidder, who is the authorized representative and participating on behalf of company/ Dealer/vendor, should have a valid <b>digital signature certificate (DSC)</b> for this tender.	
d)	SBI reserves the right to cancel or postpone or modify the tenders at any stage without assigning any reason.	
e)	The Bidders are strongly advised to visit the site before submitting their Price Bid to make the work complete in all respects within the stipulated completion time.	
f)	Corrigendum: (If any) is to be followed as published in <a href="https://etender.sbi/">https://etender.sbi/</a> portal.	
g)	The Bidder /Architect should preferably have a full-fledged <b>office in Guwahati, Assam</b> and should have adequate number of qualified Architects, Engineers and other personnel on the payroll / establishment of the company and should also have tie up arrangements with reputed	

	registered and licensed services, Architect firms, Electrical consultants, Air-conditioning consultant etc.
h)	All the bidders are requested to ensure that they have a valid digital signature certificate well in advance to participate in the online event.
	<p><b>(For and on behalf of State Bank of India)</b></p> <p><b>Assistant General Manager</b>  <b>Premises &amp; Estate Department</b>  <b>3<sup>rd</sup> Floor, A Block,</b>  <b>Local Head Office, Guwahati</b></p>

### **INSTRUCTIONS TO THE BIDDER/ARCHITECTS**

1. Scope of work: Architectural & Project Management Consultancy Firm (APMCF) Services to render Architectural Consultancy Services for the Proposed Construction of RCC Building for SCAB at Itanagar, Arunachal Pradesh (Total Plot area: measuring approx. 5506 Sqm (59245 Sqft)).
  - 1.1. Site and its location: Bank's plot at Itanagar, Arunachal Pradesh
  - 1.2. Proposed Built-up area of the R.C.C structure: 6300 sqft approx with Ground floor area: 5200 Sqft, First Floor area : 1100 Sqft with provision for accommodating Guest house in the remaining area of 4100 sqft in first floor. The areas may vary during planning stage.
  - 1.3. At ground floor, Currency Chest, Cash processing room, Administrative section, stair case, Toilet Block, Parking etc to be accommodated.
  - 1.4. At First floor, other sections of SCAB such as UPS room, record room, stationary room, canteen, guard room with basic amenities etc. to be accommodated.
  - 1.5. SCAB requirement and number of staff will be provided as per Bank's spatial norms. Also, foundation to be designed for G+2 Building or above as per requirement of Bank.
2. Site Visit: The Bidders/Architects (APMCF) are advised to obtain all necessary information to participate in the tender process at their own responsibility and cost before entering into a contract for the project. The tenderer will be fully responsible for considering the financial effect of any or all the factors while submitting his tender.

3. Signing of contract Documents: The selected Bidder/Architect shall be bound to enter into an agreement in the prescribed format, within 15 days from the date of receipt of intimation of acceptance of their proposal by the SBI. However, even if no such formal agreement is signed, the written acceptance of the offer from the SBI will constitute a binding agreement between the Bank and successful Bidder/Architect.
4. The role and responsibilities of the selected APMCF will broadly include:

The Duties /scope of work expected from the APMCF shall be as follows:

- i. Providing professional services for designing of Commercial building as per latest Building standards following National building Code & Arunachal Pradesh Building bylaws and as per Banks area norms.
- ii. Preparation of sketch designs with two/three alternative schemes including carrying out necessary revisions till the sketch designs are finally approved by the SBI, making block estimates, 3D view etc.
- iii. Taking instructions from SBI, visiting site, preparing sketch scheme plans/designs for the project, working drawings, detailed Item Rate estimates supported with take-off sheets and standard Analysis of Rates for all major Items for the project including all services in accordance with standards, regulations, etc. (including carrying out necessary revisions till the designs are finally approved by the SBI).
- iv. The APMCF will obtain, on behalf of the Bank, all required approvals, NOCs, building permission / commencement certificate / Building / Municipal Permission from the local Municipal Corporation, Town & Country Planning department/local Municipal corporation, Aviation, Arunachal Pradesh State Electricity Board, Electrical Inspectorate, Lifts/Elevators Inspectors, Fire department and any other Govt. / Statutory Authorities for commencing of the project , building completion / Occupation Certification and any other permission as applicable for establishment. However, all such building permissions shall be procured in a time bound manner as per the agreement with the Bank. The permissions and authorities mentioned above are not exhaustive, and it shall be the sole responsibility of APMCF to obtain all approvals necessary for commencement and completion of the construction of the Project as per the final design plan approved by SBI, including obtention of the Occupation Certificate, within Completion Period, i.e 24 months from date of award of the work to APMCF.
- v. In the event the APMCF fails to procure required building permissions and approval of plans from the local authorities within a reasonable time of maximum 4 months from the

date of award of the Contract to APMCF, SBI shall be entitled to discontinue the services as the APMCF for the Project, and the APMCF shall not be entitled to claim any Professional fee for the services, if any, rendered for the Project.

- vi. The responsibility for liaison with all Govt. departments/authorities responsible for issuance of such mandatory permissions shall remain within the scope of services of the APMCF within their contract value and no extra charges toward liaison work etc. shall be payable for the same except reimbursement of fee payable against production of Govt. receipt /challans in respect of deposits made with the competent authorities, if any.
- vii. Preparation of detailed/concept design of all internal and external services such as electrical, AC, plumbing, water supply, lifts, fire-fighting / horticulture, EPABX / Networking, Building Management System, etc. All drawings will have to be prepared to the specified scale in three colour copies and editable soft copies in Auto CAD format.
- viii. Most of the features applicable for “Green building” such as energy conservation, use of solar and other renewable sources of energy, use of natural light to the maximum extent etc. will have to be taken into account during planning, design, and execution stages.
- ix. Submitting PERT CHART / Bar Chart through Project management Software (MS Project/Primavera) incorporating all the activities required for the completion of the project well in time.
- x. Preparation of detailed estimates, draft tenders and advising panel of contractor to SBI.
- xi. Preparation and issuance of 3 sets of detailed Construction drawings to the Contractor well-in-advance so that work is not held up at any point of time for want of the drawings / details. Additional 2 sets of such drawings will have to be issued to SBI for its records.
- xii. Ensuring day to day supervision of works, recording measurements, ensuring daily check on quality and specifications of the work being executed, ensuring on site / laboratory testing of materials as per contractual provisions and maintaining record thereof, ensuring compliance with all other standards etc. by deploying at least 1 full time qualified Site Engineers (engineering graduate of civil & electrical branch with minimum 2 year site experience) for all works and services at their own cost within the fee payable.
- xiii. Conducting thorough scrutiny and certification of contractors bills including on site verification of 100% measurement for its correctness besides certifying execution of

quality work strictly as per tender specifications, issuing periodical recommendations and certificates for payments to enable SBI to make payments to the contractor and adjustments of all accounts between the contractor and the SBI.

#### **5. Architect's Services:**

The Architects shall render the following services in connection with and in regard to the said works :

(a) Taking the Bank's instructions, preparing sketch designs with alternative schemes (including carrying out necessary revisions till the sketch designs are finally approved by the Bank), making approximate project cost estimates i.e. block/preliminary estimate based on sqm area x rate per sqm and preparing reports on merits of the scheme, highlighting the points such as permissible FAR/FSI, likely type of foundation required, structural design provisions to be made, planning norms/ development rules of the local authorities from whom the plans have to be got cleared before commencement of work and how the same are met in the proposed layout permissible and recommended basement areas and purpose, adequacy of available water sources for drinking, flushing. A.C. adequacy of electric sources for lighting and Air conditioning and other purposes, any alternative arrangements required to be made for water and electricity, type of drainage system, water storage and distribution arrangements, compound development, landscaping etc. and all incidentals and connected aspects thereto so as to enable the Bank to take a decision on the sketch designs and scheme as a whole:

(b) After approval of the plans by the Bank, submitting the required drawings to the (Municipal Corporation) or local authority etc. and obtaining its/their approvals:

(c) After approval of the plans by the Municipal Corporation and / or local authority or any other authority empowered to approve under law / rules & regulations in force, preparing detailed architectural working drawings, making design calculations and drawings for foundation and other structural work of the building, making designs and drawings for normal sanitary, water supply and electrical services and also for any special installations like air-conditioning, sewage treatment plant, firefighting, telephone, public address system, computer installations, interior decoration/ site preparation work etc.(as may be included / required by the Bank in the Architects services),meticulously working out technical specifications, bills of quantities and detailed cost estimates after briefing and discussing the amenities and finishes being proposed broadly with the Bank. While the Architects would be given full scope to make suggestions in the best interest of the said works, the Architects shall amend / change the same suitably if so desired by the Bank. The Architects shall be responsible for inclusion of each, and every item of the works/specifications required for completion of the project and the correctness of the quantities so as to ensure that variations are not beyond 5% either side between the actual quantities and the estimated quantities in exceptional / rare cases. The Architects shall get all these detailed drawings and cost estimates approved by the Bank after making necessary changes/ amendment etc.

(d) Drawing up detailed tender documents for the various trades, complete with the Articles of the agreement, special conditions of contracts, specifications, drawings, schedules of quantities, the SBI's standard PVA clauses, lists of various tests to be conducted by the contractors or got done through laboratories for materials, works at site etc., theoretical / standard cement consumption for various



items of works, various insurance covers required, time and progress charts and any other material necessary for completing the tender documents and getting them approved by the Bank.

(e) Preparing select list of contractors i.e. short listing of contractors after scrutinizing the applications received in response to the press notice for pre-qualification of contractors and inspection of some of the works, done by them with the approval of the Bank, inviting the tenders for various trades, preparing comparative statements and submitting the assessment reports and recommendations thereon to the Bank, assist the Bank to conduct negotiations with the contractors wherever necessary and after the Bank's decision on the tenders, preparing contract documents and getting those executed by the concerned contractors including programme of work within the stipulated time frame. It is clearly understood that the Bank shall at its absolute discretion may involve services of any site Engineer/Project Management Consultants in force (herein after referred to as the PMC) for day to day supervision and ensuring that the said works are being executed as per the plans and designs and specifications prepared by the Architects and provided for in the contract agreement with the selected / appointed contractors for various disciplines of the said works, monitoring of the project, checking the materials / works, getting various tests for materials and works done, correct measurements of the works, initial scrutiny of the contractors bills at site and making the recommendations to the architects. The Bank will be involving the said PMC agency in the project right from the beginning of the project i.e. from the stages of soil exploration, prequalification of the contractors as the Bank's agency to remain fully associated with the project and day to day work.

The Architects shall not for whatsoever reason, object to the said appointment of the site Engineer/PMC by the Bank for monitoring of the project at site and assisting the Bank in scrutiny of the recommendations, reports, plans, estimates etc. received from the Architects with a view to the decisions in the matters at the Bank's end. It is expected that the Architects and the PMC / site Engineer, if any PMC is employed by the Bank, work jointly as a team in good spirit with a view to getting the said works completed in best possible manner and efficiently.

(f) Preparing landscape drawings & planting of saplings

(g) Preparing for the use of the Bank, the contractors, PMC/ and the Site Engineers (if any) appointed by the Bank, six copies of the contract documents of various trades including all drawings, specifications and other particular such further details and drawings as are necessary for the proper execution of the said works.

(h) Assuring full responsibility of correctness of structural and foundation design and design for all services and installations and soundness of the construction according to the said designs and specifications.

(i) Assuming full responsibility for the overall supervision and proper and timely execution of the said works by all the contractors and sub-contractors, specialists, consultants, technical adviser etc. that may be engaged from time to time as defined in the conditions of engagement referred to clause 2 below by following up the matter closely, with the appointed site Engineer/PMC, if any PMC is appointed by the Bank and even with the contractors. Appointment of the site Engineer/PMC by the Bank and their presence at site and involvement in the work shall not absolve the Architects in any manner from those responsibilities. The role of the site Engineer/PMC will be as an Agent of the Bank employed for austere the Bank for efficient execution of the project at Site. The Architects will have right to oversee, differ with the site Engineer/PMC's opinion in regard to the quality, measurement,

rates of part/ substituted/ extra items etc. without affecting the Bank's interest. However, in the event of any dispute arising out due to difference between the opinion of the site Engineer/PMC and the Architects, the decision of the Bank's shall be final and binding on the architects (and site Engineer/PMC as well). Normally, the work rejected by the Site Engineer / PMC or the rates and /or quantities reduced by them shall not be disputed by the Architects. However, if they differ with the decisions of Site Engineer / PMC in this regard, they have right to make recommendations/ suggestions to the Bank for the Bank's consideration and pending the Bank's decision/s on such points, the Architects shall issue the interim payment certificates as recommended by the Site Engineer / PMC. On getting the Bank's decision on such points the Architects can give effect to the same as may be necessary in the Bills to follow thereafter. The Architect will have, however, a right to reject the works accepted by the Site Engineer / PMC if in their opinion they are not satisfied with the quality or execution of the same as expected by them but by clarifying the specific reasons in writing to do so to the Bank under a copy of the advice to the Site Engineer / PMC.

(j) Test-checking or cross checking of measurements of works at site if and wherever felt necessary on receipt of the bills from the site duly scrutinized and verified from the said Site Engineer / PMC of the Bank (if appointed, otherwise detailed measurements to be checked by the Architects), checking the contractor's bills, issuing certificates for payment and passing and certifying accounts so as to enable the Bank to make payments to the contractors and making adjustments of all accounts between the contractors and Bank. The Architects shall assume full responsibility of the entire project, the correctness of the detailed measurements, calculations and summing-up of net total under appropriate tender items and correctness of the payment certified by them. Time limit for verification and certification of bills by Architect shall be as under (failing which the Architect may be penalized) • Running bill within 15 days • Final bill within one month

(k) Submitting report to the Bank after verification the account of cement and other important materials as Bank may specify and certifying the quantities utilized in the works.

(l) Obtaining final building completion certificate and securing permission of Municipal Corporation or other authority for occupation of the building and obtaining refund of deposits, if any, made by the Bank to the Municipal Corporation or other authority. The Architects shall be also fully responsible for obtaining all other NOCs like those of Fire, Aviation and another departments/ office of Govt./ Semi Govt./ Public Bodies in connection with getting approvals to the plans, commencement of works, completion of works etc.

(m) Appearing on behalf of the Bank before the Municipal Assessor & Collector or other authority in connection with the final settlement of the initial ratable value of the building/s and tendering advice in the matter to the Bank.

(n) Any other service connected with the said works usually and normally rendered by Architects and not included in any of the items referred to above.

#### **6. Conditions of Engagement:**

a) The Architects shall submit to the Bank the sketch plans, detailed plans, cost estimates, tender documents etc. within the period stipulated in the schedule hereto annexed.

b) The Architects shall exercise all reasonable skill, care and diligence in the discharge of duties hereby covenant to be performed by them and shall exercise such general superintendence and

inspection in regard to the said works as may be necessary to ensure that the work being executed by the contractors under day to day supervision of the site Engineer/PMC/ Resident's Architect Engineer is in accordance with the architectural working drawings and the finishes etc. as provided for by them. In the event of their finding out/ observing any deviations therefrom, they shall immediately bring it to the notice of the site Engineer/PMC / Resident's Architect Engineer/Contractors at the site and write to the contractors for the same. All such letters addressed to the contractors by the architects shall be routed, without exception through the PMC if any site Engineer/PMC is engaged, so that if there is any point of difference or there is any genuine technical / administrative / contractual difficulty in following the architects' directions, the site Engineer/PMC can first talk to the architects and or to the Bank before the architects' letter/s reach to the contractors. Simultaneously, copies of all such correspondence with the PMC/ Contractors shall be sent to the Bank by the architects periodically. Architects' overall responsibility will continue during the defect liability period to see that the PMC are persuaded to get the defects, if any, removed by the contractors and they shall give a "No Objection Certificate" at the end of the defect liability period of twelve months to the contractors if any Site Engineer/PMC is appointed otherwise Architects will take the responsibility themselves. Employees of Bank shall be authorized to write to the architects, if they find any discrepancy in the drawings, specification or the architects' instructions or any drawings, details, clarifications required for speedy implementation of the works are pending from the architects' offices. During the preliminary stage, the Architects shall visit the site, collect all the relevant data, take site particulars, ascertain local authority's building bye-laws, prevailing prices for building materials and labour wages etc. and forward the same to the Bank also. The architects shall arrange, if required, for preparing a surveyed site plan and for necessary soil investigations like trial bores, or test pits, load bearing test or other soil tests as may be required and submit their report to the Bank. The cost of soil investigations, various tests shall be borne by the Bank.

c) The Architects shall co-ordinate all his activities during the detailed planning and tendering stage and in case any Site Engineer/ PMC and other consultants are separately appointed by the Bank, the architects shall prepare a comprehensive programme of work in consultation with the Site Engineer/ PMC and other consultants as also the contractors and arrange to have the work completed in an expeditious manner and in accordance with the programme drawn up. For this purpose, the Architects shall attend the weekly / fortnightly joint meetings of the Bank, the Architects, the ST / PMC, all the concerned consultant, contractors / sub-contractors and assist the Site Engineer/ PMC to prepare joint minutes of the discussion / instructions at such meetings with a view to co-ordinate the work of the various Site Engineer/PMC/ Resident Architect Engineer or contractors / sub-contractors and to avoid delays.

d) It is clarified that day to day supervision, programming of the works and coordination of various activities, quality control, measuring and recording the actual quantity of work, their correctness, ensuring that the work is being executed as per tender specifications and drawings, pointing out of any discrepancy therein forthwith to the contractors after taking the Bank into confidence will be responsibility of the Architects and the Architects will oversee all these activities and follow up with the PMC or contractors, if any engaged by the Bank through their Resident Architect at site to ensure timely and quality work as provided in the agreement.

e) The Architects shall not make any deviation, alteration, omission from the approved design / plans without the written consent of the Bank. The Architects shall not also undertake, execute or carry out any variations or extra items of works in excess of Rs.25,000/- (Rupees Twenty Five thousand only) or

such amount as the Bank may expressly authorize by separate letter. All variations and extra items allowed within the discretion of the Architects as well as costing Rs.25,000/- and above or the amount authorized shall be referred to the Bank together with the reasons for making such deviations and by furnishing an analysis of the extra cost involved thereby. All orders given to the contractors by the Architects for any authorized deviations from the contract documents shall be in writing and variations orders incorporating the rates and quantities of extra work and omitted items of work in respect of all deviations shall be issued within a fortnight from the date of issue of instructions for deviations but after getting the Bank's approval within the same time. The Architects shall on no account permit the contractors to include cost of variations or extra items of work in the running bill or certify the payments for such variations or extra items till the rates therefore are accepted by the Bank. In case of any additions or variations above Rs.25,000/- are carried out without the prior approval of the Bank, the Bank shall not be liable to pay the contractors for such additions and variations and the Architects shall also not be entitled as a right to claim fees for such additional or deviated items of works.

f) In case any Site Engineer/ PMC is engaged by the Bank during the progress of work, the Architects' representative at site shall remain in daily touch with the said Site Engineer/ PMC and ascertain from them whether any excesses over sanctioned cost is anticipated and / or has already occurred. The Architects shall immediately report the same to the Bank with adequate justification for the same and obtain Bank's approval thereto. Also, as and when required, the Architects shall also prepare a revised cost estimate for Bank's approval with assistance from / in consultation with the said PMC

g) The Architects shall engage (within the fees mentioned in clause 5 below) a qualified graduate Resident Architect/Engineer with not less than 2 years' experience or a diploma holder with not less than 5 years' experience for coordination and overall supervision on the site on day to day basis during the construction of the works subject to clarifications given above on all projects costing Rs. 3.0 crores or more.

h) The Architects shall, within the fees mentioned in clause 5 below, engage a qualified: - (i) Structural Consultants / Engineer (ii) Electrical Consultants / Engineers (iii) Sanitary and Plumbing / Public Health Consultants, Engineer and (iv) Consultants for special installations like air-conditioning, lifts, generators and firefighting installations, landscaping, interior works etc. to assist them in their works. The remuneration, fees of Resident Architect and his required assistants / consultants / Engineers appointed under clauses (i) and (j) shall be paid by the Architects who shall also be responsible for all the work, actions, omissions, etc. of any such Resident Architect and his assistants / Consultants / Engineers

i) The Architects are supposed to ensure that the disputed / rejected works and the works not sanctioned by the Bank are not included, the quantities are not in excess of the tender quantities unless justified suitably to the satisfaction of the Bank, the rates quoted by them are not more than the reasonable in case of partly done / substituted / extra items and not more than tendered rates in case of completed tender items, various recoveries / deductions from the bills are properly effected, other recoveries made up to the last running bill in case of each contractor by the Bank to minimize further corrections at the Bank's end, various insurance covers are arranged by the contractors before giving certificate for payments of the bills by the Bank to the contractors. The Architects shall be responsible for the corrections of the individual measurement, calculations etc. The Architect should also satisfy themselves through their Resident Architect that there is no duplication of the measurements and recording of the work done is under proper tender items. In case any PMC is engaged by the Bank to avoid delays in verification on this account, the Resident Architect/ Engineer or his assistant at the site

may remain associated with the Site Engineer/ PMC and the concerned contractors at the time of joint measurements to satisfy himself about what work is being measured and under that tender items.

j) The Architects shall pay an amount limited to 10% of the total payable fees to the Bank for adequate damages for losses caused to the Bank or delay on their part in carrying out the terms of this contract and the architects shall take all necessary precautions and perform all their duties before and during the progress of the work to bring about completion of the work as may be entrusted to them including determining claims of the contractors due to fault or delay caused by them or their staff, on which question the decision of Bank, is final and binding on the Architects.

k) If the work of construction of any one or more of the civil engineering works or other works therein be substantially interrupted by force majeure or by reasons of any orders in writing issued by Bank stopping or suspending the work of construction on grounds other than bad / unsound work or installation and / or defective supervision or lack of it or by reason of any undue or unreasonable delay on the part of SBI in the matter of approving of the work done or in the matter of giving such sanction or instruction as may be necessary for the future progress of the work, the firm shall not be liable in any way for the consequent delay in the completion of such work.

l) The Bank may require the Architect to go out or travel for discharge of any of their duties enumerated in this agreement without any extra fees. In case of outstation firms, in addition to the professional fees payable to the appointed Architect, the traveling allowances (as per actual expenditure incurred) and halting allowances (without insisting on production of the related bills) are also paid to the senior partners/associates of the firm of Architects and their Junior staff/associates, whenever they visit places other than their Head Quarters. In case the site of work is located in the same city halting and traveling expenses shall not be paid. The scale of halting allowance payable to the senior partners/associates of the firm of Architects and their Junior staff/associates is as under:

m) Travelling Expenses to the Architects and Consultants:

Sr. No.	Visit undertaken by	Halting allowance	Traveling allowance
i)	Senior Partner/Senior Associates of the Architects when the visit is undertaken with the prior approval Of the Bank	Similar to entitlement of AGM(SMGS-V)	Single return Air fare (Economy Class) / Train (AC2tier/First Class) fare Per person (as per actual).
ii)	Junior staff of Architects/other associates/Consultants	Similar to entitlement of Manager(MMGS-III)	Single return Air fare (Economy Class) / Train (AC 2 tier/First Class) fare Per person (as per actual).

(n) Whenever the work is examined by the Chief Technical Examiner of the Central Vigilance Commission and if he brings to the notice of the Bank any defective or substandard work or any irregular / excessive payments the Architects shall take necessary action to get the defect rectified and / or recover the irregular payments. They may bring such matters in writing to the notice of the concerned contractors by putting the correspondence / their letters to take immediate action to get the



matters set right and report back to the Architects for compliance. The Architects shall assist the Bank and shall send suitable reply to the Chief Technical examiner's queries in shortest possible time. In case of any disputes with the contractor (s) or disputes arising out of the said project execution as well in the matter of arbitration (either initiated by the contractors or the Bank) pertaining to this project, the Architects shall, assist the Bank from time by drafting suitable replies in consultation with the legal advisers and protect the interest of the Bank.

(o) The Architects shall, on the completion of the work, supply to the Bank free of cost two copies of 1:100 (one hundredth) scale drawings (one of which shall be in tracing cloth), two complete sets of structural drawings and two sets of drawings sufficiently showing the main lines of water and drainage pipes, electrical installation and other essential services and also an inventory of all fittings and fixtures in the building. The Architects shall, if so required by the Bank, supply extra copies of all such drawings and the cost of such extra copies shall be reimbursed by the Bank to the Architects in addition to this the architect shall provide soft copies of drawings in pen drive.

#### **7. Termination of Agreement:**

(a) The agreement herein in may be terminated at any time by either party by giving a written notice of two months to the other party. Even after the termination of their employment, the Architects shall remain liable and shall be responsible for the certification / approval of any bills submitted by the contractors at any time in respect of the work executed before the termination of the Architects appointment and consequences thereof on account of any excess / wrong payment, if any, certified / recommended by the Architects for payments to the contractors, are liable for the payment of damages mentioned in paragraph 2 (j) hereinabove.

(b) If the Architects close their business or the company, partnership firm stands dissolved due to provisions, if any, in partnership agreement of the firm in the event of death of one or more partners die or become incapacitated from acting as such Architects, then the Agreement shall stand terminated, subject to the clause 3(a) hereinabove.

(c) (i) If the Architects fail to adhere to the time schedule stipulated in the schedule hereto annexure or the extended time which may be granted by the Bank in his sole discretion or

(ii) In case there is any change in the constitution of the company / firm of the architects for any reason whatsoever, the Bank shall be entitled to terminate this agreement without giving notice and entrust the work to some other Architects.

(d) In case of termination under sub-clause (a), (b) or (c) above, the Architects shall not be entitled to fees or compensation except the fees payable to them for the work actually done and as per the provisions in this agreement. In such cases the decision of the Bank as to what is the work actually done and what is the amount of the fees due to the Architects on the basis of actual work and as per the provision in this agreement shall be final and binding on the Architects.

(e) In case of the termination under sub-clauses (a), (b) or (c) above, the Bank may make use of all or any drawings, estimates or other documents prepared by the Architects, after a reasonable payment for the services of the Architects for preparation of the same in full as provided herein.

#### **8. Transfer of Interests**



- i) The Architects shall not assign, sublet, or transfer their interest in this agreement, without the prior written consent of the Bank.
- ii) Whether the firm is partnership firm or a company, no change in the constitution of such partnership or no change in the constitution of Board of Directors of the company shall be made without the prior approval of SBI.

#### 9. Scale of Charges

(a) The Bank shall pay to the Architects as remuneration for the services to be rendered by the Architects in relation to the said works, and in particular for the services herein before mentioned, a fee calculated at the rate of .... percent (.....percent) the cost of the work as indicated in sub-clause (c) of this clause plus service tax as applicable

(b) If the Bank appoints independent consultant/s for the work pertaining to special installations like air-conditioning, lifts, wet-risers etc., the Architects shall not be paid any fees on the total value of such installations. Similarly, no fee is payable on the cost of equipment for air conditioning, lifts, computers etc., supply of which is directly arranged by the Bank.

(c) The Architects shall be paid fees referred to above in the manner laid down in clause 6 below, in respect of the preparation of plans, drawing up of estimates, specifications, pre-qualifications of contractors, calling of tenders etc. up to the stage the work is done by them on the value of works estimated by them initially or on the basis of approved tender for civil works. However, the Bank shall be entitled to adjustments subsequently on the basis of actual cost of executed works so that the total fee payable to the Architects does not exceed the aggregate of the percentages referred to in subclause (a) above on the value of the actual executed works including variations due to increase or decrease in the scope of the work authorized by the Bank. The Bank shall have the liberty to omit, postpone or not to execute any work and the Architects shall not be entitled to any compensation or damages for such omission, postponement, or non-execution of the work, except the fees which have become payable to them for the services actually rendered by them.

Method of payment :-

Project costing below Rs.5.0 crore

The Bank shall pay fees to the Architects in the stages as follows.

Sr. No.	Services to be recorded	Subject to clarifications under col fees payments	Subject to clarifications under col fees payments	Remarks/Clarifications

(a)	After completion of sketch plans, preliminary estimates Architectural design and model, if any, and their approval by the Bank.	1/8 <sup>th</sup> (12.5%) of the total agreed % of fees on total cost of related work	1/8 <sup>th</sup> (12.5%) of the total agreed % of fees on total cost of related work	It is clarified that estimated of the work at this stage shall also include cost of interior work only if the sketch plans include the detailed department-wise final layout plans for all floor for computerized office. As otherwise, the fees for the sketch plans for interior work will be paid later on when the sketch plans are approved by The Bank.
(b)	After completion of working drawings & detailed estimates to the satisfaction of the Bank including Architectural & structural drawing & all drawings pertaining to the various specialist services & their approval by the Municipal Corporation or other authorities & Pre-qualifications of contractors for main civil work (foundation as well as super structural)	1/4 <sup>th</sup> (25%) of the total % of fees on total cost of related work.	3/8 <sup>th</sup> (37.5%) Of the total % of fees on total cost of related work	If the civil work is executed in two stages i.e. foundation & plinth or pile foundation one stage and superstructure as second stage, assessed cost for each work will be the basis for release of payment. The fees for detailed plans & estimates for interior work shall be paid later on when these are received & approved by the Bank. 50% of the fees payable for this stage may, however, be paid on completion and approval by the Municipal or other authority of all drawings pertaining of civil work & completion of prequalification work of civil contractors separately or together for foundation & superstructure civil work (on the estimated cost excluding interior work).
(c)	After preparation of contract documents including tenders, issue of tender notices in respect of all trades, submission of recommendations to the Bank and execution of the contract documents for various trades.	1/8 <sup>th</sup> (12.5%) Of the total % of fees on total cost of related work.	On 1/2 (50%) of the total fees on total cost of related work.	Herealso, as clarified in para(b) above, initially the estimated cost shall be the cost of foundation or/ and super- structure (excluding interior decoration work) when the general building work is in progress. The fees under this(c) stage will be paid later on when the detailed plans/estimates/tender documents etc. are prepared by the ACF and approved by the Bank and the tenders are invited by the ACF. Part payments of fees in both these cases can be released at discretion of the Bank on request of the ACF in proportion to the services completed in respect of particular trades. Such payment shall be on account.
(d1)	During the progress of construction and in proportion to the value of the said works as	1/4 <sup>th</sup> (25%) of the total % of fees on total cost of	3/4 <sup>th</sup> (75%) of the total fees on total	



	certified from time to time and paid by the Bank.	related work.	cost of related work.	
(d2)	On final completion of the project & closing of accounts including obtention of occupation certificate from NMMC / CIDCO / Fire authority / water connection authority / electrical connection authority / gas connection authority and/or any other authority / Board connected with the occupation of building	1/8 <sup>th</sup> (12.5%) Of the total% of fees on total cost of related work.	7/8 <sup>th</sup> (87.5%) of the total fees on total cost of related work.	
(d3)	After the ACF issue "No objection certificate" for the refund of contractor's retention money on expiry of Defects liability period of the various contractors and/ or attending to the CTE's/CVO's observations, if any, from time to time till its final disposal and award of arbitration, if any, whichever is later.	1/8 <sup>th</sup> (12.5%) of the total % of fees on total cost of related work.	100% of the total fees on total cost of related work.	The final payments under d1, d2 & d3 stages shall be made in accordance with and on the basis provided in the clauses 5herein.
e)	In case, this agreement is terminated in pursuance of clause 3 above, fees shall be paid to the architects for the actual services rendered as per stages referred to in this clause and subject to other provisions about recoveries etc. as provided for elsewhere in this agreement.			

#### 10. Visit to the Site:

In addition to the stationed qualified Resident Architect /Engineer and one or two of his assistants as the Architects may consider necessary to support him, the Architects as stipulated by the Bank or their representatives shall visit the site at least once in a week and more frequently if so required and their consultants shall visit the site periodically and as frequently as works require and inspect and supervise the construction to ensure and satisfy themselves that the works are being executed as designed and planned by them and approved by the Bank and general quality of the work and finishes etc. are good. For this no charges shall be payable by the Bank.

**11. Delays, Responsibility and Recoveries from fees:**

a) If the construction work after appointment of the contractors get delayed and the appointed contractors disagree to bear liquidated damages levied for the same as per the provisions in the agreements between the Bank and the contractors on a ground that they did not receive detailed architectural / structural drawings and of any further clarifications from the architects, the architects shall be liable to make good the losses to the Bank to an extent of the amount of liquidated damages disagreed by the contractors. Similarly, if the works done as per the architects' earlier given architectural / structural drawings are required to be the altered / demolished because of mistakes at the architects / their consultants and the architects shall be liable to bear the cost of the work required to be so altered / removed (including removal / alteration cost) unless the contractors agree to forgo the cost of said work. In the event the Architects fail to discharge their duties diligently and delays are caused due to their negligence or if they do not cooperate and the work is not completed within the time frame, they shall be liable to make good the damages suffered by the Bank without prejudiced to the Bank. Bank's right to terminate the agreement and pay such fees, which is at discretion of the Bank, required to be paid at the time of termination.

b) In case any Site Engineer/ PMC or any consultant is engaged by the Bank, the architects shall, closely follow up and keep the account of the progress made and arrange to solve the bottle necks, if any, and clarify the doubts / details, if any required by the Site Engineer/ PMC / contractors through their Resident Architect/ Engineer and his assistants at site. If necessary, they should write to the Site Engineer/ PMC under advice to the Bank about time lag in the works and suggest improvements / course of action for PMC's consideration. Similarly, if the Site Engineer/ PMC is engaged, they will be authorized to write to the architects about their requirements like drawings, details, clarifications, discrepancies etc. if any, at Architects end.

c) It is agreed by the Bank and the Architects that the total recoveries / adjustments on account of delays / mistakes except in case of structural failure, at architects' end and any other account from the architects fees shall not exceed 15% of their total fees for the entire project including interior decoration work, foundation, compound development, landscaping etc. to protect their interest, the architects shall keep the matter on record and shall maintain file / register with the acknowledgements etc. for issue of drawings, clarifications / Bank in writing. However, in the event of any damage / loss caused to the Bank on account of structural failure due to defective structural design by the Architects and / or their structural consultants, the Architects shall be liable to make good fully such damages / loss to the Bank without any upper limit.

**12. Arbitration**

(i) Any dispute and items of disagreement arising between the Architects and the Site Engineer / PMC shall be referred to the Chief General Manager or in his absence, the General Manager of concerned network of SBI (the Bank) and his decision on those matters will be final and binding on the Architects and Site Engineer / PMC as well.

(ii) If any dispute, difference, or question shall at any time arise between the Architects and the Employer as to the interpretation of this agreement or concerning anything herein contained or arising out of this agreement except that state in (i) above or as to the rights, liabilities and duties of the said parties hereunder, or as to the execution of the said works, except in respect of the matters for which it is provided herein, that the decision of the Employer is final and binding, the same shall be

referred to the Arbitration for settlement of disputes and final decision of the arbitrator to be agreed upon and appointed by both the parties.

- (iii) For the purpose of appointing the (.....) based sole Arbitrator referred to above, the Appointing Authority i.e. the Chief General Manager of (.....was local Head Office) of the Bank or on his behalf the Asst. General Manager (Premises),(.....)Local Head Office will send within thirty days of receipt by him of the written notice aforesaid to the Architects a panel of three names of technically competent persons not below the rank of Superintending Engineer or equivalent position in Public Sector Banks / CPSEs, CPWD, LIC, RBI etc.
- (iv) The Architects shall on receipt by them of the names of aforesaid, select any one of the persons named to be appointed as a sole Arbitrator and communicate his name to the Appointing Authority who shall thereupon without any delay appoint the said person as the sole Arbitrator. If the Architects fail to communicate such selective as provided above within the period Specified, the Appointing Authority shall make the selection and appoint the selected person as the sole Arbitrator.
- (v) If the Appointing Authority fails to send to the Architects the panel of three names as aforesaid within the period specified, the Architects shall send to the Appointing Authority a panel of three names of technically competent persons not below the rank of Superintending Engineer or equivalent position in Public Sector Banks / CPSEs, CPWD, LIC, RBI etc. The Appointing Authority shall on receipt of the names of the aforesaid persons and appoint his as the sole Arbitrator within 30 days of receipt by him of the panel and inform the Architects accordingly. If the Appointing Authority fails to do so, the Architects shall be entitled to appoint one of the three persons from the panel as the sole Arbitrator and communicate his name to the Appointing Authority.
- (vi) If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment of vacates his office due to any reason whatsoever another sole Arbitrator shall be appointed as aforesaid.
- (vii) The work under the contract shall, however, continue during the Arbitration proceedings. No payment due or payable to the Architects shall be with-held on account of such proceedings except the disputed payment of fees on account of other provisions in this agreement.
- (viii) The Arbitrator shall be deemed to have entered on the reference on the date he issues notice to both the parties fixing the date of the first hearing.
- (ix) The Arbitrator may from time to time, with the consent of the parties, enlarge the time for making and publishing the award.
- (x) The Arbitrator shall give a separate award in respect of each dispute or difference referred to him. The Arbitrator shall decide each dispute in accordance with the terms of the contract and give a reasoned award. The venue of Arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.
- (xi) The fees, if any, of the Arbitrator shall, if required to be paid before the award is made and published, be paid half and half by each of the parties. The costs of the reference and of the award including the fees, if any of the Arbitrator, who may direct to and by whom and in what manner, such costs or any part hereof shall be paid, may fix or settle the amount of costs to be paid.

This agreement executed the day and year first written above.



**P&E/2025-26/Architect Appointment/16 dated 21.05.2025**

In witness of this agreement, the parties hereto have subscribed their respective hands hereto and or a duplicate hereof on the day, month and the year herein above first mentioned.

Signed and delivered by within name .....

1.

2.

Signature of Managing Partner

Signed and delivered for and on behalf of The State Bank of India by

1.

2.

**TIMELINES FOR COMPLETION OF MILESTONES:**

S/No.	Submission	Period
1	Submission of sketch plan & preliminary estimates.	Within 4(four) weeks from the date of receipt of instructions from the Bank.
2	Submission of Detailed drawings complete in all Respect for the project for approval by the local authority.	Within 2(two) weeks from the date of receipt of Bank's approval of the sketch plans and preliminary estimates.
3	Submission of Detailed structural & other drawings and estimates , complete in all respect for the project.	Within 4(four) weeks from the date of receipt of plan approved by the local authority.
4	Submission of Drawings and Draft tender Documents complete in all respect.	Within 2(two) weeks from the date of receipt of Bank's approval of Detailed estimates.
5	Submission of Architect's report on the various tenders.	Within 2(two) weeks from the date of receipt of tenders from the Bank
6	Submission of variation orders.	Within a fortnight from the date of receipt of Bank's approval of the variation. In the case of variation costing less than Rs.25,000/- or the amount authorized, as the case may be, within one week from the date of issue of instructions by the Architects to the contractors.
7	Other drawings, etc. if any.	Within a reasonable time making for the smooth Running of the work



**Process Compliance Form**

**Annexure- I**

(The bidders are required to print this on their company's letter head and sign, stamp and upload the scanned copy in the tender portal)

To

Date:

**M/s. Antares Systems Limited,  
Registered Office: #24, Sudha Complex,  
3rd Stage, 4th Block, Bangalore-560079,  
Karnataka.  
Ph: 9674758719  
e-Mail: kushal.b@antaressystems.com**

**Sub:** Agreement to the Process related Terms and Conditions for the e-Tender for APPOINTMENT OF ARCHITECTURAL AND PROJECT MANAGEMENT CONSULTANCY FIRM (APMCF) FOR PROPOSED CONSTRUCTION OF RCC BUILDING FOR SCAB AT ITANAGAR, ARUNACHAL PRADESH

Dear Sir,

This has reference to the Terms & Conditions for "e-Tendering"  
This letter is to confirm that:

1. The undersigned is authorized representative of the company.
2. We have studied the all the terms & conditions specified in the tender, Commercial Terms and the Business rules governing the e-Tendering Process and the RFP as mentioned in your letter and confirm our agreement to them.
3. We also confirm that we have taken the training on the E-Tendering tool and have understood the functionality of the same thoroughly.
4. We confirm that SBI and ASL shall not be liable & responsible in any manner whatsoever for my/our failure to access & bid on the e-Tendering platform due to loss of internet connectivity, electricity failure, virus attack, problems with the PC, any other unforeseen circumstances etc. before or during the E-Tendering event.
5. We also confirm that we have a valid digital certificate issued by a valid Certifying Authority.
6. We also confirm that we will send the e-mail the price confirmation of our quoted price as per Annexure II and the format as requested by SBI/ ASL.
7. We, hereby confirm that we will honour the Bids placed by us during the e-Tendering process.
8. **I/We have inspected the site of works and have made me/us fully acquainted with the local conditions in and around the sites of works. I/We hereby declare that I/We have gone through the conditions laid down in the Notice Inviting Tender, General Conditions of Contract, Special Conditions of Contract, Technical Specifications and understood the same and on the basis of the same I/We will quote our price in the E-Tendering.**

With regards

**Signature with company seal**

**Date:**

**Name:**

**Company / Organization:**

**Designation within Company / Organization:**

**Address of Company / Organization:**

**Scan it and sent this document on [agmpne.lhoguwsbi.co.in](mailto:agmpne.lhoguwsbi.co.in)**



**LETTER OF UNDERTAKING**

**Annexure- II**

Assistant General Manager (P&E),  
SBI Local Head Office, Guwahati  
Assam-781006  
email: agmpe.lhoguw@sbi.co.in

**TENDER NOTICE FOR APPOINTMENT OF ARCHITECTURAL AND PROJECT MANAGEMENT CONSULTANCY FIRM (APMCF) FOR PROPOSED CONSTRUCTION OF RCC BUILDING FOR SCAB AT ITANAGAR, ARUNACHAL PRADESH**

Dear Sir,

We refer to your Tender Notice for the captioned project.

We have examined and clearly understood the scope of professional services to be rendered by us in respect of project of Construction of RCC Building for SCAB at Itanagar, Arunachal Pradesh for State Bank of India. We have also taken into account all the contemplations furnished by SBI in this regard while submitting our proposal for your consideration.

Accordingly, we offer to provide our comprehensive professional services as APMCF for the captioned project strictly in accordance with the Scope of work and detailed terms and conditions spelt out in this Tender.

While submitting this Bid, we certify that:

1. We have adequate experience in providing professional services for Planning, Designing and Supervision of all activities and services pertaining to Construction of RCC Building for SCAB at Itanagar, Arunachal Pradesh for State Bank of India by engaging contractor for execution of the project.
2. We are equipped with adequate technical expertise and Manpower to plan, design and supervise various activities pertaining to Civil, Plumbing, Electrical, Mechanical, HVAC, Firefighting, Access Control System, Security, BMS and all other services pertaining to the project.
3. We shall be fully responsible to obtain/ to carryout necessary liaising at all levels with the respective Govt. Departments/ local authorities to procure various mandatory municipal and other local authorities permissions applicable for the project including ensuring its revalidation from time to time at our own cost (Excluding any legal charges payable to the respective authority against the Written demand for issuance/revalidation of such permissions) for the project for commencement, execution and completion of all activities and services of the project from scratch to Completion and procuring necessary completion Certificate/Occupancy Certificates and or any other certificate required for the project from the local Authorities within the specified time.

4. We, further undertake that it will be our sole responsibility for submission of required design documents/drawings/papers to the competent authorities and carrying necessary liaison with them to procure all such permission within a reasonable time.
5. We understand that except approved professional fee, the SBI shall not be responsible for making any extra payment to us towards any of the professional and Liaison services pertaining to this project.
6. We also undertake that in case, we are unable (i) to deliver timely professional services in the project to deliver satisfactory pro-rata progress in the project, the SBI shall be at liberty to terminate our agreement at any stage of the project by giving 30 days" notice and no compensation shall be claimed by the us for the services rendered including compensation for the balance work.
7. Wherever, necessary, we undertake that we shall be engaging expert Architects/consultants to cater the requirement of specialized services for the project at our own cost within the professional fee approved by the SBI.
8. The undersigned is authorized to sign on behalf of the consultant and the necessary support document delegating this authority is enclosed to this letter.
9. We declare that we are not in contravention of conflict-of-interest obligation mentioned in this Tender Notice.
10. We confirm that the Price bid pertaining to our Professional Fee for the project submitted by us have been arrived at without agreement with any other bidders of this Tender for the purpose of restricting competition.
11. The rate for Professional Fee quoted in the price Bids are as per the Tender Notice and subsequent clarifications/ modifications / revisions furnished by the SBI, without any exception. Moreover, our Fee approved shall remain firm and fixed till completion of entire project and we shall not raise any claim for any escalation/enhancement in the approved fee structure for the reasons whatsoever.
12. The Professional Fee quoted by us will not be disclosed to any other bidders responding to this Tender Notice.
13. We have not induced or attempted to induce any other bidders to submit or not to submit a Bid for restricting competition.
14. If our offer is accepted, we undertake to take up the project immediately and will render our professional services as per the timeline specified in this document.
15. We undertake that in competing for and (if the award is made to us) in executing the above contract, we will strictly observe the laws against fraud and corruption in force in India namely "Prevention of Corruption Act 1988".
16. It is further certified that the contents of our Bid are factually correct. We also undertake that in the event of any information / data / particulars proving to be incorrect at any stage, the SBI will have the right to terminate our services at any stage of the project without notice.
17. If our Bid is accepted, we undertake to enter into and execute at our cost, when called upon by the SBI to do so, a contract in the prescribed form and we shall be jointly and severally responsible for the due performance of the contract. However, until such formal contract is prepared and executed, this Bid, together with your written acceptance thereof and your notification of award, shall constitute a binding Contract between us. Moreover, we shall not withhold our professional services in the project for execution such formal agreement.





**P&E/2025-26/Architect Appointment/16 dated 21.05.2025**

18. The name(s) of successful bidder as APMCF to whom the contract is finally awarded after the completion of bidding process shall be displayed on the website of the SBI and/or communicated to the successful APMCF(s).

We hereby undertake and agree to abide by all the terms and conditions stipulated by the SBI in the Tender document.

Name of Partners/Directors of our Firm:

- i)
- ii)
- iii)

Yours faithfully

Signature:

Designation:

Name of Partner/Director of the firm authorized to  
Sign or Name of person having power of attorney to  
sign the contract (Certified true copy of Power of  
Attorney should be attached)

Signature and address of witness

a) Signature:

Name:

Address:

b) Signature:

Name:

Address:



**Form of Tender**

To

**ASSISTANT GENERAL MANAGER  
PREMISES & ESTATE DEPARTMENT  
3rd Floor, SBI Guwahati LHO Building,  
P.O. Assam Sachivalaya,  
Dispur-781006.**

Dear Sir,

**Re:**

1. I/We refer to the tender notice issued by the Bank for above workat CAPTIONED SITE in connection with the above.
2. I/We do hereby offer to perform, provide, execute, complete and maintain the works in conformity with the drawings, conditions of contract, specifications, percentage offered price in the bill of quantities applicable for all the items uniformly.
3. I/We have satisfied myself/ourselves as to the site conditions, examined the drawings and all aspects of the tender conditions. Subject to above, I/We do hereby agree, should this tender be accepted in whole or in part, to:
  - a) Abide by and fulfil all the terms and provisions of the said conditions annexed hereto.
  - b) Complete the works within stipulated duration as mentioned in the tender.
4. I/We have submitted Process Compliance form confirming our acceptance of all the tender terms & conditions stipulated in the tender.
5. I/We understand that you are not bound to accept the lowest or any tender you receive.
6. Name of Partners/Directors of our Firm:

- i)
- ii)
- iii)

Yours faithfully

Signature:

Designation:

Name of Partner/Director of the firm authorized to  
Sign or Name of person having power of attorney to  
sign the contract (Certified true copy of Power of  
Attorney should be attached)

Signature and address of witness

a) Signature:

Name:

Address:

b) Signature:

Name:

Address:

**PRICE BID**

TO BE SUBMITTED ONLINE IN E-TENDER PORTAL BY THE BIDDER

Name of work: APPOINTMENT OF ARCHITECTURAL AND PROJECT MANAGEMENT CONSULTANCY FIRM (APMCF) FOR PROPOSED CONSTRUCTION OF RCC BUILDING FOR SCAB AT ITANAGAR, ARUNACHAL PRADESH

Item No.	Description of items	Rate
1.	Survey of the existing plot (Total area of approximate 5506 Sqm (59,255 Sqft)) , Pre-design study, layout and service design, detailed architectural, structural & Interiors, electrical, Air-conditioning, Fire fighting and plumbing design, detail engineering designs of all external services, sewage, drainage, water supply etc. by adopting the Green Building Concept, preparation of detailed estimates, tender documents for construction purpose with assistance for contractor's selection for different works including supervision of work.	.....% of the actual project Cost (Plus GST as applicable)

Name and designation of the Authorized signatory

Stamp and seal

Signature of the bidder

Place:

Date: