OSBI

State Bank of India
Premises department, 9" floor State Bank of India,
Corporate Office, Nariman Point, Mumbai — 21.
Phone No. 022-22740906, e-mail: dgmpremises.cc@sbi.co.in

TENDER ID: PREM/2021-22/09

NOTICE OF INVITATION OF DESIGN COMPETITION PROPOSALS FOR ENGAGING
PRINCIPAL PROJECT ARCHITECT CUM PROJECT MANAGEMENT CONSULTANT

State Bank of India (SBI) invites Expression of Interest (EOI) from reputed and experienced
Architectural Firms/Individual for participating in the Design Competition for selection and
engagement of Principal Project Architect cum Project Management Consultant to render
Architectural Consultancy Services for the Proposed Construction of Residential Flats at
D.N. Nagar, Andheri (West), Mumbai for State Bank of India’s Officers.

The prequalification/eligibility criteria, scope of the services to be rendered, terms and
conditions of appointment and prescribed formats for submission of application can be
downloaded from Banks website  www.shi.co.in under procurement news
(https://sbi.co.in/web/sbi-in-the-news/procurement-news) from 30" June 2021 to 20™ July
2021 up to 3.00 PM.

Interested Architectural Firms complying prescribed eligibility criteria should ensure
submission of their applications in the prescribed format with supporting documents at this
office latest by 3.00 pm on 20" July 2021. Applications received after due date and time will
not be entertained. The SBI reserves their rights to accept any or to reject all the applications
without assigning reasons therefor and no correspondence shall be entertained in this
regard.

Dy. General Manger (Premises)
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O SBI

State Bank of India
Premises department, 9™ floor State Bank of India,
Corporate Office, Nariman Point, Mumbai — 21.
Phone No. 022-22740906, e-mail: dgmpremises.cc@sbi.co.in

TENDER ID:

EXPRESSION OF INTEREST (EOI) FOR DESIGN COMPETITION FOR SELECTION AND
ENGAGEMENT OF PRINCIPAL PROJECT ARCHITECT CuUuM PMC FOR
CONSTRUCTION OF RESIDENTIAL FLATS AT D.N. NAGAR, ANDHERI (WEST), MUMBAI.

(PLOT AREA ADMEASURING 5,055.06 SQ.MTR)

TENDER SUBMITTED BY:

NAME

ADDRESS

GSTIN NO.

DATE
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NOTICE INVITING EOI

State Bank of India invites Expression of Interest (EOI) from reputed and experienced
Architectural Firms/Individual for participating in the Design Competition for selection and
engagement of Principal Project Architect cum Project Management Consultant (PPA cum
PMC) for render Architectural Consultancy Services for the Proposed Construction of
Residential Flats at D.N. Nagar, Andheri (West), Mumbai for State Bank of India’s Officers.

Sr. Particulars Details

No.

1. Name of work Construction of Residential Flats at D.N. Nagatr,
Andheri (West), Mumbai for State Bank of India’s
Officers.

2. Nature of Work Architectural Cum Project Management
Consultancy Services

3. Total Time allowed for | 30 months

completion of the Project
4, Estimated cost of the project Approximately Rs. 70.00 Crores
5. Availability of EOI documents | Available on Bank’s website

https://bank.sbi <Link> Procurement News from
30.06.2021 to 20.07.2021

6. Address for submission of EOI | Dy. General Manager (Premises)

Design Competition proposals | Premises department, 9th floor State Bank of
India, Corporate Office, State Bank Bhavan,
Nariman Point, Mumbai — 21.

7. Last date & time for | 20.07.2021 by 03:00 PM
submission  Technical Bid | At address mentioned above through Speed post
along with price bid (in sealed | / drop to State Bank Bhavan Head office.

cover).
8. Date and Time of opening of | 23.07.2021 by 03:30 PM
Technical Bid.
9. Opening of price bid After completion of design competition from

shortlisted Architect.

10. Conditional proposals are liable for disqualification.
11. The SBI reserve their rights to accept or reject any or all the applications, either in whole
or in part without assigning any reason(s) therefor and no correspondence shall be

entertained in this regard.

13. In case, date of opening of tenders is declared as a holiday, the tenders will be opened
on the next working day at the same time.

14. The shortlisted Architectural Firms/Individual shall be invited for Design Competition and
date shall be intimated by SBI after the scrutiny of Technical Bid.
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16. For any clarifications please contact Assistant General Manager (Civil), Premises
department, 9th floor State Bank of India, Corporate Office, Nariman Point, Mumbai — 21.
Phone No. 022-22740906.

Interested Architectural Firms/Individuals fulfilling prescribed eligibility criteria are hereby
invited and requested to ensure submission of their Design Competition Proposals in the
prescribed format with supporting documents to the Dy. General Manager (Premises)
Premises department, 9th floor State Bank of India, Corporate Office, State Bank Bhavan,
Nariman Point, Mumbai — 21 by 3.00 PM on 20" July 2021.

The PPA cum PMCs are advised to submit the complete set of documents in properly spiral
bounded form. The applications received in loose sheets shall be summarily disqualified. In
addition to this a complete set of tender documents may also be directly uploaded on the
website.

Dy. General Manager (Premises)
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1.1.

1.2.

1.3.

1.4.

1.5.

1.6.

1.7.

Disclaimer

The information contained in this EOI document or information provided subsequently
to PPA cum PMCs whether verbally or in documentary form/email by or on behalf of
State of India, is subject to the terms and conditions set out in this EOl document.

This EOI is not an offer by SBI, but an invitation to receive responses from the eligible
PPA cum PMCs. No contractual obligation whatsoever shall arise from the EOI
process unless and until a formal contract is signed and executed by duly authorized
official(s) of State Bank of India with the selected PPA cum PMCs.

The purpose of this EOI is to provide the PPA cum PMC(s) with information to assist
preparation of their Bid proposals. This EOl does not claim to contain all the
information each PPA cum PMC may require. Each PPA cum PMC should conduct its
own investigations and analysis and should check the accuracy, reliability and
completeness of the information contained in this EOl and where necessary obtain
independent advices/clarifications. SBI may in its absolute discretion, but without being
under any obligation to do so, update, amend or supplement the information in this
EOLI.

The SBI, its employees and advisors make no representation or warranty and shall
have no liability to any person, including any PPA cum PMC under any law, statute,
rules or regulations or tort, principles of restitution or unjust enrichment or otherwise for
any loss, damages, cost or expense which may arise from or be incurred or suffered on
account of anything contained in this EOI or otherwise, including the accuracy,
adequacy, correctness, completeness or reliability of the EOl and any assessment,
assumption, statement or information contained therein or deemed to form or arising in
any way for participation in this bidding process.

The SBI also accepts no liability of any nature whether resulting from negligence or
otherwise, howsoever caused arising from reliance of any PPA cum PMC upon the
statements contained in this EOI.

The issue of this EOI does not imply that the SBI is bound to select an Architect for the
Project and the SBI reserves the right to reject all or any of the PPA cum PMCs or Bids
without assigning any reason whatsoever.

The PPA cum PMC is expected to examine all instructions, forms, terms and
specifications in the bidding document. Failure to furnish all information required by the
bidding document or to submit a Bid not substantially responsive to the bidding
document in all respect will be at the PPA cum PMC'’s risk and may result in rejection
of the Bid
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1.1.

2.2.

2.3.

INSTRUCTIONS TO PERSPECTIVE ARCHITECTS

Scope of work:

PPA cum PMC Services to render Architectural Consultancy Services for the Proposed
Construction of Residential Flats at D.N. Nagar, Andheri (West), Mumbai for State
Bank of India’s Officers

Site and its location
D.N. Nagar, Andheri (West), Mumbai

EOI documents:
The work has to be carried out strictly according to the conditions stipulated in the EOI
consisting of the following documents and the most workmen like manner.

° Instructions to Perspective Architects

e  General conditions of Contract

o Price Bid

The above documents shall be taken as complementary and mutually explanatory of
one another but in case of ambiguities or discrepancies, shall take precedence in the
order given below;

a. Price Bid

b. Addendums (if any)

c. General conditions of contract

d. Instructions to Perspective Architects

The tender documents are not transferable.

Site Visit:

The PPA cum PMC are advised to obtain all necessary information to participate in this
EOI at their own responsibility and cost before entering into a contract for the project.
The tenderer will be fully responsible for considering the financial effect of any or all the
factors while submitting his tender.

Signing of contract Documents:

The selected Architects shall be bound to enter into an agreement in the prescribed
format, within 15 days from the date of receipt of intimation of acceptance of their
proposal by the SBI. However, the written acceptance of the offer from the SBI will
constitute a binding agreement between the Bank and successful Architect whether
such formal agreement is subsequently entered into or not.

Completion Period:

Time is essence of the contract. The Project has to be completed in all respect
accordance with the terms of contract within a period of 30 months from the date of
award of work.
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Validity of Price Bid:

Design Proposals shall remain valid and open for acceptance for a period of 90 days
from the date of opening Price/Commercial bid. If the tenderer chooses to withdraw
their offer during the validity period or makes modifications in their original offer, their
Design Proposal shall be summarily disqualified without notice and no
correspondence shall be entertained in this regard.

Price Bid shall be opened only of those shortlisted Architects who will participate in
the proposed Design presentation proving their technical competency and capability
in handling similar projects for Central Govt. Dept./State Govt. Dept./ Semi Govt.
Dept. /PSU/Public sector Banks/Public limited (Listed) Company.

All the PPA cum PMCs shall be bound to accept and sign the “Integrity Pact” as per
attached “Annexure J”. The Application/EOI of the Architects not submitting the
Integrity Pact as per prescribed format shall be summarily disqualified and no
correspondence shall be entertained in this regard.

Joint Venture / Consortium shall not be allowed, and Prospective PPA cum PMC
should meet the mentioned Eligibility criteria themselves.
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GENERAL CONDITIONS OF CONTRACT

1. Definitions: -

1.1.

1.2.

1.3.

1.4.

(i)

(ii)

“Contract” means the documents forming the tender and the acceptance thereof and
the formal agreement executed between State Bank of India and PPA cum PMC,
together with the documents referred there in including these conditions and
instructions issued from time to time by the Bank and all these documents taken
together shall be deemed to form one contract and shall be complementary to one
another.

In the contract the following expressions shall, unless the context otherwise requires,
have the meaning hereby respectively assigned to them.

‘SBI’ shall mean State Bank of India having its Corporate Office at State Bank
Bhavan, Nariman Point, Mumbai — 21.

‘The Architect’ shall mean the individual or firm or company selected and engaged for
undertaking the project as PPA cum PMC and shall include legal personal
representative of individual or the composing the firm or company and the permitted
assignees of individual or firms of company.

The Architect must be equipped with adequate expertise and experience in
undertaking Planning, designing & implementing/execution of Civil, Landscaping work,
Electrical (HT/LT), Plumbing, Air-Conditioning, Lifts/Elevators, DG sets, UPS system,
IBMS (CCTV, Public Address System, Fire & Safety Systems and integrating it with
Building Management System) and all essential and ancillary works/services required
for construction and completion of a Residential buildings.

Eligibility criteria:

Minimum 10 years’ experience as an Architect as on 30.06.2021. The experience
should include all consultancy services for buildings such as architectural, structural,
engineering, Interior and Furnishing and all internal and external services such as
electrical, AC, plumbing, water supply, soil and storm water drainage, lifts, firefighting /
horticulture, EPABX / Networking, gymnasium, parking, rainwater harvesting, sewage
treatment plant, recycling of waste water etc.

The Architect should have rendered satisfactory professional services in planning,
designing & supervision of similar high - rise building construction projects, from
inception to completion stage for:

At least one similar project of minimum Rs. 56.00 Crore each or two similar projects of
minimum Rs. 35.00 Crore each or three similar projects of minimum Rs. 28.00 Crore
each during last 7 years ending on 30.06.2021. These building projects should be
residential/ commercial/ institutional building projects.
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(iii)

(iv)

(v)

(vi)

(vii)

(viii)

(ix)

()

(xi)

“Similar Work” under this clause means Planning, Designing and Supervision of
Construction of High rise (Minimum 10 storied including Gr Floor) Residential or
Commercial buildings including Civil, Plumbing, Sanitary, Interior & Furnishing, Fire
Fighting and Electrical Installation work for Central Govt. Dept./State Govt. Dept./ Semi
Govt. Dept. /PSU/Public sector Banks during last 7 years”.

At least one of Proprietor / Partners / Directors of the Architect should have a valid
registration and license as an Architect from “Council of Architecture”.

The Architect should preferably have a full-fledged office or ready to establish an office
in Mumbai and should have adequate number of qualified Architects, Engineers and
other personnel on the payroll / establishment of the company and should also have tie
up arrangements with reputed registered and licensed services Architect, firms,
Electrical Architects, Air-conditioning Architect etc.

The average annual turnover of the Architect by way of professional Fee in last three
financial years ending on 31.03.2021 shall not be less Rs. 32.00 Lakh. Copies of the
audited Annual Balance sheet for the last three financial years ending on 31.03.2021
shall be submitted in support of claims.

The firms/Architects satisfying the prescribed eligibility criteria shall only become
eligible to bid the assignment. Clear supporting evidences like photographs,
certificates, documents etc. should be submitted with the bid.

The firms/Architects should either have their local / Branch Office in Mumbai
(documentary evidence to be submitted) or prepared to setup an adequate office setup
with in-house capability and infrastructure / expertise to Manage such high magnitude
specialized projects in Mumbai within 2 months from the date of award of contract
provided they are qualified for the project through laid down selection process. An
undertaking to be submitted by the PPA cum PMC to this effect along with their
application.

The firms/Architects shall be responsible and prepared to engage expertise/Architects
for all specialized services of the project for which inhouse expertise is not available
with them within the professional fee agreed and payable to them.

The firms/Architects should have qualified & experienced technical team at its disposal
for deployment at site for day-to-day supervision of the project during the execution of
the project from date of commencement of work to handing over of the entire
infrastructure to the SBI.

The PPA cum PMC should have all necessary licenses, permissions, consents, no
objection certificates, approvals as required under the law for carrying out its/their
business including those envisaged under the scope of this EOI.

The PPA cum PMC should have valid GST Registration Certificate and PAN. Copies of
supporting documents to be attached.
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(xii)

(xiii)

(xiv)

The PPA cum PMC should not have been blacklisted by the Govt. of India
Organizations / PSU / PSE / Govt. Depts./reputed Private Public Limited Companies
etc. for breach of any applicable laws or violation of regulations or breach of
contractual agreement or rendering unsatisfactory professional services during the last
7 (seven) years. (Self-declaration to be submitted by the PPA cum PMC along with
their application).

The PPA cum PMC should be the sole PPA cum PMC/PPA cum PMC and not a
consortium.

However, merely fulfilling the prescribed eligibility criteria shall not entitle the PPA cum
PMC Architects for shortlisting and invitation for participation in the proposed Techno-
commercial competition for the project. The shortlisting as well as final selection of
Architect for the project shall be subject to independent verification of credentials,
inspection of project sites, calling confidential reports from the present/previous
employers etc.

The obijective of this EOI is to identify reputed PPA cum PMC Firm for setting up of the
Construction of Residential Flats, as envisaged above by engaging a design builder
etc.

Submission of bids:

The Proposal shall be submitted as under:

Technical Bid comprising of this tender document with all annexures duly filled in along
with copies of the authentic supporting documents super-scribing on top ‘Design
Competition Proposal for Architectural and Project Management Consultancy Services
for Construction of Residential Flats at D.N. Nagar, Andheri (West), Mumbai for State
Bank of India’s Officers”.

The sealed technical document along with the price bid (Technical bid document in
envelope-1, Price bid in envelope-2 and both the envelope in envelope -3) sent by
SPEED POST or dropped in the tender box available in the Corporate office of the
Premises department, 9th floor State Bank of India, Corporate Office, State Bank
Bhavan, Nariman Point, Mumbai — 21 from 11:00 am to 5:00 pm on all working days
from 15t July 2021 to 20" July 2021.

The certified/self-attested copies of the supporting documents mentioned in above
mentioned formats shall be furnished along with the technical bid.

All Annexures shall be duly signed by the firm with stamp on each page.
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b)

c)

d)

e)

f)

g9)

h)

Evaluation of Proposals for Shortlisting:

The Sealed Cover containing Technical Bid along of all the Architects will be first
opened by the authorized committee and evaluated on the various eligibility criteria and
other marking matrix parameters as per “ANNEXURE B”.

The Bids will be initially evaluated for the eligibility based on the documents submitted
in support of eligibility criteria specified hereinbefore and accordingly PPA cum PMCs
fulfilling the various criteria shall be shortlisted.

Maximum 5 to 6 Architectural Firms/Individuals scoring highest marks on the
prescribed parameters and marking matrix shall be shortlisted by the Committee.

The SBI may consider inspecting the projects and calling for confidential reports from
their clients prior to shortlisting and inviting for Design competition for the project.

The decision of SBI in shortlisting of Architects invited for Design competition shall be
final and binding and no correspondence shall be entertained in this regard.

All shortlisted Architects shall be advised to submit their Techno Commercial offer (in
the prescribed format to be made available by SBI at later date) comprising of: -

a) Approach paper/conceptual drawings/Plans/Models etc. along with a rough
estimate in soft as well as hard copy as per Bank’s requirements and
completely in compliance with local bye laws, rules and regulations applicable
for the purpose at the centre within the specified time line.

b) Commercial/Price bid in the prescribed format.

The PPA cum PMC submitting the requisite papers/ documents/drawings/Models etc.
shall be invited for making a presentation before competent Committee constituted by
the SBI.

A committee will evaluate the proposal and the presentation of the proposed approach,
methodology and technical capabilities of the PPA cum PMCs and shortlist the PPA
cum PMCs as per the laid down criteria. The decision of the Committee shall be final
and binding on the PPA cum PMCs.

The Price/Commercial Bid of only to those Architects shall be opened who will
participate in the Design Presentation.

The Technical Bid and Commercial/Price Bid will have weightage of 70 and 30 marks
respectively.
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b)

c)

d)

10.

Design Competition:

PPA cum PMCs shortlisted for participating in Design competition will have to present
their scheme of proposals/drawings/plans/visuals/3D Views etc. to the committee on
the date to be advised by SBI separately.

Each PPA cum PMC will be given about 20 to 30 minutes time for making presentation.
After presentation the committee members will interact with the PPA cum PMC to
understand presentation.

To participate in design competition, the PPA cum PMCs will have to attend the event
on their own expenses. However, the Bank will make payment of Rs. 25,000/-
(Rupees Twenty Five Thousand Only) as token of appreciation to those Architects
who are invited and participating in the design competition except the selected
Architect.

The exact timing of start of time slot shall be intimated to PPA cum PMCs separately.
The design brief can be seen in scope of work for the project.

Based on the Design presentation proposal and other features for the proposed
project, their capability and capacity shall be judged and rated by the competent
committee of SBI including some independent external members on various
Parameters and marking matrix as per ANNEXURE - B for the purpose.

Financial bid

The perspective PPA cum PMC are required to submit their price bid in the specified
format as per Annexure ‘H’ in separate sealed Envelope.

The Price/Commercial Bid of only those PPA cum PMC shall be opened/entertained
who will participate in the Technical Design Presentation against Specific Invitation
from SBI.

The price Bid shall be opened only after successful completion of the Technical Design
Presentation and its Evaluation by the Competent Committee.

Professional Fee:
While quoting the professional fee for the project, the PPA cum PMC are as advised to
consider the following:

(i) The PPA cum PMCs are required to quote professional fee (excluding GST) for the
Architectural Consultancy Services including Project Management Consultancy
Services in the Price Bid.

(i) The SBI shall be at liberty to entrust the job of Architectural Consultancy as well
as PMC Services to two different agencies within its sole discretion.

(i) The total professional Fee (i.e. Fee towards Architectural Consultancy Services
and PMC) can be quoted by the perspective Architects within following limits: -
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11.

12.

13.

14.

15.

Upper cap (Maximum) @ 1.5 % of the Actual project cost

(a)No professional fee shall be payable to the perspective Architects for the bought-out
items which are directly procured by the SBI.

(b) The perspective PPA cum PMC shall support to L-1 Design builder or their Architect
for obtaining all mandatory building permissions/approvals (Essential for
commencement of construction at site) and its periodical renewal, seeking
completion/occupancy certificates after completion of project etc. from the respective
department/authorities including necessary liaison for procuring such permissions
within the quoted professional fee only. However, any Govt. fee /charges payable to
the respective Govt authorities against Govt’'s demand note/challan/Map fee etc,
shall be paid by the SBI against production of original copies of such demand
note/challans.

(c) The selected Architect shall undertake to permit SBI for deductions of the following
sums from the total fee becomes payable to them for the project as per the Fee
structure and rate approved and accepted by the Bank:-

(i) Deduction on account of TDS as per applicable rules of Government.

Award of Contract:

a) The firm which gets highest marks (obtained in technical and commercial bid put
together) will be decided as the prospective PPA cum PMC for further decision on
awarding of contract.

b) SBI may reject any/all the bids received without assigning any reason whatsoever.

c) Validity period of bid: 90 days shall be the validity period of bid from the date of
opening of Price/Commercial Bid.

On award of the contract, the Firm will be expected to take up/commence the
assignment within 15 days of time.

If the performance of the Architect at any stage of the project is not found satisfactory
or in the interest of the Bank, the SBI will have the right to terminate the agreement by
giving one months’ notice and in such an eventuality, no claim for any
compensation/Fee for the balance work shall be considered. However, their dues shall
be settled as per provisions contained in the standard agreement for the purpose, in
proportion to the services actually rendered.

SBI will have right to change scheduled date of any event. Revised date will be
displayed on our website or communicated separately.

Any corrigendum in this EOI shall be intimated through announcement at Bank’s
website or_through registered email only. The prospective PPA cum PMCs are
requested to peruse Procurement News section of our Bank’s website www.sbi.co.in
on time to time till the process of selection of Architectural Architect gets over.
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16.

17.

17.1.

17.2.

17.3.

17.4.

Officials of SBI/ Bank may visit office of the PPA cum PMC, sites of project completed
by PPA cum PMC and office of those clients to verify information submitted by PPA
cum PMC in technical bid. In case it is found that PPA cum PMC has submitted
misleading information in technical bid, the candidature of such PPA cum PMC(s) will
be dismissed. SBI will have discretion to seek confidential report from previous clients
of the PPA cum PMC and in case of any negative report/feedback, the SBI may take
action as deemed fit.

Scope of services:

SBl proposes to engage services of Principal Project Architect cum Project
Management Consultant for Proposed Construction of Residential Flats at D.N. Nagar,
Andheri (West), Mumbai for State Bank of India’s Officers. This will be a 'State of Art'
design having all modern amenities and will comply / have features of 'Green' and
Energy Efficient Building.

SBI intends to commence and complete the works in all respects viz. ready for
occupation within a maximum time span of 30 months from the date of
commencement.

The proposed Architectural Architect will take up all further necessary work on the
project including support to the L-1 contractor for procuring/revalidation (as and when
required) of existing Municipal and other mandatory permissions, NOCs, occupation /
completion certificate required to be obtained from the local Authorities viz. MCGM,
Municipal Corporations, Town & Country Planning Department and any other State /
Central Government / Statutory authorities etc. as applicable including obtaining
occupation and completion certificate from MCGM/Govt. authorities within the specified
time frame of 6 months as stated above.

The time is the essence of the contract and the duties of the Architect will be governed
by the standard agreement (sample of proposed agreement can be inspected at this
office during Office hours) to be executed with SBI by the successful Architect.

The role and responsibilities of the Architectural Architects will broadly include:

The Duties /scope of work expected from the PPA cum PMC shall be as follows:

Providing professional services for concept design of Residential Flats as per latest
standards.

Preparation of sketch designs with two/three alternative schemes including carrying out
necessary revisions till the sketch designs are finally approved by the SBI, making
block estimates, 3D view etc.

Taking instructions from SBI, visiting site, preparing sketch scheme plans/designs for
the project, working drawings, detailed Item Rate estimates supported with take-off
sheets and standard Analysis of Rates for all major Items for the project including all
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Vi.

Vii.

Viil.

Xi.

Xii.

services in accordance with standards, regulations, etc. (including carrying out
necessary revisions till the designs are finally approved by the SBI).

The Architect will support to L-1 contractor on behalf of the Bank for obtaining all
required approvals, NOCs, building permission / commencement certificate / Building /
Municipal Permission from the MMRDA / T&CP / MCGM / local Municipal Corporation,
Town & Country Planning department, Aviation, Maharashtra Electricity Board,
Electrical Inspector, Lifts/Elevators Inspectors, Fire department and any other Govt. /
Statutory Authorities for commencing of the project , building completion / Occupation
Certification and any other permission as applicable for establishment. However, all
such building permissions shall be procured by the L-1 contractor in a time bound
manner as per the agreement with the Bank.

The responsibility for liaising with all Govt. departments/authorities responsible for
issuance of such mandatory permissions shall remain within the scope of services of
the L-1 contractor within their contract value and no extra charges toward liaising etc.
shall be payable for the same except reimbursement of fee payable against production
of receipt /challans in respect of deposits made with the competent authorities, if any.

Preparation of detailed design of all internal and external services such as electrical,
AC, plumbing, water supply, lifts, fire-fighting / horticulture, EPABX / Networking,
Building Management System, etc. All drawings will have to be prepared to the
specified scale in three colour copies and editable soft copies in Auto CAD format.

Most of the features applicable for ‘Green building’ such as energy conservation, use of
solar and other renewable sources of energy, use of natural light to the maximum
extent etc. will have to be taken into account during planning, design, and execution
stages.

Preparation of 2/3 alternatives for 3D view / elevation / its 3D presentation of Visual
Walk Through for its approval by SBI.

Submitting PERT CHART / Bar Chart through Project management Software (MS
Project/Primavera) incorporating all the activities required for the completion of the
project well in time.

Preparation of detailed estimates, draft tenders and advising panel of design builder to
SBI.

Preparation of subhead-wise item-wise/ detailed estimates based on prevailing market
rate analysis, which will include preparation of rate analysis for all major items, take off
/ quantity sheets.

Preparing documents for pre-qualification and empanelment of design builder,
scrutinizing  prequalification  applications, submitting recommendations  for
prequalification of design builder for the project after inspection of work sites/office of
various shortlisted PPA cum PMCs and extending all assistance to the SBI in finalizing
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Xiii.

Xiv.

XV.

XVi.

XVii.

XViii.

XiX.

the list of qualified design builder by following elaborate procedure / norms laid down
as per CVC guidelines.

Preparing detailed tender documents/notices for various trades including Articles of
agreement, special conditions, general conditions of contract, specifications, bill of
guantities (BOQ), including detailed analysis of rates based on market rates, time and
progress charts, etc. and seeking approval for the same from SBI based on approved
estimates by SBI.

Calling of competitive tenders each trade-wise at appropriate time from the pre-
qualified design builder. Required sets of tender documents will have to be prepared
by the Architect themselves at no extra cost to SBI.

Detailed scrutiny of the tender received including preparation of the comparative
statement etc. and submission of recommendations for acceptance or otherwise, of the
tender of successful PPA cum PMC/ vendor, placing of work order etc.

Preparation and issuance of 3 sets of detailed Good for Construction drawings to the
design builder well in advance so that work is not held up at any point of time for want
of the drawings / details. Additional 2 sets of such drawings will have to be issued to
SBI for its records.

Complete role of Project Management Architect (PMC) will also be played by Architect
to ensure both qualitative and quantitative aspects of the project and would include day
to day supervision of work through a team of various experienced Engineers led by a
Project Manager to be posted at the site (within the professional fee mutually agreed
only) and who will be overall responsible for smooth and timely completion of all works
within the agreed time schedule without cost overruns barring exceptional
circumstances beyond the control of the Architect.

The PMC work will broadly include quality control during execution of project recording
of measurements, verification of running account, final bills of contractors, finalization
of accounts, extra / deviated items, rate analysis, maintaining various registers as per
CVC / Bank’s guidelines at site, preparation of bar chart, CPM networks and its
updating for monitoring progress etc. The collection of samples of various materials
being used at the site and arranging for its testing through approved laboratories /
institutes will have to be done and proper record / registers need to be maintained at
site.

Ensuring day to day supervision of works, recording measurements, ensuring daily
check on quality and specifications of the work being executed, ensuring on site /
laboratory testing of materials as per contractual provisions and maintaining record
thereof, ensuring compliance with all other standards etc. by deploying 2-3 full time
qualified Site Engineers (engineering graduate of civil & electrical branch with minimum
5 year site experience) for all works and services at their own cost within the fee
payable.
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XX.

XXI.

XXii.

XXiii.

XXIV.

XXV.

XXVi.

XXVii.

XXViil.

XXiX.

XXX.

Conducting thorough scrutiny and certification of design builder’s bills/stage wise
payment of design builder including on site verification of 100% measurement for its
correctness besides certifying execution of quality work strictly as per tender
specifications, issuing periodical recommendations and certificates for payments to
enable SBI to make payments to the design builder and adjustments of all accounts
between the design builder and the SBI.

The Architect shall assume full responsibility for all measurements certified by them. It
shall be mandatory on the part of the Architect to check the measurements of various
items to the extent of 100% of each item of work claimed, in each running bill.

The effective communication between various agencies / vendors contractors will have
to be ensured by the Architect. The problems / hindrances / bottlenecks need to be
sorted out / removed by arranging site meetings of all concerned including employer
(SBI) and record of such meetings, decisions taken etc. need to be maintained in a
chronological manner kept in a separate register.

During the defect liability period carrying out periodical inspection along with
representatives of SBI/ SBI and contractor, preparation of defects list and arrange for
its rectification from contractor.

Preparation of ‘As Built’ drawings including those for all services and 2 sets of such
drawings laminate and in the form of a CD/pen drive (soft copy) will have to be
prepared and submitted to SBI.

The Bank’s project comes under Technical Audit by the Chief Technical Examiner’s
(CTE) Organization of Central Vigilance Commission. The Architectural Architects will
assist the Bank in submission of reply to CTE’s queries, if any and compliance of their
observations.

They shall perform all the services and discharge the obligations with due diligence,
efficiency and economy in accordance with the generally accepted professional
standards and practices.

The PPA cum PMC shall act as faithful advisor and shall at all time support and
safeguard legitimate interests of the SBI.

The PPA cum PMC shall not accept any commission, discount etc. in connection with
the activities to benefit himself.

All the activities mentioned in the scope of work shall be carried out in consultation with
and approval of SBI team.

The PPA cum PMC shall assist the employer in sending suitable replies to queries
raised by CTE’s/IEMS.
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XXXI.

18.

19.

20.

21.

21.1.

The list of duties mentioned above is only indicative and the Architect will have to
assume full responsibility for timely completion of the project both qualitatively and
guantitatively as per accepted contract conditions in the best possible workman like
manner in all respects till its occupation within the agreed time schedule and cost by
following laid down norms / procedure of SBI and guidelines of CVC in an open and
transparent manner to the satisfaction of the Bank and towards achieving this goal
whatever is required to be done will have to be arranged by the consulting firm with the
approval of SBI.

i) Letter of Intent:
Within the validity period specified in this EOI, the SBI shall issue a letter of intent
(LOI) to the selected PPA cum PMC by registered post at their address or through
their registered email ID as given in the bid documents to enter into an Agreement in
the Bank’s prescribed format for taking up the project as PPA cum PMC. The letter of
Intent shall constitute a binding contract between the SBI and the Architects.

ii) Contract Agreement:
On receipt of LOI from the SBI the selected PPA cum PMC shall, within fifteen days,
arrange to execute an agreement with the Bank in the prescribed format on non-
judicial stamp paper of appropriate value.

Assignment and subletting

The Architects shall not directly entrust and engage or indirectly transfer, assign or
underlet the Project or any part or share thereof or interest therein to any other
Architects without the written consent of the SBI and no undertaking shall relieve them
from the responsibility of active & superintendence of the work during its progress.
Wherever, the inhouse expertise is not available with the Principal Architects, they shall
engage professionally qualified Architects for Structural / Electrical / Lifts / Firefighting /
HVAC and other similar specialized professional service required for the project within
the approved professional Fee as per agreement other than structure design which
shall be done by the design builder through their structural consultant shall be duly
checked by the PPA cum PMC for its stability, safety and economy. However,
responsibility in all matters pertaining to the project shall remain with PPA cum PMC.

No compensation on restrictions of work

The SBI shall be at liberty to abandon or reduce the scope of professional services of
the PPA cum PMC for the reasons whatsoever including unsatisfactory performance or
inordinate delay in rendering professional services in the project. In such an
eventuality, the Architect shall have no right to claim any payment/ compensation or
otherwise what so ever on account of any profit or advantage which he might have
derived from the execution of the work fully but which he did not derive in consequence
of the foreclosure of the whole or part of the work.

Fraud & Corrupt Practices
The PPA cum PMC and their respective employees, agents and advisers shall observe

the highest standard of ethics during the bidding process. Notwithstanding anything to
the contrary contained herein, the SBI shall reject an Application or any such
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21.2.

21.3.

suggestion of PPA cum PMC without being liable in any manner whatsoever to the
Architects, if it determines that the they have, directly or indirectly or through an agent,
engaged in corrupt / fraudulent / coercive / undesirable or restrictive practices in the
bidding process.

Without prejudice to the rights of the SBI hereinabove, if an Architect is found by the
SBI to have directly or indirectly or through an agent, engaged or indulged in any
corrupt/fraudulent/coercive/undesirable or restrictive practices during the bidding
process or during any course of the project, such PPA cum PMC shall not be eligible to
participate in any EOI issued by the SBI during the next period as decided by the SBI
For the purposes of this Clause, the following terms shall have the meaning
hereinafter, respectively assigned to them:

“Corrupt practice” means

() The offering, giving, receiving, or soliciting, directly or indirectly, of anything of
value to influence the actions of any person connected with the bidding
process (for avoidance of doubt, offering of employment to or employing or
engaging in any manner whatsoever, directly or indirectly, any official of the
SBI who is or has been associated in any manner, directly or indirectly with
the bidding process or the Letter of Authority or has dealt with matters
concerning the Concession Agreement or arising there from, before or after
the execution thereof, at any time prior to the expiry of one year from the date
such official resigns or retires from or otherwise ceases to be in the service of
the SBI, shall be deemed to constitute influencing the actions of a person
connected with the bidding process); or

(i) Engaging in any manner whatsoever, whether during the bidding process or
after the issue of the Letter of Authority or after the execution of the
Agreement, as the case may be, any person in respect of any matter relating
to the Project or the Letter of Authority or the Agreement, who at any time has
been or is a legal, financial or technical adviser of the SBI in relation to any
matter concerning the Project.

“Fraudulent practice” means a misrepresentation or omission of facts or suppression
of facts or disclosure of incomplete facts, in order to influence the bidding process.

“Coercive practice” means impairing or harming or threatening to impair or harm,
directly or indirectly, any person or property to influence any person’s participation or
action in the bidding process.

“Undesirable practice” means

(i) Establishing contact with any person connected with or employed or engaged
by the SBI with the objective of canvassing, lobbying or in any manner
influencing or attempting to influence the bidding process; or

(i) Having a Conflict of Interest.

“Restrictive practice” means forming a cartel or arriving at any understanding or
arrangement among PPA cum PMCs with the objective of restricting or manipulating a
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22.

22.1.

22.2.

22.3.

22.4.

22.5.

22.6.

full and fair competition in the Bidding Process/ Techno commercial evaluation of the
design builder.

Termination for Default

The SBI, without prejudice to any other remedy for breach of Contract, by a written
notice of not less than 30 (thirty) days sent to the Architects/Architects, may terminate
the Contract in whole or in part:

a. If the PPA cum PMC fails to deliver any of the Services within the period(s)

specified in the Contract, or within any extension thereof granted by the SBI; or

If the PPA cum PMC fails to perform any other obligation(s) under the contract;

or

Laxity in adherence to standards laid down by the SBI; or

Discrepancies/deviations in the agreed processes or

Violations of terms and conditions stipulated in this EOI.

If the PPA cum PMC fails to procure mandatory permissions through design

builder from the various local authorities within a reasonable time not exceeding

6 months and renewal of existing permissions from the respective local

authorities within 45 days from the date of receipt approval of sketch scheme

plans/instructions from the SBI to do so.

g. If the Architects fails to open their office locally at Mumbai within the time line
specified in this EOI.

c

~® o0

In the event the SBI terminates the Contract in whole or in part for the breaches
attributable to the PPA cum PMC, the SBI may engage, upon such terms and in such
manner as it deems appropriate, Services similar to those undelivered, at the cost of
PPA cum PMC and shall be liable to the SBI for any increase in cost for such similar
Services. However, the Architects shall continue to provide all their professional
services to the extent same are not terminated as per agreement

If the contract is terminated under any termination clause, the Architects shall handover
all design documents/ executable/ SBI's data or any other relevant information to the
SBI in timely manner and in proper format/soft copies as well as hard copies as per
scope and shall also support the orderly transition to another PPA cum PMC or to the
SBI as decided by the SBI.

During the transition, the Architects shall also support the SBI on technical
queries/support on process implementation.

The SBI's right to terminate the Contract will be in addition to the penalties and other
actions as deemed fit.

In the event of failure of Architects to render the Services or in the event of termination
of Contract or expiry of term or otherwise, without prejudice to any other right, the SBI
at its sole discretion may make alternate arrangement for getting the Services
contracted with another Architects. In such case, the SBI shall give prior notice to the
existing Architects. The existing Architects shall continue to provide services as per the
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23.

23.1.

23.2.

23.3.

23.4.

24,

25.

terms of Contract until a ‘New Architects completely takes over the work. During the
transition phase, the existing Architects shall render all reasonable assistance to the
new Architects within such period prescribed by the SBI, at no additional cost to the
SBI, for ensuring smooth switch over and continuity of services.

Force Majeure

Neither contractor not SBI shall be considered in default in performance of their
obligations if such performance is prevented or delayed by events such as war,
hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, epidemics,
accidents, fire, storms, floods, droughts, earthquakes or ordinances or any act of god
or for any other cause beyond the reasonable control of the party affected or prevented
or delayed. However, a notice is required to be given within 30 days from the
happening of the event with complete details, to the other party to the contract, if it is
not possible to serve a notice, within the shortest possible period without delay.

As soon as the cause of force majeure has been removed the party whose ability to
perform its obligations has been affected, shall notify the other of such cessation and
the actual delay incurred in such affected activity adducing necessary evidence in
support thereof.

From the date of occurrence of a case of force majeure obligations of the party affected
shall be suspended during the continuance of any inability so caused. With the cause
itself and inability resulting there from having been removed, the agreed time of
completion of the respective obligations under this agreement shall stand extended by
a period equal to the period of delay occasioned by such events.

Should one or both parties be prevented from fulfilling the contractual obligations by a
state of force majeure lasting to a period of 6 months or more the two parties shall
mutually decide regarding the future execution of this agreement.

Termination for Insolvency

The SBI may, at any time, terminate the Contract by giving written notice to the
Architects, if the Architects becomes Bankrupt or insolvent or any application for
Bankruptcy, insolvency or winding up has been filed against it by any person. In this
event, termination will be without compensation to the Architects, provided that such
termination will not prejudice or affect any right of action or remedy, which has accrued
or will accrue thereatfter to the SBI.

Termination for Convenience

The SBI, by written notice of not less than 30 (Thirty) days sent to the Architects, may
terminate the Contract, in whole or in part, at any time for its convenience. The notice
of termination shall specify that termination is for the SBI’'s convenience, the extent to
which performance of the Architects under the Contract is terminated, and the date
upon which such termination becomes effective.
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26.

27.
27.1.

27.2.

27.3.

27.4.

28.
28.1.

28.2.

29.

30.

Governing Language
The governing language shall be English.

Taxes and Duties

The Architect shall be liable to pay all corporate taxes and income tax that shall be
levied according to the laws and regulations applicable from time to time in India and
the price Bid by the Architects shall include all such taxes (excluding GST) in the
approved professional Fee.

Price Bid quoted should be inclusive of all Central / State Government taxes/duties and
levies but exclusive of GST.

Fee payable to the Architects as stated in the Agreement shall be firm and not subject
to adjustment during execution of the Project, irrespective of reasons whatsoever,
including exchange rate fluctuations etc.

All expenses, stamp duty and other charges/ expenses in connection with the
execution of the Agreement as a result of this process shall be borne by the Architects.

Tax deduction at Source

Wherever laws and regulations that require deduction of such taxes at the source of
payment, the SBI shall affect such deductions from the payment due to the Architects.
The remittance of amounts so deducted and issuance of certificate for such deductions
shall be made by the SBI as per the laws and regulations for the time being in force.
Nothing in the Contract shall relieve the Architects from his responsibility to pay any tax
that may be levied in India on income and profits made by the Architects in respect of
this contract.

The PPA cum PMC s staff, personnel and labour will be liable to pay personal income
taxes in India in respect of such of their salaries and wages as are chargeable under
the laws and regulations for the time being in force, and the Architects shall perform
such duties in regard to such deductions thereof as may be imposed on him by such
laws and regulations.

Notices

Any notice given by one party to the other pursuant to this contract shall be sent to
other party in writing/ scanned and confirmed in writing/scanned to other Party’s
address. The notice shall be effective when delivered or on the notice’s effective date
whichever is later.

Transition Plan

In the event of failure of the PPA cum PMC to render the Services or in the event of
termination of Contract or expiry of term or otherwise, without prejudice to any other
right, the SBI at its sole discretion may make alternate arrangement for getting the
Services contracted with another Architects. In such case, the SBI shall give prior
notice to the existing Architects.

The existing Architects shall continue to provide services as per the terms of Contract

until a New PPA cum PMC completely takes over the work. During the transition
phase, the existing PPA cum PMC shall render all reasonable assistance to the new
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31.

32.

Architects within such period prescribed by the SBI, for ensuring smooth switch over
and continuity of Professional Services.

Compliance with Laws

It shall be the sole responsibility of PPA cum PMC to comply with the provisions of all
the applicable laws, concerning or in relation to rendering of Services by PPA cum
PMC as envisaged under this. PPA cum PMC through design builder shall procure and
maintain all necessary licenses permissions, approvals from the relevant authorities
under the applicable laws towards its Services throughout the currency of the Contract.
The PPA cum PMC would indemnify/make good for the losses to the SBI for non-
compliance or any claims against the SBI arising out of any non-compliance as above.

Non-Hire and Non-Solicitation

During the term of the Contract and for a period of one year thereafter, neither party
shall (either directly or indirectly through a third party) employ, solicit to employ, cause
to be solicited for the purpose of employment or offer employment to any employee/s
or sub-contractor/s of the other party, or aid any third person to do so, without the
specific written consent of the other party.

Signed as token of acceptance

Signature of PPA cum PMC with seal

Date:
Place:
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ANNEXURE - B
PARAMETERS FOR DESIGN TECHNICAL COMPETITION
SELECTION OF PRINCIPAL PROJECT ARCHITECT CUM PROJECT MANAGEMENT
CONSULTANT FOR SERVICES FOR CONSTRUCTION OF RESIDENTIAL FLATS AT
D.N. NAGAR, ANDHERI (WEST), MUMBAI FOR STATE BANK OF INDIA’S OFFICERS.
(A) BRIEF TECHNICAL PARAMETER FOR EVALUATION BEFORE DESIGN
COMPETITION (TOTAL MARKS - 75)

Sr. L . Maximum
No. Broad criteria / Technical parameter Marks

Number of technical staff (Architects and Engineers) in main
office (on pay roll):

Up to 10 =4, More than 10 and up to 15 = 6, more than 15 and up
to 30=8, More than 30= 10 More than 40 = 15

Experience of the firm, up to 10 yrs =3 more than 10 yrs and up to
2 | 15 yrs=5, more than 15 yrs and up to 20 yrs=8, more than 20 10
yrs=10

Maximum value (Project Cost) of any single project handled, up
3 | to Rs 75 crores=7, More than 75 crores and up to 100 Crores =8, 10
More than 100 crores=10 in the last 7 years as on 30.06.2021
Experience with PSU/ Public Sector Bank/Public limited (Listed)
Company/Govt.

One Project of at least 100% of the proposed project cost = 15,
One Projects of at least 80% of the proposed project cost = 12,
Two or more Projects of at least 60% of the proposed project cost
=10,

Three or more Project of at least 40% of the proposed project
cost =5 and completed in the last 7 years as on 30.06.2021

15

15

Having Local Office at Mumbai.
Full Fledged Office =5, Branch Office =3, No. Office =0

Performance Certificate from Existing Clients

a. Excellent = 10

b. Good= 08

c. Satisfactory = 06

Certification level in green / energy saving building in LEED/
GRIHA rating system in any building (having project cost of Rs.
75 Cr or above) completed in the last 5 years as on 30.06.2021:
a. Green certified 05 or more projects = 10

b. Green certified 04 or more projects = 08

c. Green certified 03 or more projects = 06

d. Green certified 02 or more projects = 04

10

TOTAL 75
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(B) BRIEF TECHNICAL PARAMETER FOR EVALUATION

OF DESIGN

PRESENTATION MADE BY PPA CUM PMC(TOTAL MARKS 50 NOS)

Sr.
No.

Broad criteria/technical parameter

Maximum
Marks

Design concept of project done so far.

Architectural & Green building features, 3D view, preliminary
layout plan, indicating furniture layout, other amenities
specifications and approximate estimated cost.

10

Statutory Approvals

Capability / experience in obtaining statutory approvals /
Liasoning with local Government authorities and estimated time
limit specified for the same

Experience undertaking similar projects with PSUs / Banks and
handling CVC matters

Cost effective Site Utilization & Economical design along with
Estimated Cost /Per Sgm cost

Compatibility of Site Orientation of the project considering Sun
path and other such parameters governing the design concept.
Massing (Compactness), Circulation (integration), Landscape
blending with Existing profile of the proposed project.

Incorporation of Environmentally Friendly, Energy Saving and
sustainability considerations in planning and design considering
the use of eco-friendly materials, locally available materials and
maximisation of retention of existing trees at site with IGBC
Credentials.

Design Innovation Modern / Contemporary, State of the Art Cost
Effective Architectural features used in the existing project.

Knowledge of Building Bylaws, National Building Code and
Statutory Requirements of respective local
bodies/Municipalities, etc.

Overall Presentation, Interpretation of Design Concept,
Interaction on concept and response to queries of the committee
members

TOTAL

50

The PPA cum PMC who score maximum marks put together for technical bid and price bid
shall be considered for selection.

The marks evaluated in the Technical & Design Presentation shall be converted into 70

marks.

Marks in the price bid will be evaluated as under:

The lowest offer shall be treated as base and shall be given 30 marks.
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Example of calculation of marks for price bid will be as under:
Financial bid quotes of four Architects are as follows

0] A : 1.00 % of the cost of the project
(i) B : 1.50 % of the cost of the project
(iii) C : 2.00 % of the cost of the project
(iv) D : 2.5 % of the cost of the project

The marks will be as under

0 A : 1.00 X 30/1.00 = 30
(i) B :1.00 x 30 /1.5 = 20
(i) C : 1.00 X30/2.00=15
(v) D - 1.00X30/2.5= 12

Signature, Name and Seal of PPA cum PMC

with Date and Place
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Please pay attention: -

Henceforth you will have to fill information in various forms. While doing so please keep in
mind following things:
» Information to be furnished should be crisp, to the point and precise.

» Please do not keep any field blank. In case nothing has to be filled in a particular field
then please write ‘Not Applicable’ there.

» Supporting documentary evidences are needed for claims made in the Proposal. Please
keep copies of all these documents ready. Arrange them in order of appearance of their
reference in the Proposal. Write Annexure number in serial order on these documents in
top right corner of document in bold letters. Annexed the set of these documents at the
end of the Proposal. Please mention correct Annexure Number at relevant pages of the
Proposal. This will help us to evaluate the bid quickly.

» There is possibility that same document has to be mentioned as evidence at more than
one place in the Proposal. In that case keep only one copy of that document and
mention that particular Annexure Number at every place where that particular document
needs to be referred.

» The certificate from the client should clearly mention particulars of the project, scope of
services offered by the PPA cum PMC, actual project cost, date of completion of project,
existence of green building features and opinion of client on quality of services rendered
by the PPA cum PMC.
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FIRM - PROFILE

ANNEXURE - C

SELECTION OF PRINCIPAL PROJECT ARCHITECT CUM PROJECT MANAGEMENT

CONSULTANT FOR SERVICES FOR CONSTRUCTION OF RESIDENTIAL FLATS AT D.N.

NAGAR, ANDHERI (WEST), MUMBAI FOR STATE BANK OF INDIA’S OFFICERS.

1 | Name of the Firm
2 | Address
3 Telephone No. with STD code & Mobile
Number
4 | Fax No with STD code
5 | Primary e-mail address
6 | Alternate e-mail address
Constitution of the Firm (Proprietorship
7 | Firm/ Partnership Firm/ Private Limited
Company/ Public Limited Company)
8 | Date of Establishment
Name of document of evidence of
9 establishment  like certificate  of
incorporation and its number (if any)
and date of issue
Annexure number of documents
10 : .
mentioned in col (9)
Please mention ACF (Architectural
11 | Consultancy Firm) work done before
30-06-2021
Annexure number of documents in
12 | evidence of information submitted in col
(11)
Name of proprietor / Partners /
13 | Directors
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14

Registration Number(s) with “Council of
Architecture”

15

Annexure number of copies of
registration certificate mentioned in col
(14)

16

Goods & Service Tax registration
number

Annexure number of GST registration

17 certificate
Year ended on Tax paid
18 Service Tax/ GST paid during last 3 31.03.2019
years (amount in lacs) 31.03.2020
31.03.2021
Annexure number of certificates issued
19 by chartered accountant for supporting
information mentioned in col (18) or any
other evidence in that regard
Year ended on Turnover
50 | Tumover of the firm during last 3 years 31.03.2019
(amount in lacs) 31.03.2020
31.03.2021
Annexure number of certificates issued
21 by chartered accountant for supporting
information mentioned in col (20) and
audited P&L statement in that regard
Number of Architects/ Engineers who Architects Engineers Total

22

are promoters or permanent employee
of the firm (These numbers should tally
with details being given in Format VII
and VIII)

23

Annexure number of lists of office
equipment owned by the firm

24

If firm is not having office in Mumbai
then indicate the time by which it is
likely to open an office thereat

25

Details of Bank account of firm

Account name (exactly as it appears on
statement of account)
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Account number

IFSC

Name of Bank

Branch name and branch code

Name and designation of executive of
26 | the firm to whom Bank can contact for
seeking information

27 | Mobile number of above contact person

Annexure number of latest income tax

28 .
clearance certificate

Signature of the PPA cum PMC with Seal
Date:

Place:
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ANNEXURE -D
BIO-DATA OF THE PARTNERS / DIRECTORS
SELECTION OF PRINCIPAL PROJECT ARCHITECT CUM PROJECT MANAGEMENT

CONSULTANT FOR SERVICES FOR CONSTRUCTION OF RESIDENTIAL FLATS AT D.N.
NAGAR, ANDHERI (WEST), MUMBAI FOR STATE BANK OF INDIA’S OFFICERS.

Use separate form for each partner/director.

1 | Name

2 | Designation/position

3 | Associated with the firm since

4 | Date of Birth

5 | Professional Qualification

6 | Professional Experience

7 | Professional Affiliation

8 | Details of Membership

Detail of the papers published in
Magazine (s) (If enclosed in
separate sheet then indicate
Annexure number)

Annexure number of document
10 | evidencing association with the
firm like partnership deed etc

Signature of the PPA cum PMC with seal
Date:

Place:
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ANNEXURE - E
BIO-DATA OF TECHNICAL STAFF (ARCHITECTS/ ENGINEER)
SELECTION OF PRINCIPAL PROJECT ARCHITECT CUM PROJECT MANAGEMENT

CONSULTANT FOR SERVICES FOR CONSTRUCTION OF RESIDENTIAL FLATS AT D.N.
NAGAR, ANDHERI (WEST), MUMBAI FOR STATE BANK OF INDIA’S OFFICERS.

Use separate form for each Executive

1 Name

2 | Designation/position

3 Associated with the firm since

5 | Professional Qualification

6 | Professional Experience

7 | Field of expertise

8 Contact number

9 e-mail Id

Annexure number of document
10 | evidencing employment with the firm
like EPF contribution etc

Signature of the PPA cum PMC with Seal
Date:

Place:
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DETAIL OF MAJOR BUILDING CONSTRUCTION
completed during the last 7 years (as on 30.06.2021)

ANNEXURE - F

i) Use separate sheet for each work.
ii) Mention only completed projects.
iii) Mention only those projects which you want bank to consider to judge your
eligibility and awarding marks.
1 | Name and address of the Client
Client's status like Public Sector
2 | Organization / Public Sector Bank/
Government Department
3 | Name of Project
4 Description and nature of work
5 Location of the building with complete
address
5 Job assigned to Architect in the project
like Design/ PMC etc
7 | Estimated value of project (Rs in Cr)
8 | Final value of Project (Rs in Cr)
9 | Scheduled date of start of project
10 | Scheduled date of completion of project
11 | Actual date of start of project
12 | Actual date of completion of project
13 | Reasons of cost/ time over run, if any
14 | Number of stories
15 Height of building from ground (in
meters)
16 | Number of basement (s)
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Annexure number of side
elevation/sectional elevation showing

17 number of basement and height of
building
18 Has client certified that the building is ves/ No

having Green / Energy Saving features

Annexure number of letters received

19 from the client regarding award of work.

Annexure number of letters received
20 | from the client regarding successful
completion of work.

Note:

(@) The work should have been executed by the firm under the name in which they are
submitting the application.

(b) The Bank will obtain the confidential report from the previous clients and the Architect
shall not object the same.

Signature of the PPA cum PMC with Seal

Date:

Place:
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ANNEXURE - G

LIST OF PENDING ARBITRATION/LITIGATION/SUITS WITH PREVIOUS CLIENTS

SELECTION OF PRINCIPAL PROJECT ARCHITECT CUM PROJECT MANAGEMENT

CONSULTANT FOR SERVICES FOR CONSTRUCTION OF RESIDENTIAL FLATS AT D.N.

NAGAR, ANDHERI (WEST), MUMBAI FOR STATE BANK OF INDIA'S OFFICERS.

SR.

NO.

NAME OF
PROJECT WITH
NAME OF CLIENT

PENDING
SINCE

REASONS FOR
PENDING

ANNEXURE

NUMBER OF
SUPPORTING
DOCUMENT

Signature of the PPA cum PMC with Seal

Date:

Place:
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ANNEXURE - H

(TO BE SUBMITTED IN SEPRATE SEALED ENVELOPE-B)
PRICE BID

PROFORMA FOR SUBMISSION OF THE PRICE BID

EXPRESSION OF INTEREST (EOI) FOR DESIGN COMPETITION FOR SELECTION AND
ENGAGEMENT OF PRINCIPAL PROJECT ARCHITECT CuUM PMC FOR
CONSTRUCTION OF RESIDENTIAL FLATS AT D.N. NAGAR, ANDHERI (WEST), MUMBAI.

We have understood the prequalification criteria, scope of the services to be offered, the
terms and conditions for the appointment to be rendered by the PPA cum PMC specified by
SBI in their technical bid as well from their standard agreement for the captioned purpose
and we will abide by the same in case our proposal is accepted.

Accordingly, we now quote a total professional fee at

Feein figures: ........cocooviiiiiiiiiiiinnnnnn. (Percentage to the project cost)
FEe N WOrdS: ..o s s e e
plus, GST as applicable.

(Upper cap maximum fee is 1.5 % of the actual project cost)

We agree that the above payment of the fees will be released to us at pre-determined stages
related to the progress of work based on the standard terms of SBI in this regard.

We, further agree that in case we fail to deliver satisfactory services, State Bank of India will
be at liberty to discontinue our services as PPA cum PMC for the project within their sole
discretion and no fee shall be claimed by us for the project.

We agree that the income tax (i.e. TDS) as payable to statutory authorities may be deducted
from the above quoted fees. I/We fully understand that SBI is not bound to accept the lowest
or any offer.

Signature, name and designation of the Authorized signatory
Date:
Place:
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(Use additional sheets if necessary)

ANNEXURE - |

ANNEXURE NUMBER
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ANNEXURE - J
PRE-CONTRACT INTEGRITY PACT

(TO BE STAMPED AS AN AGREEMENT)
General

This pre-Bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on
.......... day of the ............. month of 2021, between, on the one hand,

The State Bank of India (a body corporate incorporated under the State Bank of India Act,
1955) having its Corporate Center at State Bank Bhavan, Nariman Point, Mumbai through

S, Department / Office at ............... (hereinafter called the "SBI",
which expression shall mean and include, unless the context otherwise requires, its
successors) of the First Part and M/s represented by Shri ...........c.coovoiiiine. MD & Chief

Executive Officer (hereinafter called the "PPA CUM PMC which expression shall mean and
include, unless the context otherwise requires, its / his successors and permitted assigns of
the Second Part.

WHEREAS the SBI proposes to appoint a PPA cum PMC for Construction of Residential
Building at D.N. Nagar, Andheri (W), Mumbai. and the PPA cum PMC is willing to offer/has
offered the services and WHEREAS the PPA cum PMC is a private company/public
company/Government undertaking/partnership/registered export agency, constituted in
accordance with the relevant law in the matter and the SBI is an Office / Department of State
Bank of India performing its functions on behalf of State Bank of India. NOW, THEREFORE,

To avoid all forms of corruption by following a system that is fair, transparent and free from
any influence/prejudiced dealings prior to, during and subsequent to the currency of the
contract to be entered into with a view to:

» Enabling the SBI to obtain the desired service / Equipment/ product at a competitive price
in conformity with the defined specifications by avoiding the high cost and the
distortionary impact of corruption on public procurement; and

» Enabling PPA cum PMCs to abstain from bribing or indulging in any corrupt practice in
order to secure the contract by providing assurance to them that their competitors will
also abstain from bribing and other corrupt practices and the SBI will commit to prevent
corruption, in any farm, by its officials by following transparent procedures.

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows:

1. Commitments of the SBI

1.1. The SBI undertakes that no official of the SBI, connected directly or indirectly with the
contract, will demand, take a promise for or accept, directly or through intermediaries,
any bribe, consideration, gift, reward, favor or any material or immaterial benefit or
any other advantage from the PPA cum PMC, either for themselves or for any person,
organization or third party related to the contract in exchange for an advantage in the
bidding process, Bid evaluation, contracting or implementation process related to the
contract.
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1.2.

1.3.

1.4.

2.2.

2.3.

2.4.

2.5.

The SBI will, during the pre-contract stage, treat all PPA cum PMCs alike, and will
provide to all PPA cum PMCs the same information and will not provide any such
information to any particular PPA cum PMC which could afford an advantage to that
particular PPA cum PMC in comparison to other PPA cum PMCs.

All the officials of the SBI will report to the appropriate authority any attempted or
completed breaches of the above commitments as well as any substantial suspicion
of such a breach.

In case any such preceding misconduct on the part of such official(s) is reported by the
PPA cum PMC to the SBI with full and verifiable facts and the same is prima facie
found to be correct by the SBI, necessary disciplinary proceedings, or any other action
as deemed fit, including criminal proceedings may be initiated by the SBI and such a
person shall be debarred from further dealings related to the contract process. In such
a case while an enquiry is being conducted by the SBI the proceedings under the
contract would not be stalled.

Commitments of PPA cum PMC.

The PPA cum PMC commits itself to take all measures necessary to prevent corrupt
practices, unfair means and illegal activities during any stage of its Bid or during any
pre-contract or post-contract stage in order to secure the contract or in furtherance to
secure it and in particular commit itself to the following:

The PPA cum PMC will not offer, directly or through intermediaries, any bribe, gift,
consideration, reward, favor, any material or immaterial benefit or other advantage,
commission, fees, brokerage or inducement to any official of the SBI, connected
directly or indirectly with the bidding process, or to any person, organization or third
party related to the contract in exchange for any advantage in the bidding, evaluation,
contracting and implementation of the contract.

The PPA cum PMC further undertakes that it has not given, offered or promised to
give, directly or indirectly any bribe, gift, consideration, reward, favor, any material or
immaterial benefit or other advantage, commission, fees, brokerage or inducement to
any official of the SBI or otherwise in procuring the Contract or forbearing to do or
having done any act in relation to the obtaining or execution of the contract or any
other contract with State Bank of India for showing or forbearing to show favor or
disfavor to any person in relation to the contract or any other contract with State Bank
of India.

Wherever applicable, the PPA cum PMC shall disclose the name and address of
agents and representatives permitted by the Bid documents and Indian PPA cum

PMCs shall disclose their foreign principals or associates, if any.

The PPA cum PMC confirms and declares that they have not made any payments to
any agents/brokers or any other intermediary, in connection with the is Bid/contract.
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2.6.

2.7.

2.8.

2.9.

2.10.

2.11.

2.12.

2.13.

2.14.

The PPA cum PMC further confirms and declares to the SBI that the PPA cum PMC is
the original Sls in respect of Equipment / product / service covered in the Bid
documents and the PPA cum PMC has not engaged any individual or firm or company
whether Indian or foreign to intercede, facilitate or in any way to recommend to the
SBI or any of its functionaries, whether officially or unofficially to the award of the
contract to the PPA cum PMC, nor has any amount been paid, promised or intended
to be paid to any such individual, firm or company in respect of any such intercession,
facilitation or recommendation.

The PPA cum PMC, at the earliest available opportunity, i.e. either while presenting
the Bid or during pre-contract negotiations and in any case before opening the
financial Bid and before signing the contract, shall disclose any payments he has
made, is committed to or intends to make to officials of the SBI or their family
members, agents, brokers or any other intermediaries in connection with the contract
and the details of services agreed upon for such payments.

The PPA cum PMC will not collude with other parties interested in the contract to
impair the transparency, fairness and progress of the bidding process, Bid evaluation,
contracting and implementation of the contract.

The PPA cum PMC will not accept any advantage in exchange for any corrupt
practice, unfair means and illegal activities.

The PPA cum PMC shall not use improperly, for purposes of competition or personal
gain, or pass. on 'to others, any -information provided by the SBI as part of the
business relationship, regarding plans, technical proposals and business details,
including information contained in any electronic data carrier. The PPA cum PMC also
undertakes to exercise due and adequate care lest any such information is divulged.

The PPA cum PMC commits to refrain from giving any complaint directly or through
any other manner without supporting it with full and verifiable facts.

The PPA cum PMC shall not instigate or cause to instigate any third person to commit
any of the actions mentioned above.

If the PPA cum PMC or any employee of the PPA cum PMC or any person acting on
behalf of the PPA cum PMC, either directly or indirectly, is a relative of any of the
officers of the SBI, or alternatively, if any relative of an officer of the SBI has financial
Interest/stake in the PPA cum PMC's firm, the same shall be disclosed by the PPA
cum PMC at the time of filing of tender. The term 'relative' for this purpose would be
as defined in Section 6 of the Companies Act 1956.

The PPA cum PMC shall not lend to or borrow any money from or enter into any
monetary dealings or transactions, directly or indirectly, with any employee of the SBI.

Previous Transgression
The PPA cum PMC declares that no previous transgression occurred in the last three
years immediately before signing of this Integrity Pact, with any other company in any
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3.2.

Vi.

Vii.

country in respect of any corrupt practices envisaged hereunder or with any Public
Sector Enterprise / Public Sector Banks in India or any Government Department in
India or RBI that could justify PPA cum PMC's exclusion from the tender process.

The PPA cum PMC agrees that if it makes incorrect statement on this subject, PPA
cum PMC can be disqualified from the tender process or the contract, if already
awarded, can be terminated for such reason.

Sanctions for Violations

Any breach of the aforesaid provisions by the PPA cum PMC or any one employed by
it or acting on its behalf (whether with or without the knowledge of the PPA cum PMC)
shall entitle the SBI to take all or any one of the following actions, wherever required:

To immediately call off the pre contract negotiations without assigning any reason and
without giving any compensation to the PPA cum PMC. However, the proceedings with
the other PPA cum PMC would continue, unless the SBI desires to drop the entire
process.

To immediately cancel the contract, if already signed, without giving any compensation
to the PPA cum PMC.

To recover all sums already paid by the SBI, and in case of an Indian PPA cum PMC
with interest thereon at 2% higher than the prevailing Base Rate of State Bank of India,
while in case of a PPA cum PMC from a country other than India with interest thereon
at 2% higher than the LIBOR. If any outstanding payment is due to the PPA cum PMC
from the SBI in connection with any other contract for any other stores, such
outstanding could also be utilized to recover the aforesaid sum and interest.

To encash the advance bank guarantee and performance bond/warranty bond, if
furnished by the PPA CUM PMC, in order to recover the payments, already made by
the SBI, along with interest.

To cancel all or any other Contracts with the PPA cum PMC. The PPA cum PMC shall
be liable to pay compensation for any loss or damage to the SBI resulting from such
cancellation/rescission and the SBI shall be entitled to deduct the amount so payable
from the money(s) due to the PPA cum PMC.

To debar the PPA cum PMC from participating in future bidding processes of the SBI
or any of its Subsidiaries for a minimum period of five years, which may be further
extended at the discretion of the SBI. To recover all sums paid, in violation of this Pact,
by PPA cum PMC to any middleman or agent or broker with a view to securing the
contract. Forfeiture of Performance Bond in case of a decision by the SBI to forfeit the
same without assigning any reason for imposing sanction for violation of this Pact.

Intimate to the CVC, IBA, RBI, as the SBI deemed fit the details of such events for
appropriate action by such authorities.
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4.2.

4.3

6.2.

6.3.

6.4.

6.5.

The SBI will be entitled to take all or any of the actions mentioned at para 6.1(i) to (x)
of this Pact also on the Commission by the PPA cum PMC or any one employed by it
or acting on its behalf (whether with or without the knowledge of the PPA CUM PMC),
of an offence as defined in Chapter I1X of the Indian Penal code, 1860 or Prevention of
Corruption Act, 1988 or any other statute enacted for prevention of corruption.

The decision of the SBI to the effect that a breach of the provisions of this Pact has
been committed by the PPA cum PMC shall be final and conclusive on the PPA CUM
PMC. However, the PPA cum PMC can approach the Independent Monitor(s)
appointed for the purposes of this Pact.

Fall Clause

The PPA cum PMC undertakes that it has not supplied/is not supplying similar
service/product/equipment/systems or subsystems at a price lower than that offered in
the present Bid in respect of any other Ministry/Department of the Government of India
or PSU or any other Bank and if it is found at any stage that similar
Equipment/product/systems or sub systems was supplied by the PPA cum PMC to any
other Ministry/Department of the Government of India or a PSU or a Bank at a lower
price, then that very price, with due allowance for elapsed time, will be applicable to
the present case and the difference in the cost would be refunded by the PPA cum
PMC to the SBI, if the contract has already been concluded.

Independent External Monitors
The SBI has appointed Independent Monitors (hereinafter referred to as Monitors) for
this Pact in consultation with the Central Vigilance Commission.

Ms Minnie Mathew, IAS (Retd.) Dr. Parvez Hayat, IPS (Retd.),
20, Suryanagar, Karkhana B-4/69-A, Safdarjung Enclave,
Secundrabad-500009 New Delhi- 110029

Email: minniemathew635@gmail.com Email: phayatips@gmail.com

The task of the Monitors shall be to review independently and objectively, whether and
to what extent the parties comply with the obligations under this Pact.

The Monitors shall not be subjected to instructions by the representatives of the parties
and perform their functions neutrally and independently.

Both the parties accept that the Monitors have the right to access all the documents
relating to the project/procurement, including minutes of meetings. Parties signing this
Pact shall not approach the Courts while representing the matters to Independent
External Monitors and he/she will await their decision in the matter.

As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he
will so inform the Authority designated by the SBI.
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6.6.

6.7.

6.8.

10.

The PPA cum PMC(s) accepts that the Monitor has the right to access without
restriction to all Project documentation of the SBI including that provided by the PPA
cum PMC. The PPA cum PMC will also grant the Monitor, upon his request and
demonstration of a valid interest, unrestricted and unconditional access to his project
documentation. The same is applicable to Sub -contractors.

The Monitor shall be under contractual obligation to treat the information and
documents of the PPA cum PMC/Sub-contractor(s) with confidentiality.

The SBI will provide to the Monitor sufficient information about all meetings among the

parties related to the Project provided such meetings could have an impact on the
contractual relations between the parties. The parties will offer to the Monitor the
option to participate in such meetings.

The Monitor will submit a written report to the designated Authority of SBI/Secretary in
the Department/ within 8 to 10 weeks from the date of reference or intimation to him
by the SBI / PPA cum PMC and, should the occasion arise, submit proposals for
correcting problematic situations.

Facilitation of Investigation

In case of any allegation of violation of any provisions of this Pact or payment of
commission, the SBI or its agencies shall be entitled to examine all the documents
including the Books of Accounts of the Architects and the Architects shall provide
necessary information and documents in English and shall extend all possible help for
the purpose of such examination.

Law and Place of Jurisdiction
This Pact is subject to Indian Law. The place of performance and jurisdiction is the
seat of the Architects.

Other Legal Actions

The actions stipulated in this Integrity Pact are without prejudice to any other legal
action that may follow in accordance with the provisions of the extant law in force
relating to any civil or criminal proceedings.

Validity

10.1. The validity of this Integrity Pact shall be from date of its signing and extend up to 5

years or the complete execution of the agreement to the satisfaction of both the SBI
and the Architect, including warranty period, whichever is later. In case Architect is
unsuccessful, this Integrity Pact shall expire after six months from the date of the
signing of the contract, with the successful PPA cum PMC by the SBI.

10.2. Should one or several provisions of this Pact turn out to be invalid; the remainder of

this Pact shall remain valid. In this case, the parties will strive to come to an
agreement to their original intentions.
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11. The parties hereby sign this Integrity Pact at on

For SBI FOR PPA cum PMC
Name of the Officer Chief Executive Officer
Designation

Office/Department/Branch
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LETTER OF UNDERTAKING

Dy. General Manager (Premises)
Premises department, 9th floor,
State Bank of India, Corporate Office,
State Bank Bhavan,

Nariman Point, Mumbai — 21.

SELECTION OF PRINCIPAL PROJECT ARCHITECT CUM PROJECT MANAGEMENT
CONSULTANT FOR SERVICES FOR CONSTRUCTION OF RESIDENTIAL FLATS AT D.N.
NAGAR, ANDHERI (WEST), MUMBAI FOR STATE BANK OF INDIA'S OFFICERS.

Dear Sir,
We acknowledge the receipt of your Tender for the captioned project.

We have examined and clearly understood the scope of professional services to be
rendered by us in respect of project of Construction of Residential Building at D.N. Nagar,
Andheri (West), Mumbai. We have also taken into account all the contemplations furnished
by SBI in this regard while submitting our proposal for your consideration.

Accordingly, we offer to provide our comprehensive professional services as PPA cum PMC
for the captioned project strictly in accordance with the Scope of work and detailed terms
and conditions spelt out in this Tender.

While submitting this Bid, we certify that: -

1. We have adequate experience in providing professional services for Planning,
Designing and Supervision of all activities and services pertaining to Construction of
Residential Building at D.N. Nagar, Andheri (West), Mumbai by engaging design
builder for designing and execution of the project.

2. We are equipped with adequate technical expertise and Manpower to plan, design and
supervise various activities pertaining to Civil, Plumbing, Electrical, Mechanical, HVAC,
Firefighting, Access Control System, Security, BMS and all other services pertaining to
the project.

3.  We shall be fully responsible to support the L-1 contractor/Design Builder to carryout
necessary liaising at all levels with the respective Govt Departments/ local authorities
to procure various mandatory municipal and other local authorities permissions
applicable for the project including ensuring its revalidation from time to time at our own
cost (Excluding any legal charges payable to the respective authority against the
Written demand for issuance/revalidation of such permissions) for the project for
commencement, execution and completion of all activities and services of the project
from scratch to Completion and procuring necessary Certificate/Occupancy Certificates
from the local Authorities within the specified time.

4.  We, further undertake that it will be our sole responsibility to support and assist to L-1
contractor/design builder for submission of required design
documents/drawings/papers to the competent authorities and carrying necessary
liaison with them to procure all such permission within a reasonable time.
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10.

11.

12.

13.

14.

15.

16.

17.

18.

We understand that except approved professional fee, the SBI shall not be responsible
for making any extra payment to us towards any of the professional and Liaison
services pertaining to this project.

We also undertake that in case, we are unable (i) to deliver timely professional services
in the project to deliver satisfactory pro-rata progress in the project, the SBI shall be at
liberty to terminate our agreement at any stage of the project by giving 30 days’ notice
and no compensation shall be claimed by the us for the services rendered including
compensation for the balance work.

Wherever, necessary, we undertake that we shall be engaging expert
Architects/consultants to cater the requirement of specialized services for the project at
our own cost within the professional fee approved by the SBI.

The undersigned is authorized to sign on behalf of the consultant and the necessary
support document delegating this authority is enclosed to this letter.

We declare that we are not in contravention of conflict-of-interest obligation mentioned
in this EOI.

We confirm that the Price bid pertaining to our Professional Fee for the project
submitted by us have been arrived at without agreement with any other PPA cum PMC
of this EQI for the purpose of restricting competition.

The rate for Professional Fee quoted in the price Bids are as per the EOI and
subsequent clarifications/ modifications / revisions furnished by the SBI, without any
exception. Moreover, our Fee approved shall remain firm and fixed till completion of
entire project and we shall not raise any claim for any escalation/enhancement in the
approved fee structure for the reasons whatsoever.

The Professional Fee quoted by us have not been disclosed and will not be disclosed
to any other PPA cum PMC responding to this EOI.

We have not induced or attempted to induce any other PPA cum PMC to submit or not
to submit a Bid for restricting competition.

If our offer is accepted, we undertake to take up the project immediately and will render
our professional services as per the timeline specified in this document.

We agree that the SBI may split the scope of services in this project i.e. Principal
Project Architect as well as Project Management Consultancy (PMC) to different
agencies within its sole discretion. Under such an eventuality, we undertake to manage
the project in full coordination with any of the agencies appointed/engaged by the SBI
for the successful completion of the project and also undertake the responsibility of
pre-qualification of a “Design Builder” who shall design the project, get Municipal plan
approvals and construct the project under supervision of PPA cum PMC.

We undertake that in competing for and (if the award is made to us) in executing the
above contract, we will strictly observe the laws against fraud and corruption in force in
India namely “Prevention of Corruption Act 1988”.

We undertake that we will not offer, directly or through intermediaries, any bribe, gift,
consideration, reward, favor, any material or immaterial benefit or other advantage,
commission, fees, brokerage or inducement to any official of the SBI, connected
directly or indirectly with the bidding process, or to any person, organization or third
party related to the contract in exchange for any advantage in the bidding, evaluation,
contracting and implementation of the contract.

We undertake that we will not resort to canvassing with any official of the SBI,
connected directly or indirectly with the bidding process to derive any undue
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19.

20.

21.

22.

23.

24.

advantage. We also understand that any violation in this regard, will result in
disqualification of PPA cum PMC from further bidding process.

We certify that we have not made any changes in the contents of the EOI document
read with its amendments/clarifications provided by the SBI submitted by us in our Bid
document.

It is further certified that the contents of our Bid are factually correct. We also
undertake that in the event of any information / data / particulars proving to be incorrect
at any stage, the SBI will have the right to terminate our services at any stage of the
project without notice.

We also understand that SBI reserve their rights to Shortlist any number of
Architectural Architect firms for participating in the Techno-commercial competition and
to accept any or to reject all the Bids without assigning reason therefor.

We hereby undertake that our name does not appear in any “Caution” list of RBI / IBA
or any other regulatory body for outsourcing activity.

If our Bid is accepted, we undertake to enter into and execute at our cost, when called
upon by the SBI to do so, a contract in the prescribed form and we shall be jointly and
severally responsible for the due performance of the contract. However, until such
formal contract is prepared and executed, this Bid, together with your written
acceptance thereof and your notification of award, shall constitute a binding Contract
between us. Moreover, we shall not withhold our professional services in the project for
execution such formal agreement.

The name(s) of successful PPA cum PMC to whom the contract is finally awarded after
the completion of bidding process shall be displayed on the website of the SBI and/or
communicated to the successful PPA cum PMC(s).

We hereby undertake and agree to abide by all the terms and conditions stipulated by the
SBI in the EOI document.
Our Bankers are:

1)
1))
The names of partners of our firm are:
i)
ii)

Name of the partner of the firm Authorized to sign

Or

(Name of person having Power of Attorney to sign the Contract.
(Certified true copy of the Power of Attorney should be attached)
Yours faithfully,

Signature of PPA cum PMC
Signature and addresses of Witnesses

)
i)
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