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TENDER ID: AHM VAO9 173 
 
 

STATE BANK OF INDIA 
 

INVITES ONLINE TENDER  
 

FOR  
 

ROPOSED CIVIL MODIFICATION AND RENOVATION WORK FOR VIP GUEST HOUSE AT SBI 
SAURABH FLAT NO. 17&18 AT VADODARA 

 
FROM 

THE  SBI AHMEDABAD CIRCLE EMPANELLED  CIVIL WORK CONTRACTORS UNDER THE 
CATEGORY WORKS UP TO RS. 25.00 LAKHS AND ABOVE 

 
 

THE LAST DATE OF SUBMISSION OF ONLINE TENDERS: 
17.03.2025 UP TO 03:00 PM 

 
NO PHYSICAL SUBMISSION OF DOCUMENTS REQUIRED  

 
 
 
 

PART – A (TECHNICAL BID) 
 
 
 
TENDER SUBMITTED BY: 
 
NAME         : 
 
ADDRESS  : 
 
DATE          : 
 
ARCHITECTS :    

Ar. HEMANT DESAI 
322, TOWER B, ATLANTIS K-10, 

OPP. VADODARA CENTRAL MALL, 
SARABHAI ROAD, VADIWADI 

VADODARA-390007 
Mobile – 9825052677  

Email – desaicon@yahoo.co.in / hemantdesai31@gmail.com 
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NOTICE INVITING TENDER (NIT) 
 
SBI through its Architect - Ar. Hemant Desai, invites Online tender in two bid system, from the 
Bank’s Empanelled Civil contractors of Ahmedabad Circle CIVIL Modification and Renovation 
work of SBI Saurabh flat No.- 17&18 for VIP Guest House at Old Padra Road, Vadodara. 
 

1 Name of Work PROPOSED CIVIL MODIFICATION AND 
RENOVATION WORK OF SBI SAURABH FLAT 
NO. 17&18, FOR VIP GUEST HOUSE AT OLD 
PADARA ROAD, VADODARA. 
 

2 Time allowed for completion 30 (Thirty) Days from date of commencement of 
work order or handing over of site whichever is 
later. 

3 Earnest Money Deposit Rs. 12,600/- by means of Demand Draft / Pay 
Order (Valid for a period of 90 days from the last 
date of submission of the tender) from any 
scheduled Nationalized Bank drawn in favour of 
State Bank of India, payable at Vadodara. 
[Those registered with MSME-UDYAM need 
not submit EMD. Instead DD, Valid MSME 
UDHYAM certificate shall be uploaded] 

4 Initial Security Deposit 2% of the Tender amount 

5 Total Security Deposit 5% of the final bill amount including ISD 

6 Start and end date for 
downloading of tender documents 
form Bank’s website 

05/03/2025 to 17/03/2025 at www.sbi.co.in 
under <Link><SBI in the news >procurement 
news. 

7 Last date & time of receipt of 
Tender 

17/03/2025 up to 03.00 Pm. 

8 Address at which EMD & Process 
compliance form may be 
submitted. 

Chief Manager (HR & ADMIN),  
State Bank of India,  
 6th Floor, Paradise Complex,  
Sayajigunj, Vadodara 

9 Date and time of opening of 
Tender 

17/03/2025 at 03.30 Pm. 

 Place of opening Tenders AO Vadodara 
 

10 Date & time for e-reverse 
auction 

No e-reverse auction shall be conducted. 
Successful bidder shall be declared based on 
the Sealed Price Bid amount. 

11 Agency for arranging online 
Bidding (Technical bid and sealed 
price bid) 

M/s. Antares Systems Limited, Mr. Kushal Bose 
Mobile No.: +91 9674,758,719  
e-Mail: kushal.b @ antaressystems.com 

12 Defect liability period. 12 Months from the date of Virtual Completion.  
If Contractor fails to rectify the defects within 
fifteen days of notice, Bank will be at liberty to 
get the rectification done from any other agency 
and the rectification amount shall be recovered 
from the Retention money amount of the 
Contractor. 
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13 Validity of offer. 90 days from the date of opening of Price-bid  

14 Liquidated damages 0.50% of contract amount per weeks subject to 
max. 5% of contract value or final bill value.  

15 Value of Interim Certificate No advance on materials / plant / machinery or 
mobilization advance shall be paid under any 
circumstances Only full and final payment shall 
be made after satisfactory completion of work.  

16 Insurance The contractor shall obtain all necessary 
insurance policies as per the governing laws 
applicable at the center & shall require to 
produce the original policy of Insurance & 
receipt of the premium as applicable in the 
matter to the Architect/Bank. In absence of this, 
suitable amount (Rs. 400/- per lakh or as 
decided by Bank) shall be deducted from 
Contractor’s Final Bill Amount 

17 Water and Electricity If contractor is permitted to use SBI source of 
water & electricity, the SBI will recover @ 0.5% 
of contract amount from the final bill of 
contractor. However further distribution & 
extension & light fixtures etc. With required 
MCB switches, switch boards, lamp, tube etc. 
shall be arranged by the contractor at their own 
cost within the accepted tender amount. Bank 
will recover 0.5% of the final bill amount 
towards consumption of water & electricity. 

18 Rates Rates quoted shall be inclusive of all existing & 
future (including variation) taxes, duties, levies, 
royalties, transportation, other incidental 
charges, WCT etc. PVA & PVA Clause shall not 
be applicable. 
Note: GST will be paid Extra as per Applicable 
norms. If any tenderer puts any 
condition/anything/any taxes extra over and 
above their quoted rates the tender shall be 
summarily rejected. 

19 The tender will be summarily 
rejected at any stage, if the Bidder 

1. Failed to pay the required tender fee and 
submit 
the proof. or 
2. Failed to submit the original EMD at above 
office before due date. (or Valid MSME 
UDHYAM) 
3. Failed to upload required documents, as a 
proof of  
accepting the terms and conditions. 
4. Failed to upload the Scan copy of required 
documents as mentioned in the documents to 
be 
uploaded. 
5. Partly or fully Modifies, alters or corrects the  
Tender document uploaded by the Bank. 
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20 Tenders can be downloaded from the bank’s website www.sbi.co.in(link) or SBI 
e-Tender Portal www.tenderwizard.in/SBIETENDER. It shall be responsibility of 
the contractor to timely submit the technical and financial bid. SBI, in no case 
shall be responsible for site issues/ delay in tender submission. 

21 The contractor shall read and understand each page of the tender document thereby 
ensuring the number and sequence of all pages. 

22 No conditions other than mentioned in the tender will be considered, and if given 
they will have to be withdrawn before submission of final quote, else their bid will be 
rejected. 

23 The Bank will place order as per its requirement and quoting minimum rate for any 
category does not provide any guarantee for receiving order for that item by the firm 
who quotes lowest rates. 

24 Bank reserves right to cancel any/ all tenders at any stage without assigning any 
reasons. 

25 The Bank reserves the right to accept the tender in full or in part and the tenderer 
shall have no claim for revision of rates or other condition if his tender is accepted in 
parts. 
Claims for revision of the Quoted price by any bidder after the tender will not be 
entertained. 

26 In case the date of opening of Tenders is declared as a holiday, the tenders will be 
opened on the next working day at the same time. 

27 Any clarifications sought after opening of the tenders will not be entertained at any 
cost. Firm 
should visit the website till last date of submission for changes/ corrigendum, if any 

28 SBI reserves the right to accept or reject any or all the tenders, either in whole or in 
part without assigning any reason(s) for doing so, no claim / correspondence shall 
be entertained in this regard. For any clarification regarding Tendering procedure, 
please contact SBI Vadodara, whose address is mentioned in the NIT or Architect 
Ar. Hemant Desai, Vadodara (M) 9825052677 

29 It is vendor's/supplier's responsibility to be well prepared and get ready with E-
Tendering procedures & well equipped with all requirements. SBI will not take any 
responsibility of delay in submission due to EMD, slow internet connectivity, system 
failures etc. Uploading the unsigned Tender document / Form of Tender/ Process 
Compliance Form on e-tendering site shall mean that the Contractor agrees with all 
the terms and conditions of the tender. 

30 Only final payment will be made.  

31 Percentage, if any, to be deducted from bills and total amount to be retained:10 % 
from Running Bills, subject to maximum Total 5% of contract amount or actual Final 
Bill value. 

32 The 'make' of materials should be chosen strictly from the approved makes as given 
in the tender after approval of Architect/ Bank. Using of the multi brands for the 
same item is not permissible. Single brand should be used for entire project. No 
change of brand will be permitted during the progress of the project. Decision of 
Bank in this regard shall be final. 

 
Yours Faithfully, 
 
(For and on behalf of SBI) 
Chief manager (HR & ADMIN)                                                                  Date: 03-03-2025 
State Bank of India,  
AO, Vadodara 
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FORM OF TENDER 
 
To, 
CM (HR & ADMIN), 
State Bank of India,  
AO Vadodara 
 

 
PROPOSED CIVIL MODIFICATION AND RENOVATION WORK OF SBI SAURABH FLAT 
NO. 17&18, FOR VIP GUEST HOUSE AT OLD PADARA ROAD, VADODARA. 
Having examined the terms & conditions, drawings, specifications, design relating to the  
works specified in the memorandum hereinafter set out and having visited and examined 
the site of the works specified in the said memorandum and having acquired the requisite 
information relating thereto and affecting the quotation, I/We hereby offer to execute the 
works specified in the  said  memorandum  within  the  time  specified  in  the  said 
memorandum on the item rate basis mentioned in the attached schedule and in 
accordance in all respect with the specifications, design, drawings and instructions in 
writing referred to in conditions of Tender, the articles of agreement, conditions of 
contract and with such conditions so far as they may be applicable.  

 
MEMORANDUM 

(a)  Description of work  PROPOSED CIVIL MODIFICATION AND 
RENOVATION WORK OF SBI SAURABH 
FLAT NO. 17&18, FOR VIP GUEST HOUSE AT 
OLD PADARA ROAD, VADODARA. 

 
(b)  Earnest Money  Rs. 12,600/- by means of Demand Draft / Pay 

Order (Valid for a period of 90 days from the 
last date of submission of the tender) from 
any scheduled Nationalized Bank drawn in 
favour of State Bank of India, payable at 
Vadodara. [Those registered with MSME-
UDYAM need not submitted EMD. Instead 
DD, Valid MSME UDHYAM certificate shall 
be uploaded] 

(c) Percentage, if any, to be 
deducted from Bills and total 
amount to be retained 

10 % from Running Bills, subject to 
maximum Total 5% of contract amount or 
actual Final Bill value. 

(d)  Time allowed for completion 
of work from the date of issue 
of work order.  

30 days from the date of commencement as per 
tender.  

Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms and 
provisions of the said conditions of Contract annexed hereto so far as they may be 
applicable or in default thereof to forfeit and pay to SBI, the amount mentioned in the 
said conditions. 
 
We, hereby, also undertake that, we will not raise any claim for any escalation in the 
prices of any of the material during the currency of contract/execution/completion 
period. I/We have deposited a sum of Rs. 12,600/- or relevant document of the total 
tender amount as Earnest Money with the State Bank of India which is not to bear any 
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interest. I / We fail to execute the Contract when called upon to do so I/ We do hereby 
agree that this/any sum shall be forfeited by me/us to SBI and any suitable action may 
be taken by the Bank against us. This may also include debarring of my empanelment 
for an year or so. 
 
I/we have deposited Demand Draft / Banker’s Cheque / FDR for a sum of Rs. 
12,600/- as Earnest money deposit or relevant document with the SBI. Should I/we 
do fail to execute the contract when called upon to do so, I/we hereby agree that this 
sum shall be forfeited or submitted by me/us to SBI.  
 
 
 
Yours faithfully,  
 
 

 
Signature of contractor With Seal  

 
 

 
1) Our Bankers are: i)                   ii) 
 
The names of partners of our firm are: i)    ii) 
 
Name of the partner of the firm Authorized to sign 
Or 
 
(Name of person having Power of Attorney to sign the Contract.) 
(Certified true copy of the Power of Attorney should be attached) 
 
Yours faithfully, 
 
Signature of Contractors. 
 
Signature and addresses of Witnesses i)    ii) 
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SAMPLE BUISNESS RULE DOCUMENT 

 
ONLINE E-TENDERING FOR PROPOSED CIVIL MODIFICATION AND RENOVATION WORK 
OF SBI SAURABH FLAT NO. 17&18, FOR VIP GUEST HOUSE AT OLD PADARA ROAD, 
VADODARA. 

 
 

(A) Business rules for E-tendering: 
 
1. Only Bank's empanelled CIVIL WORK contractors with SBI under appropriate    category 

who  are invited by the project Architect/SBI shall only be eligible to participate. 
2. SBI will engage the services of an E-tendering service provider who will provide 

necessary training  and assistance before commencement of online bidding on Internet. 
3. In case of e-tendering, SBI will inform the vendor in writing, the details of service  

provider to enable  them to contact and get trained. 
4. Business rules like event date, closing and opening time etc. also will be communicated  

through  service  provider for compliance. 
5. Contractors have to send by email, the compliance form in the prescribed format 

(provided by  service  provider), before start of E-tendering. Without this the 
vendor will not be eligible to    participate in the event. 

6. The Contractors will be required to submit the various documents in sealed Envelope to 
the office of SBI VADODARA at the address mentioned hereinbefore by the stipulated 
date i.e. (1) Demand Draft of specified amount of EMD (NOT APPLICABLE FOR VALID 
MSME UDAYAM certificate - AS PER GOVT. RULES), (2) Process compliance form dully 
signed. Contractors not submitting any one or more documents shall not be eligible to 
participate in the on-line price bidding. 

7. E-tendering will be conducted on schedule date &time. 
8. The e-tendering will be treated as closed only when the bidding process gets  

closed in all respects for the item listed in the tender. 
 
(B) Terms & conditions of E-tendering: 

SBI shall finalize the Tender through e-tendering mode for which M/s. Antares Systems 
Limited has been engaged by SBI an authorized service provider. Please go through the 
guidelines given below and submit your acceptance to the same along with your 
Commercial Bid. 

 
1. E-tendering shall be conducted by SBI through M/s. Antares Systems Limited, on pre-

specified date. While the Contractors shall be quoting from their own offices/ place of 
their choice, Internet connectivity and other paraphernalia requirements shall have to 
be ensured by  Contractors themselves. In the event of failure of their Internet 
connectivity, (due to any reason  whatsoever it maybe) it is the bidders’ responsibility 

 In order to ward-off such contingent situation bidders are requested to make all
 thenecessary  arrangements/ alternatives such as back–up power supply whatever 
required so that they areable  tocircumvent such situation and still be able to 
participate in the E-tendering successfully.  Failure of power at the premises of 
Contractors during the E-tendering cannot be the cause for  not  participating in 
the E-tendering.  

 On account of this the time for the E-tendering cannot be extended and SBI is not 
responsible for such eventualities. 
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2. M/s. Antares Systems Limited, shall arrange to train your nominated person(s), without 
any cost to you.They shall also explain you all the Rules related to the E-tendering. You 
are required to give your compliance on it before start of bid process. 

3. BIDDING CURRENCY AND UNIT OF MEASUREMENT: Bidding will be conducted in  
Indian currency  & Unit of Measurement will be displayed in Online E-tendering. 

4. BID PRICE: The Bidder has to quote the rate as per the Tender Document provided by  
SBI through  their appointed Architects. 

5. VALIDITY OF BIDS: The Bid price shall be firm for a period specified in the tender  
document and shall  not be subjected to any change whatsoever. 

6. Procedure off-tendering: 
 
i. OnlineE-tendering: 
 
(a) Thehardcopy of the Technical as well as Price Bid isavailableontheBank’s website  

during theperiod  specified in theNIT. 
(b) Onlinee-tenderingisopentotheempanelledbidderswhoreceiveNITfromthe Architect  

andqualified for participating in the price bidding as provisions mentioned 
hereinabove through SBI approved  Service Provider. 

(c) The Price-Bid shall be made available online by the Service Provider wherein the  
contractors will be required to fill-in their item- wise rates for each item. 

(d) TheContractorsareadvisednottowaittillthelastminutetosubmittheironline item-wise  
quote in the price bid to avoid complications related with internet connectivity, 
network problems, system crash down, power failure,etc. 

(e) It is mandatory to all the bidders participating in the price bid to quote their rates for  
each and every  item. 

(f) In case, contractor fails to quote their rates for any one or more tender items, their  
tender shall  be  treated as “Incomplete Tender” and shall be liable for rejection. 

7. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password  
by M/s. Antares Systems Limited. The Bidders are requested to change the Password 
after  the  receipt of initial Password from M/s. Antares Systems Limited. All bids 
made from the  Login ID given to the bidder will be deemed to have been made by 
the bidder. 

 
8. BIDS PLACED BY BIDDER: Bids will be taken as an offer to execute the work as specified.  

Bids oncemade, cannot be cancelled / withdrawn and the Bidder shall be bound to 
execute the work at the quoted bid price. In case the L1 Bidder backs out or fails to 
complete the work as per the rates quoted, SBI shall have the liberty to take action as 
deemed necessary including de-paneling such contractors and forfeiting their EMD 
(NOT APPLICABLE AS PER GOVT. RULES)/EMD amount through any means and 
imposing heavy penalty to contractor to recover thelosses occurred to the Bank. 

 
9. Attheend of the E-tendering process,SBI will decide upon the winner. SBI decision on 

award of  Contract shall be final and binding on all the Bidders. 
 
10. SBIshallbeatlibertytocanceltheE-tenderingprocess/tenderatanytime,before ordering, 

without assigning  any reason. 
 
11. SBI shall not have any liability to bidders for any interruption or delay in access to the 

site irrespective of thecause. 
 
12. Other terms and conditions shall be as per your techno-commercial offers and other 

correspondences till date. 
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13. OTHER TERMS &CONDITIONS: 
 
- The Bidder shall not involve himself or any of his representatives in Price manipulation 

of any kind  directly or indirectly by communicating with other suppliers/ bidders. 
- The Bidder shall not divulge either his Bids or any other exclusive details ofSBI to any 

other party. 
- SBI decision on award of Contract shall be final and binding on all the Bidders. 
- SBI reservetheirrightstoextend,rescheduleorcancelanyE-tendering within its sole 

discretion. 
- SBI or its authorized service provider M/s. Antares Systems Limited shall not haveany 

liability to Bidders for any interruption or delay in access to the site irrespective of the 
cause. 

- SBI or its authorized service provider M/s. Antares Systems Limited is not 
responsibleforanydamages,includingdamagesthatresultfrom,butarenotlimited 
tonegligence. 

- SBI or its authorized service M/s. Antares Systems Limited will not be held responsible 
for consequential damages, including but not limited to systems problems, inability  to 
use  the system, loss of electronic information, etc. 

 
N.B. 
- All the Bidders are required to submit the Process Compliance Statement(Annexure-II)  

duly signed to M/s. Antares Systems Limited. 
 
- All the bidders are requested to ensure that they have a valid digital signature certificate  

well in advance to participate in the online event. 
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PROCESS COMPLIANCE STATEMENT (ANNEXURE II) 
(The bidders are required to print this on their company’s letter head and sign, stamp before e-
mailing) 
 
To, 
M/s. Antares Systems Limited,  
Mr. Kushal Bose  
Mobile No.: +91 9674,758,719  
e-Mail: kushal.b@antaressystems.com 
 

AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE ONLINE 
E-TENDERING FOR PROPOSED CIVIL MODIFICATION AND RENOVATION WORK OF 
SBI SAURABH FLAT NO. 17&18, FOR VIP GUEST HOUSE AT OLD PADARA ROAD, 
VADODARA. 

 
 

Dear Sir, 
This has reference to the Terms & Conditions for the E-tendering mentioned in the Tender 
document 
This letter is to confirm that: 
1) The undersigned is authorized representative of the company. 
2) We have studied the Commercial Terms and the Business rules governing the E-

tendering as  mentioned in RFP of SBI as well as this document and confirm our 
agreement to them. 

3) We also confirm that we have taken the training on the E-tendering tool and have  
understood the functionality of the same thoroughly. 

4) We confirm that SBI and M/s. Antares Systems Limited shall not be liable 
&responsiblein any manner whatsoever for my/our failure to access & bid on the e-E-
tenderingplatformdue to loss ofinternet connectivity, electricity failure, virus attack, 
problems with the PC, any other unforeseen circumstances etc. before or during the E- 
tendering event. 

5) We confirm that we have a valid digital signature certificate issued by a valid Certifying  
Authority. 

6) We,herebyconfirmthatwewillhonortheBidsplacedbyusduringtheE-tenderingprocess. 
 
 
With regards, Date: 
 
 
Signature with company seal Name: 
 
Company / Organization: 
 
Designation within Company / Organization: Address of Company / Organization: 
 
 
Scan it and send to this Document on ------------------------ 
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(On Non -Judicial Stamp paper of appropriate value) 
 

ARTICLES OF AGREEMENT 
 
This agreement made the …………………………….day of ……………………… between AGM/ DGM 
,State Bank of India, --------------(hereinafter called the Bank or SBI) which expression shall 
include the successors and assigns) of the one part and M/s. …………………………………... 
company / partnership for registered under the Indian Companies Act/ Partnership Act 
having its registered office…………………………………………….……………………….…. (hereinafter 
called ‘the Contractors’ which expression shall include the present directors / partners and 
also the directors / partners from time to time as also their respective heirs, legal 
representatives, administrators and assigns) of the other part.  
 
WHEREAS the employer is desirous of execution of _______________(Name of work)________ and 
has caused drawings and specifications describing the works to be done prepared by Project 
Architects M/s _______ having their offices at _______________ (hereinafter called “the Architect”)  
 
AND WHEREAS THE SAID Drawings numbered as mentioned in the tender documents 
hereinafter mentioned and to be issued from time to time, the specifications and the Schedule 
of items and quantities have been signed by or on behalf of the parties hereto.  
 
AND whereas the contractors have agreed to execute upon and subject to the condition set 
forth herein and Schedule of items and quantities, General & special Conditions of Contract, 
specification etc. contained in the tendered documents including all correspondences 
exchanged by or between the parties from the submission of tender till the award of work, 
both letters inclusive, (all of which are collectively hereinafter referred to as “the said 
conditions”). The works shown upon the said drawing and /or described in the said 
specification and included in the schedule of Items and Quantities at the respective rates 
therein set forth amounting to the sum of Rs_________ (Rupees _________in words___________) as 
there in arrived at or such other sum as shall become payable there under (hereinafter 
referred to as “ the said Contract Amount”.  
 
NOW IT IS HEREBY AGREED AS FOLLOWS:  
 
1. In consideration of the said Contract amount to be paid at the times and the manner set 
forth in the said Conditions, the Contractors shall upon and subject to the said conditions 
execute and complete the work shown upon the said drawings and described in the said 
specifications and the schedule of items and quantities.  
 
2. The employer shall pay the Contractors the amount or such other sum as shall become 
payable, at the times and in the manner specified in the said conditions.  
 
3. The term “the Architect” in the said condition shall mean the said “M/s _____” or in the event 
of their ceasing to be the Architect for the purpose of this contract for whatever reason, such 
other person or persons as shall be nominated for that purpose by the Employer, not being a 
person to whom the Contractor shall object for reasons considered to be sufficient by the 
Employer provided always that no person or persons subsequently appointed to be Architect 
under this contract shall be entitled to disregard or over rule any previous decisions or 
approval or direction given or expressed in writing by the architect for the time being. 
 
4. The said conditions and appendix thereto shall be read and construed as forming part of 
this agreement, and the parties hereto shall respectively abide by / submit themselves to the 
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said conditions and perform the agreements on their part respectively in the said conditions 
contained.  
5. The plans, agreement and documents mentioned herein shall form the basis of this contract.  
 
6. This contract is neither a fixed Lump sum contract nor a piece work contract but is a 
contract to carry out the work in respect of the entire project on item rate basis to be paid for 
according to actual measured quantities at the rates contained in the schedule of quantities 
and rates or as provided in the said conditions.  
 
7. The Bank / Employer reserves to itself the rights of altering the specifications and nature of 
work by adding to or omitting any item of work or having portions of the same carried out 
without prejudice to the contract.  
 
8. Time shall be considered as the essence of this contract and the contractor here by agrees 
to commence the work soon after the site is handed over to him or from the 14th day after 
date of issue of formal work order as provided for in the said conditions of contractor 
whichever is later and to complete the entire work within ____(period of contract) months 
subject never the less to the provisions for extension of time.  
 
9. All payments by the Employer under this contract will be made only at ________.  
 
10. Any dispute arising under this Agreement shall be referred to arbitration in accordance 
with the stipulations laid down in the tender.  
 
11. That all the parts of this contract have been read by the contractor and fully understood by 
the contractor. They further agree to complete the said work to fullest satisfaction of architect 
/ Employer.  
 
12. IN WITNESS WHEREOF the Employer and the contractors have set their respective hands 
to these presents through their duly authorized official and the said two duplicates hereof to 
be executed on its behalf of the day and year first herein above written.  
 
Signed on behalf of the                                                 Signed-on behalf of the  
 
STATE BANK OF INDIA                                            CONTRACTORS    
 
In the presence of :                                                       In the presence of :  
 
1. Signature :                                                               1. Signature :  
 
Name :                                                                        Name :  
 
Address :                                                                     Address :  
 
In the presence of :                                                       In the presence of :  
 
2. Signature :                                                               2. Signature :  
 
Name :                                                                        Name :  
 
Address :                                                                     Address : 
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INSTRUCTIONS TO THE TENDERERS 
 

1.0 Scope of Work 
Sealed tenders are invited by CM (HR & ADMIN) AO Vadodara for and on behalf of State 
Bank of India for the work of: PROPOSED CIVIL MODIFICATION AND RENOVATION WORK 
OF SBI SAURABH FLAT NO. 17&18, FOR VIP GUEST HOUSE AT OLD PADARA ROAD, 
VADODARA. 

 
 

1.1 Site and its location: 
 The proposed work is to be carried out at SBI SAURABH FLAT NO.- 17 & 18 AT 

VADODARA 
 
2.0 Tender Documents 
2.1 The work has to be carried out strictly according to the condition stipulated in the 

tender consisting the following documents and the most workmen like manner. 
  
 Instructions to tenderers 
 General Conditions of Contract 
 Special Condition of Contract 
 Additional conditions 
 Technical Specifications  
 Drawings 
 Price Bid 
 NIT 
 Performance Guarantee Agreement 
 
2.2 The above documents shall be taken as complementary and mutually explanatory of one 

another but in case of ambiguities or discrepancies, shall take precedence in the order 
given below : 

(a) Price bid 
(b) NIT, corrigenda and addenda 
(c) Additional Conditions 
(d) Technical Specifications 
(e) Drawings 
(f) Special Condition of Contract 
(g) General Condition of Contract 
(h) Instructions to Tenderers 
 
2.3 Complete set of tender documents including relative drawings can be obtained in 

person from the officeof the Architects on any day during office hours except holidays 
during the period mentioned in the NIT on payment by means of cash/ Cheque/ DD/ 
drawn in favor of the architects 

2.4 Complete set of tender documents including relative drawings can be downloaded 
from the website www.sbi.co.in 

2.5 The tender documents are not transferable. 
 

3.0 Site Visit 
The tenderer must obtain himself on his own responsibility and his own expenses all 
information and data which may be required for the purpose of filling this tender 
document and enter into a contract for the satisfactory performance of the work. The 
tenderer is requested to satisfy himself regarding the availability of water, power, 
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transport and communication facilities, the character quality and quantity of the 
materials, labor, the law and order situations, climatic conditions, local authorities 
requirement, traffic regulations etc; The tenderer will be fully responsible for considering the 
financial effect of any or all the factors while submitting his tender. The Bank shall not be liable 
in anymanner whatsoever for the same or for any other costs or other expenses incurredby a 
Bidder regardless of the conduct or outcome of the bidding process. 
 

 The tenderer is advised to inspect the site and satisfy himself on his own responsibility and his 
own expenses all the following information and data which may be required for the purpose of 
preparation and submission of their bids: 
i)  The location of existing furniture and proposed furniture.  
ii)  Required civil work like making opening in the wall, 
iii)  feasibility for laying the materials for furniture.  
iv)  Availability of drain water point at the site 
v)  Availability of Power near the proposed furniture. 
vi)  Security gate pass requirements 
vii)  Storage space for the required materials.  
viii)  Permissible working hours at the site 
ix)  any other adverse conditions or hindrance to the installation 
x)  Any demo or presentation / temporary work  is required by Bank before installation 
xi)  traffic regulations, law & order situations in the area 
xii)  Whether furniture work has to be executed in coordination with other agencies like 
electric,  ac and civil contractor etc 
 

4.0 CLARIFICATION /AMENDMENTS AND CORRIGENDUM: 
4.1 Bidder requiring any clarification of the bidding document may notify us in writing at the 

address/by e-mail given in the NIT within the date/time mentioned. 
4.2 The clarifications to the queries received or amendments in the tender will beposted on the 

Bank’s website and e-tender portal as a corrigendum/Addendum. Noindividual communication 
will be conveyed to the Bidders. The interestedparties/Bidders are advised to check the above 
website regularly till the date ofsubmission of Bid document and ensure that clarifications / 
amendments issued,ifany, have been taken into consideration before submitting the Bid. 
Suchamendments/clarifications, if any, issued by the Bank will be binding on theparticipating 
Bidders. Bank will not take any responsibility for any such omissions bythe Bidder. Bank at its 
own discretion, may extend the deadline for submission ofBids in order to allow prospective 
Bidders a reasonable time to prepare the Bid, fortaking the amendment into account. 

4.3 Depending upon the site conditions and the Bank’s requirements, a pre-Bidmeeting, if required, 
will be held on the date and time specified in the tender whichmay be attended by the interested 
Bidders or their representatives and get theirqueries clarified. 

4.4 Bank reserves the right to amend, rescind or reissue the tender, at any timeprior to the deadline 
for submission of Bids. 

4.5 No request for change in commercial/legal terms and conditions, other thanwhat has been 
mentioned in the tender or any addenda/corrigenda or clarificationsissued in connection 
thereto, will be entertained and queries in this regard, thereforewill not be entertained. 

4.6 Queries received after the scheduled date and time will not beresponded/acted upon. 
 

5.0 Earnest Money 
5.1 The tenderer are requested to submit the Earnest Money as mentioned in NIT 
5.2 EMD in any other form other than as specified above will not be accepted. Tender not 

accompanied by the EMD in accordance with clause 4.1 above shall be rejected. 
5.3 No interest will be paid on the EMD 
5.4 EMD of unsuccessful tenderer will be refunded within 30 days of award of contract. 
5.5 EMD of successful tenderer will be retained as a part of security deposit. 
 
6.0 Initial Security Deposit (ISD) 
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 The successful tenderer will have to submit a sum equivalent to 2% of contract value less EMD 
by means of DD drawn in favor of State Bank of India within a period of 15 days of acceptance of 
tender. 

 
7.0 Security Deposit (TSD) 
7.1 Total Security Deposit shall be 5% of contract value,out of this 2% of contract value is in the 

form of initial security deposit which includes the EMD. Balance 3% shall be deducted from the 
running bill of the work at the rate of 10% of the respective running account bill i.e. deduction 
from each running bill account will be 10% till total 3% of contract value is reached. 50% of the 
total security shall be paid to the contractors on the basis of architect’s certifying the virtual 
completion. The Balance 50% would be paid to the contractors after the defects liability period 
as specified in the contract. 

7.2 No interest shall be paid on the amount retained by the Bank as Security Deposit. 
 
8.0 BID SUBMISSION 
8.1 Only those bidders satisfying the eligibility criteria given in the NIT need to apply. Tenders 

should be submitted online in the website https://tenderwizard.com.Bidder should log into 
the site well in advance for bid submission so that he/she upload the bid in time i.e. on or 
before the bid submission time. The server time (which is displayed on the bidders’ 
dashboard) will be considered as the standard time for referencing the deadlines for 
submission of the bids by the bidders, opening of bids etc. The bidders should follow this 
time during bid submission. Bidder will be responsible for any delay due to other issues. 

8.2 The bidders should submit their bids online with their valid digital certificate,which confirms 
that the bidders have read and understood the tender terms andconditions. Claiming ignorance 
of all the terms and conditions in this tender eitherbefore or after the PO is issued or during the 
progress of the work will not beaccepted. 

8.3 The bidder shall submit the documents enlisted in the checklist in the NIT inthe softcopy format. 
i.e. scanned copy of the documents either in PDF or JPEG formatas required. The BANK will not 
be held responsible for any sort of delay or thedifficulties faced during the submission of bids 
online by the bidders. The biddershould see that the bid documents submitted should be free 
from virus and if thedocuments could not be opened, due to virus, during tender opening, the 
bid is liableto be rejected. 

8.4 The documents submitted online in the Technical Bid should NOT contain any price 
information. Such Bid, if received, will be rejected. 

8.5 The bidder shall submit his quotes online through the PRICE BID in the online bidding site. The 
price bid will be opened only if the Bid is unconditional andthe bidder qualifies as per eligibility 
criteria and meets technical specifications. 

8.6 Bank shall conduct e-reverse auction among the qualified biddersand the same shall be 
communicated to the bidders.(If required) 

8.7 No claim for submission of offline bids will be entertained. Such bids will notbe considered.If 
any Bidder submits Bid on behalf of an OEM / brand, the same Bidder shallnot submit a Bid on 
behalf of another OEM / brand. 

 
9.0 PRICE BID: RATES QUOTED BY BIDDER 
9.1 The contractor shall satisfy himself before Bidding as to the correctness and sufficiency 

of his Bid for the works and the rates/ amounts stated in the schedule of quantities and 
/ or the schedule of rates and amount as provided covering all his obligations under the 
contract and all matters necessary for proper completion of the works expected in this 
document. 

9.2 The rate quoted shall be firm and shall include costs of all materials, loading,transport, 
unloading, Installation charges, wastage of materials during execution,levies, Octroi(if 
applicable), local body taxes(if applicable), all type of InsuranceCharges, temporary 
works such as scaffolding, cleaning, overheads, profit, statutoryexpenses, incidental 
charges and all related expenses to complete the work etc.. 
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9.3 Unless otherwise provided in the Schedule of Quantities/Specifications, therates 
tendered by the contractor shall be all inclusive and shall apply to all heights,lifts, leads 
and depths of the work and No extra charges will be paid over and abovethe contract 
amount on account of any other charges (existing or future addition) oron any other 
account. 

9.4 The GST shall be paid extra as applicable. 
9.5 Rate Revision in the contract amount is not permitted during the validityperiod of the 

contract for any reason including during the extended period, if any. 
9.6 Any request for review of the price bid after the bid opening will not beentertained. 
9.7 The Bidder shall quote their offers he will be willing to execute the work,in terms of 

“Specific Percentage Numerical Value” (only up to two decimalplaces) above (+) / 
below(-) / at par with the total estimated cost put to bid. Thesame percentage offer is 
applicable for each and every item of the workincluding all sections/sub sections/sub 
heads of the work. 
 

10.0 Signing of contract documents 
The successful tenderer shall be bound to implement the contract by signing agreement 
and conditions of contract attached herewith within 30 days from the receipt of 
intimation of acceptance of his tender by the Bank. However, the written acceptance of 
the tender by the Bank will constitute a binding agreement between the Bank and 
successful tenderer whether such formal agreement is subsequently entered into or not. 
 

11.0 Completion period 
 Time is essence of the contract. The work should be completed in all respects in 

accordance with the terms of contract within a period as specified in the NIT from the 
date of handing over of site or from the date of Letter of Acceptance whichever is later. 

 
12.0 Validity of tender : As per NIT 
 Tenders shall remain valid and open for acceptance for a period as mentioned in the NIT 

(validity of Offer) from the date of opening of price bid. If the tenderer withdraws his/ 
her offer during the validity period or makes modifications in his/her original offer 
which are not acceptable to the Bank, without prejudice to any other right or remedy, 
the Bank shall be at liberty to forfeit the EMD. 

 
13.0 Photographs:  
 The Contractor shall at his own expense supply to the Architects with duplicate hard 

copies of large photographs not less than 25 cm. x 20 cm. (10” x 8”) of the works, taken 
from two approved portions of each building, at intervals of not more than one months 
during the progress of the work or at every important stage of construction.  

 In addition to above, the contractor shall be bound to submit adequate no. of site 
photographs along with each Running Bill for the project clearing showing major 
progress of work measured and claimed therein failing which the Architect/ SBI may 
consider returning the Bill to the contractor and no claim for delay on this account will 
be entertained. 

14.0 Liquidated Damages 
 The liquidated damages shall be as mentioned in the NIT. 
15.0 Rate and prices: 
15.1 In case of item rate tender 
15.1.1 The tenderers shall quote their rates for individual items both in words and figures. In 

case of discrepancy between the rate quoted in words and figures the unit rate quoted 
in words will prevail. If no rate is quoted for a particular item the contractor shall not be 
paid for that item when it is executed. 
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 The amount of each item shall be calculated and the requisite total is given. In case of 
discrepancy between the unit rate and total amount calculated from multiplication of 
unit rate and the quantity, the unit rate quoted will govern and the amount will be 
corrected. 

15.1.2 The tenderers need not quote their rates for which no quantities have been given. In 
case the tenderer quote their rates for such items those will be ignored and will not be 
considered during execution. 

15.1.3 The tenderers should not change the units as specified in the tender. If any unit is 
changed the tenders would be evaluated as per the original unit and the contractor 
would be paid accordingly. 

 The tenderers should not change or modify or delete the description of the item. If any 
discrepancy is observed he should immediately bring to the knowledge of the Architect/ 
Bank. 

15.1.4 Each page of the BOQ shall be signed by the authorized person and cutting or 
overwriting shall be duly attested by him  

15.1.5 Each page shall be totaled and the grand total shall be given. 
15.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes, levies etc. 
 
16.0 Signing of the contract: 
16.1 The successful Tenderer shall be required to execute an agreement in the Performa 

attached with this tender document within 7 days from the date of receipt of the notice 
of acceptance of tender. In the event of failure on the part of the successful Tenderer to 
sign the agreement within the above-stipulated period.The reserves the right to forfeit 
the earnest money/ security deposit and cancel the contract. Until the Agreement is 
formally signed, the Work Order / Letter of Acceptance of Tender issued to the 
successful Tenderer and accepted by him shall be operative and binding on the SBI and 
the Contractor. 

16.2 On acceptance of the tender, the name of the accredited representatives of the Tenderer 
who would be responsible for taking instructions from the SBI shall be mentioned by 
the Tenderer. 

16.3 The SBI reserves the right to reproduce partly or fully the items executed on site 
anywhere in the country premises and no copyright claims shall be made by any 
contractor of any description from the SBI. 

16.4 The SBI has the right to delete items, reduce or increase the scope of work without the 
contractor claiming any compensation for the reduction in the scope of work.  I / We 
hereby declare that I / We have read and understood the above instructions for the 
guidance of the Tenderers 

16.5 The rate quoted shall be firm and shall include all costs, allowances, materials, 
labours, taxes etc. except G.S.T, which shall be payable / reimbursed at actual  

16.6 The SBI reserve their rights to accept any tenders, either in whole or in part or may 
entrust the work in phases or may drop the part scope of work at any stage of the 
project within its sole discretion without assigning any reason(s) for doing so and no 
claim / correspondence shall be entertained in this regard. 

 
SIGNATURE OF THE CONTRACTOR WITH SEAL 
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GENERAL CONDITIONS OF CONTRACT 

  
1.0 Definitions: 

“Contract” means the documents forming the tender and the acceptance thereof and 
the formal agreement executed between State Bank of India (client) and the 
Contractor, together with the documents referred therein including these 
conditions, the specifications, designs, drawings and instructions issued from time 
to time by the Architects/ Bank and all these documents taken together shall be 
deemed to form one contract and shall be complementary to one another. 

 
1.1 In the contract the following expressions shall, unless the context otherwise 

requires, have the meaning hereby respectively assigned to them. 
 
1.1.1 ‘SBI’ shall mean State Bank of India (client/ Employer) a body corporate created 

under State Bank of India Act 1955,having its Corporate Centre at State Bank 
Bhavan, Madame Cama Road, Mumbai-400 021 and LHO at Gift City Gandhinagar 
includes the Client’s representatives, successors and assigns. 

 
‘Architect/ consultants’ shall mean Ar. Hemant Desai. 
‘Project Management Consultant’ shall mean --------------Not Applicable -------------- 
 

1.1.2 ‘Site Engineer’ shall mean an Engineer appointed by the Bank as their representative 
to give instructions to the contractor. 

 
1.1.3 ‘The Contractor’ shall mean the individual or firm or company whether incorporated 

or not, undertaking the works and shall include legal personal representative of 
such individual or the composing the firm or company and the permitted assignees 
of such individual or firm or company. 
 
The expression ‘Works’ or ‘Work’ shall mean the permanent or temporary work 
described in the ‘Scope of Work’ and / or to be executed in accordance with the 
contract and includes materials, apparatus, equipments, temporary supports, 
fittings and things of all kinds to be provided, the obligations of the contractor 
hereunder and work to be done by the contractor under the contract. 

1.1.4 ‘Engineer’ shall mean the representative of the Architect/ Consultant. 
1.1.5 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the 

Engineer and referred to in the specifications and any modifications of such 
drawings as may be issued by the Engineer from time to time ‘Contract value shall 
mean the value of the entire work as stipulated in the letter of acceptance of tender 
subject to such additions thereto or deductions there from as may be made under 
the provision herein after contained. 

1.1.6 ‘Specifications’ shall mean the specifications referred to in the tender and any 
modifications thereof as may time to time be furnished or approved by the 
Architects/ consultant.  
 

1.1.7 “Month” means calendar month. 
1.1.8 ‘Week’ means seven consecutive days. 
1.1.9 ‘Day” means a calendar day beginning and ending at 00 hr and 24 hrs respectively. 
 
CLUASE 
1.0 Total Security Deposit 
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Total Security Deposit comprise of  
Earnest Money deposit 
Initial security deposit 
Retention money 
 

a) Earnest Money Deposit: 
The tenderer shall furnish EMD as specified in the NIT in the form of Demand draft 
drawn in favor of the State Bank of India on any Scheduled Bank. No tender shall be 
considered unless the EMD is so deposited in the required form. No interest shall be 
paid on this EMD. The EMD of the unsuccessful tenderer shall be refunded soon after 
the decision to award the contract is taken without interest. The EMD shall stand 
absolutely forfeited if the tenderer revoke his tender at any time during the period 
when he is required to keep his tender open for acceptance by the SBI or after it is 
accepted by the SBI the contractor fails to enter into a formal agreement or fails to 
pay the initial security deposit as stipulated or fails to commence the work within 
the stipulated time. 
 

b) Initial Security Deposit (ISD) 
The ISD shall be 2% of accepted value of tender including the EMD in the form of DD 
drawn in favor of any scheduled bank and shall be deposited within 15 days from 
the date of acceptance of tender. 
 

c) Retention Money: 
Besides the ISD as deposited by the contractor in the above said manner the 
retention money shall be deducted from the running account bill at the rate of 10% 
of the gross value of work done by the contractor and claimed in each bill provided 
the total security deposit i.e. the ISD plus retention money shall both together not 
exceed 5% of contract value. 50% of the total security deposit shall be refunded to 
the contractor without any interest on issue of Virtual Completion Certificate by the 
Architect/ Consultant. The balance 50% of the total security deposit shall be 
refunded to the contractor without any interest within fifteen days after the end of 
defect liability period provided the contractor has satisfactorily attended to all 
defects in accordance with the conditions of contract including site clearance. 
 

2.0  Language 
The language in which the contract documents shall be drawn shall be in English. 
 

3.0  Errors, omissions and discrepancies 
In case of errors, omissions and / or disagreement between written and scaled 
dimensions on the drawings or between the drawings and specifications etc., the 
following order shall apply: 

i) Between scaled and written dimension (or description) on a drawing, the latter shall 
be adopted. 

ii) Between the written or shown description or dimensions in the drawings and the 
corresponding one in the specification the former shall be taken as correct. 

iii) Between written description of items in the specifications and description in bills of 
quantities of the same former shall be adopted. 

iv)    In case of difference between rates written in figures and words, the rate in word 
shall prevail. 

v) Between the duplicate/ subsequent copies of the tender, the original tender shall be 
taken as correct. 
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4.0 Scope of work: 
The contractor shall carryout complete and maintain the said work in every respect 
strictly in accordance with this contract and with the directions of and to the 
satisfaction of the Bank to be communicated through the Architect/ Consultant.  The 
Architect/ Consultant at the directions of the Bank from time to time, issue further 
drawings and/ or written instructions, detail directions and explanations which are 
hereafter collectively referred to as the Architect/ Consultant’s instructions in 
regard to the variation or modification of the design, quality or quantity of work or 
the addition or omission or submission of any work. Any discrepancy in the 
drawings or between the BOQ and/ or drawings and/ or specifications, the removal 
from the site of any material brought thereon by the Contractor and any submission 
of any other materials thereof the removal and or re-execution of any work executed 
by him, the dismissal from the work of any person employed/ engaged there upon. 
 

5.0  
(I) Letter of acceptance: 

Within the validity period of the tender, the Bank shall issue a letter of acceptance 
either directly or through the Architect/ Consultant by registered post or otherwise 
depositing at the address of the contractor as given in the tender to enter into a 
Contract for the execution of the work as per the terms of the tender. The letter of 
acceptance shall constitute a binding contract between the SBI and the contractor. 
 

(II) Contract Agreement: 
On receipt of intimation of the acceptance of tender from the SBI/ Architect the 
successful tenderer shall be bound to implement the contract and within fifteen days 
thereof. He shall sign an agreement on a non judicial stamp paper of appropriate 
value. 
 

6.0 Ownership of drawings: 
All drawings, specifications and copies thereof furnished by the SBI through its 
Architect / Consultants are the properties of the SBI. They are not to be used on 
other work. 

 
7.0 Detailed drawings and instructions: 

The SBI through its Architect / Consultants shall furnish with reasonable 
promptness additional instructions by means of drawings or otherwise, necessary 
for the proper execution of the work. All such drawings and instructions shall be 
consistent with the contract document, true developments thereof and reasonably 
inferable there from.  
 
The work shall be executed in conformity therewith and the contractor will prepare 
a detailed program schedule indicating therein the date of start and completion of 
various activities on receipt of the work order and submit the same to the SBI 
through its Architect / Consultant.    
 

8.0  Copies of agreement 
Two copies of agreement duly signed byboth the parties (Bank & the Contractor) 
with the drawings shall be prepared one each for both the parties;a photo copy of 
such Agreement shall be kept by the Architect. 
 

9.0 Liquidating damages: 
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If the contractor fails to maintain the required progress or to complete the work and 
clear the site including vacating their office on or before the contracted or extended 
date or completion without justification in support of the cause of delay, he may be 
called upon without prejudice to any other right of remedy available under the law 
to the SBI on account of such breach to pay a liquidated damages as mentioned in 
NIT 
 

10.0 Materials, Appliances and employees: 
Unless or otherwise specified the contractor shall provide and pay for all materials, 
labor, water, power, tools, equipment, transportation and any other facilities that 
are required for the satisfactory execution and completion of the work. Unless or 
otherwise specified. All materials shall be new and both workmanship and materials 
shall be of best quality. The contractor shall at all times enforce strict discipline and 
good order among his employees and shall not employ on the work any unfit person 
or any one not skilled in the work assigned to him. Workman whose work or 
behavior is found to be unsatisfactory by the SBI/ Architect/Consultant shall be 
removed   from the site immediately. 
 

11.0 Permits, laws and Regulations: 
Permits and licenses required for the execution of the work shall be obtained by the 
contractor at his own expenses. The contractor shall give notice and comply with the 
regulations, laws, and ordinances, rules, applicable to the contract. If the contractor 
observes any discrepancy between the drawings and specifications, he shall 
promptly notify the SBI in writing under intimation of the Architect/Consultant. If 
the contractor performs any act which is against the law, rules and regulations he 
shall meet all the costs arising there from and shall indemnity the SBI any legal 
actions arising there from.  
 

12.0 Setting out work: 
The contractor shall set out the work and shall be responsible for the true and 
perfect setting out the same and for the correctness of the positions, levels, 
dimensions, and alignment of all parts thereof and got it approved by the 
Architect/Consultant before proceeding with the work at any time any error in this 
respect shall appear during the progress of the works, irrespective of the fact that 
the layout had been approved by the Architect/Consultant the contractor shall be 
responsible for the same and shall at his own expenses rectify such error, if so, 
required to satisfaction of the SBI. 

 
13.0    Protection of works and property: 

The contractor shall continuously maintain adequate protection, of all his work from 
damage and shall protect the SBI’s properties from the injury or loss arising in 
connection with contract. He shall make good any such damage, injury, loss, except 
due to causes beyond his control and not due to his fault or negligence. 
He shall take adequate care and steps for protection of the adjacent properties. The 
contractor shall take all precautions for safety and protections of his employees on 
the works and shall comply with all applicable provisions of Govt. and local body’s 
safety laws and building codes to prevent accidents or injuries to persons or 
property on about or adjacent to his place of works.  

 
14.0     Inspections of  work: 

The SBI/ Architect/Consultant or their representatives shall at all reasonable times 
have free access to the work site and/ or to the workshop, factories, or other places 
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where materials are laying or from where they are obtained and the contractor shall 
give every facility to the SBI/ Architect/Consultant and their representatives 
necessary for inspection and examination and test of the materials and 
workmanship. No person unless authorized by the SBI/ Architect/Consultant except 
the representative of Public authorities shall be allowed on the work at any time. 
The proposed work either during its construction stage or its completion can also be 
inspected by the Chief Technical Examiner’s organization a wing of Central Vigilance 
commission. 
 

15.0 Assignment and subletting: 
The whole of work included in the contract shall be executed by the contractor and 
he shall not directly entrust and engaged or indirectly transfer, assign or underlet 
the contract or any part or share thereof or interest therein without the written 
consent of the SBI though the Architect and no undertaking shall relieve the 
contractor from the responsibility of the contractor form active superintendence of 
the work during its progress. 
 

16.0 Quality of materials, workmanship & Test 
i) All materials and workmanship shall be best of the respective kinds described in the 

contract and in accordance with the Architect/Consultant’s instruction and shall be 
subject from time to time to such test as the Architect/Consultant may direct at the 
place of manufacture or fabrication or on the site or in an approved testing 
laboratory. The contractor shall provide such assistance, instruments, machinery, 
labor and materials as are normally required for examining, measuring, sampling 
and testing any material or part of work before incorporation in the work for testing 
a may be selected and required by the Architect/Consultant. 

 
ii) Samples 

All samples of adequate numbers, size, shades & pattern as per specifications shall 
be supplied by the contractor without any extra charges. If certain items proposed 
to be used are of such nature that samples cannot be presented or prepared at the 
site detailed literature/ test certificate of the same shall be provided to the 
satisfaction of the Architect/Consultant,. Before submitting the sample/ literature 
the contractor shall satisfy himself that the material/ equipment for which he is 
submitting the sample/ literature meet with the requirement of tender specification. 
Only when the samples are approved in writing by the Architect/Consultant the 
contractor shall proceed with the procurement and installation of the particular 
material/ equipment. The approved samples shall be signed by the 
Architect/Consultant for the identification and shall be kept on record at site office 
until the completion of the work for inspection/ comparison at any time. The 
Architect/Consultant shall take responsibility time to approve the sample. Any delay 
that might occur in approving the samples for reasons of its not meeting the 
specifications or other discrepancies, inadequacy, delay in furnishing samples of 
best qualities from various manufactures and such other aspects causing delay on 
the approval of the material/ equipment etc. shall be to the account of the 
contractor. 
 

iii) Cost of Tests 
The cost of making any test shall be borne by the contractor if such test is intended 
by or provided for in the condition or specifications or BOQ. 
 

iv) Cost of test not provided for 
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If any test is ordered by the Architect/Consultant which is either 
a) If so intended by or provide for or (in the cases above mentioned) is not so 

particularized, or though so intended or provided for but ordered by the 
Architect/Consultant to be carried out by an independent person at any place other 
than the site of the place of manufacture or fabrication of the materials tested or any 
Government/ approved laboratory, then the cost of such test shall be borne by the 
contractor. 
 

17.0 Obtaining information related to execution of work: 
No claim by the contractor for additional payment shall be entertained which is 
consequent upon failure on his part to obtain correct information as to any matter 
affecting the execution of the work or any misunderstanding or the obtaining 
incorrect information or the failure to obtain correct information relieve him from 
any risks or from the entire responsibility for the fulfillment of contract. 
 

18.0 Contractor’s superintendence 
The contractor shall give necessary personal superintendence during the execution 
of the works and as long, thereafter, as the Architect/ Consultant may consider 
necessary until the expiry of the defects liability period, stated hereto. 
 

19.0 Quantities: 
i) The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been 

prepared in accordance with the Indian Standard method of Measurements and 
quantities. The rate quoted shall remain valid for variation of quantity against 
individual item to any extent subject to maximum variation of the contract value by 
25%. The entire amount paid under clause 21 hereof as well as amount of prime 
cost and provisional sums if any shall be excluded. 

ii) Variation exceeding 25%: the items of work executed in relation to variation 
exceeding 25% shall be paid on the basis of provisions of clause 22 hereof. 

 
20.0 Works to be measured 

The Architect/Consultant may from time to time intimate to the contractor that he 
requires the work to be measured and the contractor shall forthwith attend or send 
a qualified representative to assist the Architect in taking such measurements and 
calculations and to furnish all particulars or to give all assistance required by any of 
them. Such measurements shall be taken in accordance with the mode of 
Measurements detailed in the specifications. The representative of the 
Architect/Consultant shall take the joint measurements with the contractor’s 
representative and the measurements shall be entered in the measurement book. 
The contractor or his authorized representative shall sign all the pages of the 
measurement book in which the measurements have been recorded in token of his 
acceptance. All the corrections shall be duly attested by both representatives. No 
over writings shall be made in the measurement book. Should the contactor not 
attend or neglect or omit to depute his representative to take measurements then 
the measurements recorded by the representative of the Architect/Consultant shall 
be final. All authorized extra work, omissions and all variations made shall be 
included in such measurement.   
 

21.0 Variations 
No alteration, omission or variation ordered in writing by the Architect/ Consultant 
shall vitiate the contract. In case the SBI/ Architect/Consultant thinks proper at any 
time during the progress of works to make any alteration in, or additions to or 
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omissions from the works or any alteration in the kind or quality of the materials to 
be used therein, the Architect/Consultant shall give notice thereof in writing to the 
contractor or shall confirm in writing within seven days of giving such oral 
instructions, the contractor shall alter to, add to, or omit from as the case may be in 
accordance with such notice, but the contractor shall not do any work extra to or 
make any alterations or additions to or omissions from the works or any deviation 
from any of the provisions of the contract, stipulations, specifications or contract 
drawings without previous consent in writing of the Architect/Consultant  and the 
value of such extras, alternations, additions or omissions shall in all cases be 
determined by the Architect/Consultant and the same shall be added to or deducted 
from the contract value, as the case may be.  
 

22.0 Valuation of variations: 
No claim for an extra shall be allowed unless it shall have been executed under the 
authority of the Architect/Consultant with the concurrence of the SBI as herein 
mentioned. Any such extra is herein referred to as authorized extra and shall be 
made in accordance with the following provisions. 

a)  
i) The net rates or prices in the contract shall determine the valuation of the extra work 

where such extra work is of similar character and executed under similar conditions 
as the work priced herein. 

ii) Rates for all items, wherever possible should be derived out of the rates given in the 
priced BOQ. 
 

b) The net price of the original tender shall determine the value of the items omitted, 
provided if omissions do not vary the conditions under which any remaining items of 
works are carried out, otherwise the prices for the same shall be valued under sub-
clause (c)  hereunder. 
 

c) Where the extra works are not of similar character and/ or executed under similar 
conditions are aforesaid or where the omissions vary the conditions under which any 
remaining items or works are carried out, then the contractor shall within 7 days of 
the receipt of the letter of acceptance inform the Architect/Consultant of the rate 
which he intends to charge for such items of work, duly supported by analysis of the 
rate or rates claimed and the Architect/Consultant shall fix such rate or prices as in 
the circumstances in his opinion are reasonable and proper, based on the market 
rate. 
 

d) Where extra work cannot be properly measured or valued the contractor shall be 
allowed day work prices at the net rats stated in the tender of the BOQ or, if not, so 
stated then in accordance with the local day work rates and wedges for the district; 
provided that in either case, vouchers specifying the daily time (and if required by 
the Architect/Consultant) the workman’s name and materials employed be delivered 
for verifications to the Architect/Consultant at or before the end of the week 
following that in which the work has been executed.  
 

e) It is further clarified that for all such authorized extra items where rates cannot be 
derived from the tender, the Contractor shall submit rates duly supported by rate 
analysis worked on the “market rate basis” for material, labor, hire/ running charges 
of equipments and wastage etc. plus 15% toward establishment charges, contractor’s 
overheads and profits. Such items shall not be eligible for escalation.  

23.0 Final measurements: 
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The measurements and the valuation in respect of the contract shall be completed 
within one month of the virtual completion of the work. 
 

24.0 Virtual Completion Certificate (VCC) 
On successful completion of the entire works covered by the contract to the full 
satisfaction of the SBI, the contractor shall ensure that the following works has been 
completed to the satisfaction of the SBI. 

a)   Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labor, 
equipment and machinery. 

b)   Demolish, dismantle and remove the contractor’s site office, temporary works, 
structure including labor sheds/ camps and construction of other items and things 
whatsoever brought upon or erected at the site or any land allotted to the contractor 
by the SBI and not incorporated in the permanent works. 

 
c)   Remove all rubbish, debris etc. from the site and the land allotted to the contactor by 

the SBI and shall clear, level, and dress, compact the site as required by the SBI. 
d)   Shall put the SBI in undisputed custody and possession of the site and all land allotted 

by the SBI. 
e)   The contractor shall hand over the work in a peaceful manner to the SBI. 
f)   All defects/ imperfection have been attended and rectified as pointed out by the SBI to 

the full satisfaction of the SBI. 
 Upon the satisfactory fulfillment by the contractor as stated above, the contractor 

shall be entitled to apply to the Architect/Consultant is satisfied of the completion of 
the work. Relative to which the completion certificate has been sought, the 
Architect/Consultant shall within fourteen (14) days of the receipt of the application 
for virtual completion certificate, issue a VCC in respect of the work for which the VCC 
has been applied. 

 This issuance of a VCC shall be without prejudice to the SBI’s rights and contractors 
liabilities under the contract including the contractor’s liability for defect liability 
period nor shall the issuance of VCC in respect of the works or work at any site be 
construed as a waiver of any right or claim of the SBI against the contractor in respect 
of works or works at the site and in respect of which the VCC has been issued. 

 
25.0 Work by other agencies: 

The SBI / the Architect/Consultant reserve the rights to use premises and any portion 
of the site for execution of any work not included in the scope of this contract which it 
may desire to have carried out by other persons simultaneously and the contractor 
shall not only allow but also extend reasonable facilities for the execution of such 
work. The contractor however shall not be required to provide any plant or material 
for the execution of such work except by special arrangement with the SBI. Such work 
shall be carried out in such manner as not to impede the progress of the works 
included in the contract. 
 

26.0 Insurance of works: 
26.1  

Without limiting his obligations and responsibilities under the contract the contractor 
shall insure in the joint names of the SBI and the contractor against all loss or 
damages from whatever cause arising other than the excepted risks, for which he is 
responsible under the terms of contract and in such a manner that the SBI and 
contractor are covered for the period stipulated in clause 28 of GCC and are also 
covered during the period of maintenance for loss or damage arising from a cause, 
occurring prior to the commencement of the period of maintenance and for any loss 
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or damage occasioned by the contractor in the course of any operations carried out by 
him for the purpose of complying with his obligations under clause.  
a) The works for the time being executed to the estimated current Contract value 
thereof, or such additional sum as may be specified together with the materials for 
incorporation in the works at their replacement value.  
b) The constructional plant and other things brought on to the site by the contractor 
to the replacement value of such constructional plant and other things.  
c) Such insurance shall be effected with an insurer and in terms approved by the SBI 
which approval shall not be unreasonably withheld and the contractor shall whenever 
required produce to the Architect/Consultant the policy of insurance and the receipts 
for payment of the current premiums. 
 

26.2 Damage to persons and property 
The contractor shall, except if and so far as the contract provides otherwise indemnify 
the SBI against all losses and claims in respect of injuries or damages to any person or 
material or physical damage to any property whatsoever which may arise out of or in 
consequence of the execution and maintenance of the works and against all claims 
proceedings, damages, costs, charges and expenses whatsoever in respect of or in 
relation thereto except any compensation of damages for or with respect to: 

a) The permanent use or occupation of land by or any part thereof. 
b) The right of SBI to execute the works or any part thereof, over, under, in or through 

any lands. 
c) Injuries or damages to persons or properties which are unavoidable result of the 

execution or maintenance of the works in accordance with the contract. 
d) Injuries or damages to persons or properties resulting from any act or neglect of the 

SBI, their agents, employees or other contractors not being employed by the 
contractor or for or in respect of any claim, proceedings damages, costs, charges and 
expenses in respect thereof or in relation thereto or where the injury or damage was 
contributed to by the contractor, his servants or agents. Such part of the 
compensation as may be just and equitable having regard to the extent of the 
responsibility of the SBI, their employees, or agents or other employees, or agents or 
other contractors for the damage or injury. 

 
26.3 Contractor to indemnify SBI 

The contractor shall indemnify the SBI against all claims, proceedings, damages, 
costs, charges and expenses in respect of the matters referred to in the provision of 
these sub-clauses of 26.2 
 

26.4 Contractor’s superintendence  
The contractor shall fully indemnify and keep indemnified the SBI against any 
action, claim, or proceeding relating to infringement or use of any patent or design 
or any alleged patent or design rights and shall pay any royalties which may be 
payable in respect of any article or part thereof included in the contract. In the event 
of any claim made under or action brought against SBI in respect of such matters as 
aforesaid the contractor shall be immediately notified thereof and the contractor 
shall be at liberty, at his own expenses to settle any dispute or to conduct any 
litigation that may arise there from, provided that the contractor shall not be liable 
to indemnify the SBI if the infringement of the patent or design or any alleged patent 
or design right is the direct result of an order passed by the Architect/Consultant in 
this behalf. 
 

26.5 Third party Insurance 
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26.5.1 Before commencing the execution of the work the contractor without limiting his 
obligations and responsibilities under clause 26.0 of GCC shall insure against his 
liability for any material or physical damage, loss, or injury which may occur to any 
property including that of SBI, or to any person, including any employee of the SBI, 
by or arising out of the execution of the works or in the carrying out of the contract, 
otherwise than due to the matters referred to in the provision to clause 26.0 thereof.  

26.5.2 Minimum amount of third party insurance 
Such insurance shall be effective with an insurer and in terms of approved by the 
SBI which approval shall not be reasonably withheld and at least the amount stated 
below. The contractor shall whenever required produce to the Architect / 
Consultant the policy or policies of insurance cover and receipts for payment of the 
current premiums. 
The minimum insurance cover for physical property, injury and death is Rs. 5 lacs 
per occurrence with the number of occurrences limited to four. After each 
occurrence contractor will pay additional premium necessary to make insurance 
valid for four occurrences always. 

 
26.6 Accident or Injury to workman: 
26.6.1 The SBI shall not be liable for or in respect of any damages or compensation payable 

at law in respect or in consequence of any accident or injury to any workman or 
other person in the employment of the contractor or any sub-contractor, save and 
expect an accident or injury resulting from any act or default of the SBI or their 
agents, or employees. The contractor shall fully indemnify and keep indemnified the 
SBI against all such damages and compensations, save and except as aforesaid and 
against all claims proceedings, costs, charges and expenses whatsoever in respect 
thereof or in relation thereto. 

 
26.6.2 Insurance against accidents etc. to workmen: 

The contractor shall insure against such liability with an insurer approved by the 
SBI during the whole of the time that any person are employed by him on the works 
and shall, when required, produce to the Architect/Consultant such policy of 
insurance and receipt for payments of the current premium. Provide always that, in 
respect of any persons employed by any sub-contractor, the contractor’s obligation 
to insure as aforesaid under this sub-clause shall be satisfied if the sub contractor 
shall have insured against the liability in respect of such persons in such manner 
that SBI is indemnified under the policy but the contractor shall require such sub-
contractor to produce to the Architect/Consultant when such policy of insurance 
and the receipt for the payment of the current premium. 
 

26.6.3 Remedy on Contractor’s failure to insure: 
If the contractor fails to effect and keep in force the insurance to above referred to 
above or any other insurance which he may be required to effect under the terms of 
contract, then and in any such case the SBI may effect and keep in force any such 
insurance and pay such premium or premiums as may be necessary for that purpose 
and from time to time deduct the amount so paid by the SBI as aforesaid from any 
amount due or which may become due to the contractor, or recover the same as 
debt from the contractor. 
 

26.6.4 Without prejudice to the other rights of the SBI against the contractor, in respect of 
such default, the employer shall be entitled to deduct from any sums payable to the 
contractor the amount of any damages, costs, charges, and other expenses paid by 
the SBI and which are payable by the contractor under this clause. The contractor 
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shall upon settlement by the insurer of any claim made against the insurer pursuant 
to a policy taken under this clause, proceed with due diligence to rebuild or repair 
the works destroyed or damaged. In this event all the monies received from the 
insurer in respect of such damage shall be paid to the contractor and the contractor 
shall not be entitled to any further payment in respect of the expenditure incurred 
for rebuilding or repairing of the materials or good destroyed or damaged. 

 
27.0 Commencement of Works: 

The date of commencement of the work will be reckoned as the date of handing over 
site or fifteen days from the date of issue of letter of acceptance of the tender by the 
SBI whichever is later. 

 
 

28.0 Time of completion: 
Time is essence of the contract and shall be strictly observed by the contractor. The 
entire work shall be completed within as specified in the NIT from the date of 
commencement. If required in the contract or as directed by the 
Architect/Consultant, the contractor shall complete certain portions of work before 
completion of the entire work. However the completion date shall be reckoned as 
the date by which the whole work is completed as per the terms of the contract. 
 

29.0 Extension of time: 
If, in the opinion of the Architect/Consultant, the work be delayed for reasons 
beyond the control of the contractor, the Architect/Consultant may submit a 
recommendation to the SBI to grant a fair and reasonable extension of time for 
completion of work as per the terms for contract. If the contractor needs an 
extension of the time for completion of the work or if the completion of work is 
likely to be delayed for any reasons beyond the due date of completion as stipulated 
in the contract, the contractor shall apply to the SBI through the 
Architect/Consultant in writing at least 30 days before the expiry of the scheduled 
time and while applying for extension of time he shall furnish the reasons in detail 
and his justification if any, for the delays. The Architect/Consultant shall submit 
their recommendations to the SBI in the prescribed format for granting extension of 
time. While granting extension of time the contractor shall be informed the period 
extended times, which will quality for levy of liquidated damages. For the balance 
period in excess of original stipulated period and duly sanctioned extension of time 
by the SBI. The provision of liquidated damages as stated under clause 9 of GCC shall 
become applicable. Further the correct shall remain in force even for the period 
beyond the due date of completion irrespective whether the extension is granted or 
not. 
 

30.0 Rate of progress: 
31.0 Whole of the materials, plant and labour to be provided by the contractor and the 

mode, manner and speed of execution and maintenance of the works are to be of a kind 
and conducted in a manner to the satisfaction of the Architect/consultant should the 
rate of progress of the work or any part thereof be at any time be in the opinion the. 
Architect / consultant too Slow to ensure the completion of the whole of the work the 
prescribed time or extended time for completion the Architect/consultant shall the re 
upon take such steps as considered necessary by the Architect / consultant to expedite 
progress so as to complete the works by the prescribed time or extended time. Such 
communications from the Architect / consultant neither shall relieve. The contractor 
from fulfilling obligations under the contract nor he will be entitled to raise any claims 



             Sign & Seal of contractor                                                                                    Page 29 of 74 
 

arising out of such directions. If Contractor fails to complete the work in fifteen days of 
notice, Bank may also get the pending work/ rectifications done by other agency on risk 
and cost of the Contractor and the extra Bill amount/rectification charges for such 
works shall be deducted from the Final bill/ retention money amount of the Contractor. 
Decision of Bank/ Architect shall be final in this regard. 

 
32.0 Work during nights and holidays: 

Subject to any provision to the contrary contained in the contract no permanent 
work shall save as herein provided be carried on during the night or on holidays 
without the permission in writing of the Architect/Consultant, save when the work 
is unavoidable or absolutely necessary for the saving of life or property or for the 
safety of the work in which case the contractor shall immediately advise the 
Architect/Consultant. However, the provisions of the clause shall not be applicable 
in the case of any work which becomes essential to carry by rotary or double shifts 
in order to achieve the progress and quality of the part of the work being technically 
required/ continued with the prior approval of the Architect/Consultant at no extra 
cost to the SBI. 
All work at night after obtaining approval from competent authorities shall be 
carried out without unreasonable noise and disturbance. 
 
 

33.0 No compensation for restrictions of work: 
If at any time after acceptance of the tender SBI shall deduct to abandon or reduce 
the scope of work for any reason whatsoever and hence not required the whole or 
any part of the work to be carried out, the Architect/Consultant shall give notice in 
writing to that effect to the contactor and the contactor shall act accordingly. In the 
matter the contactor shall have no claim to any payment of compensation or 
otherwise whatsoever on account of any profit or advantage which he might have 
derived from the execution of the work fully but which he did not derive in 
consequences of the foreclosure of the whole or part of the work. 
Provided that the contactor shall be paid the charges on the cartage only of 
materials actually and bonafide brought to the site of the work by the contactor and 
rendered surplus as a result of the abandonment, curtailment of the work or any 
position thereof and taken back by the contactor, provided however that the 
Architect/Consultant shall have in such cases the opinion of taking over all or any 
such material at their purchase price or at local current rate whichever is less. 
“In case of such stores having been issued form SBI stores and returned by the 
contactor to stores, credits shall be given to him at the less rate not exceeding those 
at which were originally issued to the contactor after taking into consideration and 
deduction for claims on account of any deterioration or damage while in the custody 
of the contactor and in this respect the decision of the Architect/Consultant shall be 
final. 
 

34.0 Suspension of work: 
The contactor shall, on receipt of the order in writing of the Architect/Consultant 
(whose decision shall be final and binding on the contractor) suspend the progress 
of work or any part thereof for such time and in such manner as  the 
Architect/Consultant may consider necessary so as not to cause any damage or 
injury to the work already done or endanger the safety thereof for any of the 
following reasons: 

a)   On account any default on the part of the contractor, or 
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b)   For proper execution of the works or part thereof for reasons other than the fault of 
the contactor or  

c)   For safety of work or part thereof,  
The contactor shall during such suspension, properly protect and secure the works 
to the extent necessary and carry out the instructions given in that behalf by  the 
Architect/Consultant. 
If the suspension is ordered for reasons (b) and (c) in sub-para (i) above  
The contactor shall be entitled to an extension of time equal to the period of every 
such suspension. No compensation whatsoever shall be paid on this account. 

 
34.0     Action when the whole security deposit is forfeited 

In any case in which under any clause or clauses of this contract, the contactor shall 
have rendered himself liable to pay compensation amounting to the whole of his 
security deposit the Architect/Consultant  shall have the power to adopt any of the 
following course as they may deem best suited to the interest of the SBI. 

a) To rescind the contact (of which rescission notice in writing to  the contactor by the 
Architect/Consultant  shall be conclusive evidence) and in which case the security 
deposit of the contactor shall be forfeited and be absolutely at the disposal of SBI. 

b) To employ labor paid by the SBI and to supply materials to carry out the work, or any 
part of the work, debiting  the contactor with the cost of the labor and materials (the 
cost of such labor and materials as worked out by the Architect/Consultant shall be 
final and conclusive against the contractor.) and crediting him with the value of the 
work done, in all respects in the same manner and at the same rates as if it had been 
carried out by the contractor under the terms of this contract, the certificate of the 
Architect/Consultant as to the value of work done shall be final and conclusive 
against the contractor. 

c) To measure up the work of the contractor, and to take such part thereof as shall be 
unexecuted, out of his hands, and to give it to another contractor to complete in 
which case any expenses which may be incurred in excess of the sum which would 
have been paid to the original contractor, if the whole work had been executed by 
him (of the amount of which excess the certificates in writing of the 
Architect/Consultant shall be final and conclusive) shall be borne by original 
contractor and may be deducted from any money due to him by the SBI under the 
contract or otherwise, or from his security deposit or the proceeds of sale thereof, or 
sufficient part thereof. 
In the event of any of above courses being adopted by the SBI the contractor shall 
have no claim for compensation for any loss sustained by him by reasons of his 
having purchased or procured any material or entered into any engagements or 
make any advances on account of, or with a view to the execution of the work or the 
performance of the contract and in case the contract shall rescind under the 
provision aforesaid, the contractor shall not be entitled to recover or to be paid any 
sum or any work thereto for actually performed under this contract, unless, and 
until the Architect/Consultant will have certified in writing the performance of such 
work and the value payable in respect thereof, and he shall only be entitled to be 
paid the value so certified.  
 

35.0 Owner’s right to terminate the contract: 
If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall 
be adjusted an Insolvent or being an incorporated company shall have an order for 
compulsory winding up voluntarily or subject to the supervision of Govt. and of the 
Official Assignee of the liquidator in such acts of insolvency or winding up shall be 
unable within seven days after notice to him to do so, to show to the reasonable 
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satisfaction of the Architect/Consultant that he is able to carry out and fulfill the 
contract and to give security therefore if so required by the Architect/Consultant. 
Or if the contractor (whether an individual firm or incorporated company) shall 
suffer execution to be issued or shall suffer any payment under this contract to be 
attached by or on behalf of any of the creditors of the contractor. 
Or shall assign or sublet this contract without the consent in writing of the SBI 
through the Architect/Consultant or shall charge or encumber this contract or any 
payment due to which may become due to the contractor there under: 

a) has abandoned the contract ; or 
b) has failed to commence the works, or has without any lawful excuse under these 

conditions suspended the progress of the works for 14 days after receiving from the 
SBI through the Architect/Consultant written notice to proceed, or 

c) has failed to proceed with the works with such diligence and failed to make such due 
progress as would enable the works to be completed within the time agreed upon, 
or has failed to remove the materials from the site or to pull down and replace work 
within seven days after written notice from the SBI through the 
Architect/Consultant that the said materials were condemned and rejected by the 
Architect/Consultant under these conditions; or has neglected or failed persistently 
to observe and perform all or any of the acts, matters or things by this contract to be 
observed and performed by the contractor for seven days after written notice shall 
have been given to the contractor to observe or perform the same or has to the 
detriment of good workmanship or in defiance to the SBI’s or the 
Architect/Consultant’s instructions to the contrary subject any part of the contract. 
Then and in any of said cases the SBI and or the Architect/Consultant, may not 
withstanding any previous waiver, after giving seven days notice in writing to the 
contractor, determine the contract, but without thereby affecting the power the SBI 
or the Architect/Consultant or the obligation and liabilities of the contractor the 
whole of which shall continue in force as fully as if the contract had not been so 
determined and as if the works subsequently had been executed by or on behalf of 
the contractor. And further the SBI through the Architect/Consultant their agents or 
employees may enter upon and take possession of the work and all plants, tools, 
scaffoldings, materials, sheds, machineries lying upon the premises or on the 
adjoining lands or roads use the same by means of their own employees or 
workmen in carrying on and completing the work or by engaging any other 
contractors or persons to complete the work  and the contractor shall not in any was 
interrupt or do any act, matter or thing to prevent or hinder such other contractor 
or other persons employed for completing and finishing or using the materials and 
plant for the works. 

 
 When the works shall be completed as soon thereafter as convenient the SBI or the 

Architect/Consultant shall give a notice in writing to the contractor to remove his 
surplus materials and plants and should the contractor fail to do so within 14 days 
after receipt thereof by him the SBI sell the same by public auction after due 
publication, and shall adjust the amount released by such auction. The contractor 
shall have o right to question any of the acts of the SBI incidental to the sale of the 
materials etc. 

 
36.0 Certificate of payment: 

The contractor shall be entitled under the certificates to be issued by the 
Architect/Consultant to the contractor within 10 working days from the date of 
receipt of certificate to the payment from SBI from time to time. The SBI shall 
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recover the statutory recoveries other dues including the retention amount from the 
certificates of payments. 
 They shall provide always that the issue of any certificate by the 
Architect/Consultant during the progress of works or completion shall not have 
effect as certificate of satisfaction or relive the contractor from his liability under 
clause. 
 The Architect/Consultant shall have power to withhold the certificate if the 
work or any part thereof is not carried out to their satisfaction. 
 The Architect/Consultant may by any certificate make any corrections 
required in previous certificate. 
 The SBI shall modify the certificate of payments as issued by the 
Architect/Consultant from time to time while making the payment. 
The contractor shall submit interim bills only after taking actual measurements and 
properly recorded in the M books. 
The contractor shall not submit interim bills when the approximate value of work 
done by him is less than Rs9lacs and the minimum interval between two such bills 
shall be one month. 
The final bill may be submitted by the contractor within a period of one month from 
the date of virtual completion and the Architect/Consultant shall issue the certificate 
of payment within a period of two months. The SBI shall pay the amount within a 
period of three months from the date of issue of certificate provided there is no 
dispute in respect of rates and quantities etc.  
The contractor shall submit the interim bills in the prescribed format with all 
details. 

 
37.0 SETTLEMENT OF DISPUTES AND ARBITRATION: 

Except where otherwise provided in the contract all questions and disputes relating 
to the meaning of the specifications, design, drawings and instructions herein before 
mentioned and as to the quality of workmanship or materials used on the work or as 
to any other question, claim, right, matter or thing whatsoever in any way arising 
out of or relating to the contract, designs, drawings, specifications, estimates, 
instruction, orders or these conditions or otherwise concerning the work or the 
execution or failure to execute the same whether arising during the progress of the 
work or after the cancellation, termination, completion or abandonment thereof 
shall be dealt with as mentioned hereinafter. 
 
i) If the contractor considers that he is entitled to any extra payment or 

compensation in respect of the works over and above the amounts admitted 
as payable by the Architect or in case the contractor wants to dispute the 
validity of any deductions or recoveries made or proposed to be made from 
the contract or raise any dispute, the Contractor shall forthwith give notice 
in writing of his claim, or dispute to the Assistant General Manager 
(Premises& Estate)/Dy. General Manager (Premises)and endorse a copy of 
the same to the Architect, within 30 days from the date of disallowance 
thereof or the date of deduction or recovery. The said notice shall give full 
particulars of the claim, grounds on which it is based and detailed 
calculations of the amount claimed and the contractor shall not be entitled 
to raise any claim nor shall the Bank be in any way liable in respect of any 
claim by the contractor unless notice of such claim shall have been given by 
the contractor to the Assistant General Manager (Premises& Estate)/Dy. 
General Manager (premises) in the manner and within the time as aforesaid. 
The contractor shall be deemed to have waived and extinguished all his 
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rights in respect of any claim not notified to the Assistant General Manager 
(Premises & Estate) / Dy. General Manager (Premises) in writing in the 
manner and within the time aforesaid.  

ii) The Assistant General Manager (Premises & Estate) / Dy. General Manager 
(Premises) shall give his decision in writing on the claims notified by the 
contractor. The contractor may within 30 days of the receipt of the decision 
of the Assistant General Manager (Premises& Estate) / Dy. General Manager 
(Premises) submit his claims to the conciliating authority namely the Circle 
Development Officer/General Manager (Official Language & Corporate 
Services) for conciliation along with all details and copies of correspondence 
exchanged between him and the Assistant General Manager (Premises& 
Estate)/Dy. General Manager (Premises)  

iii) If the conciliation proceedings are terminated without settlement of the 
disputes, the contractor shall, within a period of 30 days of termination 
thereof shall give a notice to the concerned Chief General Manager/Dy. 
Managing Director (HR) & Corporate Development Officer of the Bank for 
appointment of an arbitrator to adjudicate the notified claims failing which 
the claims of the contractor shall be deemed to have been considered 
absolutely barred and waived.  

iv) Except where the decision has become final, binding and conclusive in terms 
of the contract, all disputes or differences arising out of the notified claims of 
the contractor as aforesaid and all claims of the Bank shall be referred for 
adjudication through arbitration by the Sole Arbitrator appointed by the 
Chief General Manager at LHO /Dy. Managing Director &Corporate 
Development Officer at CC/CCEs. It will also be no objection to any such 
appointment that the Arbitrator so appointed is a technically competent 
person not below the rank of Superintending Engineer or equivalent 
position in Public Sector Banks / CPSEs, CPWD, LIC, RBI etc. If the arbitrator 
so appointed is unable or unwilling to act or resigns his appointment or 
vacates his office due to any reason whatsoever another sole arbitrator shall 
be appointed in the manner aforesaid by the said Chief General Manager/ 
Dy. Managing Director (HR) & Corporate Development Officer. Such person 
shall be entitled to proceed with the reference from the stage at which it was 
left by his predecessor. 

v) It is a term of this contract that the party invoking arbitration shall give a list 
of disputes with amounts claimed in respect of each dispute along with the 
notice for appointment of arbitrator. 

vi) It is also a term of this contract that no person other than a person 
appointed by such Chief General Manager aforesaid should act as arbitrator. 
MANUAL OF INSTRUCTIONS ON PREMISES MATTERS- FEBRUARY 2025  

vii) The conciliation and arbitration shall be conducted in accordance with the 
provisions of the Arbitration & Conciliation Act 1996 or any statutory 
modification or re-enactment thereof and the rules made there under.  

viii) It is also a term of the contract that if any fees are payable to the arbitrator 
these shall be paid equally by both the parties.  

ix) It is also a term of the contract that the arbitrator shall be deemed to have 
entered on the reference on the date he issues notice to both the parties 
calling them to submit their statement of claims and counter statement of 
claims. The venue of the arbitration shall be such place as may be fixed by 
the arbitrator in his sole discretion. The fees if any, of the arbitrator shall, if 
required to be paid before the award is made and published, be paid half 
and half by each of the parties. The cost of the reference and of the award 
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(including the fees, if any of the arbitrator) shall be in the discretion of the 
arbitrator who may direct to any by whom and in what manner, such costs 
or any part thereof shall be paid and fix or settle the amount of costs to be so 
paid. 

 
38.0 ROLE OF ARCHITECT / CONSULTANT 
38.1.  Architect/Consultant’s duties are to design, control and supervise the works and to 

test any materials to be used or workmanship employed in connection with the 
works, quality control, project scheduling and monitoring and co-coordinating with 
all other agencies and Civil Contractor, checking of measurements, certification of 
bills, preparing extra deviation items, preparing minutes of meetings etc. 

38.2  Wherever it is mandatory by law that the Architect / Consultant so appointed by the 
Bank shall be registered with the council of architecture/Competent Authority. 

38.3 The Contractor shall afford the Architect/Consultant every facility and assistance for 
examining the works and materials and checking and measuring time and materials. 
The Architect/Consultant shall have no power to revoke, alter, enlarge, or relax any 
requirements of this Contract, or to sanction any day-work, additions, alterations, 
deviations or omissions unless such an authority may be specially confirmed by a 
written order of the Bank. 

38.4 The Architect/Consultant shall act in consultation with the Bank regarding quality of 
works, interpretation of drawings, contract documents and finalize the selection of 
finishing materials. The Architect/Consultant shall check/ record the measurements 
made by Contractor’s representative for all items of works and on completion hand 
over the records to the Bank. 

38.5 The Architect/Consultant shall have the power to give notice to the Contractor or his 
Engineer In charge about the non-approval of any work or materials and such works 
shall be suspended or the use of such materials should be discontinued until the 
decision of the Architect / Consultant in consultation with Bank if required is 
obtained. The work will from time to time be visited by the Architect/Consultant / 
Bank but such examination shall not in any way exonerate the Contractor from the 
obligation to remedy any defects which may be found to exist at any stage of the work 
or after the same is completed. Subject to the limitations of this clause, the Contractor 
shall take instructions only from the Architect / Consultant as the case may be. In 
other words the contractors shall take total responsibility for the execution of work / 
items of work by using quality materials and providing best of workmanship to fulfill 
the true intent of the tender provision. 

38.6 The Architect/Consultant shall have such other powers and discharge other functions 
as are specifically provided in this contract including such incidental or consequential 
powers or duties, subject always to such specific instructions or directions of the 
Bank, which shall be duly notified to the Contractor. 

38.7 The Architect / consultant shall have right to take remuneration loss from the 
contactor’s bill due to non working / completing work in time, & loss due to not 
clearance the site for other agencies in time. This amount has been deducted from 
contractor’s final bill.   

 
39.0  To define terms and explain plans 

The various parts of the Contract are intended to be complementary to one another; 
but should any discrepancy appear, or any misunderstanding arise as to the import of 
anything contained therein, the explanations of the Architect/Consultant shall be final 
and binding. The correction of any errors or omissions of the Drawings and 
Specifications may be made by the Architect/Consultant, when such correction is 
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necessary to bring out clearly the intention, which is indicated by a reasonable 
interpretation of the drawings & Specifications as a whole. 

 
40.0 Matters to be finally determined by the Architect / Consultant: 
40.1 The Architect/Consultant’s decision, opinion, direction, Certificates (except for 

payments) with respect to all or any of the matter under clauses explained above in 
condition of contract and the schedule of rates, hereof shall be final and conclusive 
and binding on the parties here to and shall be without appeal. Bank’s instructions (if 
any), in this regard in case of any urgency, shall also be confirmed / vetted by the 
Architect/Consultant at the earliest possible. 

40.2 Any of the decision, opinion, direction certificate, or valuation of the Architect or any 
refusal of the Architect to give any of the same shall be subject to the right of 
Arbitration and review in the same way in all respect (including the provision as to 
opening the reference) as if it were a decision of the Architect under the following 
clause. 

 
41.0 Typographical or clerical errors: 
 The Architect/Consultant’s clarifications regarding partially omitted particulars or 

Typographical or clerical errors shall be final and binding on the Contractor. 
 
42.0 Site visits: 
 The Architect/Consultant /Bank shall visit the site from time to time at their 

discretion, or when expressly called upon to do so, to co-ordinate various activities 
and/or to answer such queries that may be posed at site as on drawings. The 
contractor / or his specified personal must attend these meetings. Any absence of 
contractor / his personal without prior notice will not acceptable. 

 
43.0  Address for service 

All letters and Notices under or pursuant to these presents shall be hand delivered 
against acknowledgement or sent by Registered Post with Acknowledgement Due at 
the respective addresses mentioned below. Any change in the addresses shall be duly 
intimated by the concerned Party to all others. 
Address of Bank: 
CM (HR & ADMIN), 
State Bank of India,  
AO Vadodara 
 

Ar. HEMANT DESAI 
322, TOWER B, ATLANTIS K-10, 

OPP. VADODARA CENTRAL MALL, 
SARABHAI ROAD, VADIWADI 

VADODARA-390007 
Mobile – 9825052677  

Email – desaicon@yahoo.co.in / 
hemantdesai31@gmail.com 

 
44.0 Water Supply 

The contractor shall make his own arrangements for water required for the work 
and nothing extra will be paid for the same. This will be subject to the following 
conditions: 
 
i. That the water used by the Contractor shall be fit for construction purpose to the 

satisfaction of the Architect/Consultant. 
ii. The Contractor shall make alternative arrangements for the supply of water if 

thearrangements made by the Contractor for procurement of water in the opinion 
of theArchitect/Consultant is unsatisfactory. 
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iii. The Contractor shall construct temporary well/tube well in SBI land for taking 
water forconstruction purposes only after obtaining permission in writing from 
the SBI. The contractorhas to make his own arrangements for drawing and 
distributing the water at his own cost. Hehas to make necessary arrangements. To 
avoid any accidents or damages caused due toconstruction and subsequent 
maintenance of the wells. He has to obtain necessaryapprovals from the local 
authorities, if requiredat his own cost. He shall restore the groundto its original 
condition after wells are dismantled on completion of work or hand over thewell 
to the SBI without any compensation as directed by the Architect/Consultant. 

 
45.0 Power Supply: 

The contractor shall make his own arrangements for power and supply/distribution 
system for driving plant or machinery for the work and for lighting purpose at his 
own cost. The cost of running and maintenance of the plants are to be included in his 
tender prices. He shall pay all fees and charges required for the power supply and 
include the same in his tendered rates and hold the owner free from all such costs. 
He has to obtain necessary approvals from the appropriate authorities, if required. 
 

45.1 The bank will not provide / make availability of lift / other means for transportation 
of goods / workers for floor to floor. The contractor has to arrange his own mean of 
transportation for this purpose with society’s permission. Contractor can avail lift 
facility by paying society charges if available.  Any security deposit / any other 
charges is levied by society for this purpose, the contractor has to pay it by himself. 
Bank will not pay any charges for it / take any responsibilities regarding this issue. If 
bank will get any complaint regarding using common areas / utilities without 
society’s permission the bank will take actions on contractor for it. And if the bank 
has to pay any amount to society as aforesaid from any amount due or which may 
become due to the contractor, it will be recover the same as debt from the 
contractor. The contractor has to produce N.O.C from the society for payment of 
final bill. 
 

46.0 Treasure trove etc. : 
Any treasure trove, coin or object antique which may be found on the site shall be 
the property of the SBI and shall be handed over to the bank immediately. 
 

47.0 Method of measurements: 
Unless otherwise mentioned in the schedule of quantities or in mode of 
measurement or elsewhere in these documents the measurement will be on the net 
quantities or work produced in accordance with up to date as per rules laid down by 
the Bureau of Indian Standards. In the event any dispute/disagreement the decision 
of the Architect/Consultant shall be final and binding on the contractor. 
 

48.0 Maintenance of registers: 
The contractor shall maintain the following registers as per the enclosed format at 
site of work and should produce the same for inspection of 
SBI/Architect/Consultant whenever desired by them. The contractor shall also 
maintain the records/registers as required by the local authorities/Government 
from time to time. 
i) Register for secured advance 
ii) Register for hindrance to work 
iii) Register for running account bill 

             iv) Register for labor 
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49.0 Force Majeure: 
44.1 Neither contractor not SBI shall be considered in default in performance of their 

obligations if such performance is prevented or delayed by events such as war, 
hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, 
epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or 
any act of god or for any other cause beyond the reasonable control of the party 
affected or prevented or delayed. However, a notice is required to be given within 
30 days from the happening of the event with complete details, to the other party to 
the contract, if it is not possible to serve a notice, within the shortest possible period 
without delay. 
 

44.2 As soon as the clause of force majeure has  been removed the party whose ability to 
perform its obligations has been affected, shall notify the other of such cessation and 
the actual delay incurred in such affected activity adducing necessary evidence in 
support thereof. 
 

44.3 From the date of occurrence of a case of force majeure obligations of the party 
affected shall be suspended during the continuance of any inability so caused. With 
the cause it and inability resulting there from having been removed, the agreed time 
of completion of the respective obligations under this agreement shall stand 
extended by a period equal to the period of delay occasioned by such events.  
 

44.4 Should one or both parties be prevented from fulfilling the contractual obligations 
by a state of force major lasting to a period of 6 months or more the two parties shall 
each other to decide regarding the future execution of this agreement. 

 
45.0  Local laws, Acts, Regulations: 

 
The contractor shall strictly adhere to all prevailing labor laws inclusive of contract 
labor (regulation and abolition act of 1970) and other safety regulation. The 
contractor shall comply with the provision of all labor legislation including the latest 
requirements of all the Acts, Laws, any other regulations that are applicable to the 
execution of the project. 
 
i) Minimum Wages Act 1948 (Amended) 
ii) Payment of Wages Act 1936 (Amended) 
iii) Workmen’s Compensation Act 1923 (Amended) 
iv) Contract labor regulation and abolition act 1970 and central rules 1971 

(amended) 
v) Apprentice act 1961 (amended) 
vi) Industrial employment (standing order) Act 1946 (amended) 
vii) Personal injuries (compensation insurance) act 1963 and any other 

modifications 
viii) Employees’ provident fund and miscellaneous provisions Act 1952 and 

amendment thereof 
ix) Shop and establishment Act 
x) Any other act or enactment relating thereto and rules framed there under from 

time to time.   
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46.0 Accidents: 

The contractor shall immediately on occurrence of any accident at or about the site 
or in connection with in execution of the work report such accident to the Architect/ 
Consultant. The contractor shall also such report immediately to the competent 
authority wherever such report is required to be lodged by the law and take 
appropriate actions thereof. 
 

47.0 During the execution of work, if any damage shall occur to the works already done, 
either due to rain or any other circumstances, the same shall be rectified and made 
good to the entire satisfaction of the Architect/Consultant by the contractor at his 
costs and risks. 

48.0 Testing of Material’s etc.: The contractor at his own cost (without any extra cost to     
the Bank) shall arrange for the laboratory and/or field testing of materials and 
works as required by the architects/Bank. 
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SPECIAL CONDITIONS OF CONTRACT 
 

 Scope of Work: As defined & explained in these tender documents. 
48.0 Dimensions and levels 

All dimensions and levels shown on the drawings shall be verified by the contractor 
on the site and he will be held responsible for the accuracy and maintenance of all 
the dimensions and the levels. Figured dimensions are in all cases to be accepted 
and no dimension shall be scaled. Large scale details shall take precedence over 
small-scale drawings. In case of discrepancy the contractor shall ask for clarification 
from the Architect/Consultant before proceeding with the work. 

49.0 Notice of operation: 
The contractor shall not carryout any important operation without the consent in 
writing from the Architect/Consultant. 

50.0 Construction records: 
The contractor shall keep and provide to the Architect/Consultant full and accurate 
records of the dimensions and positions of all new work and any other information 
necessary to prepare complete drawings recording details of the work as 
constructed. 

51.0 Safety of adjacent structures and trees 
The contractor shall provide and erect to the approval of the Architect/ Consultant 
such supports as may be required to protect effectively all structures and protective 
guards to trees which may be endangered by the execution of the works or 
otherwise take such permanent measures as may be required by the Architect to 
protect the trees and structures. 

52.0 Temporary works: 
Before any temporary works are commenced the contractor shall submit at least 7 
days in advance to the Architect/Consultant for approval complete of all temporary 
works he may require for the execution of the works. The contractor shall carry out 
the modifications relating to strength, if required by the Architect/Consultant may 
require in accordance with the conditions of contract at his own cost. The contractor 
shall be solely responsible for the stability and safety of all temporary works and 
unfinished works and for the quality of the permanent works resulting from the 
arrangement eventually adopted for their execution.  

53.0 Temporary roads 
The contractor shall provide access road to the site from the nearest main road at no 
extra cost and as directed by the Architect/Consultant. The contractor shall also be 
responsible for proper maintenance of this access road and would take all care to 
see that existing services, if any, are maintained in working order at his own cost. 
The laying and maintaining the temporary roads within the site area shall be the 
contractor’s responsibility and the contractor shall take such measures that are 
necessary and as directed by the Architect/Consultant. 

54.0 Water, power, and other facilities: 
a) The rate quoted by the contractor shall include all expenses that are required for 

providing all the water required for the work and the contractor shall make his own 
arrangements for the supply of good quality water suitable for the construction and 
good quality drinking water for their workers. If necessary the contractor has to 
sink a tube well/ open well and bring water by means of tankers at his own cost for 
the purpose. The SBI will not be liable to pay any charges in connection with the 
above. 

b) The rate quoted in the tender shall include the expenses for obtaining and 
maintaining power connections and shall pay for the consumption charges. 
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c) The contractors for other trades directly appointed by the SBI shall be entitled to 
take power and water connections from the temporary water and power supply 
obtained by the contractor. However the concerned contractor shall make their own 
arrangements to draw the supply and pay directly the actual consumption charges 
at mutually agreed rates between them. All municipal charges for drainage and 
water connections for construction purposes shall be borne by the contractor and 
charges payable for permanent connections, if any, shall be initially paid by the 
contractor and the SBI will reimburses the amount on production of receipts. 

 
d) The SBI as well as the Architect/ Consultant shall give all possible assistance to the 

contractors to obtain the requisite permission from the various authorities, but the 
responsibility for obtaining the same in time shall be of the contractor. 

 
55.0 Office accommodation 
a) The contractors shall provide and maintain all necessary offices, workshops, stores, 

shelters, sanitary facilities, canteens and other temporary structures for themselves 
in connections with the work at the site at their own cost after getting the approval 
from the Architect/ Consultant. 

b) A site office for the use of SBI/ the Architect/ Consultant shall be provided by the 
contractors at his own expenses. 

c) All temporary buildings and facilities as mentioned above shall be removed on 
completion of the work or at any other earlier date as directed by the contractors.  
 
All the expenses for obtaining statutory approvals and maintenance of the above 
facilities as well as running expenses shall be borne by the contractor at no extra 
cost. It is also the responsibility of the contractor to obtain statutory approvals for 
providing the above facilities          

 
56.0 Facilities for Contractor’s employees: 

The contractor shall make his own arrangement for the housing and welfare of his 
staff and workmen including adequate drinking water facilities. The contractor shall 
also make the arrangement at his own cost for transport where necessary for his 
staff and workmen to and from site of work at his own cost. 
 

57.0 Lighting of works: 
The contractors shall at all times provide adequate and approved lighting as 
required for the proper execution and supervision and inspection of work. 
 

58.0 Fire fighting arrangements: 
i) The contractor shall provide suitable arrangement for firefighting at his own cost. 

For this purpose he shall provide requisite number of fire extinguishers and 
adequate number of buckets, some of which are to be always kept filled with sand 
and some with water. These equipments shall be provided at suitable prominent 
and easily accessible places and shall be properly maintained. 
 

ii) Any deficiency in the fire safety or unsafe conditions shall be corrected the 
contractor at his own cost and to the approval of the relevant authorities. 
Thecontractor shall make the following arrangements at his own cost but not 
limited to the following. 
a) Proper handling, storage and disposal of combustible materials and waste. 
b) Work operations which can create fire hazards 
c) Access for firefightingequipments. 
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d) Type, number and location of containers for the removal of surplus materials 
and rubbish. 

e) Type, size, number and location of fire extinguishers or other fire 
fightingequipments. 

f) General housekeeping. 
59.0 Site order book: 

A site order book shall be maintained at the site for the purpose of quick 
communication with the Architect/ Consultant. Any communication relating to the 
works may be conveyed through records in the site order book. Such a 
communication from one party to the other shall be deemed to have been 
adequately served in terms of contract. Each site order book shall have machine 
numbered pages in triplicates and shall carefully maintained and preserved by the 
contractor and shall be made available to the Architect/ Consultant as an when 
demanded. Any instructions which the Architect/ Consultant may like to issue to the 
contactor or the contractors may like to bring to the Architect/ Consultant Two 
copies of such instructions shall be taken from the site order book and one copy will 
be handed over to the party against proper acknowledgement and the second copy 
will be retained for their record. 
 

60.0 Temporary fencing/ barricading  
The contactor shall provide and maintain a suitable temporary fencing/ barricading 
and gates at his cost to adequately enclose all boundaries of the site for the 
protection of the public and for the proper execution and security of the work and in 
accordance with the requirement of the Architect/ Consultant and regulations of 
local authorities. These shall be altered, relocated and adopted from time to time as 
necessary and removed on completion of the work. 
 

61.0 Site meetings: 
Site meetings will be held to review the progress and quality evaluation. The 
contactor shall depute a senior representative along with the site representative and 
other staff of approved sub-contractors and suppliers as required to the site 
meetings and ensure all follow up actions. Any additional review meetings shall be 
held if required by the Architect/ Consultant. 
 

62.0 Disposal of refuse: 
The contactor shall cart away all debris, refuse etc. arising from the work from the 
site and deposited the same as directed by the Architect/ Consultant at his own cost. 
It is the responsibility of the contactor to obtain approval  from the local authorities 
concerned to the effect that all rubbish arising out of contractor’s activities at the 
construction site or any  other site activities borrow pits has been properly disposed 
off.  
 

63.0 Contractor to verify site Measurements: 
The contractor shall check and verify all site measurements wherever requested by 
other specialist contractors or other sub-contractors to enable them to prepare their 
own shop drawings and pass on the information with sufficient promptness as will 
not in any way delay the works. 
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64.0  Displaying the name of the work: 
The contractor shall put up a name board of suitable size as directed by the 
Architect/ Consultant indicating the name of the project and other details as given 
by the Architect/ Consultant at his own cost and remove the same on completion of 
work. 
 

65.0 Bar bending schedule: 
The contractor shall prepare a detailed bar bending schedule for all reinforced 
concrete works and got them approved by the Architect/ Consultant well in 
advance. 
 

66.0 As built drawings: 
i) For the drawings issued to the contractor by the Architect/ Consultant. The 

Architect/ Consultant will issue two sets of drawings to the contractor for the 
items for which some changes have been made from the approved drawings as 
instructed by the SBI/ the Architect/ Consultant. The contractor will make the 
changes made on these copies and return these copies to the Architect/ 
Consultant for their approval. In case any revision is required or the corrections 
are not properly marked, the Architect/ Consultant will point out the 
discrepancies to the contractor. The contractor will have to incorporate these 
corrections and/or attend to discrepancies either on the copies as directed by 
the Architect/ Consultant and resubmit to him for approval. The Architect/ 
Consultant will return one copy duly approved by him. 

ii) For the drawings prepared by the contractor, 
The contractor will modify the drawings prepared by him wherever the changes 
are made by the SBI/ the Architect/ Consultant and submit two copies of such 
modified drawings to the Architect/ Consultant for approval. The Architect/ 
Consultant will return one copy of the approved drawing to the contractor. 
 

67.0 Approved make: 
The contractor shall provide all materials from the list of approved makes at his own 
cost and also appoint the specialized agency for the waterproofing, anti-termite, 
aluminum doors and windows and any other items as specified in the tender. The 
Architect/ Consultant may approve any make/ agency within the approved list as 
given in the tender after inspection of the sample/ mock up. 

 
68.0 Procurement of materials: 

The contractor shall make his own arrangement to procure all the required 
materials for the work. All wastages and losses in weight shall be to the contractor’s 
account. 
 

69.0 Excise duty, Taxes, Levies etc. 
The contractor shall pay and be responsible for payment of all taxes, duties, levies, 
royalties, fees, cess or charges in respect of the works including but not limited to 
sale taxes, tax on works contract excise duty and octroi, payable in respect of 
material, equipments plant and other things required for the contract. All the 
aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s account 
and the SBI shall not be required to pay any additional or extra amount on this 
account. Variation of taxes, duties, levies, etc. if any, till completion of work shall be 
deemed to be included in the quoted rates and no extra claim on this account will in 
any case be entertained. If a new tax or duty or levy or cess or royalty or octroi is 
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imposed under as statue or law during the currency of the contract/work the same 
shall be borne by the contractor. 
 
 

70.0 Compliance to Bank’s/legal norms 
23.1 Notices 

a) The Contractor shall give all notices and pay all fees and shall comply with all Acts 
and Regulations for the successful completion of the Contract works. 
 

23.2 Authorities, notices, patents, rights & royalties 
The Contractor shall conform to the provisions of all the statutes relating to the 
works, and to the Regulations and bye laws of any local Authority, and of any Water, 
Lighting, Electric supply, and of other Companies or Authorities with whose systems 
the structure is proposed to be connected, and shall before making any variation 
from the drawings or specifications that may be necessitated by so confirming, give 
to the Architect/Consultant written notice, specifying the variations proposed to be 
made and the reason for making it, and apply for instruction thereon. In case the 
Contractor shall not within 120 days receive such instructions, he shall proceed with 
the work conforming to the provision or Regulations or Byelaws in question. 
a) The Contractor shall bring to the attention of the Architect / Consultant all 
notices required by the said Acts, Regulations or Bye-laws to be given to any 
Authority by the 
Bank or the Architect/Consultant and pay to such Authority, or to any public Officer, 
all fees that may be properly chargeable in respect of the works, and lodge the 
receipts with the Architect/Consultant. 
b) The Contractor shall indemnify the Bank against all claims in respect of 
patent rights, design, trademarks of name or other protected rights in respect of any 
constructional site, machine work or material used for or in connection with the 
works or temporary works and against all claims, demands, proceedings, damages, 
costs, charges and expenses whatsoever in respect thereof or in relation thereto. 
The Contractor shall defend all actions arising from such claims, unless he has 
informed the Architect / Consultant before any such infringement and received their 
permission to proceed, and shall himself pay all royalties, license fees, damages, 
costs and charges of all and every sort that may be legally incurred in respect 
thereof. All statutory fees, deposits etc paid by the contractor for permanent works 
to be handed over to Bank which shall be reimbursed to him by the Bank against 
documentary proof. 
c) The Contractor shall assist and co-ordinate with the Architect /Consultant in 
obtaining all statutory approvals and/or amendments to such approvals as per the 
rules in force from Municipality and other local bodies. Any expenditure incurred in 
obtaining such approvals is deemed included in the rates quoted by the Contractor. 
 

71.0 Notices to Local Bodies: 
a) The Contractor shall comply with and give all notices required under any law, 
rule, regulations, or byelaw of parliament, State Legislature or Local Authority 
relating to works. The Contractor shall before commencing the execution of work 
issue a certificate to the Bank/ Architect / Consultant that he has obtained all the 
permissions Registrations and give all the notices as are required to be obtained or 
given under law particularly blasting permission the Police permission etc. 
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72.0 MUNICIPAL REGULATIONS: 
The whole of the work is to comply with the requirements and byelaws of the 
concerned Municipal Corporation and local bodies 
 

73.0 Acceptance of tender: 
The SBI shall have the right to reject any or all tenders without assigning any reason. 
They are not bound to accept the lowest or any tender and the tenderer or tenderers 
shall have no right to question the acts of the SBI. However adequate transparency 
would be maintained by the SBI. 
 

75.0     Defects after Virtual completion and defects liability period: 
            Any defect shrinkage, settlement or other faults which may appear within the    

“Defects Liability Period” which shall be as per NIT from the date of the virtual   
completion of  the work, arising in the opinion of the Architect from materials or 
workmanship not in accordance with the contract, shall upon the direction in 
writing of the Architect , and within such reasonable time as shall be specified 
therein, be amended and made good by the contractor, at his own cost and in case of 
default then Bank may employ and pay other person /agency to amend and make 
good such defects, shrinkage, settlement or other faults, and all damages, loss, and 
expenses consequent thereon or incidental thereto shall be made good and borne by 
the contractor and such damage, loss and expenses shall be recoverable from him by 
the Bank or may be deducted by the Bank, upon the Architect’s certificate in writing, 
from any money due or may be deducted by the Bank, upon the Architect’s 
certificate in writing, from any money due or that may become due to the contractor, 
or the bank may in lieu of such amending and marking good by the contractor 
deduct from any money due to the contractor a sum, to be determined by the 
Architect equivalent to the cost of amending such work and in the event of the 
amount retained under clause of GCC, hereof being insufficient, recover the balance 
from the contractor, together with any expenses the Bank may have incurred in 
connection therewith. Should any defective work have been done or material 
supplied by any sub-contractor employed on the works, who has been nominated or 
approved by the Architect as provided in clauses of GCC the contractor shall be 
liable to make good in the same manner as if such work or material has been done 
or supplied by the Contractor and been subject to the provisions of this Contract. 
The Contractor shall remain liable under the provisions of this Contract 
notwithstanding the signing of any Certificate or the passing of any accounts, by the 
Architect. 
 

76.0 ANTI-TERMITE TREATMENT AND WATER PROOFING TREATMENT: 
a) Pre-construction soil treatment shall be carried out in co-ordination with the 

building work and shall be executed in such a manner that the civil works are not 
hampered or delayed by the anti-termite treatment. The treatment shall be carried 
out as detailed in IS: 6313 (Part III) latest revision. The water proofing treatment 
shall be type and specification as given in the schedule of quantities. The anti-
termite and water proofing treatment shall be got done through specialized agencies 
only. 
 

b) The treatment against water-proofing of basement, roofs, water retaining area and 
termite infestation shall be and remain fully effective for a period of not less than 10 
(ten) years to be reckoned from the date of expiring of the defect liability period , 
prescribed in the contract.   
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c) The SBI reserves the right to get the quality of treatment checked in accordance with 
recognize test methods and in case it is found that the chemicals with the required 
concentration and rate of application have not been applied, or the water proof 
treatment is done as per specifications, the contractor will be required to do the re-
treatment in accordance with the required concentration & specifications at no extra 
cost failing which no payment for such work will be made. The extent of work thus 
rejected shall be determined by the Architect. 
 

d) Water proofing and anti-termite termite treatment shall be got done through 
approved and specialized agencies only. 
 

e) The contractor shall make such arrangement as may be necessary to safe guard the 
workers and residents of the building against any poisonous effect of the chemicals 
used during the execution of the work. 
 

f) The contractor whose tender is accepted shall execute Free Maintenance Guarantee 
agreement Bond in the prescribed form as appended for guaranteeing the anti-
termite and water proofing treatment.  
 

77.0 During the execution of work, if any damage shall occur to the works already done, 
either due to rain or any other circumstances, the same shall be rectified and made 
good to the entire satisfaction of the Architect/Consultant by the contractor at his 
costs and risks. 
 

78.0 Testing of Material’s etc.: 
The contractor at his own cost (without any extra cost to the Bank) shall arrange for 
the laboratory and/or field testing of materials and works as required by the 
architects/Bank 
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ADDITIONAL CONDITIONS OF CONTRACT 
 

 Notwithstanding anything contained herein above the following ADDITIONAL 
CONDITIONS shall be applicable for this contract / work. 

1.0 PRICE VARIATION ADJUSTMENT (PVA): NA 
 The rates quoted by the bidder shall remain firm throughout the contract / 

construction period. PVA & PVA Clause mentioned elsewhere in these documents shall 
not be applicable. 

 
2.0 WORKING SCHEDULE / BAR CHART: 
 Detailed working date schedule and bar chart for the work shall be prepared by the 

contractor and got approved from the Bank / Architect. A detailed flow chart of 
activities highlighting curing, setting time / period, pot life period / predecessor, 
successor & critical activities etc. shall also be prepared by the contractor for effective 
management of work and also to make a realistic bar chart / working date schedule.  

 
3.0 RATES: 
 It may be noted that it is an item rate contract. Rates  accepted by the bank shall be for 

all levels/height and lead unless otherwise specified in the schedule of quantities and 
shall be inclusive of all man, labour, supervision, materials, tools, equipment, 
scaffoldings, water, electricity, taxes, insurances, arrangements, temporary works, 
over heads,  collection  &  carting  away  & final disposal of rubbish & debris, regular 
cleaning of site etc. required to complete   the   works in   all   respect  to  the  
satisfaction  of  the  architects / Bank and nothing additional or extra shall be paid on 
these accounts and / or  on account of variation in rates / taxes and / or imposition of 
new tax / levy during currency of contract / work, except for the items, taxes, works 
etc. for which there is a specific mention for additional payment in these tender 
documents. The rates shall remain firm throughout the contract period.  

 
4.0 BASIC RATE: 
 Wherever for any item of work basic rate of materials are specified, the materials of 

that basic rates as selected by the Bank/Architect at any commercial establishment/ 
seller of Ahmadabad or nearby centre, if such materials are not available at 
Ahmadabad, shall be procured and used by the contractor. 

 Basic rate of any material (Without processing) is the rate offered by seller against Bill 
and credit period not exceeding 15 days, including any applicable taxes ex-godown. 
Payments for procurement of materials shall be made by the contractor themselves. 

 If the basic rate of any material actually used for the work is more or less than the 
basic rate given in schedule of quantities, in that case adjustments in the rate 
admissible to the contractor shall be modified by adding or subtracting, as the case is, 
from the accepted tender rates an amount equivalent to difference in the basic rates 
plus 15 % of difference of the basic rate. 

 
5.0 BRANDED / FINISHING ITEMS: 
 Branded items such as tiles, construction chemicals, hardware, sanitary wares and 

other finishing items shall be used as per the samples selected and approved by the 
architects / Bank from the brands/makes mentioned in the tender document. If the 
contractor intend to use an equivalent substitute than, they have to produce necessary 
documentary evidences establishing the equivalency to the satisfaction of the 
architect/Bank and shall use the same only after approval of the architect. 

 
6.0 INSURANCE 
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 The contractor shall keep the Bank indemnify  from all the claims arising out of 
damage to workman/person & property of Bank and/or third party and the SBI shall 
have right to recover the cost of such  damages /claim from any amount due to the 
contractor. If the claim amount exceeds the amount due to be paid to the contractor, 
the contractor shall immediately pay such excess amount to the Bank. Decision of the 
Bank regarding determination of the amount of claim /damage shall be final & binding 
to the contractor. Being a short period work, the Bank may not be able to check or 
verify the various insurance policies required to be taken by the contractor and trust 
that the contractor has obtained all such policies. 

 
7.0 SITE CONDITION & WORKING HOURS. 
 The tenderer must visit the site and acquaint themselves with the site conditions. It 

must be noted that the work is to be carried out in the functional branch without 
hindering the normal functioning of the Branch. The work shall generally be carried 
out on holidays or after Banking hours only. 
The work is to be carried out in vacant premise; therefore the work shall be carried 
out day & night with prior permission from the society. Contractor must follow the 
rules and regulation of society and local authorities to work at night. The Lift shall 
not be used by Contractor for any propose. 

 The contractor has to work in coordination with the other contractors and 
daily/weekly schedule of working shall be prepared in consultation with the 
Architects/Banks. Regular updating / modification of such schedule shall be required. 
For normal functioning of the Bank/Branch the contractor shall be required to shift 
the FURNITURE etc and/or relocate the existing and/or new loose and/or fix 
FURNITURE and/or any other item of works and/or any such materials at new 
location at times. The contractor shall carry out all such activities with utmost priority 
and without any additional/extra cost to the bank. The tenderer shall quote the rates 
inclusive of all such activities/works as may be required as per site conditions. The 
rates quoted by the tenderer shall be inclusive of all such temporary/semi-permanent 
works/activities. 

 
8.0 GENERAL: 
 (i)   Source of materials / samples / brands / makes etc. shall be got approved from the 

Architects /Bank before using. In case of deviations, decision of the Bank shall be final 
and binding and shall not be open for arbitration. 

(ii)  The Architects have their specific role/duties/rights as defined in these tender 
documents However in the event of any dispute arising out of differences between the 
opinions of the Architects and also their role/duties/rights, the Banks’ decision shall 
be final & binding on the Architects and the Contractor and shall not be open to 
arbitration. 

(vi) Any item mentioned in the BOQ with “TO THE SHAPE” will have measurement of 
onsite executed to the shape area only.  

(vii) The  contractor’s  qualified & authorized representative shall remain  on site during 
the entire execution  process for coordination with  various agencies/ Architect/Bank 
& execution of work 

(viii) Hidden measurement. It is contractor’s responsibility to get the measurement checked 
immediately on completion of such items. This shall be done before finishing the same 
& before ceiling boarding done. The Architect shall be provided with such details well 
in advance so that the other work is not held up due to last moment action.  

(ix) MTC (Manufacturer Test certificate) Where ever applicable shall be arranged 
&submitted by the contractor.  
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(x) Water & Electricity, if available, shall be provided by the Bank at one point with 
charges (NIT - point no. 18). However, if the water & electricity could not be provided 
by the Bank, the same shall be arranged by the contractor at their own cost within the 
quoted/accepted rate. Nothing extra shall be paid by the Bank on account of not 
providing the water & Electricity. 

(XI)  Wherever the specifications are not specified in details the work shall be carried out as 
per CPWD specifications or Manufacturer’s instructions or architects instructions 
depending upon the site conditions as directed by the Bank/ Architects 

(XII) The contractor shall produce the bills / challans / documentary evidences and proof 
in respect of genuineness of materials used by him when so ever asked/demanded by 
the Architects/Bank. 

 
 

 
 

Safety Code: 
The Contractor should follow the following General safety Guidelines while executingthe 

work 
1. All safety appliances like Safety shoes, Safety gloves, Safety helmet, Safetybelt, Safety 

goggles etc. shall be arranged before starting the job 
 

2. All personnel at site should be provided with Helmets and Safety Boots with some 
identification Mark. Visitors also should be provided with helmets. It should be ensured 
that these are used properly. 
 

3. No children or physically challenged persons shall be allowed to enter theworkplace 
and shall not be utilized for any service during execution of the work. 

 
4. First Aid Box should be kept at site with all requisite materials appliances including 

adequate supply of sterilized dressing and cotton wool shall be kept in a readily 
accessible place. 
 

5. An injured person shall be taken to a public hospital without loss of time, in cases when 
the injury necessitates hospitalization. 
 

6. Proper eye washing facilities shall be made in areas where chemicals arehandled. 
 

7. Smoking is strictly prohibited at workplace 
 
8. No one is allowed to work at or more than three meters height withoutwearing safety 

belt and anchoring the lanyard of safety belt to firm supportpreferably at shoulder level. 
Chinstrap of safety helmet shall be always on andsafety boot is worn.one should be 
allowed to inspect / work at a height without safety belt. 
 

9. Preferably the work shall be carried out during the daytime. However,adequate 
illumination at workplace shall be ensured in case any work is carried outat night. 

 
10. Usage of eye protection equipment shall be ensured when workmen areengaged for 

grinding, chipping, welding and gas-cutting. For other jobs eyeprotection has to be 
provided as per the need. 
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11. Suitable and strong scaffolds should be provided for workmen for all works that cannot safely be 
done from the ground.  

 
12. Ladders being used at site shall be adequately secured at bottom and top.Ladders shall not be 

used as work platforms.No portable single ladder shall be over 8 meters in length. The width 
between the side rails shall not be less than 30 cm. (clear) and the distance between two adjacent 
running's shall not be more than 30 cm. When a ladder is used an extra labour shall be engaged 
for holding ladder.  
 

13. Debris, scrap and other materials to be cleared from time to time fromthe workplace and at the 
time of closing of work every day. Dismantled Material shallnot be thrown from the height and 
shall be properly disposed off to prevent any injuryto public/staff. 

 
14. The excavated material shall not be placed within 1.5 meters of the edge of the trench half of the 

depth of trench whichever is more. All trenches and excavations shall be provided with necessary 
fencing and lighting. 
 

15. Excavated pits for earthing, cable laying shall be barricaded till the backfillingis done. Safe 
approach to be ensured into every excavation. 

 
16. Every opening in the floor of a building or in a working platform be provided with suitable means 

to prevent the fall of persons or materials by providing suitable fencing or railing whose 
minimum height shall be one meter.  

 
17. No floor, roof or other part of the structure shall be so overloaded with debris or material as to 

render it unsafe. 
 

18. All electrical connections shall be made using 3 or 5 core cables, having aearthwire.Other than 
electricians no one is allowed to carry out electrical connections,repairs on electrical equipment 
or other jobs related thereto. 
 

19. Inserting of bare wires for tapping the power from electrical sockets iscompletely prohibited and 
plug tops of suitable capacity only shall be used.Tapping of power by cutting electric cables in 
between must be avoided. Proper junction boxes must be used.  
 

20. Clamps shall be used on Return cables to ensure proper earthling forwelding works. 
 

21. All the dangerous moving parts of the portable / fixed machinery being usedshallbe adequately 
guarded. 
 

22. All the Gas cutting, sharp tools, flammable materials and tackles shall be stored properly and 
safely when not in use. 
 

23. All the unsafe conditions, unsafe acts identified by contractors, reported bySBI/ to be corrected 
on priority basis. 

 
24. Workers employed on mixing and handling material such as asphalt, cement, mortar, concrete 

and lime shall be provided with protective footwear and rubber hand gloves. 
 
25. All the pressure gauges used in gas cutting apparatus shall be in goodworking condition and in 

case of any leakages, the same shall not be used.Those engaged in welding works shall be 
provided with welders’ protective eye shield andgloves.Connectors and hose clamps are used for 
making welding hose connections. 

 
26. (i) No paint containing lead or lead products shall be used except in the form of paste readymade 

paint.  
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(ii)Suitable face masks should be supplied for use by the workers when the paint applied in the 
form of spray or surface having lead paint dry rubbed and scrapped. 

 
27. Overalls shall be supplied by the contractor to the painters and adequate facilities shall be 

provided to enable the working painters to wash during cessation of work. 
 
28. Hoisting machines and tackle used in the works including their attachments anchor and supports 

shall be in perfect condition. 
 
29. The ropes used in hoisting or lowering material or as a means of suspension shall be durable 

quality and adequate strength and free form defects. 
 
30. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from 

the ground, or from solid construction except such short period work as can done safely from 
ladders. When a ladder is used an extra Mazdoor shall be engaged for holding the ladder and if 
the ladder is used for carrying materials as well as suitable footholds and handholds shall be 
provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 
(¼horizontal and 1 vertical). 

 
31. Scaffolding or staging more than 3.5 meters above the ground or floors, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 
attached, bolted, braced and otherwise secured at least 1 meter high above the floor or platform 
of such scaffolding or staging and extending along the entire length of the outside and ends 
thereof with only such openings as may be necessary for the delivery of materials. Such 
scaffolding or staging shall be so fastened as to prevent it from swaying from the building or 
structure. 

 
32. Working platforms, Gangways, and Stairways should be so constructed that they do not sag 

unduly or unequally, and if the height of the platform or the Gangway or the Stairway is more 
than 3-5 meters above ground level or floor level they should be closely boarded, should have 
adequate width and should be suitably fenced, as described. 

 
33. Safe means of access shall be provided to all working platform and other working places. Every 

ladder shall be securely fixed. No portable single ladder shall be over 9 Meters in length while the 
width between side rails in rung ladder shall in no case be less than 30cms for ladder upto and 
including Meters in length. For longer ladders this width should be increased at least 6mm for 
each additional 30cms. Uniform step spacing shall not exceed 30cms. 

 
34. Adequate precautions shall be taken to prevent danger from electrical equipments. For electrical 

on line work gloves, rubber mats, and rubber shoes shall be used. 
 
35. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladder for 

each 30 meters length or fraction thereof. Ladder shall be extended from bottom of the trench to 
at least 1Meter above the surface of the ground. The sides of the trenches, which are 1.5 meters  
or more in depth shall be stepped back to give suitable slope, or securely held by  timber bracing, 
so as to avoid the danger of sides collapsing. The excavated materials shall not be placed 
within 1.5 Meters of the edge of the trench or half of the depth of the trench whichever is 
more cuttings shall be done from top to bottom. Under no circumstances undermining or 
under cutting shall be done. 
 

36. Before any demolition work is commenced and also during the process of the work:- 
(a) All roads and open areas adjacent to the work site shall either be closed or suitably protected; 

 
(b) No electrical cable or apparatus which is liable to be a source of danger over a cable or 

apparatus used by the operator shall remain electrically charged. 
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(c) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 
explosion or flooding. No floor, roof or other part of the building shall be so over-loaded with 
debris or materials as to render it unsafe. 

 
(d) All necessary personal safety equipment as considered adequate by the site Engineer should 

be kept available for the use of the persons employed on the site and maintained in a 
condition suitable for immediate use; and the contractor should take adequate steps to 
ensure proper use of equipment by those concerned. 

 
(e) Workers employed on mixing Asphaltic materials, Cement and lime mortars shall be provided 

with protective footwear and protective goggles. 
 

(f) Those engaged in white washing and mixing or stacking of cement bags or any material which 
is injurious to the eyes shall be provided with protective goggles. 

 
(g) Those engaged in welding works shall be provided with Welder’s protective eye-shields. 
(h) Stone breakers shall be provided with protective goggles and protective clothing and seated 

at sufficiently safe intervals. 
 

(i) When workers are employed in sewers and manholes, which are in use, the contractor shall 
ensure that the manhole covers are opened and are ventilated at least for an hour before the 
workers are allowed to get into the manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals and boards to prevent accident to the public. 

 
37. Use of hoisting machines and tackle including their attachments, anchorage and support shall 

conform to the following standard or conditions:- 
 

(a) These shall be of good mechanical construction, sound material and adequate strength 
and free from patent defect and shall be kept in good repairs and in good working order. 

 
(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

durable quality and adequate strength, and free from patent defects. 
 

(c) Every crane driver or hoisting appliance operator shall be properly qualified and no 
person under the age of 21 years should be in-charge of any hoisting machine including 
any scaffold, winch or give signals to the operator. 

 
(d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 

block used in hoisting or lowering or as means of suspension the safe working load shall 
be ascertained by adequate means. 

 
(e) Every hoisting machine and all gear referred to above shall be plainly marked with the 

safe working load. In case of hoisting machine having a variable safe working load, each 
safe working load of the conditions under which it is applicable shall be clearly indicated. 
No part of any machine or of any gear referred to above in this paragraph shall be loaded 
beyond the safe working load except for the purpose of testing. 

 
(f) Motor, gearing, Transmission, Electric wiring and other dangerous parts of 

hoisting appliances should be provided with efficient safeguards, hoisting 
appliances should be provided with such means as will reduce to the minimum the 
risk of accidental descent of the load, adequate precautions should be taken to 
reduce to the minimum the risk of any part of a suspended load becoming 
accidentally displaced. 

 
(g) When workers are employed on electrical installation, which are already 

energized, insulating mats, wearing apparel such as gloves, sleeves, and boots as 
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may be necessary should be provided. The workers should not wear any rings, 
watches and carry keys or other materials, which are good conductors of 
electricity. 

 
38. All scaffolds, ladders and other safety devices, mentioned or described herein shall be 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or 
removed while it is in use. Adequate washing facilities shall be provided at or near places 
of work. 

 
39.  (i)  These and all other necessary safety provisions should be brought to the notice of all 

concerned by display on a notice board at a prominent place at work spot. The person 
responsible for compliance of the safety code shall be named therein by the contractor. 

 
(i) To ensure effective enforcement of the rules and regulations relating to safety 

precautions the arrangements made by the contractor shall be open to inspection 
by the labor officer, Engineers of the Department or their representatives. 

 
(ii) Notwithstanding the above clauses, there is nothing in these to exempt the 

contractor from the operations of any other Act or rule in force in the Republic of 
India. 

 
SCAFFOLDS 
 
i) Suitable double type steel H frame scaffolds or suitable alternative arrangements shall 

be provided for workmen for all works that cannot be done safety from the ground, or 
from solid construction except in the case of short duration work which can be done 
safety from ladders. When a ladder is used, it shall be of rigid construction made either 
of good quality wood or steel. The steps shall have a minimum width of 450 mm and a 
maximum rise of 300mm. Suitable hand holds of good quality wood or steel shall be 
provided and the ladder shall be given an inclination not steeper than ¼ to 1(1/4 
horizontal and 1 vertical). 

 
ii) Scaffolding or staging more than 4 m above the ground floor, swung or suspended from 

an overhead support or erected with a stationary support shall have a guard rail 
properly bolted, braced or otherwise secured, at least 1 m above the floor or platform of 
such scaffolding or staging and extending along the entire length of the outside and 
ends thereof with only such openings as may be necessary for the delivery of materials. 
Such scaffolding or staging shall be so fastened so as to prevent it from swaying from 
the building or structure. 

 
iii) Moving or Suspended type scaffolding specifications: Instead of Double type H frame 

steel scaffolding, if any Contractor desires to use suspended type of scaffolding or any 
other type of arrangement, they may do so but it should be supported by the full 
specifications, methodology and other relevant details in order to study and approve 
the same by the Consultant. No such arrangement of scaffolding will be altered unless 
the same is approved by the Consultant / Bank. 

 
iv) Working platforms, gangways and stairways shall be so constructed that they   do not 

sag unduly or unequally and if the height of the platform, gangway or stairway is more 
than 4 m above ground level or floor level, they shall be closely boarded and shall have 
adequate width and be suitably fenced as described in (ii) above. 
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v) Every opening in the floor of a building or in a working platform shall be provided with 
suitable means to prevent the fall of persons or materials by providing suitable fencing 
or railing whose minimum height shall be 1m. 

 Wherever there are open excavations in ground, they shall be fenced off by suitable 
railing and danger signals installed at night so as prevent persons slipping into the 
excavations. 

 
vi) Safe means of access shall be provided to all working places. Every  ladder          
 Shall be securely fixed. No portable single ladder shall be over 9m in length while the 

width between side rails in rung ladder shall in no case, be less than 290mm or for 
ladder up to and including 3m in length. For longer ladders the width shall be increases 
at least 20mm for each additional meter of length. 

 
OTHER SAFETY MEASURES 
i) All personnel of the contractor working within the plant site shall be provided with 

safety helmets. The welder’s goggles while welding works and all metal workers shall be 
provided with safety gloves. Persons employed in metal cutting and grinding shall wear 
safety glasses. For polymer application suitable hand gloves and other safety equipment 
/ devices shall be provided. 

ii) Adequate precautions shall be taken to prevent danger from electrical equipment. No 
materials on any of the sites of work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. 

 
EXCAVATIONS & TRENCHING 
i) All trenches, 1.25 m or more in depth shall at all times be supplied with at least one 

ladder each 3 m in length or fraction thereof. The ladder shall be extended from bottom 
of the trench to at least 1 m above the surface of the Ground, Sides of trenches which are 
1.5 m or more in depth shall be stepped back to give suitable slope or securely held by 
timber bracing so as to avoid the danger of sides collapsing. The excavated materials 
shall not be placed within 1.5m of the edges of the trench or half of the depth of the 
trench whichever is more. Undercutting shall be done. 

ii) The Contractor shall take all measures on the site of the work to protect the public from 
accidents and shall be bound to bear the expenses of defense of every suit, action or 
other proceedings at law that may be brought by any persons for injury sustained owing 
to neglect of the above precautions and to any such persons or which may with the 
consent of the contractor, be paid to compromise any claim by any such person. 

 
DEMOLITION. 
 
i) Before any demolitions / chiseling / breaking work is commenced and also During the 

process of the work: 
ii) All roads, open areas adjacent to the work site shall be suitably protected as directed by 

providing covered sturdy shed for thoroughfare of the staff, customers and public. 
iii) No electric cable or apparatus which is liable to be a source of danger over a cable or 

apparatus used by the operator shall remain electrically charged. 
iv) All practical steps shall be taken to prevent danger to persons employed from the risk of  

fire or explosion or flooding. No floor, roof or other part of the building shall be so 
overloaded with debris or materials as to render it unsafe.  
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PERSONNEL SAFETY EQUIPMENTS. 
 
i) All necessary personal safety equipment as considered adequate by the Engineer should 

be kept available for the use of the person employed on the site and maintain in a 
condition suitable for immediate use and the contractor should take adequate steps to 
ensure proper use of equipment by those concerned. 

a) Workers employed on mixing asphaltic materials, Cement and Chemicals/ Polymer shall 
be provided with protective footwear, goggles and hand groves as per the requirements 
etc. 

b) Those engaged in white washing and mixing or stacking of cement Bags or any materials 
shall be provided with protective goggles. 

c) Those engaged in welding works shall be provided with welder’s Protective eyesight 
lids. 

d) Stone breakers shall be provided with protective goggles and protective clothing and 
seated at sufficiently safe intervals. 

e) When workers are employed in sewers and manholes, which are in use, the contractor 
shall ensure that the manhole covers are opened and are ventilated at least for an hour 
before the workers are allowed to get into manholes and the manholes so opened shall 
be cordoned off with suitable railing and provided with warning signals or boards to 
prevent accident to the public. 

f) The contractor shall not employ men below the age of 18 years and women on the work 
of painting with products containing lead in any form, Where ever men above the age of 
18 are employed, on the work of lead painting the following precautions should be 
taken: 

i. No paint containing lead or lead products shall be used except in the form of paste or 
readymade paint. 

ii. Suitable face masks should be supplied for use by the workers when paint is applied in 
the form of spray or a surface having lead paint dry rubbed and scraped. 

iii. Overalls shall be supplied by the contractor t the workmen and adequate facilities shall 
be provided to enable the working painters to wash during the cessation of work. 

iv. When the work is done near any public place where is risk of drawings all necessary 
equipments should be provided and kept ready for use and all necessary steps taken for 
prompt rescue of any person in danger and adequate provision should be made for 
prompt first aid treatment of all injuries likely to be sustained during the course of the 
work. 

 
(G) INJURY TO OR DEATH OF A PERSON 
 
The Contractor shall be liable for and shall, indemnify the Employer against any expense, 
liability, loss, claim or proceedings whatsoever arising under any statute or at Common Law 
in respect of personal injury to or death of any person whomsoever arising out of or in the 
course of or caused by the carrying out of the Works. 
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LETTER OF DECLARATION 
 
To, 
CM (HR & ADMIN), 
State Bank of India,  
AO Vadodara 

 
PROPOSED CIVIL MODIFICATION AND RENOVATION WORK OF SBI SAURABH FLAT NO. 
17&18, FOR VIP GUEST HOUSE AT OLD PADARA ROAD, VADODARA. 
 
Having examined the terms & conditions, drawings, specifications, design relating to the  
works specified in the memorandum hereinafter set out and having visited and examined 
the site of the works specified in the said memorandum and having acquired the requisite 
information relating thereto and affecting the quotation, I/We hereby offer to execute the 
works specified in the  said  memorandum  within  the  time  specified  in  the  said 
memorandum on the item rate basis mentioned in the attached schedule and in accordance 
in all respect with the specifications, design, drawings and instructions in writing referred to 
in conditions of Tender, the articles of agreement, conditions of contract and with such 
conditions so far as they may be applicable.  

 
MEMORANDUM   

(a)  Description of work  PROPOSED CIVIL MODIFICATION AND 
RENOVATION WORK OF SBI SAURABH FLAT 
NO. 17&18, FOR VIP GUEST HOUSE AT OLD 
PADARA ROAD, VADODARA. 
 

(b)  Earnest Money  Rs. 12,600/- by means of Demand Draft / Pay 
Order (Valid for a period of 90 days from the 
last date of submission of the tender) from 
any scheduled Nationalized Bank drawn in 
favour of State Bank of India, payable at 
Vadodara  [Those registered with MSME-
UDYAM need not submitted EMD. Instead 
DD, Valid MSME UDHYAM certificate shall 
be uploaded] 

(c)  Time allowed for completion of 
work from the date of issue of 
work order.  

30 days from the date of commencement as 
per tender.  

 
Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms and 
provisions of the said conditions of Contract annexed hereto so far as they may be applicable 
or in default thereof to forfeit and pay to SBI, the amount mentioned in the said conditions.  
I/we have deposited Demand Draft / Banker’s Cheque / FDR for a sum of Rs. 12,600/- 
(Rupees Twelve thousand Six Hundred Only) as Earnest money deposit with the SBI. 
Should I/we do fail to execute the contract when called upon to do so, I/we hereby agree that 
this sum shall be forfeited by me/us to SBI.  

 
We understand that as per terms of this tender, the SBI may consider accepting our tender in 
part or whole or may entrust the work of various proposed Civil work (i.e. working table, 
chairs, partition work, low height partition, storage cabinets, interior work) in phases. We, 
therefore, undertake that we shall not raise any claim/compensation in the eventuality of 
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Bank deciding to drop any of the work  from the scope of work of this tender at any stage 
during the contract period. Further, we also undertake to execute the work entrusted to us in 
phases on our approved rates and within the stipulated time limit without any extra claim for 
price escalation as provided for in Clause 9.0.1 “Instructions to Tenderers” of this tender.  

 
We, hereby, also undertake that, we will not raise any claim for any escalation in the prices of 
any of the material during the currency of contract/execution/completion period.  

 
Yours faithfully,  

 
Signature of contractor With Seal  
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GENERAL & IMPORTANT NOTES 
 

1  GENERAL NOTES:   
 

(i) Unless otherwise specified in these tender documents mode of measurements 
specifications  

 etc. shall be as per relevant IS codes.   
(ii) Source of materials / samples / brands / makes etc. shall be got approved from the 

Architects /  Bank before using. In case of deviations, decision of the Bank shall 
be final and binding and  shall  not be open for arbitration.   

(iii) The Architects have their specific role / duties / rights as defined in these tender 
documents. However, in the event of any dispute arising out of differences between 
the opinions of the Architects and also their role/ duties/rights, the Banks’ decision 
shall be final & binding on theArchitects and the Contractor and shall not be open 
to arbitration.   

(vi) The Contractor will extend full co-operation, support and all required assistance to 
Architect /  Bank  for  discharging their duties and responsibilities efficiently and 
effectively.  

(vii) The contractor has to supply and adhere to the specific makes and specifications of 
all theitems, which are mentioned in the separate list of approved makes. Any work 
found not as per thetender specifications and list of approved the contractor has to 
replace the same without any delay. The contractor is instructed of get approval of 
all the materials to be used on this sitebefore starting the work. He should provide 
different sample of material for approval, before execution of work.  

(viii) All quantities indicated in the tender are approximate & are likely to change. The 
contractormust take actual measurement at site and billing shall be done as per the 
actual measurement of thework done at site.  

(ix) Work has to be got executed at site in coordination with various agencies working 
at site.   

(x) The contractor is instructed to get the approval of the materials to be used on this 
site before starting the work. He shall provide different sample of materials for 
approval before execution of the work   

(xi) All material have to be used in full size/length only. Joints should be avoided as far 
as possible. 

(xii) Any item mentioned in the BOQ with “TO THE SHAPE” will have measurement of 
onsite executed to the shape area only. 

(xiii) Making various levels & line out for total layout on site for the items in scope of the 
work shall be done   by the contractor at his own cost.  

(xiv) MTC (Manufacturer Test certificate) Where ever applicable shall be arranged & 
submitted by the contractor. Testing of wood for moisture, knot % etc. shall be 
carried out by the contractor at his own cost.   

 
2. IMPORTANT NOTES: 

(i)  The contractor’s qualified & authorized representative shall remain on site 
during the entire execution process for coordination with various agencies / 
Architect / Bank & execution of work   

(ii)  The site shall be cleaned on day to day basis & all debris shall be disposed 
away at thelocation beyond the limit as approved by the local authority.   

(iii)  Hidden measurement. It is contractor’s responsibility to get the measurement 
checked immediatelyon completion of such items. This shall be done before 
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finishing the same The Architect shall be provided with such details well in 
advance so that the other work is not held up due to last moment action. 

(iv)  Before starting the contractor shall mark out the plan & levels of the false 
ceiling, partitions etc. in coordination with other agencies on site.   

(v)  The rates quoted shall be inclusive of all taxes, Duties, Octroi, Transportation, 
Delivery, Installation, Testing, Commissioning etc. complete at the site. No 
extra will be paid for any kind of taxes. However, theservice tax will be paid 
extra as the works contract.  

(vi)  The entire job shall be executed in total coordination with the other agencies 
working on this project & also with landlord, bank etc.  

(vii) Architect of the project shall be kept informed about the progress of the work 
at various stages    

(viii) The contractor shall arrange on his own for lighting & plug point with socket 
&electricalwiring, DB's etc. required during entire execution process. 
However supply at pointshall be provided by the bank / landlord  

(ix)  The contractor shall prepare all loose furniture items at his workshop only & 
deliver the same to the site atappropriate time as instructed by the architect 

(x)  Any Hidden item MUST be photographed and need to be sent via social media 
or CD toArchitect / Bank 
 

(xi) Billing Process:   
 
Along with final bill the contractor MUST submit:  

- Abstract in tender BOQ format only   
- schedules for detailed measurement sheet for all items (in detailed break 

up)   
- separate as built drawings (Min. A3 size) marking exact locations & putting 

exact measurements of all works executed on site   
- original insurance policies as per tender terms   
- completion certificate   
- Inspection & completion certificates for all types of false ceiling  -Test 

report for Toughen glass  - copy of LOA etc.   
- All documents shall carry contractor's signature & seal with address. - All 

documents shall be submitted in 1 plus 1 copies.    
- The contractor shall also provide all measurement sheet in soft copy (in 

Excel format)   
- The contractor shall submit the purchase bill copy of major items used in 

the project   
 

 
IMPORTANT: ALL DOCUMENTS SHALL BE SUBMITTED AT ONCE (NOT IN PIECE 
MIL LMANNER) ALONG WITH FINAL BILL & SHALL BE DULY SIGNED BY 
PUTTINGCOMPANY'S ADDRESS& SEAL 
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PROFORMA OF HINDRANCE REGISTER 
 

Name of Work:-                                                                 Date of Start of Work:-  
 

 
Name of Contractor:-                                                         Period of Completion:-  
 
 
Agreement No.:-                                                                Date of Completion:-  
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SPECIFICATIONS (MAKES/MODELS) 
 

LIST OF APPROVED BRAND AND / OR MANUFACTURER FOR INTERIOR FURNISHING 
WORK 
 

The following are approved brand makes/manufacture’s makes listed below. In case It is 
established that material as listed below is not available in the market, approved equivalent 
material and finished of any other specialized brand names/ manufacturer’s makes may be 
used as per approval of BANK/ Architect/Consultant. 

  
SR.NO. ITEM APPROVED MAKE 

A CEMENT   

1 GREY CEMENT  
AMBUJA,  ACC,   GRASIM  ULTRATECH (L 
& T ),    

2 WHITE CEMENT   JK, BIRLA                                                                 
B BRICKS    GOOD QUALITYAPPROVED BY EIC 

C 
TILES  
(GLAZED/CERAMIC/VITRIFIED)   

1 GLAZED TILE S    NITCO,  SOMANI,  BELL 
2 CERAMIC TILES   NITCO,  SOMANI,  BELL 
3 VITRIFIED TILES  SOMANI, NITCO,   EURO,  ASIAN 
D PAINTS   

  PAINTS  
ICI, ASIAN, BERGER, NEROLAC, JOHNSON 
& NICOLSAN 

1 ANTI CORROSIVE PAINT                            TIKITAR, FINCOAT 
2 RED OXIDE                                                  ASIAN, NEROLAC 
3 POLISH ASIAN MELAMINE 
4 EXTERIOR PAINTS                                      AEP- APEX, ULTIMA 
5 ENAMEL PAINT                                            ICI,NEROLAC 
E SANITARYWARE   
1 WASH BASIN, URINALS, W.C.                   CERA, PARRYWARE, HINDUSTAN 
F S.S. SINK                                                       NIRALI  OR  EQUIVALENT 
G SANITARY FITTINGS   

1 
BIB / STOP / ANGLE COCK & 
OTHER C.P. BRASS FITTINGS                            JAGUAR (CONTINENTAL/FLORENTINE) 

I PIPE / PIPE FITTINGS   
1 C.I. PIPES                                                 NECO 
2 G.I. PIPES                                                 SURYA, TATA OR EQUIVALENT 
3 PVC PIPES & FITTINGS                         PRINCE, SUPREME 
4 GULLY TRAP                                          APPROVED BY EIC  
5 C.I. GULLY TRAP COVER                          NECO 
6 INSPECTION COVER                           NECO 
H GLASS / MIRRIOR SAINT GOBIN, MODI FLOAT 
I WATER PROOFING   

1 
WATER PROOFING COMPOUND/   
CHEMICAL    PIDILITE, CHEMBOND, FAIRMATE 

2 HARDENNERS IRONITE, FERROK,    HARDONITE                                                                                                

3 TILE FIXING ADHESIVE                       
FAIRMATE, PIDILITE, LATIGRATE, OR 
EQUIVALENT 
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4 SEALENT FOSROC, GE SILICONES 
5 Gypsum Board Gyproc (saint gobain)/ USG BORAL 

6 
Framing with complete system Gyp steel ultra (saint gobain) iUSG 

BORAL 
7 Locks  

 
SN Particulars and Specifications Approved Make/ model 

A INTERIOR WORK  

1 
Vitrified floor tiles(600mm x 
600mm ) 

Johnson / Somani / AGL 

2 Adhesive 
Favicol SH / Blue coat / Royel bond / 
Mevicol 

 Sealant Pidilite / Roaper 
3 Paint on Wall & Ceiling Asian Paint / Nerolac 

4 
Paint on Wood: Polyurethane 
systems ( PU ) 

Sirca Paint / Asian paint 

5 
Ply wood ( IS 303 BWR)/ water 
proof ply IS 701 / Block Board IS 
1659 / Flush Door IS 2202  

Green / Century / Anchor / Archid / 
Mayur / Kit [IS 303 BWR]  

6 Laminate  IS 2046 Green / Formica / Sunmica / Marino / 
Bloom / Century 

7 MDF Exterior Grade ISI Mark 
Nuwood / Action tesla / Dura turff / 
Century/Green 

8 Bison board NCL Industries 

9 
Timber for lipping, moulding& 
when furniture is to be finished in 
polish 

Superior quality seasoned Ghana teak. 

10 
Timber for all other type of 
furniture work 

First class seasoned C.P. Teak. 

11 Decorative laminate (1.0mm) Marino / Green / Sunmica / Formica 

12 
Exterior Grade Compact Laminate 
(5mm,6mm) 

Clads (Greenlam) / Staylam 

13 Veneer Green ply nature max / Century / Lignin 
14 Hardware  
 
PAINT 

 
Providing and applying 2 or more coats (using roller) of approved quality synthetic 
enamel/acrylic emulsion paint of approved color as per manufacturers specification 
at all levels and -heights, including removing existing paint, previous dust, oil, grease 
or loose particles, complete surface treatment of approved primer, adequate coats of 
enamel putty to make the surface uniform and free of undulations etc. complete, and 
finished as directed and to the satisfaction of the architect. 

 
Note:   
 [a]     Where  other  Material are proposed to be used these should be got 
           Approved from the Architect before execution of particular item. In case   
of Non- Availability of any material of specified make, the Alternative  equivalent 
make should be used only after it is Approved in writing by the Employer or    
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the Architect. The Material shall be used in preferential Order only 
 
[b]     Before starting  of work contractor must get all samples/make approved  
from Architect before using at  site 
 
[c]     Consultants reserve the right to add or delete name of any  manufacture 
as and when required. 
 
[d]      Consultants  reserve  rights  to select any  of  the  specified  brands  
mentioned above.  

 
 
 
 
 

SPECIFICATION FOR WORKMANSHIP 
 
Painting And Polishing:   Various Readymade Paints: 
 
The surface to be painted shall be cleaned and all cracks, holes and surface defects shall be 
repaired with plaster of Paris. All irregularities shall be sand papered and wiped clean. The 
surface so prepared must be dry and free from dust. 
 
The priming coat shall be applied over in the manner recommended by the manufacture in case 
of special paint. When no priming coat is specified by the manufacturer, putty composed of 
powered whitening chalk mixed with double polished linseed oil of required workable 
consistency shall be applied to prepare a good, hard background in case of undecorated 
surfaces. The surface shall be then rubbed down again with a fine grade sand paper and made 
smooth. 
 
The paint shall be of 1st quality and of specified color and shade and as approved. 
 
Ready mixed paint as received from the manufacturer without any admixture shall be used, 
except for addition of thinner, if recommended by the manufacturer. However, if ready mixed 
paint of specified shade or tint is not available while ready mixed paint with approved strainer 
will be allowed. In such a case, the contractor shall ensure that the shade of the paint so 
allowed shall be uniform. 
 
Polishing To Wood Work: 
 
Woodwork to be polished shall be finished smooth with plane. It shall then be rubbed smooth 
with medium and fine sand papers. In no case sand paper shall be rubbed across the grains. All 
holes, cracks, open joints and small defects if all allowed to remain by the architect shall be 
stopped with putty made from pure whiting mixed to the proper consistency with linseed oil. 
 
Polish shall be applied in very thin coats with special fine haired varnishing brushes. Before 
applying first coat after stopping, the wood surface shall be rubbed down lightly with a fine 
sand paper taking care to rub along the grains and to leave the color even. The number of coats 
shall be as specified in the item. 
 
Measurement: 
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No separate measurement and payment shall be made for such finishing work. The cost of such 
finishing shall be included in the rate of related item of woodwork. But if the item is to be 
carried out independent item of measurement shall be as per is 1270. 
 
Melamine polishing to wood work: 
All unevenness shall be rubbed down to smooth with sand paper and surface shall be cleaned 
of dust. 
 
The wood to be polished should be first painted with filler composed of a mixture of whiting 
and mentholated spirit to obtain a good glass surface. The surface shall be again rubbed down 
for making perfectly smooth with sand paper. 
 
The number of coats of melamine polish shall be as specified in the item. On the woodwork a 
pad of woolen cloth covered by fine cloth shall apply a thin coat of melamine polish. The pad 
shall be moistened with polish and rubbed on a surface in a series of overlaying circles, 
applying the polish uniformly over the entire area to give even surface. A trace of linseed oil on 
the face of pad facilitates this operation. The surface shall be allowed to dry and the remaining 
coats shall be applied in the same manner to finish off. The pad shall be covered with a fresh 
piece of clean fine cloth, slightly damped with mentholated spirit and rubbed lightly and 
quickly with circular motion. 
The finished surface shall have uniform texture and high glass. The melamine polish shall be 
applied with spray gun and even coating shall be applied to get the very good quality of 
finishes. 
 
Measurement: 
No separate measurement and payment shall be made for such finishing work. The cost of such 
finishing shall be included in the rate of related item of woodwork. But if the item is to be 
carried out independent item of measurement shall be as per IS 1270. 
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BILL OF QUANTITY (NOT TO BE FILLED) 
PROPOSED CIVIL MODIFICATION AND RENOVATION WORK OF SBI SAURABH FLAT NO. 

17&18, FOR VIP GUEST HOUSE AT OLD PADARA ROAD, VADODARA. 
 

Sr. 
No. Description Quantity Unit 
        
No
te : 

Rate should be inclusive of  material, labour,tools, machinery, scaffolding, final 
disposal of debris , cleaning  cutting wastage etc.  all taxes, transportation, VAT 
,Excise, Octroi etc. Excluding GST  complete. [ GST Will be paid as per Applicable at 
the time of payment of bills] 

  Basic  Rate of Items are Excluding GST     
  CIVIL WORK     
        

1 CONCRETE WORK     
1.1 P/L 115X150MM THICK RCC LINTEL 19  RMT  
  Providing and laying  115 mm x 150 mm thick RCC Lintel  in 

position  plain cement concrete of controlled grades for reinforced 
cement concrete structural elements as per structural design and 
as directed in using 20 mm or as specified size of black aggregates 
including design of concrete mixes,  weigh batched proportioning, 
necessary lift and lead as specified finishing concrete surfaces, 
curing etc. complete including  centering / shuttering and 
reinforcement.  2 nos 10 mm dia bars bottom and 2 nos 10 mm dia 
bars at top  with 8 mm dia bars at  150 mm C/C Ring , with M 20 
concret at all levels.     

  TOTAL OF  CONCRETE -1     
        
2 MASONRY WORK     

2.2 P/C 115 MM THICK BRICK PARTITION WALLS 51  SMT  
  Providing and constructing  115  mm thick brick masonry in 

partition walls with approved good quality bricks having a 
crushing strength of 35 kg/sq.cm for super structure in CM 1:4 (  1 
cement : 4 coarse sand ) including scaffolding, racking out joints, 
reinforcement of 2 nos. 8 mm dia MS bars at every fourth leayer , 
curing etc. complete as directed at all heights as follows. (Rate 
includes the cost of MS bars or Iron hoop)     

        
  TOTAL OF  MASONRY -2     
        
3 FINISHING WORK     
        

3.1 P/A 12 MM THICK CEMENT PLASTER ON OLD WALL AND 
CEILLING 22  SMT  
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  Providing and applying 12mm thick finish cement plaster at all 
heights and below plinth in 1:4 cement mortar to the walls, beams, 
ceiling, stair, column, pattias, patch work grooves including 
scaffolding, curing & finishing smooth.  The plaster surface shall be 
rubbed with 'Iron plate". till the surfae shows cement paste in line 
and level complete as directed. Including dismantling existing 
plaster.cleaning the site and carting away debris at all levels. Its 
disposal also Rates includes removing switch board plates and 
refixing same after plastering.      

        
3.1.

1 
P/A 12MM THICK FINISH CEMENT PLASTER ON NEW WALL AND 
CEILLING 47  SMT  

  Providing and applying 12mm thick finish cement plaster at all 
heights and below plinth in 1:4 cement mortar to the walls, beams, 
ceiling, stair, column, pattias, grooves including scaffolding, curing 
& finishing smooth.  The plaster surface shall be rubbed with 'Iron 
plate". till the surfae shows cement paste in line and level 
complete as directed. Plaster on New walls  andceilling     

        
        

3.2 FILLING CRACK IN WALL AND PLASTER 28  RMT  
  Filling crack in wall & plaster by making V shape joint with high 

strength non shrink free flow cement of Fosroc( ChemicalRendroc 
CF ) or equivalent.  Finishing the joint with  Polymer cement 
mortor.  Rate also includes cleaning the site and carting away 
debris at all levels.     

        
3.3 PAINTING WORK     

        
[a] P/A ACRYLIC EMULSION  PAINT (PLASTIC PAINT) 265  SMT  
  Providing and applying (with rollers only) Acrylic emulsion paint 

of required shed and approved make on new/old work in two or 
more coats to give an even shed including the preparation of 
surface for painting, applying  FULL primer and putty, at all 
heights complete as per manufacturer's specification and as 
directed.     

        
[b] P/A SYNTHETIC  ENAMEL PAINT 12  SMT  
  Providing and applying synthetic enamel paint, at all heights of 

required shade and approved make on old work including the 
scrapping/cleaning and preparation of surfaces for painting, 
applying primer and putty, with two or more coats of approved 
first quality enamel.     

        
[c] P/F GYPSUM BOARD FALSE CEILLING 155 SMT 
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  Providing and fixing Gypsum board 12.50 mm thick false ceiling in 
steps and design using Original Indian Gypsum board with original 
GI sheet section of Gypsteel ULTRA ( Gypsteel Ultra shall be used) 
supporting system in line and level.  Finishing the surface and 
applying 3 coats of   Plastic emulsion paint as directed complete. 
Entire work to be done as per standard specifications of Saint 
Gobin Gyproc India.      

  After  completion of work, certificate from Saint Gobain Gyproc 
Company shall  be submitted  along with bill stating that  work is  
satisfactorily   completed  as per their specification.  

    
  Note : (1) Rate includes making necessary cut-outs for lighting 

fixtures (2) Pattas if any shall be measured in SqM and not in RMt 
and paid in SqM  (3) Only finished visible surface area shall be 
measured for payment.     

        
[d] Providing & applying POP PUNNING with properly finished 

surface directed as per engineer-in-charge. 135 SMT 
        
  TOTAL OF  FINISHING-3     

        
4 FLOORING WORK   
        

4.1 
[b] 

P/F VITRIFIED TILES FLOORING  [800mmx800mm] 
135  SMT  

  Providing & fixing 800 x 800   Vitrified  tiles flooring of approved 
make and shade for flooring  as per design. in CM 1:4 over a 
cement mortor bedding, .Levelling the existing underneath CM 
bedding & providing cement slurry  including light compaction as 
directed. The rate includes filling the joints of tiles using adhesive 
& pigments. The rate includes curing acid cleaning, cutting etc. 
complete. Rate shall be same for all levels. Basic price of Tiles 
shall be Rs. 600=00 per Sq. Mt (Excluding GST). etc. complete 
as directed. The rates include removal of existing Flooring up 
to bedding mortar .Its  dispoasal .No additional  sand bedding 
charges shall be paid for Electric trenches filling 

    
  Providing and laying 3 mm thick bubble guard of Cello make  or 

equiv. for flooring protection  and  after completion  of other 
furniture removing  the same and  carrying  away as buy back etc. 
It will be the responsibility of contractor to protect the tile work. 
All uncovered damaged tiles shall be replaced by contractor free 
of cost.     

        
4.2 P/F 75MM HEIGHT SKIRTING 115  RMT  
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  Providing &laying  75 mm height skirting cut out of vitrified tiles   
800mmx800mm of  Approved makeover cement paste after 
making necessary cutting / hacking  in walls, surface preparation 
as directed complete with joint filling etc. Rate also includes, 
filling of Zaries in skirting complete as directed.The rates 
include removal of existing  skirting . Its  disposal  Basic price 
of Tiles shall be Rs. 600=00 per Sq. Mt     

        
4.3 P/L  VITRIFIED TILES FLOORING IN TOILET 15  SMT  
  Providing & fixing 600 x 600 mm coloured  VITRIFIED Tiles 

Flooring of approved make first quality  VITRIFIED tiles  for 
flooring as per design, Laying  Tiles in CM in 1:4 over cement 
mortor beading laid to proper slope, line & level as specified.  The 
rate includes curing acid cleaning, cutting etc. complete.    Rate 
shall be same  for  all  levels  ( Toilet ).Sample of the tiles must 
be got approved from Architect/Bank. Rate includes 
dismantling of existing tiles  flooring and disposal complete 
as directed. (Basic price  of tiles shall be Rs.400=00 Per Sqmt) 

    
        
4.4 P/L CINDER CONCRETE   FILLING IN SUNKEN SLAB 4  CMT  

  Providing and laying cinder concrete 1:8 Proportion in toilet 
block, drop slabs including compacting etc. complete at all levels. 

    
        

4.5 WATER PROOFING IN SUNK 27  SMT  
  1. Clean surface with wire brush, blower and water.     
  2. Open the cracks & cut a rectangular groove ( aprx 4 mm wide & 

8 mm deep ) and Filling the groove with PU sealant of 5000% 
elongation.     

  3. Apply  neat coat  of BASF SBR 131 (35 Sqft /Liters) Then a[[ly 6 
mm thick  plaster in 1:2 C.M with intregated water  proofing 
compound of BASF 141 then apply 3 coat of  1cement:2 Kg 
Cement: 4 Liters water subsiquntly. Then do brick bat coba 
concrete to cover the drainage pipe and finish the top surface in 
1:2 cement mortar finaly  apply a coat of 1 SBR: 1 water and again 
repeat 1:2:4 as above  and pond testing to be done     

  4. Curing for 3 to 5 days     
  The contractor should give  5 year Guarantee to any leakage 

on stamp paper     
        

4.6 P/F  CERAMIC TILES DADO  ON WALL  70  SMT  
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  Providing & laying wall dado of 5 to 6 mm thick coloured Glazed 
tiles(Mat Finish) of 300 x 600 of approved make first quality fixed 
cover 13mm thick plaster in CM 1:3, including providing groove 
upto 3mm wide if directed to do so and using grey cement in 
pointing of joints and applying neat cement paste about 3 
Kg/Sq.m.  The rate shall be inclusive of centre point fittings i.e. 
extra labour, material etc. to be considered so as to get outlet of 
plumbing/sanitary fittings at the junction. Rate shall be same for 
all levels.Sample of the tiles must be got approved from 
Architect/Bank.Rate all so includes backing coat of rough 
cement plaster. Rate includes dismantling of existing tiles and 
disposal complete as directed.  (Basic price  of tiles shall be 
Rs.400=00 Per Sqmt) 

    
  

4.7
0 

P/F GRANITE  FOR  PANTRY PLATFORM  
7  SMT  

  Providing and fixing selected black jet granite, mirror polish, 
18mm to 19 mm thick with machine cut edges, in required length 
and width as per architects detail  for sandwich platform  etc. 
including cutting holes etc. for sink etc. providing & fixing borders, 
facia at platform with machine cut & mirror polish edges filling 
joints with balck colour pigment mixed in white black colour 
pigment in white cement, using araldite for borders & facias will 
be paid in square  meter only. Facia Patti also will be measured. 
For Pantry Platform Basic price of Granite shall be Rs. 1700=00 
per Sq. Mt (Excluding GST)     

        
4.8 P/F POLISHED KOTA STONE   FOR  PANTRY PLATFORM  

SUPPORT  3.5  SMT  
  Providing and laying single piece one side polished green kotah 

stone with machine out edges for pantry platform veticals& 
horizontal support. Rate includes hand and wax polishing as 
directed. Including  cutting  holes etc. complete. 

    
        
4.9 P/F  GRANITE  DOOR FRAME 108 RMT 
  Providing and fixing 19 mm thick  Granite Door frame [jams] of 

size 6" and 3" wide with two members all edges shall be half 
round  moulded  mirror polished as per design and instruction 
complete as directed. making  drilling hole for fixing hinges and 
aldrop . Granite patta will be paid in running  meter only.  Basic 
price of Granite shall be Rs. 1450=00 per Sq. Mt (Excluding 
GST)     
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4.1
0 

Antitermite treatment as per IS - 8944  (2011) with 5 years 
guarantee. Work shall be carried out by specialized agency. 
Complete as directed. Chemical  to be  used shall be chlorpyriphos 
emulsifiable concentrate 1% by Volume ( For Payment floor area 
on each floor shall be considered) 145 SMT 

        
  TOTAL OF  FLOORING-4     
        
5 P/F MS GRILL IN WINDOWS 150 KG 
  Supplying Providing & Fixing M.S grill  as per following 

description ,using Hollow pipe/ Angle section for vertical and 
horizontal section with providing 12 sq. mm M.S bars on both side 
at 4" C/C in between properly weld to steel section  complate as 
directed including painting of synthetic enamel paint over a coat 
of primer etc. complete  as directed.     

        
  TOTAL OF ALUMINIUM/ STEEL-5     
        
6 MISCELLANEOUS WORK     

6.1 Charges for dismantling work including stacking debris and 
reusable material as directed including carting away debris all 
levels. 

  

  
[a] Dismantling  Brick wall/ Brick partition wall with or without 

plaster  etc. 8  CMT  
        

[b] Dismantling  Stone  rubble  masonary wall with or without plaster  
etc. 0  CMT  

        
[c] Dismantling very carefully the RCC Weather shed /slab/beam/ 

lintel etc with or without plaster Rate including cutting  of existing  
reinforcement bars etc complete 1.5  CMT  

        
[d] Removing of Existing Plaster and carting  away debris 22  SMT  

        
[e] Dismantling tile work in floors and roofs laid in cement mortar 

including stacking material 115  SMT  
        

[f] Dismantling of sunken portion of toilet floor which include BBCC, 
PCC, Filling, Water Proofing up to slab top complete as directed. 
and carting  away debris 17 SMT 

        
[g] Dismantling doors, windows and clerestory windows (steel or 

wood) shutter including chowkhats, architrave, holdfasts etc. 
complete and stacking      

  [i] Of area 3 sq. metres and below 14  NO  
  [ii] Of area beyond 3 sq. metres 0  NO  
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[h] Dismantling  of toilet accessories like Urinal, Wash Basin, W.C Pan, 
EWC, NT , Flush cock Bib Cock, Stop cock, GI/CI Pipe, PVC Pipe line 
of any dia etc. [Quote for 1  No Toilet] 

3  LOT  
        

[i] Dismantling precast concrete or stone slabs in walls, partition 
walls etc. including stacking  0 SMT 

        
[j] Dismantling cement asbestos or other hard board ceiling or 

partition walls including stacking of serviceable materials and 
disposal of unserviceable materials  0 SMT 

        
  TOTAL OF MISC.  WORK-6 
        
7 WATER SUPPLY  WORK     
       

7.1 Providing and fixing concealed  SCH-80 UPVC water supply line 
ISI approved mark, including all necessary specials, making zaries, 
making holes, cutting floors and making good after work is 
complete etc. complete as directed for. Pipe shall be  
Astral/Supreme make. at all levels      

        
[a] - Do - for 15 mm dia line. 10 RMT 
        
[b] - Do - for 25 mm dia line. 15 RMT 

        
[c] - Do - for 38 mm dia line. 0 RMT 

        
7.1.

1 
Providing and fixing Open/concealed in structure SCH-80 CPVC 
water supply line ISI approved mark, including all necessary 
specials, making zaries, making holes, cutting floors and making 
good after work is complete etc. complete as directed for.Pipe 
shall be  Astral/Supreme make. at all levels      

[a] - Do - for 20 mm dia line. 10 RMT 
        

7.2 Providing and fixing   following fixtures of Jaquar make or its 
equivalent with chromium plated disce etc. complete for 
concealed pipe lines.as directed by Architect 

    
  Jaquar CP continental ISI Marked or equivalent make     
        

[a] Providing and fixing  Bib Cock of  Catalogueue No - 037 1 NO. 
        

[a1
] 

Providing and fixing  Auto  closing system  Bib Cock of  
Catalogueue No - PRS-CHR-043 (PRESS MATRIC) 3 NO. 

        
[a2

] 
Providing and fixing  Auto  closing system  piller Cock of  
Catalogueue No - PRS-CHR-031 (PRESS MATRIC) 3 NO. 
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[b] Providing and Fixing Wall  Mounted Sink Cock of  Catalogue No - 

347 1 NO. 
        

[c] Providing and fixing  concealed stop cock of  Catalogue No -083 
1 NO. 

        
[d] Providing and fixing angle cock of  Catalogue No -053 7 NO 

        
[d1

] 
Providing and fixing  Auto  closing system  angle Cock of  
Catalogueue No - PRS-CHR-077 (PRESS MATRIC) 0 NO. 

        
[e] Providing and fixing 25 mm, chromium plated brass Flush valve   

Catalogue No -1081A[Continental Range]. [Control Valve] 
3  NO  

        
[f] Providing and fixing 25 mm dia handle valve of approved  Zoloto 

quality, for pipe lines  etc complete as directed. 1 NO 
        

[f1
] 

Providing and fixing 15 mm dia handle valve of approved  Zoloto 
quality, for pipe lines  etc complete as directed. 1 NO 

        
[g] Providing and Fixing brass chromium plated soap dish of 

approved make & quality etc. complete as directed. Sample shall 
be got approved from Bank/Architect. 3 NO 

        
[h] Providing and fixing brass chromium plated  Napking Ring of 

approved make etc. complete as directed. 4 NO 
        

[i] Providing and fixing brass chromium plated towel rail of approved 
make for length between 50 to 60 cm and diameter of 20 mm 
including holders on both ends etc. complete as directed. Sample 
shall be got approved from Bank/Architect. 

2 NO 
        

[j] Providing and fixing   Shower with Shower Arm 190mm Long 
Heavy Casted Body with Flange of   Catalogue No - 483 & 491 

3 NO 
        

[k] Providing and fixing  Health Faucet  [No 573]  3 NO 
        

[l] Providing and fixing  wall mixer with telephone shower  RANGE 
CON CHR 267KN 2 NO 

        
  TOTAL OF WATER SUPPLY-7 
        
8 SANITARY WORK     
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8.1 

 
Providing & laying & fixing UPVC SWR  drainage  line 
concealed/open in the structure as per details and requirement 
with necessary specials such as Y-2, T-2, offset, plugs, bends and 
filling the joints with approved adhesive including cutting of wall 
floor and making good after the work is cover etc. all as above. 
Pipe shall be Prince/Supreme / Astral make at all levels.     

        
[a] For 75 mm dia 6 Kg/Cm2 7  RMT  

        
        

[b] For 100 m dia pipe 6 Kg/Cm2 5  RMT  
        

[c] Providing laying &fixing concealed 38 mm dia P.V.C. waste water 
pipe line complete as directed. 5  RMT  

        
8.2 P/F UPVC NAHNI TRAP 4 NO 
  Providing and fixing UPVC Nahni Trap of  Astral or Supreme.  Rate 

includes cutting of floor/wall, necessary outlet pipe with 
necessary adhesive.  Uptodowntake pipe, Fixing PVC Jali of 
approved make complete as directed.     

        
8.3
A 

P/F EWC 
2 NO 

  Providing and fixing EWC wall hung first quality Hindware , Cera 
or equivalent make snow white glazed vitrouschina, EWC with 
heavy type white plastic seat, lead with CP brass hinges, rubber 
buffers with fittings, brakcets, providing and fixing  the 25mm dia  
flush cock of Jaquar  Catalogue No -1081A[Continental Range] , 25 
mm dia CP brass flush bend  including  cutting and making  
providing  and fixing  jet spray in EWC  of approved ISI quality etc 
complete as directed.       

        
8.3
B 

P/F EWC 
1 NO 

  Providing and fixing EWC floor mounted first quality Hindware , 
Cera or equivalent make snow white glazed vitrouschina, EWC 
with heavy type white plastic seat, lead with CP brass hinges, 
rubber buffers with fittings, brakcets, providing and fixing  the 
25mm dia  flush cock of Jaquar  Catalogue No -1081A[Continental 
Range] , 25 mm dia CP brass flush bend  including  cutting and 
making  providing  and fixing  jet spray in EWC  of approved ISI 
quality etc complete as directed.   
     

        
8.4 P/F WASH BASIN (COUNTER TOP) 3 NO 
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  Providing and fixing first quality Snow white wash basin of 550 
mm x 400 mm size of approved shape as per detail of approved 
make and quality such Cera/Hindwareor equivalent make with 
necessary specials, one chromum plated brass pillar cock  15 mm 
size of Jaquar make cat. No-021[Continental], one 15 mm CP angle 
valve of Jaquar Cat. No- 053[Continental]chromium plated , 
connecting PVCpipes with nuts and all fittings, 32 mm dia CP 
waste coupling  of Jaquar make  cat. No- 709 [ALLIED] and rubber 
plug heavy brackets with two coats of aluminium paint over 
brackets, and 32 mm dia  CP brass bottle trap of Jaquar make 
cat. No-773[ALLIED] with necessary connection pipe wall flange 
etc. complete as directed 

    
        

8.5 P/F MIRROR 3 NO 
  Providing and fixing  1'-6"x2'-0" Mirror above wash basin  6 mm 

thick Mirror of approved make shall be fixed with 2" long S.S. 
Studs, 4 Nos. complete as directed.     

        
8.6 P/F S.S SINK  1  NO  
  Providing and fiixing stainless steel sink of Nirali make or 

approved equivalent make  Standard rangers of overal size  17" x 
17" ( Bowl  size 14"x14" x 7" depth in to in) including all necessary 
fittings such as CI brackets, overflow, rubber plugs, Cp brass chain, 
PVC connection and PVC waste pipe applying two coats of 
aluminium paint to the brackets etc. complete as directed.     

        
  TOTAL OF SANITARY-8 

        
  

NET TOTAL  COST OF [1  TO 8] Rs. 
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