TENDER NO CHEAO1202514

DATE 05.03.2025

OSBI

STATE BANK OF INDIA
SMECC CHENNAI, AO CHENNAI NORTH

INVITES e-TENDERS

THROUGH E-TENDERING PROCESS

FOR
STRUCTURAL REPAIR WORKS SMECC CHENNAI, 5™ FLOOR, ANNASALAI CHENNAI

From the structural repair work contractors empaneled in SBI Chennai Circle in
appropriate category (should execute the work with specialized agencies in Structural
Repair works)

Note: Firm should possess valid digital signature with encryption for this e-tender.
Last date for submission of Bids through online: 18.03.2025 by 3.00 PM

Opening of Tenders at 4.00PM on 18.03.2025

Contractor has to provide below their:
E- MAIL id:
Contact No:

Postal address:

Employer:

The Asst. General Manager,
State Bank of India,
SMECC Chennai,

No 157, 5th Floor, Near LIC,
Anna Salai, Chennai-600002

Consultant:
M/s.Pithavadian & Partners
#10, Murugappa Road, Nawab Gardens,
Kotturpuram, Chennai-600085
Ph: 04424470033/44/66



NOTICE INVITING TENDER (NIT)

1 | Name of the work e-TENDER NOTICE FOR STRUCTURAL REPAIR WORKS OF
SMECC CHENNAI BRANCH, 5™ FLOOR, ANNASALAI,
CHENNAI OF STATE BANK OF INDIA
2 | Who can quote/Participate in Structural Repair work Contractors empaneled in SBI
the Tender Chennai Circle in appropriate category
(should execute the work with specialized agencies in
Structural Repair works)
3 | Date where tender forms are FROM 05.03.2025 to 18.03.2025 at
available https://etender.sbi/
For information: Refer Bank’s web site https://bank.sbi
under “procurement news “.
To apply refer https://etender.shi/
4 | last date and time of Up to 3.00PM on 18.03.2025
submission of online eTender
5 | Place, Time for submission of e | Up to 3.00 p.m. on 18.03.2025
tender Tender documents at https://etender.sbi/
Bidder should upload Technical bid and copy of EMD
DD
6 Date, Time and Place of On 18.03.2025 at 4.00PM
opening of eTenders
State Bank of India,
(Representatives of Bidder may | AO Chennai North Zone
be present during opening of 4t Floor, 231, NSC Bose Road,
Bids. However Bids would be Chennai-600001
opened even in the absence of
any or all the bidder’s
representatives)
7 | Quantum of Earnest Money Rs.13000.00 OR NIL for Micro and Small
Deposit (EMD-DD) Enterprises (MSEs) submitting valid registration
certificate)
8 | Quantum of Security Deposit 1. Initial Security Deposit (ISD) — 2% of the Tender value
in the form of DD-Drawn in favour of Regional
Manager, SBI
2. Retention Money- Deductable in running bills@ 10%
of the value of work and Total deductable is 5% of
value of work including ISD(refer terms for details)
9 Estimated cost Rs.13,19,250.00 +GST
10 | Terms of payment of Bills, if 1) One running bill with completed value of Rs.7.0Lakhs
any (specify the minimum will be paid
value of work for payment of 2) No Advance will be paid.
running account bills)
11 | (Penalty clause) Liquidated @ 0.5% of the value of work per week of delay subject

Damages

to a maximum penalty of 5% of the value of work
would be strictly imposed.



https://etender.sbi/
https://bank.sbi/
https://etender.sbi/

12

Stipulated time for completion
of the work/supply.

45 DAYS.

13

Defects Liability Period

One year

14

Validity period of the tender.

90 days from last date of opening Price Bid

15

Eligible Taxes

A ') TDS will be deducted at source as per Govt.
Guidelines.

B) Reimbursement of GST will be made only on
submission of proper GST invoice as per applicable GST
provisions/Rules. The contractor should comply with
the following;

1. Contractor should have GST Registration Number.

2. Contractor should submit proper GST Invoice

3. Invoice should specifically/separately disclose the
amount of GST levied at applicable rate as per GST
provisions/Rules.

4.In case of Correction in the bills after scrutiny,
contractor should submit fresh bills for payment.

5. Contractor should timely file his GST return in
accordance with GST provisions to enable the bank to
claim the credit of GST paid to the contractor.

16

Electronic Payment

Electronic payment shall be preferred.

17

Agency for arranging e-
tender/online
bidding

e-Procurement Technologies Limited (EPTL)
A-201/208, Wall Street — I, Nr. Gujarat College,
Ellisbridge, Ahmedabad — 380006, Gujarat (INDIA)

Call : 00990 440 6300
00951 081 2960
00926 556 2821
006354 919 566
e-mail: etender.support@sbi.co.in

Office Hours: (Monday — Friday: 10:00 AM — 7:30 PM
(IST), Saturday: 10:00 AM — 6:00 PM (IST)) (Exclusion:
Sunday, Holidays and 2nd & 4th Saturday)

Contractors are requested to contact the agency for
further guidance on E tendering

18

Any additional Information

The quoted rate should be inclusive of materials,
labour, wages, fixtures, transportation, installation, all
taxes(excluding GST), wastages, Octroi, machinery,
temporary works such as scaffolding, cleaning,
overheads, profit, statutory expenses, incidental
charges and all related expenses to complete the work
For technical queries contact Civil Engineer-800 857
2597



mailto:etender.support@sbi.co.in

After completion of work, the photos of the completed
project with different angles shall be attached along
with the Bill. Also it is necessary to attach the photos of
old ambience and the same to be attached along the Bill.
The photos may be titled before and after.

The debris shall be cleared then and there in co-
ordination of other traders. If site is not clear
periodically, Bank shall arrange to clear the site at the
risk and cost of Contractor.

The successful L1 Contractors has to furnish the list of
workers with name, address, aadhar no etc. and get the
permission at centre / Branch.

During defects liability period it is the responsibility of
contactor to send the people to rectify or replace the
material.

The Branch are working Branch with busy schedule and
work shall be carried out without disturbing the branch
functioning. All contractors are advised to visit the
Branch before quoting

19

Bidder Contact Details.

Bidder to provide following information.
Name of Company.

Contact Person.

Mailing address with Pin Code.
Telephone number and Fax number.
Mobile Number and E-MAIL.

20

Prebid Meeting for clarification
of doubts

NA

The contractor has to provide their E-mail id, contact nos. and postal address in the bid
documents. Henceforth, all official communication form Bank shall be through E-mail and
SMS also.

In case the date of opening of tenders is declared as a holiday, the tenders will be opened on
the next working day at the same time.

The SBI reserves the right to cancel or postpone or modify the tenders at any stage without
assigning any reason.

Asst. General Manager




1.INSTRUCTIONS TO THE TENDERERS

1.0 Scope of Work

Sealed Tenders are invited by State Bank of India for STRUCTURAL REPAIR WORKS IN SMECC
CHENNAI BRANCH, TAMILNADU

1.1 Site and Its Location

The proposed work is to be carried out at the branch/office mentioned above

1.2 Clients/Architects reserve to itself the right to accept or reject any tender without assigning any
reason for doing so and do not bind itself to accept the lowest or any other tender.

1.3 General Specifications are for guidance only. The latest ISI codes and Specifications and mode of
measurements will be referred to during execution.

1.4 Employer or Client shall mean SBI

1.5 Tenders are to be quoted electronically in https://etender.sbi/. For details refer NIT.

2.0 Tender Documents

2.1 The work has to be carried out strictly according to the conditions stipulated in tender consisting the
following documents and the most workman like manner,

O0OInstructions to tenderers

O0OGeneral Conditions of Contract

U OSpecial Conditions of Contract

O0OTechnical Specifications

O0Drawings

OOPrice bid/ BOQ

2.2 The above documents shall be taken as complementary and mutually explanatory of one another
but in case of ambiguities or discrepancies, shall take precedence in the order given below :

UOPrice Bid/ BOQ

UOTechnical Specifications

O0OAdditional Conditions

UOSpecial Conditions of Contract

O0OGeneral Conditions of Contract

O0OInstructions to Tenderers

2.3 Complete set of tender documents including relative drawings can be downloaded from
https://etender.sbi/ during the period mentioned in the NIT.

2.4 The tender documents are not transferable.

3.0 Site Visit

3.1 The tenderer must obtain himself on his own responsibility and his own expenses all information
and data which may be required for the purpose of filling this tender document and enter into a contract
for the satisfactory performance of the work. The Tenderer is requested satisfy himself regarding the
availability of water, power, transport and communication facilities, the character quality and quantity of
the materials, labour, the law and order situation, climatic conditions local authorities requirement, traffic
regulations etc;

The tenderer will be fully responsible for considering the financial effect of any or all the factors while
submitting his tender.

4.0 Earnest Money

4.1 The tenderers are requested to submit the Earnest Money as mentioned in NIT in the form of
Demand Draft or Banker’'s Cheque drawn on any Bank in India-.

4.2 EMD in any other form other than as specified above will not be accepted. Tender not
accompanied by the EMD in accordance with clause 4.1 above shall be rejected.

4.3 No interest will be paid on the EMD.

4.4 EMD of unsuccessful tenderers will be refunded within 30 days of award of Contract.

4.5 EMD of successful tenderer will be returned on submission of ISD.

5.0 Initial Security Deposit

The successful tenderer will have to submit a sum equivalent to 2% of contract value by means of DD
drawn in favour of Regional Manager, State Bank of India within a period of 15 days of acceptance of
tender.

6.0 Security Deposit
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6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form
of initial security deposit. Balance 3% shall be deducted from the running account bill of the work at the
rate of 10% of the respective running account bill i.e. deduction from each running bill account will be
10% till total 3% of contract value is reached. 50% of the total security shall be paid to the contractors
on the basis of Engineer/Branch Manager certifying the virtual completion. The balance 50% would be
paid to the contractors after the defects liability period as specified in the contract.

6.2 Additional Security Deposit (ASD): Additional Security deposit (ASD)/Additional performance
Guarantee (APG) shall be applicable if the bid price is below 7.5 % of the estimated cost put to tender.
The amount of such ASD/ APG shall be the difference between 92.5 % of estimated cost put to tender
and the quoted price. This ASD is for due fulfillment of contract and will be retained by the SBI till
completion of the project.

6.3 No interest shall be paid to the amount retained by the Bank as Security Deposit

7.0 Signing of Contract Documents

The successful tenderer shall be bound to implement the contract by signing an agreement and
conditions of contract attached herewith within 15 days from the receipt of intimation of acceptance of
his tender by the Bank. However, the written acceptance of the tender by the Bank will constitute a
binding agreement between the Bank and successful tenderer whether such formal agreement is
subsequently entered into or not.

8.0 Completion Period
As mentioned in NIT

9.0 Validity of Tender

Tenders shall remain valid and open for acceptance for a period of 3 (Three) months from the date of
opening price bid. If the tenderer withdraws his/her offer during the validity period or makes
modifications in his/her original offer which are not acceptance to the Bank without prejudice to any
other right or remedy the Bank shall be at liberty to forfeit the EMD.

10.0Liquidated Damages
The liquidated damages shall be 0.5% per week subject to a maximum of 5% of contract value.

11.0 Tie Breaker

11.1 In case, the Lowest Tendered Amount of two or more contractors is same, such lowest contractors
will again be asked to submit online Revised offers. But the revised offer shall, in no case, be higher
than the initial offer.

11.2 The process of online re-bidding amongst two or more contractors offering same rates shall
continue till L1 bidder is discovered.

11.3 In case, any of such contractors(quoted same tender amount during initial bidding or subsequent
re bidding) refuses to submit revised offer, it shall be treated as ‘withdrawal of tender’ by the contractor
before acceptance. The EMD of such contractors shall be forfeited.

Submission of BIDs/Tender documents : The Tenders should be submitted online in the website
https://etender.sbi through M/s. e-Procurement Technologies Itd, the service provider approved by
the Bank for e-tendering. In addition, scanned copy of the declaration form given is sealed and
signed along with DDs for EMD should be submitted online in the website https://etender.sbi. THE
TENDER IS NOT REQUIRED TO BE SENT / SUBMITTED TO US IN HARD COPY.

The tenderer must obtain himself on his own responsibility and expenses, all information and data
which may be required for the purpose of filling this tender document. The Tenderer is requested
satisfy himself regarding the site conditions, transport and communication facilities, labour, the law
and order situation, climatic conditions, local authorities requirement, traffic regulations etc. The
tenderer will be fully responsible for considering the financial effect of any or all the factors while
submitting his tender.

Rate quoted shall be excluding GST and the same shall be paid extra over & above the actual
value of work, as applicable at the time of interim/final bill payment. All the contractors are advised
to quote rates excluding GST component.
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Tender without Declaration as prescribed shall summarily be rejected.

The successful tenderer shall be bound to start the work within the time mentioned. In case of
delay appropriate action will be initiated.

Work shall be completed in all respect within the stipulated project duration from the date of award
of work or handing over of site whichever is later. Time is the essence of contract. Delay in
completion shall lead to invoking appropriate penalty clause as per Bank’s extant guidelines.

In case of delay without proper justification, Bank shall levy Liquidated damages @ 0.5% per each
week of delay subject to maximum of 5% over final value of work.

Contractors should ensure strict adherence to the tender specifications and shall ensure prior
approvals are obtained for all the samples from the Engineer In charge before commencement of
any work. Bill/invoice copies justifying basic rates of materials used shall be produced before
installation.

The quantity specified in the schedule is only approximate and may vary on either side according
to site conditions. However, no item shall be executed exceeding the estimated quantity without
prior approval from Engineer In charge.

The payment shall be made based on actual measurement after satisfactory verification &
completion of items of work.

Specification of relevant clause of NBC/CPWD shall be the baseline requirement to execute the
items of the work.

Contractor shall ensure safety of premises, occupants & workers. Any damages caused by the
negligence of contractor while execution should be restored & made good by the contractor at his
own cost and risk. The Earnest Money will be retained in the case of the successful Tenderer as
part of the security deposit for the due fulfillment of the Contract and will be refunded without any
interest thereon to the unsuccessful Tenderers within 7 days from the date awarding work to the
successful Contractor.

The Tenderer will submit their Tender after carefully examining the whole of the Tender documents,
conditions of Tender, Conditions of Contract, drawings, specifications, and bill of quantities after
inspecting the site.

Canvassing in connection with Tender is strictly prohibited and Tender submitted by the
Contractors who resort to canvassing are liable to be rejected.

Tenders not fulfilling any or all of the conditions prescribed or which are incomplete are liable to be
rejected. Bank reserve the right to accept, Split or reject any tender in whole or in part without
assigning for any reason.

No part of the bill of quantities (or) drawing or tender documents should be deleted.

Bank also reserves the right to divide and distribute the work, floor wise/ section wise/ item wise
and trade wise and this may please be noted by the Tenderer. In such cases the decision will be
solely at the discretion of Bank in consultation with Architects, including that of assignment of

works. Tenderers are advised to ensure strict observance of commercial aspect of this Tender.

The successful Tenderer shall furnish a list of his relatives working with the SBI along with their



designations and addresses.

No employee of the SBI is allowed to work as a Contractor for a period of 2 years from his retirement
from the service under the SBI without the previous permission of the SBI. The Contract (awarded) is
liable to be cancelled if either the Contractor or any of his Employees is found at any time to be such a
person who had not obtained the permission, as afore said before submission of Tender, or
engagement in the Contractor service



2.TENDER FORM

PROJECT: STRUCTURAL REPAIR WORKS IN SMECC CHENNAI BRANCH, TAMILNADU OF
STATE BANK OF INDIA

Dear Sirs,

Having examined the site of work and Drawings, Specifications, General and Special Conditions
of Contract, Schedule of Quantities relating to the captioned work having obtained the Tender
invited on behalf of the Bank.

| / We, the undersigned, hereby agreed to execute, complete, and maintain the proposed work in
strict accordance with the Contract documents for the items described in the Tender at the item
rates quoted by us in the Tender.

| / We undertake to complete and deliver the total work in the time mentioned in NIT from the date
of issuing work order or date of handing over the site whichever is earlier. If the work is not
completed with stipulated time, we are fully aware that the LD as per terms & conditions will be
levied.

I / We agree to carry out the work as per approved plan specification terms & Conditions of the
tender in the event of the Tender is being accepted.

| / We agree undertake that the labours engaged will be screened/tested for covid 19and not to
engage labours tested positive and / or carrying symptoms of the disease. Incase any of the
labours tested positive shall be transported/quarantined in a safe place as approved by the Govt.
at our own risk & cost.

We shall absolve the SBI and Architects from any loss, damage, action etc. Rate quoted by us
shall be inclusive of all such expenses.

I / We shall furnish the detailed Bar Chart/ PERT chart after receiving the work order indicating our
schedule programme for the all the major activities of entire works.

I / We shall strictly adhere to follow the labour laws in force from time to time by Central / state
Government and other authority etc.

I/We the bidder(s) for the present project do hereby solemnly declare that our Firm/ Company/
joint Venture/ Consortium is not under liquidation and the said entity is not under court receivership
of any similar proceedings under court of any competent jurisdiction at the time of bidding.

I/We the undersigned have carefully gone through and clearly understood after visiting the site and
the Tender drawings and tender documents comprising of the Notice Inviting Tender, Instructions
to contractors, tender form, Terms and conditions of contract, Special Conditions, Specifications
and Bill of quantities, agreement, list of approved makes / manufacturers etc.

I/'We do hereby undertake to execute and complete the whole or part of the work (as mentioned
by you) at the respective rates which I/We have quoted for the respective items of the Probable
Bill of Quantities

I/'We do hereby undertake to execute and complete the whole or part of the work (as desired by you) at
the quoted rate/amount.



I/We are depositing as Earnest Money a sum of RS._____in favor of Regional Manager, State Bank of
India along with this tender for due execution of the work at my/our tendered rates together with any
variations which shall be adjusted by the Architect/Banks at prices based on our tendered rates. |/We
shall deposit further sum equivalent to 2% of tender amount, less EMD paid in the event of my/our
tender being accepted, towards initial security deposit.

In the event of this Tender being accepted I/We agree to enter into an agreement as and when required
and execute the contract according to your form of Agreement, within 15 days of receipt of work order,
in default thereof, I/We do hereby bind my-self/ourselves to forfeit the aforesaid initial security deposit.

I/We further agree to complete the work covered in the said schedule of quantities within the time
mentioned in NIT from the 15" day reckoned from the date of issue of the work order to commence the
work or on which contractor is instructed to take possession of the site, whichever is later.

I/We agree not to employ Sub-contractors other than those that may be specifically approved by your
Architect/Banks for this contract work.

I/We agree to and to get the work, workers, employees (of contractor, Architect & Employer) engaged
on the work at site and all materials at site for execution of the work shall be insured comprehensive
insurance including fire/accidents/ rain/ floods/riots/CAR policy (contractor’s all risk insurance policy)
and the insurance shall cover the period from date of start of work to date of actual completion of work
plus 3 months. In case part work is taken over by the Employer before final completion of the whole
work, such parts may not be covered by the insurance from the date of taking over that part of work by
the Employer. Draft Insurance deed will be got vetted by the Architect/Bank, before obtaining the same.
Rates quoted by me/ us are inclusive of the all in full and nothing extra shall be claimed anytime on
account of any of these.

I/We agree to pay Income tax, to be deducted at source, at the rate prevailing from time to time on the
Gross value of the work done, and the rates quoted by me/we are inclusive of same.

Yours faithfully,

Contractor’s Signature
Address: Date:




3.NOTICE TO THE CONTRACTOR

ADDRESS:

PROJECT: STRUCTURAL REPAIR WORKS IN SMECC CHENNAI BRANCH, TAMILNADU OF

STATE BANK OF INDIA

Dear Sirs,

7.1

7.2

7.3

The scope of work is for STRUCTURAL REPAIR WORKS IN SMECC CHENNAI BRANCH,
TAMILNADU OF STATE BANK OF INDIA

Tender Documents should be filled and uploaded/quoted on the site of
https://etender.sbi/

The tenderer must obtain for himself, on his own responsibility and at his own expenses, all the
information which may be necessary for the purpose of filling this tender and for entering into a
contract for the execution of the same and must examine the drawings and inspect the site of
the work and acquaint himself with all local conditions and matters pertaining thereto.

The tender shall be valid for a period of 90 days from the date of opening.

TOTAL SECURITY DEPOSIT: shall comprise of:

a. Initial Security deposit
b. Retention money

The intending tenderer shall deposit EMD amount as mentioned in NIT by Demand Draft as a
guarantee of good faith, which amount shall be forfeited as liquidated damages, in the event of
any evasive/direct refusal or delay in starting the work and or signing the contract. The deposit
of the unsuccessful tenderers will be returned, without interest, immediately after a decision is
taken regarding the award of the contract. The Earnest money of the successful tenderer will
be dealt as mentioned in NIT. A tender not accompanied by Earnest money deposit will not be
considered.

The successful tenderer will have to pay sum equivalent to 2% of contract value, as initial
Security Deposit (ISD) by means of a D.D./Banker’s cheque in favor of Regional Manager, SBI,
within 14 days from the date of issue of work order to commence work. The Security deposit
thus paid shall be held by the State Bank of India as Security deposit, for due execution and
fulfillment of the contract, till the completion of the work and defect liability period in all respects
and shall not bear any interest.

Together with the money paid above, further retention of 10% of the value of the work done will
be deducted from every running bill, till total retention, including initial SD paid earlier, comes
to 5% of the contract value, and same shall be held by the Bank as Total Security Deposit. On
the Architect/Bank’s certifying the completion of work, 50% of the total security deposit shall be
released to the contractor along with the final certificate of payment, and the balance amount
will be retained in the manner stated elsewhere for a further period of twelve months after the
completion date recorded in completion certificate, issued by the Architects and agreed to by
the Bank.

Within 15 Days of the receipt of intimation from the Architect/Banks of the acceptance of
his/their tender, the successful tenderer shall be bound to sign an agreement, on a stamp paper
in accordance with the Draft Agreement and conditions of contract attached herewith, but the
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10.

11.

12.

13.

14.

15.

16.

work order or the written acceptance of a tender by the Employer will constitute a binding
agreement between the Employer and the person tendering whether such formal contract is or
not signed by the contractor.

All compensation or other sums of money payable by the contractors to the clients, under the
terms of this contract, may be deducted from the Security Deposit or from any sum that may
be or may become due to the contractor on any account whatsoever, and in the event of the
Security deposit being reduced by reasons of any such deductions, the contractor shall within
15 days of being asked to do so make good in cash or cheque, any sum which have been
deducted from his security deposit.

The rates quoted by the Contractor shall include all eventualities, such as heavy rain, sudden
floods, accidents, fire, riots etc., which may cause damage to the executed work or which may
totally wash out the work. Until the completion certificate is issued to the Contractors, neither
the Architect/Bank nor the clients will be responsible for such damage or wash out of the
construction work.

Time is the essence of the contract. The work should be completed within the time mentioned
in NIT from the date of commencement. The date of commencement shall be ;

a) one week from the date of issue of work order.
Or

b)The day on which the contractor receives the possession of the site whichever is later.

The successful contractor will have to give a CPM/PERT chart of various activities of work to
be done so that the work gets completed within the stipulated time. The chart shall be submitted
within 15 days from the date of acceptance of the tender.

If the contractor fails to complete the work by the Scheduled date of completion or within any
sanctioned extended time, he will have to pay liquidated damages at the rate of %2% of contract
amount for each week of delay the work remains incomplete beyond the completion
(Criginal/extended date), subject to maximum of 5% of the contract value (without extra items).

The quantities contained in the Schedule are only indicative. The work as actually carried out
and done will be measured up from time to time, for which payment will be made subject to the
terms and conditions of contract.

The unit prices shall be deemed to be fixed prices. In case of extra items, a record of labour
charges paid shall be maintained and shall be presented every month for extra/substituted
items regularly to the Architect/Banks for checking. The settlement will be made based on
figures arrived at jointly and taking into account unit prices of items of work mentioned in the
contract assigned to the successful tenderers. In case, of extra items, where similar or
comparable items are quoted in the tender, extra rates shall invariably be based on those tender
rates to the extent reasonable.

SBI, do not bind themselves to accept the lowest or any tender and reserve to themselves the
right to accept or reject any or all tenders, either in whole or in part, without assigning any
reason whatsoever for doing so.

No employee of the bank is allowed to work as a contractor for a period of two years of his

retirement from service, without the previous permission of the bank. This contract is liable to be
cancelled, if either the contractor or any of his employees is found at any time to be such a person
who had not obtained the permission of the bank as aforesaid before submission of the tender or
engagement in the contractor’s service



4. AGREEMENT TO BE SIGNED BY BANK AND CONTRACTOR

ARTICLES OF AGREEMENT made
the. dayof ..., 2022
BETWEEN The Regional Manager, (hereinafter

called “the SBI”) which expression shall unless repugnant to the context me an & include its
successors & assigns of the ONE PART and M/s.
in the district of ---------- (hereinafter called “the Contractor” which
expression shall unless repugnant to the context mean & include) of the OTHER PART.

WHEREAS the SBI is desirous of executing the STRUCTURAL REPAIR WORKS IN
SMECC CHENNAI BRANCH and has caused drawings, bill of quantities, and a specification
describing the work to be done.

AND WHEREAS the said drawings as per Schedule Il including the bill of quantities and the
specifications as per Architects’ specifications / M.D.S.S. / Local PWD Specifications /
Highway Manuals / The Indian Standard Specifications have been signed by or on behalf of
the parties here to:

AND WHEREAS the Contractor has agreed to execute upon and subject to the conditions
set forth in Schedule Ill hereto attached (hereinafter referred to as “the Said Conditions”) the
work shown upon the said drawings and described in the said specification and included in
the said bill of quantities for the sum of Rs.
(Rupees ).

NOW IT IS HEREBY AGREED AS FOLLOWS:

In consideration of the sum of Rs. -(Rupees --------------
only) to be paid at the times and in the manner set forth
in the said conditions, the Contractor will upon and subject to the said conditions execute and
complete the works shown upon the said drawings and described in the said specification and bill
of quantities.

The SBI will pay to the Contractor the said sum of Rs. (Rupees --------------
only) or such other sum as shall become payable
hereunder at the times and in the manner specified in the said conditions.

The term “The Architects” in the said conditions shall mean M/s.Pithavadian and Partners, 10,
Murugappa Road, Kotturpuram, Chennai - 600 085 or in the event of their ceasing to be Architects
for the purposes of this Contract, such other person as shall be nominated for that purpose by the
SBI, not being a person to whom the Contractor shall object for reasons considered to be sufficient
by the SBI mentioned in the said conditions. The consultant so appointed subsequently shall be
entitled to disregard or overrule any previous decision or approval or direction given or expressed
by the Architects for the time being.

The said conditions, specifications and priced bill of quantities shall be read and construed as
forming part of this agreement, and the parties hereto will respectively abide by and submit
themselves to the conditions and stipulations and perform the Agreement on their parts
respectively in such conditions, specifications and priced bill of quantities contained.

This contract is neither a Fixed Lump Sum Contract nor a Piece Work Contract, but is a
contract to carry out work in respect of the entire work to be paid for according to actual



measured quantities at the rates contained in the schedule of rates and probable quantities
or as provided in the said conditions.

The SBI on his own through the consultants / Architects, reserves to himself the right of
altering the drawings and nature of work or adding or omitting any items of work or having
portions of the same carried out without prejudice to this contract.

The contractors represent that they have experienced and competent staff which will enable
them to ensure proper quality check on materials, whether brought by the contractors or
supplied by the SBI to the contractors, further the contractors will carry out proper test as
required by the specifications and will supervise the day-to-day working and execution of the
contract works.

a. Ifthe Contractors have any doubt about the quality of any materials or any difficulty
in supervision of the day-to-day work, it shall be the duty of the contractors to report
the matter in writing forthwith to the Consultants and, for the time being, to suspend
that portion of the work about which difficulty is experienced The Contractors will abide
by the direction of the consultants.

b. The Contractors are aware though the consultants will supervise the work day to
day this will not absolve the contractors to perform their obligations under Sub-Clause
(a)above.

c. The Contractors covenant and warrant that completed items of work as well as
the entire work on completion will be in conformity with the specifications and the terms
and conditions of this contract and will be of quality and description as contained
incontract.

e Time shall be considered as the essence of this Agreement and the Contractors hereby
agree to commence the work from the date of issuing work order or date of handing over the
site whichever is earlier and complete the entire work as per the said conditions, subject,
nevertheless, to the provisions of extension of time as contained in the said conditions.

This agreement and Contract shall be deemed to have been made in Chennai and any
questions or dispute arising out or in any way connected with this Agreement and Contract
shall be deemed to have arisen, in Chennai and only the court in Chennai have jurisdiction to
determine the same.

The selected tenderer shall comply with all Rules regulations of statutory authorities and its
Fire Department while carrying out the work of the internal additions/alterations in the Bank’s
Premises, as per the plan prepared by Architects. In case any rules are deviated then such
work shall be dismantled and reinstate the same at contractors cost to the satisfaction of the
Architect / Bank.

The Contractor shall promptly notify SBI of any change in their constitution. It shall be open
for SBI to terminate the agreement on the death, retirement, insanity or insolvency of any
person/s, being director/s or partner/s in the said company / firm or on the addition or
introduction of a new partner without the previous approval in writing of SBI. But in absence
of and until its termination by SBI as aforesaid, this agreement shall continue to be of full force
and effect notwithstanding any changes in the constitution of the firm by death, retirement,
insanity or insolvency of any of its partners or the firm by death, retirement, insanity or
insolvency of any of its partners or the addition or introduction of any new partners. In case of



retirement / death, the surviving or remaining partners of the firm shall be jointly and severally
liable for the due and satisfactory performance of the terms and conditions of the agreement.

Contractors have to make all the arrangements for getting required permission/passes for the
Labour connected with the project, prior to commencement of the work from the Bank’s Authority."

All the debris lying at site shall be properly stocked and disposed off from time to time out of
the municipal limit as per statutory rules in force. Tarpaulin with scaffolding shall be erected
while carrying out the Work to avoid nuisance to working staff, spoiling of Bank’s Property and
any other tenderers materials etc. wherever so required.

SCHEDULE

d) Articles of Agreement

€) Notice Inviting Tender

f) Instructions to Tenderers
g) Letter from Architects
h) Letter from Contractor
i) Letter Ref:
J) General Conditions of Contract

K) Special Conditions of Contract

[) Safety code

m)Technical Specifications

Nn) Respective drawings

0) Schedule of quantities.

p) Approved Programme PERT / BAR Charts — Separate.

As witness our hand the day and year first above written.

Signed by the Said SBI:

In the Presence of Witnesses:

Name: e NaMe: e
Occupation: .. Oceupation:......cceiiiiiii e
Address: AdAresS: ...

Signed by the Said Contractor (s):
In the Presence of Witnesses:
Name: e NaME: i

Occupation: .. Occupation:........cooooiiiiiiiii s
AdAress:  eriiirrrrererrerreeeens Address:



5.DECLARATION
PROJECT: STRUCTURAL REPAIR WORKS IN SMECC CHENNAI BRANCH, TAMILNADU OF
STATE BANK OF INDIA

I/We have inspected the work site of State Bank of India and I/We have made me/ us fully acquainted
with the local conditions in and around the sites of works, aware that work spot is running branch/new
premises and Lay out drawings of works, drawings of each items etc. complete.

We are ready to work on odd time/hours/holidays/nights i.e after bank business timing, in case of
running Branch/Office to avoid disturbances.

I/We hereby declare that I/ We have carefully gone through the conditions laid down in the Notice
Inviting Tender, General Conditions of Contract, Special conditions, Estimate, Schedule of approximate
guantities and rates, Form of Agreement, General Specification, Approved manufacturers/ natural
source of materials (i.e. all parts of Technical bid), Technical Specifications of schedule of quantities
(i.e. all parts of Price bid), and clearly understood all the same and on the basis of the same I/ We have
guoted our percentage rate in the Schedule of Quantities/BOQ attached with the tender documents.

We accept all the terms and conditions of tender documents. We will abide by the technical specification
mentioned in the tender. We here by undertake to use only specified material/ make as per the tender
schedule.

I/ We hereby declare that, in particular during execution of all works at site; it will be my/ our sole
responsibility to strictly adhere to/ meticulously follow the General Specification, Approved
manufacturers/ natural source of materials, Technical Specifications of schedule of quantities, all
drawings of layout and items.

For any type of deviation (to any of above or subsequent instructions), it will be my/ our responsibility
to obtain the written instruction of the Engineer-in-charge for the same failing which it shall be deemed
that | have carried out any such deviations at my own and | shall be duty bound to replace the all
deviated material/ works from the site at my/ our cost as well as | shall be liable to penalized by the
employer as deemed fit and for all such loses made thereof, I/ we shall not have any right to arbitrate
in any manner.

I/ We hereby declare that I/ We shall obtain necessary drawings of items from employer in time and

also shall uniformly maintain such progress as may be directed by the employer to ensure completion
of same within the target date/ time as mentioned in the tender document.

Date: Signature and seal of Contractor/
Tenderer

NOTE

ANY CLARIFICATIONS SOUGHT AFTER OPENING OF THE TENDERS WILL NOT BE
ENTERTAINED AT ANY COST



6.GENERAL CONDITIONS OF CONTRACT

Except where provided for in the description of the individual items in the schedule of quantities and in
the specifications and conditions laid down hereinafter and in the drawings, the work shall be carried
out as per standard specifications (relevant IS) and under the direction of Employer / Architect.

6.1 INTERPRETATION

In construing these conditions, the specifications, the schedule of quantities, tender and agreement, the
following words shall have the meaning herein assigned to them except where the subject or context
otherwise requires:

6.1.1 Employer: The term Employer shall denote SBI and any of its employees representative
authorized on their behalf.

6.1.2 Architects / Consultants : as mentioned in first page.

6.1.3 Contractor: The Contractor’ shall mean the individual or firm or company whether incorporated
or not, undertaking the works and shall include legal personal representative of such individual
or the composing the firm or company and the permitted assignees of such individual or firms
of company.

6.1.4 Site: The site shall mean the site where the works are to be executed at the branch/office
mentioned in NIT

6.1.5 Drawings:
Drawings’ shall mean the drawings prepared by the Architects and issued by the Engineer and
referred to in the specifications and any modifications of such drawings as may be issued by
the Engineer from time to time ‘Contract value shall mean the value of the entire work as
stipulated in the letter of acceptance of tender subject to such additions thereto or deductions
there from as may be made under the provision herein after contained

The work is to be carried out in accordance with drawings, specifications, the schedule of
guantities and any further drawings which may be supplied or any other instruction, which may
be given by the Employer/Architect during the execution of the work.

All drawings relating to work given to the Contractor together with a copy of schedule of
quantities are to be kept at site and the Employer/Architect / PMC shall be given access to such
drawings or schedule of quantities wherever necessary.

The Contractor shall ask in writing for all clarifications on matters occurring anywhere in
drawings, specifications and schedule of quantities or to additional instructions at least 10 days
ahead from the time when it is required for implementation so that the Employer may be able to
give decision thereon.

Specifications’ shall mean the specifications referred to in the tender and any modifications
thereof as may time to time be furnished or approved by the Architect/Bank/consultant

6.1.6 Act of Insolvency: shall mean any act as such as defined by the Presidency Towns Insolvency
Act or in Provincial Insolvency act or any amending status.

6.1.7 Works:
The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in the
‘Scope of Work” and/or to be executed in accordance with the contract and includes materials,
apparatus, equipment, temporary supports, fittings and things of all kinds to be provided, the
obligations of the contractor hereunder and work to be done by the contractor under the contract

Month” means calendar month. “Week” means seven consecutive days. “Day” means a
calendar day beginning and ending at 00 Hrs and 24 hrs respectively



6.1.8 Contract:

6.2.

Contract” means the documents forming the tender and the acceptance thereof and the formal
agreement executed between State Bank of India (Client) and the contractor, together with the
documents referred therein including these General conditions, special conditions, the
specifications, the schedule of quantities, designs, drawings, Addendum/Corrigendum to tender
documents issued, if any and instructions issued from time to time by the Architects/Bank and
all these documents taken together shall be deemed to form one contract and shall be
complementary to one another.

QUANTITIES

i)The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared
in accordance with the Indian Standard Method of Measurements and forming part of this
contract. The rate quoted shall remain valid for variation of quantity against individual item to
any extent subject to maximum variation of the contract value by 25%. The entire amount paid
under Clause-variations hereof as well as amounts of prime cost and provisional sums, if any,
shall be excluded.

i)Variation exceeding 25% : If the quantity of work to be executed varies beyond +25%, the rate
for the quantity beyond +25% of such items will be derived as per standard method of rate
analysis (coefficients will be adopted as per CPWD analysis of rates wherever applicable, if
coefficients are not available in CPWD, market rate analysis approved by the Bank will be final
and binding on the Contractor) based on prevalent fair price of labour (labour rate for various
category as per minimum wages act as applicable will be adopted for the purpose of analysis
irrespective of higher wages if any paid by the Contractor), material and other components as
required including 15% towards Contractor's profit & overheads. In case the quantity decreases
or item/s omitted/deleted at the time of allotment, commencement, execution, the Contractor
will be paid for the actual work done at the site duly verified by the concerned officials of the
Bank. Nothing extra will be paid by the Bank on account of omission/deletion of items or
decrease in the quantity of items. The Bank shall not entertain any claim whatsoever from the
Contractor on this account.

6.3 Works to be measured

The Architect/Bank may from time to time intimate to the contractor that he required the work
to be measured and the contractor shall forthwith attend or send a qualified representative to
assist the Architect/Bank in taking such measurements and calculation and to furnish all
particulars or to give all assistance required by any of them. Such measurements shall be taken
in accordance with the Mode of measurements detailed in the specifications. The
representative of the Architect/Bank shall take joint measurements with the contractor’s
representative and the measurements shall be entered in the measurement book. The
contractor or his authorized representative shall sign all the pages of the measurement book in
which the measurements have been recorded in token of his acceptance. All the corrections
shall be duly attested by both representatives. No over writings shall be made in the M book.
Should the contractor not attend or neglect or omit to depute his representative to take
measurements then the measurements recorded by the representative of the
Architect/Bank/consultant shall be final. All authorized extra work, omissions and all variations
made shall be included in such measurements.

6.4 Variations:

No alteration, omission or variation ordered in writing by the Architect/Bank/Consultant shall
vitiate the contract. In case the SBI/Architect/Consultant thinks proper at any time during the
progress of works to make any alteration in, or additions to or omission from the works or any
alteration in the kind or quality of the materials to be used therein, the Architect/Bank/Consultant
shall give notice thereof in writing to the contractor or shall confirm in writing within seven days
of giving such oral instructions the contractor shall alter to, add to, or omit from as the case may
be in accordance with such notice but the contractor shall not do any work extra to or make any
alteration or additions to or omissions from the works or any deviation from any of the provisions
of the contract, stipulations, specifications or contract drawings without previous consent in
writing of the Architect/Bank/Consultant and the value of such extras, alterations, additions or
omissions shall in all cases be determined by the Architect/Bank/Consultant and the same shall
be added to or deducted from the contract value, as the case may be.



6.5 Valuation of Variations

BOQ.

No claim for an extra shall be allowed unless it shall have been executed under the authority of
the Architect/Bank/Consultant with the concurrence of the SBI as herein mentioned. Any such
extra is herein referred to as authorized extra and shall be made in accordance with the
following provisions.

a)i)The net rates or prices in the contract shall determine the valuation of the extra work where
such extra work is of similar character and executed under similar conditions as the work priced
herein.

ii)Rates for all items, wherever possible should be derived out of the rates given in the priced

b)The net prices of the original tender shall determine the value of the items omitted, provided
if omissions do not vary the conditions under which any remaining items of works are carried
out, otherwise the prices for the same shall be valued under sub clause (c) hereunder.
c)Where the extra works are not of similar character and/or executed under similar conditions
as aforesaid or where the omissions vary the conditions under which any remaining items or
works are carried out, then the contractor shall within 7 days of the receipt of the letter of
acceptance inform the Architect/Bank/Consultant of the rate which he intends to charge for
such items of work, duly supported by analysis of the rate or rates claimed and the
Architect/Bank/Consultant shall fix such rate or prices as in the circumstances in his opinion
are reasonable and proper, based on the market rate.

d)Where extra work cannot be properly measured or valued the contractor shall be allowed day
work prices at the net rates stated in the tender of the BOQ or, if not, so stated then in
accordance with the local day work rates and wages for the district; provided that in either case,
vouchers specifying the daily time (and if required by the Architect/Bank/Consultant) the
workman’s name and materials employed be delivered for verifications to the
Architect/Bank/Consultant at or before the end of the week following that in which the work has
been executed.

e)lt is further clarified that for all such authorized extra items where rates cannot be derived
from the tender, the contractor shall submit rates duly supported by rate analysis worked on
the “market rate basis” for material, labour, hire/running charges of equipment and wastages
etc plus 15% towards establishment charges, contractor's overheads and profit. Such items
shall not be eligible for escalation.

6.6 Final Measurement

The measurement and valuation in respect of the contract shall be completed within six months
of the virtual completion of the work.

6.7 Virtual Completion Certificate (VCC)

SBI.

‘Virtual Completion’ shall mean the building is in the opinion of the Architect and Employer fit
for occupation. On successful completion of entire works covered by the contract to the full
satisfaction of the SBI, the contractor shall ensure that the following works have been
completed to the satisfaction of the SBI.

a)Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour,
equipment and machinery.

b)Demolish, dismantle and remove the contractor’s site office, temporary works, structures
including labour sheds/camps and constructions and other items and things whatsoever
brought upon or erected at the site or any land allotted to the contractor by the SBI and not
incorporated in the permanent works.

c)Remove all rubbish, debris etc from the site and the land allotted to the contractor by the SBI
and shall clear, level and dress, compact the site as required by the SBI.

d)Shall put the SBI in undisputed custody and possession of the site and all land allotted by the

e)Shall hand over the work in a peaceful manner to the SBI.

fAIl defects/imperfections have been attended and rectified as pointed out by the SBI to the
full satisfaction of SBI.

Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be
entitted to apply to the Architect/Bank/Consultant for the certificate. If the
Architect/Bank/Consultant is satisfied of the completion of the work, relative to which the



6.8

6.8.1

6.8.2

6.8.3

6.8.4

6.8.5

6.8.6

6.8.7

completion certificate has been sought, the Architect/Bank/Consultant shall within fourteen (14)
days of the receipt of the application for virtual completion certificate, issue a VCC in respect of
the work for which the VCC has been applied.

This issuance of a VCC shall be without prejudice to the SBI's rights and contractor’s liabilities
under the contract including the contractor’s liability for defects liability period nor shall the
issuance of VCC in respect of the works or work at any site be construed as a waiver of any
right or claim of the SBI against the contractor in respect of works or work at the site and in
respect of which the VCC has been issued.

SCOPE

The work consists of STRUCTURAL REPAIR WORKS OF SMECC CHENNAI branch/office
mentioned in NIT in accordance with the "drawings" and "schedule of quantities." It includes
furnishing of all materials, labour, tools and equipment and management necessary and
incidental to the construction and completion of work. All work, during its progress and upon the
completion, shall confirm to the lines, elevations and grades as shown on the drawings furnished
by the Employer/Architect. Should any detail essential for efficient completion of the work be
omitted from the drawings and specifications it shall be the responsibility of the

Contractor to inform the Employer/Architect and to furnish and install such details with

Employer's/ Architect's concurrence, so that upon completion of the proposed work the same
will be acceptable and ready for use. Employer or his agent (PMC) / Architects may in
their absolute discretion issue further drawings and / or written instructions, details,
directions and explanations, which are,

hereafter collectively referred to as "The Employer's / Architect's instructions” in regard to:

The variation or modification of the design quality or quantity of works or the addition or omission
or substitution of any work.

Any discrepancy in the drawings or between the schedule of quantities and / or drawings and /
or specification.

The removal from the site of any defective material brought thereon by the Contractor and the
substitution of any other material thereof.

The demolition removal and / or re-execution of any work executed by the Contractor/s.
The dismissal from the work of any persons employed there upon.
The opening up for inspection of any work covered up.

The rectification and making good of any defects under clauses hereinafter mentioned and
those arising during the maintenance period (Defect Liability Period). The Contractor shall
forthwith comply with and duly execute any work comprised in such Employer's or his agent /
Architect's instructions, provided always that verbal instructions, directions and explanations
given to the Contractor's or his representative upon the works by the Employer's or his
agent/Architects shall, if involving a variation, be confirmed in writing to the Contractors within
seven days. No works for which rates are not specifically mentioned in the priced schedule of
guantities, shall be taken up without written permission of the Employer or his agent / Architects.
Rates of items not mentioned in the priced schedule of quantities shall be fixed by the Employer
in consultation with the Architects as provided in clause "variation". The Contractors shall set
up a field laboratory with necessary equipment for day to day testing of materials like grading
of coarse and fine aggregates, silt content and bulkage of sand, cube testing etc. or the
materials can be get tested in any reputed laboratory. Regarding all factory made products for
which ISI marked products are available, only products bearing ISI marking shall be used in the
work.



6.9 Letter of Acceptance

Within the validity period of the tender the Bank shall issue a letter of acceptance either directly
or through the Architect/Bank by registered post or otherwise depositing at the address of the
contractor as given in the tender to enter into a Contract for the execution of the work as per
the terms of the tender. The letter of acceptance shall constitute a binding contract between
the SBI and the contractor.

6.10 Contract Agreement

On receipt of intimation of the acceptance of tender from the SBI/Architect the successful
tenderer shall be bound to implement the contract and within fifteen days thereof he shall sign
an agreement in a non-judicial stamp paper of appropriate value.

6.11 Ownership of drawings

All drawings, specifications and copies thereof furnished by the SBI through its architect/
consultants are the properties of the SBI. They are not to be used on other work.

6.12 Detailed drawings and instructions

The SBI through its architects/consultants shall furnish with reasonable promptness additional
instructions by means of drawings or otherwise necessary for the proper execution of the work.
All such drawings and instructions shall be consistent with the contract documents, true
developments thereof and reasonably inferable there from. The work shall be executed in
conformity therewith and the contractor prepare a detailed programme schedule indicating
therein the date of start and completion of various activities on receipt of the work order and
submit the same to the SBI through the Architect/Consultant.

6.13 Copies of Agreement

6.14

6.15

Two copies of agreement/tender document duly signed by both the parties with the drawings
shall be handed over to the contractors.

TENDERERS SHALL VISIT THE SITE

Intending tenderer shall visit the site and make himself thoroughly acquainted with the local site
condition, nature and requirements of the works, facilities of transport conditions, effective
labour and materials, access and storage for materials and removal of rubbish, the quality,
quantity and conditions of various materials lying at the site, the efforts and cost required for
completing the incomplete work. The tenderer shall provide in their tender for cost of carriage,
freight and other charges as also for any special difficulties and including police restriction for
transport etc., for proper execution of work as indicated in the drawings. The successful
tenderer will not be entitled to any claim of compensation for difficulties faced or losses incurred
on account of any site condition which existed before the commencement of the work or which
in the opinion of the- Employer or his agent / Architect might be deemed to have reasonably
been inferred to be so existing before commencement of work.

TENDERS

The Employer reserves the right to reject the lowest or any tender and also to discharge any or
all of the tenders of each section or to split up and distribute any item of work to any specialist
firm or firms, without assigning reasons.

If called upon by the Employer / Architects detailed analysis of any or all the rates shall be
submitted. The Employer / Architects shall not be bound to recognize/accept the Contractor's
analysis.

The works will be paid for as "measured work" on the basis of actual work done and not as
"lumpsum” contract, unless otherwise specified.

All items of work described in the schedule of quantities are to be deemed and paid as complete
works in all respects and details including preparatory and finishing works involved, directly
related to and reasonably detectable from the drawings, specifications and schedule of
quantities and no further extra charges will be allowed in this connection. In the case of lump-



sum charges in the tender in respect of any items of work will be made for the actual work done
on the basis of lumpsum charges as will be assessed to be payable by the Employer /
Architects. The Employer has power to add to, omit from any work as shown in drawings or
described in specifications or include in schedule of quantities .and intimate the same in writing
but no addition, omission or variation shall be made by the Contractor without authorization from
the Employer. No variation shall vitiate the contract.

The tenderer shall note that his tender shall remain open for consideration for a period of three
months from the date of opening of the tender (Price Bid).

6.16 Permits, Laws and Regulations

6.17

6.18

Permits and licences required for the execution of the work shall be obtained by the contractor
at his own expenses. The contractor shall give notices and comply with the regulations, laws,
and ordinances rules, applicable to the contractor. If the contractor observes any discrepancy
between the drawings and specifications, he shall promptly notify the SBI in writing under
intimation of the Architect/Consultant. If the contractor performs any act which is against the
law, rules and regulations he shall meet all the costs

arising there from and shall indemnify the SBI any legal actions arising there from.

GOVERNMENT AND LOCAL RULES

The Contractor shall confirm to the provisions of all local bye - laws and Acts relating to the work
and to the regulations etc., of the Government and local Authorities and of any company with
whose system the structure is proposed to be connected. The Contractor shall give all notices
required by said Act, Rules, Regulations and bye-laws etc., and pay all fees payable to such
authority/authorities for execution of work involved. The cost, if any, shall be deemed to have
been included in his quoted rates, taking into account all liabilities for licenses, fees for footpath
encroachment and restorations etc., and shall indemnify the Employer against such liabilities
and shall defend all actions arising from such claims or liabilities.

TAXES AND DUTIES

The tenderers must include in their tender prices quoted for all duties royalties, cess, octroi or
any other taxes or local charges as applicable. No extra claim on this account will in any case
be entertained. GST will be paid as applicable.

6.19 Work by other agencies

6.20

The SBI/Architect/Consultant reserves the rights to use premises and any portion of the site for
execution of any work not included in the scope of this contract which it may desire to have
carried out by other persons simultaneously and the contractor shall not only allow but also
extend reasonable facilities for the execution of such work. The contractor however shall not
be required to provide any plant or material for the execution of such work except by special
arrangement with the SBI. Such work shall be carried out in such manners not to impede the
progress of the works included in the contract.

EARNEST MONEY AND SECURITY DEPOSITS

Total Security Deposit

Total Security deposit comprise of :

Initial Security Deposit

Retention Money

(a) Earnest Money Deposit :

The tenderer shall furnish EMD as mentioned in NIT in the form of Demand draft or bankers
cheque drawn in favour of SBI. No tender shall be considered unless the EMD is so deposited
in the required form. No interest shall be paid on this EMD. The EMD of the unsuccessful
tenderer shall be refunded soon after the decision to award the contract is taken without interest.
The EMD shall stand absolutely forfeited if the tenderer revokes his tender at any time during
the period when he is required to keep his tender open acceptance by the SBI or after it is
accepted by the SBI the contractor falls to enter into a formal agreement or fails to pay the initial



security deposit as stipulated or fails to commence the work within the stipulated time. EMD of
successful tenderer will be returned on submission of ISD

a) Initial Security Deposit (ISD)

The amount of ISD shall be 2% of accepted value of tender is to be submitted in the form of D/D
drawn on any scheduled Bank and shall be deposited within 15 days from the date of letter of
acceptance of tender.

b) Retention Money

Besides the ISD as deposited by the contractor in the above said manner the retention money
shall be deducted from the running account bill at the rate of 10% of the gross value of work
done by the contractor and claimed in each bill provided the total security deposit i.e. the ISD
plus Retention Money shall both together not exceed 5% of the contract value. 50% of the total
security deposit shall be refunded to the contractor without any interest on issue of Virtual
Completion certificate by the Architect/Bank/consultant. The balance 50% of the total security
deposit shall be refunded to the contractors without interest within fifteen days after the end of
defects liability period provided the contractor has satisfactorily attended to all defects in
accordance with the conditions of contract including site clearance.

Language Errors, Omissions and Discrepancies

In case of errors, omissions and/or disagreement between written and scaled dimensions on
the drawings or between the drawings and specifications etc, the following order shall apply.

i) Between scaled and written dimension (or description) on a drawing, the latter shall be

adopted.

prevail.

i) Between the written or shown description or dimensions in the drawings and the
corresponding one in the specification the former shall be taken as correct.

iii) Between written description of the item in the specifications and descriptions in bills of
quantities of the same item, the latter shall be adopted.

iv) In case of difference between rates written in figures and words, the rate in words shall

v) Between the duplicate/subsequent copies of the tender, the original tender shall be taken as
correct

6.21 Obtaining Information related to execution of work

No claim by the contractor for additional payment shall be entertained which is consequent
upon failure on his part to obtain correct information as to any matter affecting the execution of
the work nor any misunderstanding or the obtaining incorrect information or the failure to obtain
correct information relieve him from any risks or from the entire responsibility for the fulfilment
of contract.

6.22 Contractor’s superintendence

6.23

The contractor shall give necessary personal superintendence during the execution of the
works and as long, thereafter, as the Architect/Bank/consultant may consider necessary until
the expiry of the defects liability period, stated hereto

CONTRACTOR TO PROVIDE EVERYTHING NECESSARY

The Contractor shall provide everything necessary for the proper execution of the work
according to the intent and meaning of the drawings, schedule of quantities and specifications
taken together whether the same may or may not be particularly shown or described therein
provided that the same can reasonably be inferred there from and if the Contractor finds any
discrepancies therein he shall immediately and in writing, refer the same to the Employer /
Architects whose decision shall be final and binding. The Contractor shall make his own
arrangement of water required for construction, electricity for carrying out the works at his own
cost. The Employer shall on no account be responsible for the expenses incurred by the
Contractor for water and electricity. (The contractor should submit the certificate showing the
water is fit for construction)

He may use ground water by drilling within the site a bore and installing required capacity pump
and water supply line. Up on completion of work, the Contractor shall handover the bore with
the pump and pipeline in working condition to the Employer, no charges will be paid on this
account. The bore well water shall be tested and approved by the Employer/Architect for its
suitability for using in works as well as curing.



6.24

6.25

The rates quoted will be inclusive of everything necessary to complete the said items of work
within the contemplation of the contract, and beyond the unit price no extra payment will be
allowed for incidental or contingent work, labour and/ or material inclusive of all taxes and duties
whatsoever except for specific items, if any, stipulated in the tender documents.

The Contractor shall supply, fix and maintain at his own cost, for the execution of any work, all
tools, tackles, machinery and equipment and necessary centering, scaffolding, staging,
planking, timbering, strutting, shoring, pumping, fencing, boarding, watching and lighting by
night as well as by day required not only for the proper execution and protection and the said
work but also for the protection of the public and safety of any adjacent roads, streets, walls,
houses, buildings, all other erections, matters and things and the Contractor shall take down
and remove any or all such centering, scaffolding, planking, timbering, strutting, shoring etc., as
occasion shall be required or when ordered so to do, and shall fully reinstate and make all good
matters and things disturbed during the execution of works to the satisfaction of the Employer /
Architect.

The Contractor shall also provide such temporary road on the site as may be necessary for the
proper performance of the contract and for his own convenience but not otherwise. Upon
completion, such roads shall be broken up and leveled where so required by the drawings
unless the Employer shall otherwise direct.

The Contractor shall at all times give access to workers employed by the Employer or any men
employed on the buildings and to provide such parties with proper sufficient and if required,
special scaffolding, hoists and ladders and provide them with water and lighting and leave or
make any holes, grooves etc., in any work, where directed by the Employer as may be required
to enable such workmen to lay fix pipes, electrical wiring, special fittings etc. the quoted rates
of the tenderers shall accordingly include all these above contingent works.

Time for completion

Time is the essence of the contract and shall be strictly observed by the contractor. The entire
work shall be completed within a period as mentioned in NIT from the date of commencement.
If required in the contract or as directed by the Architect/Bank/Consultant, the contractor shall
complete certain portions of work before completion of the entire work. However the completion
date shall be reckoned as the date by which the whole work is completed as per the terms of
the contract.

Extension of Time

If, in the opinion of the SBI/Architect, the work be delayed for reasons beyond the control of the
contractor, the Architect/Bank/Consultant may submit a recommendation to the SBI to grant a
fair and reasonable extension of time for completion of work as per the terms of contract. If the
contractor needs an extension of time for the completion of work or if the completion of work is
likely to be delayed for any reasons beyond the due date of completion as stipulated in the
contract, the contractor shall apply to the SBI through the Architect/Bank/Consultant in writing
at least 30 days before the expiry of the scheduled time and while applying for extension of
time he shall furnish the reasons in detail and his justification if any, for the delays. The
Architect/Bank/consultant shall submit their recommendations to the SBI in the prescribed
format for granting extension of time. While granting extension of time the contractor shall be
informed the period extended time which will qualify for levy of liquidated damages. For the
balance period in excess of original stipulated period and duly sanctioned extension of time by
the SBI the provision of liquidated damages as stated shall become applicable. Further contract
shall remain in force even for the period beyond the due date of completion irrespective whether
the extension is granted or not.

If in the opinion of the Employer/Architect the works be delayed
By reason of any exceptionally inclement weather, which does not include normal Monsoon

or
By reasons of instructions from the Employer in consequence of proceedings taken or

Threatened by or disputes, with adjoining or neighbouring Employers
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or
By the works, or delay, of the Contractors or tradesmen engaged or nominated by the Employer
and not referred to in the specification
or
By reason of authorized extra and additions
or
By reason of any combination of workmen or strikes or lock - out affecting of the building trades
or
From other causes which the Employer may consider being beyond the control of the
Contractor, the Employer at the completion of the time allowed for the contract shall make fair
and reasonable extension of time for completion in respect therefore. In the event of the
Employer failing to give possessions of the site upon the day specified above the time of
completion shall be extended suitably.

In case of such strikes or lock - outs, as are referred to above, the Contractor shall, immediately
give the Employer, written notice thereof. Nevertheless, the Contractor shall use his best
endeavors to prevent delay, and shall do all that may be reasonably required, to the satisfaction
of the Employer to proceed with the works and on his doing so, it will be ground of consideration
by the Employer for an extension of time as above provided. The decision of the Employer as
to the period to be allowed for an extension of time for completion hereunder (which decision
shall be final and binding on the Contractor) shall be promulgated at the conclusion of such
strike or lockout and the Employer shall than, in the event of an extension being granted,
determine and declare the final completion date. The provision with respect to payment of
liquidated damages shall, in such, be read and construed as if the extended date fixed by the
Employer were substituted for and the damage shall be deducted accordingly.

Progress of Work:

Whole of the materials, plant and labour to be provided by the contractor and the mode, manner
and speed of execution and maintenance of the works are to be of a kind and conducted in a
manner to the satisfaction of the Architect/Bank/Consultant. Should the rate of progress of the
work or any part thereof be at any time be in the opinion of the Architect/Bank/ Consultant too
slow to ensure the completion of the whole of the work by the prescribed time or extended time
for completion the Architect/Bank/Consultant shall thereupon take such steps as considered
necessary by the Architect/Bank/Consultant to expedite progress so as to complete the woks
by the prescribed time or extended time. Such communications from the
Architect/Bank/Consultant neither shall relieve the contractor from fulfilling obligations under the
contract nor he shall be entitled to raise any claims arising out of such directions.

During the period of construction the Contractor shall maintain proportionate progress on the
basis of a Programme Chart submitted by the Contractor. Contractor should also include
planning for procurement of scarce material well in advance and reflect the same in the
Programme Chart so that there is no delay in completion of the project.

Work during nights and holidays

Subject to any provision to the contrary contained in the contract no permanent work shall save
as herein provided be carried on during the night or on holidays without the permission in writing
of the Architect/Bank/Consultant, save when the work is unavoidable or absolutely necessary
for the saving of life or property or for the safety of the work in which case the contractor shall
immediately advise the Architect/Bank/Consultant. However the provision of the clause shall
not be applicable in the case of any work which becomes essential to carry by rotary or double
shifts in order to achieve the progress and quality of the part of the works being technically
required and continued with the prior approval of the Architect/Bank/consultant at no extra cost
to the SBI. All work at night after obtaining approval from competent authorities shall be carried
out without unreasonable noise and disturbance.

No compensation for restrictions of work

If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope
of work for any reason whatsoever and hence not require the whole or any part of the work to
be carried out, the Architect/Bank/Consultant shall give notice in writing to that effect to the
contractor and the contractor shall act accordingly in the matter. The contractor shall have no
claim to any payment of compensation or otherwise whatsoever, on account of any profit or
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advantage which he might have derived from the execution of the work fully but which he did
not derive in consequence of the foreclosure of the whole or part of the work.

Suspension of work

i)The contractor shall, on receipt of the order in writing of the Architect/Bank/Consultant (whose
decision shall be final and binding on the contractor) suspend the progress of works or any part
thereof for such time and in such manner as Architect/Bank/ Consultant may consider
necessary so as not cause any damage or injury to the work already done or endanger the
safety thereof for any of following reasons.

a)On account any default on the part of the contractor, or

b)For proper execution of the works or part thereof for reasons other than the default of the

contractor, or

c)For safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to the
extent necessary and carry out the instructions given in that behalf by the
Architect/Bank/Consultant.

i)If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above :

The contractor shall be entitled to an extension of time equal to the period of every such
suspension. No compensation whatsoever shall be paid on this account.

6.30 Action when the whole security deposit is forfeited

6.31

In any case in which under any clause or clauses of this contract, the Contractor shall have
rendered himself liable to pay compensation amounting to the whole of his security deposit the
Architect/Bank/Consultant shall have the power to adopt any of the following course as they
may deem best suited to the interest of the SBI.

a)To rescind the contract (of which rescission notice in writing to the contractor by the
Architect/Bank/Consultant shall be conclusive evidence) and in which case the security deposit
of the contractor shall be forfeited and be absolutely at the disposal of SBI.

b)To employ labour paid by the SBI and to supply materials to carry out the work, or any part
of the work, debiting the contractor with the cost of the labour and materials (the cost of such
labour and materials as worked out by the Architect/Bank/ Consultant shall be final and
conclusive against the contractor) and crediting him with the value of the work done, in all
respects in the same manner and at the same manner and at the same rates as if it had been
carried out by the contractor under the terms of this contract the certificate of
Architect/Bank/Consultant as to the value of work done shall be final and conclusive against
the contractor.

c)To measure up the work of the contractor, and to take such part thereof as shall be
unexecuted, out of his hands, and to give it to another contractor to complete in which case any
expenses which may be incurred in excess of the sum which would have been paid to the
original contractor, if the whole work had been executed by him (of the amount of which excess
the certificates in writing of the Architects/ Consultant shall be final and conclusive) shall be
borne by original contractor and may be deducted from any money due to him by SBI under
the contract or otherwise, or from his security deposit or the proceeds of sale thereof, or
sufficient part thereof.

In the event of any of above courses being adopted by the SBI the contractor shall have no
claim to compensation for any loss sustained by him by reasons of his having purchased or
procured any material or entered into any engagements or make any advances on account of,
or with a view to the execution of the work or the performance of the contract and in case the
contract shall be rescinded under the provision aforesaid, the contractor shall not be entitled to
recover or to be paid any sum or any work thereto for actually performed under this contract,
unless, and until the Architect/Bank/Consultant will have certified in writing the performance of
such work and the value payable in respect thereof, and he shall only be entitled to be paid the
value so certified.

Owner’s Right to Terminate the Contract

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted
an insolvent or being an incorporated company shall have an order for compulsory winding up
voluntarily or subject to the supervision of Government and of the Official Assignee of the
liquidator in such acts of insolvency or winding up shall be unable within seven days after notice
to him to do so, to show to the reasonable satisfaction of the Architect/Bank/Consultant that he
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is able to carry out and fulfil the contract, and to give security therefore if so required by the
Architect/Bank/Consultant.

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution
to be issued or shall suffer any payment under this contract to be attached by or on behalf of
any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the SBI through the
Architect/Bank/Consultant or shall charge or encumber this contract or any payment due to
which may become due to the contractor there under.

a)Has abandoned the contract; or

b)Has failed to commence the works, or has without any lawful excuse under these conditions
suspended the progress of the works for 14 days after receiving from the SBI through the
Architect/Bank/Consultant written notice to proceed, or

¢)Has failed to proceed with the works with such diligence and failed to make such due progress
as would enable the works to be completed within the time agreed upon, or has failed to remove
the materials from the site or to pull down and replace work within seven days after written
notice from the SBI through the Architect/Bank/Consultant that the said materials were
condemned and rejected by the Architect/Bank/Consultant under these conditions; or has
neglected or failed persistently to observe and perform all or any of the acts, matters or things
by this contract to be observed and performed by the contractor for seven days after written
notice shall have been given to the contractor to observe or perform the same or has to the
detriment of good workmanship or in defiance of the SBI's or Architect's/Consultant’s
instructions to the contrary subject any part of the contract. Then and in any of said cases the
SBI and or the Architect/Consultant, may not withstanding any previous waiver, after giving
seven days notice in writing to the contractor, determine the contract, but without thereby
affecting the powers of the SBI or the Architect/Consultant or the obligation and liabilities of the
contractor the whole of which shall continue in force as fully as if the contract had not been so
determined and as if the works subsequently had been executed by or on behalf of the
contractor. And, further the SBI through the Architect/Consultant, their agents or employees
may enter upon and take possession of the work and all plants, tools, scaffoldings, materials,
sheds, machineries lying upon the premises or on the adjoining lands or roads, use the same
by means of their own employees or workmen in carrying on and completing the work or by
engaging any other contractors or persons to complete the work and the contractor shall not in
any was interrupt or do any act, matter or thing to prevent or hinder such other contractor or
other persons employed for completing and finishing or using the materials and plant for the
works.

When the works shall be completed or as soon thereafter as convenient the SBI or the
Architect/Consultant shall give a notice in writing to the contractor to remove his surplus
materials and plants and should the contractor fail to do so within 14 days after receipt thereof
by him the SBI sell the same by public auction after due publication and shall adjust the amount
realized by such auction. The contractor shall have no right to question any of the act of the
SBI incidental to the sale of the materials etc.

Certificate of Payment

The contractor shall be entitled under the certificates to be issued by the Architect/Consultant
to the contractor within 20 working days from the date of certificate to the payment from SBI
from time to time. The SBI shall recover the statutory recoveries and other dues including the
retention amount from the certificate of payment.

Provided always that the issue of any certificate by the Architect/Bank/Consultant during the
progress of works or completion shall not have effect as certificate of satisfaction or relieve the
contractor from his liability under clause.

The Architect/Bank/Consultant shall have power to withhold the certificate if the work or any
part thereof is not carried out to their satisfaction.

The Architect/Bank/Consultant may by any certificate make any corrections required in

previous certificate.

The SBI shall modify the certificate of payment as issued by the Architect/Bank/Consultant from
time to time while making the payment.

The contractor shall submit interim bills only after taking actual measurements and properly
recorded in the Measurement book (M.B).
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The contractor shall not submit interim bills when the approximate value of work done by him
is less than the value mentioned in NIT and the minimum interval between two such bills shall
be one month.

The final bill may be submitted by contractor within a period of one month from the date of
virtual completion and Architect/Bank/Consultant shall issue the certificate of payment within a
period of two months. The SBI shall pay the amount within a period of three months from the
date of issue of certificate provided there is no dispute in respect of rates and quantities. The
acceptance of the payment of the final bill by the Contractor would indicate that he will have no
further claim in respect of the work executed

The contractor shall submit the interim bills in the prescribed format with all details. The
Employer shall have a right to cause technical examination and audit of the works and the final
bill of the Contractor including all supporting vouchers, abstracts, etc., to be made at the time
of payment of final bill. If as a result of this examination or otherwise any sum is found to have
been overpaid or over certified, it shall be lawful for the Employer to recover the same from the
Contractor from any sum due to him.

In case, after completion of the work and final payment to the Contractor, it is found on account
of General Audit, Technical audit and or any other reason whatsoever that any amount is
recoverable from the Contractor, it shall be lawful for the Employer, to recover the same from
any sum whatsoever payable by the Employer to the Contractor either in respect of this contract
or any other contract or on any other account by any other branch/department of the Employer

Power Supply

The contractor shall make his own arrangements for power and supply/distribution system for
driving plant or machinery for the work and for lighting purpose at his own cost. The cost of
running and maintenance of the plants are to be included in his tender prices. He shall pay all
fees and charges required for the power supply and include the same in his tendered rates and
hold the owner free from all such costs. He has to obtain necessary approval from the
appropriate authorities, if required.

6.34 water supply

6.35

6.36

6.37

The contractor shall make his own arrangements for water required for the work and nothing
extra will be paid for the same. This will be subject to the following conditions:

i) That the water used by the Contractor shall be fit for construction purpose to the satisfaction
of the Architect/Bank/Consultant.

ii) The Contractor shall make alternative arrangements for the supply of water if the
arrangements made by the Contractor for procurement of water in the opinion of the
Architect/Bank/Consultant is unsatisfactory.

The Contractor shall construct temporary well/tube well in SBI land for taking water for
construction purposes only after obtaining permission in writing from the SBI. The contractor
has to make his own arrangements for drawing and distributing the water at his own cost. He
has to make necessary arrangements. To avoid any accidents or damages caused due to
construction and subsequent maintenance of the wells. He has to obtain necessary approvals
from the local authorities, if required.at his own cost. He shall restore the ground to its original
condition after wells are dismantled on completion of work or hand over the well to the SBI
without any compensation as directed by the Architect/Bank/Consultant

Treasure Trove etc.
Any treasure trove, coin or object antique which may be found on the site shall be the property
of SBI and shall be handed over to the Bank immediately.

Method of Measurement

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the
measurement will be on the net quantities or work produced in accordance with up to date.
Rules laid down by the Bureau of Indian Standards. In the event any dispute/disagreement the
decision of the Architect/Bank/Consultant shall be final and binding on the contractor.

Maintenance of Registers
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The contractor shall maintain the following registers as per the enclosed format at site of work
and should produce the same for inspection of SBI/Architect/Consultant whenever desired by
them. The contractor shall also maintain the records/registers as required by the local
authorities/Government from time to time.

1) Register for secured advance

2) Register for hindrance to work

3) Register for running account bill

4) Register for labour

5) Measurement Books.

6) Cement Register (Daily Record).

7)Steel Register.

8) Steel Consumption Register — Bill wise.

9) Drawings register

10) Materials at site register.

11) Concrete cube Test Register.

12) File and Register for extra / variation items.

13) Materials test Register and File.

14) Site Order Book (in triplicate).

15) Lead caulking Register.

16) progress Reports Register.

17) Site Visit & Instructions Register.

18) Certified true copies of the contracts.

Apart from the above, some other registers also to be maintained as and when required.

Force Majeure

Neither contractor not SBI shall be considered in default in performance of their obligations if
such performance is prevented or delayed by events such as war, hostilities revolution, riots,
civil commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms, floods,
droughts, earthquakes or ordinances or any act of god or for any other cause beyond the
reasonable control of the party affected or prevented or delayed. However a notice is required
to be given within 30 days from the happening of the event with complete details, to the other
party to the contract, if it is not possible to serve a notice, within the shortest possible period
without delay.

As soon as the cause of force majeure has been removed the party whose ability to perform its
obligations has been affected, shall notify the other of such cessation and the actual delay
incurred in such affected activity adducing necessary evidence in support thereof.

From the date of occurrence of a case of force majeure obligations of the party affected shall
be suspended during the continuance of any inability so caused. With the cause itself and
inability resulting there from having been removed, the agreed time of completion of the
respective obligations under this agreement shall stand extended by a period equal to the
period of delay occasioned by such events.

Should one or both parties be prevented from fulfilling the contractual obligations by a state of
force majeure lasting to a period of 6 months or more the two parties shall mutually decide
regarding the future execution of this agreement

6.39 LIQUIDATED DAMAGES.

If the contractor fails to maintain the required progress in terms of various clauses of this tender
or to complete the work and clear the site including vacating their office on or before the
contracted or extended date or completion without justification in support of the cause of delay,
he may be called upon without prejudice to any other right of remedy available under the law to
the SBI on account of such breach to pay a liquidated damages at the rate of 0.5% of the
contract value per week subject to a maximum of 5% of the contract value.

6.40 Materials, Appliances and Employees

Unless or otherwise specified the contractor shall provide and pay for all materials, labour,
water, power, tools, equipment transportation and any other facilities that are required for the
satisfactory execution and completion of the work. Unless or otherwise specified all materials
shall be new and both workmanship and materials shall be best quality. The contractor shall at
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all times enforce strict discipline and good order among his employees and shall not employ on
the work any unfit person or anyone not skilled in the work assigned to him. Workman whose
work or behaviour is found to be unsatisfactory by the SBI/Architect/Consultant he shall be
removed from the site immediately.

PROTECTIVE WORKS AND SITE OFFICE REQUIREMENTS

The Contractor shall provide, fix up and maintain in an approved position proper office
accommodation for the Contractor's representative and staff which offices shall be open at all
reasonable hours to receive instruction notices or communications and clear away on
completion of the works and make good all work disturbed. All drawings maintained on the site
are to be carefully mounted on boards of appropriate size and covered with a coat of approved
varnish. They are to be protected from ravages of termites, ants, and other insects.

The Contractor shall provide at his own cost all artificial light required for the work and to enable
other Contractors and sub-Contractors to complete the work within the specified time.

The Contractor shall provide a suitable temporary hut for the watchmen and clear away the
same when no longer required and to provide all necessary attendance, lights etc., required.

The Contractor shall arrange for temporary latrines for the use of workers and field staff and
keep the same in a clean and sanitary condition to the satisfaction of the Public Health
Authorities and shall cause such latrines and soil to be cleared away whenever necessary and
shall make good all the works disturbed by these conveniences.

Every precaution shall be taken by the Contractor to prevent the breeding of mosquitoes on the
works during the construction, and all receptacles, cisterns, water tanks etc., used for the
storage of water must be suitably protected against breeding of mosquitoes. The Contractor
shall indemnify the Employer against any breach of rules in respect of anti-malarial measures.

The Contractor shall not fix or place any placards or advertisement of any description or permit
the same to be fixed or placed in or upon any boarding, gantry, building structure other than
those approved by the Employer.

Protection of works and property

The contractor shall continuously maintain adequate protection, of all his work from damage
and shall protect the SBI's properties from injury or loss arising in connection with contract. He
shall make good any such damage, injury, loss due to his fault or negligence except which are
due to causes beyond his control. He shall take adequate care and steps for protection of the
adjacent properties. The contractor shall take all precautions for safety and protection of his
employees on the works and shall comply with all applicable provisions of Government and
local bodies’ safety laws and building codes to prevent accidents, or injuries to persons or
property of about or adjacent to his place of work. The contractor shall take insurance covers
as mentioned in tender at his own cost. The policy may be taken in joint names of the
contractors and the SBI and the original policy may be lodged with the SBI.

Contractor shall indemnify the Employer against any possible damage to the building, roads, or
members of the public in course of execution of the work.

The Contractor shall provide necessary temporary enclosures, gates, entrances, etc., for the
protection of the work and materials and for altering and adopting the same as may be required
and removing on completion of the works and making good all works disturbed.

Storage of materials:

The Contractor shall provide and maintain proper sheds for the proper storage and adequate
protection of the materials etc. and other work that may be executed on the site including the
tools and materials of sub-Contractors and remove same on completion. .
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Cement godown shall be constructed for storing about six weeks requirement of cement and
stored as per norms. Structure shall be water proof from all the sides and top. Cement should
be stored one feet above the ground level and have pucca raised floor.

So also reinforcement bars are to be stored above the ground level to prevent the same from
getting rusted.

Tools:

The theodolite levels, prismatic compass, chain, steel, and metallic tapes and all other
surveying- instruments found necessary on the works shall be provided by the Contractor for
the due performance of this contract as instructed by the Site Engineer

All measuring tapes shall be of steel and suitable scaffolding and ladders that may be required
for safely taking measurement shall be supplied by the Contractor.

The masons and the supervisors on the works shall carry with them always a: one metre or two
metre steel tape, a measuring tape of 30 meters, a spirit level, a plumb bob and a square and
shall check the work to see that the work is being done according to the drawing and
specifications. The Site Engineer will use any or all measuring instruments or tools belonging
to the Contractors as he chooses for checking the works executed or being executed on the
contract.

The Contractor should cover in his rates for making provisions for all reasonable facilities for
the use of his scaffolding, tools and plant etc., by sub-Contractors for their work.

NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS

The Contractor shall conform to the provisions of any Acts of the Legislature relating to the work,
and to the Regulations and Bye-Laws of any authorities, and/or any water, lighting and other
companies, and/or authorities 'with whose systems the structures were proposed to have
connection and shall before making any variations from the drawings or specifications that may
be associated to so conform, give the Employer / Architects written notices specifying the
variations proposed to be made and reasons for making them and apply for instruction thereon.
The Employer/Architect on receipt of such intimation shall give a decision within a reasonable
time.

The Contractor/s shall arrange to give all notices required for by the said Acts, Regulations or
Bye-laws to be given to any authority, and to pay to such authority or to any public officer all
fees that may be properly chargeable in respect of the work and lodge the receipts with the
Employer.

The Contractor shall indemnify the Employer against all claims in respect of course of execution
of work and shall defend all actions arising from such claims and shall keep the Employer saved
harmless and indemnified in all respects from such actions, costs and expenses.

CLEARING SITE AND SETTING OUT WORKS

The site shown on the plan shall be cleared of all obstructions, loose stone and materials rubbish
of all kinds. All holes or hollows whether originally existing or produced by removal or loose
stone or materials shall be carefully filled up with earth well rammed and levelled off as directed
at his own cost.

The contractor shall set out the work and shall be responsible for the true and perfect setting
out of the same and for the correctness of the positions, levels, dimensions, and alignment of
all parts thereof and get it approved by the Architect/Bank/consultant before proceeding with
the work. If at any time any error in this respect shall appear during the progress of the works,
irrespective of the fact that the layout had been approved by the Architect/Bank/consultant the
contractor shall be responsible for the same and shall at his own expenses rectify such error, if
S0, required to satisfaction of the SBI.

DATUM
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The average ground level will be considered as the crown of the Main road at the higher level if
there is a slope, which should be taken as "Datum" which is however, subject to final
confirmation by the Employer/ Architect. All levels shown in the drawings are to be strictly
adhered to.

BENCHES
The Contractor is to construct and maintain proper benches of all the main walls, in order that
the lines and levels may be accurately checked at all times.

These benches will consist of brick masonry post of adequate size to be constructed at the
ground at suitable distance as directed. The lines will be marked on the top of brick pillars on
the centre lines of columns, walls, inside and outside faces of foundation trenches, in order that
lines may be stretched between the benches and accurate intersection of excavation. Centre
line of walls, columns etc., may be clearly indicated and checked at any time if it is so required.

CONTRACTOR IMMEDIATELY TO REMOVE ALL OFFENSIVE MATTERS

All soil, filth or other matters of any offensive nature taken out of any trench, sewer, drain,
cesspool or other place shall not be deposited on the surface but shall be at once carted away
by the Contractor to place provided by him.

The Contractor shall keep the foundation and works free from water and shall provide and
maintain at his own expenses electrically or other power driven pumps and other plant to the
satisfaction of the Employer for the purpose, until the building is handed over to the Employer.
The Contractor shall arrange for the disposal of the water so accumulated to the satisfaction of
the Employer and local authority and no claims will be entertained afterwards if he does not
include in his rates for the purpose.

Inspection of Work

The SBI/Architect/Consultant or their representatives shall at all reasonable time have free
access to the work site and/or to the workshop, factories or other places where materials are
lying or from where they are obtained and the contractor shall give every facility to the SBI,
Architect/Consultant and their representatives necessary for inspection and examination and
test of the materials and workmanship. No person unless authorized by the
SBI/Architect/Consultant except the representative of Public authorities shall be allowed on the
work at any time. The proposed work either during its construction stage or its completion can
also be inspected by the Chief Technical Examiner’s organization a wing of Central Vigilance
Commission.

Quality of Materials, Workmanship, Samples & Test

(i) All materials and workmanship shall be best of the respective kinds described in the contract
and in accordance with Architect/Bank/Consultant instructions and shall be subject from time
to time to such tests as the Architect/Bank/consultant may direct at the place of manufacture or
fabrication or on the site or an approved testing laboratory. The contractor shall provide such
assistance, instruments, machinery, labour and materials

(iSamples

All samples of adequate numbers, size, shades & pattern as per specifications shall be supplied
by the contractor without any extra charges. If certain items proposed to be used are of such
nature that samples cannot be presented or prepared at the site detailed literature/test
certificate of the same shall be provided to the satisfaction of the Architect/Bank/ consultant.
Before submitting the sample/literature the contractor shall satisfy himself that the
material/equipment for which he is submitting the samples/literature meet with the requirement
of tender specification. Only when the samples are approved in writing by the
Architect/Bank/consultant the contractor shall proceed with the procurement and installation of
the particular material/lequipment. The approved samples shall be signed by the
Architect/Bank/Consultant for identification and shall be kept on record at site office until the
completion of the work for inspection/comparison at any time. The Architect/Bank/Consultant
shall take reasonable time to approve the sample. Any delay that might occur in approving the
samples for reasons of its not meeting the specifications or other discrepancies inadequacy in



6.52

6.53

furnishing samples of best qualities from various manufacturers and such other aspects causing
delay on the approval of the materials/equipments etc shall be to the account of the contractor.
(i) tests

All mandatory tests shall be carried out as per CPWD/IS specifications. If required by the
Employer/Architect the Contractor shall have to carry out tests on materials and workmanship
in approved materials testing laboratories or as prescribed by the Employer/Architect at his own
cost to prove that the materials etc., under test conform to the relevant I.S. Standards or as
specified in the specifications. The necessary charges for preparation of mould (in case of
concrete cube) transporting, testing etc., shall have to be borne by the Contractor. No extra
payment on this account should in any case be entertained

a)The cost of making any test shall be borne by the contractor if such test is intended by or
provided for in the specifications or BOQ.

(iv)Cost of test not provided for

If any test is ordered by the Architect/Bank/ Consultant which is either :

(a) If so intended by or provided for or (in the cases above mentioned) is not so particularised
or through so intended or provided for but ordered by the Architect/Bank/Consultant which is
either to be carried out by an independent person at any place other than the site or the place
of manufacture or fabrication of the materials tested or any Government/approved laboratory,
then the cost of such test shall be borne by the contractor.

During the inclement weather the Contractor shall suspend concreting and plastering for such
time as the Employer/Architect may direct and shall protect from injury all work when in course
of execution. Any damage (during constructions) to any part of the work for any reasons due to
rain, storm, or neglect of Contractor shall be rectified by the Contractor in an approved manner
at no extra cost.

Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the
Contractor shall take all precautions necessary for the protection of work and at his own
expenses shall make good any damage arising from any of these causes.

The Contractor shall cover up and protect from damage, from any cause, all new work and
supply all temporary doors, protection to windows, and any other requisite protection for the
execution of the work whether by himself or special tradesmen or sub-Contractor and any
damage caused must be made good by the Contractor at his own expenses.

REMOVAL OF IMPROPER WORK

The Employer shall during the progress of the work have power to order in writing from time to
time the removal from the work within such reasonable time or times as may be specified in the
order of any materials which in the opinion of the Employer/Architect are not in accordance with
specification or instructions, the substitution or proper re-execution of any work executed with
materials or workmanship not in accordance with the drawings and specifications or
instructions. In case the Contractor refuses to comply with the order the Employer shall have
the power to employ and pay other agencies to carry out the work and all expenses consequent
thereon or incidental thereto as certified by the Employer/Architect shall be borne by the
Contractor or may be deducted from any money due to or that may become due to the
Contractor. No certificate which may be given by the Architects shall relieve the Contractor from
his liabilty in respect of unsound work or bad materials.

The work is liable to be technically examined and audited by the Bank’s Chief Technical
Examiner or Central Vigilance Commission, Govt. of India from time to time. Any defects/
improvements or testing etc. pointed out by the Chief Technical Examiner/ Technical Examiner
should have to be carried out by the Contractor at his own cost and any deductions suggested
by the CTE/ TE will be effected from the amount payable to the Contractor or from his security
deposit etc.

SITE ENGINEER

The term "Site Engineer" shall mean the person/agencies appointed by the Employer to
supervise the work. The Contractor shall afford the Site Engineer every facility and assistance



for examining the works and materials and for checking and measuring work and materials. The
Site Engineer shall have no power to revoke, alter, enlarge or relax any requirements of the
Contractor or to sanction any day work, additions, alterations, deviations or omissions or any
extra work whatever, except in so far as such authority may be specially conferred by a written
order of the Employer.

The Site Engineer shall have power to give notice to the Contractor or to his foreman, of non-
approval of any work or material and such work shall be suspended or the use of such materials
shall be discontinued until the decision of the Employer is obtained. The work will from time to
time be examined by the Architects, Engineer from the Department of the Employer and the
Site Engineer if any. But such examination shall not in any way exonerate the Contractor from
the obligation to remedy any defects which may be found to exist at any stage of the work or
after the same is complete.

6.54 CONTRACTOR’S EMPLOYEES, LAWS, ACTS, REGULATIONS

The Contractor shall employ technically qualified and competent supervisors for the work who
shall be available (by turn) throughout the working hours to receive and comply with instructions
of the Employer/Architect. The Contractor shall engage at least one experienced Engineer with
minimum qualification of B.E/ B.Tech in Civil Engineering as site-in-charge for execution of the
work. The Contractor shall employ- in connection with the work, persons having the appropriate
skill or ability to perform their job efficiently.

The Contractor shall employ local labourers on the work as far as possible. No labourer below
the age of eighteen years and who is not an Indian National shall be employed on the work.

Any labourer supplied by the Contractor to be engaged on the work on day work basis either
wholly or partly under the direct order or control of the Employer or his representative shall be
deemed to be a person employed by the Contractor.

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour

(regulation and abolition act of 1970) and other safety regulations. The contractor shall comply

with the provision of all labour legislation including the latest requirements of all the Acts, laws,

any other regulations that are applicable to the execution of the project.

i)Minimum Wages Act, 1948 (Amended)

if)Payment of Wages Act 1936 (Amended)

iii)Workmen’s Compensation Act 1923 (Amended)

iv)Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971(Amended)

Vv)Apprentice Act 1961 (Amended)

vi)Industrial Employment (Standing Order) Act 1946 (Amended)

vii)Personal Injuries (Compensation Insurance) Act 1963 and any other modifications

viii)Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment
thereof

ix)Shop and Establishment Act

x)Any other Act or enactment relating thereto and rules framed there under from time to time.

xi)Employer's Liability Act

Any other Act or enactment relating thereto and rules framed there under from time to time.

The Contractor shall keep the Employer saved, harmless and indemnified against claims if any
of the workmen and all costs and expenses as may be incurred by the Employer in connection
with any claim that may be made by any workmen.

The Contractor shall comply at his own cost with the order for requirement of any Health Officer
of the State or any local authority or of the Employer regarding the maintenance of proper
environmental sanitation of the area where the Contractor's labourers are housed or
accommodated, for the prevention of small pox, cholera, plague, typhoid, malaria and other
contagious diseases. The Contractor shall provide, maintain and keep in good condition
adequate sanitary accommodation and provide facilities for pure drinking water at all times for
the use of men engaged on the works and shall remove and clear away the same on completion



of the works. Adequate precautions shall be taken by the Contractor to prevent nuisance of any
kind on the works or the lands adjoining the same.

The Contractor shall arrange to provide first aid treatment to the labourers engaged on the
works. He shall within 24 hours of the occurrence of any accident at or about the site or in
connection with execution of the works report such accident to the Employer and also to the
competent Authority where such report is required by law.

6.55 DISMISSAL OF WORKMEN

The Contractor shall on the request of the Employer immediately dismiss from works any
person employed thereon by him, who may in the opinion of the Employer be unsuitable or
incompetent or who may misconduct himself. Such discharges shall not be the basis of any
claim for compensation or damages against the Employer or any of their officers or employee.

6.56 Assignment and subletting
The whole of work included in the contract shall be executed by the contractor and he shall not
directly entrust and engage or indirectly transfer assign or underlet the contract or any part or
share thereof or interest therein without the written consent of the SBI through the architect and
no undertaken shall relieve the contractor from the responsibility of the contractor from active
superintendence of the work during its progress.

6.57 Insurance of Works
Without limiting his obligations and responsibilities under the contract the contractor shall insure
in the joint names of the SBI and the contractor against all loss or damages from whatever
cause arising other than the excepted risks, for which he is responsible under the terms of
contract and in such a manner that the SBI and contractor are covered for the period(from the
date of signing agreement to date of actual completion of work plus 3 months) and are also
covered during the period of maintenance for loss or damage arising from a cause, occurring
prior to the commencement of the period of maintenance and for any loss or damage
occasioned by the contractor in the course of any operations carried out by him for the purpose
of complying with his obligations under clause.
a)The works for the time being executed to the estimated current Contract value thereof, or
such additional sum as may be specified together with the materials for incorporation in the
works at their replacement value.
b)The constructional plant and other things brought on to the site by the contractor to the
replacement value of such constructional plant and other things.
c)Such insurance shall be effected with an insurer and in terms approved by the SBI which
approval shall not be unreasonably withheld and the contractor shall whenever required
produce to the Architect/Bank/Consultant the policy of insurance and the receipts for payment
of the current premiums.

6.58 Damage to persons and property
The contractor shall, except if and so far as the contract provides otherwise indemnify the SBI
against all losses and claims in respect of injuries or damages to any person or material or
physical damage to any property whatsoever which may arise out of or in consequence of the
execution and maintenance of the works and against all claims proceedings, damages, costs,
charges and expenses whatsoever in respect of or in relation thereto except any compensation
of damages for or with respect to :
a)The permanent use or occupation of land by or any part thereof.
b)The right of SBI to execute the works or any part thereof, on, over, under, in or through any
lands.
c)Injuries or damages to persons or properties which are unavoidable result of the execution or
maintenance of the works in accordance with the contract.
d)Injuries or damage to persons or property resulting from any act or neglect of the SBI, their
agents, employees or other contractors not being employed by the contractor or in respect of
any claims, proceedings, damages, costs, charges and expenses in respect thereof or in
relation thereto or where the injury or damage was contributed to by the contractor, his servants
or agents such part of the compensation as may be just and equitable having regard to the



extent of the responsibility of the SBI, their employees, or agents or other employees, or agents
or other contractors for the damage or injury.

6.59 Contractor to indemnify SBI

6.60

6.61

The contractor shall indemnify the SBI against all claims, proceedings, damages, costs,
charges and expenses in respect of the matters referred to in the provision following clauses.
The Contractor shall indemnify the Employer and hold harmless in respect of all and any
expenses arising from any such injury or damages to the person or property as aforesaid and
also in respect of any claim made in respect of injury of damage under any acts on
compensation or damage consequent upon such claim

Contractor’s superintendence

The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, or
proceeding relating to infringement or use of any patent or design or any alleged patent or
design rights and shall pay any royalties which may be payable in respect of any article or part
thereof included in the contract. In the event of any claim made under or action brought against
SBI in respect of such matters as aforesaid the contractor shall be immediately notified thereof
and the contractor shall be at liberty, at his own expenses to settle any dispute or to conduct
any litigation that may arise there from, provided that the contractor shall not be liable to
indemnify the SBI if the infringement of the patent or design or any alleged patent or design
right is the direct result of an order passed by the Architect/Bank/Consultant in this behalf.

Third Party Insurance

Before commencing the execution of the work the contractor but without limiting his obligations
and responsibilities shall insure against his liability for any material or physical damage, loss,
or injury which may occur to any property including that of SBI, or to any person, including any
employee of the SBI, by or arising out of the execution of the works or in the carrying out of the
contract, otherwise than due to the matters referred to in the provision to relevant clause of this
tender thereof.

6.62. Minimum Amount of Third Party Insurance

Such insurance shall be affected with an insurer and in terms approved by the SBI which
approval shall not be reasonably withheld and for at least the amount stated below. The
contractor shall, whenever required, produce to the Architect/Bank/Consultant the policy or
policies of insurance cover and receipts for payment of the current premiums.

The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per
occurrence or as per recent Govt. guidelines with the number of occurrences limited to four.
After each occurrence contractor will pay additional premium necessary to make insurance
valid for four occurrences always.

6.63 Accident or Injury to Workmen

6.64.

The SBI shall not be liable for or in respect of any damages or compensation payable at law in
respect or in consequence of any accident or injury to any workmen or other person in the
employment of the contractor or any sub-contractor, save and except an accident or injury
resulting from any act or default of the SBI or their agents, or employees. The contractor shall
indemnify and keep indemnified SBI against all such damages and compensation, save and
except as aforesaid and against all claims, proceedings, costs, charges and expenses
whatsoever in respect thereof or in relation thereto.

Insurance against accidents etc to workmen

The contractor shall insure against such liability with an insurer approved by the SBI during the
whole of the time any person employed by him on the works and shall, when required, produce
to the Architect/Bank/consultant such policy of insurance and receipt for payment of the current
premium. Provided always that, in respect of any persons employed by any sub-contractor the
contractor’s obligation to insure as aforesaid under this sub-clause shall be satisfied if the sub
contractor shall have insured against the liability in respect of such persons in such manner
that SBI is indemnified under the policy but the contractor shall require such sub-contractor to
produce to the Architect/Bank/Consultant when required such policy of insurance and the
receipt for the payment of the current premium.



6.65

6.66

6.67

6.68

6.69

Remedy on Contractor’s failure to insure

If the contractor fails to effect and keep in force the insurance referred to above or any other
insurance which he may be required to effect under the terms of contract, then and in any such
case the SBI may effect and keep in force any such insurance and pay such premium or
premiums as may be necessary for that purpose and from time to time deduct the amount so
paid by the SBI as aforesaid and also deduct 15% of contract value from any amount due or
which may become due to the contractor, or recover the same as debt from the contractor.
Without prejudice to the other rights of the SBI against contractors, in respect of such default,
the Bank shall be entitled to deduct from any sums payable to the contractor the amount of any
damages costs, charges, and other expenses paid by the SBI and which are payable by the
contractors under this clause. The contractor shall upon settlement by the insurer of any claim
made against the insurer pursuant to a policy taken under this clause, proceed with due
diligence to rebuild or repair the works destroyed or damaged. In this event all the monies
received from the insurer in respect of such damage shall be paid to the contractor and the
contractor shall not be entitled to any further payment in respect of the expenditure incurred for
rebuilding or repairing of the materials or goods destroyed or damaged.

INSURANCE (Contractor’s All Risk Policy)

Unless otherwise instructed the Contractor shall insure the works and keep them insured until
the virtual completion of the contract against loss or damage (incl. third party) by fire and
earthquake, flood, wars, storms etc. The insurance must be placed with a company approved
by the Employer, in the joint names of the Employer and the Contractor (the name of former
being placed first in the policy) for full amount of contract and for any further sum if called to do
so by the Employer, the premium of such being allowed to the Contractor as an authorized
extra.

The Contractor shall deposit the policy and receipt for premiums paid with the Employer within
21(twenty one) days from the date of issue of work order unless otherwise instructed. In default
of the Contractor insuring as provided above, the Employer on his behalf may so insure and
may deduct the premiums paid from any money due, or which may become due to the
Contractor. The Contractor shall as soon as the claim under the policy is settled or the work
reinstated by the Insurance Company should they elect to do so, proceed with due diligence
with the completion of the works in the same manner as though the fire has not occurred and in
all respects under the conditions of the contract. The Contractor in case of rebinding or
reinstatement after fire shall be entitled to extension of time for completion as the Employer may
deem fit.

ACCOUNTS RECEIPTS & VOUCHERS

The Contractor shall, upon the request of the Employer furnish them with all the invoices,
accounts, receipts and other vouchers that they may require in connection with the works under
this contract. If the Contractor shall use materials less than what he is required under the
contract, the value of the difference in quantity of the materials he was required to use and that
he actually used shall be deducted from his dues. The decision of the Employer shall be final
and binding on the Contractor as to the amount of materials the Contractor is required to use
for any work under this contract.

SUBSTITUTION

Should the Contractor desire to substitute any materials and workmanship, he/they must obtain
the approval of the Employer/Architect in writing for any such substitution well in advance For
materials designated in this specification indefinitely by such term as "Equal" or "Other
approved" etc., specific approval of the Employer/ Architect has to be obtained in writing.

PREPARATION OF BUILDING WORKS FOR OCCUPATION AND USE ON COMPLETION



6.70

6.71

6.72

6.73

The whole of the work will be thoroughly inspected by the Contractor and deficiencies and
defects put right. On completion of such inspection the Contractor shall inform the Employer
that he has completed the work and it is ready for inspection.

On completion the Contractor shall clean all windows and doors including the cleaning and oiling
if necessary, of all hardware, inside and outside, all floors, stair-cases, and every part of the
building. He will leave the entire building neat and clean and ready for immediate occupation
and to the satisfaction of the Bank.

CLEARING SITE ON COMPLETION

On completion of the works the Contractor shall clear away and remove from the site all
constructional plant, surplus materials, rubbish and temporary works of every kind and leave
the whole of the site and the works clean and in a workmanlike condition to the satisfaction of
the Employer/Architect.

DEFECTS AFTER COMPLETION

The Contractor shall make good at his own cost and to the satisfaction of the Employer all
defects, shrinkage, settlements or other faults which may appear within 12 months after
completion of the work. In the default, the Employer may employ and pay other persons to
amend and make good such 'damages, losses and expenses consequent thereon or incidental
thereto shall be made good and borne by the Contractor and such damages, loss and expenses
shall be recoverable from him by the Employer or may be deducted by the Employer, in lieu of
such amending and making good by the Contractor, deduct from any money due to the
Contractor a sum equivalent to the cost of amending such work and in the event of the amount
retained being insufficient recover that balance from the Contractor from the amount retained
together with any expenses the Employer may have incurred in connection therewith.

CONCEALED WORK

The Contractor shall give not less than 7 days notice in writing to the Architects and Employer
whenever any work is to be buried in the earth, concrete or in the bodies of walls or otherwise
becoming inaccessible later on, in order that the work may be inspected and correct dimensions
taken before such burial, in default whereof the same shall, at the opinion of the Employer/
Architect be either opened up for measurement at the Contractor's expenses. Should any
dispute or differences arise after the execution of, any work as to measurements etc., or other
matters which cannot be conveniently tested or checked, the notes of the Employer/Architect
shall be accepted as correct and binding on the Contractor. If any work shall be covered up or
placed beyond the reach of measurement without such notice having been given or consent
obtained, the same shall be uncovered at the Contractor's expenses, or in default thereof no
payment or allowance shall be made for such work or the materials, with which the same was
executed.

Settlement of Disputes and Arbitration

Except where otherwise provided in the contract all questions and disputes relating to the
meaning of the specifications, design, drawings and instructions herein before mentioned and
as to the quality of workmanship or materials used on the work or as to any other question,
claim, right, matter or thing whatsoever in any way arising out of or relating to the contract,
designs, drawings, specifications, estimates, instructions, orders or these conditions or
otherwise concerning the work or the execution or failure to execute the same, whether arising
during the progress of the work or after the cancellation, termination, completion or
abandonment thereof shall be dealt with as mentioned hereinafter :

i)If the contractor considers that he is entitled to any extra payment or compensation in respect
of the works over and above the amounts admitted as payable by the Architect or in case the
contractor wants to dispute the validity of any deductions or recoveries made or proposed to
be made from the contract or raise any dispute, the Contractor shall forthwith give notice in
writing of his claim, or dispute to the Assistant General Manager (Premises&
Estate)/Dy.General Manager (Premises)and endorse a copy of the same to the Architect, within
30 days from the date of disallowance thereof or the date of deduction or recovery. The said



notice shall give full particulars of the claim, grounds on which it is based and detailed
calculations of the amount claimed and the contractor shall not be entitled to raise any claim
nor

shall the Bank be in any way liable in respect of any claim by the contractor unless notice of
such claim shall have been given by the contractor to the Assistant General Manager
(Premises& Estate)/Dy.General Manager (premises) in the manner and within the time as
aforesaid. The contractor shall be deemed to have waived and extinguished all his rights in
respect of any claim not notified to theAssistant General Manager (Premises&
Estate)/Dy.General Manager (premises) in writing in the manner and within the time aforesaid.
i)The Assistant General Manager (Premises& Estate)/Dy.General Manager(premises) shall
give his decision in writing on the claims notified by the contractor. The contractor may within
30 days of the receipt of the decision of the Assistant General Manager (Premises&
Estate)/Dy.General Manager (premises) submit his claims to the conciliating authority namely
the Circle Development Officer/General Manager (Corporate Services) for conciliation along
with all details and copies of correspondence exchanged between him and the Assistant
General Manager (Premises& Estate)/Dy.General Manager (premises)

iilf the conciliation proceedings are terminated without settlement of the disputes, the
contractor shall, within a period of 30 days of termination thereof shall give a notice to the
concerned Chief General Manager/Dy.Managing Director &Corporate Development Officer of
the Bank for appointment of an arbitrator to adjudicate the notified claims failing which the
claims of the contractor shall be deemed to have been considered absolutely barred and
waived.

iv)Except where the decision has become final, binding and conclusive in terms of the contract,
all disputes or differences arising out of the notified claims of the contractor as aforesaid and
all claims of the Bank shall be referred for adjudication through arbitration by the Sole Arbitrator
appointed by the Chief General Manager/Dy.Managing Director &Corporate Development
Officer. It will also be no objection to any such appointment that the Arbitrator so appointed is
a Bank Officer and that he had to deal with the matters to which the Contract relates in the
course of his duties as Bank Officer. If the arbitrator so appointed is unable or unwilling to act
or resigns his appointment or vacates his office due to any reason whatsoever another sole
arbitrator shall be appointed in the manner aforesaid by the said Chief General
Manager/Dy.Managing Director &Corporate Development Officer. Such person shall be entitled
to proceed with the reference from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes with
amounts claimed in respect of each dispute along with the notice for appointment of arbitrator.
It is also a term of this contract that no person other than a person appointed by such Chief
General Manager aforesaid should act as arbitrator.

The conciliation and arbitration shall be conducted in accordance with the provisions of the
Arbitration & Conciliation Act 1996 or any statutory modification or re-enactment thereof and
the rules made there under.

It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid
equally by both the parties. However, no fees will be payable to the arbitrator if he is a Bank
Officer.

It is also a term of the contract that the arbitrator shall be deemed to have entered on the
reference on the date he issues notice to both the parties calling them to submit their statement
of claims and counter statement of claims. The venue of the arbitration shall be such place as
may be fixed by the arbitrator in his sole discretion. The fees if any, of the arbitrator shall, if
required to be paid before the award is made and published, be paid half and half by each of
the parties. The cost of the reference and of the award (including the fees, if any of the
arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and in what
manner, such costs or any part thereof shall be paid and fix or settle the amount of costs to be
so paid.

6.74 Role of the Architect/ Consultant

Architect/Consultants duty is to be watch and supervise the works on day to day basis and to
test any materials to be used or workmanship employed in connection with the works, quality
control, project scheduling and monitoring and co-ordination with all other agencies and



Interior Contractor, recording of measurement clarifications of bills, preparing extra deviation
items excess / saving statement preparing minutes of meetings etc. They shall have no
authority either to relieve the Contractor of any of his duties or obligations under the Contract
or, except those expressly provided hereunder, to order any work involving delay or any extra
payment by the SBI or any variation of or in the works.

The Contractor shall afford the Architect/Consultant every facility and assistance for
examining the works and materials and checking and measuring time and materials. The
Architect/Consultant shall have no power to revoke, alter, enlarge, or relax any requirements
of this Contract, or to sanction any day-work, additions, alterations, deviations or emissions
unless such in authority may be specially conferred by a written order of the SBI.

The Architect/Consultant shall act in consultation the Structural Consultant in regard to the
quality of all Structural aspects of the work and in consultation with the Architect will finalize
the selection of materials involved. The Consultant shall jointly record the measurements with
Contractor’s representative for all items of works and on completion hand over the records to
the SBI.

The Architect / Consultant shall have the power to give notice to the Contractor or his Engineer
in charge about the non-approval of any work or materials and such works shall be suspended
or the use of such materials should be discontinued until the decision of the Architect / SBI is
obtained, the work, will from time to time visited by the Architect / SBI but such examination
shall not in any way exonerate the Contractor from the obligation to remedy any defects which
may be found to exist at any stage of the work or after the same is completed. Subject to the
limitations of this Clause, the Contractor shall take instructions only from the Architect as the
case may be.

The Architect / Consultant shall have such other powers and discharge other functions as are
specifically provided in this Contract including such incidental or consequential powers or
duties, subject always to such specific instructions or directions of the SBI / Bank, which shall
be duly notified to the Contractor.

6.75 Architects delay in progress

The Architect / Consultant may delay the progress of the work in case of rain or otherwise,
without vitiating the Contract and grant such extension of time with the Approval of the SBI /
Bank for the completion of the Contract as he may think proper and sufficient in consequence
of such delay and the Contractor shall not make any claim for compensation or damage in
relation thereto.

6.76 Photographs of works carried out

The Contractor shall every month supply at his own cost a reasonable number of Maxi size
colored photographs of the works carried out from time to time as per the instructions of, the
Architect / Consultant. In the event of any dispute or termination of Contract either by the SBI
/ Bank or the Contractor as provided for in the respective Clause, the Contractor shall arrange
to obtain Photographs of the works completed up to the date of such termination of Contract.

6.77Technical Audit Clause

The work is liable to be technically audited by the chief Technical Examiner of the Central
Vigilance Commission of the Government of India from time to time. Any defects,



improvements or testing etc. pointed out by the Chief Technical Examiner should be carried
out by the Contractor at his own cost and any deduction suggested by the CTE will be effected.

The SBI shall have a right to cause a technical examination and audit of works and the final
bills of the Contractor including all supporting vouchers, abstract, etc. to be made at the time
of payment of the final bill. If as a result of this examination or otherwise any sum is found to
have been overpaid in respect of any work done by the Contractor under the Contract the
Contractor shall be liable to return the amount of over payment and it will be lawful for the
SBI to recover the same from any sum or due to him and in any other manner legally
permissible and if it is found, that the Contractor was paid less then what was due to his under
the Contract in respect of any work, executed by him under the Contract the amount of such
under payment shall be duly paid by the SBI.

Any sum of money due and payable to the Contractor (including Security deposit returnable
to him) under this Contract may be appropriated by the SBI and set off against any claim of
the SBI for the payment of a sum of money arising out of or under any other Contract made
by the Contractor with the SBI.

6.78 Procedure for Billing

Contractor shall submit three copies of their bill on white paper for Tender items.

As regards Contractor's claims for extra /deviated items the onus of getting Architect’s /
Consultant’s / Owner’s approval for the admissibility of such items lies on the Contractor.

After the admissibility is confirmed by Client in writing, the Contractor will submit his rate
analysis and details of claims.

The Contractor will include extra/deviated items in his interim bills only after SBIs approval of
rates on the basis of Consultant recommendations.

6.79 Deletion of items from Bills of Quantities

The SBI reserves the right to delete any item from the bill of quantities drawn up. The
Contractor will not have any claim on this account whatsoever.

6.80Reinstatement of Items

In case of items like making good the new plaster of Paris work in false ceiling after the
alteration, and matching the finish with the existing one, the finish will have to be done
perfectly. In this case Architects / Consultant’s decision will be final regarding the acceptability
of finish. If the reinstatement is not accepted by the Architect / Consultant, the same will have
to be done again to Architect / Consultant's and Client's satisfaction at no extra cost.

6.81 Approval of Mock-Up and Samples
It will be the Contractor’s responsibility to obtain written approval of mock-ups and samples
from the Architect/ Consultant and SBI. If this is not done, such items where these materials

are used will be rejected by the Architect / Consultant /SBI.

6.82 Approval of Final Finish in case of Polishing and Painting



In case of items for painting and polishing, normally primer and three coats should suffice
However, to achieve the final finish, to SBI’s / Architect’'s / Consultant's satisfaction, it may
become necessary to- have more than three coats. This will have to be done by the Contractor
at no extra cost.

6.83 Non-Availability of Specified Materials / Items

In case of materials / Items which are not available, the Contractor shall have to submit a letter from manufacturer
to that effect. Alter proper verification, alternative material may be selected by the SBI/Architect / Consultant. In
the case there will not be any increase of the quoted rates. However, if Accepted alternative is cheaper the cost
benefit is to be passed on to the SBI



7.SPECIAL CONDITIONS OF CONTRACT
7.1 CONTRACTOR NOT TO DEPOSIT MATERIALS IN A MANNER THAT MAY CAUSE
INCONVENIENCE TO THE PUBLIC

The Contractor shall not deposit materials on any site which will seriously cause inconvenience
to the public. The Employer may require the Contractor to remove any or all materials, which
are considered by him to be a danger or inconvenience to the public or cause them to be
removed at the Contractor's cost.

7.2 INFORMATION TO BE SUPPLIED BY THE CONTRACTOR
The Contractor shall furnish the Employer / Architect the following from time to time:

7.2.1 Detailed Industrial Statistics regarding the labour employed by him etc., every month (within 11th
of
succeeding month)

7.2.2 The Power of Attorney, name and signature of his authorized representative who will be in charge
for the
execution of the work.

7.2.3 The list of technically qualified persons (to be approved by the Architect) employed by him for the
execution of the work within 15 days from date of start of the work.

7.2.4 The total quantity and quality of materials used for the works, every month within 5th of succeeding
month.

7.2.5 The list of plant and machinery employed for this work every month.
7.2.6 In all these matters the decision of the Architect shall be final and binding.
7.3 PHOTOGRAPHS

The Contractor at his own cost shall take photographs of site and individual buildings during the
progress of the work as directed by the Employer/Architect and submit two copies of each
photograph with minimum size 25cm x 40 cm to the Employer/Architect.

7.4 INSPECTION BY THE CHIEF TECHNICAL EXAMINERS (VIGILANCE)

The proposed work covered under this tender, during its progress and/or after completion can
also be inspected by the Chief Technical Examiner/Technical Examiner or Officers of the
Central Vigilance Commission, Government of India, on behalf of Employer/Architect to
ascertain that the execution of the work has been done with materials and workmanship all as
stipulated in the contract and as directed. Contractor shall afford all reasonable facilities to the
above vigilance staff and also provide them with ladders, tapes, plumb bob, level etc., as
required and directed and also necessary labour skilled, unskilled to enable them to complete
their inspection / study / technical scrutiny and no extra shall be admissible to the Contractor on
this account.

7.5. INCOME TAX
Income tax shall be deducted from the Contractors’ bills rules and regulations in force in
accordance with Income Tax Act prevailing from time to time. Quoted rates shall be deemed to
include this.

7.6 GST:
The quoted rates shall be Exclusive of GST.

7.7. FIRM PRICE



The prices shall be kept Firm till the completion of work and no escalation including statutory
variation will be admissible.

7.8. DRAWINGS & DOCUMENTS
The drawings accompanying the tender document are of indicative nature and issued for
tendering purpose only. Purpose of these drawings is to enable the tenderer to make an offer
in line with requirements of the Employer. However, no extra claim whatsoever shall be
entertained for any variation in the “Approved for Construction” and “Tender Drawings”
regarding any changes/units. Construction shall be as per drawings / specifications issued /
approved by the Architect during the course of execution of work. Detailed construction
drawings on the basis of which actual execution of work is to proceed will be furnished to the
Contractor progressively based on the detailed construction program evolved after the award
of work and also based on construction progress achieved.
Detailed working drawings on the basis of which actual execution of the works is to proceed,
will be furnished from time to time during the progress of the work. The contractor shall be
deemed to have gone through the drawings and bring to the notice of the Engineer —in — Charge
discrepancies if any, therein before actually carrying out the work.

Copies of all detailed working drawings relating to the works shall be kept at the contractor’s
office on the site and shall be made available to the Engineer — in- Charge at any time during
execution of the contract. The drawings and other documents issued by the Employer shall be
returned to the Employer on completion of the works.

7.9. CONSTRUCTION EQUIPMENT
The contractor shall without prejudice to his overall responsibility to execute and complete the
work as per specifications and Time schedule, progressively deploy adequate equipments and
tools and tackles and augment the same as decided by the Engineer — in -Charge depending
on the exigencies of the work so as to suit the construction schedule. The tenderer
shall submit a list of construction equipments he proposes to deploy for the subject
work along with deployment schedule. No construction equipment shall be supplied by the
Employer. Tenderer to ensure deployment of suitable cranes and take all safety precautions
during execution of work.

7.10. SITE ORGANISATION

The tenderer shall submit the details of organization proposed by him at site of work for the
implementation of the works under the contract, together with bio-data of the key personnel.
The contractor shall however without prejudice to his overall responsibility to execute and
complete the works as per specifications and time schedule progressively deploy adequate
qualified and experienced personnel together with skilled / unskilled manpower and augment
the same as decided by Engineer — in — Charge depending on the exigencies of work to suit
the construction schedule without any additional cost to Employer.

7.11 TEMPORARY WORKS
All temporary works, ancillary works, enabling works, including dewatering of surface and
subsoil water, preparing approaches and working areas, wherever required for execution of the
work, shall be the responsibility of the Contractor, and the price quoted by them shall be deemed
to have included the cost of such works.

7.12 EXISTING SERVICES / STRUCTURES

Structures, drains, pipes, cables, overhead wires and similar services encountered in the course
of the works shall be guarded from injury by the CONTRACTOR at his own cost, so that they
may continue in full and uninterrupted use to the satisfaction of the Employer. Should any
damage be done by the CONTRACTOR to any structures, mains, pipes, cables or lines
(whether above or below ground etc), whether or not shown on the drawings, the
CONTRACTOR must make good or bear the cost of making good the same without delay to
the satisfaction of the Engineer — in — Charge.

7.13. DISTINCTION BETWEEN FOUNDATION AND SUPERSTRUCTURE



To distinguish between work in foundations and superstructures, the following criteria shall
apply:

d. For all Equipment pedestals, silos, pipe racks, other foundations and RCC structures, Work
done upto 300 mm level above finished grade level will be taken as work in foundations and
work above this level will be treated as work in superstructures and payments would be
made accordingly.

e. All works upto level corresponding to ground floor level shall be treated as work in
“Foundation and Plinth” and all works above the ground floor level shall be treated as “Work
in Superstructure”.

f. Irrespective of what has been stated above, all pavements, RCC retaining wall, all pipe
sleepers and any similar item would be take as work done in foundations irrespective of
locations, nomenclature and levels given anywhere.

g. Where not specifically pointed out all works in cellars / sumps, tank pads, cable trenches or
such similar items would be taken as work in foundations.

7.14. FRONTS FOR WORKS.
The work involved under this contract includes such works as have to be taken up and
completed after other agencies on the job have completed their jobs. The contractor will be
required and bound to take up and complete such works as and when the fronts are available
for the same and no claim of any sort whatsoever shall be admissible to the contractor on this
account. Only extension of time limit shall be admissible, if the availabilities of work fronts to the
contractor are delayed due to any reasons not attributable to the Contractor.

7.15. HOUSEKEEPING:
It shall be the Contractor’'s responsibility to keep the work area clean and tidy always and
shall be done on a day-to-day basis. Scrap, debris, oil spills, etc; generated during the
course of work shall be disposed/carted away to unobjectionable place and the transportation
for this purpose shall be arranged by the Bidder at his cost.

7.16. ABNORMAL RATES

The Contractor is expected to quote rate after careful analysis of costs involved for the
performance of the complete the work consisting all specifications and conditions of the
contract. If it is noticed that the rates quoted by the tenderer is unusually high (or) unusually low
it will be sufficient cause for rejection of the tenderer unless the Employer is convinced about
the reasonableness of the rate on scrutiny of the analysis for such rate to be furnished by the
tenderer on demand. Not withstanding anything there in stand, the rate once accepted by the
employer shall be final and shall not be subject to any claim either on account of un- workability
of rates or on any other ground whatsoever.

7.17. INSURANCE
7.17.1. Indemnity by the Contractor.

The contractor shall be responsible at all times during the currency of the contract for and shall
defend, hold harmless and indemnify the Employer from and against any and all claims,
liabilities, costs, damages and expenses (including court cost and legal fees) arising whether
by way of indemnity or otherwise, in relation to any and all losses of every kind and nature
resulting from damage to or loss or, loss of use or recovery, or destruction of property, or
sickness, injury or death suffered by any personnel or consultant of the contractor, its affiliates,
agents or sub-contractors and damage to or loss or, loss of use or recovery or destruction of
any property or equipment belonging or contracted to or otherwise in the custody of the
contractor its affiliates, agents or sub-contractors or its or their personnel or consultants (other
than Employer equipment) in connection with the performance of this contract.

7.17.2. Contractor’s Personnel and Property.



The contractor shall be liable for and shall indemnify the Employer, the participants and
Employer’s personnel from and against all claims in respect of any death or injury or contractor’s
personnel and any damage to contractor’s property in each case caused by or arising out of the
performance of this contract and whether or not arising in respect of a serious event. The
assumption of liability and the indemnity contained in this clause extends to any claims made
against the Employer pursuant to any provision of any agreement.

All contractor’s personnel which may include permanent, temporary or casual, servants, agents
and / or representatives, contractual or otherwise, either contractor's and / or their sub-
contractors, affiliates / subsidiaries / co-ventures shall be covered under contractor’s workers
compensation of statutory benefits and any damages or compensation payable in respect of
accidents of injury as set forth and required by applicable law in the area of operations or such
other jurisdiction under which contractor may become obligated to pay benefits.

7.17.3. Due Diligence

Apart from complying with the various expressed conditions it is necessary for the contractor to
take reasonable precautions:

: For safety of the property insured.

: In selection of labour

: To prevent injury, loss or damage
It is also requiring that the insured

: To allow the insurer’s access to examine the insured’s premises plant and

equipment
: To minimize loss in the event of an accident.

7.17.4. Compliance With insurance Warranty:

The contractor is solely responsible for all the insurance warranties attached to the policies
taken by him. The Employer should not be held responsible in any manner for non-compliance
of the warranty.

7.17.5. Any Other Insurance As Required Under Law:

CONTRACTOR shall also carry and maintain any and all other insurance(s) which may be
required under any law or regulation from time to time without any extra cost to Employer.
Contractor shall also carry and maintain any other insurance, which may be reasonably required

7.17.6. General Insurance Requirement.

All insurance’s required under Clause shall be on terms and conditions issued by insurance
companies or underwriters acceptable to the Employer.

7.17.7. Non Performance Of Contractors Insurance Companies:

The insolvency, liquidation, bankruptcy or failure of any insurance company providing insurance
for Contractor or its sub-contractors or failure or denial of any such insurance Company to pay claims
accruing, shall not be considered a waiver of, nor shall it excuse Contractor from complying with, any
of the provisions of this Contract. Nevertheless, such liability shall be to the sole account of the
Contractor.

7.17.8. Failure to Provide Required Insurance:

In the event that Employer reasonably disapproves of the insurance companies concerned, or
if any of the insurance policies be not procured or maintained pursuant to Employer, at its option, may
notify contractor that the failure to provide the insurance is a material omission whereupon it is agreed
that Employer, at its sole option, shall have the right either to purchase similar coverage, the cost thereof



to be reimbursed forthwith by Contractor to Employer, or alternatively, to be deducted by the Employer
from any sum due or thereafter becoming due to contractor from Employer whether under this contract
or any other contract to which both Employer and contractor are parties. In any case, the liability in such
situations shall be to the sole account of the Contractor. Employer, exercising right to take appropriate
policy under the above situation will in no way make themselves liable even if there is any deficiency in
the policy so availed of.

7.17.9. No Limitation of Liability:

The required coverage referred to and set forth in the relevant Clause shall in no way affect or limit
Contractor’s liability with respect to performance of the work or any obligation under the Contract.

7.17.10. Period of The Insurance:

The contractor shall take the required insurance cover as above for this work and shall
Effective from the date of signing of agreement with the Employer. Policies shall be renewed regularly
till the completion of work in all respects.

7.18 UNDERTAKING.

The bidder shall give an under taking that he has read the SCC and GCC and other terms and conditions
of the bid document and agree to abide by all terms and conditions stipulated in the bid document. Also
the bidders have to confirm that none of their personnel working in the bidders organization is / are
relative of any chairman / Director/ employee or member of or a Director / Partner of the bidder's
company or member of or a Director / Partner of the bidder's company / Organization / partnership /
proprietary concern in any way.

7.19 SUB CONTRACTOR :

At the commencement of the job the contractor shall submit to the Architect/Employer the list of all Sub-
contractors or other persons or firms to be engaged by the contractor to work at the site. Any tenderer
who had submitted the bid for this tender and does not get the contract because of his being not the
lowest will be prohibited from working as a sub-contractor for execution of this contract.

7.20 REVIEW MEETINGS AFTER AWARD OF WORK :
The Contractor shall present the programme and status at various review meetings as required.

7.20.1 Weekly Review Meeting:
Level of participation: Contractor's Site in charge and job Engineers.

Agenda:

a. Weekly programme v/s actual acheived in the past week and programme for next week.
b. Remedial Actions and hold up analysis.

c. Employer query/approval

d. Safety compilance

7.20.2 Monthly Review Meeting :

Level of Participation :Contractor, Architect and Senior Officers of SBI
Agenda:

a.progress status / Statistics.

b.Completion Outlook.

c.Major hold ups / slippages.

d.Assistance required.

e.Criteria issues.

f.Employer query/approval.

g.safety compliance.



7.21 PROGRESS REPORTS TO BE FURNISHED AFTER AWARD OF WORK :
7.21.1 Monthly progress Report:

This report shall be submitted on a monthly basis within ten calendar days from cut-off date as agreed
upon, covering overall scenario of the work. the report shall include but not be limited, to the following.
a) Brief introduction of the work.

b) Activities executed/achievements during the month.

¢) schedule v/s actual percentage progress & material stocks, resource allocation and overall work.
d) Areas of concern/problem/hold ups, impact and action plan.

e) Resources deployment status.

f) Safety compliance report

g) Distribution: SBI: Three copies

7.21.2 Weekly Report

This report (3 copies) will be prepared and submitted by the contractor on weekly basis and will cover
following items:

a) Activities programmed and completed during the week.

b) Resource deployed men and machine.

c¢) Qty. achieved against target in construction.

d) Record of Man-days lost.

e) Percentage progress, schedule and actual.

f) safety compliance report.

7.22 TEST CERTIFICATES :

The contractor shall submit the certificates for every batch of materials from recognized laboratories /
agencies for approval of the Architect

7.23 WORKMANSHIP:

The contractor shall maintain workmanship of different items with an idea of providing trouble-free
services to the users of different facilities. For this, it is expected that different fittings/fixtures after
installation should not need attendance for a period 12 ( Twelve ) months and throughout the contract
period the same has to be attended by the contractor at no extra cost to the Employer. All cement works
shall have to be adequately cured as per relevant codes with no extra cost to the Employer.

7.24. SUPERVISION:

The contractor shall have to engage sufficient number of skilled persons to supervise and execute the
work. The contractor shall solely be responsible for any defective construction/rectification as a result
of poor supervision.

7.25 SPECIFICATIONS/ CODES AND STANDARDS:

All works under this Contract will be executed according to the specifications for works.

Whenever the details are not specifically covered in the specifications, relevant provisions in the latest
revision of the Indian standard specifications (IS) or CPWD specifications will be followed. The
contractor shall have to procure copies of such codes/ standards for ready reference of his own
personnel as well as the Engineers at site at his own cost and without any additional reimbursement.

7.26 MATERIAL AND TRANSPORT:

All materials for successful completion of work shall have to be procured and supplied by the successful
tenderer at his own cost. The materials supplied by the contractor shall be of approved quality and
approval also shall have to be taken from the Architect before using the materials to the work. Rejected
materials, if any, shall have to be removed by the contractor with his own labour and transport at his
own cost immediately on receipt of the instruction.

7.27 CLEANING DURING EXECUTION AND AFTER COMPLETION:



On completion of the works the contractor shall reinstate and make good at his own expense any
property or land which might have been disturbed and/or damaged by his works. He should also clean
the site as required during execution and fully clear the site after completion of all the works. The
contractor shall forward any usable materials found during the course of construction at the work site
dispose of the debris all at his own expense by his own transport and labour and clean out all part of
the work and leave everything clean and tidy to the entire satisfaction of Architect/Employer.

7.28 EXTRA ITEMS RATES :

The work or extra items shall be started only after the approval of extra items rates by Employer /
Architect. Rates for additional or extra items of construction work, which can be derived from the
contract item rates and are not covered in the contract, shall be calculated on the basis of actual cost
plus 15% for profit and over heads. Incase if similar works form a part of the tender the same shall be
derive from such tenders rates.

7.29 FAIR WAGES

The fair wage rates for all categories of employees/labours should be as per prevailing in the district on
the date of receipt of tender/work order and any notification subsequently published by the respective
State Government/Central Government.

7.30 MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS
FOR WORKERS EMPLOYED BY CONTRACTORS

7.30.1 “Work Place" means a place at which, at an average 50 or more workers are employed in
connection with construction work.

7.30.2 "Large Work Place" means a place at which, at an average 500 or more workers are employed
in connection with construction work.

7.30.3 At every work place, there shall be maintained in a readily accessible place first aid appliance
including an adequate supply of sterilized dressings and sterilized cotton wool. The appliances
shall be kept in good order and, in large work place they shall be placed under the charge of a
responsible person who shall be readily available during the working hours.

7.30.4 At large work places, where hospital facilities are not available within easy distance of the work.
First Aid post shall be established and be run by a trained compounder.

7.30.5 Where large work places are remote from regular hospitals, indoor ward shall be provided with
one bed for every 250 employee.

7.30.6 Where large work places are situated in cities, in towns or in their suburbs and no beds are
considered necessary owing to the proximity of city or town hospitals, suitable transport shall
be provided to facilitate removal of urgent cases to the hospitals. At other work places, some
conveyance facilities, such as a car, shall be kept readily available to take injured person or
persons suddenly taken seriously ill to the nearest hospital.

7.30.7 In every work place, there shall be provided and maintained at suitable places easily accessible
to labour, a sufficient supply of cold water fit for drinking.

7.30.8 Where drinking water is obtained from an intermittent public water supply, each work place be
provided with storage where such drinking water shall be stored.

7.30.9 Every water supply storage shall be at a distance of not less than 15m. from any latrine, drain or
other source of pollution. Where water has to be drawn from an existing well which is within
such proximity of latrine, drain or any other source of pollution, the well shall be properly



chlorinated before water is drawn from it for drinking. All such wells shall be entirely closed in
and be provided with a trap door which shall be dust and water proof.

7.30.10 A reliable pump shall be fitted to each covered well the trap-door shall be kept locked and
opened only for cleaning or inspection which shall be done at least once in a month.

7.30.11 Adequate washing and bathing places shall be provided, separately for men and women. Such
places shall be kept in clean and drained condition.

7.30.12 Scale of Accommodation in Latrines and Urinals:

There shall be provided within the precincts of every work place latrines and urinals in an accessible

place, and
the accommodation, separately for each for each of them, shall not be less than the following scale:
No. of Seats
Where the number of persons does not exceeds 50, 2
Where the number of persons exceeds 50 3
but does not exceed 100
For every additional 100 3 per 100

7.30.13 Latrines and Urinals for Women:

If women are employed separate latrine and urinals, screened from those of men and marked
in the vernacular in conspicuous letter. "For Women Only" shall be provided on the scale laid
in 6.0. Those for men shall be similarly marked "For Men Only". A poster showing the figure of
a man and a woman shall also be exhibited at the entrance of latrines for each sex. There shall
be adequate supply of water close to the urinals and latrines. laid in 6.0 Those for men shall be
similarly marked "For Men Only". A poster showing the figure of a man and a woman shall also
be exhibited at the entrance of latrines for each sex. There shall be adequate supply of water
close to the urinals and latrines.

7.30.14 Latrines and Urinals:

Except in work places provided with water flushed latrines connected with a water borne
sewerage system, all latrines shall be provided with receptacles on dry earth system which
shall be cleaned at least four times daily and at least twice during working hours and kept in a
strictly sanitary condition. The receptacles shall be tarred inside and outside at least once a
year.

7.30.15 Construction of Latrines:

The inside walls shall be constructed of masonry or some suitable heat-resisting non-absorbent
material and shall be cement-washed inside and outside at least once a year. The dates of
cement washing shall be noted in a register maintained for the purpose and kept available for
inspection. Latrines will not be of a standard lower than borne-hole system and should have
thatched roots.

7.30.16 Disposal of Excreta:
Unless otherwise arranged for by the local sanitary authority arrangements for proper disposal
of excreta shall be made by septic tank or leach pit in conformity with the requirements of local
public health authorities.

7.30.17 Provision of Shelters during rest:
At every work place there shall be provided, free of cost, two suitable sheds one for meals and

the other for rest separately for men and women for the use of labour. The height of the shelter
shall not be less than 11 feet from the floor-level to the lowest part of the roof. The sheds should



be roofed with at least thatch and mud flooring will be provided with a dwarf wall around not
less than 750mm. Sheds should be kept clean and the space should be on the basis of at least
0.50 Square meters per head.

7.30.18 Creches:

At every work place, at which 50 or more women workers are ordinarily employed there shall
be provided two huts for the use of children under the age of 6 year belonging to such women.
One hut shall be used for infant's games and play and the other as their bed-room. The huts
shall not be constructed on a lower standard than the following:

7.30.18.1 Thatched roofs:

7.30.18.2 Mud floor and walls:

Planks - spread over the mud floor and covering matting. The huts shall be provided with
suitable and sufficient openings for light and ventilation. There shall be adequate provision of
sweepers to keep the place clean. There shall be two ayahs in attendance. Sanitary utensils
shall be provided to the satisfaction of the Health Officer of the area concemed. The use of the
hut shall be restricted to children their attendants and mothers of the children.

Where the number of women workers is more than 25 but less than 50, the Contractor shall
provide at least one hut and one ayah to look after the children of women workers.

The size of creche or creches shall vary according to the number of women workers.

The creches or creche shall be properly maintained and necessary equipment like toys, etc.
shall be provided.

7.30.19 Canteen:

A cooked food canteen on a moderate scale shall be provided for the benefit of workers where
ever it is considered expedient.

7.30.20 The above rule shall be incorporated in the contracts and in notices inviting tenders
and shall form an integral part of the contract.

8.The electric power required to execute the work would be given by the Bank at a
particular point only and the Contractors have to make their own arrangements for tapping
the supply at various points. The amount equivalent to 0.25 % of final bill value of total
work done towards the Electric charges shall be recovered from the Contractors.

9. Contractors will have to make their own arrangement for water. However water could
be arranged by the Bank at one point source, wherever possible/available. If water
arranged by bank an amount equivalent to 0.25 % of final bill value of total work done
towards the water charges shall be recovered from the Contractors after meeting the
requirement of Branch /Office.

10.The successful Tenderer should appoint a Project Engineer who is well acquainted
with the Interior nature of work. He should be in a position to answer for any clarification
during site visit by Architect / Client Engineers

11. The Tenderers after collecting Tender document should thoroughly study the relevant
Interior drawings in relation with BOQ and if any discrepancies to be discussed / written to

Architects prior to submission of Tender.

12.Contractors are expected to strictly adhere to the labour laws in force from time to time



by Central Government. The necessary records should be maintained at site and an
amenity to the labours has to be made available at site as per law. The labours should be
paid the salary in time as per the minimum wage act. The labour license shall also to be
obtained from the authorities concerned.

13.After completion of work the Contractor should prepare As built drawings of each
trade such as Interior work after modifying the actual drawings issued by the Architect
where ever the changes made by SBI/Architect/ Consultant in the form of three sets of
hard copy in colour an done softcopy.

14.The successful Tenderer awarded with the Interior work assumes overall
responsibilities and are solely responsible for co-ordination, execution of works by
engaging their associate agencies for Interior work and extracting the works from them as
per specification within the time frame to the satisfaction of Bank/ Architect as per Tender
conditions. Any dispute if arise among them to be sorted out / settled at their level. The
successful Tenderer is the sole representative for whole Interior work and they/ he is liable
for any clauses of this Tender.

15.Necessary insurance policies such as CARpolicy/Workmen’sCompensation, Third
Party liability to be taken before commencing the work and the original policies to be
deposited with Bank.

16.Necessary Labour License to be taken before commencement of work.

17.Bank will not pay any mobilization advance/ material advance and there will not be any
escalation for the work.

18.No deviation will be allowed in the material specified.

19.The Tenderer is required to inspect the Site and obtain for himself on his own
responsibility and at his own expense all necessary information and particulars to enable
him to submit a proper Tender.

20.The Contractor at site verify the dimensions shown in the drawings before he takes up
actual manufacture of the several items, making allowances for the actual dimensions that
prevail at site

21.1f neither the drawings nor the specifications nor the accepted bills of quantities include
any part/ parts the intention to include which is never the less clearly to be inferred and
which are obviously necessary for the proper completion of the works/ installations, all
such parts shall be supplied and executed by the Contractor at no extra charge.

22.Anything contained in one or another of (a) the drawings (b) the specifications and (c)
the accepted bills of quantities and not found in the other will be equally binding as if
contained in each of them.

23.The work will be done strictly in accordance with specification and drawings and as
instructed the Architects/ Client.

24.The descriptions in the bills of quantities are brief and have been compiled as correctly
as possible but are not meant to be exhaustive.



25.The Contractor should arrange for inspection of the sample of each item by the
Architects/ Client proceeding with the work of manufacturing other units. The samples
should be produced for inspection and approval of the Architects in the stages (1) after the
same is assembled and made ready as per the Architect's drawings and (2) after
completing the finishing items viz., polishing/ painting etc.

26.It may clearly be noted that the inspection and approval of the items of work at any
stage shall not exonerate the Contractor of his responsibilities in respect of the quality of
work, workmanship and quality of materials.

27.The work should be completed as per the items specified elsewhere in the document
and the rate quoted shall rate quoted shall include for doing work round the clock. No extra
is payable in this respect.

28.The successful tenderer shall co-ordinate to other agencies engaged by the SBI.

29.Specification of relevant clause of NBC / CPWD shall be the base line requirements to
execute the items of work

30.Contractor shall ensure safety of other residents and property of society. Any damages
caused by the negligence of the contractor while execution should be restored & made
good by the contractor at his own cost and risk.

Signature of the Tenderer
with seal: Address:

Date



8.SAFETY MEASURES AT SITE:

8.1. All personnel at site should be provided with Helmets and Safety Boots with some
Identification Mark. Visitors also should be provided with Helmets. It should be ensured that
these are used properly.

8.2. First Aid Box should be kept at site with all requisite materials.

8.3. No one should be allowed to inspect / work at a height without Safety Belt.

8.4. Suitable scaffolds should be provided for workmen for all Works that cannot safely be done
from the ground, or from solid construction except such short period Work as can be done
safely from ladders. When a ladder is used an extra Mazdoor shall be engaged for holding the
ladder and if the ladder is used for carrying materials as well as suitable footholds and
handholds shall be provided on the ladder and the ladder shall be given an inclination not
steeper than ¥4 to 1 (% horizontal and 1 vertical).

8.5. Scaffolding or staging more than 3.5 meters above the ground or floors, swung or
suspended from an overhead support or erected with stationary support shall have a guard rail
properly attached, bolted, braced and otherwise secured at least 1 Meter high above the floor
or platform of such scaffolding or staging and extending along the entire length of the outside
and ends thereof with only such openings as may be necessary for the delivery of materials.
Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building
or structure.

8.6. Working platforms, Gangways, and Stairways should be so constructed that they do not
sag unduly or unequally, and if the height of the platform or the Gangway or the Stairway is
more than 3-5 Meters above ground level or floor level they should be closely boarded, should
have adequate width and should be suitably fenced, as described.

8.7. Every opening in the floor of a building or in a working platform be provided with suitable
means to prevent the fall of persons or materials by providing suitable fencing or railing whose
minimum height shall be 1 Meter. Wherever there are open excavations in ground, they shall
be fenced off by suitable railing and danger signals installed at night so as to prevent persons
slipping into the excavations

8.8. Safe means of access shall be provided to all working platforms and other working places.
Every ladder shall be securely fixed. No portable single ladder shall be over 9 Meters in length
while the width between side rails in rung ladder shall in no case be less than 30cms for ladder
upto and including 3Meters in length. For longer ladders this width should be increased at least
6mm for each additional 30 cms. Uniform step spacing shall not exceed 30cms.

8.9. Adequate precautions shall be taken to prevent danger from electrical equipments. For
electrical on line works gloves, rubber mats, and rubber shoes shall be used.

8.10. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one
ladder for each 30 Meters length or fraction thereof. Ladder shall be extended from bottom of
the trench to at least 1 Meter above the surface of the ground. The sides of the trenches, which
are 1.5 Meters or more in depth shall be stepped back to give suitable slope, or securely held
by timber bracing, so as to avoid the danger of sides collapsing. The excavated materials shall
not be placed within 1.5 Meters of the edge of the trench or half of the depth of the trench
whichever is more cuttings shall be done from top to bottom. Under no circumstances
undermining or under cutting shall be done.

8.11. Before any demolition work is commenced and also during the process of the work :-

a) All roads and open areas adjacent to the Work Site shall either be closed or suitably
protected;

b) No electrical cable or apparatus which is liable to be a source of danger over a cable or

apparatus used by the operator shall remain electrically charged.

c) All practical steps shall be taken to prevent danger to persons employed from risk or fire or

explosion or flooding. No floor, roof or other part of the building shall be so over-loaded with

debris or materials as to render it unsafe.

d) All necessary personal safety equipment as considered adequate by the Site Engineer

should be kept available for the use of the persons employed on the Site and maintained in a

condition suitable for immediate use; and the Contractor should take adequate steps to ensure

proper use of equipment by those concerned.

e) Workers employed on mixing Asphaltic materials, cement and lime mortars shall be provided

with protective footwear and protective goggles.



f) Those engaged in white washing and mixing or stacking of cement bags or any materials
which is injurious to the eyes shall be provided with protective goggles.

g) Those engaged in welding works shall be provided with Welder’s protective eye-shields.

h) Stone breakers shall be provided with protective goggles and protective clothing and seated
at sufficiently safe intervals.

i) When workers are employed in sewers and manholes, which are in use, the Contractor shall
ensure that the manhole covers are opened and are ventilated at least for an hour before the
workers are allowed to get into the manholes and the manholes so opened shall be cordoned
off with suitable railing and provided with warning signals and boards to prevent accident to the
Public.

8.12. Use of hoisting machines and tackle including their attachments, anchorage and support
shall conform to the following standard or conditions:-
a) These shall be of good mechanical construction, sound material and adequate strength and
free from patent defect and shall be kept in good repairs and in good working order.
b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of
durable quality and adequate strength, and free from patent defects.
c) Every crane driver or hoisting appliance operator shall be properly qualified and no person
under the age of 21 years should be in-charge of any hoisting machine including any scaffold,
winch or give signals to the operator.
d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley
block used in hoisting or lowering or as means of suspension the safe working load shall be
ascertained by adequate means.
e) Every hoisting machine and all gear referred to above shall be plainly marked with the safe
working load. In case of hoisting machine having a variable safe working load, each safe
working load of the conditions under which it is applicable shall be clearly indicated. No part of
any machine or of any gear referred to above in this paragraph shall be loaded beyond the safe
working load except for the purpose of testing.
f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting
appliances should be provided with efficient safeguards, hoisting appliances should be
provided with such means as will reduce to the minimum the risk of accidental descent of the
load, adequate precautions should be taken to reduce to the minimum the risk of any part of a
suspended load becoming accidentally displaced.
g) When workers are employed on electrical installation, which are already energized, insulating
mats, wearing apparel such as gloves, sleeves, and boots as may be necessary should be
provided. The workers should not wear any rings, watches and carry keys or other materials,
which are good conductors of electricity.
8.13. All scaffolds, ladders and other safety devices, mentioned or described herein shall be
maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed
while it is in use. Adequate washing facilities shall be provided at or near places of work.
8.14.The Contractor shall take all measures on the site of work to protect the public from
accidents and shall be bound to bear the expenses of defence of every suit, action or other
proceedings at law that may be brought by any person for injury sustained owing to neglect of
the above precautions and to pay any such persons or which may with the consent of the
Contractor, be paid to compromise any claim by any such person.
8.15 The Contractor shall not employ men below age of 18 years and women on the work of
painting with products containing lead in any form. Where ever men above the age of 18 years
are employed on the work of lead paining, the following precautions should be taken.
8.16 No paint containing lead or products shall be used except in the form of paste or
readymade paint.
8.17 When the work is done near any place where there is risk of drowning, all necessary
equipment should be provided and kept ready for use and all necessary steps taken for prompt
rescue of any person in danger and adequate provision should be made for prompt first aid
treatment of all injuries likely to be sustained during the course of the work
8.18 To ensure effective enforcement of the rules and regulations relating to safety
precautions, the arrangements made by that Contractor shall be open to inspection by the Labour
Officer, Architect of the department or their representatives



TECHNICAL SPECIFICATIONS
1 CEMENT:

The Contractor shall, at his own expense procure and provide all materials including cement
and steel required for the work.

The Contractor shall procure all the materials in advance so that there is sufficient time for
testing and approving of the materials and clearance of the same before use in work.

All materials brought by the Contractor for use in the work shall be got checked from the
Architect or his authorized representative of the work on receipt of the same at site before use.

The Contractor shall also employ necessary watch and ward establishment for the safe custody
of materials at his own cost.

Contractor has to produce manufacturers test certificate for each lot of cement & steel procured
at site.

CONDITIONS FOR CEMENT:-

Supply of cement shall be taken in 50 kg. bags bearing manufacturer's name and 1SI marking,
along with manufacturers test certificate for each lot. Samples of cement arranged by the
Contractor shall be taken by the Architect and got tested in accordance with provisions of
relevant BIS Codes. In case test results indicate that the cement arranged by the Contractor
does not conform to the relevant BIS Codes, the same shall stand rejected and shall be removed
from the site by the Contractor at his own cost within a week's time of written order from the
Architect to do so.

Cement register as per the proforma given by Architect for the cement shall be maintained at
site. The account of daily receipt and issue of cement shall be maintained in the register by the
authorized representative of the Architect and signed daily by Contractor or his authorized
agent.

Cement which is not used within 90 days from its date of manufacture shall be tested at reputed
laboratory. Until the results of such tests are found satisfactory, it shall not be used in any work.

2 CONDITIONS FOR STEEL:

The Contractor shall procure Thermo-mechanically treated (T.M.T) steel reinforcement bars
conforming to relevant BIS codes from TATA / SAIL / VSP. The Contractor shall have to obtain
and furnish tests certificates to the Architect in respect of all supplies of steel brought by him to
the site of work. Samples shall also be taken and got tested by the Architect as per the
provisions in this regard in relevant BIS codes. In case the test results indicate that the steel
arranged by the Contractor does not conform to BIS codes; the same shall stand rejected and
shall be removed from the site of work by the Contractor at his own cost within a week’s time
from written orders from the Architect to do so.

The mild steel and medium tensile steel bars to be used shall conform to latest version of IS :
432 and cold twisted bars and TMT bars shall conform to the latest version of IS : 1786.

3 - BRICK WORK

Sand for Masonry Mortars:  Unless otherwise indicated, sand for masonry mortars shall consist of
natural river sand (generally termed as coarse sand) conforming to IS 2116-1965 specifications for sand
for masonry mortars. Sand shall be hard, durable, clean and free from adherent coatings and impurities



such as iron particles, alkalis, salts, coal, mica, shale or similar laminated or other materials exceeding
the specified limit. Grading of sand shall be as under:

IS Sieve
Percentage Passing by weight
Un reinforced masonry Reinforced masonry

4.75mm 100 100

2.36mm 90-100 90-100

1.18mm 70-100 70-100

600 micron 40-100 40-100

300 micron 5-70 5-70

150 micron 0-75 0-10

The maximum quantities of clay, fine silt and fine dust in sand shall not be more than 8 percent by
volume, Organic impurities shall be below that obtained by comparison the standard solution on
specified in 6-2-2 of IS 2386 (Part 1l 1983). The coarse/fine sand shall be from river conforming to the
above standards.

Common Burnt clay building brick : Common burnt clay building bricks (herein-after termed as bricks
shall conform to the requirements laid down in 1S-1077-1976 for common burnt clay building bricks.
Bricks shall be class designation 75, sub Class ‘A’ as per parameters given in the IS regarding edges,
dimensions etc. The overall dimensions shall however be as per local practice of moulds. Water
absorption after immersion in cold water for 24 hours shall not exceed 20% and grading for
efflorescence shall be less than moderate. Bricks shall be free from cracks, flaws and nodules of free
lime. Dimension shall be all within tolerance. Under/over burnt bricks and warped bricks shall be totally
rejected.

Test check on random samples from each lot of bricks brought at site shall be carried out for
compressive strength and water absorption test. Results of these tests duly signed and dated by
Contractor, Architect/Bank shall be recorded in a separate register, which shall be kept with the
Engineer in charge.

WORKMANSHIP - MASONRY MORTARS- Preparation of Cement Mortars: Mortar shall be of mix as
indicated. The mixing specified is by volume. Mixing shall be done in a mechanical mixer. The mortar
shall be mixed at least three times after adding of water. The cement mortar shall be freshly mixed for
immediate use. Any mortar which has commenced to set shall be discarded and removed from the site.

Bond: All brick works shall be built in English bond, unless otherwise indicated. Half brick walls shall
be builtin stretcher bond. Header bond shall be used for walls curve on plan for better alignment, header
bond shall also be used in foundation, stretchers may be used when the thickness of wall renders use
of header impracticable. Where the thickness of footings is uniform or a number of courses, the top
course of the footings shall be of headers. Brick courses at DPC level and at all slab levels below the
bearings of slab shall be as bricks on edges.

Half or cut brick shall not be used except where it is necessary to complete the bond.

Overlap in stretcher bond is usually half brick and is obtained by commencing each alternate course
with a half brick. The overlap in header bond which is equally half the width of the brick is obtained by
introducing a three quarter brick in each alternate course at quoins. In general, the cross joints in any
course of brick work shall not be nearer than a quarter of brick length from those in the course below or
above it.

Curing: The bricks shall be adequately wet before use and brickwork shall be constantly kept wet for
atleast seven days.

Half Brick Walls: The bricks shall be laid in stretcher bond in cement and sand mortar 1:4 (1 cement
: 4 coarse sand) or as indicated. The reinforcement shall be 2 Nos. MS round bars or as indicated and
as described in steel and Ironwork. The diameter of bars shall be 6mm. The first layer of reinforcement
shall be used at second course and then at every fourth course of brick work. The bars shall be properly
anchored (min. 150mm) at their ends where the portions and or where these walls join with other walls



columns. The inland steel reinforcement shall be completely embedded in mortar. Overlap in
reinforcement if any, shall not be less than 30 cm. The cover i.e. the mortar interposed between the
reinforcement bars and brick shall not be less than 6mm. The mortar covering in the direction of joints
shall be not less than 15mm.

Brick work in foundation upto plinth: Brickwork in foundation shall be with brick of class designation 75
upto plinth level in cement mortar 1:6 (1 cement: 6 coarse sand).

Brick work in Super structure : Brickwork in superstructure including parapets shall be bricks of class
designation 75 in cement mortar 1:6 (1 cement: 6 coarse sand).

Brick work in Steps of staircase : Brickwork in steps of staircase shall be in bricks of class designation
75 in cement mortar 1:6 (1 cement: 6 coarse sand).

Parapets and Railings : Parapets and railing shall be provided to balconies, Terraces, roof tops and
stair landing etc. of upper floors as per details shown on drawings.

70mm Thick Brick Work
70mm thick brick work shall be provided with bricks of class designation 75 in cement mortar 1:3 (1
cement : 3 coarse sand) wherever shown in the drawings.

4 JOINERY WORKS

General
The type of shutters for doors, windows, ventilators etc. viz. paneled glazed wire gauzed and
flush shall be as indicated and detailed in the drawing/specifications.

TIMBER:

a) Quality : Unless otherwise specified timber used in wood work shall be of approved quality
from the species of wood listed in IS 399-1963.

b) Timber shall be well seasoned, proper dressed, of uniform colored and durability of
reasonably straight grains and shall be free from knots, cracks, shakes, splits, cross grains ,decay and
sapwood etc.

¢) Teak Wood : Moisture content of timber used in wood work shall be as close as possible to
the lower values laid down in the table below.

S.No. | Type of Wood work Recommended range of
moisture content (%)

1 Frames of doors and windows etc. 16t0 18 %

2 Shutters of doors and windows etc. 15t0 16 %

3 Frame work for ceiling, cladding etc. 16 to 18 %

Flush Door shutters: Door shutters shall be 35 mm thick craft master wooden moulded door having
hard wood timber frame of 29 mm tk Core and door facing plates ( wooden fiber plates) pasted on both
sides with overall thickness of doors to be 35 mm. The core shall be solid core using machine filled rigid
expanded polyurethene foam of density 45 kg / cubic meter. Minimum width of frame shall be 65 mm
th with additional wooden blocks for fixing of locks etc. door facing plates shall be 3.2 mm thk. Phenolic
bonded passing the test as required vide 1S 2380 and formaldehyde test as per IS and boil test as per
is 4020. Water absorption should be less than 16% after 2 hours and less than 36% after 24 hours.
Moister content should not be more than 8%.

Testing of Flush Door / Wooden Moulded Door Shutters: On receipt of the shutters at site the
Architect/Bank shall be entitled to get the samples of door shutters tested in any approved laboratory.
From each lot of approximately 100 shutters, one shutter shall be selected at random. The cost of
replacement of the door shutters selected as samples, their transportation to the laboratory and cost of
testing by the laboratory shall be borne by the Contractor.

Glazed & Gauzed Door Shutters : Shutters shall be 35/40 mm thick. These shall consist of first class
Teak wood styles, top, bottom and lock rails as per details shown on drawings. Timber to be used for
these shutters shall be of good quality, seasoned of material growth and conforming to IS 4021-1963.



Seasoning and ASCU treatment shall be done as per 1S-402-1962. Styles and rails of shutters shall be
in one piece only. Styles and rails shall be jointed to each other by tonen or mortice at right angles.
Mountings and glazing bars shall have joints and shall be strub tennoed to the maximum depth which
the size of member would permit.

Wire gauge shutters : shutters shall be of 35mm thick wire gauge shutters, wire cloth shall be securely
housed in rebates by giving a right angled bend and fixing by means of suitable staples at intervals of
75mm. Over this wooden bead of specified size shall be fixed with nails, or screws, where indicated to
cover the rebate fully. The space between the beading and the rebate shall be filled with putty to give it
a neat finish. Exposed edges of the beads shall be rounded.

Door and windows shutters shall be provided as per details shown on the drawings.
The bottom of door shutters shall be 5mm above the finished floor level.

The glass panes shall be free from flaws, specks or bubbles and shall have square corners and straight
edges. The glass panes shall be so cut that it fits slightly loose in the frames. The glass pane shall be
fixed to the shutter with first glass hardwood beading of size as indicated properly screwed to the shutter
with steel nails and necessary adhesive as per details as shown on drawings.

5.Unplasticized Rain Water Pipes:

a)The rain water pipes and fittings shall be provided with unplastisized PVC pipes conforming
to 1S-4985-81 and ISI marked. The u PVC pipes shall be of outside diameter 110 mm. 90mm and
165mm as shown on drawings and of working pressure 6 Kg./sq. cm. Internal & external surfaces of
the pipes shall be smooth and clean, reasonably free from grooving and other defect. The U PVC pipes
shall be jointed with PVC solution for concealed pipes and for exposed pipes with PVC collars by using
lubricating solvent solution. Fittings shall be injection moulded or fabricated type conforming to 1S-8008-
1976 (Part | and IV) and/or 1S 8360-1970 (Part-1 to Ill)and/or as per manufacturers recommendations.
The pipe shall start from 150mm above plinth protection at ground level with bend and a tee junction
shall be provided at all terrace levels to collect water from khurras and vertical pipe shall be extended
upto top of parapet. At top PVC cowl shall also be fitted.

b) Cast iron chamber and grating at the top and outlet of every rain water pipe shall be provided
and shall fit in snugly on the socket end of the pipe. The perforations in the grating shall be at least 60%
of the total area of gratings.

¢) Where the rain water pipes are to be provided concealed within masonry the pipes shall be
embedded in the walls with PCC 1:3:6 (1 cement: 3 coarse sand :6 stone aggregate 20mm down gauge)
encasing all round. External surface of the pipes shall be painted with PVC adhesive and then coarse
sand shall be sprinkled before embedding the pipe in the concrete for proper griping with concrete.

d )Rain water pipes running down along the walls/columns shall be firmly fixed to the wall/
column at all joints and one meter spacing on pipe with PVC clips as per manufacturer instructions.

e) Provide angled end pieces Cl shoes at bottom and splash stones of size 450 x 300 x 20mm
embedded in plinth protection. Stones shall be quartzite chisels dressed.

6 INTERIOR PLASTIC EMULSION AND FINISHING ( PAINTING )

1. Emulation shall be provided to all ceiling and internal surfaces of lofts staircase, stair
lobby and of all building as shown on drawings/specification.

2. Emulation of approved shade shall be provided to all internal surfaces of walls as shown
on drawings/specification.

3. Before application of Emulation the surfaces shall be prepared to a clean and even surface.

4. Emulation shall be carried out in three coats.



5. Emulation shall be carried out over white cement based putty and primer as per manufacturer
instructions to give even shade.

6. Emulation shall be applied in specified coats by using flat brushers or spray pumps.
Each coat shall be allowed to dry before next coat is applied, if additional coats than what have
been specified are necessary to obtain uniform and smooth finish, it shall be given at no extra cost.

7. The finished dry surface shall not show any signs of cracking and peeling nor shall it
come off readily on the hand when rubbed.

7 WALL PUTTY : BIRLA PUTTY
APPLICATION

1. Before applying remove all loosely adhering material from the wall surface with sand
paper, putty blade or wire brush.

2. Moisten the walls with sufficient quantity of water.
3. Mix the putty with 40- 50% water to make a workable paste.

4. Apply the first coat of putty on moistened surface from bottom to up words uniformly and left
to dry for at least 3 hours.

5. Apply second coat and allows to dry for one day and finally rub the surface with fine emery
paper to remove unevenness and to get glossy white surface.

6. Emulation shall be applied in specified coats by using flat brushers or spray pumps. The
shade of the paint shall be used as approved by Employer/ Architect Each coat shall be allowed to dry
before next coat is applied, if additional coats than what have been specified are necessary to obtain
uniform and smooth finish it shall be given at no extra cost.

7. The finished dry surface shall not show any signs of cracking and peeling nor shall it come
off readily on the hand when rubbed.

8 EXTERIOR PAINTING

Exterior Emulsion / Texture Paint : Before the application of Apex, the  surface shall be cleaned and
wetted with water. Two or more coats of cement base paint shall be applied to give even shade on all
external cement plaster surfaces, internal cement plaster surfaces of parapets, soffits of chajjas, lintels,
beams, and sills as shown on drawings/specifications. The shade of the paint shall be used as approved
by Employer/ Architect. Each coat shall be cured well by wetting surfaces for at least three days. This
shall apply to all buildings.

Painting to Steel Surfaces: All exposed steel surfaces shall be prepared, cleaned with sand paper to
completely remove scales and rusts and shall be painted with two or more coats of synthetic enamel
paint to give an even shade over one coat of steel primer. The shade of synthetic enamel paint shall be
as approved by Employer/ Architect.

Painting to Cl and Gl Pipes : All exposed Cl and Gl pipes shall be painted by applying two or more
coats of synthetic enamel paint. The shade and quality shall be as approved by Architect/ Employer.

MODE OF MEASUREMENTS FOR PAINTING: The method of measurement for painting works will
be as per IS : 1200 (Part 15) -latest edition

9 - INTERNAL PLUMBING WORK
(INTERNAL WATER SUPPLY, PLUMBING, INTERNAL DRAINAGE)

GENERAL



1.Work under this contract shall consist of furnishing all labor, materials, equipment and

appliances necessary and required. The Contractor is required to completely furnish all the
plumbing and other specialized services as described hereinafter and as specified in the schedule of
guantities and/or shown on the plumbing drawings.

2.Scope of internal water supply, plumbing, internal sewerage and drainage shall consist of
providing and fixing of the following as shown on drawings/specifications.

(a) Gl pipe or CPVC pipes with fittings and valves for cold and hot water supply.

(b) Sanitary fixtures, CP fittings and accessories.

(c) Soil, waste, vent, rain water pipes and fittings.
(d) Overhead water tank at Terrace with supports.
(e) Internal Drainage including gully traps.

3. The entire work shall be carried out by licensed plumbers.

Water Supply

4. Scope of internal water supply will include the following :-

(a) over head water tank of capacity as specified 3 layered PEF insulated complete with all
fittings including Man Hole cover, Ball valve and necessary supports for fixing on terrace/roof, as per
details shown on the drawings/specifications.

(b) All CPVC pipes and fittings from over head tank to all taps, wall mixers, wash basins,

cisterns, sinks, geyser points, washing machine and showers as shown on
drawings/specifications.

c) Provision of hot and cold water supply lines in all toilets and kitchen .

NOTE : External water supply distribution mains including water services connection of each Block up
to OH tanks (at terrace) and control valves for water supply lines .

MATERIALS

1. All CPVC pipes shall be ISI marked of approved makes.

2. All CPVC fittings shall be ISI marked.

3. Valve shall be heavy Gun metal full way confirming to 1S-778-1971 class | and ISI marked.
LAYING, FIXING AND FITTINGS OF CPVC PIPES

1. All CPVC pipes below ground shall be laid in trenches and shall have minimum cover of
600mm.

2.The runs of the pipes shall be straight and pipes shall not run diagonally. Proper bends,
elbows, tees at turnings/corners shall be used.

3. All CPVC pipes with necessary fittings wherever they are laid on internal faces of the walls
shall be concealed in chase. On external faces they will be laid on walls fixed with G.I. clamps
or on M.S. angle iron brackets as shown in drawings/specifications.

4. In the concealed portion of plumbing no joints shall be provided in the pipe lines except in
the fittings i.e., bends, elbows, tees and nipples where required.

5. All CPVC pipes for water supply (Hot or cold) within toilets and kitchen shall be laid in walls
only.



6. For each block the size of down comers, branch pipes from the ring (at terrace) from over
head tank and branch pipes from down comers shall be of sizes as shown on drawing/specifications.

7. CPVC Pipes and fittings shall be jointed with CPVC solvent cement. All pipes shall be fixed
in accordance with layout shown on the drawings/specifications. Care shall be taken to avoid air
pockets. CPVC pipes inside toilets shall be fixed in wall chases at least 30cm above the floor.

8. CPVC pipes in shafts and other locations shall be supported by Gl clamps of design as
indicated in the Typical detail. Pipes in wall chases shall be anchored by iron hooks.

9. Unions: Contractor shall provide adequate number of unions on all pipes to  enable

dismantling later. Unions shall be provided near each gun metal valve, stop cock, or

check valve and on straight runs as necessary at appropriate locations as per direction of
Architect/Bank.

10. Puddle Flanges: Puddle flanges shall be provided to all connection i.e. inlet overflow and
scour of the over head tank wherever required.

11. Pipe Protection : All pipes in chase or under floors or below ground shall be protected
against damages.

(c) Vent pipes : Each down take pipe shall be provided with a vent pipe. The height of
the vent pipe shall be 150mm above the top of the water tank.

Testing of CPVC pipes

(a) All pipe lines shall be tested hydraulically to pressure of 7Kg./Sqg.cm. for a minimum period
of 24 hours for leakage.

(b) The pipe line in chase of under floors/ground shall be covered up only after the testing is
carried out satisfactorily and passed by the Architect/Bank.

(c) The instrument, equipment and water for testing shall be arranged by the contractor without
extra charges. (i.e. Hydraulic testing machine with pressure gauge).

(d) A test register shall be maintained by the contractor and all entries shall be signed and dated
by the Contractor and Architect/Bank.

Insulation

Hot water line in chases shall be provided with 20mm thick insulation by wrapping 6mm dia
asbestos rope and finishing with a coat of 85% magnesia.

Approval of layout of pipes and position of fixtures at site

a) The Contractor shall mark the location of all fixtures and fittings and layout of pipes on the
terrace walls/ground at site and taken approval of Architect/Bank before commencement of cutting
chases for pipes within the building and digging trenches outside the building.

Sanitary Fixture and CP Fittings and Accessories

a) All sanitary ware shall be first quality white-vitreous china and shall be inclusive of all
fixing devices nuts, bolts and hangers/Brackets.

These shall be from one of the following manufactures:-
i) Hindustan Sanitary Ware

ii) Parry Ware
iif)Hydrobath



b) It will be ensured that all sanitary fixtures are from one manufacturer only for the entire

work. However, if due to any reason contractor proposes to provide part quantity from

other manufacturers approved above, then he may be permitted, but he will have to obtain
specific approval of Employer/Architect for this change in brand. This will be subject to that all items
and fixtures in any particular block/other buildings shall be always of one manufacturer only. In no
circumstances items of two manufacturers shall be used in all of the toilets of particular block/other
buildings.

Kitchen sink and draining Board:

a) Kitchen sink and draining boards shall be of stainless steel (NIRALI) make. The sink and
draining board shall be in one piece of following sizes with rectangular compartment/bowl. Each
sink shall be provided with one CP brass waste and PVC waste pipe.

b) Kitchen Sink shall be supported on RCC platform having suitable cut for the bowl of the sink
as per the details shown on the drawings.

c) All bib cocks, stop cocks, angle-valves, pillar taps, mixtures, showers rose & arm, bottle
traps, CP waste and inlet connections and other minor fittings shall be brass chromium plated. These
shall be ISI marked where manufactured. Contractor shall obtain the approval of the name of the
manufacturer and brand of CP brass fittings from Employer/Architect before placing the supply order. If
demanded, a copy of the Bureau of Indian Standard letter under which the manufacturer has been
issued the license and authorized to mark the five items of CP brass fittings as listed in hereinafter
below with ISI marking should be submitted One sample of each fittings of the particular brand duly ISI
marked shall be given by Contractor.

e)If any of the CP brass fittings which are not manufactured as 1SI marked these shall be of the
same brand of other ISI marked CP brass fittings approved by Employer and Architect.

fAIl chromium plated brass fittings and accessories shall be provided with CP cast brass wall
flanges.

g)For fixing of CP brass fittings wherever required CP brass extension pieces shall be provided.
h)Fixing screws shall be half round head chromium plated brass screws with CP washers.

i)All exposed pipes, if any, within the toilets and near the fixtures shall be chromium plated
brass except otherwise specified.



List of Materials for Civil works

Sl no Names of materials Approved Makes
1. Cement — 53 Grade Ramco, Ultra Tech, Dalmia, Coramandal, Chettinadu, CCl,
ACC, Zuari, Birla
Steel Reinforcement — Fe500 TATA, SAIL, Vizag, TISCO
Vitrified Flooring (1St Quality) Nitco, Kajaria, Somany, RAK, Johnson,
Double charged
4. Tile adhesive Ramco, Bal Endura, Weber
5. Ceramic (15t Quality) Nitco, Kajaria, Somany, RAK
6. wall Tiles (1St Quality) Nitco, Kajaria, Somany, RAK
7. Sanitary Fixtures Hindware, Parryware, Cera
8. Sanitary Fittings (ISI Make) Hindware, Kohleror equivalent
9. Soil waste, Water line& Rain Supreme / Prince / Ashirvad or equivalent
water pipes
10. Water proofing Component Fosroc, cera — chem, Dr.Fixit
11. Aluminium joineries Jindal, Saint Gobain, HINDALCO,GALCo, MAAN
12. UPVC Window, Ventilator Fenesta, NCL, or equivalent
13. Glass Saint Gobain, Modi or equivalent
14. Plastic Emulsion, Oil bound Asian, Berger, ICI, Nerolac
Distemper, Synthetic enamel
paint
15. Cement Paint Supercem, Snowcem
16. Exterior Emulsion Asian, Nerolac, Berger,
17. Water supply pipes For Internal Cold water works
Ashirvad / Astral flow guard / Supreme / finolex or
equivalent make SDR - 13.5 - CPVC pipe with CPVC brass
thread fittings or equivalent
For internal Hot water works
Ashirvad / Astral flow guard / Supreme / finolex or
equivalent make SDR - 11 - CPVC pipe with CPVC brass
thread fittings or equivalent
18. Soil waste & Vent pipe Supreme / Prince / Ashirvad or equivalent
19. Construction Repair chemicals Fosroc, Cera-chem, Dr.Fixit, Bostikor equivalent




