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NOTICE INVITING TENDER (NIT) 
 

1.  Name of the work  E-Tender for  EXTERNAL PAINTING WORKS TO 
STATE BANK INSTITUTE OF RURAL DEVELOP-
MENT (SBIRD), GACHIBOWLI, HYDERABAD 

2.  Estimated cost  Rs. 14,42,286/-  + GST 
3.  Quantum of Earnest Money De-

posit (EMD)  
Rs.14,500/- Drafts/BCs shall be in favour of “Chief Man-
ager Admin, SBIRD Hyderabad” Payable at Hyderabad. 
Those empanelled contractors who have submitted onetime 
EMD, have to submit the proof. 

4.  Date and Time where tender 
forms are available  

21/03/2025 at www.sbi.co.in/ SBI in the News procure-
mentnews  and https://etender.sbi 

5.  Last date and time of submission 
of online Tender  

28/03/2025  Up to 03:00PM 
 

6.  Place, date &time for submission 
of e tender  
Contact person /telephone 
no/email address.  
 

a) On line submission up to 28/03/2025 Up to 03:00PM 
at https://etender.sbi 
b)EMD submission Address:  
The Chief Manager (Admin) 
State Bank Institute of Rural Development (SBIRD)  
Opp: UOH telephone exchange  
Old Mumbai Road, Lingampally 
Hyderabad-500019. 
Phone: 040-23463306. 

7.  Date, Time and Place of opening 
of e-Tenders  

28/03/2025 Up to 03:10PM 
The Chief Manager (Admin) 
State Bank Institute of Rural Development (SBIRD)  
Opp: UOH telephone exchange  
Old Mumbai Road, Lingampally 
Hyderabad-500019. 
Phone: 040-23463306. 

8.  Quantum of Security Deposit 
(percentage)  

1. Initial Security Deposit (ISD) – 2% of the Tender value 
including EMD  
2. Retention Money- 5 % of the running bills and Total de-
duction of 5% of value of work including EMD, ISD.  

9.  Terms of payment of Bills, if any 
(specify the minimum value of 
work for payment of running ac-
count bills)  

7 Lakhs   

10.  Stipulated time for completion of 
the Work/supply.  

20 Days from the date of the work order issued to the con-
tractor 

11.  (Penalty clause) Liquidated Dam-
ages  

@ 0.5% of the value of work per week of delay subject to a 
maximum penalty of 5% of the value of work would be 
strictly imposed.  

12.  Validity period of the tender.  Three (3) Months  
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13.  Defect Liability Period Twelve (12) Months 

14.  Eligible Taxes  A) Income Tax & GST IT will be deducted at source as 
per Govt. Guidelines.  
B) Reimbursement of GST will be made only on sub-
mission of proper GST invoice as per applicable GST 
provision. The contractor should comply with the fol-
lowing;  

1. Contractor should have GST Registration Number  
2. Invoice should specifically/separately disclose the 

amount of GST levied at applicable rate as per GST 
provision  

3. In case of Correction in the bills after scrutiny, con-
tractor should submit fresh bills for payment  

4. Contractor should timely file his GST return in accor-
dance with GST provisions to enable the bank to claim 
the credit of GST paid to the contractor  

5. The GST Number of State Bank of India are  
For Telangana State -36AAACS8577K1ZQ  

15.  Electronic Payment  Payment shall be made by way of Electronic fund transfer 
and the bill will be paid by the Branch. Firm should fur-
nish details of the bank, a/c no, IFSC code 

16.  Agency for arranging online  
bidding  

e-Procurement technologies Limited, Ahmedabad. 
Primary Contact: Ms. Shubhangibanodiya 
 +91-9081000427, 9904407997, 079-68136826 , shubhan-
gi@auctiontiger.net 
1.Anshul Juneja:-    079-68136840, anshul.juneja@eptl.in 
2. Kanchan Kumari:-  079-68136820, kanchan.k@eptl.in   
3. JaymeetRathod:-  079-68136829, jay-
meet.rathod@eptl.in 
4. Salina Motani:-      079-68136843, sali-
na.motani@eptl.in 
5. VinayakKhambe:-079-68136835, vinayak.k@eptl.in   
6. ImtiyazTajani :-    079-68136831, imtiyaz@eptl.in 
7. HemangiPatel:-    079-68136852, hemangi@eptl.in      
8. Nadeem Mansuri:-079-68136853, nadeem@eptl.in       
9. Deepak Narekar:-  079-68136863, deepak@eptl.in      
10. Sujith Nair:-          079-68136857, sujith@eptl.in        
11. Devang Patel:-      079-68136859, devang@eptl.in  

17.  
 

Any additional Information  The quoted rate should be inclusive of materials, labour, 
wages, fixtures, transportation, installation, all taxes (ex-
cluding GST), wastages, Octroi, machinery, temporary 
works such as scaffolding, cleaning, overheads, profit, sta-
tutory expenses, incidental charges and all related expenses 
to complete the work  
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Following documents to be scanned and uploaded:- 
 

1. Scanned copy of Tender cost and EMD must be uploaded and the same needs to 
be submitted at given address within due date of tender 

2. Firm should be visit the website (https://etender.sbi ) till last date of submission 
for changes. corrigendum if any will be published only in https://etender.sbi 

3. L-1 Tenderer signed copy of entire tender document should be submit within 3 
days from date of tender opening  
 

Chief Manager (Admin) 
State Bank Institute of Rural Development (SBIRD)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                                                                                                                 Page 5 of 43 

 
 

INSTRUCTIONS TO TENDERERS 
 

1. E-tenders are invited in online single bid for EXTERNAL PAINTING WORKS TO 
STATE BANK INSTITUTE OF RURAL DEVELOPMENT (SBIRD), GACHI-
BOWLI, HYDERABAD  
 

2. Submission of BIDs/Tender Documents: Tenders should be submitted online in the web-
site https://etender.sbi. In addition, scanned copy of the declaration given in  the tender 
to be signed with seal and scanned proof of dealership/empanelment letter Certificate 
should be submitted online with our service provider on the website at: 
https://etender.sbi. The tender document is not required to be sent to us in hard copy.  
 

3. Contractors should submit/sent EMD should be submitted physically within due date 
of the tender at the office of The Chief Manager (Admin)  State Bank Institute of Ru-
ral Development (SBIRD), Opp: UOH telephone exchange  Old Mumbai Road, Lin-
gampally,Hyderabad-500019. 

 

4. The tender will be rejected if the tenderer fails to submit the above documents scanned 
copies of Dealership certificate, EMD and Cost of tender document. 
 

5. Contract documents consist of detailed plans, technical specification, schedule of quanti-
ties of the various classes of work to be done, and the set of ‘conditions of contract’ to be 
compiled with by the person whose tender may be accepted. The documents are availa-
ble in the website https://etender.sbi 
 

6. Tenders should be submitted online (As mentioned in NIT).  
 

7. EMD amount (As mentioned in NIT) is to be deposited in the form of Demand Draft/ 
Banker’s Cheque payable at Hyderabad and drawn in favor of Chief Manager (Admin), 
SBIRD Hyderabad, otherwise the tender is liable for rejection.  
 

8. The successful tenderer will have to pay an amount of Initial Security Deposit, which 
shall be 2% of the accepted value of the tender, by means of D.D. in favor of State Bank 
of India, Hyderabad. The Initial security deposit is to be paid by the Contractor to Bank 
within 7 days of intimation to him of the acceptance of the tender. No interest is allowed 
on the above said security deposit(EMD, ISD)  

 
9. Retention Money: From each running bill, an amount at the rate of 5% of the gross value 

of the running bill shall be recovered as retention money, till the total retention amount 
including the EMD and ISD amounts already with the Bank become 5% of the value of 
the contract amount. This amount is called as Total Security Deposit, which consists of 
three components  
 
a) EMD - Earnest Money Deposit.  
b) ISD - Initial Security Deposits.  
c) RM - Retention Money.  
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The total security deposit will be kept with the Bank. And total security deposit may be 
refunded after the end of defects liability period (one year), provided he has satisfactorily 
carried out all the works and attended to rectification of all defects in accordance with 
the conditions of the contract. In case of failure on the part to do so, the cost of rectifying 
the defects through any other agency shall be deducted from the amount of security de-
posit due to the contractor. 
 

10. Completion of work:  
i) The work shall be considered as complete only when the certificate of virtual comple-
tion is issued by the architects/Bank. 
ii) The 'defects liability period' as prescribed in the contract shall commence only from 
date of such virtual completion. 
iii) Any defect that may appear within the defects liability period shall be rectified by the 
contractor within reasonable time on receipt of necessary instructions from Bank to that 
effect.  
 

11. The acceptance of a tender will rest with the Competent Authority, who does not bind 
himself to accept the lowest tender and reserves to himself the authority to reject any or 
all the Percentage rate tenders received, without assigning any reasons. All tenders in 
which any of the prescribed conditions are not fulfilled or are incomplete in any respect 
are liable to be rejected.  
 

12. All compensation or other sums of money payable by the Contractor to Clients under the 
terms of this contract may be deducted from the security deposit, or from any sum that 
may be or may become due to the Contractor on any account whatsoever and in the 
event of the Security Deposit being reduced by reasons of any such deductions, the Con-
tractor shall within 7 days of being asked to do make good in by DD any sum which 
have been deducted from his security deposit.  
 

13. Tender containing any condition leading to unknown / indefinite liability, are liable to be 
summarily rejected.  
 

14. Canvassing in connection with tenders is strictly prohibited and the Percentage rate ten-
ders submitted by the contractors who resort to canvassing will be liable to rejection.  
 

15. The tenderer should quote their (own) rates for undertaking the work.  
 

16. GST as applicable will be reimbursed by Bank as specified in NIT.  
 

17. All taxes other than GST, other statutory obligation in respect of this contract, as appli-
cable, shall be payable by contractor including transportation and TA / DA of the work-
ers at site and the Bank will not entertain any claim whatsoever in this respect  
 

18. I.T. will be recovered as per Government Rules  
 

19. Time is the essence of the contract. The work should be completed on time as mentioned 
in the NIT. The successful Contractor will have to give CPM/PERT chart of various ac-
tivities of works to be done so that the work gets completed within the stipulated time. 
The chart shall be submitted within 7 days from the date of acceptance of the tender.  
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20. Tenders for works shall remain open for acceptance for a period of 90 days from the last 
date of tenders. If the tenderer withdraws his tender before the expiry of the said period 
or makes any modifications in terms and condition of the tender which are not accepta-
ble to the Bank, then the bank without prejudice to any other right or remedy is at liberty 
to forfeit the earnest money.  
 

21. The successful tenderer, after the work is awarded, he will have to enter into an agree-
ment with the competent authority of the bank.  
 

22. The tenderer must co-ordinate with the other agencies such as Interior/Civil/ Electric-
al/IT/Fire/AC etc.  
 

23. The tenderer should visit the site to ascertain the working conditions and local authority 
regulations / restrictions if any and other information required for the proper execution 
of the work.  
 

24. The work may be carried out on any floor level as per site condition. Please note that 
materials and machines are required to be carried on head load and the same must be ac-
counted in the costing. Please note that no separate cost shall be allowed for head load.  
 

25. The quantities of various items given in the schedule of quantities are approximate. The 
quantities of work may vary at time of allotment / execution of work. Bank reserves the 
right to omit / delete any item(s) of work from the schedule at the time of allotment / be-
fore. Contractor will be paid for the actual work done at the site duly verified by the con-
cerned official of the bank.  
 

26. The unit price shall be deemed to be fixed price. In case of extra items, a record of la-
bour charges paid shall be maintained and shall be presented regularly to the Employer’s 
for checking. The settlement will be made based on figures arrived at jointly and taking 
unit price given in the contract assigned to the successful Tenderer. In case of extra items 
where similar or comparable items are quoted in the tender, extra rates shall be based on 
tender rates.  
 

27. If the rate quoted by the contractor for any item / items are not workable or abnormally 
lower than the market rate, the bank may demand Bank guarantee from the contractor for 
satisfactory completion of these work. The bank guarantee amount will be not less than 
50% of the estimated amount of the items for which the rates are not workable or ab-
normally low. This bank guarantee will be released after completion of these works (un-
workable and abnormally low rated items) to the satisfaction of the bank.  
 

28. The contractor shall submit the bar chart/ CPM/ PERT as well as shall submit the insur-
ance cover for the work in the form of CAR policy and Third-Party Insurance within 
seven (7) days from the acceptance of work order.  
 

29. The work must be started within immediately from the date of receipt of work order/ 
mark out at site; whichever is later. In case of work not being started within this stipu-
lated period, the bank reserves the right to cancel the work order duly forfeiting the 
Earnest money deposit  
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30. No employee of the Bank is allowed to work as a contractor for a period of 2 years of 
his/her retirement from Bank Services without previous permission of the Bank. This 
contract is liable to be cancelled, if either the contractor or any of his employees is any 
time to be such a person who had not obtained the permission of Bank as aforesaid be-
fore submission of the tender or engagement in the contractor’s service.  
 

31. Contractor should get approval of the samples of materials in advance with Bank’s En-
gineer before use of the same in the work’  
 

32. Bank has the right to offer the contractor to modify the old material wherever/ whenever 
necessary instead of new supplies  
 

33. The quoted rate should be inclusive of materials, labour, wages, fixtures, transportation, 
installation, all taxes(excluding GST), wastages, Octroi, machinery, temporary works 
such as scaffolding, cleaning, overheads, profit, statutory expenses, incidental charges 
and all related expenses to complete the work  

34. The Percentage rate tenders shall summarily have rejected, if any one of the above said 
requirements has not been complied with.  

35. The Bank will not be bound to accept the lowest tender and reserves the right to accept 
or reject any or all the Percentage rate tenders without assigning any reason whatsoever  
 

36. The contractor should fulfill the labour regulation guidelines stipulated by the govern-
ments  

37. No advance payment in any from will be granted for the works proposed  
38. Period of taking up the final bill will be one month from/ after satisfactory virtual com-

pletion or the date of submission of the final bill whichever is later.  
39. Contractor is advised not to engage child labour during the contract period 
40. The SBI reserves the right to cancel or postpone the Percentage rate tenders at any stage 

without assigning any reason. 
41. Firm should be visit the website till last date of submission for changes/ corrigendum if 
any 
42. Tender documents found partly or fully modified / altered/ corrected etc shall stand 
summarily rejected 
43. The make of materials should be chosen strictly from the approved makes as given in 
the tender. Using of the multi brands is not permissible. Single brand should be used for entire 
project . 
44. ANY CLARIFCATIONS SOUGHT AFTER OPENING OF THE TENDERS WILL 

NOT BE ENTERTAINED AT ANY COST. 
 
 

 
CHIEF MANAGER (ADMIN ),  

STATE BANK OF INSTITUTE OF RURAL DEVELOPMENT (SBIRD)  
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FORM OF SUBMISSION OF TENDER 
(To be filled by the tenderer) 

 
 

The Chief Manager (Admin) 
State Bank Institute of Rural Development (SBIRD)  
Opp: UOH telephone exchange  
Old Mumbai Road, Lingampally 
Hyderabad-500019. 
 
Dear Sir/s,  
 
REF: EXTERNAL WORKS TO STATE BANK INSTITUTE OF RURAL DEVELOPMENT 
(SBIRD) GACHIBOWLI, HYDERABAD 
 
 
I/We hereby declare that I/ We have carefully gone through the conditions laid down in the 
Notice Inviting Tender, General notes, General Conditions of Contract, Special conditions, 
Schedule of approximate quantities and rates, Form of Agreement, General Specification, 
Approved manufacturers/ natural source of materials Technical Specifications of schedule of 
quantities, and clearly understood all the same and on the basis of the same I/ We have 
quoted our rates in the Schedule of Quantities (i.e. BOQ) attached with the tender documents.  
 
I / We do here by undertaken to execute and complete the whole or part of the work (as de-
sired by you) at the respective rates quoted.  
 
I/ We are depositing Tender cost &Earnest Money Deposit (Amounts as per NIT) by way of 
demand draft drawn in favor of SBI, Hyderabad; along with this tender for due execution of 
the work at my/ our tendered rates.  
 
In the event of this Tender being accepted I/ We agree to enter into the agreement and submit 
the declaration on requisite non-judicial stamp papers as and when required and execute the 
contract according to your form of Agreement etc., in default whereof, I/ We do hereby bind 
my-self / ourselves to forfeit the aforesaid deposit.  
 
In the event of this Tender being accepted I/ We agree to obtain the labor license and the 
CAR and Third party insurance policy and deposit the balance E.M.D. amount and ad-
here/comply to all other instructions as given in TENDER DOCUMENT.  
 
I / We further agree to complete the work included in the said schedule of quantities as men-
tion in NIT from the date of the work order issued to commence the same.  
 
Date of commencement shall be either one week from the date of work order issued to the 
contractor or the date on which mark out of work at site has been given to contractor; whi-
chever is later.  
 
I / We agree not to employ sub-contractors other than those that may be approved by Em-
ployer.  
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I / We agree to pay all taxes(except GST), insurance charges as prevailing from time to time, 
on such items for whom same is to be levied by/ for the government, and the rates quoted by 
me / us are inclusive of all the same.  
 
Yours Faithfully,        Signature of Witness:  
Contractor’s Signature_______________________             1.  
Name: _______________________________    2.  
Address: ___________________________________   3. 
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GENERAL NOTES 

 
1. PROCEDURE OF FILLING AND SUBMISSION OF TENDER  
a) Submission of BIDs/Tender Documents: Tenders should be submitted online in the web-

site https://etender.sbi. In addition, scanned copy of the declaration to be signed with 
seal and scanned proof of valid dealership certificate should be submitted online with our 
service provider on the website at: https://etender.sbi.  
 

b) In the event of the tender being submitted by a firm, it must be signed by a member or 
members of the firm having legal authority to do so, and if called for, the legal documents 
in support thereof must be produced for inspection and the same in the case of the firm 
carried out by one member of a joint family. It must disclose that the firm is duly regis-
tered under the India Partnership Act. Any tender signed by a member not holding a pow-
er of attorney shall be treated as invalid.  

 
c) Tenderer shall note that their tenders shall remain open for acceptance for a minimum pe-

riod of three months from the last date of receipt of tenders. The tenders must be uncondi-
tional. Conditional tenders may be summarily rejected. 
 

2. RATES TO INCLUDE:  
While quoting their rates the tenderer should include the following if otherwise not stated 
herein before.  

a) Necessary cost of taking samples of materials supplied by them for the work. testing of 
the same at Govt.’s / approved laboratory including transportation, cost of the samples, 
as and when required.  

b) Submission of test reports of other materials as may be specified by Bank’s Engineer.  
 
3. STORAGE OF MATERIALS:  
The contractor shall not store their materials and debris within the premises other than the 
work site handed over to him.  
 
5. LABOUR HUTMENT:  
Shelter or stay and other amenities for the labors have to be arranged by the contractor at his 
own expense and responsibility (outside the Bank premises).  
 
6. IDLE LABOUR:  
In case the work is held up for any site conditions not attributable to the contractors or for any 
decisions instructions / want of details from Employer or for any of the conditions, the con-
tractor shall be allowed reasonable extension of time by the employer but any claim for idle 
labour shall not be entertained by the employer. Contractor’s quoted rates should include for 
all such contingencies.  
 
7. The contractor shall engage one competent person at site who shall take the instructions 
from the Employer. The work should not suffer due to lack of supervision, manpower and 
materials.  
 
8. The Contractor is required to co-ordinate his works along with other agencies working at 
site. He has to reimburse any of the damage made by him or any of his representatives for 
any of the other agency or owner at site.  
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9. Making of any cut-out / opening for electrical wiring / fitting in any of false ceiling, parti-
tion, Paneling, masonry work etc., and providing panels of the same finish in partitions, pane-
ling shall not be paid extra.  
 
10. The contractor is required to fabricate a sample where required, or any item so installed 
for approval. Any changes made by the Architect/Employer, in the sample to the specifica-
tions as mentioned in the tender, shall not be deducted or paid extra. 
 
11. All measurements given in the schedule hereunder are for the purpose of tender only. 
Payment will be made on actual measurement of the work done 
 
12. All measurements shall be as per relevant I.S. standards 
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GENERAL CONDITIONS OF CONTRACT 
 

Except where provided for in the description of the individual items in the schedule of quanti-
ties and in the specifications and conditions laid down hereinafter and, in the drawings, the 
work shall be carried out as per standard specifications and under the direction of Employer.  
 
1. INTERPRETATION  
In constructing these conditions, the specifications, the schedule of quantities, tender and 
agreement, the following words shall have the meaning herein assigned to them except where 
the subject or context otherwise requires.  

a) Employer: The term employer shall denote SBI (Chief Manager, (Admin) SBIRD,) 
and any of its employees representative authorized on their behalf.  
 
b) Architects / Consultants: The term Architects shall mean the Architects appointed 
by the employer for the purpose of preparing detailed drawing, supervision etc. It is the 
Bank to decide whether to appoint Architect or not and to change the Architect at any 
stage of work.  
 
c) Contractor: The term contractor shall mean _____________ (Name and address of 
the contractor) and his / their heirs, legal representatives, assigns &successors.  
 
d) Site: The site shall mean the site where the works are to be executed, i.e. interior 
works, Repairing and painting works at SBI Branch including any building and erection 
thereon, allotted by the employer for the contractors use.  
 
e) Site Engineer: Any Engineer appointed from time to time by the Employer and certi-
fied in writing to the Architects and the Contractor, to be positioned at site to supervise 
the work.  
 
f) Drawings: The work is to be carried out in accordance with drawings, specifications, 
the schedule of quantities and any further drawings which may be supplied or any other 
instruction, which may be given by the Employer or Architects during the execution of 
the work.  

 
All drawings relating to work given to the contractor together with a copy of schedule of 
quantities are to be kept at site and the Employer / Architects shall be given access to such 
drawings or schedule of quantities wherever necessary.  
In case any detailed Drawings are necessary contractor shall prepare such detailed drawings 
and / or dimensional sketches therefore and have it confirmed by the Employer as case may 
be prior to taking up such work.  
The contractor shall ask in writing for all clarifications on matters occurring anywhere in 
drawings, specifications and schedule of quantities or to additional instructions at least 10 
days ahead from the time when it is required for implementation so that the Employer may be 
able to give decision thereon.  
 “The Works” shall mean the work or works to be executed or done under this contract.  
 
 “Act of Insolvency” shall mean any act as such as defined by the Presidency MAINs In-

solvency Act or in Provincial Insolvency act or any amending status.  
 



                                                                                                                                 Page 14 of 
43 

 “The Schedule of Quantities” shall mean the schedule of quantities as specified and 
forming part of this contract.  

 
 “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with 

the accepted quoted rates of the contractor.  
 
 “Contract” shall mean the Articles of Agreement, the general conditions special condi-

tions, the appendix, the schedule of quantities, specifications and drawings attached here to 
and duly signed.  
 

 ‘Contract Price’ shall mean the sum named in the Tender subject to such additions thereto 
or deductions there from as may be made under the provisions hereafter contained.  
 

 ‘Notice in Writing’ or written notice shall mean a notice in writing, type or printed charac-
ters sent (unless delivered personally or otherwise provided to have been received) by reg-
istered post to the last known private or business address or registered office of the addres-
see and shall be deemed to have been received when in the ordinary course of post it 
would have been delivered.  

 ‘Net Prices’ any arriving at the Contract amount the Contractor shall have added to or de-
ducted from the total of the items if the Tender any sum, either as a percentage or other-
wise, then the net price of any item in the tender shall be the sum arrived at by adding to or 
deducting from the actual figure appearing in the tender as the price of that item a similar 
percentage or proportionate sum. Providing always that in determining the percentage or 
proportion of the sum so added or deducted by the contractor, the total amount of any 
Prime Cost items and provisional sums of money shall be deducted from the total amount 
of the Tender. The expression ‘net rates’ or ‘net prices’ when used with reference to the 
contract or account shall be hold to mean rates or prices so arrived at.  
 

 ‘Virtual Completion’ shall mean the premise is in the opinion of the Employer fit for oc-
cupation.  
 

 Words importing persons include firms and corporations. Words importing the singular 
only, also include the plural and vice verse where the Context requires.  

 
2. SCOPE OF WORK/ CONTRACT  
The Brief Scope of work involves the following.  
1. Provision of painting works, water proofing  etc., 
 
The Contractor shall carry out and complete the said work in every respect in accordance 
with this Contract and with the directions of and to the satisfaction of the Employer. The 
Architect with approval of Employer or Employer issue further drawings and/or written in-
structions, detailed directions and explanations which hereafter collectively referred to as ‘In-
structions’ in regard to:  

 The variation or modification of the design quality or quantity of works or the addi-
tion or omission or substitution of any work.  
 Any discrepancy in the drawings or between the schedule of quantities and / or draw-
ings and / or specification.  
 The removal from the site of any defective material brought thereon by the contractor 
and the substitution of any other material thereof.  
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 The demolition removal and / or re-execution of any work executed by the contrac-
tor/s.  
 The dismissal from the work of any persons employed there upon.  
 The opening up for inspection of any work covered up.  
 The rectification and making good of any defects under clauses hereinafter mentioned 
and those arising during the maintenance period (Defect Liability Period).  

 
The contractor shall forthwith comply with and duly execute any work comprised in such 
Employer’s or his agent / Architect’s instructions, provided always that verbal instructions, 
directions and explanations given to the contractor’s or his representative upon the works by 
the Employer’s or his agent / Architects shall, if involving a variation, be confirmed in writ-
ing to the contractor/s within seven days. No works, for which rates are not specifically men-
tioned in the priced schedule of quantities, shall be taken up without written permission of the 
Employer. The employer as provided in clause “variation” shall fix rates of items not men-
tioned in the priced schedule of quantities.  
Regarding all factory-made products for which ISI marked products are available, only prod-
ucts bearing ISI marking shall be used in the work.  
 
3. TENDERER SHALL VISIT THE SITE  
Intending tenderer shall visit the site and make himself thoroughly acquainted with the local 
site condition, nature and requirements of the works, facilities of transport conditions, effec-
tive labour and materials, access and storage for materials and removal of rubbish. The ten-
derer shall provide in their tender for cost of carriage, freight and other charges as also for 
any special difficulties and including police restriction for transport etc., for proper execution 
of work as indicated in the drawings. The successful tenderer will not be entitled to any claim 
of compensation for difficulties faced or losses incurred on account of any site condition. 
Work to be done in phase manner. 
 
4. TENDERS  
The Employer reserves the right to reject the lowest or any tender.  
The tenderers should note that the tender is strictly on the item rate basis and their attention is 
drawn to the fact that the rates for each and every item should be correct, workable and self-
supporting. If called upon by the Employer/Architects detailed analysis of any or all the rates 
shall be submitted. The Employer/Architects shall not be bound to recognize the contractor’s 
analysis.  
The works will be paid for as “measured work” on the basis of actual work done and not as 
“lump sum” contract, unless otherwise specified.  
All items of work described in the schedule of quantities are to be deemed and paid as com-
plete works in all respects and details including preparatory and finishing works involved, 
directly related to and reasonably detectable from the drawings, specifications and schedule 
of quantities and no further extra charges will be allowed in this connection. In the case of 
lump-sum charges in the tender in respect of any items of work will be made for the actual 
work done on the basis of lump sum charges as will be assessed to be payable by the Em-
ployer / Architects.  
The employer has power to add, omit from any work as shown in drawings or described in 
specifications or include in schedule of quantities and intimate the same in writing but no ad-
dition, omission or variation shall be made by the contractor without authorization from the 
Employer. No variation shall vitiate the contract.  
The tenderer shall note that his tender shall remain open for consideration for a period of 
three months from the date of opening of the tender.  
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5. AGREEMENT  
The successful contractor will be required to sign agreement in accordance with the draft 
agreement enclosed and the schedule conditions. The contractor shall pay for all stamps and 
legal expenses, incidental thereto. However the written acceptance by the employer of a ten-
der will constitute a binding contract between the employer and the person so tendering such 
formal agreement is subsequently executed.  
 
 
6. AUTHORITIES, NOTICES, PATENT RIGHTS AND ROYALTIES:  
The contractor shall conform to the provisions of any Acts of the Legislature relating to the 
work, and to the Regulations and Bye-Laws of any authorities, and / or any water, lighting 
and other companies, and / or authorities with whose systems the structures were proposed to 
have connection and shall before making any variations from the drawings or specifications 
that may be associated to so conform, give the Employer / Architects written notices specify-
ing the variations proposed to be made and reasons for making them and apply for instruction 
thereon. The Employer / Architects on receipt of such intimation shall give a decision within 
a reasonable time.  
 
The contractor/s shall arrange to give all notices required for by the said Acts, Regulations or 
Bye-laws to be given to any authority, and to pay to such authority or to any public officer all 
fees that may be properly chargeable in respect of the work and lodge the receipts with the 
Employer The Contractor shall identify the Employer against all claims in respect of patent 
rights, designs, trademarks or name or the protected rights in respect of any constructional 
plant, machine, work or material used for or in connection with the works or temporary 
works and from and against all claims, demands, proceedings, damages, costs, charges, and 
expenses whatsoever in respect thereof or in relation thereto. The Contractor shall defend all 
actions arising from such claims, unless he has informed the Employer/ Architects, before 
any such infringement and received their permission to proceed and shall himself pay all 
royalties, license fees, damages, coat and charges of all and every sort that may be legally 
incurred in respect thereof.  
 
7. TAXES AND DUTIES  
The tenderers must include in their tender prices quoted for all taxes(except GST) and duties 
royalties, cess,local charges if applicable. No extra claim on this account will in any case be 
entertained.  
 
8. NOTICES AND STATUTORY REGULATIONS:  
The contractor shall give all notices and pay all fees and shall comply all Acts and Regula-
tions for the successful completion of the contract works.  
The whole of the work is to be complied with as per the requirements and bylaws of the rele-
vant statutory authorities including contract labor (Regulation and Abolition) Act 1970.  
 
9. QUANTITY OF WORK TO BE EXECUTED  
The Schedule of Quantities unless otherwise stated shall be deemed to have been prepared in 
accordance with the Standard Procedure shall be considered to be approximate and no liabili-
ty shall attach to the employer for any error may be discovered therein. The Employer re-
serves the right to execute only a part or the whole or any excess thereof without assigning 
any reason therefore.  
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The Contractor shall be deemed to have satisfied himself before tendering to the correctness 
and sufficiency of his tender for the works and of the prices stated in the Schedule of Quanti-
ties and / or the Schedule of Rates and Prices, which rates and prices shall cover all things 
necessary for the completion of the works.  
 
10. OTHER PERSONS ENGAGED BY THE EMPLOYER  
The Employer reserves the right to execute any part of the work included in this contract or 
any work, which is not included in this contract by the other Agency, or persons and contrac-
tor shall allow all reasonable facilities and use of his scaffoldings for the execution of such 
work. The main contractor shall extend all cooperation in his regard.  
 
11. Tenderer should deposit EMD as mentioned in the NIT.  
 
12. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY  
The Contractor shall provide everything necessary for the proper execution of the work ac-
cording to the intent and meaning of the drawings, schedule of quantities and specifications 
taken together whether the same may or may not be particularly shown or described therein 
provide that the same can reasonably be inferred there from and if the contractor finds any 
discrepancies therein he shall immediately and in writing , refer the same to the Employer / 
Architects whose decision shall be final and binding.  
13. TIME OF COMPLETION, EXTENSION OFTIME&PROGRESS CHART  
The Contractor shall be allowed admittance to the site on the ‘Date of Commencement’ stated 
in the Appendix, and he shall thereupon and forthwith begin the works and shall regularly 
proceed with to complete the same. On or before the ‘Day of Completion’ stated in the Ap-
pendix subject nevertheless the provision for the extension of time hereinafter contained.  
If in the opinion of the Employer/Architect the works be delayed:  
a) By force major or  
b) By reason of any exceptionally inclement weather or  
c) By reason of proceedings taken or threatened by or dispute with adjoining or neighboring 
owners of public authorities arising, than through the Contractor’s won default or  
d) By the works or delays of the contractors tradesmen engaged or nominated by the Em-
ployer / Architect and not referred in the Schedule of Quantities and / or specifications or  
e) By reason of civil, commotion, local combination of workmen or strike or lock-out effect-
ing any of the buildings traders or  
f) In consequence of the Contractor not having in due time, necessary instructions from the 
Employer for which he shall have specifically applied in writing ahead of time, giving rea-
sonable time to prepare such instructions, the employer shall make a fair and reasonable ex-
tension of time for completion of the Contract works  
In case of such strike or lock-out, the Contractor shall as soon as possible give written notice 
thereof to the employer, but the Contractor shall nevertheless constantly use his endeavors to 
prevent delay and shall do all they may reasonably be required, to the satisfaction of the em-
ployer to proceed with the work.  
The Contractor on starting the works shall furnish to the Employer / Architect a PERT / CPM 
Program for carrying out the work stage in the stipulated time for the approval of Architect / 
Employer and follow strictly the approved time schedule incorporating charges if any, to en-
sure the completion of the work in stipulated time. A graph or chart on individual work shall 
be maintained showing the proportionate progress of work week by week a weekly progress 
report stating the number of skilled and un skilled laborers employed on the work, working 
hours done, place, type, and quantity of work done during the period.  
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The Contractor must inform the employer within 10 days in advance of all drawings and de-
tailed required by him from time to time. The Contractor shall adhere to the approved pro-
gram and arrange for the materials and labouretc accordingly.  
Despite repeated instructions, if the Contractor fails to show proportionate progress of the 
work, the Architect / Employer may take suitable action and deemed fit without prejudice to 
any terms and conditions of the contract  
 
14. LIQUIDATED DAMAGES  
Should the work be not completed to the satisfaction of the Employer /Architects within the 
stipulated period, the contractor shall be bound to pay to the Employer a sum calculated as 
given below by way of liquidated damages and not as penalty during which the work remains 
un-commenced or unfinished after the expiry of the completion date.  
If the contractor fails to complete the work by the Scheduled date of completion or within any 
sanctioned extended time, he will have to pay liquidated damages at 0.5% of contract amount 
for each week beyond the date that the work remains incomplete subject to maximum of 
5%of the contract value  
 
15. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS.  
All the works specified and provided for in the specifications or which may be required to be 
done in order to perform and complete any part thereof shall be executed in the best and most 
workmanlike manner with materials of the best and approved quality of the respective kinds 
in accordance with the particulars contained in and implied by the specifications and as 
represented by the drawings or according to such other additional particulars, and instructions 
as may from time to time be given by the Employer / Architects during the execution of the 
work and to his entire satisfaction.  
 
All mandatory tests shall be carried out as per CPWD specifications. If required by the Em-
ployer / Architects, the contractor shall have to carry out tests on materials and workmanship 
in approved materials testing laboratories or as prescribed by the Employer / Architects at his 
own cost to prove that the materials etc., under test conform to the relevant I.S Standards or 
as specified in the specifications. The necessary charges, transporting, testing etc., shall have 
to be borne by the contractor. No extra payment on this account should in any case be enter-
tained.  
 
All the materials (except where otherwise described) stores and equipment required for the 
full performance of the work under the contract must be provided through normal channels 
and must include charges for import duties, and other charges and must be the best of their 
kind available and the contractors must be entirely responsible for the proper and efficient 
carrying out of the work. The work must be done in the best workmanlike manner. Samples 
of all materials to be used must be submitted to the Employer when so directed by the 
Engineer and written approval from Employer must be obtain prior to placement of 
order.  
Any damage (during the work) to any part of the work or to the premises for any reasons due 
to rain, storm or neglect of contractor shall be rectified by the contractor in an approved man-
ner at no extra cost.  
Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the con-
tractor shall take all precautions necessary for the protection of work and at his own expenses 
shall make good any damage arising from any of these causes.  
The contractor shall cover up and protect from damage, from any cause, all new work and 
supply all temporary doors, protection to windows, and any other requisite protection for the 
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execution of the work whether by himself or special tradesmen or sub-contractor and any 
damage caused must be made good by the contractor at his own expenses.  
Contractor should take all precaution to safeguard the flooring and if any damages to the 
flooring should be rectified by the contractor in the same quality at his own cost.  
 
16. REMOVAL OF IMPROPER WORK  
The Employer shall during the progress of the work have power to order in writing from time 
to time the removal from the work within such reasonable time or times as may be specified 
in the order of any materials which in the opinion of the Employer / Architects are not in ac-
cordance with specification or instructions, the substitution or proper re-execution of any 
work executed with materials or workmanship not in accordance with the drawings and spe-
cifications or instructions. In case the contractor refuses to comply with the order the Em-
ployer shall have the power to employ and pay other agencies to carry out the work and all 
expenses consequent thereon or incidental thereto as certified by the Employer / Architects 
shall be borne by the contractor or may be deducted from any money due to or that may be-
come due to the contractor. No certificate, shall relieve the contractor from his liability in re-
spect of unsound work or bad materials.  
 
 
17. SITE ENGINEER  
The Employer may appoint a Site Engineer or clerk of works who shall be representative of 
the Employer. The duties of the Employer representative are to watch and supervise the 
works and to test any materials to be used of workmanship employed in connection with the 
works. He shall have no authority either to relieve the Contractor of any of his duties or obli-
gations under the Contract, or except those expressly provided hereunder, to order any work 
involving delay or any extra payment by the Employer or any variation of or in the works.  
The contractor shall afford the Employer’s representative every facility and assistance for ex-
amining the works and materials and checking the measuring time and materials. Neither the 
Employer’s representative nor any assistant to the Architect shall have power to revoke, alter 
enlarge or relax the requirements of this Contract, or to Sanction any day-work, additions, 
alterations, deviations or omissions unless such an authority may be specially conferred by a 
written order of the Employer.  
The Employer’s Representative shall have to give notice to the Contractor or his foremen 
about the non-approval of any work or materials and such works shall be suspended or the 
use of such material should be discontinued until the decision of the employer/Architect is 
obtained, the work will from time to time be examined by the Architect or the Employer’s 
representative but such examinations shall not in any way exonerate the Contractor from the 
obligation to remedy defects which may be found to exist at any stage of the work of after the 
same is completed. Subject to the limitations of this cause, the Contractor shall take instruc-
tion from the Architect / Employer.  
 
18. CONTRACTOR’S EMPLOYEES 
The Contractor shall employ technically qualified and competent supervisors for the work 
who shall be available (by turn) throughout the working hours to receive and comply with 
instructions of the Employer / Architects. The contractor shall engage at least one expe-
rienced Engineer as site-in-charge for execution of the work. The contractor shall employ in 
connection with the work persons having the appropriate skill or ability to perform their job 
efficiently.  
The contractor shall not employ labour below the age of sixteen years and who is not an In-
dian National.  
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Any laborer supplied by the contractor to be engaged on the work on day work basis either 
wholly or partly under the direct order or control of the Employer or his representative shall 
be deemed to be a person employed by the contractor.  
 
LOCAL LAWS, ACTS, REGULATIONS  
The contractor should abide by the central labour regulation and also shall strictly adhere to 
all prevailing labour laws inclusive of contract labour (Regulation and abolition act of 1970) 
and other safety regulations. The agency shall comply with the provision of all labour legisla-
tion including the latest requirements of all the acts, laws, any other regulations that are ap-
plicable to the execution of the tests.  
 Minimum wages act, 1948 (Amended)  
 Payment of wages act,1936 (Amended)  
 Workmen’s compensation act 1923 (Amended)  
 Contract labour Regulation and Abolition act 1970 and Central rules 1971 (Amended)  
 Chief Labour Commissioner( C) , Ministry of Labour& Employment vide Gazette notifi-

cation No.F.No.1/13(3)/2017-LS-II dated 20th April 2017 on minimum wages  
 Apprentice act 1961 (Amended)  
 Industrial employment (Standing order) Act 1946 (Amended)  
 Personal injuries (compensation insurance ) Act 1963 and other modifications  
 Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment the-

reof  
 Shop and Establishment Act  
 Employer’s Liability Act.  
 Any other Act or enactment thereof and rules framed there under from time to time.  
 
The contractor shall keep the Employer saved harmless an indemnified against claims if any 
of the workmen and all costs and expenses as may be incurred by the Employer in connection 
with any claim that may be made by any workmen.  
The contractor shall comply at his own cost with the order for requirement of any Health Of-
ficer of the State or any local authority or of the Employer regarding the maintenance of 
proper environmental sanitation of the area where the contractor’s laborers are housed or ac-
commodated, for the prevention of small pox, cholera, plague, typhoid, malaria and other 
contagious diseases. The contractor shall provide, maintain and keep in good sanitary condi-
tion adequate sanitary accommodation and provide facilities for pure drinking water at all 
times for the use of men engaged on the works and shall remove and clear away the same on 
completion of the works. Adequate precautions shall be taken by the contractor to prevent 
nuisance of any kind on the works or the lands adjoining the same.  
The contractor shall arrange to provide first aid treatment to the laborers engaged on the 
works. He shall within 24 hours of the occurrence of any accident at or about the site or in 
connection with execution of the works report such accident to the Employer and also to the 
competent Authority where such report is required by law.  
 
19. DISMISSAL OF WORKMEN  
The contractor shall on the request of the Employer immediately dismiss from works any per-
son employed thereon by him, who in the opinion of the Employer be unsuitable or incompe-
tent or who may misconduct him. Such discharges shall not be the basis of any claim for 
compensation or damages against the Employer or any of their officer or employee.  
 



                                                                                                                                 Page 21 of 
43 

20. ASSIGNMENT  
The whole of the works included in the contract shall be executed by the contractor and the 
contractor shall not directly or indirectly transfer, assign or underlet the contract or any part, 
share or interest therein nor, shall take a new partner, without written consent of the Employ-
er and no subletting shall relieve the contractor from the full and entire responsibility of the 
contract or from active superintendence of the work during their progress 
.  
21. INSURANCE & DAMAGE TO PERSONS AND PROPERTY ETC.  
The contractors under the terms of the contract are required to keep the works duly 
insured under CAR Policy(Contractor All Risk Policy) as well as third Party Insurance 
for the value of 110% of the Project value or Tender value until the Completion of the 
project or handing over whichever is later. The insurance policies should be taken in the 
joint names by the contractors and the same should be renewed at appropriate time.  
The contractor shall be responsible for all injury to the work or workmen to persons, animals 
or things and for all damages to the structural and / or decorative part of property which may 
arise from the operations or neglect of himself or of any sub-contractor or of any of his or a 
sub-contractor’s employees, whether such injury or damage arise from carelessness, accident 
or any other cause whatsoever in any way connected with the carrying out of this contract. 
The clause shall be held to include inter-alias, any damage to buildings whether immediately 
adjacent or otherwise, and any damage to roads, streets, foot paths or ways as well as damag-
es caused to the buildings and the works forming the subject of this contract by rain, wind or 
other inclemency of the weather. The contractor shall indemnify the Employer and hold 
harmless in respect of all and any expenses arising from any such injury or damages to the 
person or property as aforesaid and also in respect of any claim made in respect of injury of 
damage under any acts on compensation or damage consequent upon such claim.  
The contractor shall reinstate all damages of every sort mentioned in this clause so as to de-
liver the whole of the contract works complete and perfect in every respect and so as to make 
good or otherwise satisfy all claims for damages to the property of third parties.  
The contractor shall affect the insurance necessary and indemnify the Employer entirely from 
all responsibility in this respect. must be effected jointly in the name of the Employer and 
contractor and the policy lodged with the Employer. The scope of insurance is to include 
damage or loss to the contract itself till this is made over in a complete state. Insurance is 
compulsory and must be affected from the very initial stage. The contractor shall be respon-
sible for anything, which may be excluded from damage to any property arising out of inci-
dents, negligence or defective carrying out of this contract.  
The Employer shall be at liberty and is hereby empowered to deduct the amount of any dam-
ages, compensations, costs, charges and expenses arising or accruing from or in respect of 
any such claim or damages from any sums due to or to become due to the contractor.  
 
22. MEASUREMENTS  
Before taking any measurement of any work the Site Engineer or employer’s representative 
shall give reasonable notice to the contractor. If the contractor fails to attend at the measure-
ments after such notice or fails to countersign or to record the difference within a week from 
the date of measurement in the manner required by Site Engineer or by the subordinate de-
puted by him as the case may be is final and binding on the contractor and contractor shall 
have no right to dispute the same.  
The Employer / Architect shall issue a certificate after due scrutiny of the contractor’s bill 
stating the amount due to the contractor from the Employer and the contractor shall be en-
titled to payment thereof, within the period of honoring certificates named in these docu-
ments.  
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23. PAYMENTS  
All bills shall be prepared by the contractor in the form prescribed by the Employer’s / Archi-
tects. Normally one interim bill shall be prepared each month subject to minimum value as 
stated in these documents.  
The bills in proper forms must be duly accompanied by detailed measurements in M-book in 
support of the qualities of work done and must show deductions for all previous payments, 
retention money, etc.  
The Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the 
amount due to the contractor from the Employer and the contractor shall be entitled to pay-
ment thereof, within the period of honoring certificates named in these documents.  
The Employer will deduct IT, other applicable taxes if any(but GST is reimbursable) and re-
tention money as described in this document. The refund of retention money will be made as 
specified.  
If the Employer has supplied any materials or goods to the contractor, the cost of any such 
materials or goods will be progressively deducted from the amount due to the contractor in 
accordance with the quantities consumed in the work.  
All the interim payments shall be regarded as payments by way of advance against the final 
payment only and not as payments for work actually done and completed, and shall not prec-
lude the requiring of bad, unsound, and imperfect or unskilled work to be removal and taken 
away and reconstructed, or re-erected or be considered as an admission of the due perfor-
mance of the contract, or any part thereof in any respect or the accruing of any claim, nor 
shall, it conclude, determine or affect in any way the power of the Employer under these con-
ditions or any of them as to the final settlement and adjustment of the accounts or otherwise 
or in any other way vary or affect the contract. The final bill shall be submitted by the con-
tractor within one week of the date fixed for completion of the work or of the date of certifi-
cate of completion and payment shall be made within one month from the date of receipt of 
the bill.  
 
Final Payment  
The final bill shall be accompanied by a certificate of completion from the Architects. Pay-
ments of final bill shall be made after deduction of Retention Money as specified, which shall 
be refunded after the completion of the Defects Liability Period after receiving the Branch 
Manager/Engineer’s certificate that the contractor has rectified all defects to the satisfaction 
of the Employer. The acceptance of the payment of the final bill by the contractor would in-
dicate that he has no further claim in respect of the work executed.  
 
24. VARIATION / DEVIATION  
The tender rates shall be fixed and applicable for any increase or decrease in the tendered 
quantities. The Employer / Architect can increase or decrease any quantities to any extend or 
even delete particular item as per the site requirements and the contractor shall not be paid 
anything extra on this account. Nothing extra will be paid by the Bank on account of omis-
sion / deletion of items or decrease in the quantity of items. The Bank shall not entertain any 
claim whatsoever from the contractor on this account.  
The price of all additional items/non-tendered items will be worked out on the basis of rates 
quoted for similar items in the contract wherever existing. If similar items are not available, 
the rates for such items will be derived as per standard method of rate analysis based on pre-
valent fair price of labour, material and other components as required with 15% towards con-
tractor’s profit and overheads.  
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25. SUBSTITUTION  
Should be contractor desire to substitute any materials and workmanship, he/they must obtain 
the approval of the Employer/ Architects in writing for any such substitution well in advance. 
Materials designated in this specification indefinitely by such term as “Equal” or “Other ap-
proved” etc. specific approval of the Employer / Architect has to be obtained in writing.  
 
26. CLEARING SITE ON COMPLETION  
On completion of the works the contractor shall clear away and remove from the site all ma-
chinery, surplus materials, rubbish and temporary works of every kind and leave the whole of 
the site and the works clean and in a workmanlike condition to the satisfaction of the Em-
ployer/Architects.  
 
27. DEFECTS AFTER COMPLETION  
The contractor shall make good at his own cost and to the satisfaction of the Employer all 
defects, which may appear within 12 months after completion of the work. In the default, the 
Employer may employ and pay other persons to amend and make good such damages, losses 
and expenses consequent thereon or incidental thereto shall be made good and borne by the 
contractor and such damages, loss and expenses shall be recoverable from him by the Em-
ployer or may be deducted by the employer, in lieu of such amending and making good by 
the contractor, deduct from any money due to the contractor a sum equivalent to the cost of 
amending such work and in the event of the amount retained being insufficient recover that 
balance from the contractor from the amount retained(retention money) together with any ex-
penses the Employer may have incurred in connection therewith. 
 
28. CONCEALED WORK  
The contractor shall give due notice to the Employer/Architects whenever any work is to be 
covered up or finished up or otherwise becoming inaccessible later on, in order that the work 
may be inspected and correct dimensions taken before such covering, in default whereof the 
same shall, at the opinion of the Employer/ Architect be either opened up for measurement at 
the contractor’s expenses or no payment may be made for such materials. Should any dispute 
or differences arise after the execution of any work as to measurements etc., or other matters 
which cannot be conveniently tested or checked, the notes of the Employer / Architects shall 
be accepted as correct and binding on the contractor.  
 
29. IDLE LABOUR  
Whatever the reasons may be, no claim for idle labor, additional establishment cost of hire 
and labor charges of tools and plants would be entertained under any circumstances. 
 
 
30. SUSPENSION OF WORKS  
If the contractor except on account of any legal restraint upon the Employer preventing the 
continuance of the work or in the opinion of the Employer shall neglect or fail to proceed 
with due diligence in the performance of his part of the contract or if he shall more than once 
make default, the Employer shall have the power to give notice in writing to the contractor 
requiring the work to be proceeded within a reasonable manner and with reasonable dispatch, 
such notice purport to be a notice under this clause.  
After such notice shall have been given, the contractor shall not be at liberty to remove from 
the site of the works or from any ground contiguous thereto any plant or materials to subsist 
from the date of such notice being given until the notice shall have been compiled with. If the 
contractor fails to start the work within seven days after such notice has been given to pro-
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ceed with the works as therein prescribed, the employer may proceed as provided in clause 31 
(Termination of Contract by Employer)  
 
31. TERMINATION OF CONTRACT BY EMPLOYER  
If the contractor being a company go into liquidation whether voluntary or compulsory or be-
ing a firm shall be dissolved or being an individual shall be adjudicated insolvent or shall 
make an assignment or a composition for the benefit of the greater part, in number of amount 
of his creditors or shall enter into a Deed or arrangement with his creditors, or if the Official 
Assignee in insolvency, or the Receiver of the contractor in insolvency, shall repudiate the 
contract, or if a receiver of the contractor’s firm appointed by the court shall be unable within 
fourteen days after notice to him requiring him to do so, to show to the reasonable satisfac-
tion of the employer that he is able to carry out and fulfill the contract, and if so required by 
the employer to give reasonable security therefore, or if the contractor shall suffer execution 
to be issued, or shall suffer any payment under this contract to be attached by or on behalf of 
and of the creditors of the contractor, or shall assign, charge or encumber this contract or any 
payments due or which may become due to contractor, there under, or shall neglect or fail to 
observe and perform all or any of the acts matters of things by this contract, to be observed 
and performed by the contractor within three clear days after the notice shall have been given 
to the contractor in manner hereinafter mentioned requiring the contractor to observe or per-
form the same or shall use improper materials of workmanship in carrying on the works, or 
shall in the opinion of the employer not exercise such due diligence and make such progress 
as would enable the work to be completed within due time agreed upon, and shall fail to pro-
ceed to the satisfaction of the employer after three clear das notice requiring the contractor so 
to do shall have been given to the contractor as hereinafter mentioned or shall abandon the 
contract, then and in any of the said cases, the Bank may notwithstanding previous waiver 
determine the contract by a notice in writing to the effect as hereinafter mentioned, but with-
out thereby effecting the powers of the employer of the obligations and liabilities of the con-
tractor the whole of which shall continue in force as fully as if the contract, had not been so 
determine and as if the works subsequently executed by or on behalf of the contractor (with-
out thereby creating any trust in favor of the contractor) further the employer or his agent, or 
servants, may enter upon and take possession of the work and all plants tools scaffolding 
sheds machinery, steam, and other power, utensils and materials lying upon premises or the 
adjoining lands or roads and sell the same as his own property or may employ the same by 
means of his own servants and workmen in carrying on and completing the works or by em-
ploying any other contractors or other persons or person to complete the works, and the con-
tractor shall not in any way interrupt or do any act, matter or thing to prevent or hinder such 
other contractors or other persons or person employed from completing and finishing or using 
the materials and plants for the works when the works shall be completed, or as soon thereaf-
ter as conveniently may be the employer shall give notice in writing to the contractor to re-
move his surplus materials and plants and should the contractor to remove his surplus mate-
rials after receipt by him the employer may sell the same by Public Auction and shall give 
credit to the contractor for the amount so realized. Any expenses or losses incurred by the 
contractor for the amount so realized. Any expenses or losses incurred by the employer in 
getting the amount payable to the contractor by way of selling his tools and plants or due on 
account of work carried out by the contractor prior to engaging other contractors or against 
the Security Deposit.  
 
32. ARBITRATION  
All disputes or differences of any kind whatsoever which shall at any time arise between the 
parties hereto touching or concerning the works or the execution or maintenance thereof this 
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contract or effect thereof or to the rights or liabilities of the parties or arising out of or in rela-
tion thereto whether during or after determination foreclosure or breach of the contract (other 
than those in respect of which the decision of any person is by the contract expressed to be 
final and binding) shall after written notice by either party to the contract to the other of them 
and to the Employer hereinafter mentioned be referred for adjudication to a sole Arbitrator to 
be appointed as hereinafter provided.  
For the purpose of appointing the sole Arbitrator referred to above, the Employer will send 
within thirty days of receipt of the notice, to the contractor a panel of three names of persons 
who shall be presently unconnected with the organization for which the work is executed 
from the following categories of Arbitrators”:- 
a) Retired High Court/Supreme Court judge who have experienced in handling Arbitration 
Cases.  
b) Member of Council of Arbitrators  
c) Fellow of the Institution of Engineers  
d) Eminent Retired Chief Engineer from State/Central PWD/Public sector undertaking of 
good reputation and integrity  
e) Fellow of Indian Institute of Architects  
The contractor shall on receipt of the names as aforesaid, select any one of the person’s name 
to be appointed as a sole Arbitrator and communicate his name to the Employer within thirty 
days of receipt of the names. The Employer shall thereupon without any delay appoint the 
said person as the Sole Arbitrator. If the contractor fails to communicate such selection as 
provided above within the period specified, the Competent Authority shall make the selection 
and appoint the selected person as the Sole Arbitrator.  
If the Employer fails to send to the contractor the panel of three names as aforesaid within the 
period specified, the contractor shall send to the Employer a panel of three names of persons 
who shall all be unconnected with either party. The Employer shall on receipt appoint him as 
the Sole Arbitrator. If the Employer fails to select the person and appoint him as the Sole Ar-
bitrator within 30days of receipt of the panel and inform the contractor accordingly, the con-
tractor shall be entitled to appoint one of the persons from panel as the Sole Arbitrator and 
communicate his name to the Employer.  
If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or va-
cates his office due to any reason whatsoever another Sole Arbitrator shall be appointed as 
aforesaid.  
The work under the Contract shall, however, continue during the arbitration proceedings and 
no payment due or payable to the contractor shall be withheld on account of such proceed-
ings.  
The Arbitrator shall be deemed to have entered on the reference on the date he issued notice 
to both the parties fixing date of the first hearing.  
The Arbitrator may from time to time, with the consent of the parties, enlarge the time for 
making and publishing the award.  
The arbitrator shall give a separate award in respect of each dispute or difference referred to 
him. The Arbitrator shall decide each dispute in accordance with the terms of the contract and 
give a reasoned award. The venue of arbitration shall be such place as may be fixed by the 
Arbitrator in his Sole discretion.  
The award of the Arbitrator shall be final and binding on the both the parties.  
Subject to aforesaid the provisions to the Arbitration Act. 1992 or any statutory modification 
or re-enactment thereof and the rules made there under, and for the time being in force, shall 
apply to the arbitration proceeding under this clause.  
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The Employer and the contractor hereby also agree that arbitration under clause shall be con-
dition precedent to any right to action under the contract with regard to the matters hereby 
expressly agreed to be so referred to arbitration 
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SPECIAL CONDITIONS OF CONTRACT 
 

1.  DRAWINGS AND SPECIFICATIONS  
The works shall be carried out to the entire satisfaction of the EMPLOYER and the Architect, 
in accordance with the signed drawings and specifications and such further drawings and de-
tails as may be provided by the Architect/Employer, and in accordance with such written in-
structions, directions and explanations as may from time to be given by the Employ-
er/Architect, whose decision as to the sufficiency and quality of the work and materials shall 
be final and binding upon all parties. If the work shown on any such further drawings or work 
that may be necessary to comply with any such instructions directions or explanations, be in 
the opinion of the contractor extraction that comprised in or reasonably to be inferred from 
the contract he shall before proceedings with such work, give notice in writing to this effect 
to employer/Architect, and in the event of the employer/Architects agree to the same in writ-
ing the contractor shall be entitled to an allowance in respect of such extra work as on autho-
rized extra. If the Architect and the contractor fail to agree as to whether or to there is an ex-
tra, then, if the Employer/Architect decided that the contractor is to carry out the said work, 
the contractor shall do so, and the question whether or not there is any extra, and it so the 
amount thereof, shall failing agreement, be settled by Arbitration as hereinafter provided, but 
such references shall in no way delay the fulfillment of this contract.  
No drawings shall be taken as in itself on order for variation unless, in addition to the em-
ployer/Architect’s signature, it bears express words stating that is intended to be such an or-
der or bears a remark ‘VALID FOR EXECUTION’. No claim for payment for extra work 
shall be allowed unless the said work shall have been executed under the provisions of clause 
6 (Authorities notices, patent right and royalties) or by the Authorities of directions in draw-
ing of the Architect as herein mentioned.  
One complete set of the signed drawings and specification and scheduled of quantities shall 
be furnished by the Architect to the Contractor. The Architect shall furnish within such time, 
as he may consider reasonable, one copy of any additional drawing, which is his opinion, 
may be necessary for the execution of any part of work. Such copies shall be kept at the 
works, and the architect or his representatives shall, at all reasonable time have access to the 
same and shall be return to the Architect by the contractor before the issue of the Final certif-
icate. The contract shall remain in the custody of the Architect, and shall be produced by him 
at his office as and when required by the Employer or by the contractor.  

2. INSPECTION OF DRAWINGS  
Before filling in the tender, the contractor will have to check up all drawings/specification 
and schedule of quantities, and will have to get an immediate clarification from the employer/ 
Architect on any point that he feels is vague or uncertain. No claim of damages or compensa-
tion will be entertained on this account.  

3. EXECUTION OF WORK (PRICES TO INCLUDE)  
The whole of the work is described in the contract a (including the schedule of Quantities, the 
specifications and all drawing pertaining there to) and as advised by Employer / Architect 
from time to time is to be carried out and completed in all its parts to the entire satisfaction of 
the Employer /Architect. Any minor details of the work which may not have been definitely 
referred to in this contract, but which are usual in practice and essential to the work, are 
deemed to be include in this contract. Rates quoted in the Schedule shall be inclusive of all 
frights, Royalties, duties, etc., as well as transportation, so as to execute the contractor as per 
the rules and regulations of Local Bodies, State Government and Government of India.  
The rates quoted in the tender should include all charges for:  
a) Labor, maintenance fixing, carrying, cleaning, making good, hauling, watering etc 
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b) Plant, machinery, scaffolding, framework, English ladders, ropes, nails, spikes, tools, ma-
terials and workmanship protection from weather, shuttering, temporary supports, platform 
and maintenance of the same.  
c) Covering for the walling and other works during inclement weather or striking or whenev-
er directed as necessary.  
The rates quoted by contractor shall include removal of all the existing furniture and other 
material & dispose them off where ever required including the furniture and material for 
which the contract has given the pay back offer.   
 

4. SITE SUPERVISION 
The contractor shall appoint at his own cost competent and adequate number of qualified En-
gineers at site, for (1) joint measurements and preparations of bills, (2) for testing materials at 
site and outside laboratory, (3) for other general supervision. Their appointment shall be ap-
proved by the Employer / Architect. The site Engineers shall not be removed from the site 
without the written consent of the Employer / Architect.  
 
2. DIMENSIONS  
Figures, dimensions, are in all case to be accepted preferences to scaled sizes. Large-scale 
details take precedence over small scale drawings. In case of discrepancy, the contractor is to 
ask for a clarification before proceeding with the work. Accordingly, if any work is executed 
without prior clarification it is liable to be rejected and shall not be paid for.  
3. PROGRAMME OF WORKS  
Contractor shall have to prepare and submit the CPM/PERT charges for employer approval 
immediately after issue of the work order and display the approved charts in the site office. 
He shall also make bar charts indicating individual items and during the progress of work he 
shall update the bar charts showing the proportionate progress of work every week.  
He shall strictly adhere to the program of works as per CPM/PERT charts showing the pro-
portionate progress of work.  
4. PROCUREMENT OF MATERIALS  
Contractor shall procure all the materials for the work from the open market. Time is the es-
sence of the contract. Acceptance of the completion date by the contractor shall mean that he 
has taken into consideration the availability of all material of approved make and quality in 
sufficient quantities at site to enable him to complete the entire work in the stipulated period. 
Contractor will get sample of all materials approved by the Employer before placing order / 
purchase / procurement. They shall conform to I.S. codes and or tender specification as appli-
cable.  
For all materials the contractor shall quote for the best quality of the materials of best make / 
source or supply and it will be got approved by Employer before procurement. In case suffi-
cient quantities of approved quality materials from approved source are not available in time, 
contractor may have to procure the same from neighboring area with longer leads as required 
and directed at no extra cost. The material will be, however as per relevant I.S code as and 
wherever applicable.  
5. UNFIXED MATERIALS  
When any materials intended for the works shall have been placed at site by the Contract, 
such material shall not be removed there from (except for the purposes of being used on the 
works) without the written authority of the Employer / Architect and when the contractor 
shall have received payment in respect of any certificate in which the architect shall have 
stated that he has taken in to account to value of such unfixed materials on the works such 
material shall become the property of the Employer and the contractor shall be liable for any 
loss or damage to any such materials.  
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6. CUSTODY AND SECURITY OF MATERIALS  
The contractors shall be responsible for the custody and security of all materials and equip-
ment at site and he will provide full time watchman / watchmen to lock after his materials, 
stores equipments etc.  
 
 
 
 
7. RATES  
Rates quoted by the contractor shall hold good for all the work carried out to any height and 
depth as shown in detailed drawings and as required and directed by the Architect.  
Rates quoted by the contractor shall also hold good for any small work at any place at site.  
8. PRICES FOR EXTRAS ETC., ASCERTAINMENT  
The rates of extra items will be ascertained as below  
a) The rates will be derived from the rates of items already quoted in the original tender for 
the extra work.  
b) Where extra work cannot be properly measured or valued, the contractor shall be allowed 
any work prices at the net rates stated in the tender or the priced schedule of quantities, or if 
not so stated, then in accordance with the local day work, rates and wages for the district, 
provided that in either case vouchers specifying the daily time (and if required by the Archi-
tect, the workmen’s name) and materials employed at or before the end of the week following 
that in which the work has been executed.  
c) The measurements and valuations in respect of the extra items of contract shall be com-
pleted within the ‘period of final measurement’ or within three months of the completion of 
the contract works as defined under clause (Certificate of Virtual Completion)  
 
9. EXTRA ITEMS RATES  
The work or extra items shall be started only after the approval of extra items rates by client / 
Architect. Rates for additional or extra items work which cannot be derived from the contract 
item rates shall be calculated on the basis of actual cost plus 15 % for profit and overheads.  
 
10. DRAWINGS AND INSTRUCTIONS  
A set of major drawings along with the contract documents shall be provided to the contrac-
tor. For any clarifications or further drawings are required by the contract, during or before 
the start of construction work, the Contractor shall inform the employer/Architects in writing 
to provide the same. Working details will be given to the contractor from time to time during 
the progress of work as and when required. In case of other drawing is required by the con-
tractor he will give a minimum ten days notice to the Employer / Architect.  
 
11. FAILURE BY CONTRACTOR COMPLY WITH ARCHITECT EMPLOYER’S 

INSTRUCTIONS  
If the contractor after receipt of written notice from the employer/architect requiring com-
pliance with such further drawings and / or instruction, fails within seven days to comply 
with the same, the Employer / Architect may employ and pay other persons to execute any 
such work whatsoever as may be necessary to give effect thereto and all cost incurred in con-
nection there with shall be recoverable from the contractors by the Employer as a debit or 
may be deducted from any money due or which become due to the Contractors.  
 
12. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR  
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The contractor shall furnish the Employer / Architect the following:  
a) Detailed industrial statistics regarding the labor employed by him etc 
b) The Power of Attorney, name and signature of his authorized representative who will be in 
charges for the execution of work  
c) The list of technically qualified persons employed by him for the execution of this work.  
d) The total quantity and quality of materials used for the works.  
e) The list of plant and machinery employed for this work.  
 
 
 
 
13. ARCHITECT’S DELAY IN PROGRESS  
The Architect may delay the progress of the works in case of rains or otherwise, without vi-
tiating the contract and grant such extension of time with the approval of the employer for the 
completion of the contract as he may think proper and sufficient in consequences of such de-
lay, and the contractor, shall not make any claim for compensation or damage in relation the-
reto.  
14. FORCE MAJEURE  
Neither party shall be held responsible by the other for breach of any condition of this agree-
ment attributable to any ‘Act of God’ Act of state, lockout of control or any other reason, 
beyond the control of the parties and any breach of clauses arising from much force majeure 
conditions as aforesaid shall not be regarded as a breach of the provision of this Agreement.  
 
15. INCOME-TAX & GST IT  
Income Tax  GST IT shall be deducted at source by the client from the contractor’ interim 
and final bill payments as per Statutory Regulations.  
 
16. SITE MEETINGS  
A senior representative of the contractor shall attend weekly meetings at works site and in 
addition meetings as and when arranged by employer / Architect to discuss the progress of 
the work and sort out problems, if any and ensure that the work is completed in the stipulated 
time.  
 
17. SCHEDULE OF APPROXIMATE QUANTITIES AND RATE  
1. The quantities given herein are approximate and they are subjected to alterations omis-
sions, deductions or additions as provided for in the conditions of this contract and do not 
necessarily show the actual quantities of the work to be done.  
2. It is to be expressly understood that the measured work is to be taken net (notwithstanding) 
any custom or practice to the contrary according to the actual quantities when in place and 
finished according to the drawings or as may be directed from time to time by the employer 
and the cost calculated by measurements or weight, at the respective prices, without any addi-
tional charge for any necessary or contingent works connected there with. The rates quoted 
are for work in site and complete in every respects.  
3. If any operation of work, which is specified in the respective items mentioned in the sche-
dule of quantities, is not executed by the contractor then proportionately the rate quoted in the 
schedule shall be re-fixed.  
 
18. ACTION WHERE THERE IS NO SPECIFICATION  
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In case of any class of work for which is there is no specification mentioned, the same will be 
carried out in accordance with the Indian Standards Specifications subject to the approval of 
the Employer / Architect 
.  
19. ACCIDENT AT SITE  
The contractor shall be responsible for the safety of persons employed by him on the works. 
This shall be without prejudice to the responsibility of the contractor under the Insurance 
Clause of the general conditions. Contractor shall take all precaution detailed in the safety 
code attached separately. 
 
20. TYPOGRAPHICAL CLERICAL ERRORS  
The Employer / Architect clarification regarding partially omitted particulars of typographical 
or Clericals errors shall be final and binding on the contractors.  
 
21. WORK PERFORMED AT CONTRACTOR’S RISK  
The contractor shall take all precautions necessary and shall be responsible for the safety of 
the work and shall maintain all lights, goods, signs, temporary passages or other protection 
necessary for the purpose. All works shall be done by the contractor’s risk and if any loss or 
damage shall result from fire or from others cause, the contractor shall promptly repay or re-
place such loss or damage free from all expenses to the employer.  
The contractor shall be responsible for any loss or damage to materials, tools or other articles 
used held for use in connection with the work. The work shall be carried on to completion 
without interferences with the operations of existing machinery or equipment, if any.  
 
22. SPECIAL CONDITIONS OF CONTRACT  
In the event of any discrepancy with clauses mentioned anywhere else in the tender with the 
clauses mentioned within special conditions of contract, the clauses mentioned within the 
special conditions of contract shall supersede those mentioned elsewhere. 
 
23. CONTRACTOR'S LABOUR REGULATIONS  
Short title:  

1. These regulations may be called the "contractor labour regulations."  
2. Definitions :– in these regulations, unless otherwise expressed or indicated, the 

works and expressions shall have the meaning hereby assigned to them respectively, 
that is to say :  

(i) "Labour" means worker employed by the bank's contractor directly or indirectly 
through a sub-contractor or other persons or by an agent on his behalf of a payment 
not exceeding Rs. ________/- per month and will not include supervisory staff like 
overseers etc.  
(ii) "fair wages" means wages whether for time or piece work notified at the time of 
inviting tenders for the work and where such wages prescribed by the government of 
India in the ministry of labour and employment vide Sl.No. 1917 published in the ga-
zette of India, extraordinary part - ii section (3) sub-section (ii) dated 19-5-1969.  
(iii) "contractors' shall include every person whether a sub-contractor or headman or 
agent employing labour on the work taken on contract.  
(iv) "Wages" shall have the same meaning as defined in the payment of wages act and 
includes time and piece rate wages.  
2. a. Normally working hours if an adult employee should not exceed 9 hours a day 
and in case of a child 4 1/2 hours a day. The working day shall be so arranged that in-
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clusive of interval for rest, if any, it shall not spread over more than 12 hours on any 
day.  
2.b. When an adult worker is made to work for more than 9 hours on any day or for 
more than 48 hours in any week. he shall be paid overtime for the extra hours put in 
by him at double the ordinary rate of wages. Children shall not be made to work extra.  
2.c. Every worker shall be given a paid weekly holiday normally on Sunday in accor-
dance with the provisions of minimum wages (central) rules, 1960 as amended from 
time to time irrespective of whether such worker is governed by the minimum wages 
act 1948 or not.  

3 Display of notice regarding wage etc. the contractor shall:  
(a) Before the commences his work on contract, display and correctly maintain and 
continue to display correctly maintain in a clean legible condition in conspicuous 
places on the work, notice in English and in the local Indian language spoken by the 
majority of workers, giving the rate of wages which have been certified by the execu-
tive engineer, ZONAL labour commissioner fair as wages and the hours of work for 
which such wages are earned, and  
(b) Send a copy of such notices to the certifying officer.  

 Payment of wages under central govt. wages act:– 
 (i) Wages due to every worker shall be paid to him direct.  
(ii) All wages shall be paid in current coin or currency or in both.  
(iii) Arrears claimed after 3 months after the completion of the work shall not be en-
tertained.  

  Fixation of wage periods:– 
 

(i) The contractor shall fix the wage periods in respect of which the wages shall be 
payable.  
The minimum daily rates of wages fixed under notification of the government of India 
in the ministry of labour and employment no. 1972 dated 10-5-78 are inclusive of 
wages for weekly day of restyle and the question of extra payment for week holiday 
would not arise.  
(ii) No wage period shall exceed one month.  
(iii) wages of every employed on the contract shall be paid (a) in case of establish-
ments in which wage period is one week within 3 days from the end of the wage pe-
riod and (b) in the case of other establishments before the expiry of the 7th day or 
10th day from the end of the wages period according to the number of workers em-
ployed in such establishment does not exceed 1000 or exceeds 1000.  
(iv) When the employment of any worker is terminated by or on behalf or the contrac-
tor the wages earned by him shall be paid before the expiry the day exceeding the one 
on which his employment is terminated.  
(v) All payment of wages shall be made on a working day except when the work is 
completed before the expiry of the wage period in which case final payment shall be 
made within 48 hours of the last working day at work site and during the working 
time.  

Note: The term "working day" means a day on which work on which the labor employed is in 
progress.  
6. wage book and wage slips etc. :the contractor shall maintain a wage book of each worker 
in such form as may be convenient at the place of work, but the same shall include the fol-
lowing particulars :-  
(a) Name of the worker.  
(b) Rate of daily or monthly wages.  
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(c) Nature of work on which employed.  
(d) Total number of days worked during each wage period.  
(e) Dates and periods for which worked overtime.  
(f) Gross wages payable for the work during each wage period.  
(g) All deductions made from the wage with an indication in each case of the ground for 
which the deduction is made.  
(h) Wages actually paid for each wage period.  
(i) Signature or thumb impression of the worker.  
(j) The contractor shall also issue a wage slip containing the aforesaid particulars to each 
worker employed by him on the work at least a day prior to the day of disbursement of wag-
es.  
(k) The contractor shall issue the employment card in the prescribed form iii to each worker 
on the day of work or entry in to his employment. If the worker has already any such card 
with him from the previous employer, the contractor shall merely endorse that employment 
card with relevant entries. On termination of employment the employment card shall again be 
endorsed by the contractor and returned to the worker.  
(l) The contractor shall issue an attendance-cum-wages card as perform:  
Attached to each worker on the day of each worker on entry into his employment. 
7. Register of unpaid wages: – the contractor shall maintain a register of unpaid wages in 
such form as may be convenient at the place of work but the same shall include the following 
particulars:  
(a) Full particulars of the labourers where wages have not been paid.  
(b) Reference number of the muster roll and wage register.  
(c) Rate of wages.  
(d) Wage period  
(e) Total amount not paid  
(f) Reasons for not making payment  
(g) How the amount of unpaid wages was utilized.  
(h) Acquaintance with dates.  
8. Register of accidents: the contractor shall maintain a register of accidents in such form as 
may be convenient at the work place but the same shall include the following particulars:  
(a) Full particulars of the labourers who met with accident.  
(b) Rate of wages.  
(c) Sex  
(d) Age  
(e) Nature of accident and cause of accident.  
(f) Time and date of accident  
(g) Date and time when admitted in hospital  
(h) Date of discharge from the hospital  
(i) Period of treatment and result of treatment.  
(j) Percentage of loss of earning capacity and disability as assessed by the medical officer.  
(k) Claim required to be paid under worker's compensation act.  
(l) Date of payment of compensation.  
(m) Amount paid with details of persons to whom the same was paid.  
(n) Authority by whom the compensation was assessed.  
(o) Remarks.  
9. Fines and deductions which may be made from wages:  
(i) The wages of a worker shall be paid to him without any deduction of any kind except the 
following:  
(a) Fines.  
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(b) Deduction for absence from duty i.e. from the place or the places whereby terms of his 
employment he required to work. The amount of deduction shall be in proportion to the pe-
riod for which he was absent.  
(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for 
custody, or loss of money or any other deduction which he is required to account, where such 
damage or loss is directly attributable to this neglect or default.  
(d) Deduction for recovery of advances or for adjustment of over-payment of wages, advance 
granted shall be entered in a register.  
(e) Any other deduction which the central government may from time to time allow.  
(ii) No fine should be imposed on any worker save in respect of such acts and omission on his 
part as have been approved by the chief labour commissioner.  
(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made 
from his wages until the worker has been given an opportunity of showing cause against such 
fines or deductions.  
(iv) The total amount of fine which may be imposed in any one wage period on a worker 
shall not exceed an amount equal to three paisa in a rupee of wages, payable to him in respect 
of that wage period.  
(v) No fine imposed on any worker shall be recovered from him by installment, or after the 
expiry of sixty days from the date on which it was imposed.  
(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in 
respect of which it was imposed.  
10. Register of fines, etc.:  
(i) The contractor shall maintain a register of fines and a register of deduction for damage or 
loss in form nos. 1 & 2 respectively which should be kept at the place of work.  
(ii) The contractor shall maintain both in English and the local Indian language, a list ap-
proved by the chief labour commissioner clearly starting the acts and omissions for which 
penalty or fine may be imposed on a workman and display it in a good condition in a conspi-
cuous place of the work.  
11. Preservation of registers: – the wage book the wage slips, the register of unpaid wages, 
the register of accidents, the register of fines, deductions required to be maintained under 
these regulations shall be preserved for 45 days after the date of last entry made in them and 
shall be made available for inspection by the engineer-in-charge labour welfare officer or any 
other officer authorized by the chief labour commissioner in this behalf.  
12. Powers of labour welfare officer to make investigation or enquiry  
The labour welfare officer or any other person authorized by the central government on their 
behalf shall have power to make enquiries with a view to ascertaining and enforcing due and 
proper observance of the fair wage clauses and provisions of these regulations. He shall in-
vestigate into any complaint regarding the default made by the contractor or sub-contractor in 
regard to such provision.  
13. Report of labour welfare officer  
The labour welfare officer or other persons authorized as aforesaid shall submit a report of 
result of his investigation or enquiry to the executive engineer concerned indicating the ex-
tent, if any, to which the default has been committed, with a note that necessary deduction 
from the contractor's bill be made and the wages and other dues be paid to the labourers con-
cerned. In case an appeal is made by the contractor under clause 14 of these regulations ac-
tual payment to the labourers will be made by the executive engineer after the zonal labour 
commissioner has given his decision on such appeal.  
The executive engineer shall arrange payments to the labours concerned within 45 days 
from the receipt of the report from the labour welfare officer or the zonal labour commission-
er as the case may be.  
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14. Appeal against the decision of labour welfare officer:  
Any person aggrieved by the decision and recommendations of the labour welfare officer or 
other person so authorized may appeal against such decision to the zonal labour commission-
er concern within 30 days from the date of decision, forwarding simultaneously a copy of his 
appeal to the executive engineer concerned but subject to such appeal, the decision of the of-
ficer shall be final and binding upon the contractor.  
15. Prohibition regarding representation through lawyer:  
(a) A workman shall be entitled to be represented in any investigation or enquiry under this 
regulation by:  
(a) An officer of a registered trade union of which he is a member.  
(b) An officer of a federation of trade unions to which the trade union referred to in clause (a) 
is affiliated.  
(c) Where the employee is not a member of any registered trade union, by any officer, of a 
registered union, connected with, or by any other workman, employed in the industry in 
which the worker employed.  
(ii) An employer shall be entitled to be represented in any investigation or enquiry under this 
regulation by;  
(a) An officer of any association of employers of which he is a member.  
(b) An officer of a federation of association of employers to which the  
Association referred to in clause (a) is affiliated.  
(c) Where the employer is not a member of any association of employers' by an officer of as-
sociation of employers connected with or by any other employer, engaged in the industry in 
which the employer is engaged.  
(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 
enquiry under these regulations.  
16. Inspection of books and slips: The contractor shall allow inspection of the wage books 
and the wage slips the register of unpaid wages, the register of a accident, and the register of 
fines and deduction to any of his workers or to his agent at a convenient time and place after 
due notice is received or to the labour welfare officer or any other person authorized by the 
central government on his behalf.  
17. Submission of returns:  
The contractor shall submit periodical returns as may be specified from time to time.  
 Amendment: the central government may from time to time add to or amend the regula-
tion and on any question as to the application, interpretation or effect of these regulations the 
decision of the chief labour commission or deputy chief labour commission to the govern-
ment of India, or any other person authorized by the central government in that behalf shall 
be final.  
 
 Safety code  
Scaffolds:  
(i) Suitable scaffolds should be provided for workmen for all works that cannot safely be 
done from the ground, or from solid construction except such short period work as can be 
done safely from ladders. when a ladder is used an extra mazdoor shall be engaged for hold-
ing the ladder and if the ladder used for carrying material as will, suitable footholds and hand 
holds shall be provided on the ladder and the ladder shall be given an inclination not steeper 
than 1/4 to 1 (1/4) horizontal and 1 vertical)  
(ii) Scaffolding or staging more than 4m. above the ground or floor, swung or suspended 
from an overhead support or erected with stationary support shall have a guard rail properly 
attached bolted, braced and otherwise secured at least 3 feet high above the floor or platform 
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of such scaffoldings or staging and extending along the entire length of the outside and ends 
there of with only such opening as may be necessary for the delivery of materials. Such scaf-
folding or staging shall be so fastened as to prevent it from swaying from the building or 
structure.  
(iii) Working platform, gangways, and stairways should be so constructed that they should 
not sag unduly or unequally, and if the height of the platform or the gangway or the stairway 
is more than 12 feet above the ground level on the floor level. They should be closely 
boarded, should have adequate width and should be suitably fastened, as described in (ii) 
above.  
every opening in the floor of a building or in a working platform be provided with suitable 
means to prevent the fall of persons or materials by providing suitable fencing or railing 
whose minimum height shall be -3'0". Wherever there are open excavations in ground, they 
shall be fenced off by suitable railing and danger signals installed at night so as to prevent 
persons slipping into the excavations.  
 
(v) Safe means of access shall be provided to all working platforms and the working places. 
Every ladder shall be securely fixed. No portable single ladder shall be over 9m. In length 
while the width between sides rail in rung ladder width shall in no case be less than 290mm. 
For ladder up to and including 3m.In length. For longer ladders this width should be in-
creased at least 20mm. for each additional meter or length.  
(vi) A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval 
of the engineer obtained prior to construction.  
Other safety measures  
(vii) All personnel of the contractor working within the plant site shall be provided with safe-
ty helmets. All welders shall wear welding goggles while doing welding work and all metal 
workers shall be provided with safety gloves. Persons employed on metal cutting and grind-
ing shall wear safety glasses.  
(viii) Adequate precautions shall be taken to prevent danger from electrical equipment. No 
materials on any of the sites of work shall be so stacked or placed as to cause danger or in-
convenience to any person or the public. 
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FORM OF AGREEMENT 
 
ARTICLES of AGREEMENT made this _________ day of __________ year 2021 between  
The Chief Manager (Admin), SBI (Hereinafter referred to as the “Employer/Owner/client” 
which expression shall, unless excluded by or repugnant to the context, includes its succes-
sors and assigns) of the ONE PART and ___________ of ___________(Hereinafter referred 
to as “Contractor” unless excluded by or repugnant to the context, includes its successors and 
assigns) of the OTHER PART.  
 
WHEREAS the Employer intends to carry out (EXTERNAL WORKS TO STATE BANK IN-

STITUTE OF RURAL DEVELOPMENT(SBIRD) HYDERABAD ) shall herein after re-
ferred to as “Project”.  

 
AND WHEREAS for the purpose of the above said project, the Employer invited sealed ten-
ders from experienced, resourceful and bonafied contractors vide his Notice Inviting Tender 
(NO._______________dated._____).  
 
WHEREAS the contractor submitted his Tender Documents containing Notice Inviting Ten-
der, General notes, General Conditions of Contract, Special conditions, Schedule of approx-
imate quantities and rates , Form of Agreement, General Specification, Approved manufac-
turers/ natural source of materials, Declaration, Technical Specifications as in Schedule of 
Quantities etc. for the above said project, (Hereinafter collectively referred to as the “said 
conditions”), duly signed on each page as a token of his acceptance of the same, along with 
requisite Cost of tender and Earnest Money Deposit  
 
AND WHEREAS out of the Percentage rate tenders received, the Tender of the contractor 
was found to be most suitable for the project.  
 
AND WHEREAS the Employer has accordingly issued the work order 
(NO._____dt.__________) to the contractor subject to his furnishing the requisite Security 
Deposit.  
 
AND WHEREAS the Contractor has accepted the aforesaid Work Order vide his letter of ac-
ceptance NO.____________ dt.______________ and has also deposited with the Employer a 
sum of Rs._____________ which with the Earnest Money of RS._________ forms the requi-
site Security Deposit @ 2 % of the accepted Tender Value of Rs._________.  
 
NOW, therefore, it is hereby agreed to and between the parties as follows:  
1) Contract documents  
The following documents shall constitute the Contract Documents.  
I. This Article of Agreement.  
II. Tender Document submitted by the Contractor including the “said conditions”, N.I.T and 
Schedule of quantity.  
III. All correspondence between the Employer and the Contractor from the date of issue of 
N.I.T and the date of issue of work order.  
IV. Work order No. ______________dt.______________  
 
2) In consideration of the payments to be made to the Contractor as hereinafter provided the 
Contractor shall upon and subject to the said conditions, execute and complete the contracted 
project works shown upon the said drawings etc. and such further detailed drawings as may 
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be furnished to the contractor by the said Employer and described in the said Specifications 
and the said Schedule of Quantities.  
3) Notwithstanding what are stated in the N.I.T conditions of Tendering, Conditions of Con-
tract of herein stated before, the Employer reserves itself the right of altering the drawings 
and the nature of the work and addition to or omitting any items of work or of having por-
tions of same carried out departmentally or otherwise and such alterations or variations shall 
be carried out without prejudice to this contract.  
 
4) As mentioned in Article 1 above, the “said conditions” shall be read and be treated as 
forming part of this agreement and parties hereto will respectively be bound thereby and to 
abide by and submit themselves to the conditions and stipulations and perform the same on 
their parts to be respectively observed and preferred.  
 
5) Any dispute arising under this agreement shall be referred to the Arbitration in a manner 
specified in the General Conditions of the Contract and all legal disputes shall be limited 
within the territorial jurisdiction of the Hyderabad thereto. The decision of the arbitration 
shall be final and binding on both the parties.  
IN WITNESS WHEREOF THE PARTIES to their present have here under set and sub-
scribed their hands, the day, month and year first above written.  
 
Signed and delivered for and on behalf of  
State Bank of India, Shri. ____________________ its duly authorized official, In the pres-
ence of –  
1. (Name and Address)  
 
2. (Name and Address)  
 
Signed and delivered for and on behalf of  
The Contractor _________________by Shri__________________________ his duly autho-
rized official, in the presence of –  
1. (Name and Address)  
 
 
2. (Name and Address)  
 

THE CHIEF MANAGER , SBIRD 
 
READ, UNDERSTOOD AND ACCEPTED  
 
 
 
 
SIGNATURE OF THE CONTRACTOR WITH SEAL  
DATE 
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DECLARATION 
 

To 
The Chief Manager (Admin) 
State Bank Institute of Rural Development (SBIRD)  
Opp: UOH telephone exchange  
Old Mumbai Road, Lingampally 
Hyderabad-500019. 

 
 
NAME OF THE WORK: EXTERNAL PAINTING WORKS TO STATE BANK INSTI-
TUTE OF RURAL DEVELOPMENT (SBIRD) GACHIBOWLI, HYDERABAD 
 
I/We ______________have inspected the site of works and have made me / us fully ac-
quainted with the local conditions in and around the sites of works. I/We hereby declare that 
I/We have gone through the conditions laid down in the Notice Inviting Tender, Conditions 
of Contract, Technical Specifications, Bill of Quantities, approved makes and understood the 
same and on the basis of the same I/We quoted our rates in the Schedule of Quantities at-
tached with the tender documents.  
 
We accept all the terms and conditions of tender documents. We will abide by the technical 
specification mentioned in the tender. We here by undertake to use only specified material/ 
make as per the tender schedule.  
 
I undertake to submit a hard copy & scanned copy of the tender duly signed on all pages of 
the tender at your office.  
 
For any type of deviation (to any of above or subsequent instructions), it will be my/ our re-
sponsibility to obtain the written instruction of the Engineer-in-charge for the same failing 
which it shall be deemed that I have carried out any such deviations at my own and I shall be 
duty bound to replace the all deviated material/ works from the site at my/ our cost as well as 
I shall be liable to penalized by the employer as deemed fit and for all such loses made the-
reof, I/ we shall not have any right to arbitrate in any manner. 
 
I/We shall also uniformly maintain such progress as may be directed by the Employer / Arc-
hitect to ensure completion of same within the target date as mentioned in the tender docu-
ment.  

 
Witness:                                                                          ______________________  

 
Signature of Tender  

 
Address______________________  
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Date: _____________________ 
SCHEDULE OF APPROXIMATE QUANTITIES AND RATES 

I. The quantities given herein are those upon which the lump sum cost of the 
work is based. They are subjected to alterations omissions, deductions or 
additions as provided for in the conditions of this contract and do not necessarily show 
the actual quantities of the work to be done. The unit rate noted below are those govern-
ing payment of extras or deductions for omissions, according to the conditions of the con-
tract as set forth in the preliminary specifications of the Bank detailed standard specifica-
tions and other conditions or specifications of this contract. 

II. It is to be expressly understood that the measured work is to be taken net 
(notwithstanding) any custom or practice to the contrary according to the actual 
quantities when in place and finished according to the drawings or as may be 
directed from time to time by the Architects, and the cost calculated by 
measurements or weight, at the respective prices, without any additional charge 
for any necessary or contingent works connected there with. The rates quoted 
are for work in site and complete in every respects. 

III. If any operation of work, which is specified in the respective items mentioned in the 
schedule of quantities, is not executed by the contractor then proportionately the rate 
quoted in the schedule shall be re-fixed. 

 
 

SIGNATURE OF THE CONTRACTOR  
           WITH DATE 
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LIST OF APPROVED MANUFACTURERS / NATURAL SOURCES OF MATERIALS TO BE USED 
IN  THE INTERIOR WORKS SUBJECT TO THE APPROVAL OF SAMPLES BY SBI. 

(ALL THE MATERIALS USED HAVE TO CONFIRM TO GREEN INTERIOR NORMS OF IGBC) 
 

S. 
No. 

MATERIAL NAME. BRAND / MANUFACTURER. 

3. BLOCK BOARD – CONFIRMING TO IS 
:11255 - 2003. 

NIKON / GOLDEN / GREENPLY./ CENTURY 

4. FLUSH DOOR – CONFIRMING TO IS : 
2202 (Part – 1) – 1991. 

NIKON / GREENPLY / CENTUARY / UNIPLY 

5. LAMINATE – CONFIRMING TO IS : 2046-
1995. 

GREENLAM / MERINO/ FORMICA/ CENTURY / 
AICA/ SUNMICA ARCHID / VIR LAMINATE / 
BRAVIA. 

6. GLASS. SAINT GOBAIN /MODIFLOAT / ASAHI FLOAT. 
7. HARDWARE. EFFICIENT GADGETS (EG) / EARL BEHARI 

(EBCO) / DOORSET/OZEN 
8. BEECH WOOD.(STEAM) AS APPROVED BY SBI / ARCHITECT. 
9. SCREWS. GKW NETTLEFOLD OR AS APPROVED. 

10. ADHESIVES. MOVICOL / FEVICOL SH / ARALDITE/ 
JEEVANJOR 

11. PAINT. ASIAN/  BERGER / NEROLAC. 
12. FLOOR SPRING / DOOR CLOSER. DOORSET / STERLING / DORMA / OZONE. 
13. LOCKS. DOORSET / GODREJ. 
14. GI SUPPORT SYSTEM FOR PLAIN FALSE 

CEILING. 
SAINT GOBAIN / USG BORAL. 

15. GI DRY WALL PARTITION SYSTEM. SAINT GOBAIN / USG BORAL  
16. GYPSUM / PLASTER BOARDS. SAINT GOBAIN/ USG BORAL 
17. GI SUPPORT SYSTEM FOR GRID 

CEILING. 
ARMSTRONG / USG BORAL./ DAIKEN 

18. CEILING TILES. ARMSTRONG / GYP ROCK  / US BORAL./ 
DAIKEN 

22. VITRIFIED, CERAMIC AND GLAZED 
TILES. 

JOHNSON / KAJARIA / RAK./ SOMANY 

23. SANITARY FAUCETS AND FIXTURES. JAGUAR / HINDWARE / CERA/ PARRY 
24. ALUMINIUM COMPOSITE PANELS. ALSTRONG / EUROBOND / ALUDECOR. 
25. CEMENT FIBER / CALCIUM SILICATE / 

REINFORCED MAGNESIUM SILICATE 
BOARD. 

VISAKA / TRILITE / SHERA / BISON. 

 
NOTE: The Contractor shall use only above mentioned material.  All other materials shall confirm to the 
specifications laid down. The Contractor shall take this into account while tendering rates / prices.  All 
materials and sections used should adhere to the manufacturer’s guidelines and the contractor must 
submit certificate from the manufacturer on usage of their specified product / section 
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PRICE BID 
 EXTERNAL PAINTING WORKS TO  

STATE BANK INSTITUTE OF RURAL DEVELOPMANT (SBIRD) 
 

S.No 

 

Particulars Unit Quan-

tity 

Rate 

(Rs.) 

Amount 

(Rs.) 

1 External Painting With Higher 
Graded Elastomeric Paint : 

SQM    8,289    

  Providing and applying Elastomeric 
Paint to external walls on old sur-
face as under: 
a) Preparing the existing surface by 
scrapping and rubbing with sandpa-
per to remove all loose adhered par-
ticles followed by washing with wa-
ter using wire brush to ensure tho-
rough cleaning and then providing & 
applying the cracks with external 
grade water proof putty over the 
prepared surface. 
b) Providing and applying one coat 
of fibre reinforced membrane paint 
water proofing Coat of "Protek Ba-
secoat" of Asian / "Weather coat 
long life Roof Guard" of Berger / 
"Aqua Touch" of ICI or equivalent 
approved by the SBI having crack 
bridging ability up to 2.00 mm, supe-
rior anti-carbonation & water proof-
ing property. (OR) Providing and 
applying one coat of water based 
Acrylic anti fungal Primer of ap-
proved quality and make. 

        

  c) Providing and applying 2 or more 
coats of approved quality External 
Acrylic Emulsion paint, Exterior 
grade having anti fungal property, 
resistance to dust & dirt accumula-
tion, resistance to fading of colours 
etc. of approved colour and shade 
Apex Ultima (Asian) / Weather coat 
All Guard (Berger) / Weather Shield 
Max (ICI) or equivalent approved by 
the SBIRD. 
Note: Rates to include cleaning af-
terwards, necessary scaffolding / 
Cradle, debris safety netting, labour 
etc. and all heights complete. 
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Make: Asian Paints Ultima Protek / 
Berger 
Weather coat Long Life or approved 
equivalent. 
I.        Administration  Building  
II.      Class room Building   
III.      Canteen Building  
IV.     Library Building  
V.      Golconda Hostel Building  
VI.      Charminar Hostel Building  

  Contractor has to take all risk insur-
ance policy from reputed insurance 
agency before commencement of 
work, contractor has to provide all 
precautions’ and arrange safety 
belts, helmets to all working labours 
at site.       

        

 Total      Rs.  
         
  Discount If Any:     Rs.  
         
 Grand Total (Excluding GST)      
     Rs.  
 Rupees______________ 

_____________________________
____________________Only.) 

    

      
 
 
 
                                                                                                                                                                                                                                                          
Contractor Signature with seal  


