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ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

 
The Contractor/ Vendor shall be entitled to an extension of time equal to the period of every such 
suspension. No compensation whatsoever shall be paid on this account. 

 
37.0 Action when the whole security deposit is forfeited 

 
In any case in which under any clause or clauses of this contract, the Contractor/ Vendor shall have 
rendered himself liable to pay compensation amounting to the whole of his security deposit the SBI 
shall have the power to adopt any of the following course as they may deem best suited to the 
interest of the SBI: 

 
a) To rescind the contract (of which rescission notice in writing to the Contractor/ Vendor by 

SBI shall be conclusive evidence) and in which case the security, deposit of the Contractor/ 
Vendor shall be forfeited and be absolutely at the disposal of SBI 

 
b) To employ labour paid by the SBI and to supply materials to carry out the work, or part of 

the work, debiting the Contractor/ Vendor with the cost of the labour and materials cost of 
such labour and materials (as worked out by the SBI shall final and conclusive against the 
Contractor/ Vendor) and crediting him with the value of the work done, in all respects in the 
same manner and at the same manner and at the same rates as if it had been carried out by 
the Contractor/ Vendor under the terms of this contract certificate of SBI as to the value of 
work done shall be final conclusive against the Contractor/ Vendor. 

 
c) To measure up the work of the Contractor/ Vendor, and to take such part thereof as shall be 

unexecuted, out of his hands, and to give it to another Contractor/ Vendor to complete, in 
which case any expenses which may be incurred in excess of the sum which would have 
been paid to the original Contractor/ Vendor, if the whole work had been executed by him ( 
The amount of which excess the certificates in writing of the SBI shall final and conclusive) 
shall be borne by original Contractor/ Vendor and may be deducted if any money due to him 
by SBI under the contract or otherwise, or from his security deposit or the proceeds of sale 
thereof, or sufficient part thereof. 

 
In the event of any of above courses being adopted by the SBI the Contractor/ Vendor shall have no 
claim to compensation for any loss sustained by him by reasons of his having purchased or procured 
any material or entered into any engagements or make any advances on account of, or with a view to 
the execution of the work or the performance of the contract and in case the contract shall be 
rescind under the provision aforesaid, the Contractor/ Vendor shall not be entitled to recover or to be 
paid any sum or any work thereto for actually performed under this contract, unless, and until SBI 
will have certified in writing the performance of such work and the value payable in respect thereof, 
and he shall only be entitled to be paid the value so certified. 

 
38.0 Owner’s right to terminate the contract 

 
If the Contractor/ Vendor being an individual or a firm commit any ‘Act of insolvency’ or shall be 
adjusted an insolvent or being an incorporated company shall have an order for 
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compulsory winding up voluntarily or subject to the supervision of Govt. and of the Official Assignee 
of the liquidator in such acts of insolvency or winding up shall be unable within seven days after 
notice to him to do so, to show to the reasonable satisfaction of the SBI that he is able to carry out 
and fulfill the contract, and to dye security therefore if so required by the SBI 

 
Or if the Contractor/ Vendor (whether an individual firm or incorporated Company) shall suffer 
execution to be issued or shall suffer any payment under this contract to be attached by or on behalf 
of any of the creditors of the Contractor/ Vendor. 

 
Or shall assign or sublet this contract without the consent in writing of the SBI or shall charge or 
encumber this contract or any payment due to which may become due to the Contractor/ Vendor 
there under: 

 
a) has abandoned the contract; or 

 
b) has failed to commence the works or has without any lawful excuse under these conditions 

suspended the progress of the works for 14 days after receiving from the SBI written 
notice to proceed, or 

 
c) has failed to proceed with the works with such diligence and failed to make such due 

progress as would enable the works to be completed within the time agreed upon, or 
has failed to remove the materials from the site or to pull down and replace work within 
seven days after written notice from the SBI that the said materials were condemned and 
rejected by the SBI under these conditions; or has neglected or failed persistently to observe 
and perform all or any of the acts matters or things by this contract to be observed and 
performed by the contactor for seven days after written notice shall have been given to the 
Contractor/ Vendor to observe or perform the same or has to the detriment of good 
workmanship or in defiance of the SBI to the contrary subject any part of the contract. 

 
Then and in any of said cases the SBI may not withstanding any previous waiver, after giving seven 
days’ notice in writing to the Contractor/ Vendor, determine the contract, but without thereby 
affecting the powers of the SBI or the obligation and liabilities of the Contractor/ Vendor the whole of 
which shall continue in force as fully as if the contract had not been determined and as if the works 
subsequently had been executed by or on behalf of the Contractor/ Vendor. And, further the SBI or 
their employees may enter upon and take possession of the work and all plants, took 

scaffoldings, materials, sheds, machineries lying upon the premises or on the adjoining lands or 
roads use the same by means of their own employees or workmen in carrying on and completing the 
work or by engaging any other Contractor/ Vendors or persons to the work and the Contractor/ 
Vendor shall not in any was interrupt or do any act, matter or thing to prevent or hinder such other 
Contractor/ Vendor or other persons employed for complement and finishing or using the materials 
and plant for the works. 

 
When the works shall be completed or as soon thereafter as convenient to the SBI   a notice in 
writing will be given to the Contractor/ Vendor to remove his surplus materials and plants and 
should the Contractor/ Vendor fail to do so within 14 days after receive thereof by him the SBI sell 
the same by publication, and after due publication, and shall, adjust the amount 
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realized by such auction. The Contractor/ Vendor shall have no right to question any of the act of the 
SBI incidental to the sale of the materials etc. 

 
39.0 Certificate of payment 

 
The contractor shall be entitled under the certificates to be issued by the Architect / consultant to 
the contractor within 10 working days from the date of certificate to payment from SBI from time to 
time. The SBI shall recover the statutory recovering other dues including the retention amount from 
the certificate of payment. 

 
Provided always that the issue of any certificate by the Architect / consultant during progress of 
works or completion shall not have effect as certificate of satisfaction relieve the contractor from his 
liability under clause. 

 
The Architect / consultant shall have power to withhold the certificate if the work or in part thereof is 
not carried out to their satisfaction. 

 
The Architect / consultant may by any certificate make any corrections required previous certificate. 

 
The SBI shall modify the certificate of payment as issued by the architect / consultant from time to 
time while making the payment 

 
The contractor shall not submit interim bills. 

 
The final bill may be submitted by contractor within a period of one month from the date of virtual 
completion and Architect / consultant shall issue the certificate of payment within a period of two 
months. The SBI shall pay the amount within a period of three months from the date of issue of 
certificate provided there is no dispute in respect of rates and quantities. 

 
The contractor shall not submit interim bills. 

 
No advance on materials / plant / machinery or mobilization advance shall be paid in any 
circumstances. 

 
The SBI shall recover the statutory recoveries viz. TDS, retention and other dues, if any, as per 
contractual provisions. 

 
The SBI shall have power to withhold the payment if the work or part thereof is not carried out to 
their satisfaction. 

 
 

40.0 A. Settlement of Disputes and Arbitration 

 
Except where otherwise provided in the contract all questions and disputes to the meaning 
of the specifications, design, drawings and instructions herein before mentioned and as to 
the quality of workmanship or materials used on the work or as to any other question , 
claim, right, matter or thing whatsoever in any way arising out 
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of or relating to the contract, designs, drawings specifications, estimates, instructions orders 
or these conditions or otherwise concerning the work or the execution or failure to execute 
the same whether arising during the progress of the work or after the cancellation, 
termination, completion or abandonment thereof shall be dealt with as mentioned 
hereinafter: 

 

i) If the contractor considers that he is entitled to any extra payment or compensation 
in respect of the works over and above the amounts admitted as payable by the 
Architect or in case the contractor wants to dispute the validity of any deductions or 
recoveries made or proposed to be made from the contract or raise any dispute, the 
Contractor shall forthwith give notice in writing of his claim, or dispute to the 
Regional Manager and endorse a copy of the same to the Architect, within 30 days 
from the date of disallowance thereof or the date of deduction or recovery. The said 
notice shall give full particulars of the claim, grounds on which it is based and 
detailed calculations of the amount claimed and the contractor shall not be entitled 
to raise any claim nor shall the Bank be in any way liable in respect of any claim by 
the contractor unless notice of such claim shall have been given by the contractor 
to the Regional Manager in the manner and within the time as aforesaid. The 
contractor shall be deemed to have waived and extinguished all his rights in 
respect of any claim not notified to Regional Manager in writing in the manner and 
within the time aforesaid. 

 
B. Settlement of Disputes and Arbitration 

 
The CGM (Circle) shall give his decision in writing on the claims notified by the receipt of the 
contractor may within 30 days of the receipt of the decision of the 
DGM (B&O)Submit his claims to the conciliating authority. 

 

i) If the conciliation proceedings are terminated without settlement of the disputes, 
the contractor shall, within a period of 30 days of termination thereof shall give a 
notice to the concerned CGM (Circle) of the SBI for appointment of an arbitrator to 
adjudicate the notified claims falling which the claims of the contractor shall be 
deemed to have been considered absolutely barred and waived. 

 

ii) Except where the decision has become final, binding and conclusive in terms of the 
contract, all disputes or differences arising out of the notified claims of the 
contractor as aforesaid and all claims of the SBI shall be referred for adjudication 
through arbitration by the Sole Arbitrator appointed by the CGM (Circle). It will also 
be no objection to any such appointment that the Arbitrator so appointed is a SBI 
Officer and that he had to deal with the matters to which the Contract relates in the 
course of his duties as SBI. If the arbitrator so appointed is unable or unwilling to act 
or resigns his appointment or vacates his office due to any reason whatsoever 
another sole arbitrator shall be appointed in the manner aforesaid by the said CGM 
(Circle)  of the SBI. Such person shall be entitled to proceed with the reference from 
the stage at which it was let by his predecessor. 

 
It is a term of this contract that the party invoking arbitration shall give a list of disputes 
with amounts claimed in respect of each dispute along with the notice for appointment of 
arbitrator. 
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It is also a term of this contract that no person other than a person appointed by such Chief 
General Manager as aforesaid should act as arbitrator. 

 
 

The conciliation and arbitration shall be conducted in accordance with the provisions of the 
Arbitration & Conciliation Act 1996 or any or any accordance modification or reenactment 
thereof and the rules made there under. 

 
 

It is also a term of the contract that if any fees are payable to the Arbitrator these shall be 
paid equally by both the parties. However, no fees will be payable to the arbitrator if he is a 
SBI Officer. 

 
 

It is also a term of the contract that the Arbitrator shall be deemed to have entered on the 

reference on the date he issues notice to both the parties calling them to submit their 

statement of claims and counter statement of claims. The venue of the arbitration shall be 

such place as may be fixed by the arbitrator in his sole discretion. The fees, if any of the 

arbitrators shall, if required to be paid before the award is made and published, be paid half 

and half by each of the parties. The Cost of the reference and of the award (including the fees, if 

any of the arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom 

and din what manner, such costs or any part thereof, shall be paid and fix or settle the amount 

of costs to be so paid. 

 
41.0   Method of measurement 

 
Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the 
measurement will be on the net quantities or work produced in accordance with up to date rules laid 
down by the Bureau of Indian Standards. In the event any dispute / disagreement the decision of the 
SBI shall be final and binding on the corrector. 

42.0 Maintenance of registers 

 
The contractor shall maintain the following registers as per the enclosed perform at site of work and 
should produce the same for inspection of STATE BANK OF INDIA /Architect / consultant whenever 
desired by them. The contractor shall also maintain the records / registers as required by the local 
authorities / Govt. from time to time. 

 
I) Register for secured advance 
ii) Register for hindrance to work 
iii) Register for running account bill 
iv) Register for labour 

43.0 Force Majeure 

 
43.1 Neither Contractor/ Vendor nor SBI shall be considered in default in performance of the 

obligations if such performance is prevented or delayed by events such as but not war, 
hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, epidemics, 
accidents, fire, storms, floods, droughts, earthquakes or ordinances or any act of or for any 
other cause beyond the reasonable control of the party affected or prevents or 
delayed. 
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However, a notice is required to be given within 30 days from the happening of the event with 
complete details, to the other party to the contract. 

 
43.2 As soon as the cause of force majeure has been removed the party whose ability perform its 

obligations has been affected, shall notify the other of such cessation and 
the actual delay incurred in such affected activity adducing necessary evidence in support thereof. 

 
43.3 From the date of occurrence of a case of force majeure obligations of the party affected shall 

be suspended during the continuance of any inability so caused. With the caused itself and 
inability resulting there from having been removed, the agreed time completion of the 
respective obligations under this agreement shall stand extended a period equal to the 
period of delay occasioned by such events. 

 
43.4 Should one or both parties be prevented from fulfilling the contractual obligations by state of 

force majeure lasting to a period of 6 months or more the two parties, shall mutually decide 
regarding the future execution of this agreement. 

 
44.0 Local laws, Acts Regulations: 

 
The Contractor/ Vendor shall strictly adhere to all prevailing labour laws including the contract 
labour (regulation and abolition act of 1970) and other safety regulations. The Contractor/ Vendors 
should comply with the provision of all labour legislation including the latest requirements of the 
Acts, laws, any other regulations that are applicable to the execution of the project. 

 
45.0 Accidents 

The Contractor/ Vendor shall immediately on occurrence of any accident at or about the site or in 
connection with the execution of the work report such accident to the architect / consultant. The 
Contractor/ Vendor shall also such report immediately to the competent authority whenever such 
report is required to be lodged by the law and take appropriate actions thereof. 

 
46.0 The contractor’s shall be bound to comply the following provision in terms of “Restrictions 

imposed by the Government of India, Ministry of Finance Department of Expenditure under 
Rule 144 (XI) of General Financial Rules 2017 vide their order no. F. No 6/18/2019/PPD dated 
23rd July 2020” as under; 

 
I. Any bidder from a country which shares a land border with India will be eligible to bid in this 

tender ONLY if the bidder is registered with the Competent Authority (registration 
committee constituted by the Department for Promotion of Industry and Internal Trade). 

II. ‘Bidder’ (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) 
means any person or firm or company, including any member of a consortium or joint 
venture (that is an association of several persons, or firms or companies), every artificial 
judicial person not falling in any of the descriptions of bidders stated hereinbefore, including 
any agency branch or office controlled by such person, participating in a procurement 
process. 
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III. ‘Bidder from a country which shares a land border with India (such a country)’ for 
this purpose means: 

a. An entity incorporated, established or registered in such a country; or 

b. A subsidiary of an entity incorporated, established or registered in such a country; or 

c. An entity substantially controlled through entities incorporated, established or registered 
in such a country; or 

d. An entity whose beneficial owner is situated in such a country; or 

e. An Indian (or other) agent of such an entity; or 

f. A natural person who is a citizen of such a country; or 

g. A consortium or joint venture where any member of the consortium or joint venture 
falls under any of the above 

IV. The beneficial owner for the purpose of (iii) above will be as under: 

1. In case of A Company or Limited Liability Partnership, the beneficial owner is the natural 
person(s), who, whether acting alone or together, or through one or more judicial person, 
has a controlling interest or who exercises control through other means. 

Explanation- 

a. “Controlling ownership interest” means ownership of or entitlement to more than twenty-
five percent of shares or capital or profits of the company; 

b. “Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions including by virtue of their shareholding or management 
rights or shareholders agreements or voting agreements; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether 
acting alone or together, or through one or more judicial person, has ownership of 
entitlement to more than fifteen percent of capital or profits of the partnership; 

3. In case of an unincorporated association or body of Individuals, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more judicial 
person, has ownership of or entitlement to more than fifteen percent of the property or the 
capital or profits of such association or body of individuals; 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is 
the relevant natural person who holds the position of senior managing official; 

5. In case of a trust, the identification of beneficial owner(s) shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the 
trust and any other natural person exercising ultimate effective control over the trust 
through a chain of control or ownership. 

V. An Agent is a person to do any act for another, or to represent another in dealings with third 
person. 

VI. The successful bidder shall not be allowed to sub-contract works to any contractor from a 
country which shares a land border with India unless such contractor is registered with the 
Competent Authority. 

VII. All bidders need to submit a declaration-cum-certificate (along with evidence) in this 
regard as per “Annexure Q”. Failure to submit such valid declaration-cum- 

Certificate will make the bid liable for rejection.” 
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ANNEXURE “Q” 
 

 
 

Declaration-Cum- Certificate on the Letter Head of Bidder Regarding Restrictions on Procurement 

From Bidders From A Country Or Countries, On Grounds Of Defence In India, Or   Matters Directly 

Related Thereto, Including National Security. 
 

Restrictions under Rule 144 (XI) of General Financial Rules 2017 of Ministry of Finance, India order no. F. No 

6/18/2019/PPD dated 23rd July 2020 

 

I/We have read the clause regarding restrictions on procurement from a bidder of a country which shares a 

land border with India; 

 
I/We, the bidder (Specify full name       ) certify 
that we are NOT from such a country OR, if from such a country, has been registered with Competent 
Authority. 

 
I/We hereby certify that we fulfil all requirements in this regard and is eligible to be considered. 

(Signature of Authorised Signatory along with Seal) 

Name of authorised signatory: 

 
Designation of Authorised signatory: 

 
List of Evidences enclosed: 

 
1. Copy of certificate of valid registration with the Competent Authority (Score out if not applicable) 

2. ………. 

3. ……….. 

4. ……….. 

Date: 

Place: 
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SPECIAL CONDITION OF CONTRACT 
 

1. The Technical Bid should contain the following: - 

 
a. Technical Bid duly signed and sealed on each page. 

b. Banker’s Cheque/Demand Draft of Earnest Money deposit. 

c. If any, The Authorization Certificate issued by the Bank's approved Principal Manufacturer 
only certifying that the tenderer is an Authorized Converter/Agency of their Company and 
they have been specifically authorized by them (i.e. OEM) to participate in the bidding 
process of SBI. 

d. If any, An undertaking from the Bank's approved OEM, in original, to the effect that in case 
their Authorized Agency/Converter is not able to perform contractual obligations for the 
project during the contract period, the Original Manufacturer shall own full responsibility to 
comply all contractual obligations relating the captioned work of SBI at their own (i.e. 
OEM’s) risk cost and consequences. 

 
The technical bid not accompanied by abovementioned any one or more documents shall be treated 
as non-responsive bid and the same shall be summarily disqualified. 

 
2. Taxes, duties, levies etc.: 

 
The rates quoted shall be inclusive of all taxes, duties, levies, royalties, fees, cess or charges in 
respect of the works but excluding GST which shall be payable over and above the approved rates as 
per actual. Variation of taxes, duties, fees, levies etc. (excluding GST) if any, till completion of work 
shall be deemed to be included in the quoted rates and no extra claim on this account in any case will 
be entertained. If a new tax or duty or levy or cess or royalty or octroi is imposed under as statutory 
law during the currency of contract the same shall be borne by the Contractor/ Vendor. GST will 
however be paid by the SBI as applicable. 

 

3. The Contractor/ Vendor shall study the schedule of items, technical specifications, drawings, 

design, etc. for its sufficiency considering all the regulations of local authorities and supply 
company and code of standard as applicable at the time of submitting the tender and shall 
bring to the notice of bank, addition or deletion, if any, in writing before due date of 
submission of tender. 

 
4. Acceptance of tender 

The SBI shall have the right to reject any or all tenders without assigning any reason. They are not to 
bind to accept the lowest or any tender and the tenderer or tenderers shall have no right to question 
the acts of the SBI However adequate transparency would be maintained by the SBI. 

 
5. Dimensions and levels 

All dimensions and levels shown on the drawings shall be verified by the contractor and the site and 
he will be held responsible for the accuracy and maintenance of. All the dimensions and the levels. 
Figured dimensions are in all cases to be accepted and dimension shall be scaled. Large scale 
details shall take precedence over small scale drawings. In case of discrepancy the contractor shall 
ask for clarification from the Architect / consultant before proceeding with the work. 

 
6. Notice of operation 

 
The contractor shall not carry out any important operation without the Consent in with from the 
Architect / consultant: 
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7. Construction records 

The contractor shall keep and provide to the Architect / consultant full and accurate records of the 

dimensions and positions of all new work and any other information necessary to prepare complete 
drawings recording details of the work as construction. 

 
8. Safety of adjacent structures and trees 

 
The contractor shall provide and erect to the approval of the Architect / consultant supports as may 
be required to protect effectively all structures and protective give to trees, which may be 
endangered by the execution of the works or otherwise such permanent measures as may be 
required by the Architect to protect the tree structures. 

 
9. Temporary works 

 
Before any temporary works are commenced the contractor shall submit at least in advance to the 
architect / consultant for approval complete drawings of all temporary works he may require for the 
execution of the works. The contractor shall carry out the modifications relating to strength, if 
required by the architect / consultant may require in accordance with the conditions of contract at his 
own cost the contractor shall be solely responsible for the stability and safety of all temporary works 
and unfinished works and for the quality of the permanent works resulting from the arrangement 
eventually adopted for their execution. 

 
10. Water power and other facilities 

 
a) The rate quoted by the contractor shall include all expenses that are required for 

providing all the water required for the work and the contractor shall make his own 
arrangements for the supply of good quality water suitable for the construction and 
good quality drinking water for their workers If necessary the contractor has to sink 
a tube well / open well and bring water by means of tankers at his own cost for the 
purpose The STATE BANK OF INDIA will not be liable to pay any charges in 
connection with the above 

 
b) The rate quoted in the tender shall include the expenses for obtaining and 

maintaining power connections and shall pay for the consumption charges 
 

c) The contractors for other trades directly appointed by the STATE BANK OF INDIA 
shall be entitled to take power and water connections from the temporary water and 
power supply obtained by the contractor However, the concerned contractor shall 
make their own arrangements to draw the supply and pay directly the actual 
consumption charges at mutually agreed rates between them. All municipal charges 
for drainage and water connection for Construction purposes shall be borne by the 
contactor and charges payable for permanent connections, if any, shall be initially 
paid by the contactor and the SBI    will reimburse the amount on production of 
receipts 
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d) The SBI as well as the Architect / consultant shall give all possible assistance to the 
Contractor’s to obtain the requisite Permission from the various authorities, but the 
responsibility for obtaining the same in time shall be of the contractor 

 
11. Facilities for contractor’s employees 

 
The contractor shall make his own arrangement for the housing and welfare of his staff and 
workmen including adequate drinking water facilities. The contractor shall also make the 
arrangements at his own cost for transport where necessary for his staff and workmen to and from 
site of work at his own cost. 

 
12. Lighting of works 

 
The contractor shall at all times provide adequate and approved lighting as required for the proper 
execution and supervision and inspection of work. 

 
13. Firefighting arrangements 

 
i) The contractor shall provide suitable arrangement for firefighting at his own cost. 

This purpose he shall provide requisite number of fire extinguishers and adequate number 
of buckets, some of which are to be always kept filled with sand and some with water this 
equipment shall be provided at suitable prominent and easily accessible place and shall be 
properly maintained. 

 
ii) Any deficiency in the fire safety or unsafe conditions shall be corrected by the 

contractor at his own cost and, to the approval of the relevant authorities. The contractor 
makes the following arrangements at his own cost but not limited the following: 

 
a) Proper handling, storage and disposal of combustible materials and waste. 
b) Work operations which can create fire hazards. 
c) Access for fire-fighting equipment. 
d) Type, number and location of containers for the removal of surplus materials 

and rubbish. 
e) Type, size, number and location of fire extinguishers or other tire fighting equipment. 
f) General house keeping 

 
14. Site order book 

 
A site order book shall be maintained at site for the purpose of quick communication between the 
Architect / Consultant. Any communication relating to the work may be conveyed through records in 
the site order book. Such a communication from one party to the other shall be deemed to have been 
adequately served in terms of contract Each site order book shall have machine numbered pages in 
triplicate and shall carefully maintained and preserved by the contractor and shall be made available 
to the architect / consultant as and when demanded- Any instruction which the architect /consultant 
may like to issue to the contractor or the contractor may like to bring to the architect / consultant 
two copies of such instructions shall 
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be taken from the site order book and one copy will be handed over to the party against proper 
acknowledgment and the second copy will be retained for their record. 

 
15. Temporary fencing/ barricading 

 
The contractor shall provide and maintain a suitable temporary fencing / barricading and gates at his 
cost to adequately enclose all boundaries of the site for the protection of the public and for the 
proper execution and security of the work and in accordance with the requirement of the architect I 
consultant and regulations of local authorities. These shall be altered, relocated and adopted from 
time to time as necessary and removed on completion of the work. 

 
16. Site meetings 

 
Site meetings will be held to review the progress and quality evaluation. The contractor shall depute 
a senior representative along with the site representative and other staff of approved sub-
contractors and suppliers as required to the site meetings and ensure all follow up actions. Any 
additional review meetings shall he held if required by the architect/ consultant. - 

 
17. Disposal of refuse 

 
The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit 
the same as directed by the architect / consultant at his own cost. It is the responsibility of the 
contractor to obtain from the local authorities concerned to the effect that all rubbish arising out of 
contractor’s activities at the construction site or any other off-site activities borrow pits has been 
properly disposed off. 

 
18. Contractor to verify site measurement 

 
The contractor shall check and verify all site measurements whenever requested other specialists 
contractors or other sub-contractors to enable them to prepare the own shop drawing and pass on 
the information with sufficient promptness as will in any way delay the works. 

 
19. Displaying the name of the work 

 
The contractor shall put up a name board of suitable size as directed by the architect/ consultant 
indicating therein the name of the project and other details as given by the architect/consultant at his 
own cost and remove the same on completion of work. 

 
20. As built drawings 

 
i) For the drawings issued to the contractor by the Architect / Consultant. The architect 

Consultant will issue two sets of drawings to the Contractor for the items for some changes 
have been made. From the approved drawings as instructed by the STATE BANK OF INDIA 
/ Architect / Consultant. The contractor will make the changes made on these copies and return 
these copies to the architect / Consultant for their approval. In cases revision is required or the 
corrections are not properly marked the architect / Consultant will point out 
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the discrepancies to the contractor. The contractor will have to incorporated these corrections and / 
or attend to discrepancies either on copies as directed by the architect / consultant and resubmit to 
him for approval. The architect / consultant will return one copy duly approved by him. 

 
ii) For the drawings prepared by the contractor 

 
The contractor will modify the drawing prepared by him wherever the changes made by the STATE 
BANK OF INDIA / architect / consultant. And submit two copies of such modified drawings to the 
architect/ consultant for approval. The architect / consultant will return one copy of the approved 
drawing to the contractor. 

 
21. Approved make 

 
The contractor shall provide all materials from the list of approved makes at his own cost and also 
appoint the specialized agency for the waterproofing anti-termite, aluminum doors and windows and 
any other item as specified in the tender. The architect/consultant may approve any make / agency 
within the approved list as given in the tender after inspection of the sample/mock up. 

 
22. Procurement of materials 

 
The contractor shall make his own arrangements to procure all the required materials for the work. 
All wastages and losses in weight shall be to the contractors account 

 
23. Excise duty, taxes, levies etc.; 

 
The contractor shall pay and be responsible for payment of all taxes, duties, levies, royalties, fees, 
cess or charges in respect of the works including but not limited to sales tax, tax on works contract 
excise duty, and octroi, payable in respect of materials, equipment plant and other things required for 
the contact. All of the aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s 
account and the STATE BANK OF INDIA shall not be required to pay any additional or extra amount on 
this account. Variation of taxes, duties, fees, levies etc. if any, till completion of work shall be deemed 
to be included in the quoted rates and no extra amount on this account. Variation of taxes, duties, 
fees, levies etc. if any, till completion of work shall be deemed to be included in the quoted rates and 
no extra claim on this account will in any case be entertained. If a new tax or duty or levy or cess or 
royalty or octroi is imposed under as statutory law during the currency of contract the same shall be 
borne by the contractor. 

 
24. Photographs: 

 
• The Contractor shall at his own expense supply to the Architects with duplicate hard 

copies of large photographs not less than 25 cm. x 20 cm. (10” x 8”) of the works, 
taken from two approved portions of each building/premises/branch, at intervals of 
not more than 2 days during the progress of the work or at every important stage of 
construction and in case of all hidden items. 
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• In addition to above, the contractor shall be bound to submit adequate no. of site 

photographs along with each Running Bill for the project clearing showing major 
progress of work measured and claimed therein failing which the Architect/ STATE 
BANK OF INDIA may consider returning the Bill to the contractor and no claim for 
delay on this account will be entertained. 
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ARTICLES OF AGREEMENT 

(On non-judicial Stamp Paper of Rs. 500/- or as per latest Govt. Rules) 

 

 
ARTICLES OF AGREEMENT made the date of between STATE BANK OF 
INDIA, having its office at Mumbai hereinafter called "the Client" of the One Part and 

 

 

 

WHEREAS the STATE BANK OF INDIA is desirous of 
 

  and has 
 

caused specifications describing the work to be done to be prepared by STATE BANK OF INDIA. 

 
AND WHEREAS the said Drawings numbered to inclusive, the 

Specifications and the Schedule of Quantities have been signed by or on behalf of the parties hereto. 

 
AND WHEREAS the Contractor has agreed to execute upon and subject to the Conditions set forth herein and to the 

Conditions set forth herein in the Special Conditions and in the Schedule of Quantities and Conditions of Contract (all 
of which are collectively hereinafter referred to as “the said conditions”) the works shown upon the said Drawings 
and / or described in the said Specifications and included in the Schedule of Quantities at the respective rates therein 

set forth amounting to the sum as therein arrived at our such other sum as shall become payable there under 

(hereinafter referred to as “the said Contract Amount.) 

 
NOW IT IS HEREBY AGREED AS FOLLOWS: 

 
1) In consideration of the said Contract Amount to be paid at the times and in the manner set forth in the 

said Conditions, the Contractor shall upon and subject to the said Conditions execute and complete the 
work shown upon the said Drawings and described in the said Specifications and the priced 
Schedule of Quantities. 

 
2) The Employer shall pay to the Contractor the said Contract Amount, or such other sum as shall 

become payable, at the times and in the manner specified in the said Conditions. 

 
3) The      term “The Architects” in   the   said   Conditions   shall   mean   the STATE BANK OF INDIA, or in 

the event of their ceasing to be the Architects for the purpose of this Contract for whatever reason, 
such other person or persons as shall be nominated for that purpose by the Employer, not being a 
person to whom the Contractor shall object for reasons considered to be sufficient by the Employer, 

PROVIDED ALWAYS that no person or persons subsequently appointed to be Architects under this 
Contract shall be entitled to disregard or overrule any previous decisions or approval or direction 

given or expressed in writing by the outgoing Architects for the time being. 

 
4) The said Conditions and Appendix thereto shall be read and construed as forming part of this 

Agreement, and the parties hereto shall respectively abide by submit themselves to the said 
Conditions and perform the Agreements on their part respectively in the said Conditions contained. 

 
5) The Plans, Agreements and Documents mentioned herein shall form the basis of this Contract. 

 

6) This Contract is neither a fixed lump-sum contract nor a piece work contract but a contract to carry 
out the work in respect of the entire building complex to be paid for according to actual measured 



42 | P a g e                       S i g n a t u r e  o f  t h e  C o n t r a c t o r  
 

quantities at the rates contained in the Schedule of Quantities and Rates or as provided in the said 
Conditions. 

 
7) The Contractor shall afford every reasonable facility for the carrying out of all works relating to CIVIL 

WORKS, installation of lifts, Telephone, electrical installations, fittings air conditioning and other 

ancillary works in the manner laid down in the said Conditions, and shall make good any damages 
done to walls, floors, etc. after the completion of his work. 

 
8) The STATE BANK OF INDIA reserves to itself the right of altering the drawings and nature of the work 

by adding to or omitting any items of work or having portions of the same carried out without 
prejudice to this Contract. 

 
9) Time shall be considered as the essence of this Contract and the Contractor hereby agrees to 

commence the work soon after the Site is handed over to him or from 14th day after the date of issue of 
formal work order as provided for in the said Conditions whichever is later and to complete the entire 
work within 90 days subject to nevertheless the provisions for extension of time. 

 
10) All payments by the SBI under this Contract will be made only at Jammu. 

 
11) All disputes arising out of or in any way connected with this Agreement shall be deemed to have 

arisen at Jammu and only the Courts in Jammu shall have jurisdiction to determine the same. 

 
12) That the several parts of this Contract have been read by the Contractor and fully understood by the 

Contractor. 

 

 
IN WITNESS WHEREOF THE EMPLOYER and the Contractor have set their respective hands to these presents and two 
duplicates hereof the day and year first hereinabove written. 

 
SIGNATURE CLAUSE 

 
SIGNED AND DELIVERED by the 

 

  By the 
(Employer) 

 
hand of Shri    

 

 
 

(Name and Designation) 

 
 

In the presence of : 

 
1) Shri / Smt.    

(Signature of Employer) 

 
 
 
 
 

(Signature of Witness) 
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Address    
 
 

(Witness) 
 
 
 
 

SIGNED AND DELIVERED by the 
 

   by the 

(Contractor) (Signature of Contractors) 

 
 

in the presence of : 
 

Shri / Smt.  (Signature of Witness) 
 

Address    
 
 

(Witness) 
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LIST OF ACCEPTABLE MATERIALS 
 

The contractor shall quote for the best of the materials specified below with ISI mark wherever 

applicable. The contractor shall obtain prior approval from the Bank / Architect before placing 

order for the specific materials agencies. In case of non-availability of any of the 

approved/specified materials/agency. During the execution of the work, the Bank /Architect may 

approved suitable equivalent brand/agency and his decision shall be final and binding on the 

contractor and the price variations. If any shall be adjusted accordingly.  

Furnishing Work. 

Sr. No. Particulars and Specification Approved makes/ model  

1 Commercial ply (IS-303)/ water proof 

ply (IS-710)/Block board (IS-

1659)/Flush door(IS-2202)  

Century/Green ply/Archid. (6mm, 8mm, 9mm, 

12mm, 19mm)  

2 Veneers  Green/ Century/ Kit ply/ Archid (1mm thick)  

3 Beading  Teak Wood or as specified  

4 Laminates (IS-2046)  Sunmica/ Green lam/ Century/ Fromica  

5 Polish  Melamine/ as specified  

6 Gypsum Board  

Framing with complete system  

Gyproc (saint gobain)/ India Gypsum including 

their suspentions and all fittings.  

Gyp steel ultra (saint gobin)  

7 Mineral Fibre Tile Ceiling with 

complete system  

Armstrong/ Saint Gobain including their 

suspensions and all fittings.  

8 Locks with CP brass  Godrej/ Dorset/ Dorma  

9 Multipurpose lock for drawers  Godrej/ Harrison  

10 Hinges and hardware  Hettich, Oswal, suzu, Flora or eq. Approved:-  

HINGES:- 3”/4’/6” 1.78mm th. SS matt finish  

Handles ‘D’ or ‘C’ type:- 3”/4”/6” 10mm dia. SS 

202 matt finish.  

TOWER BOLT:- 3”/4”/6” brass extruded SS 

matt finish  

11 Telescopic Channel  Godrej/Ozone /EBCO 

12 Paints  Asian, Berger, Nerolac  

13 Surface texture wall coating  Heritage, Spectrum / Asian  

14 Fire Retardant  

-Viper or Equivalent  
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15 Wood Preservative  ASCU PS-2 or equivalent  

16 Glass  Modi / Asahi / Saint Gobain  

17 Vertical/ Venetian Blinds  Vista levolor, MAC  

18 Screw  GKM/ CIEF/ Shalimar/ Everite  

19 Aluminum sections  Jindal/ Hindalco  

20 ACP Panel  Alstrong/ Alcobond/ Euro bond/ flexi bond  

21 Cable manager (60mm)  Metal-C060ZN1 (EBCO)  

PVC-CO 60(EBCO)  

Black/ivory/grey color  

22 Glass/ Mirror  Saint Gobain/ Modi  

 
 
 

Note: - 

i) The contractor should obtain prior approval from Employer / Consultants before placing 

order for any specific materials. Employer may change / delete any of the makes or 

brands out of the above list. 

 
ii) All materials should conform to relevant standards and codes of BIS. Materials with 

I.S.I. mark shall be used duly approved by the STATE BANK OF INDIA Engineer / 

Architect. 

 
iii) If any material is found to be not up to the mark, the contractor will have to produce original 

bills/certificate from the manufacturer or his authorized Distributor for authenticity and 

genuineness of the material for consideration and as per make approved by the STATE BANK OF 

INDIA. The same will not be considered for payment. 

 
 

 
 
 

Signature of Contractor with Seal
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TABLE-I 
 

PROFORMA FOR HINDRANCE TO WORK 
 

Name of Work : 

Date of Start of work : 

Name of Contractor : 

Period of Completion : 

Agreement No. : 

Dt. of Completion of work : 

 

 
S.No. Nature of 

Hindranc e 
Date of 

Occurrence 
of 

Hindrance 

Date of 
which 

Hindrance 
was 

removed 

Period of 
which 

Hindran ce 
existed 

Signature 
of Site 
Engine er 

Signature of 
Bank / 

Architects 
Representative 

1 2 3 4 5 6 7 
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TABLE-II 

PROFORMA FOR RUNNING A/C BILL 
 

i. Name of Contractor/Agency : 

ii. Name of Work : 

iii. S.No. of this Bill : 

iv. No. & Date of previous Bill : 

v. Reference to Agreement No. : 

vi. Date of Written order to commence : 

vii. Date of Completion as per Agreement : 
 

S.No. Item 
Description 

Unit Rat e 

(Rs. 
) 

 As per Tender 

 Quantity Amount 

(Rs.) 

1 2 3 4  5 

      

      

 

Upto Previous 
R.A. 

Bill 

Up Date (Gross Present Bill Remarks 

Quantity Amount 

(Rs.) 

Quantity Amount 

(Rs.) 

Quantity Amount 

(Rs.) 

6 7 8 9 

    

 
Note: 1. If part rate is allowed for any items, it    

should be indicated with reasons for     allowing such a rate.          

since previous bill 

2. If ad-hoc payment is made, it should be mentioned specifically. 
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CERTIFICATE 
 

The measurements on the basis of which the above entries for the 

Running Bill No. -------------------------- were made have been taken jointly on ------------ 
 

 

  and are recorded at pages to of measurement book No.   

  . 
 
 
 
 

 

 
 
 

Signature and date of 

Contractor 

Signature and 
date of Architects 
Representative 

(Seal) 

Signature and date of 

Site Engineer 

 
 
 
 

 

The work recorded in the above-mentioned measurements has been done at the site satisfactorily as per 

tender drawings, conditions and specifications. 

 
 
 

 

 
Architect Signature and 

Date of Site Engineer 
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TABLE-III 

MEMORANDUM FOR PAYMENT 
 

R/A BILL NO. 
 

1. Total value of work done since Rs.----------- 

 
2. 

previous bill (A) 
Total amount of secured advance due 

 
Rs.----------- 

 
3. 

since Previous Bill (B) 
Total amount due since Previous Bill 

 
Rs.----------- 

 
4. 

(C) (A+B) 
PVA on account of declaration in price 

 
Rs.----------- 

5. of Steel, Cement and other materials and labour as 
detailed in separate statements enclosed. 
Total amount due to the Contractor 

 
 
 

Rs.----------- 
 

OBJECTIONS: 
 

i) Secured Advance paid in the previous Rs ----------- R/A 
ii) Retention money on value of works as tenders up to 

date amount Rs. 
Less already recovered 

Rs ---------- per accepted 

 
Rs.----------- 

 
iii) 

Balance to be recovered 
Mobilization Advance, if any 

Rs.----------- 

(a) Outstanding amount (principal + Rs.----------- 
 interest) as on date  

(b) To be recovered in this bill   Rs.----------- 

iii. Any other Department all materials cost  Rs.----------- 
to be recovered as per contract, if any 

iv. Any other Departmental service   Rs.----------- 
charges to be recovered if any, as per contract 
(water, power etc.) enclose statement. 

Total Deduction as per contract (F) Rs.----------- 

 
Adjustments, if any-------------------Rs -- Amount less received by Contractor in 

--------- R/A Bill (as per statement of Contractor) 
P.V.A. Rs. -- 
Total amount payable as per contract (E+F+G)Rs. ----------- 

(Rupees in words) 

The bill amount to Rs (both figures and words) has been scrutinized by us after 
due checking of the measurements of work as required and is recommended for payment. 

 

Date: 

Signature of Architect with Seal 
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The bill amount to Rs certified by Consultants has been scrutinized by me after due test checking of measurements 
of works as required and is recommended for payment for an amount of Rs.................................. 

 
Date:  Signature of Owners Engineer 

 

 

STATUTORY DEDUCTION: 
 

i) Total Amount due(E) Rs.----------- 
 

ii) Less I.T .Payable Rs.----------- 
 

iii) Less S.T. Payable Rs.----------- 
 

Net Payable Rs.----------- 

 
 
 
 

This figures given in the Memorandum for payable has been verified and bill passed for 

payment (in words and figures) 

 
 
 
 

Date:    

Signature of the Competent Officer 

 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


