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STATE BANK OF INDIA

PREMISES & ESTATE DEPARTMENT, LHO MUMBAI METRO CIRCLE

3ro FLOOR, SYNERGY BUILDING, G- BLOCK,
BANDRA KURLA COMPLEX, MUMBAI_-400 051

TENDER ID: MUM20230902
PART — A: TECHNICAL BID

(W) BRANCH, SHOP NO. 1, W2.0, SANDU DEVELOPERS, OPP. SARVODAYA

HOSPITAL, GHATKOPAR (WEST) — 400 086.

TENDER SUBMITTED BY:

NAME:

ADDRESS:

GSTIN NO.:

DATE:

ARCHITECT
VASTUKALA,

ROOM NO. 106 & 107, 15T FLOOR, LAXMI NARAYAN BUILDING,
SANT NAMDEV PATH, OPP. SVC CO-OP. BANK LTD.,
DOMBIVLI (EAST) — 421 201, DIST. THANE.

MOB. NO. 9769442655
E-mail: vastukala2l@outlook.com
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NOTICE INVITING TENDER

1. State Bank of India (herein after referred to as SBI / the Bank"), having its Local Head
Office at 3rd Floor, C-6,G-Block,Synergy Building, Bandra-Kurla Complex, Bandra
(East) Mumbai-400 0 051 invites item rate e-tenders from the vendors / contractors
empanelled with State Bank of India, Local Head Office Mumbai Metro under category
— “ID” for Interior Furnishing Contractors works above ¥25.00 Lakh and up
to ¥50.00 Lakh who received tender notice from the SBI / Project Architect for
Proposed Interior Furnishing work of SBI SME Ghatkopar (W) Branch, Shop No. 1,
W2.0, Sandu Developers, Opp. Sarvodaya Hospital, Ghatkopar (West) — 400 086.

2. Interested bidders are advised to go through the entire RFP before submission of
online bids to avoid any chance of elimination. The criteria and the actual process of
evaluation of the responses to this RFP and subsequent selection of the successful
bidder will be entirely at Bank"s discretion.

3. All the interested bidders are requested to ensure that they have a valid digital
signature certificate well in advance to participate in the e-tendering.

4. The other details and schedule of the events of the tender are as under:

SN Particulars Details

1 | Name of work Tender For Proposed Interior Furnishing work of SBI
SME Ghatkopar (W) Branch, Shop No. 1, W2.0, Sandu
Developers, Opp. Sarvodaya Hospital, Ghatkopar
(West) — 400 086

2 | Nature of Work Interior Furnishing Work

3 | Time allowed for| 90 Days (3 months)

completion

4 | Earnest Money Deposit | ¥28,000/- (Rupees Twenty-Eight Thousand Only) in
the form of Demand Draft / Banker Cheque issued by
any Scheduled Commercial Bank drawn in favor of
“State Bank of India” payable at Mumbai.

Tenders without EMD shall be rejected.

5 | Security Deposit (SD) For the successful bidder, total security deposit shall be
5% of the contract value. Out of this, 2% of the
contract value will be in the form of Initial Security
Deposit (ISD); which includes the EMD. Balance 3%
shall be deducted from the running account bill of the
work at the rate of the 10% of respective running
account bill i.e. deduction from each running bill
account will be 10%, till the 3% of the contract value
is achieved and total of 5%. In case running bills are
not paid/submitted, whole 3% of the remaining ISD
will be deducted from the final bill paid.

6 | Additional security| In case L-1 bidder quotes abnormally low rates (i.e.

Deposit 7.5% or more, below estimated project cost), the bank

may ask such bidder to deposit additional security
deposit (ASD) equivalent to difference between 92.5%

of estimated cost vis-a-vis L-1 quoted amount for due
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fulfillment of contract. Such ASD could be in the form of
FDR / Bank"s guarantee in the Bank"s name as per
format approved by the Bank. On successful
completion of work ASD will be returned to the
contractor. In case contractor fails to complete the work
in time or as per tender specification or leave the job
incomplete, the bank will be at liberty to recover the
dues from ASD or to forfeit such ASD as the case may
be within its sole discretion

7 | Date of availability of | From 05/09/2023 to 19/09/2023 up to 03:00 PM on
tender documents on | Bank“s Website:
Bank’s website / e- https://bank.sbi/web/sbi-in-the-news/procurement-news
tender portal and e-Tender Portal: https://etender.sbi/SBI/
8 | Last date & time for| 19/09/2023 by 03:00 PM at address as mentioned in
submission of EMD (in point no.: 13 of the NIT.
original) Note:- It is sole responsibility of the bidder to ensure
submission of their EMD and tender document by
stipulated date and time at specified address failing
which they will not be allowed to participate in E-
Tendering
9 | Last date & time for | 19/09/2023 by 03:00 PM
submission of Technical | To be submitted online on e-tender portal —
Bid and Price Bid https://etender.sbi/SBI/
10 | Date and Time of| On 19/09/2023 at 03:30 PM on e-tender portal —
Opening of Technical https://etender.sbi/SBI/
Bid
11 | Date and Time of | On 19/09/2023 after opening of Technical Bid.
Opening of Price Bid The price bid of only those bidders will be opened who
got shortlisted in the Technical bid.
12 | Contact Person of | M/s. e-Procurement technologies Limited,
etender service provider | B704, Wall Street 2, Ahmedabad, Guijarat - 380006.
for any clarifications | Primary Contact:
regarding e-Tendering Sri. Udit Kumar Yadav, Account Manager - BFSI
procedure, system | Ph: +91 79 9033 4985, +91 79 6813 6815,
requirements, digital | Mail: udit@auctiontiger.net, Web: www.auctiontiger.net
signature etc. Smt.Khushboo - 079-68136814/ 9510813528
Ms. Priyanka, Buisiness Developmnent Executive
Phone: 079-40016815/24/26/14, Cell 079 68136856,
Email: privanka@auctiontiger.net, Website
https://etender.sbi
13 | Address for | Assistant General Manager (P & E),
Communication State Bank of India, LHO-Mumbai Metro Circle,
3"Floor, Synergy Building, G- Block, Bandra Kurla
Complex, Mumbai-400 051
Email. agmpe.lhomum@sbi.co.in
14 | Defects Liability period 1 year from the date of virtual completion.
15 | Liquidated Damages 0.50% per week subject to max. 5% of contract amount
for delay in completion of work.
16 | Validity of offer 90 days from the submission of Tender
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17 | Value of Interim | ¥ 1
Certificate No
mo

0.00 Lakh.
advance on materials / plant / machinery or
bilization advance shall be paid under any

circumstances

18 | Submission of Technical| 1.
Bid (Hard Copy)

Contractors shall Download the entire Technical Bid
to get acquainted with the terms and conditions
and shall upload compulsorily the pages numbered
from 1 to 10 of the technical bid without fail in the
e-tendering portal after putting the signature and
seal. Failing to upload as stated above, the tender
will be rejected and same with the EMD to be
submitted before the due date.

However, L1 Tenderer should submit the whole
technical bid spirally bound securely and in serial
order containing all pages duly signed with
company seal and date to this Office within 3 days
of receipt of confirmation. Failure to submit the
hardcopy of Technical Bid may render the bidder
disqualifies.

19 | For any clarification
please contact

Sh. Kannan R., Chief Manager (Civil), +91-
7875559024,Kannan.rama@sbi.co.in

Sh. Kunal Singh Jeena, Assistant Manager (Civil),
+91-9994479680,kunal.jeena@sbi.co.in

5. No conditions other than mentioned in the tender will be considered, and if given they

will have to be withdrawn before opening of the price-bid.

6. The State Bank of India reserve their rights to accept or reject any or all the tenders,
either in whole or in part without assigning any reason(s) for doing so and no claim /

correspondence shall be entertained in this regard.

7. Tenders received without EMD

shall be summarily rejected and such tenders shall not

be allowed to participate in the online price bidding process.

8. In case the date of opening of tenders is declared as a holiday, the tenders will be

opened on the next working day at the same time.

Yours faithfully,

Assistant General Manager (P & E)
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LETTER OF UNDERTAKING

Assistant General Manager (P & E),
State Bank of India, LHO-Mumbai
Metro Circle, 3rd Floor, Synergy
Building, G- Block, Bandra Kurla
Complex, Mumbai-400 051

Dear Sir,

Having examined the drawings, specification, design and schedule of quantities relating to
the works specified in the memorandum hereinafter set out and having visited and
examined the site of the works specified in the said memorandum and having acquired the
requisite information relating thereto as affecting the tender, I/We hereby offer to execute
the works specified in the said memorandum at the rates mentioned in the attached
Schedule of Quantities and in accordance in all respects with the specifications, design,
drawings and instructions in writing referred to in conditions of tender, the Articles of
Agreement, Special Conditions, Schedule of Quantities and Conditions of Contract and
with such materials as are provided for by, and in all other respects in accordance with
such conditions so far as they may be applicable.

MEMORANDUM
(a) | Description of work Proposed Interior Furnishing work of SBI SME
Ghatkopar (W) Branch, Shop No. 1, W2.0, Sandu
Developers, Opp. Sarvodaya Hospital, Ghatkopar
(West) — 400 086
(b) | Earnest Money %28,000/- (Rupees Twenty-Eight Thousand Only)
by means of Demand Draft / Pay Order (Valid for a
period of 90 Days from the last date of submission
of the tender) from any scheduled Nationalized
Bank drawn in favour of State Bank of India and
payable in Mumbai.
(c) | Time allowed for completion of| 90 Days, (3) months
the Works
1) Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms
and provisions of the said conditions of contract annexed hereto so far as may be
applicable or in default thereof to forfeit and pay to SBI, the amount mentioned in the
said contract.
2) 1/ We have deposited a sum of ¥28,000/- (Rupees Twenty-Eight Thousand Only) of

the total tender amount as Earnest Money with the State Bank of India on behalf of
SBI which amount is not to bear any interest. Should | / We fail to execute the
Contract when called upon to do so | / We do hereby agree that this sum shall be
forfeited by me/us to State Bank of India on behalf of SBI,

Further, under any circumstances, whatsoever, if I/We fail to comply the same
including compliance of any such other conditions of tender within the stipulated time.
| /We hereby, authorized State Bank of India to cancel my/our tender, to forfeit my
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EMD/ISD/ASD and to take further necessary action as deemed fit including debarring
our firm from participating in State Bank of India future tenders/de-paneling etc.

I/ We understand that as per terms of this tender, the State Bank of India may
consider accepting our tender in part or whole or may entrust the various work
proposed in phases. We, therefore, undertake that we shall not raise any claim/
compensation in the eventuality of Bank deciding to drop any of the work from the
scope of work of this tender at any stage during the contract period. Further, we also
undertake to execute the work entrusted to us in phases on our approved rates and
within stipulated time limit without any extra claim for price escalation as also
provided for in the clause 11.1.6 “Instructions to Tenderers” of this tender.

I/ We, hereby, also undertake that, we will not raise any claim for any escalation in
the prices of any of the material during the currency of contract/execution/completion
period including authorized extended contract period, if any.

Our Bankers are:

i)
i)

6) The names of partners of our firm are:

i)
i)

Name of the partner of the firm
Authorised to sign

Or

(Name of person having Power of Attorney to sign the Contract).
(Certified true copy of the Power of Attorney should be attached)

Yours faithfully,
Signature of Contractors.

Signature and addresses of Witnesses
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1.0 INSTRUCTIONS TO THE TENDERERS

1.1 Scope of Work
The scope of work is to carry out for the Repairs & Exterior Painting Work

1.2 Site and Its Location
The proposed work is to be carried out at SBI SME Ghatkopar (W) Branch, Shop No.
1, W2.0, Sandu Developers, Opp. Sarvodaya Hospital, Ghatkopar (West) — 400 086.

2.0 Tender Documents

2.1 The work has to be carried out strictly according to the conditions stipulated in the
tender consisting of the following documents and the most workmen like manner.

Instructions to Tenderers
General Conditions of Contract
Special Conditions of Contract
Technical Specifications
Drawings

Priced Bid

2.2 The above documents shall be taken as complementary and mutually explanatory of
one another but in case of ambiguities or discrepancies, shall take precedence in the
order given below:

a) Price Bid

b) Technical specifications

c) Drawings

d) Special conditions of contract
f) General conditions of contract

g) Instructions to Tenderers

2.3 The tender documents are not transferable.

2.4 Complete set of tender documents including relative drawings can be downloaded from
the Bank’s website BANK.SBI (www.sbi.co.in)under <Link>procurement news.as per
schedule furnished in the NIT.

3.0 Site Visit

3.1 The tenderer must obtain himself on his own responsibility and his own expenses all
information and data that may be required for the purpose of filling this tender
document and enter into a contract for the satisfactory performance of the work. The
tenderer is requested satisfy himself regarding the availability of water, power,
transport and communication facilities, the character quality and quantity of the
materials, labour, the law-and-order situation, climatic conditions local authorities"
requirement, traffic regulations etc.

Page | 7


https://tenderwizard.com/

0SBl

The banker to every

The tenderer will be fully responsible for considering the financial effect of any or all
the factors while submitting his tender.

4.0 Earnest Money

4.1 The tenderers are requested to submit the Earnest Money of ¥28,000/- (Rupees
Twenty-Eight Thousand Only) by means of Demand Draft / Pay Order (Valid for a
period of 90 Days from the last date of submission of the tender) from any scheduled
Nationalized Bank drawn in favour of State Bank of India and payable in Mumbai.

4.2 EMD in any other form other than as specified above will not be accepted. Tender not
accompanied by the EMD in accordance with clause 4.1 above shall be rejected.

4.3 No interest will be paid on the EMD.

4.4 EMD of unsuccessful tenderer will be refunded within 30 days of award of Contract.

4.5 EMD of successful tenderer will be retained as a part of security deposit.

5.0 Initial/ Security Deposit
The successful tenderer will have to submit a sum equivalent to 2% of accepted tender
value less EMD by means of DD drawn in favour of State Bank of India, Payable at
Mumbai within a period of 10 days from the date of receipt of Letter of Intent (LOI)/Work
Order from SBI.

No interest shall be paid to the amount retained by the SBI as Security Deposit.

6.0 Security Deposit

6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract value is
in the form of Initial Security Deposit (ISD) which includes the EMD. Balance 3% shall
be deducted from the running account bill of the work at the rate of 10% of the
respective running account bill i.e., deduction from each running bill account will be
@10% till Total Security Deposit (TSD) including ISD reaches to 5% of contract value.
The 50% of the Total Security Deposit shall be paid to the contractor on the basis of
Architect’s certifying the virtual completion. The balance 50% would be paid to the
contractors after the defects liability period as specified in the contract.

6.2 No interest shall be paid to the amount retained by the Bank as Security Deposit.

6.3 Additional Security Deposit: In case L-1 bidder quotes abnormally low rates (i.e.
7.5% or more, below estimated project cost), the bank may ask such bidder to deposit
additional security deposit (ASD) equivalent to difference between 92.5% of estimated
cost vis-a-vis L-1 quoted amount for due fulfillment of contract. Such ASD could be in
the form of FDR / Bank"s guarantee in the Bank"s name as per format approved by
the Bank. On successful completion of work ASD will be returned to the contractor. In
case contractor fails to complete the work in time or as per tender specification or
leave the job incomplete, the bank will be at liberty to recover the dues from ASD or to
forfeit such ASD as the case may be within its sole discretion.

7.0 Signing of contract Documents
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The successful tenderer shall be bound to implement the contract by signing an
agreement and conditions of contract attached herewith within 15 days from the
receipt of intimation of acceptance of the tender by the Bank. However, the written
acceptance of the tenders by the Bank will constitute a binding agreement between
the Bank and successful tenderer whether such formal agreement is subsequently
entered into or not.

8.0 Completion Period

Time is essence of the contract. The work should be completed in all respect
accordance with the terms of contract within a period of 90 days (3 months) from the
date of commencement of work or 7 days from the date of issuance of work order,
whichever is earlier.

9.0 Validity of tender

Tenders shall remain valid and open for acceptance for a period of 3 (Three) months
from the date of opening price bid. If the tenderer withdraws his/her offer during the
value period or makes modifications in his/her original offer which are not acceptable
to Bank without prejudice to any other right or remedy the Bank shall be at liberty
forfeit the EMD.

10.0 Liquidated Damages

The liquidated damages on account of delay shall be 0.50% of Cumulative Awarded
value per week subject to a maximum of 5% of Cumulative awarded contract value or
actual Invoice Value.

11.0 Rate and prices:
11.1 In case of item rate tender

11.1.1 The tenderers shall quote their rates for individual items both in words and figure. In
case of discrepancy between the rate quoted in words and figures, the unit rate
guantity in words will prevail. The amount of each item shall be calculated and the
requisite total is given. In case of discrepancy between the unit rate and the total
amount calculated from multiplication of unit rate and the quantity the unit rate
guoted will govern and the amount will be corrected.

If no rate is quoted for one or more tender items, such tenders shall be treated as
Non-Responsive Tenders and the same shall be summarily rejected.

11.1.2 The tenderers should not change the units as specified in the tender. If any unit is
changed the tenders would be evaluated as per the original unit and the
Contractor/ Vendor would be paid accordingly.

11.1.3 The tenderer should not change or modify or delete the description of the item. If
any discrepancy is observed he should immediately bring to the knowledge of the
SBI.

11.1.4 Each page of the BOQ shall be signed by the authorized person and cutting or
overwriting shall be duly attested by him.
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11.1.5 Each page shall be totaled and the grand total shall be given.

11.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes, levies

11.1.7

11.1.8

during the currency of contract including authorized extension, if any, but
excluding GST, which shall be mentioned in the bills/invoices separately, as
applicable.

The SBI reserve their rights to accept any tenders, either in whole or in prior may entrust
the work in phases or may drop the part scope of work at any stage of the project within its
sole discretion without assigning any reason(s) for doing so and no claim / correspondence
shall be entertained in this regard.

In case, it is decided by the SBI to drop one or more Items from the scope of work at any
stage of the project, the Contractor/ Vendor shall not be entitled to raise any claim
/compensation for such deleted scope of work. Also, the SBI may consider issuing work
order for various branches/offices in phases but within a reasonable time interval and the
Contractor/ Vendor shall be bound to execute the same within the stipulated time period and
as per rates quoted by them in this tender without any claim for price escalation.
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GENERAL CONDITIONS OF CONTRACT

1.0 Definitions: “Contract” means the documents forming the tender and the acceptance
thereof and the formal agreement executed between State Bank of India (client)
and the contractor, together with the documents referred there in including these
conditions, the specifications, designs, drawings and instructions issued from time
to time by the Architects/ Bank and all these documents taken together shall be
deemed to form one contract and shall be complementary to one another.

1.1 In the contract the following expressions shall, unless the context otherwise requires,
have the meaning hereby respectively assigned to them.

1.1.1 “SBI * shall mean State Bank of India, Premises & Estate Department, Local Head
Office, Bandra Kurla Complex, Bandra (E), Mumbai 400051 having its Corporate
Office, State Bank of India, Corporate Centre, Nariman Point, Mumbai-21 and
includes the client’s representatives, successors and assigns.

1.1.2 “Site Engineer” shall mean an Engineer appointed by the Bank as their
representative to give instructions to the contractors.

1.1.3 “The Contractor” shall mean the individual or firm or company whether incorporate
not, undertaking the works and shall include legal personal representative of
individual or the composing the firm or company and the permitted assignees of
individual or firms of company.

The expression “works" or “work® shall mean the permanent or temporary work
description in the “Scope of work” and / or to be executed in accordance with the
contract includes materials, apparatus, equipment, temporary supports, fittings and
things of kinds to be provided, the obligations of the contractor hereunder and work
to be done by the contractor under the contract.

1.1.4. “Engineer” shall mean the representative of the Architect/consultant.

1.1.5. “Drawings” shall mean the drawings prepared by the Architects and issued by the
Engineer and referred to in the specifications and any modifications of such
drawings as may be issued by the Engineer from time to time.

1.1.6 Contract value shall mean value of the entire work as stipulated in the letter of
acceptance of tender subject such additions there to or deductions there from as
may be made under the provide herein after contained.

1.1.7. “Specifications” shall mean the specifications referred to in the tender and
modifications thereof as may time to time be furnished or approved by the
Architect/ Consultant.

1.1.8. “Month” means calendar month.

1.1.9. “Week” means seven consecutive days.

1.1.10. “Day” means a calendar day beginning and ending at 00 Hrs. and 24 Hrs.
respectively.
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1.1.11. The following shall constitute the Joint Project Committee (herein under referred to

as JPC) for assessing and reviewing the progress of the work on the project and to
issue instructions or directions from time to time for being observed and followed by
the Architects Site Engineer /PMC and other consultants / contractors engaged in
the execution of the project.

i) Assistant General Manager (P & E) of LHO State Bank of India

ii) State Bank of India Engineer (Civil and Electrical) in-charge of the Project, as
may be nominated by the Asst. General Manager (P&E), State Bank of India.

iif) Concerned partner / proprietor of the Architects and their Resident Architect
Member.

Clause:

1.0

b)

Total Security Deposit

Total Security Deposit comprise of:
» Total Security deposit comprise of
* Earnest Money Deposit
* Initial security deposit
* Retention Money
» Additional Security Deposit

Earnest Money Deposit:

The tenderer shall furnish EMD of ¥ 28,000/- (Rupees Twenty-Eight Thousand
Only) in the form of Demand draft or banker’s cheque drawn in favour of State Bank
of India payable at Mumbai, on any Scheduled Bank. No tender shall be considered
unless the EMD is so deposited in the required form. No interest shall be paid on
this EMD. The EMD of the unsuccessful tenderer shall be refunded soon after the
decision to award the contract is taken without interest. The EMD shall stand
absolutely forfeited if the tenderer revokes his tender at any time during the period
when he is required to keep his tender open acceptance by the State Bank of India
or after it is accepted by the State Bank of India the contractor fails to enter into a
formal agreement or fails to pay the initial security deposit as stipulated or fails to
commence the commence the work within the stipulated time.

Initial Security Deposit (ISD):

The amount of ISD shall be 2% of accepted value of tender including the EMD.
Balance of ISD (i.e., excluding EMD) is to be submitted in the form of DD drawn on
any scheduled Bank and shall be deposited within 15 days from the date of letter of
acceptance of tender.

No interest shall be paid to the amount retained by the Bank as Security Deposit.

Retention Money:

Besides the ISD as deposited by the contractor in the above said manner, the
Retention money shall be deducted from the running account bill at the rate of 10%
of the gross value of work done by the contractor and claimed in each bill provided
the total security deposit i.e. ISD plus EMD plus Retention Money shall both
together not exceed 3% of the contract value. The 50% of the total security deposit
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shall be refunded to the contractor without any interest on issue of Virtual
Completion certificate by the Architect/consultant. The balance 50% of the total
security deposit shall be refunded to the contractors without interest within fifteen
days after the end of defects liability period provided the contractor has
satisfactorily attended to all defects, if any, in accordance with the conditions of
contract including site clearance.

Additional Security Deposit:

Additional Security Deposit (ASD) / Additional Performance Guarantee (APG) shall
be applicable if the bid price is below 7.5% of the estimated cost put to tender. The
amount of such ASD / APG shall be difference between 92.5% of estimated cost
put to tender and the quoted price.

Language:
The language in which the contract documents shall be drawn shall be in English.
Errors, Omissions and Discrepancies:

In case of errors, omissions and/ or disagreement between written and scaled
dimensions on the drawings or between the drawings and specifications etc., the
following order shall apply.

i) Between scaled and written dimension (or description) on a drawing, the latter
shall be adopted.

i) Between the written or shown description or dimensions in the drawings and the
corresponding one in the specification the former shall be taken as correct.

iii) Between written description of the item in the specifications and descriptions in
bills of quantities of the same item, the former shall be adopted:

a) In case of difference between rates written in figures and words, the rate in
words shall prevail.

b) Between the duplicate / subsequent copies of the tender, the original tender shall
be taken as correct.

Scope of Work:

The contractor shall carry out complete and maintain the said work in every respect
strictly in accordance with this contract and with the directions of and to the
satisfaction Bank to be communicated through the Architect/consultant. The
Architect/consultant at the directions of the Bank from time-to-time issue further
drawings and / or write instructions, details directions and explanations which are
hereafter collectively referred to as Architect’s /consultant’s instructions in regard to
the variation or modification of the design, quality or quantity of work or the addition
or omission or substitution of any work, any discrepancy in the drawings or between
BOQ and / or drawings and / or specifications. The removal from the site of any
material brought thereon by the contractor and the substitution of any other
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materials thereof, the demolition, removal and/or re-execution of any work executed
by him, the dismissal from the work of any person employed/engaged thereupon.

Letter of Acceptance:

Within the validity period of the tender the Bank shall issue a letter of acceptance
either directly or through the Architect by registered post or otherwise depositing at
the of the contractor as given in the tender to enter into a Contract for the execution
of the work as per the terms of the tender. The letter of acceptance shall constitute
a binding contract between the Bank and the contractor.

Contract Agreement:

On receipt of intimation of the acceptance of tender from the Bank/ Architect, the
successful tenderer shall be bound to implement the contract and within fifteen
days there of shall sign an agreement in a non-judicial stamp paper of appropriate
value.

Ownership of Drawings:

All drawings, specifications and copies thereof furnished by the Bank through its
Architect / consultants are the properties of the Bank. They are not to be used on
other work.

Detailed Drawings and Instructions:

The Bank through its Architects / consultants shall furnish with reasonable proper
additional instructions by means of drawings or otherwise necessary for the
execution of the work. All such drawings and instructions shall be consistent with
contract documents, true developments thereof and reasonably inferable there
from.

The work shall be executed in conformity therewith and the contractor prepare a
detailed program schedule indicating therein the date of start and completion of
various activities on receipt of the work order and submit the same to the Bank
through the Architect/consultant.

Copies of Agreement:

Two copies of agreement duly signed by both the parties in a non-judicial stamp
paper of ¥500/- with the drawings shall be handed over to the contractors.

Liquidated Damages:

If the contractor fails to maintain the required progress in terms of clause 27.0 of
GCC or to complete the work and clear the site including vacating their office on or
before the contracted or extended date or completion, without justification in
support of the cause of delay, he may be called upon without prejudice to any other
right of remedy available under the law to the SBI on account of such breach to pay
a liquidated damage at the rate of 0.50% of the contract value per week subject to a
maximum of 5% of the contract value.
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Materials, Appliances and Employees:

Unless or otherwise specified the contractor shall provide and pay for all materials,
labour, water, power, tools, equipment transportation and any other facilities that
are required for the satisfactory execution and completion of the work. Unless or
otherwise specified all materials shall be new and both workmanship and materials
shall be best quality. The contractor shall at all times enforce strict discipline and
good order among his employees and shall not employ on the work any unfit
person or anyone not skilled in the work assigned to him. Workman whose work or
behavior is found to be unsatisfactory by the SBI / Architect/ consultant he shall be
removed from the site immediately.

Permits, Laws and Regulations:

Permits and licenses required for the execution of the work, shall be obtained by
the contractor at his own expenses. The contractor shall give notices and comply
with the regulations, laws, and ordinances rules, applicable to the contract. If the
contractor observes any discrepancy between the drawings and specifications, he
shall promptly notify the SBI in writing under intimation of the Architect/ Consultant.
If the contractor performs any act which is against the law, rules and regulations he
shall meet all the costs arising there from and shall indemnify the SBI any legal
actions arising there from.

All necessary permissions required from the local statuary bodies BMC/MSEB/ etc.
for execution of the works should be borne by the contractor without involving or
putting any financial liability on the owners. All statuary fees payable shall be borne
by the employer. All other costs of follow up and Liaisoning in this connection shall
be borne by the contractor and the said costs shall be deemed to have been
included in his quoted rates, taking into account all expenses involved and shall
indemnify the Employers against any liabilities in this regard.

11.0 Setting out Work:

The contractor shall set out the work and shall be responsible for the true and
perfect setting out of the same and for the correctness of the positions, levels,
dimensions, and alignment of all parts thereof and get it approved by the Architect /
consultant before proceeding with the work. If at any time any error in this respect
shall appear during the progress of the works, irrespective of the fact that the layout
had been approved by, the Architect / consultant the contractor shall be responsible
for the same ad shall his own expenses rectify such error, if so, required to
satisfaction of the SBI.

12.0 Protection of works and property:

The contractor shall continuously maintain adequate protection, of all his work from
damage and shall protect the SBI"s properties from injury or loss arising in
connection with contract. He shall make good any such damage, injury, loss,
except due to causes beyond his control and due to his fault or negligence.

He shall take adequate care and steps for protection of the adjacent properties. The
contractor shall take all precautions for safety and protections of his employees on
the works and shall comply with all applicable provisions of Govt. and local bodies*
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safety laws and building codes to prevent accidents, or injuries to persons or
property on about or adjacent to his place of work. The contractor shall take
insurance covers as per clause 25.0 at his own cost. The policy may be taken in
joint names of the contractor and the SBI and the original policy may be lodged with
the SBI.

13.0 Inspection of Work:

The SBI/Architect/Consultant or their representatives shall at all reasonable times
have free access to the work site and/or to the workshop, factories or other places
where materials are lying or from where they are obtained and the contractor shall
give every facility to the SBI, Architect/Consultant and their representatives
necessary for inspection and examination and test of the materials and
workmanship. No person unless authorized by the SBI/Architect/Consultant except
the representative of Public authorities shall be allowed on the work at any time.
The proposed work either during its construction stage or its completion can also be
inspected by the Chief Technical Examiner's organization a wing of Central
Vigilance Commission.

14.0 Assignment and Subletting:

15.0

The whole of work included in the contract shall be executed the contractor and he
shall not directly entrust and engage or indirectly transfer, assign or underlet the
contract or any part or share thereof or interest therein without the written consent
of the Bank through the Architect and no undertaking shall relieve the contractor
from the responsibility of the contractor from active superintendence of the work
during its progress.

Quality of materials, workmanship & Test:

i) All materials and workmanship shall be best of the respective kinds described in
the contract and in accordance with Architect/consultant instructions and shall be
subject from time to time to such tests as the Architect/consultant may direct at the
place of manufacture or fabrication or on the site or an approved testing laboratory.
The contractor shall provide such assistance, instruments, machinery, labour, and
materials as are normally required for examining, measuring, sampling, and testing
any material or part of work before incorporation in the work for testing as may be
selected and required by the Architect/consultant.

i) Samples:

All samples of adequate numbers, size, shades & pattern as per specifications shall
be supplied by the contractor without any extra charges. If certain items proposed
to be used are of such nature that samples cannot be presented or prepared at the
site detailed literature / test certificate of the same shall be provided to the
satisfaction of the Architect/consultant. Before submitting the sample / literature the
contractor shall satisfy himself that the material / equipment for which he is
submitting the sample / literature meet with the requirement of tender specification.
Only when the samples are approved in writing by the Architect / consultant the
contractor shall proceed with the procurement and installation of the particular
material / equipment. The approved samples shall be the signed by the Architect /
Consultant for identification and shall be kept on record at site office until the
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completion of the work for inspection / comparison at any time. The
Architect/Consultant shall take reasonable time to approve the sample. Any delay
that might occur in approving the samples for reasons of its not meeting the
specifications or other discrepancies inadequacy in furnishing samples of best
qualities from various manufacturers and such other aspects causing delay on the
approval of the materials / equipment etc. shall be to the account of the contractor.

iif) Cost of tests:

The cost of making any test shall be borne by the contractor if such test is intended
by or provided for in the specification or BOQ.

iv) Costs of tests not provided for
If any test is ordered by the Architect/ Consultant which is either:

If so, intended by or provided for or (in the cases above mentioned) is not so
particularized, or though so intended or provided for but ordered by the Architect /
Consultant to be carried out by an independent person at any place other than the
site or the place of manufacture or fabrication of the materials tested or any
Government / approved laboratory, then the cost of such test shall be borne by the
contractor.

16.0 Obtaining information related to execution of work:

17.0

No claim by the contractor for additional payment shall be entertained which is
consequent upon failure on his part to obtain correct information as to any matter
affecting the execution of the work nor any misunderstanding or the obtaining
incorrect information or the failure to obtain correct information relieve him from any
risks or from the entire responsibility for the fulfillment of contract.

Contractor’s superintendence:
The contractor shall give necessary personal superintendence during the execution

the works and as long, thereafter, as the Architect / Consultant may consider
necessary until the expiry of the defect liability period, stated hereto.

18.0 Quantities:

The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have
been prepared in accordance with the Indian Standard Method of Measurements.

The rate quoted shall remain valid for variation of quantity against individual item to
any extent subject to maximum variation of the contract value by 25%. The entire
amount paid under Clause 20 hereof as well as amounts of prime cost and
provision sums, if any, shall be excluded.

Variation exceeding 25%: The items of work executed in relation to variation
exceeding 25% shall be paid on the basis of provisions of clause 21(e) hereof.
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19.0 Works to be measured:

The SBI/Architect/Consultant may from time to time intimate to the contractor that
he required the work to be measured and the contractor shall forthwith attend or
send a qualified representative to assist the Architect in taking such measurements
and calculation and to furnish all particulars or to give all assistance required by any
of them. Such measurements shall be taken in accordance with the Mode of
measurements detail in the specifications. The representative of the Architect /
Consultant shall take measurements with the contractor’s representative and the
measurements shall be entered in the measurement book. The contractor or his
authorized representative shall sign all the pages of the measurement book in
which the measurements have been recorded in token of his acceptance. All the
corrections shall be duly attested by both representatives. No over writings shall be
made in the Measurement Book (M.B.) Should the contractor not attend or neglect
or omit to depute his representative to take measurements, the measurements
recorded by the representative of the Architect / consultant shall be final. All
authorized extra work, omissions and all variations made shall be included such
measurement.

20.0 Variations:

No alteration, omission or variation ordered in writing by the Architect / consultant
vitiates the contract.

In case the SBI / Architect / Consultant thinks proper at any during the progress of
works to make any alteration in, or additions to or omission from the works or any
alteration in the kind or quality of the materials to be used therein, the Architect /
Consultant shall give notice thereof in writing to the contractor shall confirm in
writing within seven days of giving such oral instructions the contract shall alter to,
add to, or omit from as the case may be in accordance with such notice but the
contractor shall not do any work extra to or make any alterations or additions to or
omissions from the works or any deviation from any of the provisions of the
contract, stipulations, specifications or contract drawings without previous consent
in writing of the Architect/ Consultant and the value of such extras, alterations,
additions or omissions shall in all cases be determined by the Architect / Consultant
and the same shall be added to or deducted from the contract value, as the case
may be.

21.0 Valuation of Variations:

b)

No claim for an extra shall be allowed unless it shall have been executed under the
authority of the Architect / Consultant with the concurrence of the SBI as herein
mentioned. Any such extra is herein referred to as authorized extra and shall be
made in accordance with the following provisions.
The net rates or prices in the contract shall determine the valuation of the extra
work where such extra work is of similar character and executed under similar
conditions as the work priced herein.
Rates for all items, wherever possible should be derived out of the rates given
in the priced BOQ.
The net prices of the original tender shall determine the value of the items
omitted, provided if omissions do not vary the conditions under which any
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remaining items of works are carried out, otherwise the prices for the same
shall be valued under sub clause (c) hereunder.

Where the extra works are not of similar character and/or executed under
similar conditions as aforesaid or where the omissions vary the conditions
under which any remaining items or works are carried out, then the contractor
shall within 7 days of the receipt of the letter of acceptance inform the Architect/
consultant of the rate which he intends to charge for such items of work, duly
supported by analysis of the rate or rates claimed and the Architect/ consultant
shall fix such rate or prices as in the circumstances in his opinion are
reasonable and proper, based on the market rate.

Where extra work cannot be properly measured or valued the contractor shall
be allowed day work prices at the net rates stated in the tender, of the BOQ or,
if not, so stated then in accordance with the local day work rates and wages for
the district; provided that in either case, vouchers specifying the daily time (and
if required by the Architect/Consultant) the workman’s name and materials
employed be delivered for verifications to the Architect /consultant at or before
the end of the week following that in which the work has been executed.

It is further clarified that for all such authorized extra items where rates cannot
be derived from the tender, the Contractor shall submit rates duly supported by
rate analysis worked on the ,market rate basis for material, labour hire / running
charges of equipment and wastages etc. plus 15% towards establishment
charges, contractor’'s overheads and profit. Such items shall, not be eligible for
escalation.

22.0 Final Measurement:

The measurement and valuation in respect of the contract shall be completed within
six months of the virtual completion of the work.

23.0 Virtual Completion Certificate (VCC):

On

successful completion of entire works covered by the contract to the full

satisfaction of the SBI, the contractor shall ensure that the following works have
been completed the satisfaction of the SBI:

a)

b)

d)

e)
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Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s
labour, equipment and machinery.

Demolish, dismantle and remove the Contractor’s site office, temporary works,
structure including labour sheds/camps and constructions and other items and
things whatsoever brought upon or erected at the site or any land allotted to
the contractor by the SBI not incorporated in the permanent works.

Remove all rubbish, debris etc. from the site and the land allotted to the
contractor the SBI and shall clear, level and dress, compact the site as
required by the SBI.

Shall put the SBI in undisputed custody and possession of the site and all land
allot by the SBI.

Shall hand over the work in a peaceful manner to the SBI.
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f)  All defects / imperfections have been attended and rectified as pointed out by
the Architects to the full satisfaction of SBI.

Upon the satisfactory fulfilment by the contractor as stated above, the contractor is
entitled to apply to the Architect / consultant is satisfied of the completion of work.
Relative to which the completion certificate has been sought, the Architect/
consultant shall within fourteen (14) days of the receipt of the application for
completion certificate, issue a VCC in respect of the work for which the VCC has
applied.

This issuance of a VCC shall not be without prejudice to the SBI"s rights and
contractor liabilities under the contract including the Contractor’s liability for defects
liability nor shall the issuance of VCC in respect of the works or work at any site be
construction as a waiver of any right or claim of the SBI against the contractor in
respect of or work at the site and in respect of which the VCC has been issued.

24.0 Work by other agencies:

The SBI / Architect / consultant reserves the rights to use premises and any portion
the site for execution of any work not included in the scope of this contract which it
may desire to have carried out by other persons simultaneously and the contractor
shall not only allow but also extend reasonable facilities for the execution of such
work. The contractor however shall not be required to provide any plant or material
for the execution of such work except by special arrangement with the SBI. Such
work shall be carried out in such manner as not to impede the progress of the
works included in the contract.

25.0 Insurance of works:

251

Without limiting his obligations and responsibilities under the contract the contractor
shall insure in the joint names of the SBI and the contractor against all loss or
damages from whatever cause arising other than the excepted risks, for which he is
responsible under the terms of contract and in such a manner that the SBI and
contractor are covered for the period stipulated vide clause 27 of GCC and are also
covered during the period of maintenance for loss or damage arising from a cause,
occurring prior to the commencement of the period of maintenance and for any loss
or damage occasioned by the contractor in the course of any operations carried out
by him for the purpose of complying with his obligations under clause.

a) The Works for the time being executed to the estimated current contract value
thereof, or such additional sum as may be specified together with the materials
for incorporation in the works at their replacement value.

b) The constructional plant and other things brought on to the site by the contractor
to the replacement value of such constructional plant and other things.

c) Such insurance shall be affected with an insurer and in terms approved by the
SBI which approval shall not be unreasonably withheld and the contractor shall
whenever require produce to the Architect / consultant the policy if insurance
and the receipts for payment of the current premiums.

d)
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25.2 Damage to persons and property:

25.3

254

25.5

2551

The contractor shall, except if and so far as the contract provides otherwise
indemnify the SBI against all losses and claims in respect of injuries or damages to
any person or material or physical damage to any property whatsoever which may
arise out of or in consequence of the execution and maintenance of the works and
against all claim’s proceedings, damages, costs, charges and expenses
whatsoever in respect of or in relation thereto except any compensation of
damages for or with respect to:

a) The permanent use or occupation of land by or any part thereof.

b) The right of SBI to execute the works or any part thereof on, over, under, in or
through any lands.

c) Injuries or damages to persons or properties which are unavoidable result of
the execution or maintenance of the works in accordance with the contract

d) Injuries or damage to persons or property resulting from any act or neglect of
the SBI their agents, employees or other contractors not being employed by
the contractor or for or in respect of any claims, proceedings, damages, costs,
charges and expenses in respect thereof or in relation thereto or where the
injury or damage was contributed to by the contractor, his servants or agents
such part of the compensation as may be just and equitable having regard to
the extent of the responsibility of the SBI, their employees, or agents or other
employees, or agents or other contractors for the damage or injury.

Contractor to indemnify SBI:

The contractor shall indemnify the SBI against all claims, proceedings, damages,
costs, charges and expenses in respect of the matters referred to in the provision
sub-clause 25.2 of this clause.

Contractor’s superintendence:

The contractor shall fully indemnify and keep indemnified the SBI against any
action, claim, or proceeding relating to infringement or use of any patent or design
or any alleged patent or design rights and shall pay any royalties which may be
payable in respect of any article or part thereof included in the contract. In the event
of any claim made under or action brought against SBI in respect of such matters
as aforesaid the contractor shall be immediately notified thereof and the contractor
shall be at liberty, at his own expenses to settle any dispute or to conduct any
litigation that may arise there from, provided that the contractor shall not be liable to
indemnify the SBI if the infringement of the patent or design or any alleged patent
or design right is the direct result of an order passed by the Architect / consultant in
this behalf.

Third Party Insurance:

Before commencing the execution of the work the contractor but without limiting his
obligations and responsibilities under clause 25.0 of GCC shall insure against his
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liability for any material or physical damage, loss, or injury which may occur to any
property including that of SBI, or to any person, including any employee of the SBI,
by or arising out of the execution of the works or in the carrying out of the contract,
otherwise than due to the matters referred to in the provision to clause 25.0 thereof.

Minimum amount of Third-Party Insurance:

Such insurance shall be affected with an insurer and in terms approved by the SBI
which approval shall not be reasonably withheld and for at least the amount stated
below. The contractor shall, whenever required, produce to the. Architect /
consultant the policy or policies of insurance cover and receipts for payment of the
current premiums.

The minimum insurance cover for physical property, injury, and death is ¥5 Lakh
per occurrence with the number of occurrences limited to four. After each
occurrence contractor will pay additional premium necessary to make insurance
valid for four occurrences always.

Accident or Injury to workman:

The SBI shall not be liable for or in respect of any damages or compensation
payable at law in respect or in consequence of any accident or injury to any
workmen or other person in the employment of the contractor or any sub-
contractor, save and except an accident or injury resulting from any act or default of
the SBI or their agents, or employees. The contractor shall indemnify and keep
indemnified SBI against all such damages and compensation, save and except as
aforesaid, and against all claims, proceedings, costs, charges and expenses
whatsoever in respect thereof or in relation thereto.

Insurance against accidents etc. to workmen:

The contractor shall insure against such liability with an insurer approved by the
SBI during the whole of the time that any persons are employed by him on the
works and shall, when required, produce to the Architect / consultant such policy of
insurance and receipt for payment of the current premium. Provided always that, in
respect of any persons employed by any sub-contractor the Contractor’s obligation
to insured as aforesaid under this sub-clause shall be satisfied if the sub-contractor
shall have insured against the liability in respect of such persons in such manner
that SBI is indemnified under the policy but the contractor shall require such
subcontractor to produce to the Architect /consultant when such policy of insurance
and the receipt for the payment of the current premium.

Remedy on contractor’s failure to insure:

If the contractor fails to effect and keep in force the insurance referred to above or
any other insurance which he may be required to effect under the terms of contract,
then and in any such case the SBI may effect and keep in force any such insurance
and pay such premium or premiums as may be necessary for that purpose and
from time to time deduct the amount so paid by the SBI as aforesaid from any
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amount due or which may become due to the contractor, or recover the same as
debt from the contractor.

25.7.4 Without prejudice to the other rights of the SBI against contractors. In respect of
such default, the employer shall be entitled to deduct from any sums payable to the
contractor the amount of any damages costs, charges, and other expenses paid by
the SBI and which are payable by the contractors under this clause. The contractor
shall upon settlement by the Insurer of any claim made against the insurer pursuant
to a policy taken under this clause, proceed with due diligence to rebuild or repair
the works destroyed or damaged. In this event all the monies received from the
Insurer in respect of such damage shall be paid to the contractor and the
Contractor shall not be entitled to any further payment in respect of the expenditure
incurred for rebuilding or repairing of the materials or goods destroyed or damaged.

26.0 Commencement of Works:

The date of commencement of the work will be reckoned as the recorded date of
handing over site by SBI or 15 (Fifteen) days from the date of issue of Letter of
Acceptance of the Bank, whichever is later.

27.0 Time for Completion:

Time is essence of the contract and shall be strictly observed by the contractor. The
entire work shall be completed within a period of 90 days (3 months) from the date
of commencement. If required in the contract or as directed by the Architect /
consultant. The contractor shall complete certain portions of work before
completion of the entire work. However, the completion date shall be reckoned as
the date by which the whole work is completed as per the terms of the contract.

28.0 Extension of Time:

If, in the opinion of the Architect/consultant, the work be delayed for reasons
beyond the control of the contractor, the Architect/consultant may submit a
recommendation to the SBI to grant a fair and reasonable extension of time for
completion of work as per the terms of contract. If the contractor needs an
extension of time for the completion of work or if the completion of work is likely to
be delayed for any reasons beyond the due date of completion as stipulated in the
contract, the contractor shall apply to the SBI through the Architect® Consultant in
writing at least 30 days before the expiry of the scheduled time and while applying
for extension of time he shall furnish the reason in detail and his justification if any,
for the delays. The Architect/consultant shall submit their recommendations to the
SBI in the prescribed format for granting extension of time. While granting
extension of time the contractor shall be informed the period extended time which
will qualify for levy of liquidated damages. For the balance period in excess of
original stipulated period and duly sanctioned extension of time by the provision of
liquidated damages as stated under clause 8.0 of GCC shall become applicable.
Further the contract shall remain in force even for the period beyond the due date
of completion irrespective whether the extension is granted or not.
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Rate of Progress:

Whole of the materials, plant and labour to be provided by the contractor and the
mode, manner and speed of execution and maintenance of the works are to be of a
kind and conducted in a manner to the satisfaction of the Architect / consultant.
Should the rate of progress of the work or any part thereof be at any time be in the
opinion of the Architect / consultant too slow to ensure the completion of the whole
of the work the prescribed time or extended time for completion the Architect /
consultant shall thereupon take such steps as considered necessary by the
Architect / consultant to expedite progress so as to complete the works by the
prescribed time or extended time. Such communications from the Architect /
consultant neither shall relieve the contractor from fulfilling obligations under the
contract nor he will be entitled to raise any claims arising out of such directions.

Work During Nights and Holidays:

Subject to any provision to the contrary contained in the contract no permanent
work shall save as herein provided be carried on during the night or on holidays
without the permission in writing of the Architect / consultant, save when the work is
unavoidable or absolutely necessary for the saving of life or property or for the
safety of the work in which case the contractor shall immediately advise the
Architect / consultant. However, the provisions of the clause shall not be applicable
in the case of any work which becomes essential to carry by rotary or double shifts
in order to achieve the progress and quality of the part of the works being
technically required and continued with the prior approval of the Architect /
consultant at no extra cost to the SBI.

All work at night after obtaining approval from competent authorities shall be carried
out without unreasonable noise and disturbance.

31.0 No Compensation or Restrictions of Work:

If at any time after acceptance of the tender SBI shall decide to abandon or reduce
the scope of work for any reason whatsoever and hence not require the whole or
any part of the work to be carried out. The Architect / consultant shall give notice in
writing that effect to the contractor and the contractor shall act accordingly in the
matter. The contractor shall have no claim to any payment of compensation or
otherwise whatsoever, on account of any profit or advantage which he might have
derived from the execution of the Work fully but which he did not derive in
consequence of the foreclosure of the whole or part of the work.

Provided that the contractor shall be paid the charges on the cartage only of
materials actually and bona-fide brought to the site of the work by the contractor
and rendered surplus as a result of the abandonment, curtailment of the work or
any portion thereof and then taken back by the contractor, provided however that
the Architect / Consultant shall have in such cases the option of taking over all or
any such materials at their purchase price or a local current rate whichever is less.

In case of such stores having been issued from SBI stores and returned by the
contractor to stores, credit shall be given to him at the rates not exceeding those at
which were originally issued to the contractor after taking into consideration and
deduction for claims on account of any deterioration or damage while in the custody
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of the contractor and in this respect the decision of Architect / consultant shall be
final.

32.0 Suspension of Work:

)

33.0

b)

The contractor shall, on receipt of the order in writing of the Architect / consultant
(whose decision shall be final and binding on the contractor) suspend the progress
of works or any part thereof for such time and in such manner as Architect
/consultant may consider necessary so as not to cause any damage or injury to the
work already done or endanger the safety thereof for any of following reasons:

a) On account any default on the part of the contractor, or

b) For proper execution of the works or part thereof for reasons other than the
default the contractor, or

c) For safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the
works the extent necessary and carry out the instructions given in that behalf by the
Architect / consultant.

If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:
The contractor shall be entitled to an extension of time equal to the period of every
such suspension. No compensation whatsoever shall be paid on this account.

Action When the Whole Security Deposit is Forfeited:

In any case in which under any clause or clauses of this contract, the Contractor
shall have rendered himself liable to pay compensation amounting to the whole of
his security deposit the Architect / consultant shall have the power to adopt any of
the following course as they may deem best suited to the interest of the SBI:

To rescind the contract (of which rescission notice in writing to the contractor by -
Architect / consultant shall be conclusive evidence) and in which case the security,
deposit of the contractor shall be forfeited and be absolutely at the disposal of SBI.

To employ labour paid by the SBI and to supply materials to carry out the work, or
part of the work, debiting the contractor with the cost of the labour and materials
cost of such labour and materials as worked out by the Architect/consultant shall
final and conclusive against the contractor) and crediting him with the value of the
work done, in all respects in the same manner and at the same manner and at the
same rates as if it had been carried out by the contractor under the terms of this
contract certificate of Architect /consultant as to the value of work done shall be
final conclusive against the contractor.

To measure up the work of the contractor, and to take such part thereof as shall
unexecuted, out of his hands, and to give it to another contractor to complete in
which case any expenses which may be incurred in excess of the sum which would
have been paid to the original contractor, if the whole work had been executed by
him (The amount of which excess the certificates in writing of the Architects /
consultant shall final and conclusive) shall be borne by original contractor and may
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be deducted f any money due to him by SBI under the contract or otherwise, or
from his security deposit or the proceeds of sale thereof, or sufficient part thereof.

In the event of any of above courses being adopted by the SBI the contractor shall
have no claim to compensation for any loss sustained by him by reasons of his
having purchased or procured any material or entered into any engagements or
make any advances on account of, or with a view to the execution of the work or
the performance of the contract and in case the contract shall be rescind under the
provision aforesaid, the contractor shall not be entitled to recover or to be paid any
sum or any work thereto for actually performed under this contract, unless, and until
the Architect / consultant will have certified in writing the performance of such work
and the value payable in respect thereof, and he shall only be entitled to be paid
the value so certified.

34.0 Owner’s Right to Terminate the Contract:

If the contractor being an individual or a firm commit any ,Act of insolvency" or shall
be adjusted an insolvent or being an incorporated company shall have an order for
compulsory winding up voluntarily or subject to the supervision of Govt. and of the
Official Assignee of the liquidator in such acts of insolvency or winding up shall be
unable within seven days after notice to him to do so, to show to the reasonable
satisfaction of the Architect / Consultant that he is able to carry out and fulfill the
contract, and to dye security therefore if so required by the Architect / Consultant or
if the contractor (whether an individual firm or incorporated Company) shall suffer
execution to be issued or shall suffer any payment under this contract to be
attached by or on behalf of any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the SBI
through the Architect/Consultant or shall charge or encumber this contract or any
payment due to which may become due to the contractor there under:

a) has abandoned the contract; or

b) has failed to commence the works, or has without any lawful excuse under
these conditions suspended the progress of the works for 15 days after
receiving from the SBI through the Architect / consultant written notice to
proceed, or

c) has failed to proceed with the works with such diligence and failed to make
such due progress as would enable the works to be completed within the time
agreed upon, or has failed to remove the materials from the site or to pull down
and replace work within seven days after written notice from the SBI through
the Architect / Consultant that the said materials were condemned and rejected
by the Architect/consultant under these conditions; or has neglected or failed
persistently to observe and perform all or any of the acts matters or things by
this contract to be observed and performed by the contactor for seven days
after written notice shall have been given to the contractor to observe or
perform the same or has to the detriment of good workmanship or in defiance
of the SBI or Architect’s / Consultant’s instructions to the contrary subject any
part of the contract. Then and in any of said cases the SBI and or the Architect
/ consultant, may not withstanding any previous waiver, after giving seven
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days" notice in writing to the contractor, determine the contract, but without
thereby affecting the powers of the SBI or the Architect / consultant or the
obligation and liabilities of the contractor the whole of which shall continue in
force as fully as if the contract had not been determined and as if the works
subsequently had been executed by or on behalf of the contractor. And, further
the SBI through the Architect / consultant their agents or employees may enter
upon and take possession of the work and all plants, took scaffoldings,
materials, sheds, machineries lying upon the premises or on the adjoining
lands or roads use the same by means of their own employees or workmen in
carrying on and completing the work or by engaging any other contractors or
persons to the work and the contractor shall not in any was interrupt or do any
act, matter or thing to prevent or hinder such other contractor or other persons
employed for complement and finishing or using the materials and plant for the
works.

When the works shall be completed or as soon thereafter as convenient the SBI or
Architect / consultant shall give a notice in writing to the contractor to remove his
surplus materials and plants and should the contractor fail to do so within 14 days
after receiving thereof by him the SBI sell the same by publication, and after due
publication, and shall, adjust the amount realized by such auction. The contractor
shall have no right to question any of the act of the SBI incidental to the sale of the
materials etc.

35.0 Certificate of Payment:

The contractor shall be entitled under the certificates to be issued by the Architect /
consultant to the contractor within 10 working days from the date of certificate to
payment from SBI from time to time. The SBI shall recover the statutory recovering
other dues including the retention amount from the certificate of payment.

Provided always that the issue of any certificate by the Architect / consultant during
progress of works or completion shall not have effect as certificate of satisfaction
relieve the contractor from his liability under clause.

The Architect / consultant shall have power to withhold the certificate if the work or
in part thereof is not carried out to their satisfaction.

The Architect / consultant may by any certificate make any corrections required
previous certificate.

The SBI shall modify the certificate of payment as issued by the Architect /
consultant from time to time while making the payment.

The contractor shall submit interim bills only after taking actual measurements and
properly recorded in the Measurement Book (M. B.).

The Contractor shall not submit interim bills when the approximate value of work
done by him is less than %¥10.00 Lakh and the minimum interval between two such
bills shall be one month.

The final bill may be submitted by contractor within a period of one month from the
date of virtual completion and Architect / consultant shall issue the certificate of
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payment within a period of two months. The SBI shall pay the amount within a
period of three months from the date of issue of certificate provided there is no
dispute in respect of rates and quantities.

The contractor shall submit the interim bills in the prescribed format with all details.

After successful completion of work, the Contractor/ Vendor shall prepare separate
bills for each branch/office/ATM/site and submit the branch-wise Tax Invoices/Bills
along with specified 5 to 10 years Warrantee on Company Warrantee Cards / on
Rs.500/- Non-Judicial Stamp paper) for waterproofing or other similar works
along with a certificate/acknowledgement certifying completion of work by SBI or
their authorized representative.

No advance on materials / plant / machinery or mobilization advance shall be paid
in any circumstances.

The SBI shall recover the statutory recoveries viz. TDS, retention and other dues, if
any, as per contractual provisions.

The SBI shall have power to withhold the payment if the work or part thereof is not
carried out to their satisfaction.

36.0 A. Settlement of Disputes and Arbitration:

Except where otherwise provided in the contract all questions and disputes relating
to the meaning of the specifications, design, drawings and instructions herein
before mentioned and as to the quality of workmanship or materials used on the
work or as to any other question, claim, right, matter or thing whatsoever in any way
arising out of or relating to the contract, designs, drawings specifications, estimates,
instructions orders or these conditions or otherwise concerning the work or the
execution or failure to execute the same whether arising during the progress of the
work or after the cancellation, termination, completion or abandonment thereof shall
be dealt with as mentioned hereinafter:

If the contractor considers that he is entitled to any extra payment or compensation
in respect of the works over and above the amounts admitted as payable by the
Architect or in case the contractor wants to dispute the validity of any deductions or
recoveries made or proposed to be made from the contract or raise any dispute, the
contractor shall forthwith give notice in writing of his claim, or dispute to The
ASSITANT GENERAL MANAGER (P&E), MUMBAI METRO CIRLE OF SBI.,
Local Head Office, BKC, Bandra (East), Mumbai. And endorse a copy of the
same to the Architect, within 30 days from the date of disallowance thereof or the
date of deduction or recovery. The said notice shall give full particulars of the claim,
grounds on which it is based and detailed calculations of the amount claimed and
the contractor shall not be entitled to raise any claim nor shall the Bank be in any
way liable in respect of any claim by the contractor unless notice of such claim shall
have been given by the contractor to the Asst. General Manager (Premises&
Estate) in the manner and within the time as aforesaid. The Contractor shall be
deemed to have waived and extinguished all his rights in respect of any claim not
notified to the Asst. General Manager (Premises & Estate) in writing in the manner
and within the time aforesaid.
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i) The Asst. General Manager (P & E) shall give his decision in writing on the claims
notified by the Contractor. The Contractor may within 30 days of the receipt of the
decision of the Asst. General Manager (P & E) submit his claims to the conciliating
authority namely the Asst. General Manager for conciliation along with all details
and copies of correspondence exchanged between him and the Asst. General
Manager (P & E).

iii) If the conciliation proceedings are terminated without settlement of the disputes, the
contractor shall, within a period of 30 days of termination thereof shall give a notice
to the Chief General Manager of the Bank for appointment of an arbitrator to
adjudicate the notified claims falling which the claims of the contractor shall be
deemed to have been considered absolutely barred and waived.

iv) Except where the decision has become final, binding and conclusive in terms of the
contract, all disputes or differences arising out of the notified claims of the
contractor as aforesaid, and all claims of the Bank shall be referred for adjudication
through arbitration by the Sole Arbitrator appointed by the Chief General Manager.
It will also be no objection to any such appointment that the Arbitrator so appointed
is a technically competent person not below the rank of Superintending Engineer or
equivalent position in Public Sector Banks / CPSEs, CPWD, LIC, RBI etc. If the
arbitrator so appointed is unable or unwilling to act or resigns his appointment or
vacates his office due to any reason whatsoever another sole arbitrator shall be
appointed in the manner aforesaid by the said Chief General Manager. Such
person shall be entitled to proceed with the reference from the stage at which it was
left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of
disputes with amounts claimed in respect of each dispute along with the notice for
appointment of arbitrator.

It is also a term of this contract that no person other than a person appointed by
such Chief General Manager as aforesaid should act as arbitrator.

The conciliation and arbitration shall be conducted in accordance with the
provisions of the Arbitration & Conciliation Act 1996 or any or any statutory
modification or re-enactment thereof and the rules made there under.

It is also a term of the contract that if any fees are payable to the Arbitrator these
shall be paid equally by both the parties. However, no fees will be payable to the
arbitrator if he is a Bank Officer.

It is also a term of the contract that the Arbitrator shall be deemed to have entered
on the reference on the date he issues notice to both the parties calling them to
submit their statement of claims and counter statement of claims. The venue of the
arbitration shall be such place as may be fixed by the arbitrator in his sole
discretion. The fees, if any of the arbitrators shall, if required to be paid before the
award is made and published, be paid half and half by each of the parties. The cost
of the reference and of the award (including the fees, if any of the arbitrator) shall
be in the discretion of the arbitrator who may direct to any by whom and din what
manner, such costs or any part thereof, shall be paid and fix or settle the amount of
costs to be so paid.
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37.0 Water Supply:

The contractor shall make his own arrangements for water required for the work
and nothing extra will be paid for the same. This will be subject to the following
condition:

i) That the water used by the contractor shall be fit for construction purposes to
the satisfaction of the Architect / consultant.

i) The contractor shall make alternative arrangements for the supply of water if
the arrangement made by the contractor for procurement of water in the
opinion of the Architect / consultant is unsatisfactory.

37.1 The contractor shall construct temporary well / tube well in SBI land for taking water

for construction purposes only after obtaining permission in writing from the SBI.
The contractor has to make his own arrangements for drawing and distributing the
water at his own cost. He has to make necessary arrangements. To avoid any
accidents or damages caused due to construction and subsequent maintenance of
the wells. He has to obtain necessary approvals from local authorities, if required,
at his own cost. He shall restore the ground to its original condition after wells are
dismantled on completion of work or hand over the well to the SBI without any
compensation as directed by the Architect / consultant.

38.0 Power Supply:

The contractor shall make his own arrangements for power and supply / distribution
system for driving plant or machinery for the work and for lighting purpose at his
own cost. The cost of running and maintenance of the plants are to be included in
his tender prices. He shall pay all fees and charges required for the power supply
and include the same in his tendered rates and hold the owner free from all such
costs. He has to obtain necessary approval from the appropriate authorities, if
required.

39.0 Treasure Trove Etc.:

40.0

Any treasure trove, coin or object antique which may be found on the site shall be
the property of SBI and shall be handed over to the bank immediately.

Method of Measurement:

Unless otherwise mentioned in the schedule of quantities or in mode of
measurement, the measurement will be on the net quantities or work produced in
accordance with up-to-date rules laid down by the Bureau of Indian Standards. In
the event any dispute / disagreement the decision of the Architect / consultant shall
be final and binding on the corrector.

41.0 Maintenance of Registers:

The contractor shall maintain the following registers as per the enclosed perform at
site of work and should produce the same for inspection of SBI /Architect /
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Consultant whenever desired by them. The contractor shall also maintain the
records / registers as required by the local authorities / Govt. from time to time.
I Register for secured advance
ii. Register for hindrance to work
iii. Register for running account bill
V. Register for labour

42.0 Force Majeure:

42.1 Neither contractor nor SBI shall be considered in default in performance of the
obligations if such performance is prevented or delayed by events such as war,
hostilities revolution, riots, civii commotion, strikes, lockout, conflagrations,
epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or
any act of god or for any other cause beyond the reasonable control of the party
affected or prevents or delayed. However, a notice is required to be given within 30
days from the happening of the event with complete details, to the other party to the
contract, if it is not possible to serve a notice, within the shortest possible period
without delay.

42.2 As soon as the cause of force majeure has been removed the party whose ability
perform its obligations has been affected, shall notify the other of such cessation
and the actual delay incurred in such affected activity adducing necessary evidence
in support thereof.

42.3 From the date of occurrence of a case of force majeure obligations of the party
affected shall be suspended during the continuance of any inability so caused. With
the caused itself and inability resulting there from having been removed, the agreed
time of completion of the respective obligations under this agreement shall stand
extended a period equal to the period of delay occasioned by such events.

42.4 Should one or both parties be prevented from fulfilling the contractual obligations by
state of force majeure lasting to a period of 6 months or more the two parties shall
mutually decide regarding the future execution of this agreement.

43.0 Local Laws, Acts Regulations:

The contractor shall strictly adhere to all prevailing labour laws inclusive at contract
labour (regulation and abolition act of 1970) and other safety regulations. The
contractors should comply with the provision of all labour legislation including the
latest requirements of the Acts, laws, any other regulations that are applicable to
the execution of the project.

i. Minimum wages Act 1948 (Amended)

ii. Payment of wages Act 1936 (Amended)

iii. Workmen"s compensation Act 1923 (Amended)

iv. Contract Labour regulation and abolition act 1970 and central rules
1971(Amended)

v. Apprentice act 1961 (amended) vi) Industrial employment (standing order)
Act 1946 (Amended)

vi. Personal injuries (Compensation insurance) act 1 963 and any other
modifications
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vii. Employees® provident fund and miscellaneous provisions Act 1952 and
amendment thereof
viii.  Shop and establishment act
iX. Any other act or enactment relating thereto, and rules framed there under
from time to time.

44.0 Accidents:

The contractor shall immediately on occurrence of any accident at or about the site
or in connection with the execution of the work report such accident to the Architect
/ consultant. The contractor shall also such report immediately to the competent
authority whenever such report is required to be lodged by the law and take
appropriate actions thereof.
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SPECIAL CONDITION OF CONTRACT

Scope of work
The scope of work is to carry out for the Interior Furnishing Work
Address of site

The site is located at State Bank of India SME Ghatkopar (W) Branch, Shop No. 1,
W2.0, Sandu Developers, Opp. Sarvodaya Hospital, Ghatkopar (West) — 400 086.

Dimensions and levels

All dimensions and levels shown on the drawings shall be verified by the contractor
and the site and he will be held responsible for the accuracy and maintenance of.
All the dimensions and the levels. Figured dimensions are in all cases to be
accepted and dimension shall be scaled. Large scale details shall take precedence
over small scale drawings. In case of discrepancy the contractor shall ask for
clarification from the Architect / consultant before proceeding with the work.

Notice of operation

The contractor shall not carry out any important operation without the Consent in
with from the Architect / consultant:

Construction records

The contractor shall keep and provide to the Architect / consultant full and accurate
records of the dimensions and positions of all new work and any other information
necessary to prepare complete drawings recording details of the work as
construction.

Safety of adjacent structures and trees

The contractor shall provide and erect to the approval of the Architect / consultant
supports as may be required to protect effectively all structures and protective give
to trees, which may be endangered by the execution of the works or otherwise such
permanent measures as may be required by the Architect to protect the tree
structures.

Temporary works

Before any temporary works are commenced the contractor shall submit at least in
advance to the Architect / consultant for approval complete drawings of all
temporary works he may require for the execution of the works. The contractor shall
carry out the modifications relating to strength, if required by the Architect /
consultant may require in accordance with the conditions of contract at his own cost
the contractor shall be solely responsible for the stability and safety of all temporary
works and unfinished works and for the quality of the permanent works resulting
from the arrangement eventually adopted for their execution.
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Water, Power and other facilities

The rate quoted by the contractor shall include all expenses that are required for
providing all the water required for the work and the contractor shall make his own
arrangements for the supply of good quality water suitable for the construction and
good quality drinking water for their workers If necessary, the contractor has to sink
a tube well / open well and bring water by means of tankers at his own cost for the
purpose. The SBI will not be liable to pay any charges in connection with the above

The rate quoted in the tender shall include the expenses for obtaining and
maintaining power connections and shall pay for the consumption charges as
instructed.

The contractors for other trades directly appointed by the SBI shall be entitled to
take power and water connections from the temporary water and power supply
obtained by the contractor However, the concerned contractor shall make their own
arrangements to draw the supply and pay directly the actual consumption charges
at mutually agreed rates between them. All municipal charges for drainage and
water connection for Construction purposes shall be borne by the contactor and
charges payable for permanent connections, if any, shall be initially paid by the
contactor and the SBI will reimburse the amount on production of receipts

The SBI as well as the Architect / consultant shall give all possible assistance to the
Contractor’s to obtain the requisite permission from the various authorities, but the
responsibility for obtaining the same in time shall be of the contractor

Facilities for Contractor’s employees

The contractor shall make his own arrangement for the housing and welfare of his
staff and workmen including adequate drinking water facilities. The contractor shall
also make the arrangements at his own cost for transport where necessary for his
staff and workmen to and from site of work at his own cost.

10.0 Lighting of works

The contractor shall at all times provide adequate and approved lighting as required
for the proper execution and supervision and inspection of work.

11.0 Firefighting arrangements

i)

i)

The contractor shall provide suitable arrangement for firefighting at his own cost.
This purpose he shall provide requisite number of fire extinguishers and adequate
number of buckets, some of which are to be always kept filled with sand and some
with water this equipment shall be provided at suitable prominent and easily
accessible place and shall be properly maintained.

Any deficiency in the fire safety or unsafe conditions shall be corrected by the
contractor at his own cost and, to the approval of the relevant authorities. The
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contractor makes the following arrangements at his own cost but not limited the

following:

a) Proper handling, storage and disposal of combustible materials and waste.

b) Work operations which can create fire hazards.

C) Access for fire-fighting equipment.

d) Type, number and location of containers for the removal of surplus
materials and rubbish.

e) Type, size, number and location of fire extinguishers or other tire fighting
equipment.

f) General house keeping

12.0 Site order book

A site order book shall be maintained at site for the purpose of quick
communication between the Architect / Consultant. Any communication relating to
the work may be conveyed through records in the site order book. Such a
communication from one party to the other shall be deemed to have been
adequately served in terms of contract Each site order book shall have machine
numbered pages in triplicate and shall carefully maintained and preserved by the
contractor and shall be made available to the Architect / consultant as and when
demanded- Any instruction which the Architect /consultant may like to issue to the
contractor or the contractor may like to bring to the Architect / consultant two copies
of such instructions shall be taken from the site order book and one copy will be
handed over to the party against proper acknowledgment and the second copy will
be retained for their record.

13.0 Temporary fencing/ barricading

The contractor shall provide and maintain a suitable temporary fencing / barricading
and gates at his cost to adequately enclose all boundaries of the site for the
protection of the public and for the proper execution and security of the work and in
accordance with the requirement of the Architect | consultant and regulations of
local authorities. These shall be altered, relocated and adopted from time to time as
necessary and removed on completion of the work.

14.0 Site meetings

Site meetings will be held to review the progress and quality evaluation. The
contractor shall depute a senior representative along with the site representative
and other staff of approved sub-contractors and suppliers as required to the site
meetings and ensure all follow up actions. Any additional review meetings shall he
held if required by the Architect/ consultant.

15.0 Disposal of refuse

The contractor shall cart away all debris, refuse etc. arising from the work from the
site and deposit the same as directed by the Architect / consultant at his own cost.
It is the responsibility of the contractor to obtain from the local authorities concerned
to the effect that all rubbish arising out of Contractor’s activities at the construction
site, or any other off-site activities borrow pits has been properly disposed of.
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Contractor to verify site measurement

The contractor shall check and verify all site measurements whenever requested
other specialist contractors or other sub-contractors to enable them to prepare the
own shop drawing and pass on the information with sufficient promptness as will in
any way delay the works.

Displaying the name of the work

The contractor shall put up a name board of suitable size as directed by the
Architect/ consultant indicating therein the name of the project and other details as
given by the Architect/consultant at his own cost and remove the same on
completion of work.

18.0 As built drawings

)

19.0

For the drawings issued to the contractor by the Architect / Consultant. The
Architect Consultant will issue two sets of drawings to the Contractor for the items
for some changes have been made. From the approved drawings as instructed by
the SBI / Architect / Consultant. The contractor will make the changes made on
these copies and return these copies to the Architect / Consultant for their approval.
In cases revision is required or the corrections are not properly marked the
Architect / Consultant will point out the discrepancies to the contractor. The
contractor will have to incorporate these corrections and / or attend to
discrepancies either on copies as directed by the Architect / consultant and
resubmit to him for approval. The Architect / consultant will return one copy duly
approved by him.

For the drawings prepared by the contractor

The contractor will modify the drawing prepared by him wherever the changes
made by the SBI / Architect / Consultant and submit two copies of such modified
drawings to the Architect / Consultant for approval. The Architect / consultant will
return one copy of the approved drawing to the contractor.

Approved make

The contractor shall provide all materials from the list of approved makes at his own
cost and also appoint the specialized agency for the waterproofing anti-termite,
aluminum doors and windows and any other item as specified in the tender. The
Architect / Consultant may approve any make / agency within the approved list as
given in the tender after inspection of the sample/mockup.

20.0 Procurement of materials

The contractor shall make his own arrangements to procure all the required
materials for the work. All wastages and losses in weight shall be to the
Contractor’s account.

21.0 Excise Duty, Taxes, Leveis etc.
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The contractor shall pay and be responsible for payment of all taxes, duties, levies,
royalties, fees, cess or charges in respect of the works including but not limited to
sales tax, tax on works contract excise duty, and octroi, payable in respect of
materials, equipment plant and other things required for the contact. All of the
aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s
account and the SBI shall not be required to pay any additional or extra amount on
this account. Variation of taxes, duties, fees, levies etc. if any, till completion of
work shall be deemed to be included in the quoted rates and no extra amount on
this account. Variation of taxes, duties, fees, levies etc. if any, till completion of
work shall be deemed to be included in the quoted rates and no extra claim on this
account will in any case be entertained. If a new tax or duty or levy or cess or
royalty or octroi is imposed under as statutory law during the currency of contract
the same shall be borne by the contractor.

22.0 Acceptance of tender

23.0

The SBI shall have the right to reject any or all tenders without assigning any
reason. They are not to bind to accept the lowest or any tender and the tenderer or
tenderers shall have no right to question the acts of the SBI. However adequate
transparency would be maintained by the SBI.

Photographs:

* The Contractor shall at his own expense supply to the Architects with
duplicate hard copies of large photographs not less than 25 cm. x 20 cm.
(10” x 8”) of the works, taken from two approved portions of each building,
at intervals of not more than one month during the progress of the work or
at every important stage of construction.

* In addition to above, the contractor shall be bound to submit adequate no.
of site photographs along with each Running Bill for the project clearing
showing major progress of work measured and claimed therein failing which
the Architect/ SBI may consider returning the Bill to the contractor and no
claim for delay on this account will be entertained.
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SAFETY CODE

All personnel as site should be with Helmets and Safety Boots with some
Identification Mark. Visitors also should be ensured that these are used properly.

First Aid Box should be kept at site with all requisite materials.
No one should be allowed to inspect / work at a height without Safety Belt.

Suitable scaffolds should be provided for workmen for all works that cannot safely
be done from the ground, or from solid construction except such short period work
as can be done safely from ladders. When a ladder is used an extra Mazdoor shall
be engaged for holding the ladder and if the ladder is used for carrying materials as
well as suitable footholds and handholds shall be provided on the ladder and the
ladder shall be given an inclination not steeper than ¥ : 1 (Y4 horizontal and 1
vertical).

Scaffolding or staging more than 3.5 meters above the ground or floors, swung or
suspended from an overhead support or erected with stationary support shall have
a guard rail properly attached, bolted, braced and otherwise secured at least 1
Meter high above the floor or platform of such scaffolding or staging and extending
along the entire length of the outside and ends thereof with only such openings as
may be necessary for the delivery of materials. Such scaffolding or staging shall be
so fastened as to prevent it from swaying from the building or structure.

Working platforms, Gangways, and Stairways should be so constructed that they
do not sag unduly or unequally, and if the height of the platform or the Gangway or
the Stairway is more than 3-5 Meters above ground level or floor level they should
be closely boarded, should have adequate width and should be suitably fenced, as
described.

Every opening in the floor of a building or in a working platform be provided with
suitable means to prevent the fall of persons or materials by providing suitable
fencing or railing whose minimum height shall be 1 meter.

Safe means of access shall be provided to all working platforms and other working
places. Every ladder shall be securely fixed. No portable single ladder shall be over
9 Meters in length while the width between side rails in rung ladder shall in no case
be less than 30cms for ladder up to and including Meters in length. For longer
ladders this width should be increased at least 6mm for each additional 30 cms.
Uniform step spacing shall not exceed 30 cms.

Adequate precautions shall be taken to prevent danger from electrical equipment.
For electrical on-line works gloves, rubber mats, and rubber shoes shall be used.
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10. for each 30 Meters length or fraction thereof. Ladder shall be extended from bottom
of the trench to at least 1 Meter above the surface of the ground. The sides of the
trenches, which are 1.5 Meters or more in depth shall be stepped back to give
suitable slope, or securely held by timber bracing, so as to avoid the danger of
sides collapsing. The excavated materials shall not be placed within 1.5 Meters of
the edge of the trench or half of the depth of the trench whichever is more cuttings
shall be done from top to bottom. Under no circumstances undermining or under
cutting shall be done.

11. Before any demolition work is commenced and also during the process of
the work:

a) All roads and open areas adjacent to the Work Site shall either be closed or
suitably protected.

b) No electrical cable or apparatus which is liable to be a source of danger over a
cable or apparatus used by the operator shall remain electrically charged.

c) All practical steps shall be taken to prevent danger to persons employed from
risk or fire or explosion or flooding. No floor, roof or other part of the building
shall be so over-loaded with debris or materials as to render it unsafe.

d) All necessary personal safety equipment as considered adequate by the Site
Engineer should be kept available for the use of the persons employed on the
Site and maintained in a condition suitable for immediate use; and the
Contractor should take adequate steps to ensure proper use of equipment by
those concerned.

e) Workers employed on mixing Asphaltic materials, cement and lime mortars
shall be provided with protective footwear and protective goggles.

f)  Those engaged in white washing and mixing or stacking of cement bags or any
materials which is injurious to the eyes shall be provided with protective
goggles.

g) Those engaged in welding works shall be provided with Welder“s protective
eye-shields.

h) Stone breakers shall be provided with protective goggles and protective
clothing and seated at sufficiently safe intervals.

i)  When workers are employed in sewers and manholes, which are in use, the
Contractor shall ensure that the manhole covers are opened and are ventilated
at least for an hour before the workers are allowed to get into the manholes
and the manholes so opened shall be cordoned off with suitable railing and
provided with warning signals and boards to prevent accident to the Public.

12. Use of hoisting machines and tackle including their attachments, anchorage and
support shall conform to the following standard or conditions:-

a) These shall be of good mechanical construction, sound material and adequate

stre