TENDER DOCUMENT
E-TENDERING WITH E-REVERSE AUCTION

CIVIL WORKS

FOR

SBI FIROZABAD MAIN BRANCH, FIROZABAD
(EXISTING PREMISES)

Tender ID - AO5/RBO2/FIROZABAD/002

CLIENT: ARCHITECTS:
STATE BANK OF INDIA M/s ARDECO ARCHITECTS
R-2, ADMINISTRATIVE OFFICE-5 118/S-3, MARUTI PLAZA, SANJAY PLACE,
SANJAY PLACE, AGRA-282002 AGRA- 282002
Mobile- 9818938150, 9910297218




State Bank of India
Notice Inviting Tender

State Bank of India invites online Tenders with reverse auction from the Bank's empaneled
Contractors for the CIVIL work at SBI FIROZABAD MAIN BRANCH, FIROZABAD (Existing Premises)

Details of tenders are as under:

1. Name of Work : | CIVIL work at SBI FIROZABAD MAIN BRANCH,
FIROZABAD (Existing Premise)

2. Time allowed for completion : | 45 Days from date of handing over of the site.
3. Earnest Money Deposit (1% | : | Rs 21500/--(Rupees Twenty one Thousand Five
of Estimated cost) Hundred only ) by crossed Bank Draft /

Banker’s Cheque drawn in FAVOUR OF State
Bank of India
4, Initial Security Deposit : | 2% of the total value of the contract including

Earnest Money.

5. Processing fee : | NIL

6. Last date and time of receipt of | : | 04/04/2024 up to 3.00 PM
Tenders

7. Address at which the Tenders : | Technical Bid (Both offline and online):
are to be submitted Region-2

First Floor, 59-61/4, State Bank of India
Administrative Office, Sanjay Place, Agra -

282002.
Price Bid: Online.
8 Pre-Bid Meeting at site 27/03/2024 at 4:00PM
9 Date and time of opening of : | 04/04/2024 at 3.30 PM.
Tenders Technical Bid: In hard copy and Online.
Price Bid: In Online
10 Place of opening Tenders : | Region-2

First Floor, 59-61/4, State Bank of India
Administrative Office, Sanjay Place, Agra -

282002.
Date and Time for E- Reverse The short listed bidders after the technical
Auction (Only for Technically evaluation stage will participate in the e-
Qualified Contractors) reverse auction conducted by M/s. Antares

Systems Limited. * The date and time for e-
reverse auction will be informed to the
qualified bidders, separately by our service
provider, M/s Antares Systems Ltd..

11. Defects Liability Period : | 12 months from the date of handing over of

the project to the satisfaction of Bank.




12.

Validity of Offer : | 90 days from the date of opening the Tenders.

13.

Liqguidated Damages : | At the rate of 0.5% of the Contract Value per
week which subject to a maximum of 5% of
the accepted Contract Value.
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NOTE If the contractor is found to have delayed the
running/ in hand project beyond the
prescribed time limit specified in related
tender document, the vendor will not be
issued the new tender until completion of the
previous delayed work.

The contractor is supposed to co-ordinate
with Interior, Electrical and AC contractors all
by himself.
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Additional Security Deposit If the final L1 bid is unreasonably low i.e L1 bid
is less by 7.5% or more of the Estimated Cost,
the contractor shall submit additional Security
Deposit in the form of BG/DD for an amount
equal to difference i.e, 92.5% of estimated cost
and amount quoted by the L1 contractor.
BG/DD to be submitted within 7 days from
issue of letter from Bank.
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GST will be paid as extra amount by SBI.
GST Quoted amount by contractor should be
excluding GST.
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Estimated cost 21.38 Lacs

Mode of Submission of Tender: The tender shall be submitted in both physical and online in two
cover system in accordance with the procedure detailed herein below. Specified documents shall be
sealed in envelopes of appropriate size each of which shall be sealed.

*

First Envelope marked Cover 1 shall contain Earnest Money Deposit along with Covering Letter
and , tender document/ Undertaking as in Annexure- | will be opened if the Earnest Money
Deposit, tender document/ Undertaking as in Annexure- | is not found as prescribed, the tender
shall be rejected.

Envelope marked Cover 1 & Cover 2 containing Earnest Money Deposit along with Covering Letter
and Processing Fee of Tender Document, Tender Document/Undertaking as in Annexure- | will be
opened first. If the Earnest Money Deposit and tender document/Undertaking as in Annexure- | is
not found as prescribed, the tender shall be liable to be rejected.

There after, the online Technical Bid and Price bid of the successful firms / vendors will be opened
online. The vendors have to submit the Technical Document in online mode. The L-1 quote will be
considered as base price and reverse auction will be conducted there from as per standard proce-
dure

Envelope marked Cover 2shall be of adequate size and shall contain envelopes marked Covers 1



shall be properly sealed. This envelope shall be endorsed on the outside face as under:
” CIVIL work at SBI FIROZABAD MAIN BRANCH, FIROZABAD ”

The envelope marked Cover 2 containing the tender documents as per instructions mentioned above
shall be submitted in the office of Region-2, First Floor 59-61/4, State Bank of India Administrative
Office, Sanjay place, Agra -282002. ON OR BEFORE 3.00 PM. on 04/04/2024.

In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the next
working day at the same time.
State Bank of India has the right to accept / reject any or all tenders without assigning any reasons.

SIGNATURE OF THE TENDERER

For E-Tender related queries: Service provider: M/s Antares Systems Limited, Registered Office
at: - #24, Sudha Complex, 3rd Stage, 4th Block, Bangalore — 560079. Ph: - 080-49352000 /
40482000 Fax: - 080-49352034

Help Desk: Contact Person: Mr. Parvesh / Mr. Kushal Bose Mobile no. 9044314492,
07686913157(On working days-9 hours-18 hours) E-mail: / tousik.g@antaressystems.com /
kushal.b@antaressystems.com

INSTRUCTIONS TO THE TENDERERS

* Scope of Work

Sealed tenders are invited by SBI Region-2, Administrative office Agra for the CIVIL work At SBI
FIROZABAD MAIN BRANCH, FIROZABAD.

* Site and its Location

The proposed work is to be carried out at existing premises of FIROZABAD MAIN BRANCH,
FIROZABAD (Existing premises)

* Tender Documents

2.1 The work has to be carried out strictly according to the conditions stipulated in the tender
consisting of the following documents and the most workmen like manner:

Instructions to Tenderers

General Conditions of Contract
Special Conditions of Contract
Additional Specifications
Drawings

Price Bid

The above documents shall be taken as complementary and mutually explanatory of one
another but in case of ambiguities or discrepancies, shall take precedence in the order given



6.1

below:

* Price Bid

Additional Specifications
Technical Specifications
Drawings

Special Conditions of Contract
General Condition of Contract
Instruction to Tenderers

¥ %X X ¥ %X X

Complete set of tender documents including relative drawings can be downloaded from e-
tendering portal of the e-tendering service provider engaged by SBI.

The tender documents are not transferable.

Site Visit

The tenderer must obtain himself on his own responsibility and his own expenses all
information and data which may be required for the purpose of filling this tender document
and enter into a contract for the satisfactory performance of the work. The tenderer is
requested satisfy himself regarding the availability of water, power, transport and
communication facilities, the character quality and quantity of the materials, labour, the law-
and-order situation, climatic conditions, liaison requirements with local authorities/
authorities maintaining the campus, security agencies guarding the campus, traffic
regulations in and around the site etc;

The tenderer will be fully responsible for considering the financial effect of any or all the
factors while submitting his tender.

Earnest Money

The tenderers are requested to submit the Earnest Money of Rs. 21500/~ in the form of
Demand Draft or Bankers’ Cheque in favor of State Bank of India drawn on any Bank in
India.

EMD in any other form other than as specified above will not be accepted. Tender not
accompanied by the EMD in accordance with clause 4.1 above shall be rejected.

No interest will be paid on the EMD.

EMD of unsuccessful tenderers will be refunded/ returned within 45 DAYS of award of
Contract.

EMD of successful tenderer will be retained as a part of security deposit.

Initial Security Deposit

The successful tenderer will have to submit a sum equivalent to 2% of contract value less
EMD, by means of Demand Draft drawn in FAVOUR OF SBI payable at AGRA within a period
of 7 days of acceptance of tender.

Security Deposit

Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in
the form of initial security deposit, which includes the EMD. Balance 3% shall be deducted
from the running account bill of the work at the rate of 10% of the respective running account
bills i.e., deduction from each running bill account will be 10% till total 3% of contract value



10.0

is reached. 50% of the total security shall be paid to the contractors on the basis of
architect’s certifying the virtual completion. The balance 50% would be paid to the
contractors after the defects liability period as specified in the contract provided he has
carried out all the work and attended to all the defects in accordance with the condition of
the contract and clearance, if any, of the observations of the CTE of CVC.

No interest shall be paid to the amount retained by the Bank as Security Deposit.
Signing of Contract Documents

The successful tenderer shall be bound to implement the contract by signing an agreement
and conditions of contract attached herewith within 7 days from the receipt of intimation of
acceptance of his tender by the Bank. However, the written acceptance of the tender by the
Bank will constitute a binding agreement between the Bank and successful tenderer whether
such formal agreement is subsequently entered into or not.

Completion Period

Time is essence of the contract. The work should be completed in all respects in accordance
with the terms of contract within a period of 45 DAYS from the date of handing over of the
site.

Validity of Tender

Tenders shall remain valid and open for acceptance for a period of ninety days from the date
of opening price bid. If the tenderer withdraws his/her offer during the validity period or
makes modifications in his/her original offer which are not

acceptable to the Bank without prejudice to any other right or remedy the Bank shall be at
liberty to forfeit the EMD.

Liquidated Damages

The liquidated damages shall be 0.5% per week subject to a maximum of 5% of the accepted
Contract Value.

* Rate and Prices:

11.1

11.3

11.4

The tenderers shall quote their rates for individual items both in words and figures. In case
of discrepancy between the rate quoted in words and figures the unit rate quoted in words
will prevail. If no rate is quoted for a particular item the contractor shall not be paid for that
item when it is executed.

The amount of each item shall be calculated and the requisite total is given. In case of
discrepancy between the unit rate and the total amount calculated from multiplication of unit
rate and the quantity the unit rate quoted will govern and the total amount will be corrected.

The tenderers need not quote their rates for which no quantities have been given. In case
the tenderers quote their rates for such items those rates will be ignored and will not be
considered during execution.

The tenderers should not change the units as specified in the tender. If any unit is changed
the tenders would be evaluated as per the original unit and the contractor would be paid
accordingly.

The tenderer should not change or modify or delete the description of the item. If any
discrepancy is observed he should immediately bring to the knowledge of the Architect/Bank.

Each page of the BOQ shall be signed by the authorized person and cutting or over writing



12.

13.

14.

15.

shall be duly attested by him.

Each page shall be totaled and the grand total shall be given.

The rate quoted shall be firm and shall include all costs, allowances, taxes, levies etc. and
deduction at source for Income Tax, Work Contract Tax etc. will be made as per statutory
rules.

The contractor shall be required to conduct necessary tests of the water brought from tube
well or any other outside source, from approved laboratory.

The contractor is required to comply with all act of the Government relating to labour and
the rules and regulations made there under from time to time and to submit at the proper
times all particulars and statements required to be furnished to the appropriate authorities.

Nominated Contractor for Allied work, if any.

The contractor shall get allied works executed only through Contractors already in SBI's
Panel, for different categories of works.

If the L1 Price quoted is more than 7.5% below the estimated cost the vendor has to
submit the additional security deposit as performance guarantee of the amount of total
% value less than the estimated value. The Performance guarantee will be released after
successful completion of the work. The EMD will be forfeited if L-1 Contractor doesn’t
submit Performance Guarantee.

Dedicated person at site: The contractor has to appoint one or two site supervisors (for
2 shifts of works) at site, who will be available at site all the time (Whenever work is
getting executed); so that he can be contacted at any point of time to resolve the issues
at site. Contractor has to ensure that, the person or persons are not getting changed in
between the ongoing job, and they are accessible all the time on phone and at site. Their
contact numbers to be shared with SBI, building management team and architect.

Covid Protocol: Considering the present pandemic situation, all the contractors and
their workforce has to follow all the COVID protocols set by Govt. of India as well as well
by the Building owner & management team and by SBI. Contractor has to enquire about
all the protocols before-hand and the entire workforce has to follow and implement the
same at site. If the protocols are getting changed or revised time to time as per govt.
instruction; contractor has to follow the same in consultation with SBI and building man-
agement team. Nothing will be paid extra for this and are inclusive within the quoted rate
by contractor.

Building guideline — security & discipline: Contractor and his workforce have to follow secu-
rity and discipline guidelines set by building management team. Contractor has to enquire about
all the protocols before-hand and the entire workforce has to follow and implement the same at
site.



16.

17.

18.

19.

21.

Use of toilet and bathroom: Contractor and his workforce have to follow building guideline set
by the building management team for use of toilet and bathroom. Contractor has to enquire about
all the protocols before-hand and the entire workforce has to follow and implement the same at
site. Any issues raised in this regard by building management team have to be addressed/ re-
solved by the contractor on most urgent basis. If any damage is caused to the building or build-
ing’s infrastructure by contractor or contractor’'s workforce, same has to be repaired/ replaced as
per requirement; by the contractor without any extra cost. The toilets and wash areas which the
contractor’s work force will use during construction works, have to be cleaned on daily basis to
maintain hygiene as per building management team’s guideline. All costs are inclusive with in
the quoted rates of contractor.

Building guideline - Use of Water: Contractor and his workforce has to follow building guide-
lines set by the building management team for use of water, for construction purpose and for
their daily requirements. Contractor has to enquire about all the protocols before-hand and the
entire workforce has to follow and implement the same at site. Any issues raised in this regard
by building management team have to be addressed/ resolved by the contractor on most urgent
basis. All costs are inclusive with in the quoted rates of the contractor.

Building guideline — Movement restriction of workers: Contractor has to ensure the re-
stricted movement area, path and timing of his work force as suggested by building management
team. Contractor has to enquire about all the protocols before-hand and the entire workforce has
to follow and implement the same at site. Any issues raised in this regard by building manage-
ment team have to be addressed/ resolved by the contractor on most urgent basis. All costs are
inclusive within the quoted rates.

Building guideline — HVAC, sprinkler, etc (for changing/ relocation of existing features)
duct:

The contractor has to follow building guidelines for changing or relocation of existing features
like HVAC ducts and system; sprinklers, fire detection system, CCTV, networking, earthling
route, voice line etc. The contractor has to follow the existing service/ route system of the
building. Contractor has to enquire about all the existing systems/ protocols before-hand and the
entire workforce has to follow and implement the same at site. At any circumstances, the building
structure or existing infrastructure system should not be tempered or altered without written
consent of building management team & SBI.

Working time: The contractor has to follow the time restrictions of work at site as per building
norms set by the building management team. As per preliminary discussions with building
management team; it was agreed that the contractor can work on weekends and on holidays, all
through the day & night; but during working days they can carry out all type of works in between
8 PM to 8 AM only (means during nightshift after office working time) and during day time 8 AM
to 8 PM works can be carried out which will not create any sound or vibration.

The contractor has to enquire about all the existing systems/ protocols before-hand and the
entire workforce has to follow and implement the same at site.



22.

23.

24,

25.

26.

27.

For the above-mentioned time restrictions nothing will be paid extra and no extra time will be
permitted for completion of work. The contractor should study all the aspects in detail before
quoting their rates.

Malba removal & dumping: The contractor has to follow the guidelines set by the building
management team for malba removal and temporary storage place & duration for the same.
Contractor has to ensure daily clearance of malba from the floor area (site area) and dumping the
same and removal of the same as per building guideline.

Technique for carrying of malba, route and timing for removal of malba has to be discussed with
management team before initiation of work at site. All building guidelines shall be strictly followed
for the same.

Use of lift as per building guideline: The Contractor and his workforce can use only the service
lift during construction work for accessing the 1st floor of the building; and to come down to ground
floor. Movement of contractor and his workforce is strictly prohibited in other floors. In case of
requirement, permission has to be obtained for the same from building management team before-
hand. Conditions for using service lifts and staircase to be discussed and clarified with the building
management before hand. All service lifts and staircase to be cleaned by the contractor’s team on
daily basis (in case they are getting dirty due to Contractor’s use) to minimize inconvenience to
other users of the building.

No cooking or any other fire related activity : As per preliminary discussion with building man-
agement team work can be carried out 24 X 7 with conditions (refer point no: 8 for details); the
workers can stay and work at site for fast work process; but all kinds of fire related activity is strictly
prohibited in the building at any circumstances. The contractor and his team have to ensure com-
pliance of the same.

Cleaning of glasses and all other part of the floor after completion: The contractor and his
team have to take extreme precaution for safeguarding the existing glazing system of the building,
while carrying out work with in the building. In case of any damage of glazing system the respon-
sible contractor has to get the damaged part repaired in coordination with building management
team without any extra cost. All other parts of the floor (1st floor, site area) and the other areas
which got used by contractor as part of the project, have to be cleaned by the contractor’s work-
force after completion of the project; with out any extra cost.

Timing of transportation of material: The contractor has to work out timing, route and place of
loading and unloading of raw materials with building management team, beforehand. All the works
will be strictly carried out as per building management team’s guidelines. Nothing will be paid extra
for these restricts (if any).

Material sample: The contractor has to get all the samples of materials checked at site before-
hand from SBI engineer or architect. One item of each of the approved material sample should be
available at site all the time with the site supervisor. If not available on demand, it will be treated
that the material sample has not been approved.
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29.

30.

31.

32.

33.

Procurement of material: All materials which are of critical type or of unique in nature to be
ordered at initial days itself of the project. If the contractor fails to procure the desired product
within the time limit; then the same work will be executed by 3™ party contractor/ vendor at the cost
of the responsible contractor (what so ever amount 3™ party demands); and nothing extra will be
paid for the same to the responsible contractor. Delay of project for unavailability of materials will
not be entertained at any circumstances.

Junction boxes at floor: All junction boxes (of raceway) are to be placed under furniture. Later-
on no excuses will be entertained. No junction box to be placed at any circulation route at any
circumstances. Incase of special conditions the contractor has to take prior written permission from
architect/ engineer for the same. Incase of hon compliance the work (along with associated jobs)
will be redone at contractor’s expense. All floor junction boxes (of raceway) are to be covered with
SS cover plates which are to be fixed with junction box/ floor, with SS screws and plastic raw plugs
(at least 2 nos., for each cover). Fixing of covers with double sided tape will not be entertained at
any circumstances.

Bends at floor and wall junctions: All conduit bends at floor level under table and at wall junctions
are to be done through PVC or Gl bends. They should be properly fixed with Gl saddle clamps in
such away so that they are not visible from external side at normal visual eye level. No flexible
pipes are to be used for the above-mentioned works.

Other vendors: Fire, IT & CC vendors: The other vendors related to the project (like : Fire, IT
&CC TV vendors etc.) are to be guided as per Interior, Electric & HVAC layout drawings. Without
prior approved drawings by architect/ engineer, for the related job works; no work to be carried out
at site at any circumstances. Incase any vendor carries out any work without prior approved draw-
ing by architect/ engineer; the same has to be revised as per requirement of design scheme; at
concerned contractor’s/ vendor’s cost without any extra payment.

Before quoting rates, the contractor should visit the site and inspect in details, and should under-
stand & analyses all the items and context of work and terms and conditions of the building man-
agement team. If any ambiguity found or clarification needed, then it should be raised to the Ar-
chitect before submission of the tender. Otherwise, no issues/ arguments/ claims will be enter-
tained later on.

Before initiation of work at the site, contractor should inspect the site thoroughly for clear under-
standing of the site condition. During initial supervision of site or during construction work; if any
kinds of structural defects or primary building service related issue/ defects getting observed, then
the contractor should raise the issue to SBI and building management team immediately for ap-
propriate action.



To

Annexure- I

Regional Manager, Region-2

First Floor, 59-61/4, State Bank of India
Administrative Office, Sanjay Place,
Agra -282002

Dear Sir,

Reg.:- CIVIL work At SBI FIROZABAD MAIN BRANCH, FIROZABAD (Existing Premises)

I / We refer to the tender notice issued by you for CIVIL and allied works in connection with
the above.

I / We hereby offer to perform, provide, execute, complete and maintain the works in
conformity with the drawings, designs, conditions of contracts, specifications, schedule of
quantities relating to the works at the respective rates quoted in the schedule of quantities.

I / We have satisfied myself / ourselves as to the site conditions, examined the drawings and
all aspects of the tender conditions, subject to above, I / We do hereby agree, should this
tender be accepted in whole or in part, to:

Abide by and fulfill all the terms and provisions of the said conditions annexed here to,

Complete the works within 45 DAYS as per the work programme enclosed with the tender in
two or three shifts if considered necessary by the Employer / Architects at no extra cost to
the Employer.

I. If our offer is withdrawn within the validity period of acceptance by the Employer.

Or

* If the contract agreement is not executed by us within 7 days from the date of receipt
of the letter of acceptance.

Or

* If we fail to pay the initial security deposit as stipulated.

Or

* If the work is not commenced within 7 days after issue of work order.

I / We understand that you are not bound to accept the lowest or any tender you receive.

The names of DIRECTORS of our Firm are:

3




Yours faithfully,
Signature .......cccco e .

Designation .......ccccoceiiiiienines .

Name of Partner / Director of the Firm, authorized
to sign or name of person having power of attorney
to sign the contract. (Certified true copy of power
of attorney should be attached)

Signature and address of witnesses: a. Signature ...

NAMIE e .

AdAIESS ..o .



AGREEMENT

This agreement made on the day of Two Thousand BETWEEN

State Bank of India a corporation constructed under the State Bank of India Act, 1955 and having
its Local Head Office at New Delhi and many other places, (hereinafter called “the Employer”) of the

one part and M/s through its having its

registered office at (hereinafter called “the

Contractor”) of the other part.

WHEREAS the Employer is desirous of executing carried out at SBI FIROZABAD MAIN BRANCH,
FIROZABAD to be carried out as per Schedule-I, to this agreement and has caused Drawings, Bills
of Quantities and Specification describing the work to be done, prepared by M/s Ardeco
Architects, 118/S-3, Maruti Plaza, Sanjay Place, Agra-282002 (Hereinafter called “The
Consultant / The Architect”).

AND WHEREAS the said Drawings, the Bills of Quantities marked pages to (inclusive)

and the Specifications as stated have been signed by or on behalf of the parties hereto:

AND WHEREAS the Contractor has agreed to execute the work upon the Conditions of Tender and
the Conditions of Contract and further subject to the Special Conditions set forth in Schedule-II
hereto attached (hereinafter collectively referred to as “the said Conditions”) as per the said
Drawings and as described in the said Specification and included in the said Bills of Quantities for

the sum of Rupees

NOW IT IS HEREBY AGREED AS FOLLOWS:

1. In consideration of the sum of Rupees to

be paid at the time and in the manner set forth in the said Conditions, the Contractor shall

upon and subject to the said Drawings and described in the said Specification and Bills of

Quantities.
2. The Employer shall pay to the Contractor the said sum of
Rs.

or such other sum as shall become payable hereunder at the times and in the
manner specified hereinafter.

3. The term “The Consultant / The Architect” in the said conditions shall mean M/s Ardeco
Architects, 118/S-3, Maruti Plaza, Sanjay Place, Agra-282002 or in the event of their
ceasing to be Consultants for the purposes of this Contract, such other persons as shall be
nominated for that purpose by the Employer, not being a person to whom the contractor

shall object for reasons considered to be sufficient by the Employer mentioned in the said



(i)
(i)
(iii)
(iv)
(v)
(vi)

Conditions. Provided always that no persons subsequently appointed to be Consultants
under this Contract shall be entitled to disregard or overrule any decision or approval or
direction given or expressed by the Consultants for the time being.

The said Conditions, Specifications and Priced Bills of Quantities shall be read and construed
as forming part of this agreement, and the parties hereto shall respectively abide by and
submit themselves to the conditions and stipulations and perform the agreement on their

parts respectively in such Conditions, Specifications and Priced Bills of Quantities contained.
This agreement is subject to jurisdiction of courts in Agra only.
Regional Manager, Region-2, AO-5, State Bank of India, Sanjay Place, Agra-282002

shall exercise powers on behalf of the said Employer for the purpose of the Contract
Agreement.

Whereas both the parties agree to sign the following annexure Annexed to this Agreement

in token of their acceptance.
Agreement
General Conditions of contract.
Special Condition of Contract.
Safety Codes.
Specifications.

Material Testing & Their Frequency.

(vii)  List of Approved Makes/ Brands

(viii)  Priced Bill of Quantities.

(ix)

Drawings.

The Bank shall pay the contractor such sum as shall become payable hereunder at the times
and in the manner specified in the said Conditions mentioned in the General Conditions of
Contract.

Whereas the Contractor hereby undertakes and agrees to carry out and complete the works
within 45 days from the date of handing over site or seven days from the date of issue of
letter of acceptances, whichever is earlier. The Contractor agrees and has deposited the sum
of Rs. by way of Initial Security Deposit for due fulfillment of this Contract for
the Works. It is agreed that the Security Deposit shall be deducted from each running bills
and refunded to the contractor as per clause 2 of the General Conditions of the Contract

Annexed herewith.

Whereas it is agreed that the Bid Security Declaration (Annexure-I).earnest money



10.

amounting to 21,500/~ (Twenty One Thousand Five Hundred Only) deposited by the
Contractor in the form of Demand Draft along with the tender shall be forfeited in full in case
the Contractor does not remit the Initial Security Deposit within the stipulated period of the

start of the works by the stipulated date mentioned in the award letter.

Whereas Shri is the accredited representative(s) of the Contractor

who would be responsible for taking instructions from the Employer in relation to the Works.
The Contractor agrees to pay Sales Tax or any other Tax on material or finished works like
Works Contract Tax, Turnover Tax etc. including Income Tax in respect of this Contract of the
Works and the Employer will not entertain any claim whatsoever in this report nor the
Employer shall be responsible to pay any Tax as mentioned above. If due to non - payment
of any of the aforesaid Tax or other Taxes connected with the Works, the Contractor suffers
any loss or damages occurred to the Contractor and the Employer will be entitled to claim
damages from the contractor for non-completion of the Work within 12 calendar months

stipulated in Para 9, above.

Whereas the Contractor hereby declares the list of all the relative working with the Employer

which is annexed herewith.
OR

Whereas the Contractor declares that none of his relative is working with the Employer.
OR

Whereas the Contractor declares that he has associated himself with the agencies of the
appropriate classes of person for Sanitary and Water Supply Installation etc. or any other

specialized job to complete the works.

The Plans, Drawings, Specifications, Contract Documents and the Documents above
mentioned shall form basis of this Contract and the decision of The Regional Manager,
Region-2, AO-5, State Bank Of India, Sanjay Place, Agra-282002 for the time being
as mentioned in the Conditions of Contract in reference to all matters of dispute as to
material, workmanship or account and as to the intended interpretation of the clauses of the
Agreement or any of the document attached hereto shall be final and binding on both parties

and may be made rule of the court.

The work comprises of the ™ CIVIL works At SBI FIROZABAD MAIN BRANCH, FIROZABAD."” as
mentioned above and all subsidiary and other works connected therewith on the same site
as may be ordered to be done from time to time by The Regional Manager, Region-2,
AO-5, State Bank Of India, Sanjay Place, Agra-282002for the time being even though

such works may not have been shown on the , Plans or described in the said Specifications



or Schedule of Quantities of various classes of Work to be done.

11. The Employer through The Regional Manager, Region-2, AO-5, State Bank Of India,
Sanjay Place, Agra-282002 reserves himself the right of altering the Plans, Drawings and
nature of Work of adding to or omitting any items of work or having portions of the same
carried out departmentally or otherwise and such alterations or variations shall be carried

out without prejudice to this Contract.

12. All disputes arising out of or in any way connected with this agreement shall be deemed to

have arisen in Agra and only the courts of Agra shall have jurisdiction to determine the same.
13. The several parts of this Contract have been read to us and fully understood by us.

In Witness whereof the parties above named have executed these presents today and year

first hereinabove written.

Signed, Sealed and Delivered by:

Authorized Representative of Employer Authorized Representative of
Contractor
SCHEDULE I

CIVIL work at SBI FIROZABAD MAIN BRANCH, FIROZABAD



all as described
in Tender and Drawings inclusive hereto
as Specifications.

SCHEDULE II

The following Letters/ Correspondence form a part of Agreement:

1.
2.
3.

As witness our hands the day and year first written above,

In presence of

Signature: Signature by the said Employer
Name: Name:

Occupation: Designation:

Address: Address:

In presence of

Signature: Signature by the said Contractor
Name: Name:

Occupation: Designation:

Address: Address:

GENERAL CONDITIONS OF CONTRACT



1.1

Definitions:

“Contract means the documents forming the tender and the acceptance thereof and the
formal agreement executed between State Bank of India (client) and the contractor, together
with the documents referred therein including these conditions, the specifications, designs,
drawings and instructions issued from time to time by the architects / Bank and all these
documents taken together shall be deemed to form one contract and shall be complementary
to one another.

In the contract the following expressions shall, unless the context otherwise requires, have
the meaning hereby respectively assigned to them.

‘SBI’ shall mean State Bank of India (client) having its Corporate Centre at State Bank
Bhavan, Madame Cama Road, Mumbai-400 021 and includes the client’s representatives,
successors and assigns.

‘Architects/ Consultants’ shall mean 'Site Engineer’ shall mean an Engineer appointed by
the Bank as their representative to give instructions to the contractors.

‘The Contractor’ shall mean the individual or firm or company whether incorporated or not,
undertaking the works and shall include legal personal representative of such individual or
the composing the firm or company and the permitted assignees of such individual or firms
of company.

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in
the “Scope of work” and / or to be executed in accordance with the contract and includes
materials, apparatus, equipment, temporary supports, fittings and things of all kinds to be
provided, the obligations of the contractor hereunder and work to be done by the contractor
under the contract.

‘Engineer’ shall mean the representative of the Architect/Consultant.

‘Drawings’ shall mean the drawings prepared by the Architects and issued by the Engineer
and referred to in the specifications and any modifications of such drawings as may be issued
by the Engineer from time to time. ‘Contract Value’ shall mean the value of the entire work
as stipulated in the letter of acceptance of tender subject to such additions thereto or
deductions there from as may be under the deductions there from as may be made under
the provision herein after contained.

‘Specifications’ shall mean the specifications referred to in the tender and any modifications
thereof as may time to time be furnished or approved by the architect / consultant *Month”
means calendar month.

“"Week” means seven consecutive days.

“Day” means a calendar day beginning and ending at 00 Hrs. and 24 Hrs. respectively.

Total Security Deposit
Total Security Deposit comprise of

Earnest Money Deposit



3.0

Initial Security Deposit
Retention Money

Earnest Money Deposit:

The tenderer shall furnish EMD of Rs.21500/- in the form of Demand Draft drawn in FAVOUR
OF SBI payable at Agra on any Scheduled Bank. No tender shall be considered unless the
EMD is so deposited in the required form. No interest shall be paid on this EMD. The EMD of
the unsuccessful tenderer shall be refunded after the decision to award the contract is taken
without interest. The EMD shall stand absolutely forfeited if the tenderer revokes his tender
at any time the period when he is required to keep his tender open acceptance by the SBI
or after it is accepted by the SBI the contractor fails to enter into a formal agreement or fails
to pay the initial security deposit as stipulated or fails to commence the work within the
stipulated time.

Initial Security Deposit (ISD)

The amount of ISD shall be 2% of accepted value of tender including the EMD in the form of
D/D drawn on any scheduled Bank and shall be deposited within 7 days from the date of
acceptance of tender.

Retention Money:

Besides the ISD as deposited by the contractor in the above said manner the retention money
shall be deducted from the running account bill at the rate of 10% of the gross value of work
done by the contractor and claimed in each bill provided the total security deposit i.e. the
ISD plus Retention Money shall both together not exceed 5% of the contract value. 50% of
the total security deposit shall be refunded to the contractor without any interest on issue of
Virtual Completion certificate by the Architect / consultant. The balance 50% of the total
security deposit shall be refunded to the contractors without interest within Eighteen days
after the end of defects liability period provided the contractor has satisfactorily attended to
all defects in accordance with the conditions of contract including site clearance.

Additional Security Deposit (ASD)

If the final L1 bid is unreasonably low ie L1 bid is less by 7.5% or more of the Estimated
Cost, the contractor shall submit additional Security Deposit in the form of BG/DD for
an amount

equal to difference i.e, 92.5% of estimated cost and amount quoted by the L1
contractor. BG/DD to be submitted within 7 days from issue of letter from Bank

Language

The language in which the contract documents shall be drawn shall be in English.

Errors, Omissions and Discrepancies

In case of errors, omissions and / or disagreement between written and scaled dimensions
on the drawings or between the drawings and specifications etc., the following order shall
apply.

Between scaled and written dimension (or description) on a drawing, the latter shall be
adopted.

Between the written or shown description or dimensions in the drawings and the
correspondence one in the specification the former shall be taken as correct.

Between written description of the item in the specifications and descriptions in bills of
quantities of the same item, the former shall be adopted.



4.0

In case of difference between rates written in figures and words, the rate in words shall
prevail.

Between the duplicate / subsequent copies of the tender, the original tender shall be taken
as correct.

Scope of Work:

The contractor shall carryout complete and maintain the said work in every respect in strictly
accordance with this contract and with the directions of and to the satisfaction of the Bank/
to be communicated through the architect/ consultant. The architect/ consultant at the
directions of the Bank from time-to-time issue further drawings and / or written instructions,
details directions and explanations which are hereafter collectively referred to as Architect’s/
Consultant’s instructions in regard to the variation or modification of the design, quality or
quantity of work or the addition or omission or substitution of any work. Any discrepancy in
the drawings or between the BOQ and/ or specifications. The removal from the site of any
material brought thereon by the contractor and any substitution of any other materials
therefore the removal and / or re-execution of any work executed by him. The dismissal
from the work of any person employed / engaged thereupon.

i) Letter of Acceptance:

Within the validity period of the tender the Bank shall issue a letter of acceptance either
directly or through the architect by registered post/ to the contractor’s registered email-ID
or otherwise depositing at the address of the contractor as given in the tender to enter into
a Contract for the execution of the work as per the terms of the tender. The letter of
acceptance shall constitute a binding contract between the SBI and the contractor.

if) Contract Agreement:

On receipt of intimation of the acceptance of tender from the SBI/ Architect the successful
tenderer shall be bound to implement the contract and within Seven days thereof he shall
sign an agreement in a non-judicial stamp paper of appropriate value.

Ownership of Drawings:

All drawings, specifications and copies thereof furnished by the SBI/ through its architects /
consultants are the properties of the SBI. They are not to be used on other work.

Detailed Drawings and Instructions:

The SBI through its architects/ consultants shall furnish with reasonable promptness
additional instructions by means of drawings or otherwise necessary for the proper execution
of work. All such drawings and instructions shall be consistent with the contract documents,
true developments thereof and reasonably inferable there from.

The work shall be executed in conformity therewith and the contractor prepare a detailed
programme schedule indicating therein the date of start and completion of various activities
on receipt of the wok order and submit the same to the SBI through the architect /
consultant.

Copies of Agreement

Two copies of agreement duly signed by both the parties with the drawings shall be handed
over to the contractors.

Liquidated Damages:

If the contractor fails to maintain the required progress in terms of clause 30 of GCC or to
complete the work and clear the site including vacating their office on or before the
contracted or extended date or completion without justification in support of the cause of
delay, he may be called upon without prejudice to any other right of remedy available under
the law to the SBI on account of such breach to pay a liquidated damages at the rate of
0.5% of the contract value per week which is subject to a maximum of 5% of the contract



value.

* Materials, Appliances and Employees

Unless or otherwise specified the contractor shall provide and pay for all materials, labour,
water, power, tools, equipment transportation and any other facilities that are required for
the satisfactory execution and completion of the work. Unless or otherwise specified all
materials shall be new and both workmanship and materials shall be of best quality. The
contractor shall at all times enforce strict discipline and good order among his employees
and shall not employ on the work any unfit person or anyone not skilled in the work assigned
to him. Workman whose work or behavior is found to be unsatisfactory by the SBI/ /
Architect/ Consultant he shall be removed from the site immediately.

*  Permits, Laws and Regulations:

12.0

13.0

Permits and licenses required for the execution of the work shall be obtained by the
contractor at his own expenses. The contractor shall give notices and comply with
regulations, laws, and ordinances rules, applicable to the contract. If the contractor observes
any discrepancy between the drawings and specifications, he shall promptly notify the SBI
in writing under intimation of the Architect/ Consultant. If the contractor performs any act
which is against the law, rules and regulations he shall meet all the costs arising there from
and shall indemnify the SBI any legal actions arising there from.

Setting out Work:

The contractor shall set out the work and shall be responsible for the true and perfect setting
out of the same and for the correctness of the positions, levels, dimensions, and alignment
of all parts thereof and get it approved by the architect/ consultant before proceeding with
the work. If at any time any error in this respect shall appear during the progress of the
works, irrespective of the fact that the layout had been approved by the architect/ consultant
the contractor shall be responsible for the same and shall at his own expenses rectify such
error, if so, required to satisfaction of the SBI.

Protection of Works and Property:

The contractor shall continuously maintain adequate protection of all his work from damage
and shall protect the SBI’s properties from injury or loss arising in connection with contract.
He shall make good any such damage, injury, loss, except due to causes beyond his control
and due to his fault or negligence.

He shall take adequate care and steps for protection of the adjacent properties. The
contractor shall take all precautions for safety and protections of his employees on the works
and shall comply with all applicable provisions of Govt. and local bodies safety laws and
building codes to prevent accidents, or injuries to persons or property on, about or adjacent
to his place of work. The contractor shall take insurance covers as per clause 26.0 at his
own cost. The policy may take in joint names of the contractor and the SBI and the original
policy may be lodged with the SBI.

Inspection of Work:

The SBI // Architect/ Consultant or their representatives shall at all reasonable times have
free access to the work site and/ or to the workshop, factories, or other places where
materials are lying or from where they are obtained and the contractor shall give every
facility to the SBI/, Architect / consultant and their representatives necessary for inspection
and examination and test of the materials and workmanship. No person unless authorized
by the SBI/ Architect / Consultant except the representative of Public authorities shall be
allowed on the work at any time. The proposed work either during its construction stage or
its completion can also be inspected by the Chief Technical Examiner’s organization a wing
of Central Vigilance Commission.



16.0

i)

17.0

18.0

Assignment and Subletting

The whole of work included in the contact shall be executed the contractor and he shall not
directly entrust and engage or indirectly transfer, assign or underlet the contract or any part
or share thereof or interest therein without the written consent of the SBI through the
architect and no undertaking shall relieve the contractor from the responsibility of the
contractor from active superintendence of the work during its progress.

Quality of Materials, Workmanship & Test

All materials and workmanship shall be best of the respective kinds described in the contract
and in accordance with Architect/ Consultant instructions and shall be subject from time to
time to such tests as the architect/ consultant may direct at the place of manufacture or
fabrication or on the site or an approved testing laboratory. The contractor shall provide
such assistance, instruments, machinery, labour, and materials as are normally required or
examining measuring sampling and testing any material or part of work before incorporation
in the work before incorporation in the work or testing as may be selected and required by
the Architect / Consultant.

Samples

All samples of adequate numbers, size, shades and pattern as per specifications shall be
supplied by the contractor without any extra charges. If certain items proposed to be used
are of such nature that samples cannot be presented or prepared at the site detailed
literature/ test certificate of the same shall be provided to the satisfaction of the Architect/
Consultant. Before submitting the sample / literature the contractor shall satisfy himself that
the material/ equipment for which he is submitting the sample/ literature meet with the
requirement of tender specification. Only when the samples are approved in writing by the
architect / consultant the contractor shall proceed with the procurement and installation of
the particular material / equipment. The approved samples shall be signed by the Architect
/ Consultant for identification and shall be kept on record at site office until the completion
of the work for inspection / comparison at any time. The Architect / Consultant shall take
reasonable time to approve the sample. Any delay that might occur in approving the samples
for reasons of its not meeting the specifications or other discrepancies inadequacy in
furnishing samples of best qualities from various manufacturers and such other aspects
causing delay on the approval of the materials / equipment etc. shall be to the account of
the contractor.

Cost of Tests

The cost / expenditure required for the tests shall be borne by the contractor if such test is
intended by or provided for in the specification or BOQ.

Costs of Tests not provided for
If any test is ordered by the Architect / Consultant which is either

If so intended by or provided for or (in the cases above mentioned) is not so particularized,
or though so intended or provided for but ordered by the Architect / Consultant to be carried
out by an independent person at any place other than the site or the place of manufacture
or fabrication of the materials tested or any Government / approved laboratory, then the
cost of such test shall be borne by the contractor.

Obtaining Information Related to Execution of Work

No claim by the contractor for additional payment shall be entertained which is consequent
upon failure on his part to obtain correct information as to any matter affecting the execution
of the work nor any misunderstanding or the obtaining incorrect information or the failure to
obtain correct information relieve him form nay risks or from the entire responsibility for the
fulfillment of contract.

Contractor’s Superintendence



The contractor shall give necessary personal superintendence during the execution of the
works and as long, thereafter, as the Architect / consultant may consider necessary until the
expiry of the defects liability period stated hereto.

*  Quantities

X

20.0

21.0

The Bill of Quantities (BOQ) unless or otherwise stated shall be deemed to have been
prepared in accordance with the Indian Standard Method of Measurements and quantities.
The rate quoted shall remain valid for variation of quantity against individual item to any
extent subject to maximum variation of the contract value by 25%. The entire amount paid
under Clause 20, 21 hereof as well as amounts of prime cost and provisional sums, if any,
shall be excluded.

Variation exceeding 25%: The items of work executed in relation to variation exceeding
25% shall be paid on the basis of provisions of clause 22 (e) hereof.

Works to be measured

The Architect / Consultant may from time to time intimate to the contractor that he required
the work to be measured and the contractor shall forthwith attend or send a qualified
representative to assist the Architect in taking such measurements and calculations and to
furnish all particulars or to give all assistance required by any of them. Such measurements
shall be taken in accordance with the Mode of measurements detailed in the specifications.
The representative of the Architect / Consultant shall take joint measurements with the
contractor’s representative and the measurements shall be entered in the measurement
book. The contractor or his authorised representative shall sign all the pages of the
measurement book in which the measurements have been recorded in token of his
acceptance. All the corrections shall be duly attested by both representatives. No over
writings shall be made in the M book should the contractor not attend or neglect or omit to
depute his representative to take measurements then the measurements recorded by the
representative of the Architect / consultant shall be final. All authorised extra work,
omissions and all variations made shall be included in such measurement.

Variations

No alteration, omission or variation ordered in writing by the Architect shall vitiate the
contract. In case the SBI / / Architect thinks proper at any time during the progress of works
to make any alteration in, or additions to or omissions from the works or any alteration in
the kind or quality of the materials to be used therein, the Architect shall give notice thereof
in writing to the contractor or shall confirm in writing within seven days of giving such oral
instructions the contractor shall alter to, add to, or omit from as the case may be in
accordance with such notice, but the contractor shall not do any work extra to or make any
alterations or additions to or omissions from the works or any deviation from any of the
provisions of the contract, stipulations, specifications or contract drawings without previous
consent in writing of the Architect and the value of such extras, alterations, additions or
omissions shall in all cases be determined by the Architect and the same shall be added to
or deducted from the contract value, as the case may be.

* Valuation of Variations

a)

No claim for an extra shall be allowed unless it shall have been executed under the authority
of the Architect with the concurrence of the SBI as herein mentioned. Any such extra is
herein referred to as authorised extra and shall be made in accordance with the following
provisions.

i) The net rates or prices in the contract shall determine the valuation of he extra work

where such extra work is of similar character and executed under similar conditions as the
work priced herein.



b)

)

d)

e)

*

* Rates for all items, wherever possible should be derived out of the rates given in the
priced BOQ.

The net prices of the original tender shall determine the value of the items omitted, provided

if omissions do not vary the conditions under which any remaining items of works are carried

out, otherwise the prices for the same shall be valued under sub-clause (c) hereunder.

Where the extra works are not of similar character and /or executed under similar conditions
as aforesaid or where the omissions vary the conditions under which any remaining items or
works are carried out, then the contractor shall within 7 days of he receipt of the letter of
acceptance inform the Architect of the rate which he intends to charge for such items of
work, duly supported by analysis of the rate or rates claimed and the Architect shall fix such
rate or prices as in the circumstances in his opinion reasonable and proper, based on the
market, rate.

Where extra work cannot be properly measured or valued the contractor shall be allowed
day work prices at the net rates stated in the tender of the BOQ or, if not, so stated then in
accordance with the local day work rates and wages for the district; provided that in either
case, vouchers specifying the daily time (and if required by the Architect ) the workman'’s
name and materials employed be delivered for verifications to the Architect at or before the
end of the week following that in which the work has been executed.

It is further clarified that for all such authorised extra items where rates cannot be derived
from the tender, the Contractor shall submit rates duly supported by rate analysis worked on
the market rate basis” for material, labour, hire / running charges of equipment and wastage
etc. plus 15% towards establishment charges, contractor’s overheads and profit. Such items
shall not be eligible for escalation.

Final Measurement

The final measurement, valuation and payment in respect of the contract shall be completed
within six months of the virtual completion of the work.

Virtual Completion Certificate (VCC)

On successful completion of entire woks covered by the contract to the full satisfaction of
the Architects / SBI, the contractor shall ensure that the following works have been
completed to the satisfaction of the Architects / SBI.

Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour,
equipment and machinery.

Demolish, dismantle and remove the contractor’s site office, temporary works, structures
including labour sheds/camps and constructions and other items and things whatsoever
brought upon or erected at the site or any land allotted to the contractor by the SBI and not
incorporated in the permanent works.

Remove all rubbish, debris etc. from the site and the land allotted to the contractor by the
SBI and shall clear, level and dress, compact the site as required by the SBI.

Shall put the SBI in undisputed custody and possession of the site and all land allotted by
the SBI.

Shall hand over the work in a peaceful manner to the SBI.

All defects / imperfections have been attended and rectified as pointed out by the SBI to
the full satisfaction of SBI

Upon the satisfactory fulfillment by the contractor as stated above, the contractor shall be
entitled to apply to the Architect / consultant is satisfied of the completion of the work.
Relative to which the completion certificate has been sought, the Architect shall within
fourteen (14) days of the receipt of the application for virtual completion certificate, issue a
VCC in respect of the work for which the VCC has been applied.

This issuance of a VCC shall be without prejudice to the SBI’s rights and contractor’s liabilities



under the contract including the contractor’s liability for defects liability period nor shall the
issuance of VCC in respect of the works or work at any site be construed as a waiver of any
right or claim of the SBI against the contractor in respect of works or work at the site and in
respect of which the VCC has been issued.

* Work by other Agencies

The SBI / Architect reserves the rights to use premises and any portion of the site for
execution of any work not included in the scope of this contract which it may desire to have
carried out by other persons simultaneously and the contractor shall not only allow but also
extend reasonable facilities for the execution of such work, the contractor, however, shall not
be required to provided any plant or material for the execution of such work except by special
arrangement with the SBI. Such work shall be carried out in such manner as not to impede
the progress of the works included in the contract.

* Insurance of Works

26.1

a)

b)

c)

26.2

Without limiting his obligations and responsibilities under the contract, the contractor shall
insure in the joint names of he SBI and the contractor against all loss of damages from
whatever cause arising other than the excepted risks, for which he is responsible under the
terms of contract and in such a manner that the SBI and contractor are covered for the
period stipulated in clause 28 of GCC and are also covered during the period of maintenance
for loss or damage arising from a cause, occurring prior to the period of maintenance for
loss or damage arising from a cause, occurring prior to the commencement of the period of
maintenance and for any loss or damage occasioned by the contractor in the course of any
operations carried out by him for the purpose of complying with his obligations under clause.

The works for the time being executed to the estimated current Contract value
thereof, or such additional sum as may be specified together with the materials for
incorporation in the works at their replacement value.

The constructional plant and other things brought on to the site by the contractor to the
replacement value of such constructional plant and other things.

Such insurance shall be effected with an insurer and in terms approved by the SBI which
approval shall not be unreasonably withheld and the contractor shall whenever required
produce to the Architect the policy if insurance and the receipts for payment of the current
premiums.

Damage to Persons and Property

The contractor shall, except if and so far as the contract provides otherwise indemnify the
SBI against all losses and claims in respect of injuries or damages to any person or material
or physical damage to any property whatsoever which may arise out of or in consequence of
the execution and maintenance of he works and against all claims proceedings, damages,
costs, charges and expenses whatsoever in respect of or in relation thereto except any
compensation of damages for or with respect to:

The permanent use or occupation of land by or any part thereof.

The right of SBI to execute the works or any part thereof on, over, under, in or through any
lands.

Injuries or damages to persons or properties which are unavoidable result of the execution
or maintenance of the works in accordance with the contract.

Injuries or damage to persons or property resulting from any act or neglect of the SBI their
agents, employees or other contractors not being employed by the contractor or for or in
respect of any claims, proceedings, damages, costs, charges and expenses in respect thereof
or in relation thereto or where the injury or damage was contributed to by the contractor,
his servants or agents such part of the compensation as may be just and equitable having
regard to the extent of the responsibility of the SBI, their employees, or agents or other
employees, or agents or other contractors for the damage or injury.



26.3 Contractor to Indemnify SBI

The contractor shall indemify the SBI against all claims, proceedings, damages, costs,
charges and expenses in respect of the matters referred to in the matters referred to in the
provision sub-clause 26.2 of this clause.

* Contractor’s Superintendence

The contractor shall fully indemnify and keep indemnified the SBI against any action, claim,
or proceeding relating to infringement or use of any patent or designh or any alleged patent
or design rights and shall pay any royalties which may be payable in respect of any article
or part thereof included in the contract. In the event of any claim made under or action
brought against SBI in respect of such matters as aforesaid the contractor shall be
immediately notified thereof and the contractor shall be at liberty, at his own expenses to
settle any dispute or to conduct any litigation that may arise there from, provided that the
contractor shall not be liable to indemnify the SBI if the infringement of the patent or design
or any alleged patent or design right is the direct result of an order passed by the Architect
/ Consultant in this behalf.

*  Third Party Insurance

* Before commencing the execution of he work the contractor but without limiting his
obligations and responsibilities under clause 26.0 of GCC shall insure against his liability for
any material or physical damage, loss or injury which may occur to any property including
that of SBI, or to any person, including any employee of the SBI, by or arising out of the
execution of the works or in the carrying out of the contract, otherwise than due to the
mattes referred to in the provision to clause 26.0 thereof.

* Minimum amount of Third-Party Insurance

Such insurance shall be effected with an insurer and in terms approved by the SBI which
approval shall not be reasonably withheld and for at least the amount stated below. The
contractor shall, whenever required. Produce of the Architect / consultant the policy or
policies of insurance cover and receipts for payment of the current premiums.

* The minimum insurance cover for physical property, injury, and death is Rs. 5 lacs per
occurrence with the number of occurrences limited to four. After each occurrence
contractor will pay additional premium necessary to make insurance valid for four
occurrences always.

* Accident or Injury to Workman

The SBI shall not be liable for or in respect of any damages or compensation payable at law
in respect or in consequence of any accident or injury to any workmen or other person in the
employment of the contractor or any sub-contractor, save and except an accident or injury
resulting from any act or default of the SBI or their agents, or employees. The contractor
shall indemnify and keep indemnified SBI against all such damages and compensation, save
and except as aforesaid, and against all claims, proceedings, costs, charges and expenses
whatsoever in respect thereof or in relation thereto.

* Insurance against Accidents etc. to Workmen

The contractor shall insure against such liability with an insurer approved by the SBI during
the whole of the time that any persons are employed by him on the works and shall, when
required, produce to the architect such policy of insurance and receipt for payment of the
current premium. Provided always a that, in respect of any persons employed by any sub-
contractor the contractor’s obligation to insure as aforesaid under this sub-clause shall be
satisfied if the sub contractor shall be insured against the liability in respect of such persons
in such manner that SBI/ in indemnified under the policy but the contractor shall require
such sub-contractor to produce to the Architect when such policy of insurance and the receipt
for the payment of the current premium.



* Remedy on Contractor’s failure to Insure:

If the contractor fails to effect and keep in force the insurance referred to above or any other
insurance which he may be required to effect under the terms of contract, then and in any
such case the SBI/ may effect and keep in force any such insurance and pay such premium
or premiums as may be necessary for that purpose and from time to time deduct the amount
so paid by the SBI as aforesaid from any amount due or which may become due to the
contractor, or recover the same as debt from the contractor.

Without prejudice to the others rights of the SBI against contractors. In respect of such
default, the employer shall be entitled to deduct from any sums payable to the contractor
the amount of any damages costs, charges, and other expenses paid by the SBI and which
are payable by the contractors under this clause. The contractor shall upon settlement by
the insurer of any claim made against the insurer pursuant to a policy taken under this
clause, proceed with due diligence to rebuild or repair the works destroyed or damaged. In
this event all the monies received from the insurer in respect of such damage shall be paid
to the contractor and the contractor shall not be entitled to any further payment in respect
of the expenditure incurred for rebuilding or repairing of the materials or goods destroyed
or damaged.

*  Commencement of Works:

*  The date of commencement of the work will be reckoned as the date of handing over the site or
07th day from the date of issue of work-order by the SBI whichever is earlier after submission of
ISD & ASD if applicable. (The communication sent to the registered Email ID of the contractor will
also be considered as valid), The contractor has to get the material sample checked and approved
beforehand and commence the works immediately.

*  Time for Completion

Time is essence of the contract and shall be strictly observed by the contractor. The entire
work shall be completed within a period of 45 days from the date of commencement. If
required in the contract or as directed by the Architect. The contractor shall complete certain
portions of work before completion of the entire work. However the completion date shall be
reckoned as the date by which the whole work is completed as per the terms of the contract.

* Extension of Time

If, in the opinion of the Architect, the work be delayed for reasons beyond the control of the
contractor, the Architect may submit a recommendation to the SBI to grant a fair and
reasonable extension of time for completion of work as per the terms of contract. If the
contractor needs an extension of time for the completion of work or if the completion of work
is likely to be delayed for any reasons beyond the due date of completion as stipulated in
the contract, the contractor shall apply to the SBI through the Architect in writing in detail
and his justification if any, for the delays. The Architect shall submit their recommendations
to the SBI in the prescribed format for granting extension of time. While granting extension
of time the contractor shall be informed the period-extended time which will qualify for levy
of liquidated damages. For he balance period in excess of original stipulated period and duly
sanctioned extension of time by the SBI the provision of liquidated damages as stated under
clausel0.0 of Instructions to the Tenderers shall become applicable. Further the contract
shall remain in force even for the period beyond the due date of completion irrespective
whether the extension is granted or not.

* Rate of Progress

Whole of the materials, plant and labour to be provided by the contractor and the mode,
manner and speed of execution and maintenance of the works are to be of a kind and
conducted in a manner to the satisfaction of the Architect should the rate of progress of the
work or any part thereof be at any time be in the opinion of the Architect too slow to ensure
the completion of the whole of the work by the prescribed time or extended time for
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completion the Architect / Consultant to expedite progress so as to complete the works by
the prescribed time or extended time. Such communications from the Architect neither shall
relieve the contractor from fulfilling obligations under the contract nor will he be entitled to
raise any claims arising out of such directions.

Work during Nights and Holidays

Subject to any provision to the contrary contained in the contract no permanent work shall
save as herein provided be carried on during the night or on holidays without the permission
in writing of the Architect, save when the work is unavoidable or absolutely necessary for
the saving of life or property or for the safety of the work in which case the contractor shall
immediately advise the Architect. However the provisions of the clause shall not be applicable
in the case of any work which becomes essential to carry by rotary or double shifts in order
to achieve the progress and quality of the part of the works being technically required /
continued with the prior approval of the Architect at no extra cost to the SBI.

All work at night after obtaining approval from competent authorities shall be carried out
without unreasonable noise and disturbance.

No Compensation or Restriction of Work.

If at any time after acceptance of the SBI/ shall decide to abandon or reduce the scope of
work for any reason whatsoever and hence not required the whole or any part of the work
to be carried out. The Architect shall give notice in writing to that effect to the contractor
and the contractor shall act accordingly. In the matter. The contractor shall have no claim to
any payment of compensation or otherwise whatsoever, on account of any profit or
advantage which he might have derived from the execution of the work fully but which he
did not derive in consequence of the foreclosure of the whole or part of the work.

Provided that the contractor shall be paid the charges on the cartage only of materials
actually and bonafide brought to the site of the work by the contractor and rendered surplus

as a result of the abandonment, curtailment of the work or any portion thereof and then
taken back by the contractor, provided however that the Architect / consultant shall have in
such cases the option of taking over all or any such materials at their purchase price or a
local current rate whichever is less.

“In case of such stores having been issued for SBI/ stores and returned by the contractor to
stores, credit shall be given to him at the rates not exceeding those at which were originally
issued to the contractor after taking into consideration and deduction for claims on account
of any deterioration or damage while in the custody of the contractor and in this respect the
decision of Architect shall be final.

Suspension of Work

The contractor shall, on receipt of the order in writing of the Architect (whose decision shall
be final and binding on the contractor) suspend the progress of works or any part thereof
for such time and in such manner as Architect may consider necessary so as not to cause
any damage or injury to the work already done or endanger the safety thereof for any of
following reasons.

One account any default on the part of the contractor, or

for proper execution of the works or part thereof for reasons other then the default of the
contractor, or for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to the
extent necessary and carry out the instructions given in that behalf by the Architect .

If the suspension is ordered for reasons (b) and (c) sub-para (i) above: the contractor shall
be entitled to an extension of time equal to the period of every such suspension. No
compensation whatsoever shall be paid on this account.
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Action when the whole Security Deposit is forfeited

In any case in which under any clause or clauses of this contract, the Contractor shall have
rendered himself liable to pay compensation amounting to the whole of his security deposit
the Architect shall have the power to adopt any of the following course as they may deem
best suited to the interest of the SBI.

To rescind the contract (of which rescission notice in writing to the contractor by the Architect
shall be conclusive evidence) and in which case the security deposit of the contractor shall
be forfeited and be absolutely at the disposal of SBI.

To employ labour paid by the SBI and to supply materials to carry out the work, or any part
of the work, debiting the contractor with the cost of the labour and materials (the cost of
such labour and materials as worked out by the Architect shall be final and conclusive against
the contractor) and crediting him with the value of the work done, in all respects in the same
manner and at the same manner and at the same rates as if it had been carried out by the
contractor under the terms of this contract the certificate of Architect as to the value of work
done shall be final and conclusive against the contractor.

To measure up the work of the contractor, and to take such part thereof as shall be
unexecuted, out of his hands, to give it to another contractor to complete in which case any
expenses which may be incurred in excess of the sum which would have been paid to the
original contractor, if the whole work had been executed by him (of the amount of which
excess the certificates in writing of the Architects shall be final and conclusive) shall be borne
by original contractor and may be deducted from any money due to him by SBI/ under the
contract or otherwise, or from his security deposit or the proceeds of safe thereof, or
sufficient part thereof. In the event of any of above courses being adopted by the SBI the
contractor shall have no claim to compensation for any loss sustained by him by reasons of
his having purchased or procured any material or entered into any engagements or make
any advances on account of, or with a view to the execution of the work or the

performance of the contract and in case the contract shall be rescind under the provision
aforesaid, the contractor shall not be entitled to recover or to be paid any sum or any work
thereto for actually performed under this contract, unless, and until the Architect will have
certified in writing the performance of such work and the value payable in respect thereof,
and he shall only be entitled to be paid the value so certified.

Owner’s Right to Terminate the Contract

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be
adjusted an insolvent or being an incorporated company shall have an order for compulsory
winding up voluntarily or subject to the supervision of Govt. and of the Official Assignee of
the liquidator in such acts of insolvency or winding up shall be unable within seven days after
notice to him to do so, to show to the reasonable satisfaction of the Architect the at he is
able to carry out and fulfil the contract, and to give security therefore if so required by the
Architect.

Or if the contractor (whether an individual firm or incorporated Company) shall suffer
execution to be issued or shall suffer any payment under this contract to be attached by or
on behalf of any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the SBI through the
Architect or shall charge or encumber this contract or any payment due to which may become
due to the contractor thereunder:

Has abandoned the contract; or

Has failed to commence the works, or has without any lawful excuse under these conditions
suspended the progress of the works for days after receiving from the SBI through the



Architect written notice to proceed, or

* Has failed to proceed with the works with such diligence and failed to make such due progress
as would enable the works to be completed within the time agreed upon, or has failed to
remove the materials from the site or to pull down and replace work within seven days after
written notice from the SBI through the Architect/ Consultant that the said materials were
condemned and rejected by the Architect/ Consultant under these conditions; or has
neglected or failed persistently to observe and perform all or any the acts, matters or things
by this contract to be observed and performed by the contractor for seven days after written
notice shall have been given to the contractor to observe or perform the same or has to he
determent of good workmanship or indefiance of the SBI's or Architect’s instructions to the
contrary subject any part of the contract. Then and in any of said cases the SBI/ and or the
Architect, may not withstanding any previous waiver, after giving seven days notice in writing
to the contractor, determine the contract, but without thereby affecting the powers of the
SBI or the Architect or the obligation and liabilities of the contractor the whole of which shall
continue in force as fully as if the contract had not been so determined and as if the works
subsequently had been executed by or on behalf of the contractor. And further the SBI/
through the Architect their agents or employees may enter upon and take possession of he
work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the
premises or on he adjoining lands or roads use the same by means of their own employees
or workmen in carrying on and completing the work or by engaging any other contractors or
persons to complete the work and the contractor shall not in any was interrupt or do any
act, matter or thing to prevent or hinder such other contractor or other persons employed
for completing and finishing or using the materials and plant for the works.

When the works shall be completed or as soon thereafter as convenient the SBI or the
architect shall give a notice in writing to the contractor to remove his surplus materials and
plants and should the contractor fail to do so within 14 days after receipt thereof by him the
SBI sell the same by public auction after due publication, and shall adjust the amount realised
by such auction. The contractor shall have no right to question any of the act of the SBI
incidental to the sale of the materials etc.

* Certificate of Payment

The contractor shall be entitle under the certificates to be issued by the Architect to the
contractor within 14 working days from the date of certificate to the payment from SBI/
from time to time. The SBI shall recover the statutory recoveries towards Income tax, Work
contract tax as per the prevailing bye laws and other dues including the retention amount
from the certificate of payment.

Provided always that the issue of any certificate by the Architect during he progress of works
or completion shall not have effect as certificate of satisfaction or relieve the contractor from
his liability under clause.

The Architect shall have power to with hold the certificate if the work or any part thereof is
not carried out to their satisfaction.

The Architect may by any certificate make any corrections required in previous certificate.

The SBI/ shall modify the certificate of payment as issued by the Architect from time to time
while making the payment.

The contractor shall submit interim bills only after taking actual measurements and property
recorded in the measurement books

The contractor shall not submit interim bills when the approximate value of work done by
him is less than Rs.13 lacs and maximum one bill interim bill shall be submitted.

The final bill may be submitted by contractor within a period of one month from the date of
virtual completion and Architect shall issue the certificate of payment within a period of ONE
WEEK. The SBI shall pay the amount within a period of 15 DAYS from the date of issue of
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certificate provided there is no dispute in respect of rates and quantities.
The contractor shall submit the interim bills in the prescribed format with all details.
Settlement of Disputes and Arbitration

Except where otherwise provided in the contract all questions and disputes relating to the
meaning of the specifications, design, drawings and instructions herein before mentioned
and as to the quality of workmanship or materials used on the work or as to any other
question, claim, right, matter or thing whatsoever in any way arising out of or relating to the
contract, designs, drawings, specifications, estimates, instructions, orders or those
conditions or otherwise concerning the work or the execution or failure to execute the same
whether arising during the progress of the work or after the cancellation, termination,
completion or abandonment thereof shall be dealt with as mentioned hereinafter.

If the contractor considers that he is entitled to any extra payment or compensation in
respect of the works over and above the amounts admitted as payable by the Architect or
in case the contractor wants to dispute the validity of any deductions or recoveries made or
proposed to be made from the contract or raise any dispute, the contractor shall forthwith
give notice in writing of his claim, or dispute to the Regional Manager Region-2, First Floor,
59-61/4, State Bank of India Administrative Office, Sanjay Place, Agra -282002and endorse a
copy of the same to the Architect, within 45 DAYS from the date of disallowance thereof or
the date of deduction or recovery. The said notice shall give full particulars of the claim,
grounds on which it is based and detailed calculations of the amount claimed and the
contractor shall not be entitled to raise any claim nor shall the Bank be in any way liable in
respect of any claim by the contractor unless notice of such claim shall have been given by
the contractor to the in the manner and within the time as aforesaid. The contractor shall
be deemed to have waived and extinguished all his rights in respect of any claim not notified
to the Regional Manager Region-2, First Floor, 59-61/4, State Bank of India
Administrative Office, Sanjay Place, Agra -282002 in writing in the manner and within

the time aforesaid.

Regional Manager Region-2, First Floor, 59-61/4, State Bank of India Administrative
Office, Sanjay Place, Agra -282002 shall give his decision in writing on the claims notified
by the contractor. The contractor may within 45 DAYS of the receipt of the decision of the
Regional Manager Region-2, First Floor, 59-61/4, State Bank of India Administrative
Office, Sanjay Place, Agra -282002submit his claims to the conciliating authority namely the
Circle Development Officer, SBI, Agra for conciliation along with all details and copies
of correspondence exchanged between him and the Regional Manager.

If the conciliation proceedings are terminated without settlement of the disputes, the
contractor shall, within a period of 45 DAYS of termination thereof shall give a notice to the
concerned Chief General Manager of the Bank for appointment of an arbitrator to
adjudicate the notified claims failing which the claims of the contractor shall be deemed to
have been considered absolutely barred and walved.

Except where the decision has become final, binding and conclusive in terms of the contract,
all disputes or differences arising out of the notified claims of the differences arising out of
the notified claims of the contractor as aforesaid and all claims of the Bank shall be referred
for adjudication through arbitration by the Sole Arbitrator appointed by the Chief General
Manager of the Bank, It will also be the objection to any such appointment that the
Arbitrator so appointed is a Bank Officer and that he had to deal with the matters to which
the Contract relates in the course of his duties as Bank Officer. If the arbitrator so appointed
is unable or unwilling to act or resigns his appointment or vacates his office due to any
reason whatsoever another sole arbitrator shall be appointed in the manner aforesaid by
the Chief General Manager of the Bank, Such person shall be entitled to proceed with
the reference from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes
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with amounts claimed in respect of each dispute alongwith the notice for appointment of
arbitrator.

It is also a term of this contract that no person other than a person appointed by Chief
General Manager of the Bank, as aforesaid should act as arbitrator.

The conciliation and arbitration shall be conducted in accordance with the provisions of the
Arbitration & Conciliation Act 1996 or any statutory modification or re-enactment thereof
and the rules made there under.

It is also a term of the contract that if any fees are payable to the arbitrator these shall be
paid equally by both the parties. However, no fees will be payable to the arbitrator if he is
a Bank Officer.

It is also a term of the contract that the arbitrator shall be deemed to have entered on the
reference on the date he issues notice to both the parties calling them to submit their
statement of claims and counter statement of claims. The venue of the arbitration shall be
such place as may be fixed by the arbitrator in his sole discretion. The fees, if any, of the
arbitrator shall, if required to be paid before the award is made and published, be paid half
and half by each of the parties. The cost of the reference and of the award (including the
fees, if any of the arbitrator) shall be in the discretion of the arbitrator who may direct to
any by whom and in what manner, such costs or any part thereof, shall be paid and fix or
settle the amount of costs to be so paid.

Water Supply

The contractor shall make his own arrangements for water required for the work and nothing
extra will be paid for the same. This will be subject to the following conditions.

That the water used by the contractor shall be fit for construction purposes to the satisfaction
of the Architect / Consultant.

The contractor shall make alternative arrangements for the supply of water if the
arrangement made by the contractor for procurement of water in the opinion of the Architect/
Consultant is unsatisfactory.

The contractor shall construct temporary well / tube well in SBI land for taking water for
construction purposes only after obtaining permission in writing from the SBI. The contractor
has to make his own arrangement for drawing and distributing the water at his own cost. He
has to make necessary arrangements. To avoid any accidents or damages caused due to
construction and subsequent maintenance of the wells. He has to obtain necessary approvals
from local authorities, if required, at his own cost. He shall restore the ground to its original
conditions after wells are dismantled on completion of work or hand over the well to the SBI
without any compensation as directed by the / Architect/ Consultant.

Power Supply

The contractor shall make his own arrangements for power and supply / distribution system
for driving plant or machinery for the work and for lighting purpose at his own cost. The cost
of running and maintenance of the plants are to included in his tender prices. He shall pay
all fees and charges required for the power supply and include the same in his tendered rates
and hold the owner free from all such costs. He has to obtain necessary approval from the
appropriate authorities, if required.

40.0 Treasure Trove etc.

Any treasure trove, coin or object antique which may be found on the site shall be the
property of SBI and shall be handed over to Bank immediately.

41.0 Method of Measurement

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the
measurement will be on the net quantities or work produced in accordance with up to date.
Rules laid down by the Bureau of Indian Standards. In the event any dispute / disagreement
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the decision of the Architect / consultant shall be final and binding on the contractor.
Maintenance of Registers

The contractor shall maintain the following registers as per the enclosed Performa at site of
work and should produce the same for inspection of SBI/ / Architect/ Consultant whenever
desired by them. The contractor shall also maintain the records / registers as required by
the local authorities / Govt. form time to time.

Register for Cement / Paint / Lead / Specific Materials

Register for Steel

Register for Secured Advance

Register for Bulkage of Sand

Register for Silt Test

Register for Sieve Analysis for Fine Aggregate
Register for Sieve Analysis for Course Aggregate
Register for Slump Test.

Register for Concrete Cube Test.

Register for Hindrance to Work.

Register for Consumption of Cement

Register for Running Account Bill

Register for Labour

Force Majeure

Neither contractor nor SBI/ shall be considered in default in performance of their obligations
if such performance is prevented or delayed by event such as but not to war, hostilities
revolution, riots, civil commotion, strikes, lockout, conflagrations, epidemics, accidents, fire,
storms, floods, droughts, earthquakes or ordinances or any act of god or for any other cause
beyond the reasonable control of the party affected or prevented or delayed. However a
notice is required to be given within 45 DAYS from the happening of the even with complete
details, to the other party to the contract, if it is not possible to serve a notice, within the
shortest possible period without delay.

As soon as the cause of force majeure has been removed the party whose ability to perform
its obligations has been affected, shall notify the other such cessation and the actual delay
incurred in such affected activity adducing necessary evidence in support thereof.

From the date of occurrence of a case of force majeure obligations of the party affected shall
be suspended during the continuance of any inability so caused. With the cause itself and
inability resulting there from having been removed, the agreed time of completion of the
respective obligations under this agreement shall stand extended by a period equal to the
period of delay occasioned by such events.

Should one or both parties be prevented from fulfilling the contractual obligations by a state
of force majeure lasting to a period of 6 months or more the two parties shall each other
to decide regarding the future execution of this Agreement.

Local Laws, Acts, Regulations:

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour
(regulation and abolition act of 1970) and other safety regulations. the contractor shall
comply with the provision of all labour legislation including the latest requirements of all the
Acts, laws, any other regulations that are applicable to the execution of the project.

Minimum wages Act 1948 (Amended)

Payment of wages Act 1936 (Amended)

Workmen’s compensation Act 1923 (Amended)

Contact labour regulation and abolition act 1970 and central rules 1971 (Amended)

*

*

*
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Apprentice act 1961 (Amended)

Industrial employed (standing order) Act 1946 (Amended)

Personal injuries (Compensation insurance) act 1963 and any other modifications

Employees’ provided fund and miscellaneous provisions Act 1952 and amendment

thereof.

Shop and establishment act

* Any other act or enactment relating thereto and rules framed there under from time
to time.

Accidents

* %X % ¥

The contractor shall immediately on occurrence of any accident at or about the site or in
connection with the execution of the work report such accident to the Architect / consultant.
The contractor shall also such report immediately to the competent authority whenever such
report is required to be lodged by the law and take appropriate actions thereof.

Signature of Contractor & Seal

SPECIAL CONDITIONS OF CONTRACT

Scope of Work

The scope of work is to carry out CIVIL work At SBI FIROZABAD MAIN BRANCH,
FIROZABAD

Address of Site
The site is located at SBI FIROZABAD MAIN BRANCH, FIROZABAD

Dimension and Levels

All dimensions and levels shown on the drawing shall be verified by the contractor on the
site and he will be held responsible for the accuracy and maintenance of the entire dimension
and the levels. Figured dimensions are in all cases to be accepted and no dimension shall be
scaled. Large-scale details shall take precedence over small - scale drawing. In case of
discrepancy the contractor shall ask for clarification from the Architect before proceeding
with the work.
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Notice of Operation

The contractor shall not carryout any important operation without the consent in writing from
the Architect .

Construction Records

The contractor shall keep and provide to the Architect full and accurate records of the
dimension and positions of all new work and any other information necessary to prepare
complete drawings recording details of the work as constructed.

Safety of adjacent Structures and Trees

The contractor shall provide and erect to the approval of the Architect such supports as may
be required to protect effectively all structures and protective guards to trees which may be
endangered by the execution of the works or otherwise take such permanent measures as
may be required by the Architect to protect the trees and structures.

Temporary Works

Before any temporary works are commenced, the contractor shall submit at least 7 days in
advance to the architect for approval complete drawings of all temporary works he may
require for the execution of the works. The contractor shall carry out the modifications
relating to strength, if required by the Architect may require in accordance with the
conditions of contract at his own cost. The contractor shall be solely responsible for the
stability and safety of all temporary works an unfinished works and for the quality of the
permanent works resulting from the arrangement eventually adopted for their execution.

Temporary Roads

The contractor shall provide access roads to the site from the nearest main road at no extra
cost and as directed by the Architect. The contractor shall also responsible for proper
maintenance of this access road and would take all care to see that existing services, if any,
are maintained in working order at his own cost. The laying and maintaining the temporary
roads within the site area shall be the contractor’s responsibility and the contractor shall take
such measures that are necessary and as directed by the Architect.

Water, Power and Other Facilities

The rate quoted by the contractor shall include all expenses that are required for providing
all the water required for the work and the contractor shall make his own arrangements for
the supply of good quality water suitable for the construction and good quality drinking water
for their workers. If necessary, the contractor has to sink a tube well / open well and bring
water by means of tankers at his own cost for the purpose. The SBI/ will not be liable to pay
any charges in connection with the above.

The rate quoted in the tender shall include the expenses for obtaining and maintaining power
connections and shall pay for the consumption charges.

The contractors for other trades directly appointed by the SBI shall be entitled to take power
and water connections from the temporary water and power supply obtained by the
contractor. However, the concerned contractor shall make their own arrangements to draw
the supply and pay directly the actual consumption charges at mutually agreed rates between
them. All municipal charges for drainage and water connection for construction purposes
shall be borne by the contractor and charges payable for permanent connections, if any, shall
be initially paid by the contractor and the SBI will reimburse the amount on production of
receipts.

* The SBI/ as well as the Architect shall give all possible assistance to the contractors to
obtain the requisite.



* Permission from the various authorities, but the responsibility for obtaining the same in
time shall be of the contractor.

Office Accommodation

The contractor shall provide and maintain all necessary offices, workshops, stores, shelters,
sanitary facilities, canteens and other temporary structures for themselves in connection
with the work at the site own cost after getting the approval from the architect .

All temporary buildings and facilities as mentioned above shall be removed on completion of
the work or at any other earlier date as directed by the architect.

All the expenses for obtaining statutory approvals and maintenance of the above facilities as
well as running expense shall be borne by the contractor at no extra cost. It is also the
responsibility of the contractor to obtain statuary approvals for providing the above facilities.

Facilities for Contractors’ Employees

The contractor shall make his own arrangement for the housing and welfare of his staff and
workmen including adequate drinking water facilities. The contractor shall also make his
arrangements at his own cost for transport where necessary for his staff and workmen to
and from site of work at his own cost.

Lighting of Works

The contractor shall at all times provide adequate and approved lighting as required for the
proper execution and supervision and inspection of works.

Fire Fighting Arrangements

The contractor shall at all times provide suitable arrangements for the fighting at his own
cost. For this purpose he shall provide requisite number of fire extinguishers and adequate
number of buckets, some of which are of be always kept filed with sand and some with water.
These equipments shall be provided at suitable prominent and easily accessible places and
shall be properly maintained.

Any deficiency in the fire safety or unsafe conditions shall be corrected by the contractor at
his own cost and to the approval of the relevant authorities. The contractor shall make the
following arrangements at his own cost but not limited to the following :

* Proper handling, storage and disposal of combustible materials and waste.

* Worked operations which can create fire hazards.

* Access for the firefighting equipments.

* Types, number and location of containers for the removal of surplus materials and
rubbish.

* Type size, number and location of fire extinguishers or other fire fighting equipment.

* General house keeping.

Site Order Book

A site order book shall be maintained at site for the purpose of quick communication between
the Architect. Any communication relating to the works may be conveyed through Records
in the site order book. Such a communication from one party to the other shall be deemed
to have been adequately served in terms of contract. Each site order book shall have machine
numbered pages in triplicate and shall carefully maintained and preserved by the contractor
and shall be made available to the Architect as and when demanded. Any instruction which
the Architect may like to issue to the contractor or the contractor may like to bring the
Architect may like to issue to the Contractor or the Contractor may like to bring to the
Architect two copies of such instructions shall be taken from the site order book and one
copy will be handed over to the party against proper acknowledgment and the second copy



will be retained for their record.
Site Meetings

Site meetings will be held to review the progress and quality evaluation. The contractors
shall depute a senior representative along with the site representative staff of approved sub-
contractors and suppliers as required to the site meetings and ensure all follow up actions.
Any additional review meetings shall be held if required by the Architect.

Disposal of Refuse

The contractor shall cart away all debris, refuse etc. arising from the work from the site and
deposit the same as directed by the Architect at his own cost. It is the responsibility of the
contractor to obtain from the locate authorities concerned to the effect that all rubbish arising
out of contractor’s activities at the construction site or any other off-site activities borrow
pits has been properly disposed off.

Contractor to Verify Site Measurement

The contractor shall check and verify all site measurements whenever requested by other
specialists contractors of other sub contractors to enable them to prepare their own shop
drawings and pass on the information with sufficient promptness as will not in any way delay
the works.

Displaying the Name of the Work

The contractor shall put up a name board of suitable size as directed by the Architect
indicating therein the name of the project and other details as given by the Architect at his
own cost remove the same on completion of work.

Bar Bending Schedule

The contractor shall prepare a detailed bar bending schedule for all reinforced concrete works
and got them approved by the Architect well in advance.

As Built Drawings

For the drawing issued to the contractor by the Architect. The Architect will issue two sets of
drawings to the contractor for the item for which some changes have been made. From the
approved drawings as instructed by the SBI / / Architect / Consultant. The Contractor will
make the changes made on these copies and return these copies to the Architect/ Consultant
for their approval. In case any revision is required or the corrections are not properly marked
the Architect will point out the discrepancies to the contractor. The contractor will have to
incorporate these corrections and /or attend to discrepancies either on the copies as directed
by the Architect and resubmit to him for approval. The Architect will return one copy duly
approved by him.

For the drawings prepared by the Contractor, the Contractor will modify the drawing prepared
by him wherever the changes are made by the SBI Architect. And submit two copies of such
modified drawings to the Architect for approval. The Architect will return one copy of the
approved drawing to the Contractor.

Approved Make

The Contractor shall provide all materials form the list of approved makes at his own cost.
The Architect may approve any make / agency within the approved list as given in the tender
after inspection of the sample / mock up.

Procurement of Materials

The Contractor shall make his own arrangements to procure all the required materials for
the work. All wastage’s and losses in weight shall be to the contractors account.

Excise Duty, Taxes, Levies etc.

The contractors shall pay and be responsible for payment of all taxes except GST, duties,
levies, royalties, fees cess, or charges in respect of the works including but not limited to



sales tax, tax on works contract excise duty, and octroi, payable in respect of materials,
equipment's plant and other things required for the contact. All of the aforesaid taxes except
GST, duties, levies, fees and charges shall be to the contractors account and the SBI shall
not be required to pay any additional or extra amount on this account. Variation of taxes,
duty fees, levies etc if any, till completion of work shall be deemed to be included in the
quoted in the quoted rates and no extra amount on this account. Variation of taxes, duties,
fees, levies, etc if any till completion of work shall be deemed to be included in the quoted
rates and no extra claim on this account will in any case be entertained. If a new tax or duty
or levy or cess or royalty or octroi is imposed under as statue or law during the currency of
contract the same shall be borne by the contractor.

Acceptance of Tender

The SBI/ shall have the right to reject any or all tenders without assigning any reason. They
are not to bound to accept the lowest or any tender and the tenderer shall have no right to
question the acts of the SBI/ . However, the adequate transparency would be maintained by
the SBI/ .

TIMBER
As per IS 1708-1969

----------------------------------------------- Test Required & Procedure

Frequency Acceptance Criteria
1 2
3

1. Moisture Content and Specific Gravity Test preparation and procedure:

*

Measurement and weight: Prior to each test, the dimensions of each test specimen shall be
measured correct to 0.01 cm and the specimen shall be weighed correct to 0.001 gm.

Control of moisture content: Before the preparation of the test specimens for testing in the
seasoned condition, the material shall be brought practically to constant weight by storage under
controlled conditions at 27° C + 2°C temperature and 65 + 5% relative humidity. This is expected to
bring the moisture content at 12% but if it is not exactly 12% it is permitted to test in the
neighbourhood of 12% and results shall be adjusted to 12% moisture content. The test shall be made
under such conditions that large changes in moisture content do not occur.

Control of temperature: To avoid significant changes in strength properties all test specimen shall
be tested within the temperature range of 27°+ 2°C. The temperature at the time of test shall be
recorded.

For every Ten cum or part thereof.

The loss in weight expressed as a percentage of the oven dry weight shall be taken as the moisture
content of the specimen. The formula for calculation shall be as given below:

Percentage
moisture = WI - WO X 100



content = WO

WI = Weight of sample at test in gms.
WO = Oven dry wt. of sample in gms.

Moisture content shall not exceed following values
*  Timber for frames = 14%

*  Timber for planking shutters etc. = 12%

——————————————————————————————————————————————————— Test Required & Procedure

Frequency Acceptance Criteria
1 2
3

d) Rate of loading: The rate of loading of the rest machine used shall not vary by more than +
20% from the specified speed for a given test. The load shall be applied continuously without
interruption at the required speed throughout the test. The approximate percentage of sapwood if
any, by volume, is estimated for all the test specimens and recorded. The number of the growth
rings for 3 cm length shall be counted in the radial direction on each of the cross-section of such
piece and the average shall be recorded as number of rings/cms for each specimen tested.

Immediately after each mechanical test, disc approx. 2.5 cm in length and of full section as the test
piece, shall be taken normally at the place of failure, failing which, at the central portion of the test
specimen. In the case of shear test, the detached portion of the section approximately 5x5 cm shall
be taken for determination of moisture content.

The sample shall be weighed and then dried in an oven at a temperature of 103 + 20 °C.

The weight shall be recorded at regular intervals.
The drying shall be considered to be complete when
the variation between last two weighing shall

WOODEN PANEL DOOR SHUTTERS
Conforming to IS 2202 (Part I) 1983
--------------------------------------------------- Test Required & Procedure
Frequency Acceptance Criteria



1. Physical Test
Physical Verification-
i) Name of the manufacturer or trade mark.
i) Thickness of door shutter.
iii) Whether ISI Certification Mark exists.
2. Glue Adhesion Test -

Procedure- Two square sections, 150 mm X 150 mm shall be cut from the corners of the door.
These corner sections as out from the door, shall be immersed in boiling water at 100° C for four
hours, then dried at a temperature of 270° + 20° C and relative humidity of 65 + 5% for 24 hours.
At the end of the drying period the samples shall be examined for de-lamination. Glue lines in all
the four exposed edges of the plywood on both faces of a specimen and the glue lines between the
plywood faces and the stile and rail shall be examined for de-lamination.

One from each lot.

A specimen shall be considered to have passed the test if no de-lamination has occurred in the glue
lines in the plywood and if no single de-lamination. More then 50 mm in length and more than 3
mm in depth has occurred in the assembly glue lines between the plywood faces and the stile and
rail.

READY MIXED PAINTS

——————————————————————————————————————————————————— Test Required & Procedure

Frequency Acceptance Criteria
1 2
3

1. Drive Time

Procedure: The material shall be brushed or sprayed as required on a 150 x 150 mm mild steel
panel prepared and allowed to air dry or stored under specified drying conditions.



The material shall be examined after specified intervals, for the following conditions:

i) Surface dry

ii) Hard dry

iii) Tack free: The procedure of test on the dried film of the panel after specified period as follows:

Place the panel in one pan of a suitable balance and counterpoise it with weights. Place a further
weight of 2.25 kg and press on the dried film surface of the panel with the thumb till the two pans
are balanced. Hold for one minute and then slowly release. No sign of stickiness to the thumb shall
be apparent and the thumb impression, if produced, shall be such as can be wiped away with dry
cotton wool.

On test each lot,
(All containers of same size and same batch of manufacture constitute a lot)

No sign of stickiness to the thumb shall be apparent.

---- Test Required & Procedure Frequency
Acceptance Criteria
1 2 3

2. Consistency-

Procedure: Insert a clean metal rod or palette knife into the original container and examine the
nature of the setting.

3. Finish-

Procedure: The material, when applied on an mild steel panel by brushing or spraying, which ever
is specified to give a dry film weight commensurate with the weight per 10 litres of the material and
allowed to dry in a vertical position under specified conditions, shall dry to hard, firmly adherent,
flexible and smooth film, free from sagging and wrinkling with a matt, semi-glossy or glossy surface
in accordance with the requirement of the material specification.

4. Residue on Sieve-

Outline: The material is mixed with a suitable solvent and passed through a 63 micron IS sieve.
Not less than 20 gms. of the material taken from under the top skin shall be tested.

Procedure: Accurately weigh the required quantity of the material and transfer to a 250 ml beaker

using either 20 ml of petroleum hydrocarbon solvent 145/205 (100 aromatic).



The material shall not be cake hard inside the container and shall be in such a condition that stirring
easily produces a smooth uniform paint suitable for application.

The film produced shall be of normal capacity and in no way inferior to a film prepared in the same
manner and at the same time from the approved sample, when examined not earlier than 48 hours
and not later than 100 hours after application. In case of failure, the test shall be repeated by
keeping the painted panel understandard atmospheric condition.

---- Test Required & Procedure Frequency
Acceptance Criteria

(Conforming to IS: 1745-1961) or 20 ml of a mixture containing equal parts by volume of petroleum
hydrocarbon solvent and benzene. Wet a 63 micron IS sieve on both sides with the solvent. Mix the
material and the solvent in the beaker thoroughly, breaking up all lumps without grinding action,
with the flattened end of a stirring rod. Transfer the contents of the beaker to the sieve using awash
bottle containing the solvent. Remove with the camel-hair brush any small particles of pigment that
may be retained on the stirring rod or the walls of the beaker. Wash the residue left on the sieve
with the solvent and gently brush with a camel-hair brush unit the solvent passing through the sieve
is clear and free from solid particles. When the washing is complete, dry the sieve for one hour at
100 + 2° C. Cool and transfer the residue with the help of the camel-hair brush to a weighed watch
glass and determine the weight of residue.

5. Water Content

Outline of the method: The material is heated under reflex with an organic solvent which is
immiscible with water. The carrier liquid distils into a graduated receiver carrying with it water which
then separates to from the lower layer,

---- Test Required & Procedure Frequency
Acceptance Criteria

the excess carrier liquid overflowing from the trap and returning to the still.

Procedure: Weigh 100 g. of the material in the flask, add 100 ml of dry petroleum hydrocarbon
solvent (boiling point 75 to 85° C) and IMI of dry ethyacetate (conforming to 1S:229-1964) or



acetate (conforming to IS:231-1957) and thoroughly mix the contents of the flask. Pour petroleum
hydrocarbon solvent into the receiver upto the level of the side tube. Attach the flask to Dean and
stark condensing and collecting system and heat the flask at such a rate that the condensate falls
from the end of the condenser at a rate of two to five drops per second. Continue the distillation
unit condensed water is no longer visible in any part of the apparatus except at the bottom of the
graduated tube and until the volume of water collected remains constant. Remove the persistent
ring of condensed water in the rate of distillation by a few drops per second.

6. Weight per Litre

Outline of the method: The calibrated cylinder or CNP is filled with the material and weighed.

---- Test Required & Procedure Frequency
Acceptance Criteria

Procedure: Weight the cylinder or cup when empty and then fill to the brim with the material
Assuming that the volume of the contents is 50 ml or 100 ml, calculate and express as kg per 10
litres.

7. Lead Restriction

Outline of the method: Determination of lead in lead restricted paints is carried out by
precipitating the lead as sulphide from the separated pigment, which is finally oxidized to lead
monoxide.

Procedure: Shake about one gram of the ground pigment obtained, accurately weighed,
continuously for one hour at room temperature with 1000 times its weight of an aqueous solution
of hydrochloric acid containing 0.25 percent by weight of hydrogen chloride.

Allow the mixture to stand for one hour and then filter. Precipitate the lead salt contained in the
clear filtrate as lead sulphide, filter, that the lead sulphide in air to convert it into lead sulphate,
weigh calculate as lead monoxide (PbO) and express the result as percentage on the dry weight of
the material taken for test.

PARTICLE BOARDS

---- Test Required & Procedure Frequency
Acceptance Criteria



Identification (Physical Verification)

Each particle board shall be legibly marked near any of its edge with the following.
1. Name of the manufacturer or trade mark.

2. Designation of particle board.

3. Thickness and date of manufacture.

4. Whether 1.S.I. Certification marks exists.

5. Dimensional Tolerace

a) Length £+ 8 mm

b) Width + 8 mm

c) Thickness

i) Boards upto and including 25mm thick + 5.0%]

ii) Boards above 25mm thick + 2.5%.

Edges of the board shall be straight with a tolerance of 3 mm. the persistent ring of condensed
water in the rate of distillation by a few drops per second.

One from each lot

Density — The density of each sample shall not vary from the
mean density by more than + 10%.

Moisture content : The average value of the moisture content shall be between 7 to 16%.

Water absorption : The value of water absorption shall not exceed 25% for two hrs, soaking and
50% for 20 hrs. soaking.

Exterior grade (I) : These particle boards shall not delaminate after 3 hrs. boiling in water at
100'C.

civil Grade (Gr.II) : These particle boards shall not disintegrate and / or shall not detaminate after
24 hrs. immersion in water at 27% + 2C.

Swelling water : Swelling in thickness in % of original thickness for 2 hrs. immersion shall be
determined and the same shall not be more than 5%.
The Swelling in thickness due to surface absorption in two hours shall not be more than 5%.

SPECIFICATIONS OF civil & FURNISHING WORKS

1. General:



3.2

3.3
3.4

Without forgoing the requirements of the Conditions of Tender and the Conditions of Contract
the works in general shall confirm to the “Latest Specifications” published by CPWD, and the
“Specifications for Works” stated in this tender. In case of items not covered by the General
Specifications referred above, reference shall be made to the appropriate 1.S. Code. If there is
any difference in the particular specifications of individual item of work and the description of
item as given in the Schedule of Quantity, the latter shall prevail. In case of any work for which
there is no specification in I.S. Specifications or in the specifications forming part of tender
documents or in case there is any variation, such work shall be carried out in all respects in
accordance with the instructions to be issued by the Architects. The term Department shall
mean the Employer. Any reference to ISI shall also mean reference to its successor Bureau of
Indian Standards. All corrections to “Latest Specifications” or revisions of I. S. shall be deemed
to apply to this contract.

Materials bearing ISI certification mark shall be given highest preference for use in the works.

Where the Contractor is required to do, perform, execute (etc.) any work or service or the like,
it shall be deemed to be at his own cost. Absence of terms providing supplying, installing, fixing,
etc. shall not even remotely entitle the Contractor to any additional payment thereof.

The rates accepted in the Schedule of Quantities apply to all floors, heights, depths, leads, lifts,
spans, sizes, shapes, locations, etc. unless a distinction has been included in the very Schedule.

The Specifications and the Schedules may have been divided into various sub-heads for
convenience only. This does not limit applicability of one to the other nor it absolves the
Contractor of his responsibility to complete any trade/item of work as reasonably inferred from
one or more of such sub-heads.

The Schedule of Quantities is not necessarily based on “"Schedule of Rates — Delhi 2003 or any
of its later/earlier versions. Hence the Schedule of Quantities shall be read and construed
according to explanations given herein and intentions gathered therefrom. A mere parallel
drawn from the said Schedule of Rates shall therefore not form a basis for a variation and, or
additional payment.

All work under this contract is deemed to be performed above subsoil water level. However,
removal of water collected from rains and the like shall be treated as part of contractual
risk/obligation.

Screws, bolts, nuts, washers, hold fasts, lugs, anchors, clamps, plugs, suspenders, brackets,
straps and fasteners of the like are deemed to be included in the rates of various items unless
the Schedule of Quantities expressed a different intention.

Resetting any displacements, making good holes/chases and such other incidental jobs are
included in rates of respective items for which these are required.

Concrete Work (Plain or Reinforced):

* Centering, shuttering, staging, form work, strutting, propping (their provision and
removal) shall not be paid for separately unless exclusion thereof is specifically described
in the item.

* The rates of concrete work do not include rendering or plastering but hacking and
preparing surface for receiving the finishes shall be done as early as possible.

* Any chamfers, grooves, drips, etc. which are generally and customarily required shall be
provided in the concrete work integrally or otherwise without extra charges as directed
by the Architect.

Steel Work:

The measurement of railing shall be the length of top wood/steel section as per situation

along the centre line.

Painting in relation to steel work shall be two or more coats of approved synthetic enamel

plus a coat or primer including preparation of surfaces, fillers etc. The priming coat shall

be measured & paid separately in the relevant item.

Circular work, bends, stepping are not payable extra.

The steel work in single sections of R.S. Joists, flats, Tees Angles fixed independently with or



(a)

(b)

(o)

4.1

4.2

4.3
4.4

without connecting plate, is described in these clauses.
Fabrication

The steel section as specified shall be straightened and cut square to correct lengths and
measured with a steel tape. The cut ends exposed to view shall be finished smooth. No two
pieces shall be welded or otherwise jointed to make up the required length of a member.

All straightening and shaping to form, shall be done by pressure. Bending or cutting shall
be carried out in such a manner as not to impair the strength of the metal.

Painting

All surfaces which are to be painted, oiled or otherwise treated shall be dry and thoroughly
cleaned to remove all loose rust. Surfaces not in contact but inaccessible after shop
assembly, shall receive the full specified protective treatment before assembly. This does
not apply to the civil of sealed hollow sections. Part to be encased in concrete shall not be
painted or oiled. A priming coat of approved steel primer i.e. Red Oxide Zinc chrome primer
conforming to IS: 2074 shall be applied before any member of steel structure are placed in
position or taken out of workshop.

Welding

Welding shall generally be done by electric arc process as per IS: 816 and IS: 823. The
electric arc method is usually adopted and is economical. Where electricity for public is not
available generators shall be arranged by the contractor at his own cost unless otherwise
specified. Gas welding shall only be resorted to using oxyacetylene flame with specifiic
approval of the Engineer-in-charge. Gas welding shall not be permitted for structural steel
work. Gas welding requires heating of the members to be welded along with the welding
rod and is likely to create temperature stresses in the welded members. Precautions shall
therefore be taken to avoid distortion of the members due to these temperatures stresses.
The work shall be done as shown in the shop drawings which should clearly indicate various
details of the joints to be welded, type of welds, shop and site welds as well as the types of
electrodes to be used. Symbol for welding on plane and shops drawings shall be according
to IS: 813.

As far as possible every efforts shall be made to limit the welding that must be done after
the structure is erected so as to avoid the improper welding that is likely to be done due to
heights and difficult positions on scaffolding etc. apart from the aspect of economy. The
maximum dia of electrodes for welding any work shall be as per IS: 814 and appendix B' of
IS: 823. Joint surfaces which are to be welded together shall be free from loose mill scale,
rust, paint, grease or other foreign matter, which adversely affect the quality of weld and
workmanship.

Flooring:

The rates of cement concrete flooring and marble chips flooring are exclusive of dividing
strips for formation of panels.

Borders, margins, bands, nosings, etc. are not payable extra. Treads shall be measured as
floors, risers as skirtings. However, areas of returns (finished thickness), nosing shall be
added respective items.

No extra shall be paid for cutting of glazed tiles or for wastage thereof.

Marble/Kota stone slabs shall be of selected quality, hard & sound and shall be approved by
the Architects. The thickness of the slabs shall be as specified in the description of the item.
Tolerance of 2mm shall be allowed for the thickness. In respect of length & breadth of slabs
(Where flooring to be laid) a tolerance of 5mm shall be allowed. Every slab shall be cut to
the required size and shape, top waviness shall be removed, the sides (edges) shall be
removed, the sides (edges) shall be table rubbed with coarse sand or machine rubbed before
paving. All angles of the tiles shall be true equal and free from chipping and the surface shall
be true and plane.



4.5 Marble slab/kota slab shall be cleaned, wetted and mopped before laying.

4.6 Polishing shall be done by machine in four different courses. Ist course shall be of rubbing
with carborundum stone No. 60, the second with No. 120, and the third with No. 320 to get
even and smooth surface without pinholes. Where ever use of machine is not feasible to
work, polishing shall be done by hand with No. 60, No. 80 and with No. 120 carborundum
stone respectively. Lastly oxalic acid shall be dusted over the surface @ 33 gm per square
meter sprinkled with water and rubbed hard with namdah block (pad of wooden rags).

4.7 Marble chips, kota stone, marble (all floors, skirting, risers, dado, counter tops, treads) shall
finally be polished with approved floor wax polish as directed at no extra cost.

4.8 Marble (counter tops) shall be of full width and in single piece upto length of 1.5m. Granite
for name-plate shall be in one single piece.

* Finishing:

* Items of plastering apply to all locations including rough sides of walls, curved surfaces,
all heights, etc. without limiting generally of para 1.4.

*  Preparation of surfaces including raking out joints, hacking, brushing, watering, etc. is
included.

*  Drip mouldings shall not be payable extra.

* Grooves shall be provided in plaster as directed by Architect at corners of ceiling slabs
around the columns & beams at no extra cost.

*  Strips of G.I. chicken mesh 250mm wide shall be provided in plaster at all junctions
(which are flush) between masonary /columns, masonary /beams.

* Wood Work:

6.1 The areas of doors & windows shutters shall be measured to the nearest cm in closed position
covering the rebates of the frame but excluding the gap between the shutter and the frame.
Over lap of two shutters shall not be measured. All work shall be measured for finished
dimensions. No allowance shall be made for dimensions supplied beyond those specified.
Length of each piece shall be measured overall nearest to 1 cm, so as to include projections
for tenons, scraves or mitres, width and thickness shall be measured to the nearest mm.

6.2 Where painting, polishing has been included in the item the same shall be executed as per
Architect’s directions. Painting shall be two or more coats of approved synthetic enamel plus
a coat of fire resistant primer to wood work as approved by Architect and shall conform to
BS-476 part 7 for class I surface spread of flame. Preparations of surfaces, fillars, etc. are
included. This primer shall also be applied before polishing (i.e. French Spirit Polish). The
fire resistant primer shall be measured & paid separately in the relevant item.

6.3 All flush door shutters shall have teak lipping on all edges as directed with extra thickness
of lipping of meeting edges of double shutter doors.

Glasses 5.5mm thick or 4mm thick shall respectively weigh not less than 13.75 Kg/sgm. Or
10 Kg/sgm.

Bends, stepping and circular shapes in railings are integral part of the rate.

The widths of various rails & styles shall be as described in the items or shown in the drawing.
All aluminum section & fittings used shall be ISI marked. All screws for fixing of
fittings/fixtures shall be of matching finish.
In case of composite units (M.S. frame + teak wood shutter) the hold fasts shall be added
or fixed with counter sunk machine screws. Also the M.S. frames shall have necessary
holes and other arrangement for receiving/fixing of fittings

* Plaster of Paris Punning (P. O. P.)

If the plaster surface is to be finished with plaster of paris punning, the surface shall be
combed slightly with the wire brushes or nails before it is completely set to form key for
plaster of Paris punning. The surface shall be thoroughly cleaned of dust then only damped




*

*

but not soaked before the application of plaster of paris punning. The Gypsum for preparing
punning shall be approved quality. It shall be dry and free from lumps and shall be suitably
packed in watertight bags or containers. Paste shall be prepared by adding required
quantum of water and it shall be used before it sets. No dropping paste shall be used in the
work. Punning shall be applied to the prepared surface with steel trowel to a thickness
required to make the surface produce perfectly smooth and even surface working from top
to bottom. It shall then be sand papered to give a smooth and even surface. Any
unevenness shall be made good by applying putty, made of plaster of paris mixed with water,
then sand papering the same after it is dry. Pilling in plaster shall be made good with plaster
of paris mixed with colour to be used. The surface shall then be rubbed down again with a
fine grade sand paper and made smooth. The surface shall be allowed to dry thoroughly
before the regular coat of paint is applied. The measurement shall be in square metre.

Plastic Emulsion Paint:

Plastic emulsion paint shall be of approved manufacturer and shall generally confirm to IS-
5411 (Part-1)-1969.

The colour and shade of the emulsion shall be got approved by the Architect. Double
scaffolding shall be used, ladden if used shall be tied with old gunny bags at top to prevent
damage or scratches to the walls. The instructions of the manufacturer shall be followed, in
application of priming and finishing coats. Turpentine or any other solvent shall not be used
for thinning the paint.

Minimum 3 coats of paint shall be applied inclusive of primer coat. If a proper and even
surface is not obtained to the satisfaction of the Architects in 3 coats, Contract shall carry
out additional coats of painting to approval at his expenses. Care shall be taken that dust
or other foreign material does not settle or disfigure the various coats. The measurement
shall be in square metre.

Miscellaneous:

The work of cupboard/cabinets shall be done as per drawings. The depth of cupboards shall
be as shown in drawings. The work includes holdfasts and other accessories usually required
for complete installation. All inner surfaces shall be painted & outer face polished as per
Architects approval.

All exposed cut ends of boards shall be provided with hardwood lippings.

Kail wood to be used shall be of the best available quality.

The joints in cement concrete pavements/roads shall be formed as per design and pattern.
The joints shall be cleaned and neatly filled with ‘A’ grade sealing compound. Side kerbs
shall be made in situ to design and volume paid for in the same item. Required side forms
shall not be paid separately.

For whitewashing, colour washing, distempering on sand faced plaster or on rough cast
plaster with stone aggregate upto 10mm, only flat single surface will be measured and paid.
In the case of R.C.C. Jallies upto 50mm thick only single flat surface will be considered for
each side of painting.

SPECIFICATIONS FOR SERVICES

General

The drawings for services are diagrammatic but shall be followed as closely as actual
construction permits. Any deviations from the drawings shall be in conformity with
architectural and structural drawings. The dimensions designated by the manufacturers shall
take precedence over the drawings.

At completion of work the Contractor shall submit one set of tracings and two sets of prints
of “As-Built-Drawings”. These drawings shall, among others, include invert levels, pipe runs,
diameters, location of valves, access panels, layout of equipment, piping connections and



2.2

2.3

2.4

*

such other information for maintenance & future extensions. Guarantees given by
manufacturers shall be assigned to the Employer along with names & addresses of
manufacturers, suppliers and information about spare parts.

All site test shall be carried out with prior intimation to the Bank Engineer / Architect. All
defects shall be rectified and tests conducted again to the satisfaction of the Bank Engineer
/ Architect. In addition to the test required by the specifications, the Contractor shall also
conduct tests required by the Architect and by the Municipal or other Authorities.

All work shall be executed by competent and licensed persons. The contractor shall maintain
liaison with Municipal and other controlling Authorities. He shall obtain their approvals and
certificates as required by the bye - laws at appropriate stages.

No cutting / chasing shall be done in load bearing structural members without prior approval
of the Asstt. Engineer. Sleeves and openings shall be provided during the progress of
construction in preference to cutting at later date.

The Architect may require typical mock up(s) to be installed in advance for approval.
Undamaged materials from the mock up shall be allowed to be reused in the work.

Unless otherwise described in the item CI / SCI pipes and fittings shall be a spigot and socket
type.

G.I. pipe spouts shall be paid as per item of G.I. pipes (internal work). Cutting and making
good is included. The free ends may be skew-cut.

Wherever use of G.I. pipes is called for the same shall be medium class (class - B)
Materials :

The materials shall conform to the specifications and in absence thereof to Indian Standards.
The products should bear the ISI Mark.

The makes of materials for use in this work are broadly approved as per list given below.
The Contractor shall, however, get particular makes and samples approved before ordering:
Notwithstanding any interim or final approval the Contractor remains responsible for
satisfactory performance of all fittings & fixtures. The liability of the Contractor is not limited
by any approval of the make of materials.

The item rate of mirror includes extra packing piece of AC plain sheet, where required due
to off set between plaster & glazed tiles surface.

Testing

The sand cast iron soil, waste and vent pipes and fittings including joints shall be tested by
pumping smoke into the pipe at the lowest end.

All G.I pipes and fittings including joints shall be tested to hydraulic pressure of 6 kg / cm2
(60 meters) avoiding water hammer. The test pump having been stopped the test pressure
should maintain without loss for at least half an hour. The pipes and fittings shall be tested
in sections as the work of laying proceeds keeping the joints exposed for inspection during
the testing.

All stone ware pipes shall be tested with water pressure of 1.5m head of water at the highest
point of the section under test.

SAFETY CODE

First aid appliances including adequate supply of sterlised dressing and cotton wool shall be
kept in a readily accessible place.

An injured person shall be taken to a public hospital without loss of time, in cases where the
injury necessitates hospitalization.

Suitable and strong scaffolds should be provided for workmen for all works that cannot safely
be done from the ground.



* No portable single ladder shall be over 8 meters in length. The width between the side rails
shall not be less than 30 cm (Clear) and the distance between two adjacent rungs shall not
be more than 30 cmm. When a ladder is used an extra mazdoor shall be engaged for holding
ladder.

* Every opening in the floor of a building or in a working platform be provided with suitable
means to prevent to fall of persons or materials by providing suitable fencing or railing whose
minimum height shall be one meter.

* No floor, roof or other part of the structure shall be so overloaded with debris or materials
as to render it unsafe.

* Workers employed on mixing and handling material such as asphalt, cement mortar or
concrete and lime mortar shall be provided with protective footwear and rubber hand-gloves.

* Those engaged in welding works shall be provided with welder’s protective eye-shields and
gloves.

* I) No paint containing leads or lead products shall be used except in the form of paste or

readymade paint.

i) The workers should supply suitable facemasks for use when the paint is applied in the
form of spray or surface having lead paint dry rubbed and scrapped.

* Overalls shall be supplied by the contractor to the painters and adequate facilities shall be
provided to enable the working painters to wash during the periods of cessation of work.

* Hoisting machines and tackle used in the works, including their attachments, anchorage and
supports shall be in perfect condition.

* The ropes used in hoisting or lowering material or as a means of suspension shall be of
durable quality and adequate strength and free from defects.

PROFORMA FOR RUNNING ACCOUNT BILLS

CERTIFICATE

The measurements on the basis of which the above entries for the Running Bill

were made have been taken jointly on and are recorded a At pages
of

Measurement
BookNo.




Date & Signature of Date & Signature of Date & Signature
Contractor. Architect’s Representative of SitEngineer
(Seal).

The work recorded in the above mentioned measurements has been done at the site satisfactorily
as per tender drawings, conditions and specifications.

ARCHITECT SITE ENGINEER / BANK's
ENGINEER

RUNNING A/C BILL

Name of Contractor/Agency:
Name of Work:

Sr. No. of this Bill:

No. and Date of Previous Bill.
Reference to Agreement No.
Date of Written Order to Commence.
Date of Completion as per Agreement.

Sr. | Item Uni | Rate | As per Upto Upto Date | Present Remark
No | descriptio |t (Rs. | Tender Previous (Gross) Bill s
n ) R/A Bill

Qty  Amt | Qty | Amt. | Qty | Amt | Qty | Amt.

(Rs. . . . (Rs.
(Rs. ) (Rs. )




Signature and Seal of Contractor

One of the following make of the material shall be used. The contractor will have to get the sample
approved from the Architect/ Bank’s Engineer whose decision shall be binding on the contractor.
The condition is also applicable for any material, not mentioned in the specification or schedule of

LIST OF APPROVED BRANDS / MAKES

work. No deviations are allowed in these even during/ after Tender.

1 Vitrified Tiles Kajaria/ Somany/ H.R.Johnson/ NITCO/OREINT
BELL
2 Ceramic wall Tiles Kajaria/Somany/ H.R.Johnson/ NITCO/OREINT
BELL
3 Ceramic floor Tiles | Kajaria/Somany/ H.R.Johnson/ NITCO
(antiskid)
4 False Flooring Unifloor/ Flexi Access Floor/ Armstrong
5 Wooden Laminated Flooring | Pergo/ Tiles/ Xylos/ Armstrong/ Vista
6 Aluminum Fittings Jindal/ Hindalco/ MAAN
7 Aluminum Extrusion | Jindal/ Hindalco/ MAAN
Sections
8 Commercial Century/ Green / Archid
Plywood/MDF/HDHMR
9 Laminates (1.00mm thk.) Greenlam / Century/ Aica/ Sonear/ Archid/
Formica
10 | Veneer Century / Durian/ Sonear/ Archid/ Green




11 | Drawer Sliding/ Patch | Earl Bihari (EBCO)/ Godrej/ Hettich/ Dorma
Fittings
12 | Floor Spring / Door Closer | Godrej / Hardwyn / Hyper/ Dorma/ Haffele
(Heavy Duty)
13 | Triple Computer Monitor | Vivo/ Dell/ HP
Mount/ Stand Arm
14 | Flush Door Century/ Archid/ Sonear
15 | Texture civil Paint Sandtex Matt/ Dulux/ Berger/ Okios/ Asian
16 | Ready made Computer | EBCO/ Hettich/ Blum
Drawer
17 | Paints, Primer, Putty Asian/ Nerolac/ Berger/ Dulux
a) Cement paint Snowcem/ Surfacem/ Durocem
b) | Synthetic Enamel Paint Asian/ Nerolac/ Berger/ Dulux
c) | Acrylic Emulsion Paint Asian/ Nerolac/ Berger/ Dulux
(civil and Exterior)
18 | Glazing Modi Tuff Glass/ Triveni Glass Ltd./ Indo Asahi
Glass Co. Ltd./ Saint Gobain
19 | Cement Grade 43/53 of L&T/ A.C.C./ Ambuja/ Ultratech
20 | Mineral Fibre False Ceiling | Armstrong/ Indian Gypsum Board/ Gypro
21 | ACP Panels/ Sheets Alubond/ ALU Decor/ Alstrong/ Alstone
22 | Acrylic Sheets Sanmati Acrylics/Acrylic Sheet India/ Acry Plus
23 | Vertical/Roller blinds Vista/ MAC/ DACK
24 | Solid acrylic surface ( | Dupont and equivalent
corien)
25 | PU Paint Asian/ Berger
26 | Beading Teak Wood or as specified
27 | Hinges and hardware Hettich, Oswal, suzu, Flora or eq. Approved: - HINGES:
- 3"/4'16” 1.78mm thick SS matt finish Handles ‘D’ or ‘C’
type:-37/4”/6”10mm dia.SS 202 matt finish. TOWER
BOLT:-3"/4”/6"brass extruded SS matt finish
28 | Hinges (N37/4’16” 1.8 mm thick SS matt finish (Suzu)
29 | Cable manager(60mm) Metal-C060ZN1(Ebco) PVC-CO 60(Ebco) Blac/ ivory/
grey color
30 | Door stopper Hettich/ Haffele/ Dorma/ Godrej
31 | Patch fitting for door and fixed | Godrej/ SXL C series(Dorms)/ OPF series (Ozone)
glass partition  (top/bottom
patch, pivot, patch lock, L arm,
L connect, connector, Floor
spring, handle, plastic profile)
32 | Screw GKM/ CIEF/ Shalimar/ Everite
33 | General hardware SS matt finish
34 | Polish Melamine/ as specified




35 | CEMENT Ultratech, Birla, ACC

36 | STEEL, TMT “Fe — 415/ 500 D” | Tata Tiscon, Sail or equivalent
Ribbed bars
37 | SOIL WASTE & VENT PIPES | Supreme/Prince/Ashirvad & equivalent

38 | WATER SUPPLY PIPES For Internal Cold-Water Works:Astral flow guard/
Supreme / finolex or equivalent make SDR -13.5-CPVC
pipe with CPVC brass threaded fitting or equivalent For
Internal Hot Water Works:Astral flow guard/ Supreme /
finolex or equivalent make SDR -11-CPVC pipe with
CPVC brass threaded fitting or equivalent

39 | Water proofing chemicals Cico, Pidilite, Dr. Fixit

40 | Glass Saint Gobain, Piramal glass, Asahi Float Glass

41 | Wall Paper Elemento/ Marshel

Note:- i) The contractor should obtain prior approval from Employer / Consultants
before placing order for any specific materials. Employer may change / delete any of
the makes or brands out of the above list. ii) All materials should conform to relevant
standards and codes of BIS. Materials with I.S.l. mark shall be used duly approved by

the Bank’s Engineer. Page380f38 iii) If any material list found to be not up to the mark,
the contractor will have to produce original bills/certificate from the manufacturer or
his authorized Distributor for authenticity and genuineness of the material for
consideration and as per make approved by the bank. The same will not be considered

for payment

BILL OF QUANTITY
PREAMBLE: TO BE READ ALONG WITH DRAWINGS.
RATES TO BE QUOTED BOTH IN FIGURES AND WORDS.
ALL PAGES TO BE SIGNED AND STAMPED BY THE TENDERER.

THE RATE OF THE ITEMS SHALL BE APPLICABLE FOR ANY FLOOR LEVEL/ ANY NUMBER OF FLOORS, OR
ANY QUANTITY.

THE SPECIFICATION OF THE ITEMS SHALL BE AS PER LATEST INDIAN STANDARD CODES UNLESS OTH-
ERWISE SPECIFIED.

ALL MATERIALS SHALL BE AS PER APPROVED LIST AND SHOULD BE OF Ist QUALITY UNLESS OTHERWISE
SPECIFIED.

THE RATES ARE INCLUSIVE OF ALL DUTIES AND TAXES (EXCEPT GST) OF ALL GOVERNMENT, MUNICIPAL
OR ANY OTHER STATUTORY BODY APPLICABLE FROM TIME TO TIME.

RATES SHALL BE FOR ITEMS COMPLETE IN ALL RESPECTS AS PER DRAWING, INSTRUCTIONS AND AP-
PROVAL OF THE ARCHITECT/ BANK’S ENGINEER.

THE QUANTITIES ARE APPROXIMATE AND TENTATIVE WHICH MAY VARY DURING COURSE OF EXECU-
TION. THE RATES QUOTED AGAINST PARTICULAR ITEM SHALL NOT BE CHANGED WITH VARIATION IN
QUANTITIES.

MAKING OF ANY CUTOUT / OPENING FOR ELECTRICAL / AIR — CONDITIONING WIRING / FITTING IN
ANY OF THE ITEM OF FALSE CEILING, PARTITIONS, PANELING MASONRY WORK ETC. AND FINISHING
EDGES JAMBS / CILLS / SOFFITS OF THE OPENING SHALL NOT BE PAID EXTRA.



10.

11.

12.

13.

14.

15.

THE TENDERER SHALL VISIT THE SITE AND SHALL SATISFY HIMSELF AS TO CONDITIONS UNDER WHICH
THE WORK IS TO BE PERFORMED. HE SHALL ALSO CHECK, ASCERTAIN THE LOCATIONS OF ANY EXIST-
ING STRUCTURES OR EQUIPMENT OR ANY OTHER SITUATION WHICH MAY AFFECT THE WORK. NO EXTRA
CLAIM AS A CONSEQUENCE OF IGNORANCE OR ON GROUND OF INSUFFICIENT DESCRIPTION WILL BE
ALLOWED AT A LATER DATE.

THE QUOTED PRICE FOR ITEMS SHALL INCLUDE ALL ACCESSORIES, CONSUMMABLES ETC. AS RE-
QUIRED TO MAKE THE ITEM COMPLETE IN ALL RESPECTS, COMPATIBLE WITH OTHER RELATED / ASSO-
CIATED ITEMS AND FULLY FUNCTIONAL.

CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR ANY ERROR, DIFFICULTY IN EXECUTION / DAMAGES
INCURRED OWING TO DISCREPANCY IN DRAWINGS WHICH HAS BEEN OVERLOOKED BY HIM AND HAS
NOT BEEN BROUGHT TO THE NOTICE OF THE ARCHITECT.

THERE ARE NUMBER OF ITEMS GIVEN IN THE TENDER WHERE IN BASIC RATES INCLUDING ALL TAXES
EXPECTED HAS BEEN MENTIONED IN THE TENDER. THESE ITEMS SHALL BE PURCHASED BY THE CON-
TRACTOR FROM THE MARKET ONLY AFTER THE APPROVAL OF QUALITY AND RATES BY THE ARCHITECT.

ALL HIDDEN SURFACES OF BOARD / PLY / WOOD WORK TO BE PAINTED WITH ANTI BACTERIAL PAINT
FROM NAV AIR INTERNATIONAL FR 881 (VIPER) (WHITE COLOUR AS PER MANUFACTURER'’S SPECIFICA-
TIONS ON WOOD / BOARD).

CONTRACTOR SHALL APPOINT TECHNICALLY QUALIFIED FULL TIME SITE SUPERVISOR TO MONITORING
THE DAY TO DAY PROGRESS OF WORK AT SITE ON THEIR OWN COST.



