
 

 
STATE BANK OF INDIA 

PREMISES & ESTATE DEPARTMENT 
AMARAVATI LOCAL HEAD OFFICE, GUNFOUNDRY, 

ABIDS, HYDERABAD - 500 001 

 
 

NOTICE INVITING TENDER (NIT) 
 

FOR 
 

REPAIR & RENOVATION, CIVIL WORKS AT SBILD VIZIANAGARAM – C BLOCK 
(From empanelled civil contractors of SBI Amaravati circle under the category of Rs. 

100 Lakhs and above) 
 
 

TECHNICAL BID 
 

TENDER NO. A M A 2 0 2 4 0 5 0 2 - Date:09.05.2024 
 
 
 
 

 ONLINE PRICE-BID IS ITEM RATE BASED. 
 

 ALL THE BIDDERS SHOULD HAVE DIGITAL SIGNATURE WITH ENCRYPTION. 
 

 TENDER DOCUMENTS ARE TO BE SUBMITTED IN ONLINE ONLY. DO NOT 
SUBMIT IN HARD COPY. 

 
 
 
 
 

The Asst. General Manager (P&E), 
State Bank of India, P&E Dept., 

LHO Amaravati, 2nd floor, 
Gunfoundry, Abids, 
Hyderabad-500001 

Ph: 040-23387503,297 
 

Architects: 
M/s ARCHITECTS CHAMBER 

The Livingstone, AIIMS Nagar, Lane-6,Patrapada, Bhubaneswar-751019 
Ph. No. – 9090952782 / 0674-2472849 
Email:architectschamber@gmail.com 
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PART – A 

NOTICE INVITING TENDER (NIT) 
 

Online Tenders are invited from empanelled Civil contractors of SBI Amaravati Circle under 
the category of ₹ 100.00 Lakhs and above. 

1 Name of the Work 
REPAIR & RENOVATION OF CIVIL WORKS AT SBILD 
VIZIANAGARAM C - BLOCK 

2 Estimated Cost 57.29 Lakhs 
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Earnest Money Deposit 
(EMD) 

Demand Draft for ₹ 57,297 /- in favor of Premises and 
Estate Department EMD, FSD account payable at 
Hyderabad to be submitted. 
(Physical copy of EMD should reach before due date and

time.) 

‘or’ 

Valid MSME certificate issued for the purpose of 
proposed works and Bid security declaration in the 
format enclosed duly stamped and signed 
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Submission of tender 
documents 

The participating Vendors should have the  
digital signature and encryption. 

No offline / hardcopy submission. Only L1 Bidder must 
submit the relevant documents post-tendering. 

Bidders shall first upload the duly signed & stamped 
Letter of Declaration, EMD and thereafter can fill & 
submit the online Price Bid. 

Last date & time for price bid submission 3:00 pm 
on 29.05.2024. 

Price bids of only eligible bidders will be opened 
online at 3:30 pm on 29.05.2024. 

After opening & evaluation of price bid, the identified 
Successful bidder (L1) alone must submit hard copy of 
entire technical bid & price bid with item rates duly 
signed & stamped along with Initial Security Deposit 
amount at the office of user/controller within 07 working 
days. Thereafter, Work Order by the controller will be 
placed with L1. 

Bids would be opened online in the above date and time. 
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Pre-bid Meeting 

on 20.05.2024 @ 11.00 AM 
 At the Address: 
State Bank of India, P&E Dept., 
2nd Floor, SBI Amaravati LHO Building, 

Gunfoundry, Abids, Hyderabad – 500 001 

 Ph: 040-23387297,220 

6 Validity for Offer 90 days from the date of opening of price bid 

7 Completion period 120 days from the date of issuing work order. 

8 Initial Security Deposit 
2% of the total Contract value (including EMD). To 
be submitted by the successful bidder before 
commencement of the work. 
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9 Retention Money 
1. Deductible in running bills @ 10% of the value of 

work. 
2. Total deductible in running bills is 5% of value of 

work including EMD, ISD. 

3. A retention Money of 2.5 % of the final bill 
amount shall be retained till completion of the defect 
liability period. 

10 Defect Liability Period 12 Months from the date of handing over 

11 Liquidated damages 
0.5% per week or part thereof subject to maximum of 5% 
of total Contract value. 

12 
Agency for arranging e- 
tender / online bidding. 

M/s. e-procurement Technologies limited, Ahmedabad. 
Primary Contact Numbers:- M:- 9081000427, 9904407997 
1. Sujith Nair:- 079-68136857, sujith@eptl.in 
2. J Nandan Valera:- 079-68136843, nandan.v@eptl.in aymeet 
Rathod:- 079-68136829, jaymeet.rathod@eptl.in 
3. Vinayak Khambe:- 079-68136835, vinayak.k@eptl.in 
4. Nadeem Mansuri:- 079-68136853, adeem@eptl.in 
6. Hemangi Patel:- 079-68136852, hemangi@eptl.in 
7. Kanchan Kumari:- 079-68136820, kanchan.k@eptl.in 
8. Deepak Narekar:- 079-68136863, deepak@eptl.in 
9. Anshul Juneja:- 079-68136840, anshul.juneja@eptl.in 
10. Salina Motani:- 079-68136831, salina.motani@eptl.in 
11. Devang Patel:- 079-68136859, devang@eptl.in 

You are requested to contact the agency for further guidance 
on E-Tendering 

13 
Value of interim 
certificate for bill 

1/3 of the total Contract value (minimum interval for 
next bill is 1 month whichever is earlier) 
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Additional information if 
any 

The quoted rate should be inclusive of cost of materials, 
labour, wages, transportation, wastage, temporary 
preparation works, cleaning, statutory expenses, incidental 
charges and all related expenses to complete the work. GST 
shall be paid on actuals. 
After completion of work, the photos of the completed project 
with different angles shall be attached along with the Bill. 
Also, it is necessary to attach the photos of old ambience and 
the same to be attached along the Bill. The photos may be 
titled before and after. 
The debris shall be cleared then and there in co- ordination 
of other traders. If site is not clear periodically, Bank shall 
arrange to clear the site at the risk and cost of Contractor. 
The successful L1 Contractors has to furnish the list of 
workers with name, address, Aadhar No. etc. and get the 
permission at centre / Branch. 
During defects liability period it is the responsibility of 
contactor to send the people to rectify or replace the 

material. 

In case of working Branch with busy schedule and work shall 
be carried out without disturbing the branch functioning. All 
contractors are advised to visit the Premises before quoting 
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Contact info (during 
working hours) 

Shri Srivathsa Grandhi, Manager (Civil), P&E 

agmpe.lhoand@sbi.co.in, 040-23387297 

Ar. A. Suvalaxmi 9040012782 & Mr. Bivas P Guru 
9090952782 , architectschamber@gmail.com, M/s 
Architects Chamber. 

16 Eligible Taxes 
TDS will be deducted at source as per Govt. Guidelines. 

Reimbursement of GST will be made only on submission of 
proper GST invoice as per applicable GST provisions/Rules. 
The contractor should comply with the following; 

 Contractor should have GST Registration Number. 
 Contractor should submit proper GST Invoice 

 Invoice should specifically/separately disclose the 
amount of GST levied at applicable rate as per GST 
provisions/Rules. 

 In case of Correction in the bills after scrutiny, 
contractor should submit fresh bills for payment. 

 Contractor should timely file his GST return in 
accordance with GST provisions to enable the bank to 
claim the credit of GST paid to the contractor. 

 The GST Number of State Bank of India is for
Hyderabad state - 36AAACS8577K1ZQ 

17 Electronic Payment Electronic payment shall be preferred. All the contractor
must furnish details such as 1) Name of the their bank 2)
Name of their branch 3) Account number 4) Name of the
account holder as in the bank account 5) IFSC No of the 
branch 6) PAN number. 

 

1. In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the 
next working day at the same time. SBI will not be responsible for any technical snag / network 
connectivity / postal delay / loss / non-receipt thereof. No consideration will be given to a tender 
received after the date / time specified above and such tenders are deemed to be rejected. 

2. SBI reserves its right ‘to accept’ any or ‘to reject’ or ‘to cancel’ all the tenders in part or whole without 
assigning reasons thereof and no correspondence shall be entertained in this regard. 

3. The Vendor shall sign and stamp each page of the tender document thereby ensuring the number 
and sequence of all pages. Tender documents without seal and signature of the authorized tenderer 
are liable to be rejected. 

4. Bidders must make sure themselves the site conditions before quoting. 

5. The intending bidders are categorically advised to submit the tender document strictly in the  
attached format only. 

6. The Courts in Hyderabad city alone shall have the jurisdiction in respect of any or all matters relating 
to or connected with the tender. 

7. State Bank of India discourages the stipulation of any condition by the tenderers. The conditional 
tender shall be liable to get rejected. 

 

-Sd/- 

P&E Dept, LHO AMARAVATI, Hyderabad 
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                                         PART – B  INSTRUCTIONS TO TENDERERS 
 

1. Submission of Tender documents: The Tenders should be submitted online on the 
website https://etender.sbi only. 

a) ONLINE TECHNICAL BID SECTION: 

The Bidders have to submit the following in the online Technical Bid section: - 

a. Declaration form 

b. EMD ‘or’ valid MSME Certificate 

The copies of these documents have to be signed & stamped before uploading. 

THE TENDER DOCUMENTS ARE NOT REQUIRED TO BE SENT / SUBMITTED TO US 
IN HARD COPY. ONLY EMD SHOULD REACHEDH WITHIN THE STIPULATED TIME. 

b) ONLINE PRICE BID SECTION: 

The Bidders have to submit the item-wise rates in the online price bid section. Rate 
quoted shall be excluding GST and the same shall be paid extra over & above the 
actual value of work, as applicable at the time of interim / final bill payment. L1 
tenderer will be evaluated based on final amount excluding GST. All the contractors 
are advised to quote rates excluding GST component. 

2. The tenderer must obtain himself on his own responsibility and expenses, all 
information and data which may be required for the purpose of filling this tender document. 
The Tenderer is requested satisfy himself regarding the site conditions, transport and 
communication facilities, labour, the law-and-order situation, climatic conditions, local 
authorities requirement, traffic regulations etc. The tenderer will be fully responsible for 
considering the financial effect of any or all the factors while submitting his tender. 

3. The successful tenderer shall be bound to accept the offer within 3 days of LOI in writing. 

4. If the offer is accepted, the contractor has to commence the work at the site immediately. 

5. Total security deposit shall be 2.5% of contract value which shall be retained from 
the final bill of the work. The same shall be released to the contractors after the successful 
completion of defect liability period as specified in the contract. 

6. Work shall be completed in all respect within the stipulated project duration from the 
date of award of work. Time is the essence of contract. Delay in completion shall lead to 
invoking appropriate penalty clause as per Bank’s extant guidelines. 

7. In case of delay without proper justification, Bank shall levy Liquidated damages @ 
0.5% per each week of delay subject to maximum of 5% over final value of work. 

8. Contractors should ensure strict adherence to the tender specifications and shall 
ensure prior approvals are obtained for all the samples from the Engineer In charge before 
commencement of any work. Bill/invoice copies justifying basic rates of materials used 
shall be produced before installation. 

9. The quantity specified in the schedule is only approximate and may vary on either 
side according to site conditions. However, no item shall be executed exceeding the 
estimated quantity without prior approval from Engineer In charge. 

10. The payment shall be made based on actual measurement after satisfactory 
verification & completion of items of work. 
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11. Specification of relevant clause of NBC / CPWD shall be the baseline requirement to 
execute the items of the work. 

12. Contractor shall ensure safety of premises, occupants & workers. Any damages caused 
by the negligence of contractor while execution should be restored & made good by the 
contractor at his own cost and risk. 

13. The Tenderer will submit their Tender after carefully examining the whole of the Tender 
documents, conditions of Tender, Conditions of Contract, drawings, specifications, and bill of 
quantities after inspecting the site. 

14. Canvassing in connection with Tender is strictly prohibited and Tender submitted by the 
Contractors who resort to canvassing are liable to be rejected. 

15. Tenders not fulfilling any or all of the conditions prescribed or which are incomplete are 
liable to be rejected. Bank reserve the right to accept, Split or reject or cancel any tender in 
whole or in part without assigning for any reason. 

16. Any discrepancies, omissions, ambiguities in the Tender documents should be intimated 
to the Bank and the same will be replied. Queries will be reviewed and where information sought 
is not clearly indicated (or) specified the Consultants will issue a clarification to all the Tenders, 
which will become part of the Contract document. 

17. All pages of the Tender documents should be signed and stamp affixed by the Successful 
Tenderer and only the successful tenderer should submit the Hard copies of Technical and Price 
bid at office. 

18. No part of the bill of quantities (or) drawing should be deleted. 

19. Bank also reserves the right to divide and distribute the work, floor wise/ section wise/ 
item wise and trade wise and this may please be noted by the Tenderer. In such cases the 
decision will be solely at the discretion of Bank in consultation with Architects, including that of 
assignment of works. Tenderers are advised to ensure strict observance of commercial aspect of 
this Tender. 

20. The successful Tenderer shall furnish a list of his relatives working with the Employer 
along with their designations and addresses. 

21. Defects liability Period: 12 months from the date of handing over. 

22. The successful Tenderer will enter into Agreement with Bank as per the standard format 
within 7 days from the date of receipt of work order (or) the date of handing over the site 
whichever is later. 

23. This Notice Inviting Tenders, Instructions to the Tenderers, General Conditions of 
Contract, Special Conditions of Contract, and Safety Code and the duly completed will inter alia 
form part of the Agreement to be executed by the successful Tenderer with the Employer. 

24. Tie Breaker 

In case, the Lowest Tendered Amount of two or more contractors is same, such lowest 
contractors will again be asked to submit online Revised offers. But the revised offer shall, in no 
case, be higher than the initial offer. 

25. The process of online re-bidding amongst two or more contractors offering same rates 
shall continue till L1 bidder is discovered. 

26. In case, any of such contractors (quoted same tender amount during initial bidding or 
subsequent re bidding) refuses to submit revised offer, it shall be treated as ‘withdrawal of 
tender’ by the contractor before acceptance. The EMD of such contractors shall be forfeited. 
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DECLARATION FORM 

(To be printed on Bidder’s letter head & uploaded in the online Technical Bid section) 

To 
THE ASSISTANT GENERAL MANAGER, 
STATE BANK OF INDIA 
PREMISES&ESTATE DEPARTMENT 
AMARAVATI LOCAL HEAD OFFICE, GUNFOUNDRY, HYDERABAD - 500 001 

 
Dear Sir/s, 

REPAIR & RENOVATION OF CIVIL WORKS AT SBILD VIZIANAGARAM –C 
BLOCK 

 
1. Having examined the site of work and Drawings, Specifications, General and Special 

Conditions of Contract, Schedule of Quantities relating to the “REPAIR & 
RENOVATION OF CIVIL WORKS AT SBILD VIZIANAGARAM - C BLOCK having 
obtained the Tender invited on behalf of the Bank. 

2. I / We, the undersigned, hereby agreed to execute, complete, and maintain the 
proposed work in strict accordance with the Contract documents for the items 
described in the Tender at the item rates quoted by us in the Tender. 

3. I / We undertake to complete and deliver the total work in 120 Days from the date of 
issuing work order. If the work is not completed with stipulated time, we are fully 
aware that the LD as per terms & conditions will be levied. 

4. I / We enclose herewith EMD for an amount of ₹57,297 /- ‘or’ valid MSME certificate. 

5. I / We are agreeable for a total Retention Money shall be 2.5% of total Contract value 
and the same will be deducted at 10% of each running bill will till it reaches 5% of the 
total Contract value. We also know that no interest shall be payable to the amount 
retained by the Bank as security Deposit. 

6. I / We agree to carry out the work as per approved plan specification terms & 
Conditions of the tender in the event of the Tender is being accepted. 

7. I / We agree undertake that the labours engaged will be screened/tested for COVID-19 
and not to engage labours tested positive and/or carrying symptoms of the disease. In 
case any of the labours tested positive shall be transported/quarantined in a safe place 
as approved by the Govt. at our own risk & cost. 

8. We shall absolve the employer and Architects / Consultants from any loss, damage, 
action etc. Rate quoted by us shall be inclusive of all such expenses. 

9. I / We shall furnish the detailed Bar Chart/ PERT chart after receiving the work order 
indicating our schedule programme for the all the major activities of entire Electrical 
works. 

10. I / We shall strictly adhere to follow the labour laws in force from time to time by Central 
/ state Government and other authority etc. 

11. I / We the bidder(s) for the present project do 
hereby solemnly declare that our Firm/ Company/ joint Venture/ Consortium is not 
under liquidation and the said entity is not under court receivership of any similar 
proceedings under court of any competent jurisdiction at the time of bidding. 

12. I/We the undersigned have carefully gone through and clearly understood after visiting 
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the site and the Tender drawings and tender documents comprising of the Notice 
Inviting Tender to contractors, Terms and conditions of contract, Special Conditions, 
Specifications and Bill of quantities, agreement, list of approved makes / Manufacturers 
etc. 

13. I/We accept all the terms and conditions of tender documents. We will abide by the 
technical specification mentioned in the tender. We hereby undertake to use only 
specified materials / make as per tender. In case of successful bidder, we undertake to 
submit the hard copies of the technical bid and price bid duly sealed and signed on all 
pages within 24 hours from the opening of price bid. 

14. I/We do hereby undertake to execute and complete the whole or part of the work (as 
mentioned by you) at the respective rates which I/We have quoted for the respective 
items of the Probable Bill of Quantities 

15. I/We are depositing the Earnest Money Deposit along with this tender for due 
execution of the work at my/our tendered rates together with any variations which shall 
be adjusted by SBI at prices based on our tendered rates. I/We shall deposit further 
sum equivalent to 2% of tender amount, less EMD paid in the event of my/our tender 
being accepted, towards initial security deposit. 

16. In the event of this Tender being accepted I/We agree to enter into an agreement as 
and when required and execute the contract according to your form of Agreement, 
within 10 days of receipt of work order, in default thereof, I/We do hereby bind my- 
self/ourselves to forfeit the aforesaid initial security deposit. 

17. I/We further agree to complete the work covered in the said schedule of quantities 
within the time duration mentioned in the work order to commence the work or on 
which contractor is instructed to take possession of the site, whichever is later. 

18. I/We agree not to employ Sub-contractors other than those that may be specifically 
approved by you / your Architects for this contract work. 

19. I/We agree to and to get the work, workers, employees (of contractor, Architect & 
Employer) engaged on the work at site and all materials at site for execution of the 
work shall be insured comprehensive insurance including fire/accidents/ rain/ 
floods/riots/CAR policy (contractor’s all risk insurance policy) and the insurance shall 
cover the period from date of start of work to date of actual completion of work plus 3 
months. In case part work is taken over by the Employer before final completion of the 
whole work, such parts may not be covered by the insurance from the date of taking 
over that part of work by the Employer. Draft Insurance deed will be got vetted by the 
Architect, before obtaining the same. All the rates quoted by me/ us are inclusive of the 
same in full and nothing extra shall be claimed anytime on account of any of these. 

20. I/We agree to pay Income tax, to be deducted at source, at the rate prevailing from 
time to time on the Gross value of the work done, and the rates quoted by me/we are 
inclusive of same. 

Yours faithfully, 
 
 

Signature of Tenderer with seal 

(Proprietor / Director / appropriate authority) 

Date: 
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PART – C 

SALIENT CONDITIONS OF CONTRACT 
 
 

1. The successful Contractors have to furnish a detailed BAR CHART indicating their 
schedule programme for all the major activities within 3 days from the date of written 
order to commence the work. This BAR CHART will be referred for during the progress 
of the work to establish the periodical landmarks of achievement of work. If necessary, 
the revised BAR CHART based on the revised scope of work have to be submitted by 
the Contractor. 

i) The electric power required to execute the work would be given by the 
Bank at a particular point only and the Contractors have to make their own 
arrangements for tapping the supply at various points. The amount 
equivalent to 0.25 % of final bill value of total work done towards the 
Electric charges shall be recovered from the Contractors. 

 
ii) Contractors will have to make their own arrangement for water. However, 

water could be arranged by the Bank at one point source, if available and 
the amount equivalent to 0.25 % of final bill value of total work done 
towards the water charges shall be recovered from the Contractors after 
meeting the requirement of Branch /Office. 

 

2. The successful tenderer should appoint a Project Engineer who is well acquainted 
with the nature of work. He should be in a position to answer for any clarification during 
site visit by Bank’s Engineers. 

3. The Tenderers after collecting Tender document should thoroughly study the relevant 
drawings in relation with BOQ and if any discrepancies to be discussed / written to 
Bank prior to submission of Tender. 

4. Contractors are expected to strictly adhere to the labour laws in force from time to time 
by Central Government. The necessary records should be maintained at site and an 
amenity to the labours has to be made available at site as per law. The labours should 
be paid the salary in time as per the minimum wage act. The labour license shall also 
to be obtained from the authorities concerned. After completion of work as built 
drawings for the above drawings are to be submitted along with the final bill in the form 
of three sets of hard copy in colour and one soft copy. 

5. The successful Tenderer awarded with the Civil work assumes overall responsibilities 
and are solely responsible for co-ordination with other agencies and execution of 
works as per specification within the time frame to the satisfaction of Bank as per 
Tender conditions. Any dispute if arise among them to be sorted out / settled at their 
level. The successful Tenderer is the sole representative for whole Civil work and they/ 
he is liable for any clauses of this Tender. 

6. Necessary Insurance policies such as CAR policy/ Workmen’s Compensation, Third 
Party liability to be taken before commencing the work and the original policies to be 
deposited with the Bank. 

7. Necessary Labor License to be taken before commencement of work. 
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8. Bank will not pay any mobilization advance/ material advance and there will not be any 
escalation for the work. 

9. No deviation will be allowed in the material specified. 

10. The Tenderer is required to inspect the site and obtain for himself on his own 
responsibility and at his own expense all necessary information and particulars to 
enable him to submit a proper Tender. 

11. The Contractor at site verify the dimensions shown in the drawings before he takes up 
actual manufacture of the several items, making allowances for the actual dimensions 
that prevail at site. 

12. lf neither the drawings nor the specifications nor the accepted bills of quantities include 
any part/ parts the intention to include which is never the less clearly to be inferred and 
which are obviously necessary for the proper completion of the works/ installations, all 
such parts shall be supplied and executed by the Contractor at no extra charge. 

13. Anything contained in one or another of (a) the drawings (b) the specifications and (c) 
the accepted bills of quantities and not found in the other will be equally binding as if 
contained in each of them. 

14. The work will be done strictly in accordance with specification and drawings and as 
instructed the Architects/ Client. 

15. The descriptions in the bills of quantities are brief and have been compiled as correctly 
as possible but are not meant to be exhaustive. 

16. The Contractor should arrange for inspection of the sample of each item by the 
Architects/ Client proceeding with the work of manufacturing other units. The samples 
should be produced for inspection and approval of the Architects/ Client in the stages 
(1) after the same is assembled and made ready as per the Architects/ Client drawings 
and (2) after completing the finishing items viz., polishing/ painting etc. 

17. It may clearly be noted that the inspection and approval of the items of work at any 
stage shall not exonerate the Contractor of his responsibilities in respect of the quality 
of work, workmanship and quality of materials. 

18. The work should be completed as per the items specified elsewhere in the document 
and the rate quoted shall rate quoted shall include for doing work round the clock. No 
extra is payable in this respect. 

19. The successful tenderer shall co-ordinate to other agencies engaged in the Project. 

20. Specification of relevant clause of NBC / CPWD shall be the base line requirements to 
execute the items of work 

21. Contractor shall ensure safety of personnel and property working in the premises. Any 
damages caused by the negligence of the contractor while execution should be 
restored & made good by the contractor at his own cost and risk. 

22. Site meetings will be held to review the progress and quality evaluation. The 
Contractor shall depute a senior representative along with the site representative and 
suppliers as required to the site meetings and ensure all follow up actions. 

23. The Contractor shall cart away all debris, refuse etc. arising from the work from the site 
and deposit the same as directed by the Architect/ Consultant at his own cost. It is the 
responsibility of the Contractor to obtain from the local authorities concerned to the 
effect that all rubbish arising out of Contractor‘s activities at the construction site or any 
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other off-site activities borrow pits has been properly disposed of. 

24. Procurement of materials 

The Contractor shall make his own arrangements to procure all the required materials 
for the work. All wastages and losses in weight shall be to the Contractor’s account. 

25. Excise duty, taxes, levies etc: The Contractor shall pay and be responsible for 
payment of all taxes, duties, levies, royalties, fees, cess or charges in respect of the 
works including but not limited to sales tax, tax on works Contract excise duty, and 
octroi, payable in respect of materials, equipment plant and other things required for 
the contact. All of the aforesaid taxes, duties, levies, fees and charges shall be to the 
Contractor’s account and the SBI shall not be required to pay any additional or extra 
amount on this account. Variation of taxes, duties, fees, levies etc if any, till completion 
of work shall be deemed to be included in the quoted rates and no extra amount on 
this account. Variation of taxes, duties, fees, levies etc: if any, till completion of work 
shall be deemed to be included in the quoted rates and no extra claim on this account 
will in any case be entertained. If a new tax or duty or levy or cess or royalty or octroi is 
imposed under as statue or law during the currency of Contract the same shall be 
borne by the Contractor. 

26. Acceptance of Tender 

The SBI shall have the right to reject / cancel any or all Tenders without assigning any 
reason. They are not to bind to accept the lowest or any tender and the Tenderer or 
Tenderers shall have no right to question the acts of the SBI. However adequate 
transparency would be maintained by the SBI. 

27. The prices shall be Firm for the duration of Contract plus all authorized extensions of 
time plus three months period after completion of work. 

28. All necessary test certificates for the equipment and ducts are to be submitted in 
triplicate before scheduling the materials. 
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AGREEMENT TO BE SIGNED BETWEEN BANK AND CONTRACTOR 
 

ARTICLES      OF      AGREEMENT made the ........................................................................... day 
of       2024. 
BETWEEN The Assistant General Manager (P&E), LHO Amaravati (hereinafter called “the 
SBI”) which expression shall unless repugnant to the context me an & include its successors 
& assigns of the ONE PART and M/s.  
- ----------------------------------- in the district of (hereinafter called “the Contractor” which 
expression shall unless repugnant to the context mean & include) of the OTHER PART. 

 
WHEREAS the SBI is desirous of executing the REPAIR & RENOVATION OF CIVIL 
WORKS AT SBILD – C BUILDING AT VIZIANAGARAM and has caused drawings, bill of 
quantities, and a specification describing the work to be done. 

 
AND WHEREAS the said drawings as per Schedule II including the bill of quantities and the 
specifications as per Architects’ specifications / M.D.S.S. / Local PWD Specifications / 
Highway Manuals / The Indian Standard Specifications have been signed by or on behalf of 
the parties here to: 

 
AND WHEREAS the Contractor has agreed to execute upon and subject to the conditions 
set forth in Schedule III hereto attached (hereinafter referred to as “the Said Conditions”) the 
work shown upon the said drawings and described in the said specification and included in 
the said bill of quantities for the sum of Rs.--------------------------------------------- 
(Rupees ). 

 
NOW IT IS HEREBY AGREED AS FOLLOWS: 
In consideration of the sum of Rs     (Rupees     ------------------------------------------------------- 
only) to be paid at the times and in the manner set forth in the said conditions, the Contractor 
will upon and subject to the said conditions execute and complete the works shown upon the 
said drawings and described in the said specification and bill of quantities. 

 
The SBI will pay to the Contractor the said sum of Rs.------------------------------- (Rupees -------- 
    only) or such other sum as shall become 
payable hereunder at the times and in the manner specified in the said conditions. 

 
The term “The Architects” in the said conditions shall mean M/s. Architects Chamber, The 
Livingstone, AIIMS Nagar,Lane-6,Patrapada,Bhubaneswar-751079,Ph.No- 
9090952782/0674-2472849,Email:architectschamber@gmail.com or in the event of their 
ceasing to be Architects for the purposes of this Contract, such other person as shall be 
nominated for that purpose by the SBI, not being a person to whom the Contractor shall 
object for reasons considered to be sufficient by the SBI mentioned in the said conditions. 
The consultant so appointed subsequently shall be entitled to disregard or overrule any 
previous decision or approval or direction given or expressed by the Architects for the time 
being. 

 
The said conditions, specifications and priced bill of quantities shall be read and construed 
as forming part of this agreement, and the parties hereto will respectively abide by and 
submit themselves to the conditions and stipulations and perform the Agreement on their 
parts respectively in such conditions, specifications and priced bill of quantities contained. 

 
This contract is neither a Fixed Lump Sum Contract nor a Piece Work Contract, but is a 
contract to carry out work in respect of the entire work to be paid for according to actual 
measured quantities at the rates contained in the schedule of rates and probable quantities 
or as provided in the said conditions. 

 
The SBI on his own through the consultants / Architects, reserves to himself the right of 
altering the drawings and nature of work or adding or omitting any items of work or having 
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portions of the same carried out without prejudice to this contract. 
 

The contractors represent that they have experienced and competent staff which will enable 
them to ensure proper quality check on materials, whether brought by the contractors or 
supplied by the SBI to the contractors, further the contractors will carry out proper test as 
required by the specifications and will supervise the day-to-day working and execution of the 
contract works. 

 
(a) If the Contractors have any doubt about the quality of any materials or any difficulty in 
supervision of the day-to-day work, it shall be the duty of the contractors to report the matter 
in writing forthwith to the Consultants and, for the time being, to suspend that portion of the 
work about which difficulty is experienced The Contractors will abide by the direction of the 
consultants. 

 
(b) The Contractors are aware though the consultants will supervise the work day to day 
this will not absolve the contractors to perform their obligations under Sub-Clause (a) above. 

 
(c) The Contractors covenant and warrant that completed items of work as well as the 
entire work on completion will be in conformity with the specifications and the terms and 
conditions of this contract and will be of quality and description as contained in contract. 

 
d) Time shall be considered as the essence of this Agreement and the Contractors hereby 
agree to commence the work from the date of issuing work order or date of handing over the 
site whichever is earlier and complete the entire work as per the said conditions, subject, 
nevertheless, to the provisions of extension of time as contained in the said conditions. 

 
This agreement and Contract shall be deemed to have been made in Hyderabad and any 
questions or dispute arising out or in any way connected with this Agreement and Contract 
shall be deemed to have arisen, in Hyderabad and only the court in Hyderabad have 
jurisdiction to determine the same. 

 
The selected tenderer shall comply with all Rules regulations of statutory authorities and its 
Fire Department while carrying out the work of the internal additions/alterations in the Bank’s 
Premises, as per the plan prepared by Architects. In case any rules are deviated then such 
work shall be dismantled and reinstate the same at contractors cost to the satisfaction of the 
Architect / Bank. 

 
The Contractor shall promptly notify SBI of any change in their constitution. It shall be open 
for SBI to terminate the agreement on the death, retirement, insanity or insolvency of any 
person/s, being director/s or partner/s in the said company / firm or on the addition or 
introduction of a new partner without the previous approval in writing of SBI. But in absence 
of and until its termination by SBI as aforesaid, this agreement shall continue to be of full 
force and effect notwithstanding any changes in the constitution of the firm by death, 
retirement, insanity or insolvency of any of its partners or the firm by death, retirement, 
insanity or insolvency of any of its partners or the addition or introduction of any new 

 
Partners . In case of retirement / death, the surviving or remaining partners of the firm shall 
be jointly and severally liable for the due and satisfactory performance of the terms and 
conditions of the agreement. 

 
Contractors have to make all the arrangements for getting required permission/passes for 
the Labour connected with the project, prior to commencement of the work from the Bank’s 
Authority." 

 
All the debris lying at site shall be properly stocked and disposed off from time to time out of 
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the municipal limit as per statutory rules in force. Tarpaulin with scaffolding shall be erected 
while carrying out the Work to avoid nuisance to working staff, spoiling of Bank’s Property 
and any other tenderers materials etc. wherever so required. 

 
SCHEDULE 

 
1. Articles of Agreement 
2. Notice Inviting Tender 
3. Instructions to Tenderers 
4. Letter from Architects 
5. Letter from Contractor 
6. Letter Ref: 
7. General Conditions of Contract 
8. Special Conditions of Contract 
9. Safety code 
10. Technical Specifications 
11. Respective drawings 
12. Schedule of quantities. 
13. Approved Programme PERT / BAR Charts – Separate. 

As witness our hand the day and year first above written. 

Signed by the Said SBI: 
…...............................................................In the Presence of Witnesses: 
Name: …………………………… Name: …………………………………… 
Occupation: …………………………… Occupation:…………………………………… 
Address: …………………………… Address:…………………………………… 

 
 

Signed by the Said Contractor (s): 
….......................................................................In the Presence of Witnesses: 
Name: …………………………… Name: …………………………………… 
Occupation: …………………………… Occupation:…………………………………… 
Address: …………………………… Address: 
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PART – D 

GENERAL CONDITIONS OF CONTRACT 
 
 

1.0 Definitions 

“Contract” means the documents forming the tender and the acceptance thereof and the 
formal agreement executed between State Bank of India (Client) and the contractor, together 
with the documents referred therein including these conditions, the specifications, designs, 
drawings and instructions issued from time to time by the Architects/Bank and all these 
documents taken together shall be deemed to form one contract and shall be 
complementary to one another. 

1.1 In the contract  the following  expressions  shall, unless  the  context otherwise requires, 
have the meaning hereby respectively assigned to them. 

1.1.1 ‘SBI’ shall mean State Bank of India (client) a body Corporate created under State 
Bank of India Act 1955, having its Corporate Centre at State Bank Bhavan, Madame Cama 
Road, Mumbai 400 021 and a LHO Amaravati at Hyderabad and includes the client’s 
representatives, successors and assigns. 

1.1.2 ‘Site Engineer’ shall mean an Engineer appointed by the Bank as their representative 
to give instructions to the contractors. 

1.1.3 ‘The Contractor’ shall mean the individual or firm or company whether incorporated or 
not, undertaking the works and shall include legal personal representative of such individual 
or the composing the firm or company and the permitted assignees of such individual or 
firms of company. 

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in 
the ‘Scope of Work” and/or to be executed in accordance with the contract and includes 
materials, apparatus, equipment, temporary supports, fittings and things of all kinds to be 
provided, the obligations of the contractor hereunder and work to be done by the contractor 
under the contract. 

        1.1.4  ‘Engineer’ shall mean the representative of the Architect/consultant. 

1.1.5 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the 
Engineer and referred to in the specifications and any modifications of such drawings as may 
be issued by the Engineer from time to time ‘Contract value shall mean the value of the 
entire work as stipulated in the letter of acceptance of tender subject to such additions 
thereto or deductions there from as may be made under the provision herein after contained. 

1.1.6 ‘Specifications’ shall mean the specifications referred to in the tender and any 
modifications thereof as may time to time be furnished or approved by the architect/ 
consultant “Month” means calendar month. 

1.1.7 “Week” means seven consecutive days. 

        1.1.8 “Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs respectively. 

CLAUSE 

2.0 Total Security Deposit 

Total Security deposit comprise of : 
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Earnest Money Deposit 

Initial Security Deposit 

Retention Money 

a) Earnest Money Deposit: The tenderer shall furnish EMD in the form of Demand draft or 
bankers cheque drawn in favour of State Bank of India, on any Scheduled Bank. No tender 
shall be considered unless the EMD is so deposited in the required form. No interest shall be 
paid on this EMD. The EMD of the unsuccessful tenderer shall be refunded soon after the 
decision to award the contract is taken without interest. The EMD shall stand absolutely 
forfeited if the tenderer revokes his tender at any time during the period when he is required 
to keep his tender open acceptance by the SBI or after it is accepted by the SBI the 
contractor falls to enter into a formal agreement or fails to pay the initial security deposit as 
stipulated or fails to commence the work within the stipulated time. 

b) Initial Security Deposit (ISD): The amount of ISD shall be 2% of accepted value of tender 
including the EMD. Balance of ISD (i.e. excluding EMD) is to be submitted in the form of D/D 
drawn on any scheduled Bank and shall be deposited within 7 days from the date of letter of 
acceptance of tender. 

c) Retention Money: Besides the ISD as deposited by the contractor in the above said 
manner the retention money shall be deducted from the running account bill at the rate of 
10% of the gross value of work done by the contractor and claimed in each bill provided the 
total security deposit i.e. the ISD plus Retention Money shall both together not exceed 5% of 
the contract value. 50% of the total security deposit shall be refunded to the contractor 
without any interest on issue of Virtual Completion certificate by the Architect/consultant. The 
balance 50% of the total security deposit shall be refunded to the contractors without interest 
within fifteen days after the end of defects liability period provided the contractor has 
satisfactorily attended to all defects in accordance with the conditions of contract including 
site clearance. 

3.0 Language Errors, Omissions and Discrepancies 

In case of errors, omissions and/or disagreement between written and scaled dimensions on 
the drawings or between the drawings and specifications etc, the following order shall apply. 

i) Between scaled and written dimension (or description) on a drawing, the 
latter shall be adopted. 

ii) Between the written or shown description or dimensions in the drawings and 
the corresponding one in the specification the former shall be taken as 
correct. 

iii) Between written description of the item in the specifications and descriptions 
in bills of quantities of the same item, the latter shall be adopted. 

iv) In case of difference between rates written in figures and words, the rate in 
words shall prevail. 

v) Between the duplicate/subsequent copies of the tender, the original tender 
shall be taken as correct. 

4.0 Scope of Work 

The contractor shall carry out, complete and maintain the said work in every respect strictly 
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in accordance with this contract and with the directions of and to the satisfaction of the Bank 
to be communicated through the architect/consultant. The architect/consultant at the 
directions of the Bank from time to time issue further drawings and/or written instructions, 
details directions and explanations which are hereafter collectively referred to as 
Architect’s/Consultant’s instructions in regard to : the variation or modification of the design, 
quality or quantity of work or the addition or omission or substitution of any work, any 
discrepancy in the drawings or between the BOQ and/or drawings and/or specifications, the 
removal from the site of any material brought thereon by the contractor and the substitution 
of any other materials thereof, the demolition, removal and/or re-execution of any work 
executed by him, the dismissal from the work of any person employed/engaged thereupon. 

5 (i) Letter of Acceptance 

Within the validity period of the tender the Bank shall issue a letter of acceptance either 
directly or through the architect by registered post or otherwise depositing at the address of 
the contractor as given in the tender to enter into a Contract for the execution of the work as 
per the terms of the tender. The letter of acceptance shall constitute a binding contract 
between the SBI and the contractor. 

5 (ii) Contract Agreement 

On receipt of intimation of the acceptance of tender from the SBI/Architect the successful 
tenderer shall be bound to implement the contract and within fifteen days thereof he shall 
sign an agreement in a non-judicial stamp paper of appropriate value. 

6.0 Ownership of drawings 

All drawings, specifications and copies thereof furnished by the SBI through its architect/ 
consultants are the properties of the SBI. They are not to be used on other work. 

7.0 Detailed drawings and instructions 

The SBI through its architects/consultants shall furnish with reasonable promptness 
additional instructions by means of drawings or otherwise necessary for the proper execution 
of the work. All such drawings and instructions shall be consistent with the contract 
documents, true developments thereof and reasonably inferable there from. 

The work shall be executed in conformity therewith and the contractor prepare a detailed 
programme schedule indicating therein the date of start and completion of various activities 
on receipt of the work order and submit the same to the SBI through the 
Architect/Consultant. 

Copies of Agreement 

Two copies of agreement/tender document duly signed by both the parties with the drawings 
shall be handed over to the contractors. 

8.0 Liquidated Damages 

If the contractor fails to maintain the required progress to complete the work and clear the 
site including vacating their office on or before the contracted or extended date or completion 
without justification in support of the cause of delay, he may be called upon without prejudice 
to any other right of remedy available under the law to the SBI on account of such breach to 
pay a liquidated damages at the rate of 0.5% of the contract value per week subject to a 
maximum of 5% of the contract value. 
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9.0 Materials, Appliances and Employees 

Unless or otherwise specified the contractor shall provide and pay for all materials, labour, 
water, power, tools, equipment transportation and any other facilities that are required for the 
satisfactory execution and completion of the work. Unless or otherwise specified all materials 
shall be new and both workmanship and materials shall be best quality. The contractor shall 
at all times enforce strict discipline and good order among his employees and shall not 
employ on the work any unfit person or anyone not skilled in the work assigned to him. 
Workman whose work or behaviour is found to be unsatisfactory by the 
SBI/Architect/Consultant he shall be removed from the site immediately. 

10.0 Permits, Laws and Regulations 

Permits and licences required for the execution of the work shall be obtained by the 
contractor at his own expenses. 

The contractor shall give notices and comply with the regulations, laws, and ordinances 
rules, applicable to the contractor. If the contractor observes any discrepancy between the 
drawings and specifications, he shall promptly notify the SBI in writing under intimation of the 
Architect/Consultant. If the contractor performs any act which is against the law, rules and 
regulations he shall meet all the costs arising there from and shall indemnify the SBI any 
legal actions arising there from. 

11.0 Setting out Work 

The contractor shall set out the work and shall be responsible for the true and perfect setting 
out of the same and for the correctness of the positions, levels, dimensions, and alignment of 
all parts thereof and get it approved by the architect/consultant before proceeding with the 
work. If at any time any error in this respect shall appear during the progress of the works, 
irrespective of the fact that the layout had been approved by the architect/consultant the 
contractor shall be responsible for the same and shall at his own expenses rectify such error, 
if so, required to satisfaction of the SBI. 

12.0 Protection of works and property 

The contractor shall continuously maintain adequate protection, of all his work from damage 
and shall protect the SBI’s properties from injury or loss arising in connection with contract. 
He shall make good any such damage, injury, loss due to his fault or negligence except 
which are due to causes beyond his control. 

He shall take adequate care and steps for protection of the adjacent properties. The 
contractor shall take all precautions for safety and protection of his employees on the works 
and shall comply with all applicable provisions of Government and local bodies’ safety laws 
and building codes to prevent accidents, or injuries to persons or property of about or 
adjacent to his place of work. The contractor shall take insurance covers as per clause 24.0 
at his own cost. The policy may be taken in joint names of the contractors and the SBI and 
the original policy may be lodged with the SBI. 

13.0 Inspection of Work 

The SBI/Architect/Consultant or their representatives shall at all reasonable time have free 
access to the work site and/or to the workshop, factories or other places where materials are 
lying or from where they are obtained and the contractor shall give every facility to the SBI, 
Architect/Consultant and their representatives necessary for inspection and examination and 
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test of the materials and workmanship. No person unless authorized by the 
SBI/Architect/Consultant except the representative of Public authorities shall be allowed on 
the work at any time. The proposed work either during its construction stage or its 
completion can also be inspected by the Chief Technical Examiner’s organization a wing of 
Central Vigilance Commission. 

14.0 Assignment and subletting 

The whole of work included in the contract shall be executed by the contractor and he shall 
not directly entrust and engage or indirectly transfer assign or underlet the contract or any 
part or share thereof or interest therein without the written consent of the SBI through the 
architect and no undertaken shall relieve the contractor from the responsibility of the 
contractor from active superintendence of the work during its progress. 

15.0 Quality of Materials, Workmanship & Test 

(i) All materials and workmanship shall be best of the respective kinds described in the 
contract and in accordance with Architect/Consultant instructions and shall be subject from 
time to time to such tests as the architect/consultant may direct at the place of manufacture 
or fabrication or on the site or an approved testing laboratory. The contractor shall provide 
such assistance, instruments, machinery, labour and materials 

(ii) Samples 

All samples of adequate numbers, size, shades & pattern as per specifications shall be 
supplied by the contractor without any extra charges. If certain items proposed to be used 
are of such nature that samples cannot be presented or prepared at the site detailed 
literature/test certificate of the same shall be provided to the satisfaction of the Architect/ 
consultant. Before submitting the sample/literature the contractor shall satisfy himself that 
the material/equipment for which he is submitting the samples/literature meet with the 
requirement of tender specification. Only when the samples are approved in writing by the 
architect/consultant the contractor shall proceed with the procurement and installation of the 
particular material/equipment. The approved samples shall be signed by the 
Architect/Consultant for identification and shall be kept on record at site office until the 
completion of the work for inspection/comparison at any time. The Architect/Consultant shall 
take reasonable time to approve the sample. Any delay that might occur in approving the 
samples for reasons of its not meeting the specifications or other discrepancies inadequacy 
in furnishing samples of best qualities from various manufacturers and such other aspects 
causing delay on the approval of the materials/equipments etc shall be to the account of the 
contractor. 

(iii) Cost of tests 

a) The cost of making any test shall be borne by the contractor if such test is intended by or 
provided for in the specifications or BOQ. 

(iv) Cost of test not provided for 

If any test is ordered by the Architect/ Consultant which is either: 

(a) If so, intended by or provided for or (in the cases above mentioned) is not so 
particularized or through so intended or provided for but ordered by the Architect/Consultant 
which is either to be carried out by an independent person at any place other than the site or 
the place of manufacture or fabrication of the materials tested or any Government/approved 
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laboratory, then the cost of such test shall be borne by the contractor. 

16.0 Obtaining Information related to execution of work 

No claim by the contractor for additional payment shall be entertained which is consequent 
upon failure on his part to obtain correct information as to any matter affecting the execution 
of the work nor any misunderstanding or the obtaining incorrect information or the failure to 
obtain correct information relieve him from any risks or from the entire responsibility for the 
fulfilment of contract. 

17.0 Contractor’s superintendence 

The contractor shall give necessary personal superintendence during the execution of the 
works and as long, thereafter, as the Architect/consultant may consider necessary until the 
expiry of the defects liability period, stated hereto. 

18.0 Quantities 

i) The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been 
prepared in accordance with the Indian Standard Method of Measurements 

The rate quoted shall remain valid for variation of quantity against individual item to any 
extent subject to maximum variation of the contract value by 25%. The entire amount paid 
under Clause 20 hereof as well as amounts of prime cost and provisional sums, if any, shall 
be excluded. 

ii) Variation exceeding 25%: The items of work executed in relation to variation exceeding 
25% shall be paid on the basis of provisions of clause 22(e) hereof. 

19.0 Works to be measured 

The Architect/Consultant may from time to time intimate to the contractor that he required the 
work to be measured and the contractor shall forthwith attend or send a qualified 
representative to assist the Architect in taking such measurements and calculation and to 
furnish all particulars or to give all assistance required by any of them. Such measurements 
shall be taken in accordance with the Mode of measurements detailed in the specifications. 
The representative of the Architect/Consultant shall take joint measurements with the 
contractor’s representative and the measurements shall be entered in the measurement 
book. The contractor or his authorized representative shall sign all the pages of the 
measurement book in which the measurements have been recorded in token of his 
acceptance. All the corrections shall be duly attested by both representatives. No over 
writings shall be made in the M book. Should the contractor not attend or neglect or omit to 
depute his representative to take measurements then the measurements recorded by the 
representative of the Architect/consultant shall be final. All authorized extra work, omissions 
and all variations made shall be included in such measurements. 

20.0 Variations: 

No alteration, omission or variation ordered in writing by the Architect/Consultant shall vitiate 
the contract. 

In case the SBI/Architect/Consultant thinks proper at any time during the progress of works 
to make any alteration in, or additions to or omission from the works or any alteration in the 
kind or quality of the materials to be used therein, the Architect/Consultant shall give notice 
thereof in writing to the contractor or shall confirm in writing within seven days of giving such 
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oral instructions the contractor shall alter to, add to, or omit from as the case may be in 
accordance with such notice but the contractor shall not do any work extra to or make any 
alteration or additions to or omissions from the works or any deviation from any of the 
provisions of the contract, stipulations, specifications or contract drawings without previous 
consent in writing of the Architect/Consultant and the value of such extras, alterations, 
additions or omissions shall in all cases be determined by the Architect/Consultant and the 
same shall be added to or deducted from the contract value, as the case may be. 

21.0 Valuation of Variations 

No claim for an extra shall be allowed unless it shall have been executed under the authority 
of the Architect/Consultant with the concurrence of the SBI as herein mentioned. Any such 
extra is herein referred to as authorized extra and shall be made in accordance with the 
following provisions. 

a) i)The net rates or prices in the contract shall determine the valuation of the extra work 
where such extra work is of similar character and executed under similar conditions as the 
work priced herein. 

ii)Rates for all items, wherever possible should be derived out of the rates given in the priced 
BOQ. 

b) The net prices of the original tender shall determine the value of the items omitted, 
provided if omissions do not vary the conditions under which any remaining items of works 
are carried out, otherwise the prices for the same shall be valued under sub clause (c) 
hereunder. 

c) Where the extra works are not of similar character and/or executed under similar 
conditions as aforesaid or where the omissions vary the conditions under which any 
remaining items or works are carried out, then the contractor shall within 7 days of the 
receipt of the letter of acceptance inform the Architect/Consultant of the rate which he 
intends to charge for such items of work, duly supported by analysis of the rate or rates 
claimed and the Architect/Consultant shall fix such rate or prices as in the circumstances in 
his opinion are reasonable and proper, based on the market rate. 

d) Where extra work cannot be properly measured or valued the contractor shall be allowed 
day work prices at the net rates stated in the tender of the BOQ or, if not, so stated then in 
accordance with the local day work rates and wages for the district; provided that in either 
case, vouchers specifying the daily time (and if required by the Architect/Consultant) the 
workman’s name and materials employed be delivered for verifications to the 
Architect/Consultant at or before the end of the week following that in which the work has 
been executed. 

e) It is further clarified that for all such authorized extra items where rates cannot be derived 
from the tender, the contractor shall submit rates duly supported by rate analysis worked on 
the “market rate basis” for material, labour, hire/running charges of equipment and wastages 
etc. plus 15% towards establishment charges, contractor’s overheads and profit. Such items 
shall not be eligible for escalation. 

22.0 Final Measurement 

The measurement and valuation in respect of the contract shall be completed within six 
months of the virtual completion of the work. 
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23.0 Virtual Completion Certificate (VCC) 

On successful completion of entire works covered by the contract to the full satisfaction of 
the SBI, the contractor shall ensure that the following works have been completed to the 
satisfaction of the SBI. 

a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour, 
equipment and machinery. 

b) Demolish, dismantle and remove the contractor’s site office, temporary works, structures 
including labour sheds/camps and constructions and other items and things whatsoever 
brought upon or erected at the site or any land allotted to the contractor by the SBI and not 
incorporated in the permanent works. 

c) Remove all rubbish, debris etc from the site and the land allotted to the contractor by the 
SBI and shall clear, level and dress, compact the site as required by the SBI. 

d) Shall put the SBI in undisputed custody and possession of the site and all land allotted by 
the SBI. 

e) Shall hand over the work in a peaceful manner to the SBI. 

f) All defects/imperfections have been attended and rectified as pointed out by the SBI to the 
full satisfaction of SBI. 

Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be 
entitled to apply to the Architect/Consultant for the certificate. If the Architect/Consultant is 
satisfied of the completion of the work, relative to which the completion certificate has been 
sought, the Architect/Consultant shall within fourteen (14) days of the receipt of the 
application for virtual completion certificate, issue a VCC in respect of the work for which the 
VCC has been applied. 

This issuance of a VCC shall be without prejudice to the SBI’s rights and contractor’s 
liabilities under the contract including the contractor’s liability for defects liability period nor 
shall the issuance of VCC in respect of the works or work at any site be construed as a 
waiver of any right or claim of the SBI against the contractor in respect of works or work at 
the site and in respect of which the VCC has been issued. 

24.0 Work by other agencies 

The SBI/Architect/Consultant reserves the rights to use premises and any portion of the site 
for execution of any work not included in the scope of this contract which it may desire to 
have carried out by other persons simultaneously and the contractor shall not only allow but 
also extend reasonable facilities for the execution of such work. The contractor however 
shall not be required to provide any plant or material for the execution of such work except 
by special arrangement with the SBI. Such work shall be carried out in such manners not to 
impede the progress of the works included in the contract. 

25.0 Insurance of Works 

25.1 Without limiting his obligations and responsibilities under the contract the contractor 
shall insure in the joint names of the SBI and the contractor against all loss or damages from 
whatever cause arising other than the excepted risks, for which he is responsible under the 
terms of contract and in such a manner that the SBI and contractor are covered for the 
period stipulated in clause 28 of GCC and are also covered during the period of maintenance 
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for loss or damage arising from a cause, occurring prior to the commencement of the period 
of maintenance and for any loss or damage occasioned by the contractor in the course of 
any operations carried out by him for the purpose of complying with his obligations under 
clause. 

a) The works for the time being executed to the estimated current Contract value thereof, or 
such additional sum as may be specified together with the materials for incorporation in the 
works at their replacement value. 

b) The constructional plant and other things brought on to the site by the contractor to the 
replacement value of such constructional plant and other things. 

c) Such insurance shall be effected with an insurer and in terms approved by the SBI which 
approval shall not be unreasonably withheld and the contractor shall whenever required 
produce to the Architect/Consultant the policy of insurance and the receipts for payment of 
the current premiums. 

25.2 Damage to persons and property 

The contractor shall, except if and so far as the contract provides otherwise indemnify the 
SBI against all losses and claims in respect of injuries or damages to any person or material 
or physical damage to any property whatsoever which may arise out of or in consequence of 
the execution and maintenance of the works and against all claims proceedings, damages, 
costs, charges and expenses whatsoever in respect of or in relation thereto except any 
compensation of damages for or with respect to : 

a) The permanent use or occupation of land by or any part thereof. 

b) The right of SBI to execute the works or any part thereof, on, over, under, in or through any 
lands. 

c) Injuries or damages to persons or properties which are unavoidable result of the execution 
or maintenance of the works in accordance with the contract. 

d) Injuries or damage to persons or property resulting from any act or neglect of the SBI, their 
agents, employees or other contractors not being employed by the contractor or in respect of 
any claims, proceedings, damages, costs, charges and expenses in respect thereof or in 
relation thereto or where the injury or damage was contributed to by the contractor, his 
servants or agents such part of the compensation as may be just and equitable having 
regard to the extent of the responsibility of the SBI, their employees, or agents or other 
employees, or agents or other contractors for the damage or injury. 

25.3 Contractor to indemnify SBI 

The contractor shall indemnify the SBI against all claims, proceedings, damages, costs, 
charges and expenses in respect of the matters referred to in the provision sub-clause 26.2 
of this clause. 

25.4 Contractor’s superintendence 

The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, 
or proceeding relating to infringement or use of any patent or design or any alleged patent or 
design rights and shall pay any royalties which may be payable in respect of any article or 
part thereof included in the contract. In the event of any claim made under or action brought 
against SBI in respect of such matters as aforesaid the contractor shall be immediately 
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notified thereof and the contractor shall be at liberty, at his own expenses to settle any 
dispute or to conduct any litigation that may arise there from, provided that the contractor 
shall not be liable to indemnify the SBI if the infringement of the patent or design or any 
alleged patent or design right is the direct result of an order passed by the 
Architect/Consultant in this behalf. 

25.5 Third Party Insurance 

25.5.2 Before commencing the execution of the work the contractor but without limiting his 
obligations and responsibilities under clause 26.0 of GCC shall insure against his liability for 
any material or physical damage, loss, or injury which may occur to any property including 
that of SBI, or to any person, including any employee of the SBI, by or arising out of the 
execution of the works or in the carrying out of the contract, otherwise than due to the 
matters referred to in the provision to clause 26.0 thereof. 

25.5.2 Minimum Amount of Third Party Insurance 

Such insurance shall be affected with an insurer and in terms approved by the SBI which 
approval shall not be reasonably withheld and for at least the amount stated below. The 
contractor shall, whenever required, produce to the Architect/Consultant the policy or policies 
of insurance cover and receipts for payment of the current premiums. 

25.6 The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per 
occurrence with the number of occurrences limited to four. After each occurrence contractor 
will pay additional premium necessary to make insurance valid for four occurrences always. 

25.7 Accident or Injury to Workmen 

25.7.1 The SBI shall not be liable for or in respect of any damages or compensation payable 
at law in respect or in consequence of any accident or injury to any workmen or other person 
in the employment of the contractor or any sub-contractor, save and except an accident or 
injury resulting from any act or default of the SBI or their agents, or employees. The 
contractor shall indemnify and keep indemnified SBI against all such damages and 
compensation, save and except as aforesaid and against all claims, proceedings, costs, 
charges and expenses whatsoever in respect thereof or in relation thereto. 

25.7.2 Insurance against accidents etc. to workmen 

The contractor shall insure against such liability with an insurer approved by the SBI during 
the whole of the time any person employed by him on the works and shall, when required, 
produce to the architect/consultant such policy of insurance and receipt for payment of the 
current premium. Provided always that, in respect of any persons employed by any sub- 
contractor the contractor’s obligation to insure as aforesaid under this sub-clause shall be 
satisfied if the sub contractor shall have insured against the liability in respect of such 
persons in such manner that SBI is indemnified under the policy but the contractor shall 
require such sub-contractor to produce to the Architect/Consultant when required such policy 
of insurance and the receipt for the payment of the current premium. 

25.7.3 Remedy on Contractor’s failure to insure 

If the contractor fails to effect and keep in force the insurance referred to above or any other 
insurance which he may be required to effect under the terms of contract, then and in any 
such case the SBI may effect and keep in force any such insurance and pay such premium 
or premiums as may be necessary for that purpose and from time to time deduct the amount 
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so paid by the SBI as aforesaid and also deduct 15% of contract value from any amount due 
or which may become due to the contractor, or recover the same as debt from the 
contractor. 

25.7.4 Without prejudice to the other rights of the SBI against contractors, in respect of such 
default, the Bank shall be entitled to deduct from any sums payable to the contractor the 
amount of any damages costs, charges, and other expenses paid by the SBI and which are 
payable by the contractors under this clause. The contractor shall upon settlement by the 
insurer of any claim made against the insurer pursuant to a policy taken under this clause, 
proceed with due diligence to rebuild or repair the works destroyed or damaged. In this event 
all the monies received from the insurer in respect of such damage shall be paid to the 
contractor and the contractor shall not be entitled to any further payment in respect of the 
expenditure incurred for rebuilding or repairing of the materials or goods destroyed or 
damaged. 

26.0 Commencement of Works 

The date of commencement of the work will be reckoned as the recorded date of handing 
over site by the SBI or 15 days from the date of issue of Letter of Acceptance of Bank, 
whichever is later. 

27.0 Time for completion 

Time is the essence of the contract and shall be strictly observed by the contractor. The 
entire work shall be completed within a period of 120 days from the date of commencement. 
If required in the contract or as directed by the Architect/Consultant, the contractor shall 
complete certain portions of work before completion of the entire work. However, the 
completion date shall be reckoned as the date by which the whole work is completed as per 
the terms of the contract. 

28.0 Extension of Time 

If, in the opinion of the Architect/Consultant, the work be delayed for reasons beyond the 
control of the contractor, the Architect/Consultant may submit a recommendation to the SBI 
to grant a fair and reasonable extension of time for completion of work as per the terms of 
contract. If the contractor needs an extension of time for the completion of work or if the 
completion of work is likely to be delayed for any reasons beyond the due date of completion 
as stipulated in the contract, the contractor shall apply to the SBI through the 
Architect/Consultant in writing at least 30 days before the expiry of the scheduled time and 
while applying for extension of time he shall furnish the reasons in detail and his justification 
if any, for the delays. The architect/consultant shall submit their recommendations to the SBI 
in the prescribed format for granting extension of time. While granting extension of time the 
contractor shall be informed the period extended time which will qualify for levy of liquidated 
damages. For the balance period in excess of original stipulated period and duly sanctioned 
extension of time by the SBI the provision of liquidated damages as stated under clause 9 of 
GCC shall become applicable. Further contract shall remain in force even for the period 
beyond the due date of completion irrespective whether the extension is granted or not. 

29.0 Rate of progress 

Whole of the materials, plant and labour to be provided by the contractor and the mode, 
manner and speed of execution and maintenance of the works are to be of a kind and 
conducted in a manner to the satisfaction of the Architect/Consultant. Should the rate of 
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progress of the work or any part thereof be at any time be in the opinion of the Architect/ 
Consultant too slow to ensure the completion of the whole of the work by the prescribed time 
or extended time for completion the Architect/Consultant shall thereupon take such steps as 
considered necessary by the Architect/Consultant to expedite progress so as to complete the 
woks by the prescribed time or extended time. Such communications from the 
Architect/Consultant neither shall relieve the contractor from fulfilling obligations under the 
contract nor he shall be entitled to raise any claims arising out of such directions. 

30.0 Work during nights and holidays 

Subject to any provision to the contrary contained in the contract no permanent work shall 
save as herein provided be carried on during the night or on holidays without the permission 
in writing of the Architect/Consultant, save when the work is unavoidable or absolutely 
necessary for the saving of life or property or for the safety of the work in which case the 
contractor shall immediately advise the Architect/Consultant. However, the provision of the 
clause shall not be applicable in the case of any work which becomes essential to carry by 
rotary or double shifts in order to achieve the progress and quality of the part of the works 
being technically required and continued with the prior approval of the Architect/consultant at 
no extra cost to the SBI. 

All work at night after obtaining approval from competent authorities shall be carried out 
without unreasonable noise and disturbance. 

31.0 No compensation for restrictions of work 

If at any time after acceptance of the tender SBI shall decide to abandon or reduce the 
scope of work for any reason whatsoever and hence not require the whole or any part of the 
work to be carried out, the Architect/Consultant shall give notice in writing to that effect to the 
contractor and the contractor shall act accordingly in the matter. The contractor shall have no 
claim to any payment of compensation or otherwise whatsoever, on account of any profit or 
advantage which he might have derived from the execution of the work fully but which he did 
not derive in consequence of the foreclosure of the whole or part of the work. 

Provided that the contractor shall be paid the charges on the cartage only of materials 
actually and bona fide brought to the site of the work by the contractor and rendered surplus 
as a result of the abandonment, curtailment of the work or any portion thereof and then taken 
back by the contractor, provided however that the Architect/Consultant shall have in such 
cases the option of taking over all or any such materials at their purchase price or a local 
current rate whichever is less. 

In case of such stores having been issued from SBI stores and returned by the contractor to 
stores, credit shall be given to him at the rates not exceeding those at which were originally 
issued to the contractor after taking into consideration and deduction for claims on account 
of any deterioration or damage while in the custody of the contractor and in this respect the 
decision of Architect/Consultant shall be final. 

32.0 Suspension of work 

i) The contractor shall, on receipt of the order in writing of the Architect/Consultant (whose 
decision shall be final and binding on the contractor) suspend the progress of works or any 
part thereof for such time and in such manner as Architect/ Consultant may consider 
necessary so as not cause any damage or injury to the work already done or endanger the 
safety thereof for any of following reasons. 



27 
Sign & Seal of the Tenderer 

 

a) On account any default on the part of the contractor, or 

b) For proper execution of the works or part thereof for reasons other than the default of the 
contractor, or 

c) For safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works to the 
extent necessary and carry out the instructions given in that behalf by the 
Architect/Consultant. 

ii) If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above : 

The contractor shall be entitled to an extension of time equal to the period of every such 
suspension. No compensation whatsoever shall be paid on this account. 

33.0 Action when the whole security deposit is forfeited 

In any case in which under any clause or clauses of this contract, the Contractor shall have 
rendered himself liable to pay compensation amounting to the whole of his security deposit 
the Architect/Consultant shall have the power to adopt any of the following course as they 
may deem best suited to the interest of the SBI. 

a) To rescind the contract (of which rescission notice in writing to the contractor by the 
Architect/Consultant shall be conclusive evidence) and in which case the security deposit of 
the contractor shall be forfeited and be absolutely at the disposal of SBI. 

b) To employ labour paid by the SBI and to supply materials to carry out the work, or any part 
of the work, debiting the contractor with the cost of the labour and materials (the cost of such 
labour and materials as worked out by the Architect/ Consultant shall be final and conclusive 
against the contractor) and crediting him with the value of the work done, in all respects in 
the same manner and at the same manner and at the same rates as if it had been carried 
out by the contractor under the terms of this contract the certificate of Architect/Consultant as 
to the value of work done shall be final and conclusive against the contractor. 

c) To measure up the work of the contractor, and to take such part thereof as shall be 
unexecuted, out of his hands, and to give it to another contractor to complete in which case 
any expenses which may be incurred in excess of the sum which would have been paid to 
the original contractor, if the whole work had been executed by him (of the amount of which 
excess the certificates in writing of the Architects/ Consultant shall be final and conclusive) 
shall be borne by original contractor and may be deducted from any money due to him by 
SBI under the contract or otherwise, or from his security deposit or the proceeds of sale 
thereof, or sufficient part thereof. 

In the event of any of above courses being adopted by the SBI the contractor shall have no 
claim to compensation for any loss sustained by him by reasons of his having purchased or 
procured any material or entered into any engagements or make any advances on account 
of, or with a view to the execution of the work or the performance of the contract and in case 
the contract shall be rescinded under the provision aforesaid, the contractor shall not be 
entitled to recover or to be paid any sum or any work thereto for actually performed under 
this contract, unless, and until the Architect/Consultant will have certified in writing the 
performance of such work and the value payable in respect thereof, and he shall only be 
entitled to be paid the value so certified. 

34.0 Owner’s Right to Terminate the Contract 

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be 
adjusted an insolvent or being an incorporated company shall have an order for compulsory 
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winding up voluntarily or subject to the supervision of Government and of the Official 
Assignee of the liquidator in such acts of insolvency or winding up shall be unable within 
seven days after notice to him to do so, to show to the reasonable satisfaction of the 
Architect/Consultant that he is able to carry out and fulfil the contract, and to give security 
therefore if so required by the Architect/Consultant. 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer 
execution to be issued or shall suffer any payment under this contract to be attached by or 
on behalf of any of the creditors of the contractor. 

Or shall assign or sublet this contract without the consent in writing of the SBI through the 
Architect/Consultant or shall charge or encumber this contract or any payment due to which 
may become due to the contractor there under. 

a) Has abandoned the contract; or 

b) Has failed to commence the works, or has without any lawful excuse under these 
conditions suspended the progress of the works for 14 days after receiving from the SBI 
through the Architect/Consultant written notice to proceed, or 

c) Has failed to proceed with the works with such diligence and failed to make such due 
progress as would enable the works to be completed within the time agreed upon, or has 
failed to remove the materials from the site or to pull down and replace work within seven 
days after written notice from the SBI through the Architect/ Consultant that the said 
materials were condemned and rejected by the Architect/ Consultant under these conditions; 
or has neglected or failed persistently to observe and perform all or any of the acts, matters 
or things by this contract to be observed and performed by the contractor for seven days 
after written notice shall have been given to the contractor to observe or perform the same or 
has to the detriment of good workmanship or in defiance of the SBI’s or 
Architect’s/Consultant’s instructions to the contrary subject any part of the contract. Then 
and in any of said cases the SBI and or the Architect/Consultant, may not withstanding any 
previous waiver, after giving seven days notice in writing to the contractor, determine the 
contract, but without thereby affecting the powers of the SBI or the Architect/Consultant or 
the obligation and liabilities of the contractor the whole of which shall continue in force as 
fully as if the contract had not been so determined and as if the works subsequently had 
been executed by or on behalf of the contractor. And, further the SBI through the 
Architect/Consultant, their agents or employees may enter upon and take possession of the 
work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the 
premises or on the adjoining lands or roads, use the same by means of their own employees 
or workmen in carrying on and completing the work or by engaging any other contractors or 
persons to complete the work and the contractor shall not in any was interrupt or do any act, 
matter or thing to prevent or hinder such other contractor or other persons employed for 
completing and finishing or using the materials and plant for the works. 

When the works shall be completed or as soon thereafter as convenient the SBI or the 
Architect/Consultant shall give a notice in writing to the contractor to remove his surplus 
materials and plants and should the contractor fail to do so within 14 days after receipt 
thereof by him the SBI sell the same by public auction after due publication and shall adjust 
the amount realized by such auction. The contractor shall have no right to question any of 
the act of the SBI incidental to the sale of the materials etc. 

35.0 Certificate of Payment 

The contractor shall be entitled under the certificates to be issued by the Architect/ 
Consultant to the contractor within 10 working days from the date of certificate to the 
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payment from SBI from time to time. The SBI shall recover the statutory recoveries and other 
dues including the retention amount from the certificate of payment. 

Provided always that the issue of any certificate by the Architect/Consultant during the 
progress of works or completion shall not have effect as certificate of satisfaction or relieve 
the contractor from his liability under clause. 

The Architect/Consultant shall have power to withhold the certificate if the work or any part 
thereof is not carried out to their satisfaction. 

The Architect/Consultant may by any certificate make any corrections required in previous 
certificate. 

The SBI shall modify the certificate of payment as issued by the Architect/Consultant from 
time to time while making the payment. 

The contractor shall submit interim bills only after taking actual measurements and properly 
recorded in the Measurement book (M.B). 

The contractor shall not submit interim bills when the approximate value of work done by him 
is less than and the minimum interval between two such bills shall be one month. 

The final bill may be submitted by contractor within a period of one month from the date of 
virtual completion and Architect/Consultant shall issue the certificate of payment within a 
period of two months. The SBI shall pay the amount within a period of three months from the 
date of issue of certificate provided there is no dispute in respect of rates and quantities. 

The contractor shall submit the interim bills in the prescribed format with all details. 

36.0 Settlement of Disputes and Arbitration 

Except where otherwise provided in the contract all questions and disputes relating to the 
meaning of the specifications, design, drawings and instructions herein before mentioned 
and as to the quality of workmanship or materials used on the work or as to any other 
question, claim, right, matter or thing whatsoever in any way arising out of or relating to the 
contract, designs, drawings, specifications, estimates, instructions, orders or these 
conditions or otherwise concerning the work or the execution or failure to execute the same, 
whether arising during the progress of the work or after the cancellation, termination, 
completion or abandonment thereof shall be dealt with as mentioned hereinafter : 

i) If the contractor considers that he is entitled to any extra payment or compensation in 
respect of the works over and above the amounts admitted as payable by the Architect or in 
case the contractor wants to dispute the validity of any deductions or recoveries made or 
proposed to be made from the contract or raise any dispute, the Contractor shall forthwith 
give notice in writing of his claim, or dispute to the Assistant General Manager (Premises& 
Estate) and endorse a copy of the same to the Architect, within 30 days from the date of 
disallowance thereof or the date of deduction or recovery. The said notice shall give full 
particulars of the claim, grounds on which it is based and detailed calculations of the amount 
claimed and the contractor shall not be entitled to raise any claim nor shall the Bank be in 
any way liable in respect of any claim by the contractor unless notice of such claim shall 
have been given by the contractor to the Assistant General Manager (Premises& Estate) in 
the manner and within the time as aforesaid. The contractor shall be deemed to have waived 
and extinguished all his rights in respect of any claim not notified to the Assistant General 
Manager (Premises & Estate) in writing in the manner and within the time aforesaid. 

ii) The Assistant General Manager (Premises & Estate) shall give his decision in writing on the 
claims notified by the contractor. The contractor may within 30 days of the receipt of the 
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decision of the Assistant General Manager (Premises & Estate) submit his claims for 
conciliation along with all details and copies of correspondence exchanged between him and 
the Assistant General Manager (Premises & Estate) 

iii) If the conciliation proceedings are terminated without settlement of the disputes, the 
contractor shall, within a period of 30 days of termination thereof shall give a notice to the 
concerned Chief General Manager of the Bank for appointment of an arbitrator to adjudicate 
the notified claims failing which the claims of the contractor shall be deemed to have been 
considered absolutely barred and waived. 

iv) Except where the decision has become final, binding and conclusive in terms of the 
contract, all disputes or differences arising out of the notified claims of the contractor as 
aforesaid and all claims of the Bank shall be referred for adjudication through arbitration by 
the Sole Arbitrator appointed by the Chief General Manager Officer. It will also be no 
objection to any such appointment that the Arbitrator so appointed is a Bank Officer and that 
he had to deal with the matters to which the Contract relates in the course of his duties as 
Bank Officer. If the arbitrator so appointed is unable or unwilling to act or resigns his 
appointment or vacates his office due to any reason whatsoever another sole arbitrator shall 
be appointed in the manner aforesaid by the said Chief General Manager. Such person shall 
be entitled to proceed with the reference from the stage at which it was left by his 
predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with 
amounts claimed in respect of each dispute along with the notice for appointment of 
arbitrator. 

It is also a term of this contract that no person other than a person appointed by such Chief 
General Manager aforesaid should act as arbitrator. 

The conciliation and arbitration shall be conducted in accordance with the provisions of the 
Arbitration & Conciliation Act 1996 or any statutory modification or re-enactment thereof and 
the rules made there under. 

It is also a term of the contract that if any fees are payable to the arbitrator these shall be 
paid equally by both the parties. However, no fees will be payable to the arbitrator if he is a 
Bank Officer. 

It is also a term of the contract that the arbitrator shall be deemed to have entered on the 
reference on the date he issues notice to both the parties calling them to submit their 
statement of claims and counter statement of claims. The venue of the arbitration shall be 
such place as may be fixed by the arbitrator in his sole discretion. The fees if any, of the 
arbitrator shall, if required to be paid before the award is made and published, be paid half 
and half by each of the parties. The cost of the reference and of the award (including the 
fees, if any of the arbitrator) shall be in the discretion of the arbitrator who may direct to any 



31 
Sign & Seal of the Tenderer 

 

by whom and in what manner, such costs or any part thereof shall be paid and fix or settle 
the amount of costs to be so paid. 

37.0 Treasure Trove etc. 

Any treasure trove, coin or object antique which may be found on the site shall be the 
property of SBI and shall be handed over to the Bank immediately. 

 
 

38.0 Method of Measurement 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the 
measurement will be on the net quantities or work produced in accordance with up to date. 
Rules laid down by the Bureau of Indian Standards. In the event any dispute/disagreement 
the decision of the Architect/Consultant shall be final and binding on the contractor. 

39.0 Maintenance of Registers 

The contractor shall maintain the following registers as per the enclosed format at site of 
work and should produce the same for inspection of SBI/Architect/Consultant whenever 
desired by them. The contractor shall also maintain the records/registers as required by the 
local authorities/Government from time to time. 

i) Register for hindrance to work 

ii) Register for running account bill 

iii) Register for labour 

40.0 Force Majeure 

40.1 Neither contractor not SBI shall be considered in default in performance of their 
obligations if such performance is prevented or delayed by events such as war, hostilities 
revolution, riots, civil commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, 
storms, floods, droughts, earthquakes or ordinances or any act of god or for any other cause 
beyond the reasonable control of the party affected or prevented or delayed. However a 
notice is required to be given within 15 days from the happening of the event with complete 
details, to the other party to the contract, if it is not possible to serve a notice, within the 
shortest possible period without delay. 

40.2 As soon as the cause of force majeure has been removed the party whose ability to 
perform its obligations has been affected, shall notify the other of such cessation and the 
actual delay incurred in such affected activity adducing necessary evidence in support 
thereof. 

40.3 From the date of occurrence of a case of force majeure obligations of the party affected 
shall be suspended during the continuance of any inability so caused. With the cause itself 
and inability resulting there from having been removed, the agreed time of completion of the 
respective obligations under this agreement shall stand extended by a period equal to the 
period of delay occasioned by such events. 

40.4 Should one or both parties be prevented from fulfilling the contractual obligations by a 
state of force majeure lasting to a period of 6 months or more the two parties shall mutually 
decide regarding the future execution of this agreement. 
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41.0 Local Laws, Acts, Regulations 

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour 
(regulation and abolition act of 1970) and other safety regulations. The contractor shall 
comply with the provision of all labour legislation including the latest requirements of all the 
Acts, laws, any other regulations that are applicable to the execution of the project. 

i) Minimum Wages Act, 1948 (Amended) 

ii) Payment of Wages Act 1936 (Amended) 

iii)Workmen’s Compensation Act 1923 (Amended) 

iv)Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended) 

v)Apprentice Act 1961 (Amended) 

vi) Industrial Employment (Standing Order) Act 1946 (Amended) 

vii) Personal Injuries (Compensation Insurance) Act 1963 and any other modifications 

viii) Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment 
thereof 

ix) Shop and Establishment Act 

x) Any other Act or enactment relating thereto, and rules framed there under from time to time. 

The Contract shall be interpreted in accordance with the laws of the Union of India and shall 
be subject to the exclusive jurisdiction of courts at Hyderabad. 

42.0 SAFETY CODE: 

Safety as per industrial practice and statutory authorities requirements and instructions of the 
consultant to be complied. 

43.0 Accidents 

The contractor shall immediately on occurrence of any accident at or about the site or in 
connection with the execution of the work report such accident to the Architect/Consultant. 
The contractor shall also report immediately to the competent authority whenever such 
report is required to be lodged by the law and take appropriate actions thereof. 

44.0 Photographs of works carried out 

The Contractor shall every month supply at his own cost a reasonable number of Maxi size 
colored photographs of the works carried out from time to time as per the instructions of, the 
Architect / Consultant. In the event of any dispute or termination of Contract either by the 
Employer / Bank or the Contractor as provided for in the respective Clause, the Contractor 
shall arrange to obtain Photographs of the works completed up to the date of such 
termination of Contract. 

 
45.0 Technical Audit Clause 
The work is liable to be technically audited by the chief Technical Examiner of the Central 
Vigilance Commission of the Government of India from time to time. Any defects, 
improvements or testing etc. pointed out by the Chief Technical Examiner should be carried 
out by the Contractor at his own cost and any deduction suggested by the CTE will be 
affected. 
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The Employer shall have a right to cause a technical examination and audit of works and the 
final bills of the Contractor including all supporting vouchers, abstract, etc. to be made at the 
time of payment of the final bill. If as a result of this examination or otherwise any sum is 
found to have been overpaid in respect of any work done by the Contractor under the 
Contract the Contractor shall be liable to return the amount of over payment and it will be 
lawful for the employer to recover the same from any sum or due to him and in any other 
manner legally permissible and if it is found, that the Contractor was paid less then what was 
due to his under the Contract in respect of any work, executed by him under the Contract the 
amount of such under payment shall be duly paid by the Employer. 
Any sum of money due and payable to the Contractor (including Security deposit returnable 
to him) under this Contract may be appropriated by the Employer and set off against any 
claim of the Employer for the payment of a sum of money arising out of or under any other 
Contract made by the Contractor with the Employer. 
 
46.0 Deletion of items from Bills of Quantities 
The Bank reserves the right to delete any item from the bill of quantities drawn up. The 
Contractor will not have any claim on this account whatsoever. 

 
47.0 Non-Availability of Specified Materials / Items 

In case of materials / Items which are not available, the Contractor shall have to submit a 
letter from manufacturer to that effect. Alter proper verification, alternative material may be 
selected by the Employer/Architect / Consultant. In the case there will not be any increase of 
the quoted rates. However, if Accepted alternative is cheaper the cost benefit is to be passed 
on to the Employer. 

 
48.0 Address for Service 
All letters and Notices under or pursuant to these presents shall be hand delivered against 
acknowledgement or sent by Registered Post with Acknowledgement due at the respective 
addresses mentioned below. Any change in the addresses shall be duly intimated by the 
concerned Party to all others. 

 
l. Address of Employer : 
THE ASSISTANT GENERAL MANAGER, 
STATE BANK OF INDIA 
PREMISES&ESTATE DEPARTMENT 
AMARAVATI LOCAL HEAD OFFICE, GUNFOUNDRY, HYDERABAD - 500 001 

 
II. Address for the Contractors : 
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TECHNICAL SPECIFICATIONS 
 

CEMENT: 

 
The Contractor shall, at his own expense procure and provide all materials including cement 
and steel required for the work. 
The Contractor shall procure all the materials in advance so that there is sufficient time for 
testing and approving of the materials and clearance of the same before use in work. 

 
All materials brought by the Contractor for use in the work shall be got checked from the 
Architect or his authorized representative of the work on receipt of the same at site before 
use. 

 
The Contractor shall also employ necessary watch and ward establishment for the safe 
custody of materials at his own cost. 

 
Contractor has to produce manufacturers test certificate for each lot of cement & steel 
procured at site. 

 
CONDITIONS FOR CEMENT: - 

 
Supply of cement shall be taken in 50 kg. bags bearing manufacturer's name and 1SI 
marking, along with manufacturers test certificate for each lot. Samples of cement arranged 
by the Contractor shall be taken by the Architect and got tested in accordance with 
provisions of relevant BIS Codes. In case test results indicate that the cement arranged by 
the Contractor does not conform to the relevant BIS Codes, the same shall stand rejected 
and shall be removed from the site by the Contractor at his own cost within a week's time of 
written order from the Architect to do so. 

 
Cement register as per the proforma given by Architect for the cement shall be maintained at 
site. The account of daily receipt and issue of cement shall be maintained in the register by 
the authorized representative of the Architect and signed daily by Contractor or his 
authorized agent. 

 
Cement which is not used within 90 days from its date of manufacture shall be tested at 
reputed laboratory. Until the results of such tests are found satisfactory, it shall not be used 
in any work. 
 
CONDITIONS FOR STEEL: 
The Contractor shall procure Thermo-mechanically treated (T.M.T) steel reinforcement bars 
conforming to relevant BIS codes from TATA / SAIL / VSP. The Contractor shall have to 
obtain and furnish tests certificates to the Architect in respect of all supplies of steel brought 
by him to the site of work. Samples shall also be taken and got tested by the Architect as per 
the provisions in this regard in relevant BIS codes. In case the test results indicate that the 
steel arranged by the Contractor does not conform to BIS codes; the same shall stand 
rejected and shall be removed from the site of work by the Contractor at his own cost within 
a week’s time from written orders from the Architect to do so. 

 
The mild steel and medium tensile steel bars to be used shall conform to latest version of IS : 
432 and cold twisted bars and TMT bars shall conform to the latest version of IS : 1786. 
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BRICK WORK 

 
Sand for Masonry Mortars: Unless otherwise indicated, sand for masonry mortars shall 
consist of natural river sand (generally termed as coarse sand) conforming to IS 2116-1965 
specifications for sand for masonry mortars. Sand shall be hard, durable, clean and free from 
adherent coatings and impurities such as iron particles, alkalis, salts, coal, mica, shale or 
similar laminated or other materials exceeding the specified limit. Grading of sand shall be as 
under: 

  IS Sieve 
Percentage Passing by weight 

Un reinforced masonry Reinforced 

masonry 
4.75mm 100 100 

 
 
 
 

The maximum quantities of clay, fine silt and fine dust in sand shall not be more than 8 
percent by volume, Organic impurities shall be below that obtained by comparison the 
standard solution on specified in 6-2-2 of IS 2386 (Part II 1983). The coarse/fine sand shall 
be from river conforming to the above standards. 

 
Common Burnt clay building brick : Common burnt clay building bricks (herein-after termed 
as bricks shall conform to the requirements laid down in IS-1077-1976 for common burnt clay 
building bricks. Bricks shall be class designation 75, sub Class ‘A’ as per parameters given in 
the IS regarding edges, dimensions etc. The overall dimensions shall however be as per 
local practice of moulds. Water absorption after immersion in cold water for 24 hours shall 
not exceed 20% and grading for efflorescence shall be less than moderate. Bricks shall be 
free from cracks, flaws and nodules of free lime. Dimension shall be all within tolerance. 
Under/over burnt bricks and warped bricks shall be totally rejected. 

 
Test check on random samples from each lot of bricks brought at site shall be carried out for 
compressive strength and water absorption test. Results of these tests duly signed and 
dated by Contractor, Architect/Bank shall be recorded in a separate register, which shall be 
kept with the Engineer in charge. 

 
WORKMANSHIP - MASONRY MORTARS- Preparation of Cement Mortars:     Mortar shall 
be of mix as indicated. The mixing specified is by volume. Mixing shall be done in a 
mechanical mixer. The mortar shall be mixed at least three times after adding of water. The 
cement mortar shall be freshly mixed for immediate use. Any mortar which has commenced 
to set shall be discarded and removed from the site. 

 
Bond: All brick works shall be built in English bond, unless otherwise indicated. Half brick 
walls shall be built in stretcher bond. Header bond shall be used for walls curve on plan for 
better alignment, header bond shall also be used in foundation, stretchers may be used 

2.36mm 90-100 90-100 
1.18mm 70-100 70-100 
600 micron 40-100 40-100 
300 micron 5-70 5-70 
150 micron 0-75 0-10 
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when the thickness of wall renders use of header impracticable. Where the thickness of 
footings is uniform or a number of courses, the top course of the footings shall be of headers. 
Brick courses at DPC level and at all slab levels below the bearings of slab shall be as bricks 
on edges. 

 
Half or cut brick shall not be used except where it is necessary to complete the bond. 

 
Overlap in stretcher bond is usually half brick and is obtained by commencing each alternate 
course with a half brick. The overlap in header bond which is equally half the width of the 
brick is obtained by introducing a three-quarter brick in each alternate course at quoins. In 
general, the cross joints in any course of brick work shall not be nearer than a quarter of 
brick length from those in the course below or above it. 

 
Curing: The bricks shall be adequately wet before use and brickwork shall be constantly 
kept wet for atleast seven days. 

 
Half Brick Walls: The bricks shall be laid in stretcher bond in cement and sand mortar 1:4 
(1 cement : 4 coarse sand) or as indicated. The reinforcement shall be 2 Nos. MS round bars 
or as indicated and as described in steel and Ironwork. The diameter of bars shall be 6mm. 
The first layer of reinforcement shall be used at second course and then at every fourth 
course of brick work. The bars shall be properly anchored (min. 150mm) at their ends where 
the portions and or where these walls join with other walls columns. The inland steel 
reinforcement shall be completely embedded in mortar. Overlap in reinforcement if any, shall 
not be less than 30 cm. The cover i.e. the mortar interposed between the reinforcement bars 
and brick shall not be less than 6mm. The mortar covering in the direction of joints shall be 
not less than 15mm. 

 
Brick work in foundation upto plinth: Brickwork in foundation shall be with brick of class 
designation 75 upto plinth level in cement mortar 1:6 (1 cement: 6 coarse sand). 

 
Brick work in Super structure : Brickwork in superstructure including parapets shall be bricks 
of class designation 75 in cement mortar 1:6 (1 cement: 6 coarse sand). 

 
Brick work in Steps of staircase : Brickwork in steps of staircase shall be in bricks of class 
designation 75 in cement mortar 1:6 (1 cement: 6 coarse sand). 

 
Parapets and Railings : Parapets and railing shall be provided to balconies, Terraces, 
roof tops and stair landing etc. of upper floors as per details shown on drawings. 
70mm Thick Brick Work 
70mm thick brick work shall be provided with bricks of class designation 75 in cement mortar 
1:3 (1 cement : 3 coarse sand) wherever shown in the drawings. 

 
JOINERY WORKS 

 
General 
The type of shutters for doors, windows, ventilators etc. viz. paneled glazed wire gauzed and 
flush shall be as indicated and detailed in the drawing/specifications. 

 
TIMBER: 
Quality: Unless otherwise specified timber used in wood work shall be of approved quality from 



37 
Sign & Seal of the Tenderer 

 

the species of wood listed in IS 399-1963. 
Timber shall be well seasoned, proper dressed, of uniform colored and durability of 
reasonably straight grains and shall be free from knots, cracks, shakes, splits, cross grains, 
decay and sapwood etc. 
Teak Wood: Moisture content of timber used in wood work shall be as close as possible to 
the lower values laid down in the table below. 

 
S. No. Type of Woodwork Recommended range of 

moisture content (%) 
1 Frames of doors and windows etc. 16 to 18 % 
2 Shutters of doors and windows etc. 15 to 16 % 
3 Frame work for ceiling, cladding etc. 16 to 18 % 

 
Flush Door shutters:      Door shutters shall be 35 mm thick craft master wooden moulded 
door having hard wood timber frame of 29 mm thk. Core and door facing plates (wooden fiber 
plates) pasted on both sides with overall thickness of doors to be 35 mm. The core shall be 
solid core using machine filled rigid expanded polyurethene foam of density 45 kg / cubic 
meter. Minimum width of frame shall be 65 mm thk. with additional wooden blocks for fixing of 
locks etc. door facing plates shall be 3.2 mm thk. Phenolic bonded passing the test as 
required vide IS 2380 and formaldehyde test as per IS and boil test as per is 4020. Water 
absorption should be less than 16% after 2 hours and less than 36% after 24 hours. Moister 
content should not be more than 8%. 

 
Testing of Flush Door / Wooden Moulded Door Shutters: On receipt of the shutters at site the 
Architect/Bank shall be entitled to get the samples of door shutters tested in any approved 
laboratory. From each lot of approximately 100 shutters, one shutter shall be selected at 
random. The cost of replacement of the door shutters selected as samples, their 
transportation to the laboratory and cost of testing by the laboratory shall be borne by the 
Contractor. 

 
Glazed & Gauzed Door Shutters: Shutters shall be 35/40 mm thick. These shall consist of 
first-class Teak wood styles, top, bottom and lock rails as per details shown on drawings. 
Timber to be used for these shutters shall be of good quality, seasoned of material growth 
and conforming to IS 4021-1963. Seasoning and ASCU treatment shall be done as per IS- 
402-1962. Styles and rails of shutters shall be in one piece only. Styles and rails shall be 
jointed to each other by tonen or mortice at right angles. Mountings and glazing bars shall 
have joints and shall be strub tennoed to the maximum depth which the size of member 
would permit. 

 
Wire gauge shutters: shutters shall be of 35mm thick wire gauge shutters, wire cloth shall be 
securely housed in rebates by giving a right angled bend and fixing by means of suitable 
staples at intervals of 75mm. Over this wooden bead of specified size shall be fixed with 
nails, or screws, where indicated to cover the rebate fully. The space between the beading 
and the rebate shall be filled with putty to give it a neat finish. Exposed edges of the beads 
shall be rounded. 

 
Door and windows shutters shall be provided as per details shown on the drawings. The 
bottom of door shutters shall be 5mm above the finished floor level. 
The glass panes shall be free from flaws, specks or bubbles and shall have square corners 
and straight edges. The glass panes shall be so cut that it fits slightly loose in the frames. 
The glass pane shall be fixed to the shutter with first glass hardwood beading of size as 
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indicated properly screwed to the shutter with steel nails and necessary adhesive as per 
details as shown on drawings. 

 
Unplasticized Rain Water Pipes: 

 
The rainwater pipes and fittings shall be provided with unplasticized PVC pipes conforming to 
IS-4985-81 and ISI marked. The u PVC pipes shall be of outside diameter 110 mm. 90mm 
and 165mm as shown on drawings and of working pressure 6 Kg./sq. cm. Internal & external 
surfaces of the pipes shall be smooth and clean, reasonably free from grooving and other 
defect. The U PVC pipes shall be jointed with PVC solution for concealed pipes and for 
exposed pipes with PVC collars by using lubricating solvent solution. Fittings shall be 
injection moulded or fabricated type conforming to IS-8008-1976 (Part I and IV) and/or IS 
8360-1970 (Part-I to III) and/or as per manufacturers recommendations. The pipe shall start 
from 150mm above plinth protection at ground level with bend and a tee junction shall be 
provided at all terrace levels to collect water from khurras and vertical pipe shall be extended 
upto top of parapet. At top PVC cowl shall also be fitted. 
Cast iron chamber and grating at the top and outlet of every rain water pipe shall be provided 
and shall fit in snugly on the socket end of the pipe. The perforations in the grating shall be at 
least 60% of the total area of gratings. 

 
Where the rain water pipes are to be provided concealed within masonry the pipes shall be 
embedded in the walls with PCC 1:3:6 (1 cement: 3 coarse sand :6 stone aggregate 20mm 
down gauge) encasing all round. External surface of the pipes shall be painted with PVC 
adhesive and then coarse sand shall be sprinkled before embedding the pipe in the concrete 
for proper griping with concrete. 

 
d )Rain water pipes running down along the walls/columns shall be firmly fixed to the wall/ 
column at all joints and one meter spacing on pipe with PVC clips as per manufacturer 
instructions. 

 
e) Provide angled end pieces CI shoes at bottom and splash stones of size 450 x 300 x 
20mm embedded in plinth protection. Stones shall be quartzite chisels dressed. 

 
INTERIOR PLASTIC EMULSION AND FINISHING (PAINTING ) 
Emulsion shall be provided to all ceiling and internal surfaces of lofts staircase, stair lobby 
and of all building as shown on drawings/specification. 

 
Emulsion of approved shade shall be provided to all internal surfaces of walls as shown on 
drawings/specification. 

 
Before application of Emulsion the surfaces shall be prepared to a clean and even surface. 

 

Emulsion shall be carried out in three coats. 

 
Emulsion shall be carried out over white cement-based putty and primer as per manufacturer 
instructions to give even shade. 

 
Emulsion shall be applied in specified coats by using flat brushers or spray pumps. Each coat 
shall be allowed to dry before next coat is applied, if additional coats than what have been 
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specified are necessary to obtain uniform and smooth finish, it shall be given at no extra 
cost. 

 
The finished dry surface shall not show any signs of cracking and peeling nor shall it come 
off readily on the hand when rubbed. 

 
WALL PUTTY:  BIRLA PUTTY APPLICATION 
Before applying remove all loosely adhering material from the wall surface with sand paper, 
putty blade or wire brush. 

 
Moisten the walls with sufficient quantity of water. 

 
Mix the putty with 40- 50% water to make a workable paste. 

 
Apply the first coat of putty on moistened surface from bottom to up words uniformly and left 
to dry for at least 3 hours. 
Apply second coat and allows to dry for one day and finally rub the surface with fine emery 
paper to remove unevenness and to get glossy white surface. 

 
Emulation shall be applied in specified coats by using flat brushers or spray pumps. The 
shade of the paint shall be used as approved by Employer/ Architect Each coat shall be 
allowed to dry before next coat is applied, if additional coats than what have been specified 
are necessary to obtain uniform and smooth finish it shall be given at no extra cost. 

 
The finished dry surface shall not show any signs of cracking and peeling nor shall it come 
off readily on the hand when rubbed. 

 
EXTERIOR PAINTING 

 
Exterior Emulsion / Texture Paint: Before the application of Apex, the surface shall be 
cleaned and wetted with water. Two or more coats of cement base paint shall be applied to 
give even shade on all external cement plaster surfaces, internal cement plaster surfaces of 
parapets, soffits of chajjas, lintels, beams, and sills as shown on drawings/specifications. The 
shade of the paint shall be used as approved by Employer/ Architect. Each coat shall be 
cured well by wetting surfaces for at least three days. This shall apply to all buildings. 

 
Painting to Steel Surfaces: All exposed steel surfaces shall be prepared, cleaned with sand 
paper to completely remove scales and rusts and shall be painted with two or more coats of 
synthetic enamel paint to give an even shade over one coat of steel primer. The shade of 
synthetic enamel paint shall be as approved by Employer/ Architect. 

 
Painting to CI and GI Pipes: All exposed CI and GI pipes shall be painted by applying two or 
more coats of synthetic enamel paint. The shade and quality shall be as approved by 
Architect/ Employer. 

 
MODE OF MEASUREMENTS FOR PAINTING: The method of measurement for painting 
works will be as per IS : 1200 (Part 15) -latest edition 

 
- INTERNAL PLUMBING WORK 
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(INTERNAL WATER SUPPLY, PLUMBING, INTERNAL DRAINAGE) GENERAL 
Work under this contract shall consist of furnishing all labor, materials, equipment and 
appliances necessary and required. The Contractor is required to completely furnish all the 
plumbing and other specialized services as described hereinafter and as specified in the 
schedule of quantities and/or shown on the plumbing drawings. 

 
Scope of internal water supply, plumbing, internal sewerage and drainage shall consist of  
providing and fixing of the following as shown on drawings/specifications. 

 
GI pipe or CPVC pipes with fittings and valves for cold and hot water supply. 
Sanitary fixtures, CP fittings and accessories. 
Soil, waste, vent, rain water pipes and fittings. 
Overhead water tank at Terrace with supports. 
Internal Drainage including gully traps. 

 
The entire work shall be carried out by licensed plumbers. 

Water Supply 

Scope of internal water supply will include the following:- 

 
overhead water tank of capacity as specified 3 layered PEF insulated complete with all 
fittings including Manhole cover, Ball valve and necessary supports for fixing on 
terrace/roof, as per details shown on the drawings/specifications. 

 
All CPVC pipes and fittings from over head tank to all taps, wall mixers, wash basins, 
cisterns, sinks, geyser points, washing machine and showers as shown on 
drawings/specifications. 

 
c) Provision of hot and cold water supply lines in all toilets and kitchen . 
NOTE : External water supply distribution mains including water services connection of each 
Block up to OH tanks (at terrace) and control valves for water supply lines . 

 
MATERIALS 

 
All CPVC pipes shall be ISI marked of approved makes. 

 

All CPVC fittings shall be ISI marked. 

 
Valve shall be heavy Gun metal full way confirming to IS-778-1971 class I and ISI marked. 

 
LAYING, FIXING AND FITTINGS OF CPVC PIPES 

 
All CPVC pipes below ground shall be laid in trenches and shall have minimum cover of 
600mm. 

 
The runs of the pipes shall be straight and pipes shall not run diagonally. Proper bends, 
elbows, tees at turnings/corners shall be used. 
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All CPVC pipes with necessary fittings wherever they are laid on internal faces of the walls 
shall be concealed in chase. On external faces they will be laid on walls fixed with G.I. 
clamps or on M.S. angle iron brackets as shown in drawings/specifications. 

 
In the concealed portion of plumbing no joints shall be provided in the pipe lines except in the 
fittings i.e., bends, elbows, tees and nipples where required. 

 
All CPVC pipes for water supply (Hot or cold) within toilets and kitchen shall be laid in walls 
only. 

 
For each block the size of down comers, branch pipes from the ring (at terrace) from over 
head tank and branch pipes from down comers shall be of sizes as shown on 
drawing/specifications. 

 
CPVC Pipes and fittings shall be jointed with CPVC solvent cement. All pipes shall be fixed 
in accordance with layout shown on the drawings/specifications. Care shall be taken to avoid 
air pockets. CPVC pipes inside toilets shall be fixed in wall chases at least 30cm above the 
floor. 

 
CPVC pipes in shafts and other locations shall be supported by GI clamps of design as 
indicated in the Typical detail. Pipes in wall chases shall be anchored by iron hooks. 

 
Unions: Contractor shall provide adequate number of unions on all pipes to enable 
dismantling later. Unions shall be provided near each gun metal valve, stop cock, or check 
valve and on straight runs as necessary at appropriate locations as per direction of 
Architect/Bank. 

 
Puddle Flanges: Puddle flanges shall be provided to all connection i.e. inlet overflow and 
scour of the over head tank wherever required. 

 
Pipe Protection: All pipes in chase or under floors or below ground shall be protected against 
damages. 

 

Vent pipes: Each down take pipe shall be provided with a vent pipe. The height of the vent 
pipe shall be 150mm above the top of the water tank. 

 
Testing of CPVC pipes 

 
All pipe lines shall be tested hydraulically to pressure of 7Kg./Sq.cm. for a minimum period of 
24 hours for leakage. 

 
The pipe line in chase of under floors/ground shall be covered up only after the testing is 
carried out satisfactorily and passed by the Architect/Bank. 

 
The instrument, equipment and water for testing shall be arranged by the contractor without 
extra charges. (i.e., Hydraulic testing machine with pressure gauge). 

 
A test register shall be maintained by the contractor and all entries shall be signed and dated 
by the Contractor and Architect/Bank. 
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Insulation 

 
Hot water line in chases shall be provided with 20mm thick insulation by wrapping 6mm dia 
asbestos rope and finishing with a coat of 85% magnesia. 

 
Approval of layout of pipes and position of fixtures at site 

 
a) The Contractor shall mark the location of all fixtures and fittings and layout of pipes on the 
terrace walls/ground at site and taken approval of Architect/Bank before commencement of 
cutting chases for pipes within the building and digging trenches outside the building. 

 
Sanitary Fixture and CP Fittings and Accessories 

 
All sanitary ware shall be first quality white-vitreous china and shall be inclusive of all fixing 
devices nuts, bolts and hangers/Brackets. 

These shall be from one of the following manufactures:- 

Hindustan Sanitary Ware 
Parry Ware iii)Hydrobath 

 
It will be ensured that all sanitary fixtures are from one manufacturer only for the entire work. 
However, if due to any reason contractor proposes to provide part quantity from other 
manufacturers approved above, then he may be permitted, but he will have to obtain specific 
approval of Employer/Architect for this change in brand. This will be subject to that all items 
and fixtures in any particular block/other buildings shall be always of one manufacturer only. 
In no circumstances items of two manufacturers shall be used in all of the toilets of particular 
block/other buildings. 

 

Kitchen sink and draining Board: 

Kitchen sink and draining boards shall be of stainless steel (NIRALI) make. The sink and 
draining board shall be in one piece of following sizes with rectangular 
compartment/bowl. Each sink shall be provided with one CP brass waste and PVC waste 

pipe. 

 
Kitchen Sink shall be supported on RCC platform having suitable cut for the bowl of the sink 
as per the details shown on the drawings. 

 
All bib cocks, stop cocks, angle-valves, pillar taps, mixtures, showers rose & arm, bottle 
traps, CP waste and inlet connections and other minor fittings shall be brass chromium 
plated. These shall be ISI marked where manufactured. Contractor shall obtain the approval 
of the name of the manufacturer and brand of CP brass fittings from Employer/Architect 
before placing the supply order. If demanded, a copy of the Bureau of Indian Standard letter 
under which the manufacturer has been issued the license and authorized to mark the five 
items of CP brass fittings as listed in hereinafter below with ISI marking should be submitted 
One sample of each fittings of the particular brand duly ISI marked shall be given by 
Contractor. 

 
If any of the CP brass fittings which are not manufactured as ISI marked these shall be of the 
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same brand of other ISI marked CP brass fittings approved by Employer and Architect. 

 
All chromium plated brass fittings and accessories shall be provided with CP cast brass wall 
flanges. 

 
For fixing of CP brass fittings wherever required CP brass extension pieces shall be 
provided. 

 
Fixing screws shall be half round head chromium plated brass screws with CP washers. 

 
All exposed pipes, if any, within the toilets and near the fixtures shall be chromium plated 
brass except otherwise specified. 
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PART – G 
LIST OF MAKES 

 
Sl no Names of materials Approved 

Makes 
1. Cement – 53 Grade for concrete 

other plastering 43 grade 
Ramco, Ultra Tech, Dalmia, Coromandel, Chettinadu, 
CCI, ACC, Zuari, Birla 

2. Steel Reinforcement – Fe550 TATA, SAIL, Vizag, TISCO 

3. Vitrified Flooring (1st Quality) Nitco, Kajaria, Somany, RAK, Johnson, 
4. Tile adhesive Ramco, Bal Endura, Weber 

5. Ceramic (1st Quality) Nitco, Kajaria, Somany, RAK 

6. Wall Tiles (1st Quality) Nitco, Kajaria, Somany, RAK 

7. Sanitary Fixtures Hindware, Parryware, Cera, Euronic 
8. Sanitary Fittings (ISI Make) Hindware, Cera, Euronic /equivalent 

9. Soil waste, Water line& 

Rainwater pipes 

Supreme / Prince / Ashirvad or equivalent 

10. Water proofing Component Fosroc, Dr.Fixit, Ramco 

11. Aluminum joineries Jindal, Saint Gobain, HINDALCO, GALCo, MAAN 

12. UPVC Window, Ventilator Fenesta, NCL, or equivalent 

13. Glass Saint Gobain, Modi or ASAI 
14. Plastic Emulsion, Oil 

boundDistemper, 
Synthetic enamel paint 

Asian, Berger, ICI, Nerolac 

15. Cement Paint Nerolac,Supercem, Snowcem 

16. Exterior Emulsion Asian, Nerolac, Berger, 

17. Water supply pipes For Internal Cold water works 

Ashirvad / Astral flow guard / Supreme / finolex or 
equivalent make SDR - 13.5 - CPVC pipe with 
CPVCbrass thread fittings or equivalent 

 
For internal Hot water works 

Ashirvad / Astral flow guard / Supreme / finolex or 
equivalent make SDR - 11 - CPVC pipe with CPVC 
brassthread fittings or equivalent 

18. Soil waste & Vent pipe Supreme / Prince / Ashirvad or equivalent 

19. Construction Repair chemicals Ramco/Fosroc, Cera-chem, Dr.Fixit, Bostikor 
equivalent 

20. Anti-termite liquid FMC durmat TC, Bayer Agenda 25EC, Chlorpyrifos 
 

21. 
 

PUF Panel Alfa PEB Limited, Metecno India, Pioneer coldstore@ 
cladding or equivalent 

 
22. 

 
Paver block ANJAR DESIGNER TILES - Paver Blocks, kg 

concrete paver block or equivalent 

23. PVC tank 3 layer anti fungal Sintex, Supreme, Sunplast 



Signature of the tenderer with seal  

List of Materials for furnishing works 
 

S.no Names of materials Approved makes 
1 Plywood Mayur ply - Gold, Green Ply - Ecotec, Archid Ply - 

Sylvan, Century Ply – Saink, Duro make 
2 Laminate / Veneer Archid, Greenlam, Century, Aica (Sunmica), VIR, 

Aica, Merino, Royal touch, Durain 
3 Wooden flooring Pergo, Square foot, 
3 Paint ICI, (Duco ), Asian, Nerolac, Berger (Premium) 

4 Emulsion paint , synthetic 
enamel, OBD 

Asian , Berger , ICI, Nerolac 

5 Varnish Asian, Sheenlac, pidilite 
6 Melamine Asian, Sheenlac MRF, 
7 Furniture fittings and fixtures, 

Telescopic slides 
Godrej sleek, Hettich , Haffel 

8 Wood First / second class teakwood / salwood / White 
Cedar wood to IS :4021 of good quality, well 
seasoned and freefrom defects for wall paneling 
partitions and other works 

9 Nova spray Gillanders, Arbuthno, & Co.Ltd 
10 Hardware fittings viz., Door 

closers /Floor spring 
Hettich, Hafele, Dorma, Ozone, Ebco 

11 Locks Dorma, Godrej, ebco 
13 Clear Glass / Tinted Glass Indo – Ashahi, saint – Gobain ., Modi- Guard 
14 Vinyl Flooring Armstrong, LG 

15 Pre laminated particle board Novapan, Archid, Merino 

16 MDF Interior / exterior grade Nuwud, Duratuff 
17 Gypsum false ceiling Gypsum India/LaFarge 
18 Mineral Fibre Board Armstrong, Minwool, AMF 

19 Dry wall Saint Gobain / USG Global 
 

NOTE: 
 

a) The contractors shall use only the specified materials as mentioned above and shall 
submit the list along with the drawings before starting the work at site. 

b) All the materials shall be as per the latest IS standards. 
c) In case of non-availability of any material, approval of the Bank’s Engineer must be 

obtained before using any other material and the approval is subject to adjustment of the 
cost of the material. 

d) Before placing order, the contractor must submit a letter from OEMs stating the 
specifications of the materials to be used for the project. 

e) Before placing order, the contractor must submit the sample & test certificates of the 
materials to be used and obtain prior approval from the Bank. 
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