
Tender ID SBI/AAO-3/2024-25/05 

Date 28/06/2024 
 

 

 

STATE BANK OF INDIA 

INVITES ONLINE E-TENDER 

FOR 

PROPOSED FURNISHING  WORK FOR CREATION  OF SBI  WEALTH LOUNG IN     

( EMERALD ) MANEKBAUG BRANCH,  AHMEDABAD. 
 

FROM 

THE EMPANELLED FURNISHING CONTRACTORS FOR AHMEDABAD CIRCLE UNDER THE  
ALL CATEGORY OF WORKS ,AS PER THE LIST ENCLOSED 

 

THE LAST DATE OF SUBMISSION OF TECHNICAL BID: 05.07.2024 UP TO 3:00 PM 

NO PHYSICAL SUBMISSION OF DOCUMENTS REQUIRED EXCEPT PROCESS COMPLIANCE 
FORM. 

 
PART – A: TECHNICAL BID 

 

TENDER SUBMITTED BY: 
 

NAME :    
 

ADDRESS :    
 

 

 

DATE :    
 

Architect: 
 
M/S  VIRAT V. THAKORE 

 ‘Sheel’, 98/1, Samasta Society, 

Narayannagar Road, Paldi, 

Ahmedabad - 380 007. 
 

Email: viratvthakore@gmail.com 
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NOTICE INVITING TENDERS 
 

SBI invites E-tender through its Architect M/s VIRAT V. THAKORE “Online e-tenders in two bid system i.e. 
online technical bid and online price bidding from the SBI Empanelled Furnishing contractors of Ahmedabad 
Circle for Furnishing works for SBI WEALTH LOUNGE IN (EMERALD ) MANEKBAUG BRANCH, AHMEDABAD. 
PLEASE NOTE THAT THERE WILL BE E-REVESE AUCTION CONDUCTED.  

 

The details of tender are as under: 
S.No. Description  

1. Name of work PROPOSED FURNISHING WORK FOR SBI WEALTH 
LOUNGE IN (EMERALD ) MANEKBAUG BRANCH, 
AHMEDABAD. 

2. Nature of Work Furnishing Work 

3. Time allowed for completion 20days from date of acceptance of work order 

4. Tender Fees NA 

 Estimated Project Cost ₹ 7.92 Lakhs 

5. Earnest Money Deposit ₹ 7,900/-by means of Demand Draft / Pay Order (Valid for a 
period of 90 Days from the last date of submission of the tender) 
from any scheduled Nationalized Bank drawn in favour of 
State Bank of India, payable at AHMEDABAD. [Those 
registered with MSMEUDYAM need not submitted 
EMD. Instead DD, Valid MSME UDHYAM 
certificate shall be 
uploaded] 

6. Initial Security Deposit 2% of contract value Including EMD (Non interest bearing 
ISD to be submitted by the L1 Bidder) 

7. Total Security Deposit 5% of the final bill amount 

8. Start and end date for downloading of 
tender documents form Bank’s website 

 28.06.2024 to 05.07.2024 at     
www.sbi.co.inunder<Link><SBI in the news 
>procurement news. 

9. Last date & time for 
submission of online Technical bid 
and Online Indicative Price Bid 

05.07.2024 up to 3:00 pm 

10. Address at which EMD & Process 
compliance form has to be submitted 

The Assistant General Manager, 
RBO-III , State Bank of India, Admin. 
Office, Ahmedabad. 

11. Date and time of opening of online 
Technical bid &Online Indicative Price 
bid at SBI address mentioned 
at Sr. No.10 

 05.07.2024 at 03:30 pm 

http://www.sbi.co.in/


3  

12. E-Tendering will be conducted by our 
approved e-tendering consultant 

M/s. Antares Systems Limited, 
Registered Office: #24, Sudha 
Complex, 3rd Stage, 4th Block, 
Bangalore – 560079, Mr. Kushal Bose 
Mobile No.: +91 9674758719 
e-Mail: kushal.b@antaressystems.com 

 

Mr. Pravesh 
Mobile No.: +91 9044314492 
e-Mail: praveshmani.t@antaressystems.com 

 
www.tenderwizard.com/SBIETENDER 

13. Date & time for e-reverse auction Date & time for e-reverse auction Will be Informed to qualified 
contractor separately 

14. Liquidated Damages 0.50% of contract amount per weeks subject to max. 5% 
of contract value or final bill value. 

15. Rates Rates quoted shall be inclusive of all existing & future 
(including variation) taxes, duties, levies, royalties, 
transportation, other incidental charges, WCT etc. PVA & 
PVA Clause shall not be applicable. 

Note: GST will be paid Extra as per Applicable norms. 
If any tenderer puts any condition/anything/any taxes extra 
over and above their quoted rates the tender shall be 
summarily rejected. 

16. Defects Liability Period 12 Months from the date of Virtual Completion 

17. Validity of offer 90 days from the date of opening of Price-bid 

18. Value of Interim Certificate (No advance on materials / plant / machinery or 
mobilization advance shall be paid under any circumstances) 

19. Insurance The contractor shall obtain all necessary insurance 
policies as per the governing laws applicable at the centre& 
shall require to produce the original policy of Insurance& 
receipt of the premium as applicable in the matter to the 
Architect/Bank. 

20. Water and Electricity If contractor is permitted to use SBI source of water & 
electricity, the SBI will recover @ 0.5% of contract amount 
from the final bill of contractor. However further distribution & 
extension & light fixtures etc. With required MCB 
switches, switch boards, lamp, tube etc. shall be 
arranged by the contractor at their own cost within the 
accepted tender amount. Bank will recover 0.5% of the 
final bill amount towards consumption of water & 
electricity. 

21 
Tenders can be downloaded from the bank’s website www.sbi.co.in(link)<SBI In the news<Procurement 
News>. It shall be responsibility of the contractor to timely submit the technical and financial bid. SBI, in no 
case shall be responsible for site issues/ delay in tender submission. 

22 The contractor shall read and understand each page of the tender document thereby ensuring the number and 
sequence of all pages. 

23 No conditions other than mentioned in the tender will be considered, and if given they will have to be withdrawn 
before submission of final quote, else their bid will be rejected. 

24 The SBI reserve their rights to accept or reject any or all the tenders, either in whole or in part without assigning 
any reason(s) for doing so and no claim / correspondence shall be entertained in this regard. 

25 Tenders received without EMD and Process Compliance Form shall be summarily rejected and such tenders shall 
not be allowed to participate in the Price bid process/ rejected/ not considered. 

mailto:kushal.b@antaressystems.com
mailto:praveshmani.t@antaressystems.com
https://ind01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.tenderwizard.com%2FSBIETENDER&data=05%7C01%7CVIPUL.GOYAL%40sbi.co.in%7C64abf857d8394c9411f108da7776e0f6%7Cfbdb22357f504509b407c58325ec27a8%7C0%7C0%7C637953650019349240%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=d7mUh6KHNydwczsJclhFeX8s1UYcXGEfL0tQ9Fd86UE%3D&reserved=0
http://www.sbi.co.in/
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26 In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the next working 
day at the same time. 

27 SBI has the right to accept / reject any / all tenders without assigning any reasons and no correspondence shall 
be entertained in this regard. 

28 The Bank will place order as per its requirement and quoting minimum rate for any category does not provide 
any guarantee for receiving order for that item by the firm who quotes lowest rates. 

29 Bank reserves right to cancel any / all tenders at any stage without assigning any reasons. 

30 The Bank reserves the right to accept the tender in full or in part and the tenderer shall have no claim for 
revision of rates or other condition if his tender is accepted in parts. 

31 In case the date of online tendering is declared as a holiday, the online tendering will be conducted on the next 
working day at the same time. 

32 SBI reserves the right to accept or reject any or all the tenders without assigning any reason whatsoever. For 
any clarification regarding E-Tendering procedure, System requirements etc please contact M/s Antares 
Systems Limited Bangalore, whose address is mentioned in the NIT. 

33 It is vendor's/supplier's responsibility to be well prepared and get ready with E-Tendering 
procedures & well equipped with all requirements. SBI will not take any responsibility of delay 
in submission due to EMD, slow internet connectivity, system failures etc. 

34 IT’S A VACANT PREMISE./WORKING BRANCH 

 

 
Yours Faithfully, 

 

The Assistant General Manager, RBO- III, 
State Bank of India, Admin. Office, 
Ahmedabad. 

 

 
LIST OF EMPANELLED INTERIOR CONTRACTORS UP TO ₹ 25 LAKH. 

1 Abhay Interiors, 
SB/3, Nandanvan Complex, Nr. Citizen Society, 
RameshwarMandir Road, Ellora Park, Vadodara - 390021 

9825327845 
abhayv845@gmail.com 

2 Raj Decor, 
A-202, Arpan Flat, OppHariba Park, Nr Sukurti Nagar society, 
diwalipura, Vadodara -0390015 

9426081311 
rajdecorbaroda@gmail.com 

3 Rakesh B Sharma, 
F/2-24, Om Shanti Nagar-2, Nr. BhammariyaKuwa, 
LambhaVatwa Road, Vatwa, Ahmedabad 

9426240961/9624730951 
rakeshbsharma1983@gmail.com 

4 Umesh Engineering works, 
Gala No A-10, D M Singh Compound, 
OppShraddha Tower, Thakur complex, Kandivali (East), 
Mumbai - 400101 

9821098131/9869423623 
umeshengineeringworks@gmail.com 

5 ArvindC Shukla& Co., 
"Meeta" 7/A, Tushar Society, OppGhelani Petrol Pump, 
Nizampura, 
Vadodara - 390002 

9227100313/9099550373 
surit_as@yahoo.com 

6 HarshadFurniture Mart, 
Sadar, MotiTankiChowk, Opp. Vedanta (Ratlam - 2) Hospital, 
Near Eagle Travels Office, Jigar Pan Street, Rajkot - 360001 

9898198877/9979744997 
harshad_furniture@yahoo.com 

7 Shree Pithad Decorators, 
82, Kalakunj Society - 1, Water Tank Road, Nr Aavakar Hall, 
Karelibaug,Vadodara - 390018 

9376215159 
nilesh.spd@gmail.com 

mailto:abhayv845@gmail.com
mailto:rajdecorbaroda@gmail.com
mailto:rakeshbsharma1983@gmail.com
mailto:umeshengineeringworks@gmail.com
mailto:surit_as@yahoo.com
mailto:harshad_furniture@yahoo.com
mailto:nilesh.spd@gmail.com
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8 The Decorator, 
109-110, City Enclave, BS Baroda High School, Polo Ground 
(South),Vadodara - 390001 

9825028363 
thedecoratorsindia2@gmail.com/ 
dilipnachankar@gmail.com 

9 SHREE SAI CONSTRUCTION, 
E -402, SHIKHAR-1, ABHAY NAGAR SOCIETY, VADODARA- 
390023 

9426007886/9427612103 
 

shyamprasad.kumble@gmail.com 

10 SHREE THAKAR FURNITURE WORKS, 
RAMESH INDUSTRIES LANE, BEHIND WADI SHAK MARKET, 
PARATAPNAGAR ROAD, BAORDA 

9426024569/9426588635,/9909416839 

11 R.S.ENTERPRISES, 
(HEAD OFFICE) C 74 PATEL NAGAR, RAISEN ROAD, BHOPAL - 
462021 (BRANCH OFFICE) BHASAN SINGH, 236/6, SHIV 
NAGAR COLONY,GANDHIDHAM - KUTCH, GUJARAT - 370201 

9826961063/9425378197, 
 

rsenterprises73@gmail.com 

12 TEZ CORPORATION, 
A/55 AKRUTI SOCIETY, AJAY APARTMENTS-5 VASTRAL ROAD, 
AHMEDABAD 

9426020113 
tez267@gmail.com 

13 PATEL CONSTRUCTION CO., 
18, Sanket Complex, N.H.No./, Naroda, Ahmedabad 

9427007484 
patelconstructioncompany99@yahoo.com 

14 M/S DEVI KRUPA CORPORATION 
65 Kanan Residency, B/H Panchayat Office, Nana Chiloda, 
Ahmedabad – 382330 

9825068135 
devikrupa9297@yahoo.com 

15 DURGA FURNISHERS 
1, Adesh apartment, Nr. DharnidharDerasar, Shreyas 

Crossing Road, Paldi, Ahmedabad - 380007 

9898094841/9998948412 
durga79m@gmail.com 

16 S R ENTERPRISE, 
128, Sarvoday Co-operative Society, Nr. Ramvadi, Opp. Dev 
Castle, Isanpur, Ahmedabad -382443 

9824690946/9601253767 
srenterprises365@gmail.com 

17 PRAKASH FURNITURE, 
4 - Laxmi Estate, B/H Navneet Press, Ajod Dairy Road, Rakhial, 
Ahmedabad - 380023 

9824021548/9824021498 
prakashfurn@gmail.com 
/prakashfurniture2013@gmail.com 

18 SURENDER FURNITURE, 
J-201, SANGANI PLATINIUM, OPP. SATVA-2, B/s SHRINATH 
RESIDENCY, NAROL, AHMEDABAD - 382405. 

9824054688/8401021565, 
surenderfurniture@gmail.com 

19 FIRM - AMUL TRADERS, 
35, PRASHANT PARK SOCIETY, BEHIND FATEHNAGAR, NR. 
DHANVANTARI GARDEN, PALDI, AHMEDABAD - 380007 

9825005970 
nineshipanchigar@gmail.com 

20 M/s Daxesh Furniture Mall, 
48-49, Jay Hanuman Estate, ChoshathJoganiMandir Road, Nr. 
Navjivan Hyundai Showroom, UdhnaMagdalla Road, Surat - 
395004 

9824126610 
info@daxeshfurnituremall.com 

LIST OF EMPANELLED INTERIOR CONTRACTORS UP TO ₹ 50.0 LAKH 

1 R S Enterprises, 
C-74, Patel Nagar, Raisen Road, 
Bhopal (M.P.) - 462022 

9826961063/9425378197 
rsenterprises73@gmail.com 

2 Payal, 
12/E Shilpalay Shopping Centre, B/H Old Anjali Cinema, 
Vasna, Ahmedabad - 380007 

9426485544/9825077428 
manan.2407@gmail.com 

3 Gurukripal Wooden Furniture,RamnathMahadevMandir, 
OppIdgah Medan, Pratapnagar Road, Vadodara - 390004 

9427981212/9824093358 
gurukripal@yahoo.co.in 

4 HarishkumarNarandasMistry,33, 2nd Floor, Municipal 
Shopping Centre, Kotsafil Main Road, Surat 

9825981475/9925170302 
harishmistry1971@gmail.com 

mailto:thedecoratorsindia2@gmail.com
mailto:dilipnachankar@gmail.com
mailto:shyamprasad.kumble@gmail.com
mailto:rsenterprises73@gmail.com
mailto:tez267@gmail.com
mailto:patelconstructioncompany99@yahoo.com
mailto:devikrupa9297@yahoo.com
mailto:durga79m@gmail.com
mailto:srenterprises365@gmail.com
mailto:prakashfurn@gmail.com
mailto:prakashfurniture2013@gmail.com
mailto:surenderfurniture@gmail.com
mailto:nineshipanchigar@gmail.com
mailto:info@daxeshfurnituremall.com
mailto:rsenterprises73@gmail.com
mailto:manan.2407@gmail.com
mailto:gurukripal@yahoo.co.in
mailto:harishmistry1971@gmail.com
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5 Devi Krupa, 
26/A, Jivrajpark Society, B/H Sahjanand Tower, Jivrajpark 
Cross Road, Vejalpur, Ahmedabad - 380051 

9825013223/9925039223 
devikrupa9297@yahoo.com 

6 Raj Interior, 
Plot No 13, Milan Industrial Estate, Dharmshi Desai Marg, 
Near ChhaniJakat Naka, Vadodara - 390024 

9825321878 
rajinteriorbaroda2@gmail.com 

7 RajalInfracon, 
LG - 2, Sargam Complex, Opp. Bhulakabhavan School, Nr. 
Reid & Tailor Showroom, Nr. Hero Honda godown, Adajan - 
Hazira Road, Surat 

9898544404 
nirajnmehta@yahoo.co.in 

8 LAXMI INTERIOR, 
106/18A VARDHAMAN PARK, DESHMUKH HOMES, TATA 
POWER HOUSE, KALYAN SHILL ROAD, DOMBIVALI(E) 

7021634858/9322255135/ 
8451899148, 
laxminarayanjangid5@gmail.com 

9 MISTRY & SONS, 
MAA KRUPA BUILDING, B/H NAVA FALIA, OPP MEHTA 
PETRO, PUMP, KATARGAM, SURAT 

9723747744/9825191014/261-2485044/ 
8160074393 
sanju6206@gmail.com 

10 VARDHAN CONSTRUCTION, 
202 VANSHIKA RESIDENCEY, 12 UTKANTH SOCIEYT, BEHIND 
ALKAPURI CLUB, ALKAPURI BARIDA 

9825533571/7990251062 
vardhan.construction@yahoo.com 

11 MAMTA WOOD DECORATE(INDIA) 
O/S CHANDPOLE NEAR VIDHYA SOLA SCHOOL, JODHPUR 

(Rajasthan), Pin code: 342001 

0291-2790444/9782343734 
mwdindia@yahoo.com 

12 PHONIX FURNISHERS 
E4/141, ARERA COLONY, BHOPAL - 462016 

7999552829/9827096677/ 
9999765017 
phonixfurnishers@gmail.com 

13 ASTHA ENTERPRISES, 
1602, Crimson Tower, Akurli Road, Lokhandwala Complex, 
Kandiwali (E), 
MUMBAI-400101 

7738009043/8828263768/ 
022-40030967 
Aastha.enterprises@ymail.com 

 

LIST OF EMPANELLED INTERIOR CONTRACTORS UP TO ₹ 100 LAKH 

1 MukundFurniture, 
683/1, Ganesh Temple road, MotaThakor Vas, OppVankar 
Vas, B/H Nirmal Nagar Society, Vatva Gam, Ahmedabad - 
382440 

9081115137 mukundfurniture@gmail.com 

2 PHONIX FURNISHERS, 
E4/141, ARERA COLONY, BHOPAL - 462016 

7999552829/9827096677, 
phonixfurnishers@gmail.com 

3 ARIHANT DÉCOR, 
301 WAIKIKI APARTMENT, ANAND NAGAR, NEAR VARTAK 
SCHOOL, VASAI(W), PALGHAR 

9326877256/9511637029 
gandhi_devesh@yahoo.in 

4 LIVEFURNISHERS, 
GF/2 MANSUR MANZIL, OPP BATA SHOW ROOM, ASHRAM 
RAOD 
AHMEDABAD 

079-26580996/9824023048 
rvshah54@hotmail.com 

5 DECORA 
40, Mahavirnagar Society, Nr. L J College, Vastrapur, 
Ahmedabad - 380015 

9825073947 decora1967@gmail.com 

 

 
LIST OF EMPANELLED INTERIOR CONTRACTORS UP TO ₹200 LAKH 

mailto:devikrupa9297@yahoo.com
mailto:rajinteriorbaroda2@gmail.com
mailto:nirajnmehta@yahoo.co.in
mailto:laxminarayanjangid5@gmail.com
mailto:sanju6206@gmail.com
mailto:vardhan.construction@yahoo.com
mailto:mwdindia@yahoo.com
mailto:phonixfurnishers@gmail.com
mailto:Aastha.enterprises@ymail.com
mailto:mukundfurniture@gmail.com
mailto:phonixfurnishers@gmail.com
mailto:gandhi_devesh@yahoo.in
mailto:rvshah54@hotmail.com
mailto:decora1967@gmail.com
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1 Grid Interiors Pvt. Ltd., 
E-326, Greater Kailash-2, New Delhi - 110048 

9810135852 thegridprojects@gmail.com 

2 SHAH ASSOCIATES, 
OPP LAXMI BHAVAN, NEW STATION ROAD, BHUJ KUTCHH - 
370001 

02832-226067/9825228305 
shahassociate1@gmail.com 

3 PHONIX FURNISHERS, 
E4/141, ARERA COLONY, 
BHOPAL - 462016 

7999552829/9827096677/ 9999765017 
phonixfurnishers@gmail.com 

4 POORAN CHAND SHARMA & SONS, 
1/70 W H S TIMBER MARKET, KIRTI NAGAR, 
NEW DELHI - 110015. 

011-41420277/9810111055 
 

sds.pcss@gmail.com 

5 A RAJ CONSTRUCTION CO. 
Office No. 301, Top Floor, Bharat Chamber, Scindia House, 
Connaught Place, 
New Delhi - 110001 

9873960024/9873937633 
a_rajconstruction@yahoo.co.in 

6 Inter Furn 
HIG-1/637, ArvindVihar, Opposite UCO Bank, Bagmugaliya, 
Bhopal - 462043 

0755-2488430/09425301192-93 
interfurn1@rediffmail.com 

 
 

 
LIST OF EMPANELLED INTERIOR CONTRACTORS UP TO ₹500 LAKH 

1 MAHENDRU CONSULTANTS, 
16 VINDHYACHAL APARTMENTS, INDER 
ENCLAVE, NEW DELHI 

011-25289843/9818446200/9810000608 
mahendruconsultants@gmail.com 

2 SANJEEV FURNISHERS PVT LTD, 
R-552,2nd 

floor,Shankarroad,Newrajindernagar,New 
Delhi-110060 

011-28741050/011- 
45088541/9810350767 
sanjeev@sanjeevfurnishers.com 

3 MAHENDRA REALTORS & INFRASTRUCTURE 
PVT LTD, 
603 QUANTUM TOWER, 6TH FLOOR, RAM 
BAUG LANE, NEXT TO SBI MALAD WEST 
INDUSTRIAL BRANCH, MALAD(W) MUMBAI - 
400 064 

022-28828239/28807684 
EMAIL - info@mripl.net 
/tenders@mripl.net 

 
4 

M/s InTeRmArc, 
1191-A, Arjun Nagar, Kotla Timber Market, 
New Delhi - 110003 

9717070610/9717070613/9818111113 
info@intermarc.co.in 
/taranjitbawa@intermarc.co.in 

mailto:thegridprojects@gmail.com
mailto:shahassociate1@gmail.com
mailto:phonixfurnishers@gmail.com
mailto:sds.pcss@gmail.com
mailto:a_rajconstruction@yahoo.co.in
mailto:interfurn1@rediffmail.com
mailto:mahendruconsultants@gmail.com
mailto:sanjeev@sanjeevfurnishers.com
mailto:info@mripl.net
mailto:tenders@mripl.net
mailto:info@intermarc.co.in
mailto:taranjitbawa@intermarc.co.in
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FORM TENDER 

To, 
The Assistant General Manager, RBO-III, 
State Bank of India, Admin. Office, 
Ahmedabad. 

 

Dear Sir, 
 

Having examined the drawings, specification, design and schedule of quantities relating to the works specified in the 
memorandum hereinafter set out and having visited and examined the site of the works specified in the said 
memorandum and having acquired the requisite information relating thereto as affecting the tender, I/We hereby offer to 
execute the works specified in the said memorandum at the rates mentioned in the attached Schedule of Quantities and 
in accordance in all respects with the specifications, design, drawings and instructions in writing referred to in conditions 
of tender, the Articles of Agreement, Special Conditions, Schedule of Quantities and Conditions of Contract and with 
such materials as are provided for by, and in all other respects in accordance with such conditions so far as they may be 
applicable. 

 

MEMORANDUM 

Description of work PROPOSED FURNISHING WORK FOR SBI WEALTH LOUNGE IN 
(EMERALD ) MANEKBAUG BRANCH, AHMEDABAD. 

Earnest Money The tenderer shall furnish EMD of ₹ 7.900/-. In the form of Demand draft or 
bankers cheque drawn in favour of State Bank of India payable at 
Ahmedabad on any Scheduled Bank. No tender shall be considered 
unless the EMD is so deposited in the required form. No interest shall be 
paid on this EMD. [Those registered with MSME UDYAM need not 
submitted EMD. Instead DD, Valid MSME UDHYAM certificate shall 
be uploaded]. 

Percentage, if any, to be deducted from 
Bills and total amount to be retained 

10 % from Running Bills, subject to maximum Total 5% of contract 
amount or actual Final Bill value. 

Time allowed for completion of the Works 
from fourteenth day after the date of written 
order or date of handing over of the site 
(whichever is later)to commence the work 

20 days 

 

I/We have deposited a sum of ₹ 7,900/-of the total tender amount as Earnest Money with the State Bank of India which 
is not to bear any interest. Should I / We fail to execute the Contract when called upon to do so I/ We do hereby agree 
that suitable action shall be initiated against us by SBI. This may also include debarring of my empanelment for a year or 
so. 

1) Our Bankers are: i) ii) 
 

The names of partners of our firm are: i) ii) 

Name of the partner of the firm Authorized to sign 

Or 
 

(Name of person having Power of Attorney to sign the Contract.) 
 

(Certified true copy of the Power of Attorney should be attached) 

Yours faithfully, 

Signature of Contractors Signature and addresses of Witnesses i) 
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MANEKBAUG BRANCH, AHMEDABAD. 

ONLINE E-TENDERING FOR PROPOSED FURNISHING WORK FOR S B I WEALTH LOUNGE IN (EMERALD ) 
MANEKBAUG BRANCH, AHMEDABAD. 

Business rules for E-tendering: 

SAMPLE BUISNESS RULE DOCUMENT 
 

 

Business rules for E-tendering: 
 

1. Only AHMEDABAD CIRCLE empanelled FURNITURE contractors under appropriate category who are invited by the 
project Architect/SBI shall only be eligible to participate. 

2. SBI will engage the services of an E-tendering service provider who will provide necessary training and assistance before 
commencement of online bidding on Internet. 

3. In case of e-tendering, SBI will inform the vendor in writing, the details of service provider to enable them to contact and 
get trained. 

4. Business rules like event date, closing and opening time etc. also will be communicated through service provider for 
compliance. 

5. Contractors have to send by email, the compliance form in the prescribed format (provided by service provider), before 
start of E-tendering. Without this the vendor will not be eligible to participate in the event. 

6. E-tendering will be conducted on schedule date &time. 

 
7. The e-tendering will be treated as closed only when the bidding process gets closed in all respects for the item 

listed in the tender. 

(B) Terms & conditions of E-tendering: 
SBI shall finalize the Tender through e-tendering mode for which M/s. Antares Systems Limited, Bangalore, has been 
engaged by SBI an authorized service provider. Please go through the guidelines given below and submit your 
acceptance to the same along with your Commercial Bid. 

 
E-tendering shall be conducted by SBI through M/s. Antares Systems Limited, Bangalore, on pre-specified date. While 
the Contractors shall be quoting from their own offices/ place of their choice, Internet connectivity and other 
paraphernalia requirements shall have to be ensured by Contractors themselves. In the event of failure of their Internet 
connectivity, (due to any reason whatsoever it may be) it is the bidders’ responsibility 

 
In order to ward-off such contingent situation bidders are requested to make all the necessary arrangements/alternatives 
such as back–up power supply whatever required so that they are able to circumvent such situation and still be able to 
participate in the E-tendering successfully. Failure of power at the premises of Contractors during the E-tendering cannot 
be the cause for not participating in the E-tendering. On account of this the time for the E-tendering cannot be extended 
and SBI is not responsible for such eventualities. 

 
 

M/s. Antares Systems Limited, Bangalore, shall arrange to train you nominated person(s), without any cost to you. 
They shall also explain you all the Rules related to the E-tendering. You are required to give your compliance on it before 
start of bid process. 

 
1. BIDDING CURRENCY AND UNIT OF MEASUREMENT: Bidding will be conducted in Indian currency & Unit of 

Measurement will be displayed in Online E-tendering. 
 

2. BID PRICE: The Bidder has to quote the rate as per the Tender Document provided by SBI their appointed Architects. 
 

3. VALIDITY OF BIDS: The Bid price shall be firm for a period specified in the tender document and shall not be subjected 
to any change whatsoever. 
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4. Procedure of E-tendering: 
 

i. Online E-tendering: 
 

(a) The hard copy of the Technical as well as Price Bid is available on the Bank’s website during the period specified in the 
NIT. 

 
(b) Online e-tendering is open to the empanelled bidders who receive NIT from the Architect and qualified for participating in 

the price bidding as provisions mentioned hereinabove through SBI approved Service Provider. 
 
(c) The Price-Bid shall be made available online by the Service Provider wherein the contractors will be required to fill-in 

rates 
 

(d) The Contractors are advised not to wait till the last minute to submit their online item-wise quote in the price bid to avoid 
complications related with internet connectivity, network problems, system crash down, power failure, etc. 

 

(e) It is mandatory to all the bidders participating in the price bid to quote their rates for each and every item. 
 

(f) In case, contractor fails to quote their rates for any one or more tender items, their tender shall be treated as 
“Incomplete Tender” and shall be liable for rejection. 

 
LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password by M/s. Antares Systems 
Limited, Bangalore. The Bidders are requested to change the Password after the receipt of initial Password from M/s. 
Antares Systems Limited, Bangalore. All bids made from the Login ID given to the bidder will be deemed to have been 
made by the bidder. 

 

5. BIDS PLACED BY BIDDER: Bids will be taken as an offer to execute the work as specified. Bids once made, cannot be 
cancelled / withdrawn and the Bidder shall be bound to execute the work at the quoted bid price. In case the L1 Bidder 
backs out or fails to complete the work as per the rates quoted, SBI shall have the liberty to take action as deemed 
necessary including de-paneling such contractors and forfeiting their EMD and imposing heavy penalty to contractor to 
recover the losses occurred to the Bank. 

 
6. At the end of the E-tendering, SBI will decide upon the successful bidder. SBI decision on award of Contract shall be final 

and binding on all the Bidders 

 
7. SBI shall be at liberty to cancel the E-tendering process/tender at anytime, before ordering, without assigning any 

reason. 
8. SBI shall not have any liability to bidders for any interruption or delay in access to the site irrespective of the cause. 

 
9. Other terms and conditions shall be as per your techno-commercial offers and other correspondences till date. 

 
10. OTHER TERMS &CONDITIONS: 

 

- The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind directly or indirectly by 
communicating with other suppliers/ Bidders 

 
- The Bidder shall not divulge either his Bids or any other exclusive details of SBI to any other party. 

 
- SBI decision on award of Contract shall be final and binding on all the Bidders 

 

-SBI reserves their rights to extend, reschedule or cancel any E-tendering within its sole discretion. 
 

SBI or its authorized service provider M/s. Antares Systems Limited, Bangalore, shall not have any liability to Bidders 
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for any interruption or delay in access to the site irrespective of the cause. 
 

SBI or its authorized service provider M/s. Antares Systems Limited, Bangalore, is not responsible for any damages, 
including damages that result from, but are not limited to negligence. 

 
SBI or its authorized service M/s. Antares Systems Limited, Bangalore, will not be held responsible for consequential 
damages, including but not limited to systems problems, inability to use the system, loss of electronic information etc. 

 

N.B. 
 

-All the Bidders are required to submit the Process Compliance Statement (Annexure-II) duly signed to M/s. Antares 
Systems Limited, Bangalore, 

 
-All the bidders are requested to ensure that they have a valid digital signature certificate well in advance to 
participate in the online event. 



13  

PROCESS COMPLIANCE STATEMENT (ANNEXURE II) 

(The bidders are required to print this on their company’s letter head and sign, stamp before e-mailing) 

To, 
M/s. Antares Systems Limited, Bangalore, 
#24,3rd Stage, 4th Block, Basveshwaranagar, Bangalore- 560079, India 

 
E-mail :kushal.b@anataressystems.com 
Contact No.- 91 - 9674758719, 9674758720 

 

AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE ONLINE E-TENDERING FOR 
PROPOSED FURNISHING WORK FOR SBI WEALTH LOUNGE IN (EMERALD )MANEKBAUG BRANCH,AHMEDABAD. 

 

Dear Sir,   
 

This has reference to the Terms & Conditions for the E-tendering mentioned in the Tender document 
This letter is to confirm that: 

 
1) The undersigned is authorized representative of the company. 
2) We have studied the Commercial Terms and the Business rules governing the E-tendering as mentioned in RFP of SBI 

as well as this document and confirm our agreement to them. 

3) We also confirm that we have taken the training on the E-tendering tool and have understood the functionality of the 

same thoroughly. 

4) We confirm that SBI and M M/s. Antares Systems Limited, Bangalore shall not be liable & responsible in any manner 

whatsoever for my/our failure to access & bid on the e-E-tendering platform due to loss of internet connectivity, electricity 

failure, virus attack, problems with the PC, any other unforeseen circumstances etc. before or during the E- tendering 

event. 

5) We confirm that we have a valid digital signature certificate issued by a valid Certifying Authority. 

6) We, hereby confirm that we will honor the Bids placed by us during the E-tendering process. 

 

 
With regards, Date: 

 

Signature with company seal Name: 
 

Company / Organization: 

 

Designation within Company / Organization: Address of Company / Organization: 

 
 

Scan it and send to this Document on ------------------------ 

mailto:jayprakash@auctiontiger.net
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 Scope of Work 

SECTION – 1 

INSTRUCTIONSTOTHETENDERERS 

Sealed Tenders are invited by M/s VIRAT V. THAKORE  for and behalf of State Bank of India for 
the work of Furniture At SBI WEALTH LOUNGE MANEKBAUG EMERAL BRANCH,AHMEDABAD. 

 Site and Its Location 
The proposed work is to be carried out at First floor at SBI WEALTH LOUNGE IN 
(EMERALD) MANEKBAUG BRANCH,AHMEDABAD. 

 Tender Documents 
 The work has to be carried out strictly according to the conditions stipulated in tender consisting the 

following documents and the most workman like manner, 
➢ Instructions to tenderers 
➢ General Conditions of Contract 
➢ Special Conditions of Contract 
➢ Additional Conditions for Electrical Installation 
➢ Technical Specifications 
➢ Drawings 
➢ Priced Bid 

 The above documents shall be taken as complementary and mutually explanatory of one 
Another but incase of ambiguities or discrepancies, shall take precedence in the order given below: 

➢ Price Bid 
➢ Technical Specifications 
➢ Additional Conditions for Electrical Installation 
➢ Special Conditions of Contract 
➢ General Conditions of Contract 
➢ Instructions to Tenderers 

 The tender documents are not transferable. 

 Site Visit 

 The tenderer must obtain himself on his own responsibility and his own expenses all information 
and data which may be required for the purpose of filling this tender document and enter into a contract for the 
satisfactory performance of the work. The Tenderer is requested satisfy himself regarding the availability of 
water, power, transport and communication facilities, the character quality and quantity of the materials, 
labour, the law & order situation, climatic conditions local authorities requirement, traffic regulations etc.; 

The tenderer will be fully responsible for considering the financial effect of any or all the factors 
while submitting his tender. 

 Earnest Money 
The tenderers are requested to submit the Earnest Money of rupees in the form of Demand Draft or 

 Banker’s Cheque in favour of State Bank of India drawn on any Bank in India. 
 EMD in any of the form other than as specified above will not be accepted. Tender not 

accompanied by the EMD in accordance with clause 4.1 above shall be rejected. 
 No interest will be paid on the EMD. 
 EMD of unsuccessful tenderers will be refunded within 30 days of award of Contract. 
 EMD of successful tenderer will be retained as apart of security deposit. 

5.0 Initial Security Deposit 
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The successful tenderer will have to submit a sum equivalent to 2% of contract valueless EMD 
by means of D/D drawn in favour of State Bank of India within a period of 
15daysofacceptanceoftender. 

 Security Deposit 

 Total security deposit shall be 5% of contract value. Out of this 2% of contract value isin the form 
of initial security deposit which includes the EMD. Balance 3% shall bededucted from the running account bill of 
the work at the rate of 10% of the respective running account bill i.e. deduction from each running bill 
account will be 10% till total 3% of contract value is reached. 50% of the total security shall be paid to the 
contract or on the basis of architect’s certifying the virtual completion. The balance 50% would be paid to the 
contractors after the defects liability period as specified in the contract. 

 No interest shall be paid to the amount retained by the Bank as Security Deposit. 

 Additional Security Deposit: - Additional Security deposit (ASD)/Additional performance 

Guarantee(APG) shall be applicable If the bid price is below 7.5% of the estimated cost put to tender. The 

amount of such ASD/APG shall be the difference between 92.5% of estimated cost put to tender and the 

quoted price. 

7.0 Signing of Contract Documents 

The successful tenderer shall be bound to implement the contract by signing an agreement and 
condition, so contract attached here with within15 days from the receipt of intimation of 
acceptance of his tender by the Bank. However, the written acceptance of the tender by the 
Bank will constitute a binding agreement between the Bank and successful tenderer whether 
such formal agreement is subsequently entered in to or not. 

8.0 Completion Period: The time period allowed for completion of the project shall be 45 days/months 
from the date of commencement of work or 15 days from the date of Issuance of work order, 
whichever is earlier. 

9.0 Validity of Tender 

Tenders shall remain valid and open for acceptance for a period of 3 (Three) months from the 
date of opening price bid. If the tenderer withdraws his/her offer during the validity period or 
makes modifications in his/her original offer which are not 
acceptancetotheBankwithoutprejudicetoanyotherrightorremedytheBankshallbeatlibertytoforfeitthe 
EMD. 

10.0 Liquidated Damages 

The liquidated damages shall be 0.5% per week subject to a maximum of 5% of contract value. 

 
 Rates and Prices 

 Incase of item rate tender 

 The tenderers shall quote their rates for individual items both in words and figures incase of 
discrepancy between the rates quoted in words and figures the unit rate quoted in words will prevail. If no 
rate is quoted for a particular item the contractor shall not be paid for that item when it is executed. 
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 The amount of each item shall be calculated, and the requisite total is given. In case 
ofdiscrepancybetweentheunitrateandthetotalamountcalculatedfrommultiplicationofunit rate and 
the quantity the unit rate quoted will govern and the amount will be corrected. 

11.1.2 The tenderers need not quote their rates for which no quantities have been given. Incase the 
tenderers quote their rates for such items those rates will be ignored and will not be considered 
during execution. 

11.1.3 The tenderers should not change the units as specified in the tender. If any unit 
ischangedthetenderswouldbeevaluatedaspertheoriginalunitandthecontractorwouldbepaid 
accordingly. 

 The tenderer should not change or modify or delete the description of the item. If 
anydiscrepancyisobservedheshouldimmediatelybringtotheknowledgeoftheArchitect/Bank. 

11.1.4 EachpageoftheBOQshallbesignedbytheauthorizedpersonandcuttingoroverwritingshallbedulyatteste 
d by him. 

11.1.5 Each page shall be totaled and the grand total shall be given. 

11.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes, VAT, levies, etc. 
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GENERAL & IMPORTANT NOTES 

1 GENERAL NOTES: 
(i) Unless otherwise specified in these tender documents mode of measurements specifications 

etc. shall be as per relevant IS codes. 

(ii) Source of materials / samples / brands / makes etc. shall be got approved from the Architects 

/ Bank before using. In case of deviations, decision of the Bank shall be final and binding and 

shall not be open for arbitration. 

(iii) The Architects have their specific role / duties / rights as defined in these tender documents. 

However, in the event of any dispute arising out of differences between the opinions of the 

Architects and also their role/ duties/rights, the Banks’ decision shall be final & binding on the 

Architects and the Contractor and shall not be open to arbitration. 

(vi) The Contractor will extend full co-operation, support and all required assistance to 
Architect /Bank for discharging their duties and responsibilities efficiently and effectively. 

(vii) The contractor has to supply and adhere to the specific makes and specifications of all 
the items, which are mentioned in the separate list of approved makes. Any work 
found not as per the tender specifications and list of approved the contractor has to 
replace the same without any delay. The contractor is instructed of get approval of all 
the materials to be used on this site before starting the work. He should provide 
different sample of material for approval, before execution of work. 

 

(viii) All quantities indicated in the tender are approximate & are likely to change. The contractor 
must take actual measurement at site and billing shall be done as per the actual 
measurement of the work done at site. 

 

(ix) Work has to be got executed at site in coordination with various agencies working at site. 
 

(x) The contractor is instructed to get the approval of the materials to be used on this site before 
starting the work. He shall provide different sample of materials for approval before execution 
of the work 

 

(xi) All material has to be used in full size/length only. Joints should be avoided as far as 
possible. 

 
(xii) Any item mentioned in the BOQ with “TO THE SHAPE” will have measurement of onsite 

executed to the shape area only. 
 

(xiii) Making various levels & line out for total layout on site for the items in scope of the work shall 
be done by the contractor at his own cost. 

 

(xiv) MTC (Manufacturer Test certificate) Wherever applicable shall be arranged & submitted by 
the contractor. Testing of wood for moisture, knot % etc. shall be carried out by the contractor 
at his own cost. 
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2. IMPORTANT NOTES: 

(i) The contractor’s qualified & authorized representative shall remain on site during the 

entire execution process for coordination with various agencies / Architect / Bank & 

execution of work. 

(ii) If the assigned work is in running/working Branch, the contractor should have 

executed the site erection work in odd hours, Holidays and Sundays. 

(iii) The contractor shall prepare all loose Electrical items at his workshop only & deliver 

the same to the site at appropriate time as instructed by the Architect/BMs/Bank 

Officials. 

(iv) The site shall be cleaned on day-to-day basis & all debris shall be disposed away at 

the location beyond the limit as approved by the local authority. 

(v) Hidden measurements: - It is contractor’s responsibility to get the measurement 

checked   immediately on completion of such items. This shall be done before finishing 

the same The Architect shall be provided with such details well in advance so that the other 

work is not held up due to last moment action. 

(vi) Before starting the work at site, the contractor shall mark out the plan & levels of the 

false ceiling, partitions etc. in coordination with other agencies on site. 

 
vii) The rates quoted shall be inclusive of all taxes, Duties, Octroi, Transportation, 

Delivery, Installation, Testing, Commissioning etc. complete at the site. No extra will be 

paid for any kind of taxes. However, the GST will be paid extra as applicable as per 

actual. 

viii) The entire job shall be executed in total coordination with the other agencies working 

on the project & also with landlord, Branch Manager and Bank officials etc. 

ix) Architect of the project shall be kept informed about the progress of the work at 

various stages. 

 
x) The contractor shall arrange on his own for lighting & plug point with socket & 

electrical wiring, DB's etc. required during entire execution process. However, supply at 

point shall be provided by the bank / landlord 

(xi) Any Hidden item MUST be photographed and need to be sent via e- mail or CD to 
Architect / Bank 

 

xii) BILLING PROCESS: 
The contractor/Architect should take care of the following while submitting the final 
Bill 

 

The Final Bill Should Contain: - 
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a) Abstract in tender BOQ format only. 

b) Schedules for detailed measurement sheet for all items (in detailed break up). 

c) Original insurance policies as per tender terms and conditions. 

d) Completion certificate issued by the concerned Architect. 

e) Inspection & completion certificates for all types of false ceiling. 

f) Test report for Toughened Glass. 

g) Copy of LOA etc. 

h) All documents shall carry contractor's signature & seal with address. - All 

documents shall be submitted in 1 + 1 copies. 

i) The contractor shall also provide all measurement sheet in soft copy (in Excel 

format). 

j) The contractor shall submit the purchase bill copy of major items used in the project. 

k) That extension of time, if any, beyond scheduled date of completion has been 

granted by the Competent Authority. 

l) Original receipt of purchase of Corian /plywood/ Gypboard and other major materials 

used in the work from the original manufacturer/authorized dealers/distributors 

m) If any advances paid during the execution of the work. 

n) Acceptances form the contractor that “Accepted as full and final settlement of all 

claims" 

o) The total cost of work should be within the sanction amount, If not, revised sanction 

taken from the Competent Authority to be attached with the Final Bill 

IMPORTANT: ALL DOCUMENTS SHALL BE SUBMITTED AT ONCE (NOT IN PIECEMEAL 

MANNER) ALONG WITH FULL&FINAL BILL &SHALL BE DULY SIGNED BY PUTTING 

COMPANY'S ADDRESS SEAL 
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GENERAL CONDITIONS OF CONTRACT 
 

 Definitions: - 
“Contract means the documents forming the tender and the acceptance thereof and the formal agreement 
executed between SBI (client) and the contractor, together with the documents referred there in including 
these conditions, the specifications, designs, drawings and instructions issued from time to time by the 
Architects / Bank and all these documents taken together shall be deemed to form one contract and shall 
be complementary to one another. 

 

In the contract the following expressions shall, unless the context otherwise requires, have the meaning 
hereby respectively assigned to them. 

 
 ‘SBI shall mean SBI having its Office at State Bank of India and includes the client’s 

representatives, successors and assigns. 
 

 ‘Architects/ Consultants’ shall mean a VIRAT THAKORE, Architects & Interior Designers, 
Ahmedabad. 

 
 ‘Site Engineer’ shall mean an Engineer appointed by the SBI at site as their representative for day- to-
day supervision of work and to give instructions to the contractors. 

 
 ‘The Contractor’ shall mean the individual or firm or company whether incorporation, undertaking 
the works and shall include legal personal representative of individual or the composing the firm or 
company and the permitted assignees of individual or firms of company. 

 

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work description in the “Scope of 
work” and/or to be executed in accordance with the contract includes materials, apparatus, equipment, 
temporary supports, fittings and things of kinds to be provided, the obligations of the contractor hereunder 
and work to be done by the contractor under the contract. 

 
 ‘Engineer’ shall mean the representative of the Architect/Consultant. 

 
 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the Engineer and 
refer red to in the specifications and any modifications of such drawings as may be issued by the Engineer 
from time-to-time Contract value shall mean value of the entire work as stipulated in the letter of 
acceptance of tender subject such additions there to or deductions there from as may be made under the 
provide herein after contained. 

 
 Specifications shall mean the specifications referred to in the tender and modifications thereof as 
may time to time be furnished or approved by the Architect/Consultant. 

 
 “Month” means calendar month. 
 “Week” means seven consecutive days. 
 “Day” means a calendar day beginning and ending at 00 Hrs and 24 Hrs respectively. 

 

 “SBI Engineer” shall mean The Civil/Electrical Engineer in-charge of the Project, as nominated by 
the AGM (P&E) SBI, Ahmedabad// Competent Authority, AHMEDABAD. 
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 The following shall constitute the Joint Project Committee (herein under referred to as JPC) for 
assessing and reviewing the progress of the work on the project and to issue instructions or directions 
from time to time for being observed and followed by the Architects Site Engineer / PMC and other 
consultants / contractors engaged in the execution of the project. 

 

i) Assist General Manager – (P &E) 
ii) SBI Engineer (Furniture and Electrical) in-charge of the Project. 
iii) Concerned partner of the Architects and their Resident Architect Member. 

 
CLAUSE 

 Total Security Deposit:. 
Total security deposit shall be 5.0% of contract value. Deduction from each running bill account (if 
permitted) will be @ 10% till Total Security Deposit (TSD) reaches to 5% of contract value. The 50% of the 
Total Security Deposit shall be paid to the contractor on the basis of Architect’s certifying the virtual 
completion. The balance 50% would be paid to the contractors after completion Defects Liability Period as 
specified in the contract/WORK ORDER. 

 Earnest Money Deposit- 7.900/- 
However, if the tenderer revokes his tender after acceptance of rate at any time the period when he is 
required to keep his tender open acceptance by the SBI or after it is accepted by the SBI or the contractor 
fails to enter into a formal agreement or fails to commence the work within the stipulated time, the bank is 
liable to initiate necessary action against the bidder. The action may also include debarring of bidders 
empanelment for an year or so. 

 

 Initial Security Deposit (lSD): 2% INCLUDING EMD 
 

 ADDITIONAL SECURITY DEPOSIT / PERFORMANCE GUARANTEE  
Additional Security deposit (ASD) / Additional performance guarantee (APG) shall be applicable if the bid 
price is below 7.5% of the estimated cost put to tender. The amount of such ASD/APG shall be the 
difference between 92.5%ofestimatedcostputtotenderandthequotedprice. 

 
 Retention Money: 
The Retention money shall be deducted from the running account bill at the rate of 10% of the gross value 
of work done by the contractor and claimed in each bill provided the Total Security Deposit plus Retention 
Money shall both together not exceeding 5.0% of the contract value. The 50% of the total security deposit 
shall be refunded to the contractor without any interest on issue of Virtual Completion certificate by the 
Architect/consultant. The balance 50% of the total security deposit shall be refunded to the contractors 
without interest within fifteen days after the end of defects liability period provided the contractor has 
satisfactorily attended to all defects in accordance with the conditions of contract including site clearance. 

 
2.0 Language: 
The language in which the contract documents shall be drawn shall be in English. 

 
3.0 Errors, omissions and discrepancies: 
In case of errors, omissions and/ or disagreement between written and scaled dimensions on the drawings 
or between the drawings and specifications etc., the following order shall apply. 
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i) Between scaled and written dimension (or description) on a drawing, the latter shall be adopted. 

ii) Between the written or shown description or dimensions in the drawings and the corresponding one in 
the specification the former shall be taken as correct. 

iii) Between written description of the item in the specifications and descriptions in bills of quantities of the 
same item, the former shall be adopted: 

a) In case of difference between rates written in figures and words, the rate in words shall prevail. 
b) Between the duplicate / subsequent copies of the tender, the original tender shall be taken as correct. 

 
4.0 Scope of Work: 
The contractor shall carryout complete and maintain the said/awarded work in every respect strictly 
accordance with this contract and with the directions of and to the satisfaction Bank to be communicated 
through the architect/consultant. The architect/consultant at the directions of the SBI from time to time issue 
further drawings and / or write instructions, details directions and explanations which are here after 
collectively references to as Architect’s / consultant’s instructions in regard to the variation or modification 
of the design, quality or quantity of any work or the addition or omission or substitution work. Any 
discrepancy in the drawings or between BOQ and / or drawings and/or specifications. The removal from the 
site of any material brought thereon by the Contractor and any substitution of any other materials therefore 
the removal and/or re-execution of any work executed by him. The dismissal from the work of any person 
engaged the re upon. 

 
5.0 i) Letter of Acceptance: 
Within the validity period of the tender the SBI shall issue a letter of acceptance directly or through the 
architect by registered post or otherwise depositing at the of the contractor as given in the tender to enter 
into a Contract for the execution of the work as per the terms of the tender. The letter of acceptance shall 
constitute a bind contract between the SBI and the contractor. 

 
ii) Contract Agreement: 
On receipt of intimation of the acceptance of tender from the SBI /Architect the successful tenderer shall be 
bound to implement the contract and within fifteen days there of shall sign an agreement in a non-judicial 
stamp paper of appropriate value. 

 
6.0 Ownership of drawings: 
All drawings, specifications and copies thereof furnished by the SBI through its Architect / consultants are 
the properties of the SBI They are not to be used on other work. 

 
 Detailed drawings and instructions: 
The SBI through its architects / consultants shall furnish with reasonable proper additional instructions by 
means of drawings or otherwise necessary for the execution of the work. All such drawings and instructions 
shall be consistent with contract documents, true developments thereof and reasonably inferable there. 

 

The work shall be executed in conformity there with and the contractor prepare a detailed programme 
schedule indicating therein the date of start and completion of various activities on receipt of the work order 
and submit the same to the SBI through the architect/consultant 

 
 Copies of agreement: 
Two copies of agreement duly signed by both the parties with the drawings shall be handed over to the 
contractors. 
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8.0 Liquidated damages: 
If the contractor fails to maintain the required progress in terms of clause 6.0 of GOC or to complete the 
work and clear the site including vacating their office on or before the contracted or extended date or 
completion, without justification in support of the cause of delay, he may be called upon without prejudice to 
any other right of remedy available under the law to the SBI on account of such breach to pay a liquidated 
damages at the rate of 0.50% of the contract value which subject to a maximum of 5% of the contract 
value. 

 

9.0 Materials, Appliances and Employees: 
Unless or otherwise specified the contractor shall provide and pay for all materials, labour, water, power, 
tools, equipment transportation and any other facilities that are required for the satisfactory execution and 
completion of the work. Unless or otherwise specified all materials shall be new and both workmanship and 
materials shall be best quality. The contractor shall at all times enforce strict discipline and good order 
among his employees and shall not employ on the work any unfit person or anyone not skilled in the work 
assigned to him. Workman whose work or behavior is found to be unsatisfactory by the SBI /Architect/ 
consultant he shall be removed from the site immediately. 

 

10.0 Permits, Laws and Regulations: 
Permits and licenses required for the execution of the work shall be obtained by the contractor at his own 
expenses. The contractor shall give notices and comply with the regulations, laws, and ordinances rules, 
applicable to the contract. If the contractor observes any discrepancy between the drawings and 
specifications, he shall promptly notify the SBI in writing under intimation of the Architect/ Consultant. If the 
contractor performs any act, which is against the law, rules and regulations he shall meet all the costs 
arising the reform and shall indemnify the SBI any legal actions arising there from. 

 
11.0 Setting out Work: 
The contractor shall set out the work and shall be responsible for the true and perfect setting out of the 
same and for the correctness of the positions, levels, dimensions, and alignment of all parts thereof and get 
it approved by the architect / consultant before proceeding with the work. If at any time any error in this 
respect shall appear during the progress of the works, irrespective of the fact that the layout had been 
approved by, the architect / consultant the contractor shall be responsible for the same ad shall his own 
expenses rectify such error, if so, required to satisfaction of the SBI 

 

12.0 Protection of works and property: 
The contractor shall continuously maintain adequate protection of all his work from damage and shall 
protect the SBI’s properties from injury or loss arising in connection with contract. He shall make good any 
such damage, injury, loss, except due to causes beyond his control and due to his fault or negligence. 

 

He shall take adequate care and steps for protection of the adjacent properties. The contractor shall take all 
precautions for safety and protections of his employees on the works and shall comply with all applicable 
provisions of Govt. and local bodies’ safety laws and building codes to prevent accidents, or injuries to 
persons or property on about or adjacent to his place of work. The contractor shall take insurance covers 
as per clause at his own cost. The policy may be taken in joint names of the contractor and the SBI and the 
original policy may be lodged with the SBI 
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13.0 Inspection of work: 
The SBI / Architect / Consultant or their representatives shall at all reasonable times have free access to 
the work site and / or to the workshop, factories, or other places where materials are lying or from where 
they are obtained and the contractor shall give every facility to the SBI/Architect/consultant and their 
representatives necessary for inspection and examination and test of the materials and workmanship. No 
person unless authorized by the SBI/ Architect/Consultant except the representative of Public 
authorities shall be allowed on the work at any time. The proposed work either during its construction 
stage or its completion can also be inspected by the Chief Technical Examiner’s Organization a wing of 
Central Vigilance commission. 

 

14.0 Assignment and subletting: 
The whole of work included in the contract shall be executed the contractor and he shall not directly entrust 
and engage or indirectly transfer, assign or underlet the contract or any part or share there of or interest 
therein without the written consent of the SBI through the Architect and no undertaking shall relieve the 
contractor from the responsibility of the contractor from active & superintendence of the work during its 
progress. 

 
15.0 Quality of materials, workmanship &Test: 
All materials and workmanship shall be best of the respective kinds described in the contract and in 
accordance with Architect/consultant instructions and shall be subject from time to time to such tests as the 
architect/consultant may direct at the place of manufacture or fabrication or on the site or an approved 
testing laboratory. The contractor shall provide such assistance, instruments, machinery, labor, and 
materials as are normally required for examining measuring sampling and testing any material or part of 
work before in corporation in the work for testing as may be selected and required by the 
architect/consultant. 

 
ii) Samples: 
All samples of adequate numbers, size, shades & pattern as per specifications shall be supplied by the 
contractor without any extra charges. If certain items proposed to be used are of such nature that samples 
cannot be presented or prepared at the site detailed literature / test certificate of the same shall be provided 
to the satisfaction of the Architect/consultant before submitting the sample/literature the contractor shall 
satisfy himself that the material / equipment for which he is submitting the sample / literature meet with the 
requirement of tender specification. Only when the samples are approved in writing by the 
architect/consultant the contractor shall proceed with the procurement and installation of the particular 
material / equipment. The approved samples shall by the signed by the Architect / Consultant for 
identification and shall be kept on record at site office until the completion of the work for inspection / 
comparison at any time. The Architect/Consultant shall take reasonable time to approve the sample. Any 
delay that might occur in approving the samples for reasons of its not meeting the specifications or other 
discrepancies inadequacy in AIRCONDITIONING MATERIAL samples of best qualities from various 
manufacturers and such other aspects causing delay on the approval of the materials / equipment etc. shall 
be to the account of the contractor. 

 

iii) Cost of tests: 
The cost of making any test shall be borne by the contractor if such test is intended by or provided for in the 
specification or BOQ. 

 

iv) Costs of tests not provided for: 
If any test is ordered by the Architect/ Consultant which is either 
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a) If so intended by or provided for or (in the cases above mentioned) is not so particularized, or though 
so intended or provided for but ordered by the Architect / Consultant to be carried out by an independent 
person at any place other than the site or the place of manufacture or fabrication of the materials tested or 
any Government / approved laboratory, then the cost of such test shall be borne by the contractor. 

 

16.0 Obtaining information related to execution of work: 
No claim by the contractor for additional payment shall be entertained which is consequent upon failure on 
his part to obtain correct information as to any matter affecting the execution of the work nor any 
misunderstanding or the obtaining incorrect information or the failure to obtain correct information relieve 
him from any risks or from the entire responsibility for the fulfillment of contract. 

 

17.0 Contractor’s superintendence: 
The contractor shall give necessary personal superintendence during the execution the works and as long, 
thereafter, as the Architect/Consultant may consider necessary until the expiry of the defects liability period, 
stated hereto. 

 

18.0 Quantities: 
The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in 
accordance with the Indian Standard Method of Measurements and quantities. The rate quoted shall 
remain valid for variation of quantity against individual item to any extent. The entire amount paid under 
Clause 19, 20 hereof as well as amounts of prime cost and provision sums, if any, shall be excluded. 

 

19.0 Works to be measured: 
The Architect/Consultant may from time to time intimate to the contractor that he requires the work to be 
measured and the contractor shall forthwith attend or send a quantity representative to assist the Architect 
in taking such measurements and calculation and to furnish all particulars or to give all assistance required 
by any of them. Such measurements shall be taken in accordance with the Mode of measurements detail in 
the specifications. The representative of the Architect / Consultant shall take measurements with the 
contractor’s representative and the measurements shall be entered in the measurement book. The 
contractor or his authorized representative shall sign all the pages of the measurement book in which the 
measurements have been recorded in token of his acceptance. All the corrections shall be duly attested by 
both representatives. No over writings shall be made in the M book should the contractor not attend or 
neglect or omit to depute his representative to take measurements the measurements recorded by the 
representative of the Architect/consultant shall be final. All authorized extra work, omissions and all 
variations made shall be included such measurement. 

 

20.0 Variations: 
No alteration, omission or variation ordered in writing by the Architect/consultant vitiates the contract. In 
case the SBI/ Architect / Consultant thinks proper at any during the progress of works to make any 
alteration in, or additions to or omission from the works or any. Alteration in the kind or quality of the 
materials to be used therein, the Architect / Consultant shall give notice thereof in writing to the contractor 
shall confirm in writing within seven days of giving such oral instructions the contract shall alter to, add to, 
or omit from as the case may be in accordance with such but the contractor shall not do any work extra to 
or make any alterations or additions to or omissions from the works or any deviation from any of the 
provisions of the contract, stipulations, specifications or contract drawings without previous consent in 
writing of the Architect/ Consultant and the value of such extras, alterations, additions or omissions shall in 
all cases be determined by the Architect / Consultant and the same shall be added to or deducted from the 
contract value, as the case maybe. 
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21.0 Valuation of Variations: 
No claim for an extra shall be allowed unless it shall have been executed under the authority of the 
Architect / Consultant with the concurrence of the SBI as herein mentioned. Any such extra is herein 
referred to as authorized extra and shall be made in accordance with the following provisions. 

 

(i) The net rates or prices in the contract shall determine the valuation of the extra work where such extra 
work is of similar character and executed under similar conditions as the work price herein. 
(ii) Rates for all items, wherever possible should be derived out of the rates given in the priced BOQ. 

 
The net prices of the original tender shall determine the value of the items omitted, provided if omissions do 
not vary the conditions under which any remaining items of Works are carried out, otherwise the prices for 
the same shall be valued under sub- Clause ‘c’ hereunder. 

 

Where the extra works are not of similar character and/or executed under similar conditions as aforesaid or 
where the omissions vary the conditions under which any remaining items or works are carried out, then 
the contractor shall within 7 days of the receipt of the letter of acceptance inform the Architect/ consultant of 
the rate which he intends to charge for such items of work, duly supported by analysis of the rate or rates 
claimed and the Architect/consultant shall fix such rate or prices as in the circumstances in his opinion are 
reasonable and proper, based on the market rate. 
Where extra work cannot be properly measured or valued the contractor shall be allowed day work prices 
at the net rates stated in the tender, of the BOQ or, if not, so stated then in accordance with the local day 
work rates and wages for the district; provided that in either case, vouchers specifying the daily time (and if 
required by the Architect/Consultant) the workman’s name and materials employed be delivered for 
verifications to the Architect /consultant at or before the end of the week following that in which the work 
has been executed. 

 

It is further clarified that for all such authorized extra items where rates cannot be derived from the tender, 
the Contractor shall submit rates duly supported by rate analysis worked on the ‘market rate basis for 
material, labour hire / running charges of equipment and wastages etc. plus 15% towards establishment 
charges, contractor’s overheads and profit. Such items shall, not be eligible for escalation. 

 
22.0 Final measurement: 
The measurement and valuation in respect of the contract shall be completed within two months of the 
virtual completion of the work. 

 
23.0 Virtual Completion Certificate (VCC): 
On successful completion of entire works covered by the contract to the full satisfaction of the SBI, the 
contractor shall ensure that the following works have been completed to the satisfaction of the SBI: 

 
Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour equipment and 
machinery. 

 
Demolish, dismantle and remove the contractor’s site office, temporary works, structure including labour 
sheds/camps and constructions and other items and things whatsoever brought upon or erected at the site 
or any land allotted to the contractor by the SBI not incorporated in the permanent works. 

 
Remove all rubbish, debris etc. from the site and the land allotted to the contractor by the SBI and shall 
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clear, level and dress, compact the site as required by the SBI 
 

Shall put the SBI in undisputed custody and possession of the site and all land allot by the SBI 

Shall hand over the work in a peaceful manner to the SBI 

All defects / imperfections have been attended and rectified as pointed out by the Architects to the full 
satisfaction of SBI 

 

Upon the satisfactory fulfillment by the contractor as stated above, the contractor is entitled to apply to the 
Architect / consultant is satisfied of the completion of work. Relative to which the completion certificate has 
been sought, the Architect/ consultant shall within fourteen (14) days of the receipt of the application for 
completion certificate, issue a VCC in respect of the work for which the VCC has applied. 

 

This issuance of a VCC shall not be without prejudice to the SBI rights and contractor liabilities under the 
contract including the contractor’s liability for defects liability nor shall the issuance of VCC in respect of the 
works or work at any site be construction as a waiver of any right or claim of the SBI against the contractor 
in respect of or work at the site and in respect of which the VCC has been issued. 

24.0 Work by other agencies: 
The SBI / Architect / consultant reserves the rights to use premises and any portion the site for execution of 
any work not included in the scope of this contract which it may desire to have carried out by other persons 
simultaneously and the contractor shall not only allow but also extend reasonable facilities for the execution 
of such work. The contractor however shall not be required to provide any plant or material for the 
execution of such work except by special arrangement with the SBI. Such work shall be carried out in such 
manner as not to impede the progress of the works included in the contract. 

 

25.0 Insurance of works: 
Without limiting his obligations and responsibilities under the contract the contractor shall insure in the joint 
names of the SBI and the contractor against all loss of damages from whatever cause arising other than 
the excepted risks, for which he is responsible under the terms of contract and in such a manner that the 
SBI and contractor are covered for the period stipulated I clause of GCC and are also covered during the 
period of maintenance for loss or damage arising from a cause, occurring prior to the commencement of 
the period of maintenance and for any loss or damage occasioned by the contractor in the course of any 
operations carried out by him for the purpose of complying with his obligations under clause. 

 

The Works for the time being executed to the estimated current Contract value thereof, or such additional 
sum as may be specified together with the materials for incorporation in the works at their replacement 
value. 

 
The constructional plant and other things brought on to the site by the contractor to the replacement value 
of such constructional plant and other things. 

 

Such insurance shall be affected with an insurer and in terms approved by the SBI which approval shall not 
be unreasonably withheld and the contractor shall whenever required produce to the Architect / consultant 
the policy if insurance and the receipts for payment of the current premiums. 

 
26.0 Damage to persons and property: 
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The contractor shall, except if and so far as the contract provides otherwise indemnify the SBI against all 
losses and claims in respect of injuries or damages to any person or material or physical damage to any 
property whatsoever which may arise out of or in consequence of the execution and maintenance of the 
works and against all claims proceedings, damages, costs, charges and expenses whatsoever in respect of 
or in relation thereto except any compensation of damages for or with respect to: 

 

a) The permanent use or occupation of land by or any part thereof. 

b) The right of SBI to execute the works or any part thereof on, over, under, in or through any lands. 
c) Injuries or damages to persons or properties which are unavoidable result of the execution or 
maintenance of the works in accordance with the contract. 
d) Injuries or damage to persons or property resulting from any act or neglect of the SBI their agents, 
employees or other contractors not being employed by the contractor or for or in respect of any claims, 
proceedings, damages, costs, charges and expenses in respect thereof or in relation thereto or where the 
injury or damage was contributed to by the contractor, his servants or agents such part of the 
compensation as may be just and equitable having regard to the extent of the responsibility of the SBI, their 
employees, or agents or other employees, or agents or other contractors for the damage or injury. 

 

27.0 Contractor to indemnify SBI: 
The contractor shall indemnify the SBI against all claims, proceedings, damages, costs, charges and 
expenses in respect of the matters referred to in the provision sub-clause 26.0 of this clause. 

 
28.0 Contractor’s superintendence: 
The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, or proceeding 
relating to infringement or use of any patent or design or any alleged patent or design rights and shall pay 
any royalties which may be payable in respect to any article or part thereof included in the contract. In the 
event of any claim made under or action brought against SBI in respect of such matters as aforesaid the 
contractor shall be immediately notified thereof and the contractor shall be at liberty, at his own expenses to 
settle any dispute or to conduct any litigation that may arise there from, provided that the contractor shall 
not be liable to indemnify the SBI if the infringement of the patent or design or any alleged patent or design 
right is the direct result of an order passed by the Architect / consultant in this behalf. 

 
29.0 Third Party Insurance: 
Before commencing the execution of the work the contractor but without limiting his obligations and 
responsibilities under clause 25.0 of GCC shall insure against his liability for any material or physical 
damage, loss, or injury which may occur to any property including that of SBI, or to any person, including 
any employee of the SBI, by or arising out of the execution of the works or in the carrying out of the 
contract, otherwise than due to the matters referred to in the provision to clause 25.0 thereof. 

 

30.0 Minimum amount of Third Party Insurance:  
Such insurance shall be affected with an insurer and in terms approved by the SBI which approval shall not 
be reasonably withheld and for at least the amount stated below. The contractor shall, whenever required, 
produce to the. Architect / consultant the policy or policies of insurance cover and receipts for payment of 
the current premiums. 

The minimum insurance cover for physical property, injury, and death is ₹5 Lakh per occurrence with the 
number of occurrences limited to four. After each occurrence contractor will pay additional premium 
necessary to make insurance valid for four occurrences always. 
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31.0 Accident or Injury to workman: 
The SBI Shall not be liable for or in respect to any damages or compensation payable at law in respect or 
inconsequence of any accident or injury to any workmen or other person in the employment of the 
contractor or any sub-contractor, save and except an accident or injury resulting from any act or default of 
the SBI or their agents, or employees. The contractor shall indemnify and keep indemnified SBI against all 
such damages and compensation, save and except as aforesaid, and against all claims, proceedings, 
costs, charges and expenses whatsoever in respect thereof or in relation thereto. 

 

32.0 Insurance against accidents etc. to workmen:  
The contractor shall insure against such liability with an insurer approved by the SBI During the whole of 
the time that any persons are employed by him on the works and shall, when required, produce to the 
architect / consultant such policy of insurance and receipt for payment of the current premium. Provided 
always that, in respect of any persons employed by any sub-contractor the contractor’s obligation to 
insured as aforesaid under this sub-clause shall be satisfied if the sub-contractor shall have insured against 
the liability in respect of such persons in such manner that SBI is indemnified under the policy but the 
contractor shall require such sub-contractor to produce to the Architect /consultant when such policy of 
insurance and the receipt for the payment of the current premium. 

 
33.0 Remedy on contractor’s failure to insure: 
If the contractor fails to effect and keep in force the insurance referred to above or any other insurance 
which he may be required to effect under the terms of contract, then and in any such case the SBI may 
effect and keep in force any such insurance and pay such premium or premiums as may be necessary for 
that purpose and from time to time deduct the amount so paid by the SBI as aforesaid from any amount 
due or which may become due to the contractor, or recover the same as debt from the contractor. 

 

Without prejudice to the others’ rights of the SBI against contractors In respect of such default, the 
employer shall be entitled to deduct from any sums payable to the contractor the amount of any damage’s 
costs, charges, and other expenses paid by the SBI And which are payable by the contractors under this 
clause. The contractor shall upon settlement by the Insurer of any claim made against the insurer pursuant 
to a policy taken under this clause, proceed with due diligence to rebuild or repair the works destroyed or 
damaged. In this event all the monies received from the Insurer in respect of such damage shall be paid to 
the contractor and the Contractor shall not be entitled to any further payment in respect of the expenditure 
incurred for rebuilding or repairing of the materials or goods destroyed or damaged. 

34.0 Commencement of Works: 
The date of commencement of the work will be reckoned from the date of award of letter by the SBI 

 
35.0 Time for completion: 
Time is essence of the contract and shall be strictly observed by the contractor. The entire work shall be 
completed within the stipulated period from the date of commencement. If required in the contract or as 
directed by the Architect / consultant. The contractor shall complete certain portions of work before 
completion of the entire work. However, the completion date shall be reckoned as the date by which the 
whole work is completed as per the terms of the contract. 

 

36.0 Extension of time: 
If, in the opinion of the Architect/consultant, the work be delayed for reasons beyond the control of the 
contractor, the Architect/consultant may submit a recommendation to the SBI to grant a fair and reasonable 
extension of time for completion of work as per the terms of contract. If the contractor needs an extension 
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of time for the completion of work or if the completion of work is likely to be delayed for any reasons beyond 
the due date of completion as stipulated in the contract, the contractor shall apply to the SBI Through the 
Architect’ Consultant in writing at least 30 Days before the expiry of the scheduled time and while applying 
for extension of time he shall furnish the reason in detail and his justification if an’, for the delays. The  
architect/consultant shall submit their recommendations to the SBI in the prescribed format for granting 
extension of time. While granting extension of time the contractor shall be informed the period extended 
time which will qualify for levy of liquidated damages. For the balance period in excess of original stipulated 
period and duly sanctioned extension of time by the provision of liquidated damages as stated under clause 
10.0 shall become applicable. Further the contract shall remain in force even for the period beyond the due 
date of completion irrespective whether the extension is granted or not. 

 
37.0 Rate of progress: 
Whole of the materials, plant and labour to be provided by the contractor and the mode, manner and speed 
of execution and maintenance of the works are to be of a kind and conducted in a manner to the 
satisfaction of the Architect/consultant should the rate of progress of the work or any part thereof be at any 
time be in the opinion the. Architect / consultant too Slow to ensure the completion of the whole of the work 
the prescribed time or extended time for completion the Architect/consultant shall the re upon take such 
steps as considered necessary by the Architect / consultant to expedite progress so as to complete the 
works by the prescribed time or extended time. Such communications from the Architect / consultant 
neither shall relieve. The contractor from fulfilling obligations under the contract nor he will be entitled to 
raise any claims arising out of such directions. 

 

38.0 Work during nights and holidays: 
Subject to any provision to the contrary contained in the contract no permanent work shall save as herein 
provided be carried on during the night or on holidays without the permission in writing of the  
Architect/consultant, save when the work is unavoidable or absolutely necessary for the saving of life or 
property or for the safety of the work in which case the contractor shall immediately advise the Architect / 
consultant. However the provisions of the clause shall not be applicable in the case of any work which 
becomes essential to carry by rotary or double shifts in order to achieve the progress and quality of the part 
of the works being technically required / continued with the prior approval of the Architect / consultant at no 
extra cost to the SBI 
All work at night after obtaining approval from competent authorities shall be carried out without 
unreasonable noise and disturbance. 

 
39.0 No compensation or restrictions of work: 
If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope of work for 
any reason whatsoever and hence not required the whole or any part of the work to be carried out. The 
Architect / consultant shall give notice in writing that effect to the contractor and the contractor shall act  
accordingly in the matter. The contractor shall have no claim to any payment of compensation or otherwise 
what so ever on account of any profit or advantage which he might have derived from the execution of the 
Work fully but which he did not derive in consequence of the fore closure of the whole or part of the work. 

 

Provided that the contractor shall be paid the charges on the cartage only of materials actually and 
bonafide brought to the site of the work by the contractor and rendered surplus as a result of the 
abandonment, curtailment of the work or any portion thereof and then taken back by the contractor, 
provided however that the Architect/Consultant shall have in such cases the option of taking over all or any 
such materials at their purchase price or a local current rate whichever is less. 
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In case of such stores having been issued from SBI stores and returned by the contractor to stores, credit 
shall be given to him at the rates not exceeding those at which were originally issued to the contractor after 
taking into consideration and deduction for claims on account of any deterioration or damage while in the 
custody of the contractor and in this respect the decision of Architect / consultant shall be final. 

 
40.0 Suspension of work: 
The contractor shall, on receipt of the order in writing of the Architect / consultant (whose decision shall be 
final and binding on the contractor) suspend the progress of works or any part the offer such time and in 
such manner as Architect/consultant may consider necessary so as not to cause any damage or injury to 
the work already done or endanger the safety thereof for any of following reasons: 

 

a) On account any default on the part of the contractor, or 
b) For proper execution of the works or part thereof for reasons other than the default the contractor, or 
c) For safety of the works or part thereof. 
The contractor shall, during such suspension, properly protect and secure the works the extent necessary 
and carry out the instructions given in that behalf by the Architect / consultant. 
i)If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

The contractor shall be entitled to an extension of time equal to the period of every such suspension. No 
compensation whatsoever shall be paid on this account. 

 
41.0 Action when the whole security deposit is forfeited: 
In any case in which under any clause or clauses of this contract, the Contractor shall have rendered 
himself liable to pay compensation amounting to the whole of his security deposit the Architect / consultant 
shall have the power to adopt any of the following course as they may deem best suited to the interest of 
the SBI: 

 

To rescind the contract (of which rescission notice in writing to the contractor by - Architect / consultant 
shall be conclusive evidence) and in which case the security, deposit of the contractor shall be forfeited and 
be absolutely at the disposal of SBI. 

 
To employ labor paid by the SBI and to supply materials to carry out the work, or part of the work, debiting 
the contractor with the cost of the labor and materials cost of such labor and materials as worked out by the 
Architect / consultant shall final and conclusive against the contractor) and crediting him with the value of 
the work done, in all respects in the same manner and at the same manner and at the same rates as if it 
had been carried out by the contractor under the terms of this contract certificate of architect /consultant as 
to the value of work done shall be final conclusive against the contractor. 

 

To measure up the work of the contractor, and to take such part thereof as shall unexecuted, out of his 
hands, and to give it to another contractor to complete in which case any expenses which may be incurred 
in excess of the sum which would have been paid to the original contractor, if the whole work had been 
executed by him (The amount of which excess the certificates in writing of the Architects / consultant shall 
final and conclusive) shall be borne by original contractor and may be deducted any money due to him by 
SBI under the contract or otherwise, or from his security deposit or the proceeds of sale thereof, or 
sufficient part thereof. 

 
In the event of any of above courses being adopted by the SBI the contractor shall have no claim to 
compensation for any loss sustained by him by reasons of his having purchased or procured any material 
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or entered into any engagements or make any advances on account of, or with a view to the execution of 
the work or the performance of the contract and incase the contract shall be rescind under the provision 
aforesaid, the contractor shall not be entitled to recover or to be paid any sum or any work thereto for 
actually performed under this contract, unless, and until the Architect / consultant will have certified in 
writing the performance of such work and the value payable in respect thereof, and he shall only been titled 
to be paid the value so certified. 

 

42.0 Owner’s right to terminate the contract: 
If the contractor being an individual or a firm commit any ‘Act of insolvency’ or shall be adjusted an 
insolvent or being an incorporated company shall have an order for compulsory winding up voluntarily or 
subject to the supervision of Govt. and of the Official Assignee of the liquidator in such acts of insolvency or 
winding up shall be unable within seven days after notice to him to do so, to show to the reasonable 
satisfaction of the Architect / Consultant that he is able to carry out and fulfill the contract, and to dye 
security therefore if so required by the Architect /Consultant. 

 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be issued 
or shall suffer any payment under this contract to be attached by or on behalf of any of the creditors of the 
contractor. 

 

Or shall assign or sublet this contract without the consent in writing of the SBI through the 
Architect/Consultant or shall charge or encumber this contract or any payment due to which may become 
due to the contractor there under: 

 
has abandoned the contract; or 

 
has failed to commence the works, or has without any lawful excuse under these conditions suspended the 
progress of the works for 14 days after receiving from the SBI through the Architect / consultant written 
notice to proceed, or 

 

has failed to proceed with the works with such diligence and failed to make such due progress as would 
enable the works to be completed within the time agreed upon, or has failed to remove the materials from 
the site or to pull down and replace work within seven days after written notice from the SBI through the 
Architect / Consultant that the said materials were condemned and rejected by the Architect/ consultant 
under these conditions; or has neglected or failed persistently to observe and perform all or any of the acts 
matters or things by this contract to be observed and performed by the contactor for seven days after 
written notice shall have been given to the contractor to observe or perform the same or has to the 
detriment of good workmanship or in defiance of the SBI or Architect’s / consultant’s instructions to the 
contrary subject any part of the contract. Then and in any of said cases the SBI and or the Architect / 
consultant, may not withstanding any previous waiver, after giving seven days’ notice in writing to the 
contractor, determine the contract, but without thereby affecting the powers of the SBI or the 
Architect/consultant or the obligation and liabilities of the contractor the whole of which shall continue in 
force as fully as if the contract had not been determined and as if the works subsequently had been 
executed by or on behalf of the contractor. And, further the SBI through the Architect / consultant their 
agents or employees may enter upon and take possession of the work and all plants, took scaffoldings, 
materials, sheds, machineries lying upon the premises or on the adjoining lands or roads use the same by 
means of their own employees or workmen in carrying on and completing the work or by engaging any 
other contractors or persons to the work and the contractor shall not in any was interrupt or do any act, 
matter or thing to prevent or hinder such other contractor or other persons employed for complement and 
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finishing or using the materials and plant for the works. 
 

When the works shall be completed or as soon thereafter as convenient the SBI Or architect/consultant 
shall give a notice in writing to the contractor to remove his surplus materials and plants and should the 
contractor fail to do so within 14 days after receive thereof by him the SBI sell the same by publication, and 
after due publication, and shall, adjust the amount realized by such tender. The contractor shall have no 
right to question any of the act of the SBI incidental to the sale of the materials etc. 

 

43.0 Certificate of payment: 
The contractor shall be entitled under the certificates to be issued by the Architect / consultant to the 
contractor within 10 working days from the date of certificate to payment from SBI From time to time SBI 
shall recover the statutory recovering other dues including the retention amount from the certificate of 
payment. Provided always that the issue of any certificate by the Architect / consultant during progress of 
works or completion shall not have effect as certificate of satisfaction relieve the contractor from his liability 
under clause. 

 

The Architect / consultant shall have power to withhold the certificate if the work or in part thereof is not 
carried out to their satisfaction. The Architect/consultant may by any certificate make any corrections 
required previous certificate. The SBI shall modify the certificate of payment as issued by the architect/ 
consultant from time to time while making the payment. The contractor shall submit interim bills only after 
taking actual measurements and properly recorded in the Measurement books. The Contractor shall not 
submit interim bills when the approximate value of work done by him up to 70%.The final bill may be 
submitted by contractor within a period of one month from the date of virtual completion and Architect / 
consultant shall issue the certificate of payment within a period of two months. The SBI Shall pay the 
amount within a period of three months from the date of issue of certificate provided there is no dispute in 
respect of rates and quantities. 

 
The contractor shall submit the interim bills in the prescribed format with all details. 

 

 Settlement of Disputes and Arbitration: 
 

Exceptwhereotherwiseprovided inthecontractall questionsanddisputesrelatingtothemeaningofthe 
specifications, design, drawings and instructions herein before mentioned and as to the quality 
ofworkmanship or materials used on the work or as to any other question, claim, right, matter or 
thingwhatsoever in any way arising out of or relating to the contract, designs, drawings, 
specifications,estimates, instructions, orders or these conditions or otherwise concerning the 
work or the 
executionorfailuretoexecutethesame,whetherarisingduringtheprogressoftheworkorafterthecancella 
tion, termination, completionor abandonmentthereofshallbe dealtwithasmentioned hereinafter: 

i) If the contractor considers that he is entitled to any extra payment or compensation in 
respectof the works over and above the amounts admitted as payable by the Architect or 
in case the contractor wants to dispute the validity of any deductions or recoveries made 
or proposed tobe made from the contract or raise any dispute, the Contractor shall 
forthwith give notice in writing of his claim, or dispute to the Assistant General 
Manager (Premises& Estate)/Dy. General Manager (Premises)and endorse a copy of the 
same to the Architect, within 30 
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daysfromthedateofdisallowancethereoforthedateofdeductionorrecovery.Thesaidnoticesha 
llgive full particulars of the claim, grounds on which it is based and detailed calculations 
of theamount claimed and the contractor shall not be entitled to raise any claim nor shall 
the Bankbe in any way liable in respect of any claim by the contractor unless notice of 
such claim shallhave been given by the contractor to the Assistant General Manager 
(Premises& Estate)/Dy.General Manager (premises) in the manner and within the time as 
aforesaid. The contractorshall be deemed to have waived and extinguished all his rights 
in respect of any claim 
notnotifiedtotheAssistantGeneralManager(Premises&Estate)/Dy.GeneralManager(Premis 
es) inwriting inthe mannerandwithinthe timeaforesaid. 

ii) The Assistant General Manager (Premises & Estate) / Dy. General Manager (Premises) 
shallgive his decision in writing on the claims notified by the contractor. The contractor 
may within30 days of the receipt of the decision of the Assistant General Manager 
(Premises& Estate) /Dy. General Manager (Premises) submit his claims to the 
conciliating authority namely theCircle Development Officer/General Manager (Official 
Language & Corporate Services) forconciliation along with all details and copies of 
correspondence exchanged between him 
andtheAssistantGeneralManager(Premises&Estate)/Dy.GeneralManager(Premises) 

iii) Iftheconciliationproceedingsareterminatedwithoutsettlementofthedisputes,thecontractorsh 
all,withinaperiodof30daysofterminationthereofshallgiveanoticetotheconcernedChiefGener al 
Manager/Dy. Managing Director (HR) & Corporate Development Officer of the Bankfor 
appointment of an arbitrator to adjudicate the notified claims failing which the claims of 
thecontractorshall bedeemed tohavebeenconsideredabsolutelybarred andwaived. 

iv) Except where the decision has become final, binding and conclusive in terms of the 
contract,all disputes or differences arising out of the notified claims of the contractor as 
aforesaid 
andallclaimsoftheBankshallbereferredforadjudicationthrougharbitrationbytheSoleArbitrato 
rappointedbytheChiefGeneralManageratLHO/Dy.ManagingDirector&CorporateDevelopm 
entOfficeratCC/CCEs.ItwillalsobenoobjectiontoanysuchappointmentthattheArbitratorsoap 
pointedisatechnicallycompetentpersonnotbelowtherankofSuperintendingEngineer or 
equivalent position in Public Sector Banks / CPSEs, CPWD, LIC, RBI etc. If thearbitrator 
so appointed is unable or unwilling to act or resigns his appointment or vacates hisoffice 
due to any reason whatsoever another sole arbitrator shall be appointed in the 
manneraforesaid by the said Chief General Manager/ Dy. Managing Director (HR) & 
CorporateDevelopment Officer. Such person shall be entitled to proceed with the 
reference from thestageatwhich itwasleftby hispredecessor. 

v) It is a term of this contract that the party invoking arbitration shall give a list of disputes 
withamountsclaimedinrespectofeachdisputealongwiththenoticeforappointmentofarbitrator. 

vi) It is also a term of this contract that no person other than a person appointed by such 
ChiefGeneralManageraforesaid should act asarbitrator. 

vii) The conciliation and arbitration shall be conducted in accordance with the provisions of 
theArbitration & Conciliation Act 1996 or any statutory modification or re-enactment 
thereof andtherulesmadethereunder. 

viii) It is also a term of the contract that if any fees are payable to the arbitrator these shall be 
paidequally by boththeparties. 

ix) It is also a term of the contract that the arbitrator shall be deemed to have entered on 
thereferenceonthedateheissuesnoticetoboththepartiescallingthemtosubmittheirstatement of 
claims and counter statement of claims. The venue of the arbitration shall be such 
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place asmay be fixed by the arbitrator in his sole discretion. The fees if any, of the 
arbitrator shall, ifrequired to be paid before the award is made and published, be paid 
half and half by each ofthe parties. The cost of the reference and of the award (including 
the fees, if any of 
thearbitrator)shallbeinthediscretionofthearbitratorwhomaydirecttoanybywhomandinwhatm 
anner,suchcostsoranypartthereofshallbepaidandfixorsettletheamountofcoststobeso paid. 

 
45.0 Water supply: 
The contractor shall make his own arrangements for water required for the work and nothing extra will be 
paid for the same. This will be subject to the following condition. 

 
i) That the water used by the contractor shall be fit for construction purposes to the satisfaction of the 
Architect /consultant’s. 

 
ii) The contractor shall make alternative arrangements for the supply of water if the arrangement made by 
the contractor for procurement of water in the opinion of the Architect / consultant is unsatisfactory. 

 
iii) In case contractor is permitted to use SBI source of water i.e., Municipal connection, bore well (existing 
or new) etc., the SBI will recover as per clause 51.0 of this document form the final bill of contractor. 

 
The contractor shall construct temporary well / tube well in SBI land for taking water for construction 
purposes only after obtaining permission in writing from the SBI The contractor has to make his own 
arrangements for drawing and distributing the water at his own cost. He has to make necessary 
arrangements. To avoid any accidents or damages caused due to construction and subsequent 
maintenance of the wells. He has to obtain necessary approvals from local authorities, if required, at his 
own cost. He shall restore the ground to its original condition after wells are dismantled on completion of 
work or hand over the well to the SBI without any compensation as directed by the architect /consultant. 

 
46.0 Power supply: 
The contractor shall make his own arrangements for power and supply / distribution system for driving plant 
or machinery for the work and for lighting purpose at his own cost, the cost of running and maintenance of 
the plants are to be included in his tender prices, He shall pay all fees and charges required, by the power 
supply and include the same in his tendered rates and hold the owner free from all such costs. He has to 
obtain necessary approval from the appropriate authorities, if required. 

 

In case contractor is permitted to use Bank’s source of power supply provided at one point, the SBI will 
recover as per clause 51.0 of this document from the final bill of contractor. 

 

47.0 Treasure trove etc. 
Any treasure trove, coin or object antique which may be found on the site shall be the property of SBI and 
shall be handed over to the bank immediately. 

 
48.0 Method of measurement: 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the measurement 
will be on the net quantities or work produced in accordance with up to date rules laid down by the Bureau 
of Indian Standards. In the event any dispute/ disagreement the decision of the Architect / consultant shall 
be final and binding on the corrector. 
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 Maintenance of registers: 
The contractor shall maintain the following registers as per the enclosed perform at site of work and should 
produce the same for inspection of SBI /Architect / consultant whenever desired by them. The contractor 
shall also maintain the records / registers as required by the local authorities / Govt. from time to time. 

i) Register for secured advance 
ii) Register for hindrance to work 
iii) Register for running account bill 
iv) Register for labour 

 
50.0 Force Majeure: 
Neither contractor nor SBI shall be considered in default in performance of the obligations if such 
performance is prevented or delayed by events such as but not war, hostilities revolution, riots, civil  
commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms, floods, droughts, 
earthquakes or ordinances or any act of or for any other cause beyond the reasonable control of the party 
affected or prevents or delayed. However, a notice is required to be given within 30 days from the 
happening of the event with complete details, to the other party to the contract, if it is not possible to serve 
a notice, within the shortest possible period without delay. 

 
As soon as the cause of force majeure has been removed the party whose ability perform its obligations 
has been affected, shall notify the other of such cessation and the actual delay incurred in such affected 
activity adducing necessary evidence in support thereof. 

 

From the date of occurrence of a case off or force majeure obligations of the party affected. 

 
51.0 Water power and other facilities: 
The rate quoted by the contractor shall include all expenses that are required for providing all the water 
required for the work and the contractor shall make his own arrangements for the supply of good quality 
water suitable for the construction and good quality drinking water for their workers If necessary the 
contractor has to sink a tube well/open well and bring water by means of tankers at his own cost for the 
purpose The SBI will not be liable to pay any charges in connection with the above. 

 

The rate quoted in the tender shall include the expenses for obtaining and maintaining power connections 
and shall pay for the consumption charges. 

 

The contractors for other trades directly appointed by the SBI shall be entitled to take power and water 
connections from the temporary water and power supply obtained by the contractor However, the 
concerned contractor shall make their own arrangements to draw the supply and pay directly the actual 
consumption charges at mutually agreed rates between them. All municipal charges for drainage and water 
connection for Construction purposes shall be borne by the contactor and charges payable for permanent 
connections, if any, shall be initially paid by the contactor and the SBI will reimburse the amount on 
production of receipts. 

 
The SBI as well as the Architect / consultant shall give all possible assistance to the Contractor’s to obtain 
the requisite Permission from the various authorities, but the responsibility for obtaining the same in time 
shall be of the contractor. 
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In case contractor is permitted to use Bank’s source of water and power supply provided at one point, the 
SBI will recover @ 0.50% of final bill amount for water and electricity (Combined) from the bill of contractor. 

 
52.0 Facilities for contractor’s employees: 
The contractor shall make his own arrangement for the housing and welfare of his staff and workmen 
including adequate drinking water facilities. The contractor shall also make the arrangements at his own 
cost for transport where necessary for his staff and workmen to and from site of work at his own cost. 

 

53.0 Lighting of works: 
The contractor shall at all times provide adequate and approved lighting as required for the proper 
execution and supervision and inspection of work. 

 

54.0 Firefighting arrangements: 
The contractor shall provide suitable arrangement for firefighting at his own cost. This purpose he shall 
provide requisite number of fire extinguishers and adequate number of buckets, some of which are to be 
always kept filled with sand and some with water this equipment shall be provided at suitable prominent 
and easily accessible place and shall be properly maintained. 

 
Any deficiency in the fire safety or unsafe conditions shall be corrected by the contractor at his own cost 
and, to the approval of the relevant authorities. The contractor makes the following arrangements at his 
own cost but not limited the following: 

 

a) Proper handling, storage and disposal of combustible materials and waste. 
b) Work operations which can create fire hazards. 

c) Access for fire-fighting equipment. 
d) Type, number and location of containers for the removal of surplus materials and 

rubbish. 
e) Type, size, number and location of fire extinguishers or other tire fighting equipment. 
f) General housekeeping. 

55.0 Site order book: 
A site order book shall be maintained at site for the purpose of quick communication between the Architect 
/ Consultant. Any communication relating to the work may be conveyed through records in the site order 
book. Such a communication from one party to the other shall be deemed to have been adequately served 
in terms of contract Each site order book shall have machine numbered pages in triplicate and shall 
carefully maintained and preserved by the contractor and shall be made available to the 
architect/consultant as and when demanded- Any instruction which the architect/consultant may like to 
issue to the contractor or the contractor may like to bring to the architect / consultant two copies of such 
instructions shall be taken from the site order book and one copy will be handed over to the party against 
proper acknowledgment and the second copy will be retained for their record. 

 

56.0 Temporary fencing/barricading: 
The contractor shall provide and maintain a suitable temporary fencing/barricading and gates at his cost to 
adequately enclose all boundaries of the site for the protection of the public and for the proper execution 
and security of the work and in accordance with the requirement of the architect/consultant and regulations 
of local authorities. These shall be altered, relocated and adopted from time to time as necessary and 
removed on completion of the work. 
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57.0 Site meetings: 
Site meetings will be held to review the progress and quality evaluation. The contractor shall depute a 
senior representative along with the site representative and other staff of approved sub-contractors and 
suppliers as required to the site meetings and ensure all follow up actions. Any additional review meetings 
shall he held if required by the architect/ consultant.- 

 
58.0 Disposal of refuse: 
The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit the 
same as directed by the architect / consultant at his own cost. It is the responsibility of the contractor to 
obtain from the local authorities concerned to the effect that all rubbish arising out of contractor’s activities 
at the construction site or any other off-site activities borrow pits has been properly disposed off. 

 

59.0 Contractor to verify site measurement: 
The contractor shall check and verify all site measurements whenever requested other specialists 
contractors or other sub-contractors to enable them to prepare the own shop drawing and pass on the 
information with sufficient promptness as will in any way delay the works. 

 

60.0 Displaying the name of the work: 
The contractor shall put up a name board of suitable size as directed by the architect/ consultant indicating 
there in the name of the project and other details as given by the architect/consultant at his own cost and 
remove the same on completion of work. 

 

61.0 As built drawings: 
For the drawings issued to the contractor by the Architect / Consultant. The architect Consultant will issue 
two sets of drawings to the Contractor for the items for some changes have been made. From the approved 
drawings as instructed by the SBI / Architect / Consultant. The contractor will make the changes made on 
these copies and return these copies to the architect / Consultant for their approval. In cases revision is 
required or the corrections are not properly marked the architect/Consultant will point out the discrepancies 
to the contractor. The contractor will have to incorporated these corrections and / or attend to discrepancies 
either on copies as directed by the architect / consultant and resubmit to him for approval. The architect / 
consultant will return one copy duly approved by him. 

 

For the drawings prepared by the contractor: 
The contractor will modify the drawing prepared by him wherever the changes made by the SBI / architect / 
consultant. And submit two copies of such modified drawings to the architect/ consultant for approval. The 
architect / consultant will return one copy of the approved drawing to the contractor. 

62.0 Approved make: 
The contractor shall provide all materials from the list of approved makes at his own cost and also appoint 
the specialized agency for the waterproofing, anti-termite treatment, aluminum doors and windows and any 
other item as specified in the tender. The architect/consultant may approve any make / agency within the 
approved list as given in the tender after inspection of the sample/mockup. 

63.0 Procurement of materials: 
The contractor shall make his own arrangements to procure all the required materials for the work. All 
wastages and losses in weight shall be to the contractors account 

 
64.0 Excise duty, taxes, levies etc.; 
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The contractor shall pay and be responsible for payment of all taxes, duties, levies, royalties, fees, cess or 
charges in respect of the works including but not limited to sales tax, tax on works contract excise duty, and 
Octroi, payable in respect of materials, equipment plant and other things required for the contact. All of the 
aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s account and the SBI Shall not 
be required to pay any additional or extra amount on this account. Variation of taxes, duties, fees, levies 
etc. if any, till completion of work shall be deemed to be included in the quoted rates and no extra amount 
on this account. Variation of taxes, duties, fees, levies etc. if any, till completion of work shall be deemed to 
be included in the quoted rates and no extra claim on this account will in any case be entertained. If a new 
tax or duty or levy or cess or royalty or Octroi is imposed under as statutory law during the currency of 
contract the same shall be borne by the contractor. However, GST will be paid extra. 

 

65.0 Acceptance of tender: 
The SBI shall have the right to reject any or all tenders without assigning any reason. They are not to bind 
to accept the lowest or any tender and the tenderer or tenderers shall have no right to question the acts of 
the SBI. However adequate transparency would be maintained by the SBI 

 
66.0 Photographs: 
The Contractor shall at his own expense supply to the Architects with duplicate hard copies of large 
photographs not less than 25 cm. x 20 cm. (10” x 8”) of the works, taken from two approved portions of  
each building, at intervals of not more than one month during the progress of the work or at every important 
stage of construction. 
In addition to above, the contractor shall be bound to submit adequate no. of site photographs along with 
each Running Bill for the project clearing showing major progress of work measured and claimed therein 
failing which the Architect/ SBI may consider returning the Bill to the contractor and no claim for delay on 
this account will be entertained. 

 

67.0 Safety Codes: 

1. First aid appliances including adequate supply of sterilized dressing and cotton wool shall be kept in a 
readily accessible place. 

 
2. An injured person shall be taken to a public hospital without loss of time, in cases when the injury 

necessitates hospitalization. 
 
3. Suitable and strong scaffolds should be provided for workmen for all works that cannot safely be done from 

the ground. 

 
4. No portable single ladder shall be over 8 meters in length. The width between the side rails shall not be 

less than 30 cm. (clear) and the distance between two adjacent running's shall not be more than 30 cm. 
When a ladder is used an extra labor shall be engaged for holding ladder. 

 

5. The excavated material shall not be placed within 1.5 meters of the edge of the trench half of the depth of 
trench whichever is more. All trenches and excavations shall be provided with necessary fencing and 
lighting. 

6. Every opening in the floor of a building or in a working platform be provided with suitable means to prevent 
the fall of persons or materials by providing suitable fencing or railing whose minimum height shall be one 
meter. 
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7. No floor, roof or other part of the structure shall be so overloaded with debris or material as to render it 
unsafe. 

 
8. Workers employed on mixing and handling material such as asphalt, cement, mortar, concrete and lime 

shall be provided with protective footwear and rubber hand gloves. 
 

9 Those engaged in welding works shall be provided with welders’ protective eye shield and gloves. 

 
10. (i) No paint containing lead or lead products shall be used except in the form of paste readymade paint. 
(ii)Suitable face masks should be supplied for use by the workers when the paint applied in the form of spray 

or surface having lead paint dry rubbed and scrapped. 

 
11. Overalls shall be supplied by the contractor to the painters and adequate facilities shall be provided to 

enable the working painters to wash during cessation of work. 
 

12 Hoisting machines and tackle used in the works including their attachments anchor and supports shall be 
in perfect condition. 

 
13. The ropes used in hoisting or lowering material or as a means of suspension shall be durable quality and 

adequate strength and free form defects. 
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ANNEXURE-4.9 BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT 
 

Place:…………………. 
 

Date:…………………... 
 

(On non-judicial stamp paper of ₹  - - - - - - - - - - - - - - -  /-) 
 

BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT 
 

B.G.No.  Value₹   
 

State Bank of 

India,(Address) 

Sub: Bank Guarantee of ₹ .............................................. towards Security Deposit for the work offer State Bank 

Of India. 
 

(Name of Branch/Office) 
 

Dear Sir, 
 

WHEREAS(Name and address of contractor/vendor)(hereinafter called the Contractor)have entered into contract 

for (Name of Work) with State Bank of India (SBI) as mentioned in the letter of 

SBI’sConsultants(Name&addressofconsultants)videtheirletterNo……………..dated .................................................. and 

the correspondence and tender relating thereto which is hereinafter referred to as “the said contract” the 

Contractor has now agreed to produce a Bank Guarantee amounting to 2% of the contract value less earnest 

money deposit of ₹ ............................................................ (Rupees only), to State Bank of India for performing their part 

of the contract obligations. 

 
AND WHEREAS in terms of said contract, the contractor is required to furnish to State Bank of India a 

Guarantee of a Scheduled Bank for a value of ₹ .......................................... to be valid upto(date). 

 
AND WHEREAS (Name of Bank and its branch) having their office at (address) the Guarantor, at the request of 

the contractor hereby furnishes a PBG in favour of State Bank of India and Guarantees in the manner 

hereinafter appearing. 

In consideration of the premise, we (name of Bank and its branch) having our office at (address)hereafter called 

the “Guarantor” (which expression shall include its successors and assigns) here by expressly, irrevocably 

&unreservedly undertake and guarantee under that if the Contractor fails to execute the work according to his 

obligations under the said contract, then not withstanding 

anydisputebetweenStateBankofIndiaandthecontractortheGuarantorshall,ondemandwithoutdemurand  without 

reference to the contractor pay to State Bank of India immediately any sum claimed by State Bank of India under 

the said contract uptoa maximum amount of      (Rupees 

only). 

 
IncasetheamountdemandedbyStateBankofIndiaisnotpaidwithin48hoursofreceiptofdemand,the Guarantor 
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agrees to pay the aforesaid amount of ₹   /- (Rupees 

  only). 

(i) Such payment shall be notwithstanding any right the contractor may have directly against State Bank of 

India or any disputes raised by the Contractor with State Bank of India or any suits or proceedings 

pending in any competent court or before any arbitrator. State Bank of India’s written demand shall be 

conclusive evidence to the Guarantor that such payment is payable under the terms of the Contract and 

shall be binding in all respect on the guarantor. 

(ii) The Guarantor shall not be discharged or released from the the undertaking and Guarantee, by any 

arrangement, variations made between SBI and the Contractor and or indulgence shown to the contractor 

by SBI, with or without the consent and knowledge of the guarantor or by alterations in the obligations of 

the contractor by any forbearance, whether as to payment, time performance or otherwise. 

(iii) This guarantee shall remain valid until or as may because to be extended by the contract or until 

discharged by SBI in writing whichever is earlier. 

(iv) This guarantee shall be a continuing guarantee and shall not be revocable during its currency except with 

the previous written consent of SBI. 

(v) This guarantee shall not be affected by any change in the constitution of the contractor, by absorption with 

any other body or corporation or dissolution or otherwise and this guarantee will be available to or 

enforceable against such body or corporation. 

(vi) In order to give effect to this guarantee SBI will be entitled to act as if the Guarantor were the Principal 

debt or and the Guaranty or here by waives all and any of it srights or suretyship. 

(vii) This guarantee shall continue to be in force notwithstanding the discharge of the contractor by operation 

of law and shall cease only on payment of the full amount by the Guarantor to SBI of the amount hereby 

secured. 

(viii) This guarantee shall be in addition to and not in substitution for any other guarantee or security for the 

contract or given or to be given to SBI in respect of the said contract. 

(ix) Any notice by way of request and demand or otherwise here under may be sent by post or any other 

mode or communication to the guarantor addressed as aforesaid and if sent by post it shall be deemed to 

have been given at the time when it would be delivered in due course of post and in providing such notice 

when given by post it shall be sufficient to prove that the envelope containing the notice was posted and a 

certificate signed by an officer of SBI that the envelope was so posted shall be conclusive. 

(x) These presents shall be governed by and constructed in accordance with Indian Law. 
 

Notwithstanding anything contained hereinbefore the liability of the guarantor under this guarantee is restricted 

to as amount of₹ . 
 

This guarantee will remain valid up to   

  unlessademandorclaimunderthisguaranteeismadeinwritingonorbefo 

re 

  theguarantorshallbedischargedfromallliabilityundertheguaranteether 

eafter. 
 
 
 

Datedthe……………………………  
For(NameofBank) 

 
(Signature/s with designation/s of 
signatory/ies)(Name and StampofBank) 



 

ANNEXURE-4.31:DETAILSOFINSURANCEPOLICIES 
 
 
 
 

Typeof policies Name of 

Insurance 
Amount₹ PolicyNo. Validity 

CAR policyincluding 

3rdparty liability 

    

Workmen’s 
Compensation 

    

 

Remarks: 
 

1. Thisisonlyan‘on-account’paymentandisnottobeinterpretedeitherasapprovalofwork,materials 

brought or affixed at site or for that matter approval of any sort. 

 
2. Thequantumofworkdoneandmaterialsdeliveredatsitehavebeencertifiedby………………………….  

 
3. should you wish to audit such work, kindly contact the undersigned and oblige. 

 
 

Architects   
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ANNEXURE-4.32:SAFETYCODE 
 

SAFETYMEASURESAT SITE: 
 

1. AllpersonnelatsiteshouldbeprovidedwithHelmetsandSafetyBootswithsomeIdentificationMark.Visitorsalso 

should be provided with Helmets. It should be ensured that these are used properly. 

 
2. First Aid Box should be kept at site with all requisite materials. 

 
3. No one should be allowed to inspect/ work at a height without Safety Belt. 

 
4. Suitable scaffolds should be provided for workmen for all Works that cannot safely be done from the 

ground, or from solid construction except such short period Work as can be done safely from ladders 

When a ladder is used an extra Mazdoor shall be engaged for holding the ladder and if the ladder is 

used for carrying materials as well as suitable footholds and handholds shall be provided on the 

ladder and the ladder shall be given an inclination notsteeperthan¼to1(¼horizontal and1 vertical). 

 
5. Scaffolding or staging more than 3.5 meters above the ground or floors, swung or suspended from 

an overhead support or erected with stationary support shall have a guard rail properly attached, 

bolted, braced and otherwise secured at least 1 Meter high above the floor 

orplatformofsuchscaffoldingorstagingandextendingalongtheentirelengthoftheoutsideandends thereof with 

only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall 

be so fastened as to prevent it from swaying from the building or structure. 

 
6. Working platforms, Gangways, and Stairways should be so constructed that they do not sagunduly or 

unequally, and if the height of the platform or the Gangway or the Stairway is morethan3- 

5Metersabovegroundlevelorfloorleveltheyshouldbecloselyboarded,shouldhaveadequatewidthand 

should be suitably fenced, as described. 

 
7. Everyopeninginthefloorofabuildingorinaworkingplatformbeprovidedwithsuitablemeansto prevent the fall 

of persons or materials by providing suitable fencing or railing whose minimum height shall be1 Meter. 

 
8. Safe means of access shall be provided to all working platforms and other working 

places.Everyladdershallbesecurelyfixed.Noportablesingleladdershallbeover9Metersinlengthwhilethewidt 

hbetweensiderailsinrungladdershallinnocasebelessthan30cmsforladderuptoandincludingMetersinlength. 

Forlongerladdersthiswidthshouldbeincreasedatleast6mmforeachadditional30cms.Uniform 

stepspacingshall notexceed30 cms. 

 
9. Adequateprecautions shallbetaken to preventdangerfromelectricalequipments.Forelectricalon line works 

gloves,rubbermats,andrubbershoesshall beused. 

10. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladderfor each 30 

Meters length or fraction thereof. Ladder shall be extended from bottom of thetrench to at least 1 Meter 

above the surface of the ground. The sides of the trenches, whichare 1.5 Meters or more in depth shall 

be stepped back to give suitable slope, or securely 

heldbytimberbracing,soastoavoidthedangerofsidescollapsing.Theexcavatedmaterialsshallnotbeplacedwit 

hin1.5Metersoftheedgeofthetrenchorhalfofthedepthofthetrench 
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whicheverismorecuttingsshallbedonefromtoptobottom.Undernocircumstancesunderminingorundercutting 

shall be done. 

 
11. Beforeany demolitionworkiscommencedand alsoduringtheprocess ofthe work:- 

 
a) All roads and open areas adjacent to the Work Site shall either be closed or suitablyprotected; 

 
b) No electrical cable or apparatus which is liable to be a source of danger over a cableor 

apparatususedbytheoperatorshall remainelectricallycharged. 

 
c) All practical steps shall be taken to prevent danger to persons employed from risk 

orfireorexplosionorflooding.Nofloor,rooforotherpartofthebuildingshallbesoover-loadedwith 

debrisormaterialsastorenderitunsafe. 

 

d) AllnecessarypersonalsafetyequipmentasconsideredadequatebytheSiteEngineershouldbekeptav 

ailablefortheuseofthepersonsemployedontheSiteandmaintained in a condition suitable for 

immediate use; and the Contractor should takeadequatestepstoensure properuseofequipment 

bythose concerned. 

 
e) Workers employed on mixing Asphaltic materials, cement and lime mortars shall beprovidedwith 

protectivefootwear andprotective goggles. 

 
f) Those engaged in white washing and mixing or stacking of cement bags or 

anymaterialswhichisinjurioustotheeyesshallbeprovidedwithprotectivegoggles. 

 
g) Those engaged in welding works shall be provided with Welder’s protective eye-shields. 

 
h) Stone breakers shall be provided with protective goggles and protective clothing 

andseatedatsufficientlysafe intervals. 

 
i) Whenworkersareemployedinsewersandmanholes,whichareinuse,theContractorshallensurethatth 

emanholecoversareopenedandareventilatedatleastforanhourbefore the workers are allowed to 

get into the manholes and the manholes so 

openedshallbecordonedoffwithsuitablerailingandprovidedwithwarningsignalsandboardstoprevent 

accidenttothe Public. 

 
12. Useofhoistingmachinesandtackleincludingtheirattachments,anchorageandsupportshallconformtothefollo 

wing standardorconditions:- 

 
a) Theseshallbeofgoodmechanicalconstruction,soundmaterialandadequatestrengthandfreefrompat 

entdefectandshallbekeptingoodrepairsandingoodworkingorder. 

 
b) Everyropeusedinhoistingorloweringmaterialsorasameansofsuspensionshallbeof 

durablequalityandadequatestrength,andfree frompatentdefects. 

 
c) Every crane driver or hoisting appliance operator shall be properly qualified and 

nopersonundertheageof21yearsshouldbein-chargeofanyhoistingmachineincludingany 

scaffold,winch orgive signals tothe operator. 



46  

d) In case of every hoisting machine and of every chain ring hook, shackle swivel 

andpulley block used in hoisting or lowering or as means of suspension the safe 

workingloadshall be ascertainedby adequatemeans. 

 
e) Every hoisting machine and all gear referred to above shall be plainly marked with 

thesafe working load. In case of hoisting machine having a variable safe working 

load,each safe working load of the conditions under which it is applicable shall be 

clearlyindicated. No part of any machine or of any gear referred to above in this 

paragraphshallbe loaded beyondthesafeworking loadexceptforthepurposeoftesting. 

 
f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of 

hoistingappliancesshouldbeprovidedwithefficientsafeguards,hoistingappliancesshould 

beprovidedwithsuchmeansaswillreducetotheminimumtheriskofaccidentaldescentofthe 

load,adequateprecautionsshouldbetakentoreducetotheminimumtheriskofany 

partofasuspendedload becoming accidentally displaced. 

 
g) When workers are employed on electrical installation, which are already 

energized,insulating mats, wearing apparel such as gloves, sleeves, and boots as 

may benecessary should be provided. The workers should not wear any rings, 

watches andcarrykeysorothermaterials,whicharegood conductorsofelectricity. 

 
13. Allscaffolds,ladders andothersafetydevices,mentionedordescribedherein shall bemaintained 

in safe condition and no scaffold, ladder or equipment shall be altered or removedwhileit is 

inuse. Adequatewashingfacilitiesshallbeprovidedator near placesofwork. 

 

 
 

ANNEXURE-4.33:SAMPLEAGREEMENTWITHCONTRACTORS 

 

ARTICLESOFAGREEMENT 
 

Thisagreement madethe ...................................... dayof 
............................................................................................................................................ betweenAGM/DG 
M 

(),StateBankofIndia, --------------------- (hereinaftercalledtheBankorSBI)whichexpressionshallinclude 

the successors and assigns) of the one part and M/s. ..................................................... company 

/partnership for registered under the  Indian  Companies Act/ Partnership Act having its 

registeredoffice…....................................................................................................... (hereinaftercalled‘theC 

ontractors’ which expression shall include the present directors / partners and also the directors 

/partners from time to time as also their respective heirs, legal representatives, administrators 

andassigns) ofthe otherpart. 

WHEREAStheemployerisdesirousofexecutionof (Nameofwork)   

andhascaused drawingsandspecifications describingtheworksto bedonepreparedby 

ProjectArchitectsM/s havingtheirofficesat 
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  (hereinaftercalled“theArchitect”) 

AND WHEREAS THE SAID Drawings numbered as mentioned in the tender documents 

hereinaftermentioned and to be issued from time to time, the specifications and the Schedule of items 

andquantitieshavebeensigned by oronbehalfofthe parties hereto. 

AND whereas the contractors have agreed to execute upon and subject to the condition set 

forthherein and Schedule of items and quantities, General & special Conditions of Contract, 

specificationetc. contained in the tendered documents including all correspondences exchanged by or 

betweenthepartiesfromthesubmissionoftendertilltheawardofwork,bothlettersinclusive,(allofwhicharecoll 

ectively hereinafter referred to as “the said conditions”). The works shown upon the said 

drawingand/ordescribedinthesaidspecificationandincludedinthescheduleofItemsandQuantitiesattheres 

pectiveratesthereinsetforthamountingtothesumof Rs (Rupees   

inwords ) as there in arrived at or such other sum as shall become payable there 

under(hereinafterreferredto as “thesaidContractAmount”. 

NOWITISHEREBYAGREEDASFOLLOWS: 

1. InconsiderationofthesaidContractamounttobepaidatthetimesandthemannersetforthinthesaid 

Conditions, the Contractors shall upon and subject to the said conditions execute and completethe 

work shown upon the said drawings and described in the said specifications and the schedule 

ofitemsand quantities. 

2. TheemployershallpaytheContractorstheamountorsuchothersumasshallbecomepayable,atthetimesa 

nd inthemannerspecified in thesaidconditions. 

3. Theterm“theArchitect”inthesaidconditionshallmeanthesaid“M/s”orintheeventoftheirceasing to be the 

Architect for the purpose of this contract for whatever reason, such other person orpersons as shall 

be nominated for that purpose by the Employer, not being a person to whom theContractor shall 

object for reasons considered to be sufficient by the Employer provided always thatno person or 

ersons subsequently appointed to be Architect under this contract shall be entitled 

todisregardoroverruleanypreviousdecisionsorapprovalordirectiongivenorexpressedinwritingbythearchit 

ectforthetimebeing. 

4. The said conditions and appendix thereto shall be read and construed as forming part of 

thisagreement, and the parties hereto shall respectively abide by / submit themselves to the 

saidconditionsandperformtheagreementsontheirpartrespectively inthesaidconditions contained. 

5. Theplans,agreementanddocumentsmentionedhereinshallformthebasis ofthiscontract. 

6. This contract is neither a fixed Lump sum contract nor a piece work contract but is a contract 

tocarry out the work in respect of the entire project on item rate basis to be paid for according to 

actualmeasured quantities at the rates contained in the schedule of quantities and rates or as 

provided inthesaidconditions. 

7. TheBank/Employerreservestoitselftherightsofalteringthespecificationsandnatureofworkbyadding  to 

or omitting any item of work or having portions of the same carried out without prejudice tothecontract. 

8. Time shall be considered as the essence of this contract and the contractor here by agrees 

tocommence the work soon after the site is handed over to him or from the 14 th day after date of 
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issueof formal work order as provided for in the said conditions of contractor whichever is later and 

tocomplete the entire workwithin(period ofcontract) months subjectnever the less to theprovisions 

forextensionoftime. 

9. AllpaymentsbytheEmployerunderthiscontract willbemadeonlyat . 

10. Any dispute arising under this Agreement shall be referred to arbitration in accordance with 

thestipulationslaid down inthe tender. 

11. That all the parts of this contract have been read by the contractor and fully understood by 

thecontractor.Theyfurtheragreetocompletethe saidworktofullestsatisfactionofarchitect/Employer. 

12. IN WITNESS WHEREOF the Employer and the contractors have set their respective hands 

tothese present through their duly authorized official and the said two duplicates hereof to be 

executedon itsbehalfofthedayand yearfirstherein above written. 

 
Signedonbehalfofthe Signed on behalf of the 

 
STATEBANKOFINDIA CONTRACTORS 

 
In the presence of : Inthe presenceof: 

 

1. Signature: 1. Signature: 
Name: Name: 
Address: Address: 

 

 
In the presence of : In the presence of: 
2. Signature: 2. Signature: 

Name: Name: 
Address: Address: 
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APPENDIX HEREIN BEFORE REFERRED TO 
 

1) Name of the organization Offering Contract : The Assistant General Manager, RBO-III, 
State Bank of India, Admin. Office, 
Ahmedabad. 

 

2) Consultants : ARCHITECT M/s VIRAT V. THAKORE 
 

Site Address : SBI WEALTH LOUNGE IN (EMERALD) MANEKBAUG  
 BRANCH,AHMEDABAD. 

 

 

3) Scope of Work                        : Proposed Furniture Work of SBI WEALTH LOUNGE IN ( 
EMRALD ) MANEKBAUG BRANCH,AHMEDABAD. 

4) Name of the Contractor : 

5) Address of the Contractor : 
 

6) Period of Completion            : within the stipulated period from the date of Issue of work order. 
 

7) Earnest Money Deposit : 7,900/- 
 

8) Retention Money : As per clause no. 1.4 of General 
Conditions 

 
9) Defects Liability Period : Twelve Months from the date of Virtual 
Completion. 

 
10) Insurance to be undertaken by the : 125% of Contract Value Contractor at his 
cost(Contractor’s all risk policy) 

 
11) Liquidated damages : 0.5% of the Contract amount shown in 

the tender per week subject to max. 5%of the 

contract value or actual final bill value. 

 
12) Value of Interim Bill (Min.) : NIL 

 

13) Date of Commencement : From the date of work order issued to 
the contractor/ or the day on which the 
Contractor is instructed to take possession of 

the site whichever is earlier. 
 

14) Period of Final Measurement : 2 Months from the date of Virtual Completion 
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Certificate(VCC) issued by the project 
Architect 

 
15) Initial Security Deposit : 2% including EMD 

 

16) Total Security Deposit : 5.0% of the final bill amount or contract value 
 

17) Refund of Total Security Deposit : 50% of the Security Deposit shall be 
refunded to theContractor on completion of 
the work/along with thefinal bill and balance 
refunded only after the Defect Liability 
Period is over. 

 

18) Period for Honoring Certificate : 7 days for R.A. Bills 

19) The final bill will be submitted by the Contractor within one month of the date fixed for completion work and 
the Bill shall be certified within 3 Months from the date of receipt of final bill provided the bills are submitted with 
all pre-requisite documents/test reports etc. prescribed in the tender. 

 

 

Signature of Tenderer. 
 

Date: 
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LETTER OF DECLARATION 
 

To, 
The Assistant General Manager, RBO-III, 
State Bank of India, Admin. Office, 
Ahmedabad. 

 

 

Dear Sir, 
 

PROPOSED FURNITURE WORKS FOR SBI WEALTH LOUNGE IN ( EMERALD ) MANEKBAUG  BRANCH, 
AHMEDABAD.  

 

Having examined the terms & conditions, drawings, specifications, design relating to the works specified in the 
memorandum hereinafter set out and having visited and examined the site of the works specified in the said 
memorandum and having acquired the requisite information relating thereto and affecting the quotation, I/We 
hereby offer to execute the works specified in the said memorandum within the time specified in the said 
memorandum on the item rate basis mentioned in the attached schedule and in accordance in all respect with 
the specifications, design, drawings and instructions in writing referred to in conditions of Tender, the articles of 
agreement, conditions of contract and with such conditions so far as they may be applicable. 

 
MEMORANDUM 

 

(a) Description of work Proposed Furniture works for SBI WEALTH LOUNGE 
IN ( EMERALD ) MANEKBAUG BRANCH, 
AHMEDABAD. 

(b) Earnest Money 7,900/- 

(c) Time allowed for completion of work from 
the date of issue of work order. 

20 days from the date of commencement as per tender 

 

Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms and provisions of the said 
conditions of Contract annexed hereto so far as they may be applicable or in default thereof to forfeit and pay to 
SBI, the amount mentioned in the said conditions. 

 

Should I / We fail to execute the Contract when called upon to do so I/ We do hereby agree that suitable action 
shall be initiated against us by SBI. This may also include debarring of my empanelment for an year or so. 
We understand that as per terms of this tender, the SBI may consider accepting our tender in part or whole or 
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may entrust the work of various jobs/buildings proposed (i.e. Institute Building, Staff Qtrs And Director’s 
Bungalow/ work) in phases. We, therefore, undertake that we shall not raise any claim/compensation in the 
eventuality of Bank deciding to drop any of the work/building/buildings from the scope of work of this tender at 
any stage during the contract period. Further, we also undertake to execute the work entrusted to us in phases 
as per L-1 rates/standard rates accepted by us/on our approved rates and within the stipulated time limit without 
any extra claim for price escalation as provided for in Clause 9.0.1 “Instructions to Tenderers” of this tender. 
We, hereby, also undertake that, we will not raise any claim for any escalation in the prices of any of the 
material during the currency of contract/execution/completion period. 

 
Yours faithfully, 
Signature of contractor with seal 

 

 
PROFORMA FOR RUNNING A/C BILL 

TABLE - XIII 
 

Name of Contractor/ Agency : 
 

Name of Work : 
 

Sr. No. of this Bill: 

 
No. & Date of previous Bill : 

 

Reference to Agreement No. : 

Date of Written order to commence : 

. Date of Completion as per Agreement : 
 

S 
N 

Item 
Descripti 
on 

Unit Rate 
(₹) 

As per 
Tender 

Up to 
Previous R.A. 
Bill 

Up to Date 
(Gross) 

Present Bill Remark 
s 

Qty Amou 
nt (₹) 

Qty Amoun 
t (₹) 

Qty Amount 
(₹) 

Qty Amount 
(₹) 

1 2 3 4 5 6 7 8 9 10 11 12 13 
             

             

             

             

             

 

Note: 
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1. If part rate is allowed for any items, it 
should be indicated with reasons for allowing such a rate. 

 
 

 

 

 
 

Net Value since previous bill 
2. If ad-hoc payment is made, it should be mentioned 

specifically. 
 

 
 
 
 
 
 

 

CERTIFICATE 
 

The measurements on the basis of which the above entries for the Running Bill No. -------------------------- were 
made have been taken jointly on ---------------------------- and are recorded in Excel format. Excel sheet enclosed 

 
 
 
 
 
 

---------------------------------- ------------------------------------ ---------------------------------- 

Signature and date of 
Contractor 

Signature and date of Architects 
Representative (Seal) 

Signature and date of Site 
Engineer 

 

 

The work recorded in the above-mentioned measurements has been done at the site satisfactorily as per tender 

drawings, conditions and specifications. 

 
 
 
 

---------------------------------- ---------------------------------- 
Architect Signature and date of Site Engineer 

 
 
 

 

TABLE – XV 

MEMORANDUM FOR PAYMENT 

R/A BILL NO. 

1. Total value of work done since 
previous bill (A) 

₹....................... 

2. Total amount of secured advance due since 
₹....................... 
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 Previous Bill (B)  

3. Total amount due since Previous Bill 
(C) (A+B) 

₹....................... 

4. PVA on account of declaration in price of 
Steel, Cement and other materials and labor 
as detailed in separate statements enclosed. 

₹....................... 

5. Total amount due to the Contractor 
₹....................... 

 
OBJECTIONS: 

 

i) Secured Advance paid in the previous R/A ₹....................... 

ii) Retention money on value of works as per 
accepted tenders up to date amount ₹ 

₹....................... 

 Less already recovered ₹....................... 

 Balance to be recovered ₹....................... 

iii) Mobilization Advance, if any ₹....................... 

(a) Outstanding amount (principal+ interest) as on 
date 

₹....................... 

(b) To be recovered in this bill ₹....................... 

iii. Any other Departmental materials cost to be 
recovered as per contract, if any 

₹....................... 

iv. Any other Departmental service charges to be 
recovered if any, as per contract (water, power 
etc.) enclose 
statement. 

₹....................... 

 

The bill amount to ₹ -------------------- (both figures and words) has been scrutinized by us after due checking of the 
measurements of work as required and is recommended for payment. 

 
Date:------------------------- ----------------------------- 

Signature of Architectwith Seal 
 

The bill amount to ₹ ------------------ certified by Consultants has been scrutinized by me after due test checking of 
measurements of works as required and is recommended for payment for an amount of ₹.................................. 

 
Date : ----------------------------- 
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This figures given 
in the 
Memorandum for 
payable has 
been verified and 
bill passed for 
payment ----------- 
----------------------- 
----------------------- 
------- (in words 
and figures) 

 

Date:---------------- 
------ 

 

 
----------------------- 
----------- 
Signature of the 
CM (GB) 

 STATUTORY DEDUCTION:  

i) Total Amount due (E) ₹ ----------- 

ii) Less I.T. Payable ₹ ----------- 

iii) Less S.T. Payable ₹ ----------- 

 Net Payable ₹ ----------- 
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General: 

TECHNICAL SPECIFICATION 

SPECIFICATIONS OF MATERIALS TO BE USED 

 

These specifications are for the work to be executed items to be supplied and materials to be used in the works 

as shown and defined on the drawings and described here in all under the supervision and to the satisfaction of 

the architect / employer. 

The workmanship is to be the best available and to a high standard. Use must be made of specialist tradesmen 

in all aspects of the works, and allowance must be made in the rates for doing so. 

The materials and items to be provided by the contractor shall be the best of their respective kinds, approved by 

the architect in accordance with any samples, which may be submitted for approval, and generally in 

accordance with the specification. Where materials or products are specified in this specification and/ or bill of 

quantities by the name of the manufacture or the brand trade name or catalogue references the contractor will 

be required to obtain the approval of the architect/ employer before using a material or product other than the 

specified. The contractor shall produce all invoices, vouchers or receipted accounts for any materials of called 

upon to do so by the architect. 

Sample of all material are to be submitted to the architect for his approval before the contractor orders or 

delivers in bulk to the site. Also, the contractor will be required to submit specimen finishes to colors, fabrics etc. 

For the approval of the architect before proceeding with the works. Should it be necessary to prepare shop 

drawings, then four copies of such drawings shall be submitted for the approval of the architect who will retain to 

copies, all at the contractors expenses. 

Materials 

The materials shall be of the best-approved quality obtainable and shall comply with the respective Indian 

standard specification. 

If directed, materials shall be tested in any approved testing laboratory and the test certificates in original shall 

be submitted to the architect and the entire charges for repeated testes, if ordered shall be borne by the 

constructor. 

It shall be obligatory for the contractor to furnish certificate, it demanded by the architect, from manufacturer of 

the material supplier that the work has been carried out by using their material and as per their 

recommendations. 

All materials supplied by the employer / any other specialist firm shall be properly stores and the contractor shall 

be responsible for its safe custody until they are required on the works and till the completion of work. 

Unless otherwise shown on the drawings or mentioned in the “Schedule of Quantities” or special specifications, 

the quality of materials, workmanship, dimensions etc., shall be as specified herein under. 

The contractor without any extra cost for carrying out field-tests on materials shall provide all equipment and 
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facilities. 

Unless mentioned specifically, all materials used in the construction shall conform to the relevant Indian 

standards published by bureau of Indian standards. 

The contractor whenever in doubt should get the materials approved by the architect, before use. A sample of 

approved material should be deposited with the architect. 

Test certificates from the laboratory approved by the architect will have to be furnished, if so directed by him. 

The contractor will pay all costs for the same. 

For special items to be used, the manufacturer's instruction of handling and installation shall be strictly adhered 

to. The contractor shall obtain the guarantee certificate from the manufacturer and pass on the same to the 

owner. 

Materials if supplied by the owner shall be properly stored in the safe custody of the contractor. The same shall 

be carefully used and shall be properly preserved till the work is completed and handed over to the owner. 

Proper accounts of such materials will be maintained and will be presented for inspection and physical 

verification as and when requested by the owner. 

 
Timber: 
Timber generally is to be the best of its kind, well and properly seasoned, of mature growth, free from worm 

holes large loose or dead knots or other defects and sawn die square and will not supper warping, splitting or 

other defects through improper handling. 

The wood is to be Steam beach weighting not less than 45 lbs per cubic foot with moisture content not 

exceeding 12% to 14%. The moisture content of timber shall be determined according to method described in 

paragraph 4 of is: 287 for “maximum permissible moisture content of timber used for different purpose in 

different zones”. 

In measuring cross-sectional dimensions of the frame pieces tolerance up-to 1.5 mm shall be allowed for each 
planned surface. 

Good quality Steam beach wood: 
Steam beach wood be of good quality and well seasoned. It shall have uniform color, reasonably straight grains 

and shall be free from large, loose dead knots, cracks, shakes, warp, twists, bends, borer, holes or defects of 

any kind. No individual hard and sound know shall be more than 1 cm. In diameter and aggregate area of all 

knots shall not exceed ½ % of the area of the piece. It shall be close gained and there shall not be less than 6 

growth rings per 2.5 cm width. 

Good quality Steam beach wood: 

Steam beach wood shall be of good quality and well seasoned. It shall have uniform color reasonably straight 

grains and shall be free from large, loose, dead knots, cracks, shakes, warp, sound knot shall be more than 2.5 

cm. In diameter and aggregated area of all knots shall not exceed 1% of the area of the piece. There shall not 

be less than 4 growth rings per 2.5 cm width. 
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Timber is to be cut to the required sizes and lengths as soon as practicable after the works are begun and 
stored under cover so that the air will circulate freely around it. Joinery is to be prepared, immediately after the 

placing of the contract, framed up (but not bonded) and stored until required for fixing in position, when it is to 

be bonded and wedged up. Any portions that warp or develop shakes or other defects are to be replaced before 

wedging up. The whole of the work is to be framed and finished in a proper and workman like manner, in 

accordance with the detailed drawings, and fitted with all necessary motets straps, belts screws etc. Running 

bounded joints are to be cross-tongued with teak on guese and where over 1-1/2% thick double cross tongued. 

Joiner’s work generally is to be finished with fine class papered surfaces unless otherwise specified. 

Templates boxes and moulds shall be accurately set out and rigidly constructed so as to remain accurate during 

the time they are in use. 

Grounds are to be clean shown, free from large knots, splayed as required, plugged and fixed to walls etc. At 1’- 
6” centers 

Wood plugs are to be put cut on the twist. Patent wall plugs or plastic filling may be used in lieu of wood plugs 

with the approval of the architect. 

All unexposed surfaces of timber e.g. fails ceilings, backings fillets backs of doors frames backs of doors 

frames, cupboard framing, grounds etc. Are to be treated with two coats of approved timber preservative like 

soigné, kirticite, term seal or castral or vacuum pressure impregnated with and approved water soluble timber 

preservative before fixing or bedding. 

Timber shall be well seasoned and of the best quality Indian teak of specified species. Timber shall be 

considered as well seasoned, if its moisture content does not exceed the following limits. 

(1) timber for frames.     14% 

(2) timber for planking, shutters etc.  12% 

The moisture content of timber shall be determined according to method described in paragraph 4 of is 287 for 

"maximum permissible moisture content of timber used for different purposes in different climatic zones". 

In measuring cross-sectional dimensions of the frame pieces tolerance up-to 1.5mm shall be allowed for each 
planed surface. 

 
Carpentry & Joinery: 
The carpenter and joiner shall include the finishing of all labor, materials, equipment, and appliances required to 
complete the work including the installation of hardware as per the drawing. The timber shall be of the quality as 
described on the drawings or in the bills of quantities, shall be seasoned and uniform in texture, free from fungal 
growths, knots, wanes, open shake borer holes, rot, decay, discoloration, soft or spongy spots, holes, rot, 
decay, discoloration, soft or spongy spots, hollow pockets, patch or box heart and all other defects. 

 
Skilled workmen, using proper tools, shall carry out all the carpenter’s work. All joints shall be securely nailed 

without splitting the wood. Wherever it is necessary the members shall be lapped of joining by g.i. stapes or 

extra wood blocks. All joints and nailing shall be done in neatness, and shall be approved by the architects. All 

assembly is exactly at right angles. 
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Finish woodwork and joinery including doors shall be surfaced with straight without any warp of bow and shall 

have smooth, well-planned faces at right angles to each other. The frame members shall be planned on the 

three sides exposed at right angles to each other. 

All joinery work shall be securely mortised and tanned with synthetic resign conforming to I.S. 851-1957. Heads, 

posts, transoms, mullions of door and window frames shall be made out of single pieces of timber only. The 

heads and posts shall be thought - tanned into the mortises of not less than ½”. Solid wood panels of not less 

than 5” and not more than 8” in width shall be used and jointed together with tongue and groove joint. 

All interior wood finish doors, cabinetwork shall be smoothly traded and sanded after erection, until all defects 

are entirely removed. Assembled door frame without sills shall be fitted with temporary stretchers All exposed 

wood and plywood shall be straight-grained method grain and color and shall be approved by the architects. 

Interior wood finished doors cabinets and other fixed wooden equipments shall be properly installed, level plumb 

and true. But joints shall be avoided wherever possible; if unavoidable the joint shall be leveled. All exterior 

angles shall be mitered. Adjoining interior woodwork shall match and harmonies. All woodwork in contact with 

masonry shall be painted with bitumen paint or red oxide paint. 

Joints: 
All joints will be standard, mortised and tenon, dovetail, dowel, cross-halved, metered, tongued and grooved 

and rebated. Nailed or glued but joints, will not be permitted exceptional cases, ailed but joints will not be 

accepted. All joints shall be smeared with white lead. 

Whenever solid wood is specified it shall be as per I.S.I. and of good quality. The type of wood shall be got 

approved before collecting the same on site. Fabrication of wooden members shall be started only after 

approval. It shall be free from large, loose, dead of cluster knots, flows, shakes, wraps, bends or any other 

defect. It shall be uniform in substance and of straight fibers as far as possible. It shall be free from rats, decay, 

harmful fungi and other dejects of nature which will affect the strength, durability of it usefulness for the purpose 

for which it is required. The color of wood shall be uniform as far as possible. The scantlings planks etc. Shall be 

seen in straight lines and planes in the direction of grain and have uniform thickness. 

Plywood: 
Plywood for general purpose shall confirm I.S. 303 MR grade & I.S. 710 B.W.P. / marine grade as specified. It 

shall be formed with 0.8 mm. Thicknesses commercial face veneers and 1.5 mm. Thicknesses. Intermediate 

veneers in two opposite grain direction shall be 1:1. The moisture content shall not be more than 12.5% by 

mass. It shall either be kit ply make or other equivalent approved make. Where B.W.P. grade is specified it 

should be boiling waterproof confirming to I.S. standards. 

The plywood for general purpose shall conform to is I.S. 303 MR grade & I.S. 710 B.W.P. / marine grade as 

specified Cementing together thin boards or sheets of wood into panels makes plywood. There is always an odd 

number of layers 3,5,7,9 ply etc. The plies are placed so that grain of each layer is right angle to the grain in the 

adjacent layer. 

According to is I.S. 303 MR grade & I.S. 710 B.W.P. / marine grade as specified the plywood for general 

purpose shall be of three grades namely I.S. 303 MR grade & I.S. 710 B.W.P. / marine grade as specified 

depending upon the adhesives used for bonding and veneers, and it will be further classified into six types 

namely aa, ab, ac, bb, bc and cc based on the quality of the two face, each face being of three kinds namely, a, 

b and c. 

 303 MR grade & I.S. 710 B.W.P. / marine grade as specified formed with 0.8 mm. Thickness commercial 

face veneers and 1.5 mm. Thick intermediate veneers in to two opposite grain direction. The moisture 

content 
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shall not be more than 12.5 % by mass. Where B.W.P. grade is specified it should be boiling waterproof 

conforming to Indian standards. 

 
Laminates: 
All the laminate to be used shall be of 1.0 mm (or 1.5 mm or 0.5 mm where specified) thickness in approved the 

color and shade as approved and specified by the architect. It shall be matt finish manufactured by 

recommended makes as per sample shown by the consultant unless otherwise specified. It shall satisfy all the 

 standards for melamine coated laminated fiber board's before the use of such fiberboard laminated. The 

contractor shall have to take approval of the department of each sheet of the laminates. 

Fixtures & Fastenings: 

The fixtures and fastening, that is, butt hinges, tend strap hinges, sliding door bolts, tower bolts, door latch, bath 

room latch, handles, door stoppers, casement window fasteners, casement stays and ventilators catch shall be 

made of the metal as specified in the item or its specifications. 

They shall be of S.S., S.S. brush finish, iron, brass, aluminum, chromium plated iron, and chromium plated 

brass, copper oxidized iron, copper oxidized brass or anodized aluminum as specified. 

The fixtures shall be heavy type. The fixtures and fastenings shall be smooth finished and shall be such as will 

ensure ease of operation. 

The samples of fixtures and fastening shall be got approved as regards quality and shape before providing them 

in position. Brass and anodized aluminum fixtures and fastenings shall be bright finished. 

Screws, nails, bolts will be of brass or other no corrosive metal. In hardware, they will match the finish of the 

hardware item. Nails, in a finished surface shall be neatly punched and the hole filled with wood filler matching 

the finish. Screws in a finished surface will be round head, raised head or sunk beneath the surfaces and the 

hole plugged with a wood plug with matching color and grain of the wood surface as directed. 

S.S. fittings should be proper polish finished. 

Screws, nails, bolts, will be of brass or non-corrosive metal. In hardware, they will match with the hardware 
items. 

Nails, in a finished surface shall be neatly punched and the holes filled with wood filler matching the finish. 

Screws, in a finished surface will be round head, raised head or sunk beneath the surfaces and the hole 

plugged with a wood plug with matching color and grain of the wood surface, unless especially detailed 

Hardware: 
Hinges, locks, latches, door tracks etc. Shall be as specified and as far as possible, by the manufacturer 

specified. In any variation of this quality of the substitute shall be equal to or better than the original specified, 

and the samples shall be submitted to the architect for prior approval. 

 
Hardware and metals: 
The hardware throughout shall be of approved brand and supply well-made and equal in every respect to the 

samples deposited with the architect. The contractor may be required to produce and provide samples many 

different sources before the architect is able to make the decision and he should allow in his rates for doing so. 

Fittings generally shall have a brass finish or powder coated finish unless otherwise specified and should be 
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suitable for their intended purposes. 

Screws are to match the finish of the article to be fixed and to be rounded or flat headed or counter sunk as 
required. 

Cover up and protect at the brass or powder coated surfaces with a thick grease or other suitable material, 

renew as necessary and subsequently clean off and clear away on completion 

All steel, brass, bronze, aluminum and stainless steel articles shall be submitted to a reasonable test for 

strength. If so required by the architect at the contractors expenses. 

 
Door closers: 
The overhead door closer shall be of standard make as listed by the architect. The overhead door closer shall 

be of color as approved by the architect. Fixing of the overhead door closer shall be done by and experienced 

worker preferable from the principal supplier of the item. 

After successful installation of the overhead door closer the same shall be checked for speed of door closing. 

The contractor shall make necessary adjusted operating mechanism as per manufacturer’s guidelines to arrive 

at most suitable operating speed. The selected operating speed should remain constant on all repeated 

operations. If an overhead door closer is found to lose its adjusted operating speed often during warranty period 

then the shall have to be replaced with a new piece without charging any extra. 

In case of a steel frame door the overhead door closer shall have to be mounted on a special plate supplied by 

the manufacturer. No extra payment shall be due for such mounting plate. 

The rate shall include all materials, labor, required civil work etc. Complete and shall be paid per no. Of 

overhead door closers installed. 

Paints: 
Lime for lime wash, dry distemper, oil bound distemper, cement primer, oil paint, enamel paint, flat oil paint, 

plastic emulsion paint, anti-corrosive primer, red lead, water-proof cement paint shall be from an approved 

manufacturer and shall conform to the latest Indian standard for various paints. Ready mixed paints as received 

from the manufacturer without any admixture shall be used, except for addition of thinner, if recommended by 

the manufacturer. However, if ready mixed paint of specified shed or tint is not available then only ready mixed 

paint with approved strainer will be allowed. In such a case, the contractor shall ensure that the shade of the 

paint so allowed shall be uniform. 

All the paints shall met with following general requirements: 

Paint shall not show excessive setting in a freshly opened full can and shall easily be redispersed with a 

paddle to a smooth homogeneous state. The paint shall show no curdling, levering, cracking or color 

separation and shall be free from lumps and skins. 

Paint as received shall brush easily; possess good leveling properties and show no running or sagging 
tendencies. 

The paint shall not skin within 48 hours in a three quarters filled closed container. 

The paint shall dry to a smooth uniform finish free from roughness, grit, unevenness and other imperfections. 

General: wherever scaffolding is necessary, it shall be double scaffolding. 
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The surface shall be thoroughly brushed free from mortar droppings, and foreign matter. All steel work shall be 

cleaned of loose rust, mill scales, etc. So as to expose the original surface. All broken edges, cracks, loose- 

plaster and wavy surface shall be brought up either by patch plasterwork or by plaster of Paris. 

All materials viz. Dry distemper, oil bound distemper, oil paint, flat oil paint, synthetic enamel paint, plastic 

emulsion paint, cement primer, red lead and other primers and metallic paints shall conform to respective i.s. 

specifications and shall be obtained from approved manufacturers 

Painting - Flat / Plastic emulsion etc.: 
Ready mixed flat oil paint, plastic emulsion paint, ready mixed synthetic enamel paint, aluminum paint, etc. Shall 

be brought in original containers and in sealed tins, if for any reason thinner is necessary, the brand and quality 

of thinner recommended by the manufacturer or as instructed by the architect shall be used. 

The surface shall be prepared as specified above and a coat of approved primer shall be applied. After 24 hours 

drying, approved or specified quality paint shall be applied evenly and smoothly. Filler putty coating may be 

given to give to give a smooth finish. Each coat shall be allowed to dry out thoroughly and then lightly rubbed 

down with sand paper and cleaned of dust before the next coat is applied. Number of coats shall be as specified 

in the item and if the finish of the surface is not uniform, additional coats as required shall be applied to get good 

and uniform finish at no extra cost. After completion no hair marks from the brush or clogging of paint puddles in 

the corners of panels, angles or moldings etc. Shall be cleaned of stains. 

Pigmented priming coat (emulsion thinned with water) followed by three or more finishing coats of plastic 

emulsion paint. Pasted filler to be applied after every coat exempting the final finishing coat and sanded. When 

the final coat is applied, if directed the surface shall be rolled with a roller or if directed, it shall be stippled with a 

stippling brush. 

Enamel paints 

Oil paints shall be of first quality and of the specified color and shade, and as approved. The ready mixed paints 
shall be only used. However, if ready mixed paint of specified shade or tint is not available while ready mixed 
paint with approved strainer will be allowed. In such a case, the contractor shall ensure that the shade of the 
paint so allowed shall be uniform. 

 
All the paints shall meet with the following general requirements: 
Paint shall not showed excessive setting in a freshly opened full can and shall easily be redispersed with a 

paddle to a smooth homogeneous stage. The paint shall show no curdling levering, caking or color separation 

and shall be free from lumps and skins. 

Paint as revived shall brush easily; possess good leveling properties and show no running or sagging 
tendencies. 

The paint shall not skin within 48 hours in a three quarters filled closed container. 

The paint shall dry to a smooth uniform finish free from roughness, grit, unevenness and other imperfections. 

Ready mixed paint shall be used exactly as received from the manufacturers and generally according to their 

instructions and without any admixtures what so ever. 

French polish: 
The French polish of required tint and shape shall be prepared with the below mentioned ingredients and other 
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necessary material: 

(i) denatured spirit of approved quality 

(ii) chandras 
(iii) shellac 
(iv)pigment 

The French polish so prepared shall conform to is 348. 

French polishing: 
French spirit polish shall be an approved make conforming to i.s.: 348. If it has to be prepared on site, dissolving 

0.7 kg shall make the polish. Of best shellac in 4.5 liters of mentholated spirit without heating. To obtain 

required shade pigment may be added and mixed. 

Surface shall be cleaned. All unevenness shall be rubbed down smooth with sand paper and well dusted. 

Knots, if visible, shall be covered with a preparation of red lead and glue. Resinous or loose knots and gaps 

shall be filled with seasoned timber pieces and made level with rest of the surface. Holes and indentations on 

surface shall be filled with putty made of whiting and linseed oil. Surface shall be given a coat of filler made of 

2.25 kg. Of whiting in 1.5 liter of mentholated spirit. When it dries, surface shall again be rubbed down perfectly 

smooth with sand paper and wiped clean. 

Piece of clean fine cotton cloth and cotton wool made into shape of pad shall be used to apply polish. The pad 

shall be moistened with polish and rubbed hard on the surface applying the polish sparingly but uniformly and 

completely over the entire surface. It shall be allowed to dry and another coat applied in the same way. To give 

CIVIL coat the pad shall be covered with a fresh piece or clean fine cotton cloth, slightly damped with 

mentholated spirit and rubbed lightly and quickly with a circular motion, till the finished surface attains uniform 

texture and high glass. 

Wax polishing: 
Wax polish shall either be prepared on site or obtained ready made from market. Polish made on the state shall 

be prepared from a mixture of purr bees wax, linseed oil, turpentine oil and varnish in the ration or 2:1 ½:1: ½ by 

weight. The bee’s wax and the boiled linseed oil shall be heated over a slow fire. When the wax is completely 

dissolved the mixture shall be cooled till it is just warm, and turpentine oil and varnish added to it in the required 

proportions and the entire mixture is well stirred. 

Surface shall be prepared as described under “French polishing” except that the final rubbing shall be done with 

sand paper, which has been slightly moistened with linseed oil. 

Mixture or polish shall be applied evenly, with a clean cloth pad in such a way that no blank patches are left, 
and rubbed continuously for half an hour. When the surface is quite dry a second coat shall be applied in the 
same manner and rubbed continuously for an hour or until the surface is dry. Final coat shall then be applied 
and rubbed for two hours or more if necessary, until the surface has assumed a uniform glass and is quite dry 
showing no sign of stickiness when touched. Glass rubbing must be continuous and with uniform pressure and 
frequent change is direction. 

 
Glass: 
All glass shall be of best quality, free from flaws, specks, bubbles, veins, smokes, air holes blisters and other 
defects. The thickness and kind of glass to be used shall be as mentioned in the item or as shown in detailed 
drawing. The thickness of glass panel shall be uniform. All glass shall be of approved make by the architect and 
conforming to is 3548. 
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All glass shall be float glass of the best quality, free from specks, bubbles, smokes, veins, air holes, blisters and 

other defects. The kind of glass to be used shall be as mentioned in the item or specification or in the special 

provisions or as shown in detailed drawings thickness of glass panel shall be uniform. All glass to be approved 

manufacture complying with is: 3548-1966 or as per approved quality and sample. 

The compound for glazing to metal is to be special non-hardening compound manufacture for the purpose 

and of 9 brands and quality approved the interior designer. 

In cutting glass, proper allowance shall be made for expansion. Each square of glazing to be in one whole sheet 

and after cutting the edges to be properly filled. 

On completion, clean all glass inside and out, replace all cracked scratched or broken panes and leave in good 

condition to the satisfaction of the architect. 

The contractor shall furnish all labor, materials, and equipments required for the installation of glass and glazing 
items. 

The glass shall be of the type, quality and substance specificity in the bills of quantities. 

In case of the glass being supplied by the owners, the contractor shall take the delivery of the glass at site and 

shall be responsible for proper handling and stacking. We shall insure glass against theft, fire, etc. 

The contractor shall replace at his own expense all broken, damaged or disfigured glass caused in the 

execution of the work of faulty installation, before the virtual completion of the work. 

Patterned or translucent glass shall be 4 mm. In thickness and shall be approved by the architects. Sheet glass 

shall be in 5 mm. In thickness. Wired glass shall be 6 mm. In thickness. 

The putty used for glazing metal door, window or ventilator shall conform to I.S. 420:1953. 

Before installation of the glass, the contractor shall ensure against the following: 

All glazing rebates shall be square, putty, true in plane, clear, dry and free of dust. The frames shall be adjusted 
before glazing. The weight of the glass in side hung casement causes it to drop slightly on its hinges. Before 
glazing it shall be set in slightly high position in its frame. Glass edges shall be clean and cut to the exact size, 
chipped or damaged edges shall be rejected. Sashes shall be glazing in the closed position and shall not be 
open till the putty is set. 

 
The glass shall be set in teak wood beading or metal glazing chips and so installed to achieve water lightness. 

The platter glass shall be bedded on strips of leather or felt turned over the two sides of the glass to form 

packing between the glass and the metal coating. The ground glass shall be getting with smooth surface 

outside. 

Glazing large panes of glass, or when heavy wind pressure is experienced, glazing bead may be used instead 

of front putty. In this case putty shall be applied to the face of the bead, which is in contact with glass. Putty 

would also be necessary, at the back. 

Beads shall be of timber, rustproof steel or aluminum and shall have mitered corners The position and size of 

the bead may depend on the thickness of glass used. The beads shall be fixed with screws 0” apart. 

On completion of the job, all glass shall be thoroughly cleaned. All paint or other marks to be removed. 



65  

SPECIFICATION FOR WORKMANSHIP 

Painting And Polishing: Various Readymade Paints: 

The surface to be painted shall be cleaned and all cracks, holes and surface defects shall be repaired with 

plaster of Paris. All irregularities shall be sand papered and wiped clean. The surface so prepared must be dry 

and free from dust. 

The priming coat shall be applied over in the manner recommended by the manufacture in case of special paint. 

When no priming coat is specified by the manufacturer, putty composed of powered whitening chalk mixed with 

double polished linseed oil of required workable consistency shall be applied to prepare a good, hard 

background in case of undecorated surfaces. The surface shall be then rubbed down again with a fine grade 

sand paper and made smooth. 

The paint shall be of 1st quality and of specified color and shade and as approved. 

Ready mixed paint as received from the manufacturer without any admixture shall be used, except for addition 

of thinner, if recommended by the manufacturer. However, if ready mixed paint of specified shade or tint is not 

available while ready mixed paint with approved strainer will be allowed. In such a case, the contractor shall 

ensure that the shade of the paint so allowed shall be uniform. 

Polishing To Wood Work: 

Woodwork to be polished shall be finished smooth with plane. It shall then be rubbed smooth with medium and 

fine sand papers In no case sand paper shall be rubbed across the grains. All holes, cracks, open joints and 

small defects if all allowed to remain by the architect shall be stopped with putty made from pure whiting mixed 

to the proper consistency with linseed oil. 

Polish shall be applied in very thin coats with special fine haired varnishing brushes. Before applying first coat 

after stopping, the wood surface shall be rubbed down lightly with a fine sand paper taking care to rub along the 

grains and to leave the color even. The number of coats shall be as specified in the item. 

Measurement: 

No separate measurement and payment shall be made for such finishing work. The cost of such finishing shall 

be included in the rate of related item of woodwork. But if the item is to be carried out independent item of 

measurement shall be as per is 1270. 

Melamine polishing to wood work: 
All unevenness shall be rubbed down to smooth with sand paper and surface shall be cleaned of dust. 

The wood to be polished should be first painted with filler composed of a mixture of whiting and mentholated 

spirit to obtain a good glass surface. The surface shall be again rubbed down for making perfectly smooth with 

sand paper. 

The number of coats of melamine polish shall be as specified in the item. On the woodwork a pad of woolen 
cloth covered by fine cloth shall apply a thin coat of melamine polish. The pad shall be moistened with polish 
and rubbed on a surface in a series of overlaying circles, applying the polish uniformly over the entire area to 
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give even surface. A trace of linseed oil on the face of pad facilitates this operation. The surface shall be 
allowed to dry and the remaining coats shall be applied in the same manner to finish off. The pad shall be 
covered with a fresh piece of clean fine cloth, slightly damped with mentholated spirit and rubbed lightly and 
quickly with circular motion. 
The finished surface shall have uniform texture and high glass. The melamine polish shall be applied with spray 

gun and even coating shall be applied to get the very good quality of finishes. 

Measurement: 
No separate measurement and payment shall be made for such finishing work. The cost of such finishing shall 

be included in the rate of related item of woodwork. But if the item is to be carried out independent item of 

measurement shall be as per IS 1270. 
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SPECIFICATIONS (MAKES/MODELS) 
 

LIST OF APPROVED BRANDS AND / OR MANUFACTURER FOR INTERIOR FURNISHING WORK 

SN Particulars and Specifications Approved Make/ model 

1 Gypsum Board Gyproc (saint gobain)/ USG BORAL 

 Framing with complete system Gyp steel ultra (saint gobain) /USG BORAL 

2 Locks  

 Auto latch Lock P-ALL1-22 (Ebco)/EG 

 Multipurpose group Lock E-MPL1-22 / E-MPL1C-22 (Ebco)/EG/Godrej 

 Night latch 8812 (Godrej)/Doorset-NL 180 s/s / Europa 8010 
NS of SS brush Finished 

 Cylindrical lock (SS matt finish) 3792-with key and 3786-keyless (Godrej) / 
C120SS (Europa) 

 Mortise dead lock (two way) 8815(Godrej)/ Door set -ML 102 S/ Dorma Make 

 Mortise lock with door handle Matiz 8083(Godrej) / Door set- HL 170 S/S / 
Dorma Make 

3 Drawer channels  

 Telescopic channels (zink plated) STDS35(i)35/ STDS45(i)35/ STDS50(i)35/ 
STDS60(i)35 (Ebco)/ EFG/Everite/ 

 Bottom channels (powder coated) BMDS 35/ BMDS 37/ BMDS 55/ BMDS 60 (Ebco) 

4 General hardware SS matt finish 

 Door stopper i) Black/ivory/brown/silver color Powder coated 
DS1 (Ebco) 
ii) Spring type black/brown/ivory color powder 
coated (ECGL’s sterling) 

 ‘D’ bracket 50x12 mm (Oswal) 

 Hinges i) 3”/4”/5”/6” 1.8mm th. SS matt finish (Suzu) 
ii) 75x12x19 1.2 mm th. SS matt finish for storage 
(Suzu) 
iii) Auto close hinges – slip on hinge- euro / click 
on hinge-I (Ebco) for storage 

 Handles ‘D’ or ‘C’ type 1) 3”/4”/6”10mm dia SS 202 matt finish (Anjali) 

 Tower bolt 3”/4”/6”/8” brass extruded SS matt finish (Oswal) 

5 Floor spring  

 60 kg 7477 (Godrej) / M-74 (Hardwyn)/Dorma /Everite 

 80 kg 8293 (Godrej) / M-74 (Hardwyn)/Dorma/Everite 

 100 kg 8294 (Godrej) / M-76 (Hardwyn)/Dorma/Everite 

6 Door closer  

 60 kg Double speed 8292-silver, 7345- golden (Godrej) / 
scorpio (Hardwyn)/Dorma/Ebco/Ozone 

 Fire rated 60 kg 1938 (Godrej) / Triton (Hardwyn) 
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7 Patch fittings for door and fixed glass 
partition (top/bottom patch, pivot, patch 
lock, L arm, L connect, connector, floor 
spring, handle, plastic profile) 

Godrej / XL C series(Dorma) / OPF series (Ozone) 

8 Particle boards Novapan / Deco board 

9 Computer accessories  

 Keyboard tray with mouse tray KTE-1-45M (Ebco) / Hettich/Innofit/Featherlite 

 CPU hanger/ shelf Side mounted IS CPU HL SM (Innofitt) 
/CPUSM(Ebco) , 4/2-SMCS (Zipco) 

 cable manager (60mm) i) metal - CO60ZN1(Ebco) 
ii) PVC - CO 60 (Ebco) black/ivory/grey color 

10 Foam Sleepwell / Feather foam 

11 Glass film 3M INDIA /AVERY DENNISON 

12 Wood For Partition and Paneling 
Frame 

Marandi wood or Equivalent 

13 Wooden for Visible surface 
(ieBeading,jambs, etc. 

Steam Beach or Equivalent 

A INTERIOR WORK  

1 Vitrified floor tiles(600mm x 600mm ) Johnson / Somani / AGL 

2 Adhesive Favicol SH / Blue coat / Royel bond / Mevicol 
 Sealant Pidilite / Roaper 

3 Paint on Wall & Ceiling Asian Paint / Nerolac 

4 
Paint on Wood: Polyurethane systems ( 
PU ) 

Sirca Paint / Asian paint 

 

5 
Ply wood ( IS 303 BWR) / water proof ply IS 
701 / Block Board IS 1659 / Flush Door IS 
2202  

Green / Century / Anchor / Archid / Mayur / Kit [IS 303 
BWR]  

6 Laminate IS 2046 
Green / Formica / Sunmica / Marino / Bloom / 
Century/Samrat 

7 MDF Exterior Grade ISI Mark Nuwood / Action tesla / Dura turff / Century/Green 

8 Bison board NCL Industries 

9 
Timber for lipping, moulding& when 
furniture is to be finished in polish 

Superior quality seasoned Ghana teak. 

10 Timber for all other type of furniture work First class seasoned C.P. Teak. 

11 Decorative laminate (1.0mm) Marino / Green / Sunmica / Formica 

12 
Exterior Grade Compact Laminate 
(5mm,6mm) 

Clads (Greenlam) / Staylam 

13 Veneer Green ply nature max / Century / Lignin 

14 Hardware  

 a) Latches Ebco / Hafele / Hettich 

 b) Locks Ebco / Hafele / Hettich / Godrej 

 c) Screw Nettle fold / GKW / Hafele 

 d) Floor Spring Doorset / Dorma / Ozone / Godrej 

 e) Patch Fitting Dorma / Haffle / Ozone 
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 f) Handles Doorset / Ozone / Godrej 

 g) Drawer slides telescopic Ebco / Hafele / Hettich 

 h) Key board trey Ebco/ Hettich / Innofit 

 i) CPU trolley Ebco/ Hettich / Innofit 

 j) Door Closer Ozone / Dorma / Hafele / Godrej 

 k) Cable Manger Ebco / Easy 

 l) Glass Bracket Flora / Riddhi 

 m) Magnet Suprime / Bentex / Honda 

 n) Tower Bolt Rolex / Flora / Riddhi 

 o) Hinge Suzu matt / Gary premium 

 p) Nails Mehta / chakra / Sun 

 q) L & key Riddhi / Prince 

15 Glazing, Lacquered glass Tata / Modi guard / Saint gobain 
16 Vinyl & Glass film 3M India / Avery Dennison 

17 Roller Blinds Vista wall fashion / Mac 

18 Fabric Masper / D Décor 

19 Calcium silicate board Saint Gobain / Usgboral / Hilux 

20 Mineral fiber ceiling tiles tabulated profile Armstrong / USG / Usgboral / AMF 

21 Fire proofpvc sheet Vardhman wonder boards / Hilux 

22 Corian (Solid Surfaces) DUPONT 

23 Solid hardwood floor Vista / Armstrong / Squarfoot 

24 ACP Aludecore / Armstrong / Urobond / Timex 

25 Aluminum skirting Ozone 

26 Aluminum Section Jindal / Hindustan / Hindalco 

27 
Modular items like chairs, storage units, 
drawer units 

Featherlite/ godrej / wipro 

28 Wall Putty Birla white / J.K. white 

29 Texture paint Asian / Nerolac 

30 Sanitary Fixture Hindware / Jaquare / Grohe / Kohler 

31 Sanitary Fittings Hindware / Jaquare / Grohe / Kohler 

32 Wall paper Green / Asian 
 

Note: 
[a] Where other Material are proposed to be used these should be got approved from the 

Architect/Bank's Engineer before execution of particular item. In case of Non-Availability of any material 
of specified make, the Alternative equivalent make should be used only after it is Approved in writing by 
the Employer or the Architect. The Material shall be used in preferential Order only. 

 

[b] Before starting of work, contractor must get all samples/make approved from Architect/Bank's 
authorities before using at site 

 

[c] Consultants/Bank's authorities reserve the right to add or delete name of any manufacturers and 
when required. 

 

[d] Consultants/Bank's authorities reserve rights to select any of the specified brands mentioned above. 
<><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><> 
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SPECIFICATIONS (MAKES/MODELS) 

LIST OF APPROVED MAKE FOR CIVIL WORKS 

1) Ordinary Portland Cement Ultratech, Birla, ACC, Lafarge. 
2) White Cement Birla, J.K. 
3) TMT “Fe – 415/ 500 D” Ribbed bars Tata, JSW, Electrotherm, RINL. (VIZAG). SAIL 
4) Structural Rolled Steel sections-beams, Tata, SAIL, RINL.tee, flats, angles, bars(round,square, 

hexagonal) 
5) Structural Hollow steel sections (Square & Tata, Asian, Jindal, Surya, Appolo. 

Rectangular) 
6) Structural tubular sections Tata, Asian, Jindal, Surya, Appolo. 
7) Coarse Aggregates (machine cut) 

6mm to 40mm sizesApproved quarry from Sevalia. 
(Hardblack trap stone) 

8) Stone Rubbles & Gravels Approved quarry from Sevalia. (Hard 
black trap stone) 

9) Shuttering plywood Anchor, Green, Archid, Silicon, Century 
10) Water proof/Marine grade plywood as per Anchor, Green, Archid, Silicon, Century 

– IS – 710 (BWP) 
11) Commercial Plywood –  IS – 303 (BWR) Anchor, Green, Archid, Silicon, 

Century 
12) Decorative ply (Veneer) Anchor, Green, Archid, Silicon, Century 
13) MDF Nuwood, Duratuff (exterior grade only) 
14) Prelam particle board Novapan, Bhutan. (exterior grade only) 
15) Laminate sheet Formica, Greenlam, Archid, Bloom, Aerolam.AICA 
16) Cement bonded particle board Shera ,NCL (Bison board), Everest (Eternite). 
17) Calcium silicate board / Gypsum Board. Saint Gobain (India Gypsum), Hilux ,Lafartz. 
18) Flush door – decorative / non decorative Anchor, Green, Archid, Silicon, Century 
19) Compact sheet Alfiaca, Sundek, Vir, Bloom, Formica, merino. 
20) Dead Locks/ Mortise locks/ Kich, Dorma, Dorset, Yale. 
Narrow stile dead locks/ Tubular locks 
21) Float Glass / wired Glass, Mirror Modi guard, Saint Gobain, Asai, HNG. 
22) Reflective Glass Saint Gobain, PPG, Asahi, Emirates, Pilkington. 
23) Paver block Vyara, Super eq.. 
24) MS Rolling shutter Sona, Sagar, Suryoday, Gandhi,. 
25) Precast terrazo tiles &skirting( Mosaic) Royal(rajkot) ,Alcock, Vyara, Nitco,. 
26) Glazed tiles Asian, Johnson, Somani, Kajaria, Nitco, 
27) Ceramic tiles Asian.Johnson, Somani, Nitco, Kajaria, 
29) Vitrified tiles Kajaria, Johnson, Simpolo, Nitco, Somany 

 

30) Non-metallic floor hardener Ironite 
31) Glass mosaic Bisazza, Palladio 
32)Construction chemicals 
Plasticisers, Bonding agents, 
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SBRmicro concrete BASF, Fosroc 
Water proofing chemicals 
Chemical Water proofing & 
Integral water proofing compound 
Crystalline water proofing Cico or PidilitePenetron or Kryton 

 

33) Silicon sealant/ Silicon paint Wacker, Dowcorning, GE, Soudal, Bostik 
Polysulphide sealant 
P.U sealant/ Pidilite, Chawksey,Sika (Exterior grade - UV resistant) 
34) Pre-coated steel roofing/ walling sheets 
550 Mpa  Tata bluescope, Interarch, Nippon Dendro (poly steel) 

ShreePrecoated (Meta color) 
35) Polypropylene fibers Nina concrete, Reliance 
36) Paint, primer, putty Asian, Nerolac, ICI, Birla (putty), JK (Putty) 
37) Liquor /Melamine /PU polish MRF, Asian, ICI, ICA 
38) PVC Water stop ArtiCables Baroda, Fixopan, Maruti. 
39) Door Window Hardware, Kich, Dorma, Haffle,Palladium, Magnum 
40) Floor spring Dorma.Mab ,Hafle, Godrej, Inox,Ozone 
41) Door closer Dorma. Yale.,Hafle, Godrej, Ozone 
42) AdhesivesWooden Adhesives Fevicol, Blue coat, Araldite. 
Tile adhesives & grouting material BAL, Laticrete, Kerakoll. 
43) Oil & water finish Double boiled CAT brand linseed oil & MTO of reliance 
44) Fire door Shaktimat, AGEW, Radiant. 
45) Aluminum sections Jindal, Hindalco (Indal), Banco, Royal touch, 

Bhoruka, Pankaj, Alufit, Gulf extrusion. 
46) Aluminum finish 
Interior works  Super durable powder coated 

(Akzonobel, Jotun, FullerAG) 
Façade exteriors PVDFfinish (Valspar, PPG, Akzonobel) 
Non visible surface Chromatizing. 
47) Aluminum Window locks, handle , Alualpha, Securestyle, Giessee, Roto, Geze, Savio, 

Frikstay 
47a) Rough ground for Aluminium works IS 710 ply, 6mm to 8mm thick or Ghana teak. 
48)Gasket of infill panel for Aluminum Amee rubber, gold seal, Osaka rubber, Maharashtra 

polymer, Maharashtra tyre& rubber industries. 
49) Anchor Fasteners  Axel, Hilti, Fischer, Kundan, Mungo, Corroshield, 

Buildex 
50) Spandrel Insulation Glass wool 
51) Wool felt/weather strip Anand, reddiplex ltd. 
52) Rust Remover/converter Feovert (Krishna Conchem), Roff Rust Clear 

(Pidilite Industries) 
53) Non-shrink general purpose grout Fosroc, BASF 
54) Anchoring chemical for rebar dowell bar Hilti, Fischer, Axel 
55) Roll down mosquito curtain Netmos 
56) Baker Rod, Expansion joint pre-moulded filler board Supreme. 
57) SS clamps for cladding Hilti, Axel. 
58) Aluminium operable Louvers Technal, Domal 
59) Spacer tape Norton, tremco, bow. 
60) Anodising Bhoruka alum, Alufit alum, Ajit India, Alufin 
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61) Glass Processor 
For HS/HT, Bulletproof, DGU, Toughness, 
lamination etc. Impact safety, sejal, Glasstech, GSC, Asahi, FG 

Glass, Goldplus, Emirates 
62) Smoke seal IntumecentHilti/3M. 
63) Elevator Schindler, Otis, Mitsubishi 
64) uPVC windows Kommerling, Fenesta 
65) First Class Brick Jay Jalaram Bricks, Jindal Mechno Bricks 
66) Autoclaved Aerated Concrete Block Aerocon, Green 

 

Note: 
 

[a] Where other Material are proposed to be used these should be gotapproved from the Architect/Bank's 
Engineer before execution of particular item. In case of Non-Availability of any material of specified make, the 
Alternative equivalent make should be used only after it is Approved in writing by the Employer or the Architect. 
The Material shall be used in preferential Order only. 

 

[b] Before starting of work, contractor must get all samples/make approved from Architect/ Bank's authorities 
before using at site 

 
[c] Consultants/Bank's authorities reserve the right to add or delete name of any manufactures and when 
required. 

 
[d] Consultants/Bank's authorities reserve rights to select any of the specified brands mentioned above. 

 

<><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><><> 
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Material Make Description 

Veneer:(TableTops, 

Storagetops) 

  

 

 

GreenPly(Option1) HazelOakV008 

 

 

GreenPly(Option2) HazelOakV008 

 

 

DecowoodVeneers (Option 3) OrientalAsh 

 

 

CenturyVeneers(Option 4) AtlanticAshFA05 

Laminate:(For officers table, 
clerks table) 

  

 

 

DorbyMica(Option1) ClassyCaramel(SF170) 
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Dorby Mica(Option1) Frosty White(SM104) 

 

 

Century Laminates 

(Option2) 

Glaze Yellow(208) 

 

 

Century Laminates (Option 2) Frosty White(111) 

Material Make Description 

Laminate:(Forofficers 

table,clerkstable) 

  

 

 

Royale Touche (Option3) CrystalMatty+1123 

 

 

Royale Touche (Option3) CF183 

WallPanelling:   

 

 

Dorby Mica(Option1) Radiance Elm(SF1101) 

 

 

Century Laminates (Option 2) Artisan Oak(4398TS) 

 

 

Royale Touch Laminates (Option 3) SL1758 
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LaminateFlooring:   

 

 

Pergo Flooring(Option 1) Riverside Oak 

 

 

Xylos Flooring(Option 2) Amazon Oak 

 

 

Square Foot Flooring (Option 3) Oak Aliano 

Material Make Description 

High Back Chairs   

 

 

Godrej Chairs ProductID:PRIME0015 

 

 

Feathe rLite Featherlite 

Liberate(Colour:Ochre Yellow) 

 

 

Wipro Chairs Adapt Series(Colour: Ochre 
Yellow) 
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Medium Back Chairs   

 

 

Godrej Chairs Product 

ID:56101522SD04340 

 

 

Wipro Wipro Candid (Colour: Ochre 

Yellow) 

 

 

Featherlite Chair Featherlite Liberate medium 

back(Colour: Ochre Yellow) 
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Material Make Description 

Vitrified tiles(800x800 

mm) 

  

 Nitco VintagePearl 

 Kajaria ZionMarfil 

 Johnsontiles Elentasnowallure 
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