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NOTICE INVITING TENDERS 
 
 

TENDER INVITED FOR SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF 
AUDIO VISUAL SYSTEM AT PROPSOED LHO BUILDING KHARADI PUNE 
 
State Bank of India (herein after referred to as ‘SBI / the Bank’, having its Corporate Centre 
at Nariman Point, Mumbai invites tender for Supply, Installation, Testing and 
Commissioning of Audio Video systems at our new LHO building at Kharadi Pune. 
 
2. Interested bidders are advised to go through the entire RFP before submission of online 
bids to avoid any chance of elimination. The criteria and the actual process of evaluation of 
the responses to this RFP and subsequent selection of the successful bidder will be entirely 
at Bank’s discretion.  
 
3. All the interested bidders are requested to ensure that they have a valid digital signature 
certificate well in advance to participate in the e-tendering. 
 
4. The other details and schedule of the events of the tender are as under: 
 

SN Particulars Details 
1 Name of work Audio Visual system at proposed LHO 

Maharashtra building at Kharadi Pune 

2 Nature of Work Supply, Installation, Testing and Commissioning 
of Audio – visual system  

3 Time allowed for completion 2 Month from the date of acceptance of Work 
Order 

4 Cost of Tender document cum 
Tender Processing Fee (Non-
refundable) 

Nil 

5 Earnest Money Deposit Rs. 1000000/- (Rupees Ten Lacs only) by means 
of Demand Draft / Pay Order (Valid for a period of 
90 Days from the last date of submission of the 
tender) from any scheduled Nationalized Bank 
drawn in favor of State Bank of India and payable 
at Mumbai. 
 
Tenders without EMD shall be rejected. 

6 Performance Bank Guarantee  5% of contract amount (to be submitted by the 
selected vendor) 
 

7 Date of availability of tender 
documents on Service 
Provider’s website. 
Online Technical and price Bid 
 

29.05.2025 to 19.06.2025 
Available at M/s e-Procurement Technologies 
Ltd., our Service Provider’s portal  
https://etender.sbi/SBI/ 
 
 
Corrigendum if any will be posted on the above 
website and  bank’s official website :  
https://bank.sbi after pre bid meeting. Tenderers 
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are requested to check the above sites before 
submitting the tender. 
 
 

8 Date of Pre-bid meeting and 
address of Pre-bid meeting 

On 06.06.2025 at 2.30 P.M. at State Bank of India, 
3rd floor, Local Head Office, Bandra Kurla 
Complex, Bandra East, Mumbai 400051 

9 Last date & time for submission 
of EMD (in original) 

19.06.2025 up to 03:00 P.M.  
Note: It is sole responsibility of the bidder to 
ensure submission of their EMD in the prescribed 
form at this office by stipulated date and time at 
specified address failing which they will not be 
allowed to participate in e-Tendering. 

10 Address for submission of 
EMD (in original). 

Asst. General Manager (ITS), 
State Bank of India, LHO Maharashtra  
C/O ADMINISTRATIVE OFFICE PUNE, 
SHARDA CHAMBERS 6TH FLOOR,  
SHANKAR SHETH ROAD,  
PUNE MAHARASHTRA – 411037 

11 Last date & time for submission 
of Online Technical bid 

19.06.2025 up to 03:00 P.M.  
at Service Provider’s portal 
https://etender.sbi/SBI/ 
 
Intended vendors who have received NIT from 
SBI, has to upload their online technical bid as 
under: 
i. Technical Bid after putting the signature and 

seal 
ii. Scan Copy of EMD 

 
Online Tenders received without any one or more 
for the above-mentioned documents shall be 
summarily rejected. 

12 Date and Time of opening of 
Online Technical Bid 

19.06.2025 up to 03:00 P.M.  
 

13 Date and time for submission 
of Online Price Bid  

From 19.06.2025 up to 03:00 P.M. at Service 
Provider’s portal https://etender.sbi/SBI/ 
by the bidders qualified in Online Technical Bid. 

14 Opening of Online Price Bid The price bid of only those bidders will be opened 
who are shortlisted in the technical bid. Date and 
time will be informed separately to these vendors. 

15 Defects Liability period  1-year from the date of virtual completion 
(excluding damages due to natural calamities). 

16 Liquidated Damages 0.50% per week subject to max. 5% of contract 
amount for delay in completion of work.  

17 Validity of offer 180 days from the date of opening of Price-bid 
18 Value of Interim Certificate and 

payment terms 
RS. 3 Crores. 
Payment will be made against interim certificate 
after retaining 10% which will be paid to contractor 
on submission of PBG 

19 Submission of Technical Bid 
(Hard Copy) 

1. Contractors shall Download the entire 
Technical Bid to get acquainted with the terms 
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and conditions and shall upload the entire 
technical bid without fail in the e-tendering 
portal after putting the signature and seal. 
Failing to upload as stated above, the tender 
will be rejected. 

2. However, L1 Tenderer should submit the 
whole technical bid spirally bound securely 
and in serial order containing all pages duly 
signed with company seal and date to this 
Office within 7 days of receipt of confirmation. 
Failure to submit the hardcopy of Technical Bid 
may render the bidder disqualified.  

20 e-Tender Service Provider Contact persons: 

Primary Contact Numbers:- M:- 9081000427, 9904407997  
3. Mail Id : etender.support@eptl.in 

 
21.  No conditions other than mentioned in the tender will be considered, and if given 
they will have to be withdrawn before opening of the price-bid. 
22.  The SBI reserve their rights to accept or reject any or all the tenders, either in whole 
or in part without assigning any reason(s) for doing so and no claim / correspondence shall 
be entertained in this regard. 
23.  In case the date of opening of tenders is declared as a holiday, the tenders will be 
opened on the next working day at the same time. 
24  For any clarifications regarding E-Tendering procedure, System requirements etc. 
please contact M/s e-Procurement Technologies Limited, Ahmedabad, whose address is 
mentioned in the NIT. 
 
Yours faithfully, 
 
 
Asst. General Manager (ITS) 
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LETTER OF UNDERTAKING 
 

The Asst. General Manager (ITS)   
State Bank of India, 
IT Services Dept, LHO 
Maharashtra  

C-6, G-Block, Bandra Kurla 
Complex, Bandra East, 
Mumbai 400051 

 
Dear Sir, 
 
Having examined the drawings, specification, design and schedule of quantities relating to 
the works specified in the memorandum hereinafter set out and having visited and examined 
the site of the works specified in the said memorandum and having acquired the requisite 
information relating thereto as affecting the tender, I/We hereby offer to execute the works 
specified in the said memorandum at the rates mentioned in the attached Schedule of 
Quantities and in accordance in all respects with the specifications, design, drawings and 
instructions in writing referred to in conditions of tender, the Articles of Agreement, Special 
Conditions, Schedule of Quantities and Conditions of Contract and with such materials as 
are provided for by, and in all other respects in accordance with such conditions so far as 
they may be applicable. 
 

 MEMORANDUM 
(a) Description of work SUPPLY, INSTALLATION, TESTING AND 

COMMISSIONING OF AUDIO-VISUAL SYSTEM AT 
PROPOSED LHO BUILDING KHARADI PUNE 
 

(b) Earnest Money Rs. 10,00,000 (Rupees Ten Lakhs Only) by means of 
Demand Draft / Pay Order (Valid for a period of 90 Days 
from the last date of submission of the tender) from any 
scheduled Nationalized Bank drawn in favor of State 
Bank of India and payable at Mumbai. 
 
Tenders without EMD shall be rejected. 

(c) Time allowed for completion 
of the Works from fourteen 
day after the date of written 
Order or date of handing over 
of the site (Whichever is later) 
to commence the work      

2 Months from the date of acceptance of Work Order 

    
1) Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms and 

provisions of the said conditions of contract annexed hereto so far as may be applicable 
or in default thereof to forfeit and pay to SBI, the amount mentioned in the said contract. 

 
2) I / We have deposited a sum of Rs. 10,00,000 (Rupees Ten Lakhs Only) of the total 

tender amount as Earnest Money with the SBI which amount is not to bear any interest. 
Should I / We fail to execute the Contract when called upon to do so I / We do hereby 
agree that this sum shall be forfeited by me/us to SBI. 
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Further, under any circumstances, whatsoever, if I/We fail to comply the same including 
compliance of any such other conditions of tender within the stipulated time. I /We 
hereby, authorized SBI to cancel my/Our tender, to forfeit my EMD and to take further 
necessary action as deemed fit including debarring our firm from participating in SBI 
future tenders/de-paneling etc. 

 
3) I/ We understand that as per terms of this tender, the SBI may consider accepting our 

tender in part or whole or may entrust the various work proposed in phases. We, 
therefore, undertake that we shall not raise any claim/ compensation in the eventuality 
of Bank deciding to add/drop any of the work from the scope of work of this tender at 
any stage during the contract period. Further, we also undertake to execute the work 
entrusted to us in phases on our approved rates and within stipulated time limit without 
any extra claim for price escalation as also provided for in “Instructions to Tenderers” 
of this tender.  

 
4) I/ We, hereby, also undertake that, we will not raise any claim for any escalation in the 

prices of any of the material during the currency of contract/execution/completion 
period including authorized extended contract period, if any. 

 
5) Our Bankers are: 

i)  
 
ii)  
 
The names of partners of our firm are: 
i)  
 
ii) 
 
 
 
Name of the partner of the firm   
Authorized to sign       
Or        
(Name of person having Power of    
Attorney to sign the Contract.  
(Certified true copy of the Power   
of Attorney should be attached) 
Yours faithfully, 
Signature of Contractors. 
Signature and addresses of Witnesses 
i)  
 
 
ii)  
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INSTRUCTIONS 

 
 
 

 TO THE TENDERERS 
 
SBI invites “online E-tender” for the captioned work, through the service provider M/s E-
Procurement Technologies Ltd. (Auction Tiger), under appropriate category (mentioned in 
NIT) are eligible to quote for this tender. 
 
1.0  Scope of work 
 

The scope of work is to carry out for the Supply, Installation, Testing and 
Commissioning of Audio-Visual system at proposed LHO building at Kharadi, Pune.  

 
1.1 Site and its location 
 

The proposed work is to be carried out at  State Bank of India at Clock Tower, Plot 
No 3/2 & AM3, Kharadi MIDC area, Pune 411014 
 

2.0  Tender documents 
 
2.1  The work must be carried out strictly according to the conditions stipulated in the 

tender consisting of the following documents and the most workmen like manner. 
 

Instructions to tenderers 
 
General conditions of Contract 
 
Special conditions of Contract 

 
 

Drawings 
 

Price bid  
 

2.2  The above documents shall be taken as complementary and mutually explanatory of 
one another but in case of ambiguities or discrepancies, shall take precedence in the 
order given below. 

 
a) Price Bid 

b) technical specifications 

c) Drawings 

d) Special conditions of contract 

f) General conditions of contract 

g) Instructions to Tenderers 

 
2.3 The tender documents are not transferable. 
 
3.0  Site Visit 
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3.1  The tenderer must obtain himself on his own responsibility and his own expenses all 

information and data that may be required for the purpose of filling this tender 
document and enter into a contract for the satisfactory performance of the work.  

 
4.0  Earnest Money 
4.1  The tenderers are requested to submit the Earnest Money of Rs. 10,00,000 (Rupees 

Ten Lakhs Only) by means of Demand Draft / Pay Order (Valid for a period of 90 
Days from the last date of submission of the tender) from any scheduled Nationalized 
Bank drawn in favor of State Bank of India and payable at Mumbai. 

 
4.2  EMD in any other form other than as specified above will not be accepted. Tender 

not accompanied by the EMD in accordance with clause 4.1 above shall be rejected. 
 
4.3  No interest will be paid on the EMD. 
 
4.4  EMD of unsuccessful tenderer will be refunded within 30 days of award of Contract. 
 
 
5.0  Security Deposit / Performance Bank Guarantee (PBG) 

Contractor needs to submit the Performance bank Guarantee for value equivalent to 
5% of the total contract amount. EMD of the successful tenderer will be returned on 
submission of the PBG.(post installation completion). 

 
  
6.0  Signing of contract Documents 
 

The successful tenderer shall be bound to implement the contract by signing an 
agreement and conditions of contract attached herewith within 30 days from the 
receipt of intimation of acceptance of the tender by the Bank. However, the written 
acceptance of the tenders by the Bank will constitute a binding agreement between 
the Bank and successful tenderer whether such formal agreement is subsequently 
entered into or not. 

 
7.0  Completion Period 

Time is essence of the contract. The work should be completed in all respect 
accordance with the terms of contract within a period of 60 days (2 Months) from 
the date of award of work. 
 

8.0  Validity of tender 
 

Tenders shall remain valid and open for acceptance for a period of 180 days from 
the date of opening price bid. If the tenderer withdraws his/her offer during the value 
period or makes modifications in his/her original offer which are not acceptable to 
Bank without prejudice to any other right or remedy the Bank shall be at liberty forfeit 
the EMD. 
 
 

9.0  Liquidated Damages 
 

The liquidated damages shall be 0.50% per week subject to a maximum of 5% of 
contract value. 

 
10.0  Rate and prices: 
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10.1  Item rate tender 
 
10.1.1 The tenderers shall quote their rates for individual items both in words and figure. In 

case of discrepancy between the rate quoted in words and figures, the unit rate 
quantity in words will prevail. If no rate is quoted for one or more items such tender 
shall be treated as “Incomplete Tender” and shall be summarily rejected. 
The amount of each item shall be calculated, and the requisite total is given. In case 
of discrepancy between the unit rate and the total amount calculated from 
multiplication of unit rate and the quantity the unit rate quoted will govern and the 
amount will be corrected. 

 
10.1.2 The tenderers need not quote their rates for which no quantities have been given. In 

case the tenderers quote their rates for such items those rates will be ignored and 
will not be considered during execution. 

 
10.1.3 The tenderers should not change the units as specified in the tender. If any unit is 

changed the tenders would be evaluated as per the original unit and the contractor 
would be paid accordingly. 
 
The tenderer should not change or modify or delete the description of the item. If any 
discrepancy is observed, he should immediately bring to the knowledge of the 
Architect/ SBI 

 
10.1.4 Each page of the BOQ shall be signed by the authorized person and cutting or 

overwriting shall be duly attested by him. 
 
10.1.5 Each page shall be totaled, and the grand total shall be given. 
 
10.1.6 The rate quoted shall be firm and shall include all costs, allowances etc. except GST, 

which shall be payable / reimbursed at actuals. 
 
10.1.7 The SBI reserve their rights to accept any tenders, either in whole or in part or may 

entrust the work in phases or may add/drop the part scope of work at any stage of 
the project within its sole discretion without assigning any reason(s) for doing so and 
no claim / correspondence shall be entertained in this regard. 

 
10.1.8 In case it is decided by the SBI to add/drop one or more items from the scope of work 

at any stage of the project, the contractor shall not be entitled to raise any claim / 
compensation for such deleted scope of work.  

 
 
 
 
 
 
 
 
 

GENERAL CONDITIONS OF CONTRACT 
 

1. Definitions: - 
“Contract means the documents forming the tender and the acceptance thereof and 
the formal agreement executed between SBI (client) and the contractor, together 
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with the documents referred there in including these conditions, the specifications, 
designs, drawings and instructions issued from time to time by the Architects/ Bank 
and all these documents taken together shall be deemed to form one contract and 
shall be complementary to one another. 

 
1.1  In the contract the following expressions shall, unless the context otherwise requires, 

have the meaning hereby respectively assigned to them. 
 
 
1.1.2 ‘Site Engineer’ shall mean an Engineer appointed by the SBI at site as their 

representative for day-to-day supervision of work and to give instructions to the 
contractors. 

 
1.1.3 ‘The Contractor’ shall mean the individual or firm or company whether incorporate 

not, undertaking the works and shall include legal personal representative of 
individual or the composing the firm or company and the permitted assignees of 
individual or firms of company. 
 
The expression ‘works or ‘work’ shall mean the permanent or temporary work 
description in the “Scope of work” and / or to be executed in accordance with the 
contract includes materials, apparatus, equipment, temporary supports, fittings and 
things of kinds to be provided, the obligations of the contractor hereunder and work 
to be done by the contractor under the contract. 

 
1.1.4 ‘Engineer’ shall mean the representative of the Architect/consultant. 
 
1.1.5 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the 

Engineer and referred to in the specifications and any modifications of such drawings 
as may be issued by the Engineer from time to time ‘Contract value shall mean value 
of the entire work as stipulated in the letter of acceptance of tender subject such 
additions there to or deductions there from as may be made under the provide herein 
after contained. 

 
1.1.6 Specifications shall mean the specifications referred to in the tender and 

modifications thereof as may time to time be furnished or approved by the Architect/ 
Consultant. 

 
1.1.7  “Month” means Gregorian calendar month. 
 
1.1.8  “Week” means seven consecutive days. 
 
1.1.9“ Day” means a calendar day beginning and ending at 00Hrs. and 24Hrs. 

respectively. 
 
 

2. Firms/vendors should have their own offices/branches in Pune. Please attach 
copy of proof in this regard.  
 

3. Non-disclosure agreement on stamp papers of Rs 500 and Performance Bank 
guarantee of 5% of Order value (Exclusive of GST) need to be submitted by 
selected vendor for the period of one year from the date of completion of 
installation. The standard Bank format will be provided to selected vendor. 

4. Land border declaration to be uploaded by bidder/OEM as per compliance of 
restrictions under rule 144 (xi) of GFR 17  



  Page 10 of 52 
 

Signature of Contractor with Seal 

5. Tender should have minimum experience of 3 years in handling similar project (5 Cr 
or above). Please submit list of project handed during last 3 years for above 
mentioned value as per annexure 2 

6. Queries if any for pre-bid meeting may be send to mail ID agmits.lhomah@sbi.co.in 
and kbz@sbi.co.in at least two days in advance. Queries received after that will not 
be considered.   

 
 
CLAUSE 
 
 
1.0  Total Security Deposit 
 

Total Security deposit comprise of: 
Earnest Money Deposit 
Performance bank Guarantee 
Retention Money 

 
a)  Earnest Money Deposit (EMD): 

 
The tenderer shall furnish EMD of Rs. 10,00,000/- (Rupees Ten Lakhs, Only) by 
means of Demand Draft / Pay Order (Valid for a period of 90 Days from the last date 
of submission of the tender) from any scheduled Nationalized Bank drawn in favor 
of State Bank of India and payable at Mumbai. No tender shall be considered 
unless the EMD is so deposited in the required form. No interest shall be paid on this 
EMD. EMD of unsuccessful tenderer will be refunded within 30 days of award of 
Contract without interest. The EMD shall stand absolutely forfeited if the tenderer 
revokes his tender at any time the period when he is required to keep his tender 
open acceptance by the SBI or after it is accepted by the SBI the contractor fails to 
enter into a formal agreement or fails to pay the initial security deposit as stipulated 
or fails to commence the  work within the stipulated time. 
 

b) PERFORMANCE BANK GUARANTEE 
 
Contractor needs to submit the Performance bank Guarantee for value equivalent to 
5% of the total contract amount. EMD of the successful tenderer will be returned on 
submission of the PBG. The PBG should be valid for the period of one year from the 
date of installation. 
 

c)  Retention Money:  
 

Besides the EMD as deposited by the contractor in the above said manner, the 
Retention money shall be deducted from the running account bill at the rate of 10% 
of the gross value of work done by the contractor and claimed in each bill. Retention 
Money shall be returned to the contractor on submission of PBG as per clause 1.0. 
(b) stated above. 

 
 
2.0  Language 
 

The language in which the contract documents shall be drawn shall be in English. 
 
3.0  Errors, omissions and discrepancies 
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In case of errors, omissions and/ or disagreement between written and scaled 
dimensions on the drawings or between the drawings and specifications etc., the 
following order shall apply. 

 
i)  Between scaled and written dimension (or description) on a drawing, the latter shall 

be adopted. 
 
ii)  Between the written or shown description or dimensions in the drawings and the 

corresponding one in the specification the former shall be taken as correct. 
 
iii)  Between written description of the item in the specifications and descriptions in bills 

of quantities of the same item, the former shall be adopted: 
 
a)  In case of difference between rates written in figures and words, the rate in words 

shall prevail. 
 
b)  Between the duplicate / subsequent copies of the tender, the original tender shall be 

taken as correct. 
 
4.0 Scope of Work: 
 

The contractor shall carryout complete and maintain the said work in every respect 
strictly accordance with this contract and with the directions of and to the satisfaction 
Bank to be communicated through the Architect/consultant/ Bank’s Engineer. The 
Architect/consultant at the directions of the SBI from time-to-time issue further 
drawings and / or write instructions, details directions and explanations which are 
here after collectively references to as Architect’s /consultant’s instructions in regard 
to the variation or modification of the design, quality or quantity of any work or the 
addition or omission or substitution work. Any discrepancy in the drawings or 
between BOQ and / or drawings and / or specifications. The removal from the site of 
any material brought thereon by the Contractor and any substitution of any other 
materials therefore the removal and / or re-executed of any work executed by him. 
The dismissal from the work of any person engaged thereupon. 

 
5.0  i)  Letter of Acceptance: 
 

Within the validity period of the tender the SBI shall issue a letter of acceptance 
directly or through the Architect/consultant by registered post or otherwise depositing 
at the office of the contractor as given in the tender to enter into a Contract for the 
execution of the work as per the terms of the tender. The letter of acceptance shall 
constitute a binding contract between the SBI and the contractor. 

 
ii) Contract Agreement: 

 
On receipt of intimation of the acceptance of tender from the SBI/ Architect, the 
successful tenderer shall be bound to implement the contract and within fifteen days 
there of shall sign an agreement in a non-judicial stamp paper of appropriate value. 

 
6.0  Ownership of drawings: 
 

All drawings, specifications and copies thereof furnished by the SBI through its 
Architect / consultants are the properties of the SBI They are not to be used on other 
work.             
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7.0  Detailed drawings and instructions: 
 

The SBI through its Architects / consultants shall furnish with reasonable proper 
additional instructions by means of drawings or otherwise necessary for the 
execution of the work. All such drawings and instructions shall be consistent with 
contract documents, true developments thereof and reasonably inferable there. 

 
The work shall be executed in conformity therewith and the contractor prepare a 
detailed program schedule indicating therein the date of start and completion of 
various activities on receipt of the work order and submit the same to the SBI directly/ 
through the Architect/consultant 

 
8.0  Copies of agreement 
 

Two copies of agreement duly signed by both the parties with the drawings shall be 
handed over to the contractors. 
 

9.0  Liquidated damages: 
 

If the contractor fails to maintain the required progress in terms of contract or to 
complete the work and clear the site including vacating their office on or before the 
contracted or extended date or completion, without justification in support of the 
cause of delay, he may be called upon without prejudice to any other right of remedy 
available under the law to the SBI on account of such breach to pay a liquidated 
damage at the rate of 0.50% of the contract value which subject to a maximum of 
5% of the contract value. 
 

10.0  Materials, Appliances and Employees 
 

Unless or otherwise specified the contractor shall provide and pay for all materials, 
labour, water, power, tools, equipment transportation and any other facilities that are 
required for the satisfactory execution and completion of the work. Unless or 
otherwise specified all materials shall be new and both workmanship and materials 
shall be best quality. The contractor shall at all times enforce strict discipline and 
good order among his employees and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to him. Workman whose work or behavior 
is found to be unsatisfactory by the SBI /ARCHITECT/ consultant he shall be 
removed from the site immediately. 
 
 
 

11.0 Permits, Laws and Regulations: 
 

Permits and licenses required for the execution of the work, shall be obtained by the 
contractor at his own expenses. The contractor shall give notices and comply with 
the regulations, laws, and ordinances rules, applicable to the contract. If the 
contractor observes any discrepancy between the drawings and specifications, he 
shall promptly notify the SBI in writing under intimation of the Architect/ Consultant. 
If the contractor performs any act, which is against the law, rules and regulations he 
shall meet all the costs arising there from and shall indemnify the SBI for any legal 
actions arising there from. 

 
12.0  Setting out Work: 
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The contractor shall set out the work and shall be responsible for the true and perfect 
setting out of the same and for the correctness of the positions, levels, dimensions, 
and alignment of all parts thereof and get it approved by the Architect / consultant 
before proceeding with the work. If at any time any error in this respect shall appear 
during the progress of the works, irrespective of the fact that the layout had been 
approved by, the Architect / consultant the contractor shall be responsible for the 
same and shall at his own expenses rectify such error, if so, required to satisfaction 
of the SBI. 

 
13.0  Protection of works and property: 

 
The contractor shall continuously maintain adequate protection. of all his work from 
damage and shall protect the SBI’s properties from injury or loss arising in connection 
with contract. He shall make good any such damage, injury, loss, except due to 
causes beyond his control. 
He shall take adequate care and steps for protection of the adjacent properties. The 
contractor shall take all precautions for safety and protections of his employees on 
the works and shall comply with all applicable provisions of Govt. and local bodies’ 
safety laws and building codes to prevent accidents, or injuries to persons or property 
on about or adjacent to his place of work. The contractor shall take insurance covers 
as per clause 24.0 at his own cost. The policy may be taken in joint names of the 
contractor and the SBI and the original policy may be lodged with the SBI 

 
14.0  Inspection of work: 
 

The SBI / Architect / Consultant or their representatives shall at all reasonable times 
have free access to the work site and / or to the workshop, factories, or other places 
where materials are lying or from where they are obtained, and the contractor shall 
give every facility to the SBI/Architect/consultant and their representatives necessary 
for inspection and examination and test of the materials and workmanship. No 
person unless authorized by the SBI/ Architect /Consultant except the representative 
of Public authorities shall be allowed on the work at any time. The proposed work 
either during its construction stage or its completion can also be inspected by the 
Chief Technical Examiner’s Organization a wing of Central Vigilance commission. 

 
15.0  Assignment and subletting 
 

The whole of work included in the contract shall be executed by the contractor and 
he shall not directly entrust and engage or indirectly transfer, assign or underlet the 
contract or any part or share there of or interest therein without the written consent 
of the SBI through the Architect and no undertaking shall relieve the contractor from 
the responsibility of the contractor from active & superintendence of the work during 
its progress. 

 
16.0 Quality of materials, workmanship & Test  
 

i) All materials and workmanship shall be best of the respective kinds described 
in the contract and in accordance with Architect/consultant instructions and 
shall be subject from time to time to such tests as the Architect/consultant 
may direct at the place of manufacture or fabrication or on the site or an 
approved testing laboratory. The contractor shall provide such assistance, 
instruments, machinery, labor, and materials as are normally required for 
examining measuring sampling and testing any material or part of work 
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before incorporation in the work for testing as may be selected and required 
by the Architect/consultant. 

 
ii)  Samples 

 
All samples (If any) of adequate numbers, size, shades & pattern as per 
specifications shall be supplied by the contractor without any extra charges. If certain 
items proposed to be used are of such nature that samples cannot be presented or 
prepared at the site detailed literature / test certificate of the same shall be provided 
to the satisfaction of the Bank/Architect/consultant. Before submitting the sample / 
literature the contractor shall satisfy himself that the material / equipment for which 
he is submitting the sample / literature meet with the requirement of tender 
specification. Only when the samples are approved in writing by the Bank/Architect 
/ consultant the contractor shall proceed with the procurement and installation of the 
particular material / equipment. The approved samples shall be the signed by the 
Bank/Architect / Consultant for identification and shall be kept on record at site office 
until the completion of the work for inspection / comparison at any time. The 
Bank/Architect/Consultant shall take reasonable time to approve the sample. Any 
delay that might occur in approving the samples for reasons of its not meeting the 
specifications or other discrepancies inadequacy in furnishing samples of best 
qualities from various manufacturers and such other aspects causing delay on the 
approval of the materials / equipment etc. shall be to the account of the contractor. 

 
iii)  Cost of tests 

 
The cost of making any test shall be borne by the contractor if such test is intended 
by or provided for in the specification or BOQ. 

 
iv)  Costs of tests not provided for 

 
If any test is ordered by the Bank/Architect/ Consultant which is either 
 
v)  If so intended by or provided for or (in the cases above mentioned) is not so 
particularized, or though so intended or provided for but ordered by the Architect / 
Consultant to be carried out by an independent person at any place other than the 
site or the place of manufacture or fabrication of the materials tested or any 
Government / approved laboratory, then the cost of such test shall be borne by the 
contractor. 

 
17.0  Obtaining information related to execution of work 
 

No claim by the contractor for additional payment shall be entertained which is 
consequent upon failure on his part to obtain correct information as to any matter 
affecting the execution of the work nor any misunderstanding or the obtaining 
incorrect information or the failure to obtain correct information relieve him from any 
risks or from the entire responsibility for the fulfillment of contract. 

 
18.0 Contractor’s superintendence 
 

The contractor shall give necessary personal superintendence during the execution 
the works and as long, thereafter, as the Bank/Architect / Consultant may consider 
necessary until the expiry of the defects liability period, stated here to. 

 
19.0  Quantities 
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i)  The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been 

prepared in accordance with the Indian Standard Method of Measurements and 
quantities. The rate quoted shall remain valid for variation of quantity against 
individual item to any extent. The entire amount paid under Clause 19, 20 hereof as 
well as amounts of prime cost and provision sums, if any, shall be excluded. 

 
20.0  Works to be measured 
 

The Bank/Architect/Consultant may from time to time intimate to the contractor that 
he requires the work to be measured and the contractor shall forthwith attend or send 
a representative to assist the Bank/Architect/consultant in taking such 
measurements and calculation and to furnish all particulars or to give all assistance 
required by any of them. Such measurements shall be taken in accordance with the 
Mode of measurements detail in the specifications. The representative of the 
Bank/Architect / Consultant shall take measurements with the contractor’s 
representative and the measurements shall be entered in the measurement book. 
The contractor or his authorized representative shall sign all the pages of the 
measurement book in which the measurements have been recorded in token of his 
acceptance. All the corrections shall be duly attested by both representatives. No 
over writings shall be made in the Measurement Book (M.B.) Should the contractor 
not attend or neglect or omit to depute his representative to take measurements, the 
measurements recorded by the representative of the Bank/Architect / consultant 
shall be final. All authorized extra work, omissions and all variations made shall be 
included such measurement. 

 
21.0  Variations 
 

No alteration, omission or variation ordered in writing by the Bank/Architect / 
consultant vitiates the contract. In case the SBI / Architect / Consultant thinks proper 
at any during the progress of works to make any alteration in, or additions to or 
omission from the works or any. alteration in the kind or quality of the materials to be 
used therein, the Bank/Architect / Consultant shall give notice thereof in writing to 
the contractor shall confirm in writing within seven days of giving such oral 
instructions the contract shall alter to, add to, or omit from as the case may be in 
accordance with such but the contractor shall not do any work extra to or make any 
alterations or additions to or omissions from the works or any deviation from any of 
the provisions of the contract, stipulations, specifications or contract drawings 
without previous consent in writing of the Bank/Architect/ Consultant and the value 
of such extras, alterations, additions or omissions shall in all cases be determined 
by the Architect / Consultant and the same shall be added to or deducted from the 
contract value, as the case may be. 

 
22.0  Valuation of Variations 
 

No claim for an extra works shall be allowed unless it shall have been executed 
under the authority of the Bank/Architect / Consultant with the concurrence of the 
SBI as herein mentioned. Any such extra works is herein referred to as authorized 
extra works and shall be made in accordance with the following provisions. 

 
a)  (i) The net rates or prices in the contract shall determine the valuation of the extra 

work where such extra work is of similar character and executed under similar 
conditions as the work priced herein. 
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(ii) Rates for all items, wherever possible should be derived out of the rates given in 
the priced BOQ. 

 
b)  The net prices of the original tender shall determine the value of the items omitted, 

provided if omissions do not vary the conditions under which any remaining items of 
Works are carried out, otherwise the prices for the same shall be valued under sub-
Clause ‘c’ hereunder. 

 
c)  Where the extra works are not of similar character and/or executed under similar 

conditions as aforesaid or where the omissions vary the conditions under which any 
remaining items or works are carried out, then the contractor shall within 7 days of 
the receipt of the letter of acceptance inform the Architect/ consultant of the rate 
which he intends to charge for such items of work, duly supported by analysis of the 
rate or rates claimed and the Architect/ consultant shall fix such rate or prices as in 
the circumstances in his opinion are reasonable and proper, based on the market 
rate. 

 
d)  Where extra work cannot be properly measured or valued the contractor shall be 

allowed day work prices at the net rates stated in the tender, of the BOQ or, if not, 
so stated then in accordance with the local day work rates and wages for the district; 
provided that in either case, vouchers specifying the daily time (and if required by 
the Architect/Consultant) the workman’s name and materials employed be delivered 
for verifications to the Architect /consultant at or before the end of the week following 
that in which the work has been executed. 

 
e)  It is further clarified that for all such authorized extra items where rates cannot be 

derived from the tender, the Contractor shall submit rates duly supported by rate 
analysis worked on the ‘market rate basis for material, labour hire / running charges 
of equipment and wastages etc. plus 15% towards establishment charges, 
contractor’s overheads and profit. Such items shall, not be eligible for escalation. 

 
23.0  Final measurement 
 

The measurement and valuation in respect of the contract shall be completed within 
two months of the virtual completion of the work. 

 
 
24.0  Virtual Completion Certificate (VCC) 
 

On successful completion of entire works covered by the contract to the full 
satisfaction of the SBI, the contractor shall ensure that the following works have been 
completed the satisfaction of the SBI: 

 
a)  Clear the site of all wiring, , surplus materials, contractor’s labour equipment and 

machinery.  
 
b)  Remove all rubbish, debris etc. from the site allotted to the contractor the SBI and 

shall clear the site as required by the SBI. 
 
c)  Shall hand over the work in a peaceful manner to the SBI 
 
d)  All defects / imperfections have been attended and rectified as pointed out by the 

Consultants/Architects to the full satisfaction of SBI. 
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Upon the satisfactory fulfillment by the contractor as stated above, the contractor is 
entitled to apply to the Architect / consultant for certificate of the completion of work. 
Relative to which the completion certificate has been sought, the Architect/ 
consultant shall within fourteen (14) days of the receipt of the application for 
completion certificate, issue a VCC (Virtual Completion Certificate) in respect of the 
work for which the VCC has been applied. 

 
This issuance of a VCC shall not be without prejudice to the SBI’s rights and 
contractor liabilities under the contract including the contractor’s liability for defects 
liability nor shall the issuance of VCC in respect of the works or work at any site be 
construction as a waiver of any right or claim of the SBI against the contractor in 
respect of or work at the site and in respect of which the VCC has been issued. 

 
25.0  Work by other agencies 
 

The SBI / Architect / consultant reserves the rights to use premises and any portion 
the site for execution of any work not included in the scope of this contract which it 
may desire to have carried out by other persons simultaneously and the contractor 
shall not only allow but also extend reasonable facilities for the execution of such 
work. The contractor however shall not be required to provide any plant or material 
for the execution of such work except by special arrangement with the SBI. Such 
work shall be carried out in such manner as not to impede the progress of the works 
included in the contract. 

 
26.0  Insurance of works 
 
26.1  Without limiting his obligations and responsibilities under the contract the contractor 

shall insure in the joint names of the SBI  and the contractor against all loss of 
damages from whatever cause arising other than the excepted risks, for which he is 
responsible under the terms of contract and in such a manner that the SBI and 
contractor are covered for the period stipulated vide clause of GCC and are also 
covered during the period of maintenance for loss or damage arising from a cause, 
occurring prior to the commencement of the period of maintenance and for any loss 
or damage occasioned by the contractor in the course of any operations carried out 
by him for the purpose of complying with his obligations under clause. 

 
a)  The Works for the time being executed to the estimated current Contract value 

thereof, or such additional sum as may be specified together with the materials for 
incorporation in the works at their replacement value. 

 
b)  The constructional plant and other things brought on to the site by the contractor to 

the replacement value of such constructional plant and other things. 
 
c)  Such insurance shall be affected with an insurer and in terms approved by the SBI 

which approval shall not be unreasonably withheld and the contractor shall whenever 
require produce to the Architect / consultant the policy if insurance and the receipts 
for payment of the current premiums. 

 
26.2  Damage to persons and property 
 

The contractor shall, except if and so far as the contract provides otherwise indemnify 
the SBI against all losses and claims in respect of injuries or damages to any person 
or material or physical damage to any property whatsoever which may arise out of 
or in consequence of the execution and maintenance of the works and against all 
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claims proceedings, damages, costs, charges and expenses whatsoever in respect 
of or in relation thereto except any compensation of damages for or with respect to: 

 
a)  The permanent use or occupation of land by or any part thereof. 
 
b)  The right of SBI to execute the works or any part thereof on, over, under, in or through 

any lands. 
 
c)  Injuries or damages to persons or properties which are unavoidable result of the 

execution or maintenance of the works in accordance with the contract 
 
d)  Injuries or damage to persons or property resulting from any act or neglect of the SBI 

their agents, employees or other contractors not being employed by the contractor 
or for or in respect of any claims, proceedings, damages, costs, charges and 
expenses in respect thereof or in relation thereto or where the injury or damage was 
contributed to by the contractor, his servants or agents such part of the compensation 
as may be just and equitable having regard to the extent of the responsibility of the 
SBI, their employees, or agents or other employees, or agents or other contractors 
for the damage or injury.  

 
26.3  Contractor to indemnify SBI 
 

The contractor shall indemnify the SBI against all claims, proceedings, damages, 
costs, charges and expenses in respect of the matters referred to in the provision 
sub-clause 26.2 of this clause. 

 
 
 
26.4  Contractor’s superintendence 
 

The contractor shall fully indemnify and keep indemnified the SBI against any action, 
claim, or proceeding relating to infringement or use of any patent or design or any 
alleged patent or design rights and shall pay any royalties which may be payable in 
respect of any article or part thereof included in the contract. In the event of any claim 
made under or action brought against SBI in respect of such matters as aforesaid 
the contractor shall be immediately notified thereof and the contractor shall be at 
liberty, at his own expenses to settle any dispute or to conduct any litigation that may 
arise there from, provided that the contractor shall not be liable to indemnify the SBI 
if the infringement of the patent or design or any alleged patent or design right is the 
direct result of an order passed by the Architect / consultant in this behalf. 

 
26.5  Third Party Insurance 
 
26.5.1 Before commencing the execution of the work the contractor but without limiting his 

obligations and responsibilities under GCC shall insure against his liability for any 
material or physical damage, loss, or injury which may occur to any property 
including that of SBI, or to any person, including any employee of the SBI, by or 
arising out of the execution of the works or in the carrying out of the contract, 
otherwise than due to the matters referred to in the provision to clause 24.0 thereof. 

 
26.5.2 Minimum amount of Third-Party Insurance 
 

Such insurance shall be affected with an insurer and in terms approved by the SBI 
which approval shall not be reasonably withheld and for at least the amount stated 
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below. The contractor shall, whenever required, produce to the. Architect / consultant 
the policy or policies of insurance cover and receipts for payment of the current 
premiums. 

 
26.6  The minimum insurance cover for physical property, injury, and death is ₹5 Lakh per 

occurrence with the number of occurrences limited to four. After each occurrence 
contractor will pay additional premium necessary to make insurance valid for four 
occurrences always. 

 
26.7 Accident or Injury to workman: 
 
26.7.1 The SBI shall not be liable for or in respect of any damages or compensation payable 

at law in respect or in consequence of any accident or injury to any workmen or other 
person in the employment of the contractor or any sub-contractor, save and except 
an accident or injury resulting from any act or default of the SBI or their agents, or 
employees. The contractor shall indemnify and keep indemnified SBI against all such 
damages and compensation, save and except as aforesaid, and against all claims, 
proceedings, costs, charges and expenses whatsoever in respect thereof or in 
relation thereto. 

 
26.7.2 Insurance against accidents etc. to workmen 
 

The contractor shall insure against such liability with an insurer approved by the SBI 
during the whole of the time that any persons are employed by him on the works and 
shall, when required, produce to the Architect / consultant such policy of insurance 
and receipt for payment of the current premium. Provided always that, in respect of 
any persons employed by any sub-contractor the contractor’s obligation to insured 
as aforesaid under this sub-clause shall be satisfied if the sub-contractor shall have 
insured against the liability in respect of such persons in such manner that SBI is 
indemnified under the policy but the contractor shall require such sub-contractor to 
produce to the Architect /consultant when such policy of insurance and the receipt 
for the payment of the current premium. 

 
26.7.3 Remedy on contractor’s failure to insure 
 

If the contractor fails to effect and keep in force the insurance referred to above or 
any other insurance which he may be required to effect under the terms of contract, 
then and in any such case the SBI may effect and keep in force any such insurance 
and pay such premium or premiums as may be necessary for that purpose and from 
time to time deduct the amount so paid by the SBI as aforesaid from any amount due 
or which may become due to the contractor, or recover the same as debt from the 
contractor. 

 
26.7.4 Without prejudice to the others rights of the SBI against contractors. In respect of 

such default, the employer shall be entitled to deduct from any sums payable to the 
contractor the amount of any damages costs, charges, and other expenses paid by 
the SBI and which are payable by the contractors under this clause. The contractor 
shall upon settlement by the Insurer of any claim made against the insurer pursuant 
to a policy taken under this clause, proceed with due diligence to rebuild or repair 
the works destroyed or damaged. In this event all the monies received from the 
Insurer in respect of such damage shall be paid to the contractor and the Contractor 
shall not be entitled to any further payment in respect of the expenditure incurred for 
rebuilding or repairing of the materials or goods destroyed or damaged. 
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27.0  Commencement of Works: 
The date of commencement of the work will be reckoned as the date, seven days 
from the date of award of letter by the SBI. 

 
28.0  Time for completion 

Time is essence of the contract and shall be strictly observed by the contractor. The 
entire work shall be completed within a period of 60 days (2 months) from the date 
of commencement. If required in the contract or as directed by the Bank/Architect / 
consultant. The contractor shall complete certain portions of work before completion 
of the entire work. However, the completion date shall be reckoned as the date by 
which the whole work is completed as per the terms of the contract. 

 
29.0  Extension of time 

If, in the opinion of the Bank/Architect/consultant, the work be delayed for reasons 
beyond the control of the contractor, the Architect/consultant may submit a 
recommendation to the SBI to grant a fair and reasonable extension of time for 
completion of work as per the terms of contract. If the contractor needs an extension 
of time for the completion of work or if the completion of work is likely to be delayed 
for any reasons beyond the due date of completion as stipulated in the contract, the 
contractor shall apply to the SBI directly/ through the Architect’ Consultant in writing 
at least 30 Days before the expiry of the scheduled time and while applying for 
extension of time he shall furnish the reason in detail and his justification if any, for 
the delays. The Architect/consultant shall submit their recommendations to the SBI 
in the prescribed format for granting extension of time. While granting extension of 
time the contractor shall be informed the period extended time which will qualify for 
levy of liquidated damages. For the balance period in excess of original stipulated 
period and duly sanctioned extension of time by the provision of liquidated damages 
as stated under clause 10.0 shall become applicable. Further the contract shall 
remain in force even for the period beyond the due date of completion irrespective 
whether the extension is granted or not. 

 
30.0 Rate of progress 

Whole of the materials, plant and labour to be provided by the contractor and the 
mode, manner and speed of execution and maintenance of the works are to be of a 
kind and conducted in a manner to the satisfaction of the Bank/Architect / consultant 
should the rate of progress of the work or any part thereof be at any time be in the 
opinion the Bank/ Architect / consultant too Slow to ensure the completion of the 
whole of the work the prescribed time or extended time for completion the Bank/ 
Architect / consultant shall thereupon take such steps as considered necessary by 
the Bank/Architect / consultant to expedite progress so as to complete the works by 
the prescribed time or extended time. Such communications from the Bank/Architect 
/ consultant neither shall relieve the contractor from fulfilling obligations under the 
contract nor he will be entitled to raise any claims arising out of such directions.  
 

31.0  Work during nights and holidays 
Subject to any provision to the contrary contained in the contract no permanent work 
shall save as herein provided be carried on during the night or on holidays without 
the permission in writing of the Bank/Architect / consultant, save when the work is 
unavoidable or necessary for the saving of life or property or for the safety of the 
work in which case the contractor shall immediately advise the Bank/ Architect / 
consultant. However, the provisions of the clause shall not be applicable in the case 
of any work which becomes essential to carry by rotary or double shifts in order to 
achieve the progress and quality of the part of the works being technically required / 
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continued with the prior approval of the Architect / consultant at no extra cost to the 
SBI 

 
All work at night after obtaining approval from competent authorities shall be carried 
out without unreasonable noise and disturbance. 

 
32.0  No compensation or restrictions of work 
 

If at any time after acceptance of the tender SBI shall decide to abandon or reduce 
the scope of work for any reason whatsoever and hence not required, the whole or 
any part of the work to be carried out. The Architect / consultant shall give notice in 
writing that effect to the contractor and the contractor shall act accordingly in the 
matter. The contractor shall have no claim to any payment of compensation or 
otherwise whatsoever on account of any profit or advantage which he might have 
derived from the execution of the Work fully but which he did not derive in 
consequence of the foreclosure of the whole or part of the work. 

 
Provided that the contractor shall be paid the charges on the cartage only of 
materials actually and bona-fide brought to the site of the work by the contractor and 
rendered surplus as a result of the abandonment, curtailment of the work or any 
portion thereof and then taken back by the contractor, provided however that the 
Architect / Consultant shall have in such cases the option of taking over all or any 
such materials at their purchase price or a local current rate whichever is less. 

 
“In case of such stores having been issued from SBI stores and returned by the 
contractor to stores, credit shall be given to him at the rates not exceeding those at 
which were originally issued to the contractor after taking into consideration and 
deduction for claims on account of any deterioration or damage while in the custody 
of the contractor and in this respect the decision of Architect / consultant shall be 
final. 

 
33.0 Suspension of work 
 
i)  The contractor shall, on receipt of the order in writing of the Bank/Architect / 

consultant (whose decision shall be final and binding on the contractor) suspend the 
progress of works or any part thereof for such time and in such manner as 
Bank/Architect /consultant may consider necessary so as not to cause any damage 
or injury to the work already done or endanger the safety thereof for any of following 
reasons: 

 
a) On account any default on the part of the contractor, or 
 
b) For proper execution of the works or part thereof for reasons other than the default 

the contractor, or  
c)  For safety of the works or part thereof.  
 

The contractor shall, during such suspension, properly protect and secure the works 
the extent necessary and carry out the instructions given in that behalf by the 
Bank/Architect / consultant. 
 

i) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 
The contractor shall be entitled to an extension of time equal to the period of every 
such suspension. No compensation whatsoever shall be paid on this account. 
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33 Action when the whole security deposit is forfeited 
 
In any case in which under any clause or clauses of this contract, the Contractor 
shall have rendered himself liable to pay compensation amounting to the whole of 
his security deposit the Architect / consultant shall have the power to adopt any of 
the following course as they may deem best suited to the interest of the SBI: 

 
a) To rescind the contract (of which rescission notice in writing to the contractor by - 

Architect / consultant shall be conclusive evidence) and in which case the security, 
deposit of the contractor shall be forfeited and be absolutely at the disposal of SBI 

 
b) To employ labour paid by the SBI and to supply materials to carry out the work, or 

part of the work, debiting the contractor with the cost of the labour and materials cost 
of such labour and materials as worked out by the Architect/consultant shall final and 
conclusive against the contractor) and crediting him with the value of the work done, 
in all respects in the same manner and at the same manner and at the same rates 
as if it had been carried out by the contractor under the terms of this contract 
certificate of Architect /consultant as to the value of work done shall be final 
conclusive against the contractor. 

 
c) To measure up the work of the contractor, and to take such part thereof as shall  

unexecuted, out of his hands, and to give it to another contractor to complete in which 
case any expenses which may be incurred in excess of the sum which would have 
been paid to the original contractor, if the whole work had been executed by him ( 
The amount of which excess the certificates in writing of the Architects / consultant 
shall  final and conclusive) shall be borne by original contractor and may be deducted 
f any money due to him by SBI under the contract or otherwise, or from his security 
deposit or the proceeds of sale thereof, or sufficient part thereof. 

 
In the event of any of above courses being adopted by the SBI the contractor shall 
have no claim to compensation for any loss sustained by him by reasons of his 
having purchased or procured any material or entered into any engagements or 
make any advances on account of, or with a view to the execution of the work or the 
performance of the contract and in case the contract shall be rescind under the 
provision aforesaid, the contractor shall not be entitled to recover or to be paid any 
sum or any work thereto for actually performed under this contract, unless, and until 
the Architect / consultant will have certified in writing the performance of such work 
and the value payable in respect thereof, and he shall only be entitled to be paid the 
value so certified. 
 
 
 

34.0  Owner’s right to terminate the contract 
If the contractor being an individual or a firm commit any ‘Act of insolvency’ or shall 
be adjusted an insolvent or being an incorporated company shall have an order for 
compulsory winding up voluntarily or subject to the supervision of Govt. and of the 
Official Assignee of the liquidator in such acts of insolvency or winding up shall be 
unable within seven days after notice to him to do so, to show to the reasonable 
satisfaction of the Architect / Consultant that he is able to carry out and fulfill the 
contract, and to dye security therefore if so required by the Architect / Consultant or 
if the contractor (whether an individual firm or incorporated Company) shall suffer 
execution to be issued or shall suffer any payment under this contract to be attached 
by or on behalf of any of the creditors of the contractor. 
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Or shall assign or sublet this contract without the consent in writing of the SBI through 
the Architect/Consultant or shall charge or encumber this contract or any payment 
due to which may become due to the contractor there under: 

 
a) has abandoned the contract; or 
 
b)  has failed to commence the works, or has without any lawful excuse under these 

conditions suspended the progress of the works for 14 days after receiving from the 
SBI through the Architect / consultant written notice to proceed, or 

 
c)  has failed to proceed with the works with such diligence and failed to make such due 

progress as would enable the works to be completed within the time agreed upon, 
or 
has failed to remove the materials from the site or to pull down and replace work 
within seven days after written notice from the SBI through the Architect / Consultant 
that the said materials were condemned and rejected by the Architect/consultant 
under these conditions; or has neglected or failed persistently to observe and 
perform all or any of the acts matters or things by this contract to be observed and 
performed by the contactor for seven days after written notice shall have been given 
to the contractor to observe or perform the same or has to the detriment of good 
workmanship or in defiance of the SBI or Architect’s / consultant’s instructions to the 
contrary subject any part of the contract. Then and in any of said cases the SBI and 
or the Architect / consultant, may not withstanding any previous waiver, after giving 
seven days’ notice in writing to the contractor, determine the contract, but without 
thereby affecting the powers of the SBI or the Architect / consultant or the obligation 
and liabilities of the contractor the whole of which shall continue in force as fully as 
if the contract had not been  determined and as if the works subsequently had been 
executed by or on behalf of the contractor. And, further the SBI through the Architect 
/ consultant their agents or employees may enter upon and take possession of the 
work and all plants, took scaffoldings, materials, sheds, machineries lying upon the 
premises or on the adjoining lands or roads use the same by means of their own 
employees or workmen in carrying on and completing the work or by engaging any 
other contractors or persons to the work and the contractor shall not in any was 
interrupt or do any act, matter or thing to prevent or hinder such other contractor or 
other persons employed for complement and finishing or using the materials and 
plant for the works. 

 
When the works shall be completed or as soon thereafter as convenient the SBI or 
Architect / consultant shall give a notice in writing to the contractor to remove his 
surplus materials and plants and should the contractor fail to do so within 14 days 
after receiving thereof by him, the SBI shall sell the same after due publication, and 
will adjust the amount realized by such auction. The contractor shall have no right to 
question any of the act of the SBI incidental to the sale of the materials etc. 

 
35.0  Certificate of payment 

The contractor shall be entitled under the certificates to be issued by the Architect / 
consultant to the contractor within 10 working days from the date of certificate to 
payment from SBI from time to time. The SBI shall recover the statutory recovering 
other dues including the retention amount from the certificate of payment. 
 
Provided always that the issue of any certificate by the Architect / consultant during 
progress of works or completion shall not have effect as certificate of satisfaction 
relieve the contractor from his liability under clause. 
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The Architect / consultant shall have power to withhold the certificate if the work or 
in part thereof is not carried out to their satisfaction. 

 
The Architect / consultant may by any certificate make any corrections required 
previous certificate. 

 
The SBI shall modify the certificate of payment as issued by the Architect / consultant 
from time to time while making the payment 

 
The contractor shall submit interim bills only after taking actual measurements and 
properly recorded in the Measurement Book (M. B.) 

 
The Contractor shall not submit interim bills when the approximate value of work done by him is 

less than Rs. 3 Crore. However, interim Bill is not payable for the supply of materials 
alone, shall be payable after installation only. 

 
The final bill may be submitted by contractor within a period of one month from the 
date of virtual completion and Architect / consultant shall issue the certificate of 
payment within a period of two months. The SBI shall pay the amount within a period 
of three months from the date of issue of certificate provided there is no dispute in 
respect of rates and quantities. 

 
The contractor shall submit the interim bills in the prescribed format with all details. 

 
36.0  Settlement of Disputes and Arbitration  

A. If the contractor considers that he is entitled to any extra payment or compensation 
in respect of the works over and above the amounts admitted as payable by the Architect or 
in case the contractor wants to dispute the validity of any deductions or recoveries made or 
proposed to be made from the contract or raise any dispute, the contractor shall forthwith 
give notice in writing of his claim, or dispute to The Asst. General Manager(ITS), SBI LHO 
Maharashtra, Kharadi Pune and endorse a copy of the same to the Consultant / Architect, 
within 30 days from the date of disallowance thereof or the date of deduction or recovery. 
The said notice shall give full particulars of the claim, grounds on which it is based and 
detailed calculations of the amount claimed and the contractor shall not be entitled to raise 
any claim nor shall the SBI be in any way liable in respect of any claim by the contractor 
unless notice of such claim shall have been given by the contractor to The Asst. General 
Manager(ITS), SBI LHO Maharashtra, Kharadi Pune in the manner and within the time as 
aforesaid. The Contractor shall be deemed to have waived and extinguished all his rights in 
respect of any claim not notified to The Asst. General Manager(ITS), SBI LHO Maharashtra, 
Kharadi Pune in writing in the manner and within the time aforesaid.  
 

B. All disputes or differences whatsoever arising between the parties out of or 
in connection with this contract or in discharge of any obligation arising out of the 
Contract (whether during the progress of work or after completion of such work and 
whether before or after the termination of this contract, abandonment or breach of this 
contract), shall be settled amicably. If however, the parties are not able to solve them 
amicably, either party (SBI or Vendor), give written notice to other party clearly setting 
out there in specific dispute(s) and/or difference(s) and shall be referred to a sole 
arbitrator mutually agreed upon, and the award made in pursuance thereof shall be 
binding on the parties. In the absence of consensus about the single arbitrator, the 
dispute may be referred to joint arbitrator; one to be nominated by each party and the 
said arbitrators shall nominate a presiding arbitrator, before commencing the 
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arbitration proceedings. The arbitration shall be settled in accordance with the 
applicable Indian Laws. Any appeal will be subject to the exclusive jurisdiction of 
courts at Mumbai 

  
The Vendor shall continue work under the Contract during the arbitration proceedings 
unless otherwise directed by the Bank or unless the matter is such that the work can-
not possibly be continued until the decision of the arbitrator is obtained. 

  
Arbitration proceeding shall be held at Mumbai, India, and the language of the arbi-
tration proceedings and that of all documents and communications between the par-
ties shall be in English 

 
37.0 Method of Measurement 

Unless otherwise mentioned in the schedule of quantities or in mode of 
measurement, the measurement will be on the net quantities or work produced in 
accordance with up-to-date rules laid down by the Bureau of Indian Standards. In 
the event any dispute / disagreement the decision of the Bank/Architect / consultant 
shall be final and binding on the contractor.  

 
38.0  Maintenance of Registers 

The contractor shall maintain the following registers as per the enclosed perform at 
site of work and should produce the same for inspection of SBI/Architect / consultant 
whenever desired by them. The contractor shall also maintain the records / registers 
as required by the local authorities / Govt. from time to time. 

I)  Register for secured advance  
ii) Register for hindrance to work  
iii)  Register for running account bill  
iv)  Register for labour 
 
 
 
 
39.0  Force Majeure 
 
a)  Neither contractor nor SBI shall be considered in default in performance of the 

obligations if such performance is prevented or delayed by events such as but not 
war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, 
epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or 
any act of or for any other cause beyond the reasonable control of the party affected 
or prevents or delayed. However, a notice is required to be given within 30 days from 
the happening of the event with complete details, to the other party to the contract, 
if it is not possible to serve a notice, within the shortest possible period without delay. 

 
b)  As soon as the cause of force majeure has been removed the party whose ability 

perform its obligations has been affected, shall notify the other of such cessation and 
the actual delay incurred in such affected activity adducing necessary evidence in 
support thereof. 

 
c)  From the date of occurrence of a case of force majeure obligations of the party 

affected shall be suspended during the continuance of any inability so caused. With 
the caused itself and inability resulting there from having been removed, the agreed 
time completion of the respective obligations under this agreement shall stand 
extended a period equal to the period of delay occasioned by such events. 
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d)  Should one or both parties be prevented from fulfilling the contractual obligations by 

state of force majeure lasting to a period of 6 months or wore the two parties, shall 
each other to decide regarding the future execution of this agreement. 

 
40.0  Local laws, Acts Regulations: 

The contractor shall strictly adhere to all prevailing labour laws inclusive at contract 
labour (regulation and abolition act of 1970) and other safety regulations. The 
contractors should comply with the provision of all labour legislation including the 
latest requirements of the Acts, laws, any other regulations that are applicable to the 
execution of the project. 
 

i)  Minimum wages Act 1948 (Amended) 
ii)  Payment of wages Act 1936 (Amended) 
iii)  Workmen’s compensation Act 1923 (Amended) 
iv)  Contract labour regulation and abolition act 1970 and central rules 1971 (Amended) 
v)  Apprentice act 1961 (amended) 
vi)  Industrial employment (standing order) Act 1946 (Amended) 
vii)  Personal injuries (Compensation insurance) act 1 963 and any other modifications 
viii)  Employees’ provident fund and miscellaneous provisions Act 1952 and amendment 

thereof 
ix)  Shop and establishment act 
x)  Any other act or enactment relating thereto, and rules framed there under from time 

to time. 
xi)      Prevailing Indian Electricity rules & act. 
 
41.0  Accidents 

The contractor shall immediately on occurrence of any accident at or about the site 
or in connection with the execution of the work report such accident to the Architect 
/ consultant. The contractor shall also such report immediately to the competent 
authority whenever such report is required to be lodged by the law and take 
appropriate actions thereof. 

 
SPECIAL CONDITION OF CONTRACT 

 
Scope of work 
 
1.0 The scope of work is to carry out for the Project are Supply, Installation, Testing and 

Commissioning of Audio Visual System. 
 

2.0  Address of site 
 

The site is located at State Bank of India, Local Head Office Maharashtra, Clock 
Towers, Plot No 3/2 & AM3, Kharadi MIDC Area, Pune - 411014 
 

3.0  Dimensions and levels 
 

All dimensions and levels shown on the drawings shall be verified by the contractor 
and the site and he will be held responsible for the accuracy and maintenance of. All 
the dimensions and the levels. Figured dimensions are in all cases to be accepted 
and dimension shall be scaled. Large scale details shall take precedence over small 
scale drawings. In case of discrepancy the contractor shall ask for clarification from 
the Architect / consultant before proceeding with the work. 
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4.0 Notice of operation  
 
The contractor shall not carry out any important operation without the Consent in 
with from the Architect / consultant: 

 
5.0 Records  
 
           The contractor shall keep and provide to the Architect / consultant full and accurate 

records of the dimensions and positions of all new work and any other information 
necessary to prepare complete drawings recording details of the work. 

 
6.0  Safety of adjacent structures  
 

The contractor shall provide and erect to the approval of the Architect / consultant 
supports as may be required to protect effectively all structures or otherwise such 
permanent measures as may be required by the Architect to protect the structures.  

 
7.0  Temporary works.  

 
Before any temporary works are commenced the contractor shall submit at least in 
advance to the Architect / consultant for approval complete drawings of all temporary 
works he may require for the execution of the works. The contractor shall carry out 
the modifications relating to strength, if required by the Architect / consultant may 
require in accordance with the conditions of contract at his own cost the contractor 
shall be solely responsible for the stability and safety of all temporary works and 
unfinished works and for the quality of the permanent works resulting from the 
arrangement eventually adopted for their execution. 
 
 
 

 
8.0  Facilities for contractor’s employees 
 

The contractor shall make his own arrangement for the housing and welfare of his 
staff and workmen including adequate drinking water facilities. The contractor shall 
also make the arrangements at his own cost for transport where necessary for his 
staff and workmen to and from site of work at his own cost.  
 

9.0  Firefighting arrangements 
 
i)  The contractor shall provide suitable arrangement for firefighting at his own cost. 

This purpose he shall provide requisite number of fire extinguishers and adequate 
number of buckets, some of which are to be always kept filled with sand and some 
with water this equipment shall be provided at suitable prominent and easily 
accessible place and shall be properly maintained. 

 
ii)        Any deficiency in the fire safety or unsafe conditions shall be corrected by the 

contractor at his own cost and, to the approval of the relevant authorities. The 
contractor makes the following arrangements at his own cost but not limited the 
following: 

 
a) Proper handling, storage and disposal of combustible materials and waste. 
b)         Work operations which can create fire hazards. 
c) Access for fire-fighting equipment. 
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d) Type, number and location of containers for the removal of surplus materials 
and rubbish. 

e)  Type, size, number and location of fire extinguishers or other tire fighting 
equipment. 

f)  General house keeping 
 
10.0  Site order book 
 

A site order book shall be maintained at site for the purpose of quick communication 
between the Architect / Consultant. Any communication relating to the work may be 
conveyed through records in the site order book. Such a communication from one 
party to the other shall be deemed to have been adequately served in terms of 
contract Each site order book shall have machine numbered pages in triplicate and 
shall carefully maintained and preserved by the contractor and shall be made 
available to the Architect / consultant as and when demanded- Any instruction which 
the Architect /consultant may like to issue to the contractor or the contractor may like 
to bring to the Architect / consultant two copies of such instructions shall be taken 
from the site order book and one copy will be handed over to the party against proper 
acknowledgment and the second copy will be retained for their record. 

 
 
11.0  Site meetings 
 

Site meetings will be held to review the progress and quality evaluation. The 
contractor shall depute a senior representative along with the site representative and 
other staff of approved sub-contractors and suppliers as required to the site meetings 
and ensure all follow up actions. Any additional review meetings shall he held if 
required by the Architect/ consultant. - 

 
12.0  Disposal of refuse 
 

The contractor shall cart away all debris, refuse etc. arising from the work from the 
site and deposit the same as directed by the Architect / consultant at his own cost. It 
is the responsibility of the contractor to obtain from the local authorities concerned 
to the effect that all rubbish arising out of contractor’s activities at the site has been 
properly disposed of. 

 
13.0 Contractor to verify site measurement 

 
The contractor shall check and verify all site measurements whenever requested 
other specialist contractors or other sub-contractors to enable them to prepare the 
own shop drawing and pass on the information with sufficient promptness as will in 
any way delay the works. 

 
14.0  As built drawings 
 
i) For the drawings issued to the contractor by the Architect / Consultant. The Architect 

Consultant will issue two sets of drawings to the Contractor for the items for some 
changes have been made. From the approved drawings as instructed by the SBI / 
Architect / Consultant. The contractor will make the changes made on these copies 
and return these copies to the Architect / Consultant for their approval. In cases 
revision is required or the corrections are not properly marked the Architect / 
Consultant will point out the discrepancies to the contractor. The contractor will have 
to incorporate these corrections and / or attend to discrepancies either on copies as 
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directed by the Architect / consultant and resubmit to him for approval. The Architect 
/ consultant will return one copy duly approved by him. 

 
ii) For the drawings prepared by the contractor 
 

The contractor will modify the drawing prepared by him wherever the changes made 
by the SBI / Architect / Consultant and submit two copies of such modified drawings 
to the Architect / Consultant for approval. The Architect / consultant will return one 
copy of the approved drawing to the contractor. 

 
15.0 Approved make 

The contractor shall provide all materials from the list of approved makes at his own 
cost as specified in the tender. The Architect / Consultant may approve any make / 
agency within the approved list as given in the tender after inspection of the 
sample/mockup. 

 
16.0  Procurement of materials 

The contractor shall make his own arrangements to procure all the required materials 
for the work. All wastages and losses in weight shall be to the contractor’s account 

 
17.0  Excise Duty, Taxes, Levies etc.; 

The contractor shall pay and be responsible for payment of all taxes, duties, levies, 
royalties, fees, cess or charges in respect of the works including but not limited to 
sales tax, tax on works contract excise duty, and octroi, payable in respect of 
materials, equipment plant and other things required for the contact. All of the 
aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s account 
and the SBI shall not be required to pay any additional or extra amount on this 
account. Variation of taxes, duties, fees, levies etc. if any, till completion of work shall 
be deemed to be included in the quoted rates and no extra amount on this account. 
Variation of taxes, duties, fees, levies etc. if any, till completion of work shall be 
deemed to be included in the quoted rates and no extra claim on this account will in 
any case be entertained. If a new tax or duty or levy or cess or royalty or octroi is 
imposed under as statutory law during the currency of contract the same shall be 
borne by the contractor. 
 

18.0  Acceptance of tender 
 

The SBI shall have the right to reject any or all tenders without assigning any reason. 
They are not to bind to accept the lowest or any tender and the tenderer or tenderers 
shall have no right to question the acts of the SBI. However adequate transparency 
would be maintained by the SBI 

 
 
19.0 Designing and implementation Plan: 
 

i. Vendor is required to develop a detailed implementation plan of the project which 
should include the full scope of the project as mentioned above. On acceptance of 
such plan by the SBI, the vendor is required to carry out the implementation including 
supply, installation, Programming, testing, commissioning, & Training of equipment, 
etc.   

ii. Vendor to enclose the implementation plan of all Services mentioned in NIT, in 
Technical Bid. SBI reserves to reject vendor’s on basis of their Time schedule & 
Implementation plan. The Price bid of such vendors will not be opened.  
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20.0 Contract with the Vendor 
 

i. SBI would enter into a contract with the finally selected vendor who will be 
responsible for delivery, installation, commissioning and overall implementation of a 
Audio-Video solution.  

ii. Bidder should submit the proposals with min. 3 years warranty plus 2 years AMC 
Bidder should take the prior back-to-back warranty from all OEMs. IF SBI finds it 
necessary to check it, SBI reserves all rights to check it with OEM or may ask 
certificate from OEM with serial Numbers.  

iii. The finalization will be done based on BID VALUE after all the tender conditions are 
fulfilled. BID VALUE = Material cost with 3 Years warranty + Implementation cost. + 
onsite support for 60 Months Period from the date of start of the warranty period 

 
21.0 Warranty 
 

The offer must include comprehensive on-site warranty for 3 year from the date of 
acceptance of the system by SBI (Handover date) after its installation and 
commissioning. Handover will be done only after confirmation that there no defects 
/faults/ work issues/snags etc and no representation by the vendor would be 
entertained. Onsite comprehensive warranty shall include all the hardware 
components including free replacement of spares, parts, kits as and when necessary 
or directed by the Architects, Consultants &/or Bank. 

 
22.0   Comprehensive Annual Maintenance Contract (CAMC)  
 

Vendors are expected to quote for Comprehensive AMC (CAMC) Service as per 
tender terms and conditions and price bid.  

Successful Bidder has to follow the following process & timelines:  
 Vendor should start project on email confirmation from Architects & 

Consultants, as final PO may take time.  
 Vendor to submit the drawings & allocate dedicated project / site engineer 

[who will be single point of contact] within 7-days from the date of Email 
confirmation.  

 Vendor to take approval from consultant on drawings in Hard copy within 10 
days from date of Email confirmation.  
 

The Comprehensive AMC warranty would be on-site and comprehensive in nature and 
back-to-back support from the OEM with 24x7 support for the core components. The vendor 
will warrant all the hardware and software against defects arising out of faulty design, 
materials and media, workmanship etc. for a period of five years from the date of acceptance 
of the hardware and software &/or system in general. The vendor will provide support for 
Operating Systems and other preinstalled software components during the warranty period 
of the hardware on which this software & operating system will be installed' The Vendor shall 
repair or replace worn out or defective parts including all plastic parts of the equipment at 
his own cost including the cost of transport. 
 
23.0   Timely availability of Support Services 
 
The vendor should have proper and adequate support mechanism in place at Pune to 
provide all necessary support under this project through their own support offices only. The 
response time for the support / breakdown call should not be more than 4 hours. The Vendor 
must also have a centralized help desk for logging all service complaints. 
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24.0 Successful Bidder has to follow the following process & timelines: -  
 

 Within 3 days against E-mail confirmation of the award of the job, bidder 
has to submit all shop drawings along with the final make & model of every 
item, out of the approved makes, to be proposed by him. 

 Within 3 days against e-mail confirmation, bidder has to allocate the Project 
Execution Team / Project Manager (PM) with dedicated project manager at 
site. 

 Once Project Manager is appointed for SBI by Bidder, the Project Manager 
will become the SPOC (Single Point of Contact) for execution related work 
and for Delivery schedule.   

 After preparation of the drawings, PM of Bidder has to take approvals on 
the same from Consultant / Architect & SBI.   

 Meanwhile, PM is also supposed to give the complete instructions & pre-
requisites about the site. 

 Once, the above stages are completed, the execution team should be at 
site within 2 working days & they should commence the works on site 

 Once Execution team commences their works at site, within 3-4 working 
days, PM should give complete report of site technicalities & he also has to 
give pending or incomplete Pre-requisites if any.   

 Then PM has to give daily reports to Team of SBI & Consultant / Architect. 
 Entire Execution Team should be insured at the required value by the 

bidder 
 PLEASE NOTE : 

Bidders can do the site visit to understand the requirements of AV system to 
be commissioned. Bidders can visit site on Monday to Friday between 11 am 
to 4 pm.  
 

During the term of the Contract, Contractor will maintain all the equipment’s in perfect 
working order and condition and for this purpose will provide all the necessary repairs and 
maintenance services 
 
Free maintenance services (FMS) during the period of warranty & AMC. Professionally 
qualified personnel who have expertise in the hardware and system software supplied by 
the vendor will provide these services. 
 
The Bidder shall rectify any defects, faults and failures in the equipment’s and shall repair / 
replace worn out or defective parts of the equipment during  working hours i.e. from 8.00 
A.M. to 8.00 P.M on all working days (viz. Monday to Saturday). In-case any defects, faults 
and failures in the equipment could not be repaired or rectified during the said period, the 
engineers of the VENDOR are required to accomplish their duties beyond the said schedules 
in case of any situation if it warrants. In cases where unserviceable parts of the equipment 
need replacement, the VENDOR shall replace such parts, at no extra cost to the BANK, with 
brand new parts or those equivalent to new parts in performance. For this purpose, the 
VENDOR shall keep sufficient stock of spares at Bank's premises and at the premises of 
the VENDOR.  
 
The maximum response time for a maintenance complaint from the site of installation (i.e. 
time required for Vendor's maintenance engineers to report  to the installations after a 
request call / fax /e-mail is made or letter is written) shall not exceed 4 (four) hours. 
 
The VENDOR shall ensure that faults and failures intimated by Bank as above are set right 
within 24 hours of being informed of the same. ln any case the equipment should be made 
workable and available not later than the Next Business Day. 
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The VENDOR shall ensure that the full configuration of the equipment is available to the 
BANK in proper working condition viz. uptime of 99.5% of the time on a 24x7x monthly basis 
for purpose of calculating penalty, uptime is calculated as under: 
Uptime (%) = {(Sum of total hours during month - Sum of downtime hours during month) / 
Sum of total hours during the month} X 100 
 
Total hours during the month = No. of working days x 8 hours 
 

(a) Penalties for SLA uptime shall be as under; 

Sr. 
No. 

Uptime Range Penalty 

1 99.5% and above NIL 
2 98% and above but below 99.5% 20% of Yearly Warranty Charges 
3 96% and above but below 98% 40% of Yearly Warranty Charges 
4 94% and above but below 96 60% of Yearly Warranty Charges 
5 92% and above but below 94% 80% of Yearly Warranty Charges 
6 Below 92% 100% 

 
Contractor shall ensure that the Mean Time between Failures (MTBF) (including any 
malfunctioning, breakdown or fault) in the Equipment or any part thereof during Contract 
period, not more than four occasions in preceding 90 days, it shall be replaced by equivalent 
superior new Equipment or part thereof by Vendor immediately at free of cost during 
warranty and AMC period' 
 
Preventive maintenance: Vendor shall conduct preventive maintenance (including but not 
limited to inspection, testing, satisfactory execution of all diagnosis, cleaning and removal of 
dust and dirt from the interior and exterior of the Equipment and necessary repair of the 
Equipment once within first 15 days of the installation once within the first 15 days of every 
alternate month during the currency of the Contract on a day and time to be mutually agreed 
upon. Notwithstanding the foregoing Vendor recognizes the Bank's operational needs and 
agrees that the Bank shall have the right to require Vendor to adjourn preventive 
maintenance from any scheduled time to a date and time not later than 15 working days 
thereafter. 
 
All engineering changes generally adopted hereafter by Vendor for Equipment similar to that 
covered by the Contract, shall be made to the Equipment at no cost to the Bank. 
 
(e) Qualified maintenance engineers totally familiar with the Equipment shall perform all 
repairs and maintenance service described herein. 
 
(f) The Bank shall maintain a register at its site in which, the Bank's operator/ supervisor 
shall record each event of failure and /or malfunction of the Equipment’s and the Vendor's 
engineer shall enter the details of the action taken in such register. Additionally every time 
a preventive or corrective maintenance is carried out, the Vendor's engineer shall make, 
effect in duplicate, a field call report which shall be signed by him and thereafter 
countersigned by the Banks official. The original of the field call report shall be handed over 
to the Banks official. 
The VENDOR shalt provide replacement equipment if any equipment is out of the premises 
for repairs. 
 
Any worn or defective parts withdrawn from the Equipment and replaced by Vendor shall 
become the property of Vendor and the parts replacing the withdrawn parts shall become 
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the property of Bank. Notwithstanding anything contained contrary, if any hard disk or 
storage device is required to be replaced, the same shall not be handed over to vendor and 
same will continue to remain in possession of the Bank. 
 
8. Subject to the security requirement, Vendors maintenance personnel shall be given 
access to the Equipment when necessary, for purpose of performing the repair and 
maintenance services indicated in this RFP. 
 
lf Bank desires to shift the Equipment to a new site and install it thereof, the Vendor  shall 
be informed of the same. The Bank shall bear the reasonable mutually agreed charges for 
such shifting and Vendor shall provide necessary arrangement to the Bank. The terms of 
this RFP, after such shifting to the alternate site and reinstallation thereof would continue to 
apply and binding on Vendor. 
 
10. The Bank shall arrange to maintain appropriate environmental conditions, such as those 
relating to space, temperature, power supply, dust within the acceptable limits required for 
Equipment similar to that covered by this RFP. 
 
During any month if Vendor does not fulfill the provisions of clauses as above, only the 
proportionate maintenance charges for that period during the month will be considered 
payable by the Bank without prejudice to the right of the Bank to terminate the contract. ln 
such event if Vendor was credited without deducting the proportionate maintenance charges 
for that month, the Bank can deduct the same from future payments payable or Vendor shall 
refund the amount forthwith to Bank on demand by the Bank. 
 
12. Future additions of Hardware / Software: 
 
(a) The Bank would have the right to; 
Shift supplied systems to an alternative site of its choice. Disconnect / connect / substitute 
peripherals or devices or any equipment / software acquired from another vendor. 
 
Expand the capacity / enhance the features / upgrade the hardware / software supplied, 
either from Vendor, or third party, or developed in-house provided such changes or 
attachments do not prevent proper maintenance, from being performed or unreasonably 
increase Vendor cost of performing repair and maintenance service. 
 
The warranty terms would not be considered as violated if any of the above takes place. 
Should there be a fault in the operations of the system, Vendor would not unreasonably 
assume that the causes lie with that components / software if or not acquired from them. 
 
During the contract period of 3 years the vendor should maintain an uptime of minimum 
99.5% on monthly basis for all the equipment. 

 
Please note,  
 
The Total Cost of Bid or Ownership (TCO) means the total bid value inclusive of the 3-year 
warranty for all the components, equipment, gadgets etc as supplied & installed by the S.I / 
contractor. The cost shall also include the next 2 years Comprehensive Annual Maintenance 
Contract i.e. Comprehensive AMC. Further, for evaluating the bidders, the total bid value 
including the warranty for 3 years as mentioned herein and comprehensive AMC for next 2  
years from the date of handover of the project in all respects & to be included and 
considered, to arrive at the L-1 bidder. Further, the cost towards comprehensive 
maintenance required during the defect liability period of 12 months is deemed to have been 
included in the total cost of the bid / ownership.  



  Page 34 of 52 
 

Signature of Contractor with Seal 

 
(A) Contact Information 

 

 
E-Procurement Technologies Ltd. 

 
State Bank of India 

B-704, Wall Street - II, 
Opp. Orient Club, 
Nr. Gujarat College, 
Ahmedabad - 380 006. 
Gujarat State, India 

 
Tel.: +91 79 61200 579 | 580 | 567 | 569 | 
566 

 
 
 
Mr.Samjad Khan 
E-mail : samjad@auctiontiger.net 
Contact No : 9879996111 /9265871720  

1) Asst.General Manager(ITS) 
State Bank of India, C-6, G-Block 
Bandra Kurla Complex, Bandra East 
Mumbai - 400051 

 
 
2) Officer Name: Mr. Kishor Zope  

Asst. General  Manager (C&C) 
M :8879662233 
 
E-mail:  kbz@sbi.co.in; 
agmits.lhomah@sbi.co.in 
 

 
 

(B) SAMPLE BUISNESS RULE DOCUMENT 
 
ONLINE E-TENDERING FOR SYSTEM INTEGRATORS FOR SUPPLY, INSTALLATION, 
TESTING AND COMMISSIONING OF AUDIO VISUAL SYSTEM STATE BANK OF INDIA 
LHO MAHARASHTRA, KHARADI PUNE. 
 
(a) Business rules for E-tendering: 

 
1. SBI will engage the services of an e-tendering service provider who will provide 

necessary training and assistance before commencement of online bidding on 
Internet. 

 
2. In case of e-tendering, SBI will inform the vendor in writing, the details of service 

provider to enable them to contact and get trained. 
 

3. Business rules like event date, closing and opening time etc. also will be 
communicated through service provider for compliance. 

 
4. Contractors have to send by email, the compliance form in the prescribed format 

(provided by service provider), before start of E-tendering. Without this the vendor will 
not be eligible to participate in the event. 
 

5. The Contractors will be required to submit the various documents in sealed Envelope 
to the office of SBI .at the address mentioned hereinbefore by the stipulated date i.e. 
(1) Hard Copy of Technical Bid duly signed and stamped on each page (2) Demand 
Draft of specified amount of EMD. Contractors not submitting any one or more 
documents shall not be eligible to participate in the on-line price bidding. 

 
6. E-tendering will be conducted on schedule date & time. 
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7. The e-tendering will be treated as closed only when the bidding process gets 

closed in all respects for the item listed in the tender. 
 
(b) Terms & conditions of E-tendering: 

SBI shall finalize the Tender through e-tendering mode for which M/s. E-Procurement 
Technologies Ltd, Ahmedabad (EPTL). has been engaged by SBI an authorized service 
provider. Please go through the guidelines given below and submit your acceptance to the 
same along with your Commercial Bid. 
 

1. E-tendering shall be conducted by SBI through M/s. E-Procurement Technologies 
Ltd, Ahmedabad (EPTL)., on pre-specified date. While the Contractors shall be 
quoting from their own offices/ place of their choice, Internet connectivity and other 
paraphernalia requirements shall have to be ensured by Contractors themselves. In 
the event of failure of their Internet connectivity, (due to any reason whatsoever it 
may be) it is the bidders’ responsibility. In order to ward-off such contingent situation 
bidders are requested to make all the necessary arrangements/ alternatives such as 
back–up power supply whatever required so that they are able to circumvent such 
situation and still be able to participate in the E-tendering successfully. Failure of 
power at the premises of Contractors during the E-tendering cannot be the cause for 
not participating in the E-tendering. On account of this the time for the E-tendering 
cannot be extended and SBI is not responsible for such eventualities. 
 

2. M/s. E-Procurement Technologies Ltd, Ahmedabad (EPTL)., shall arrange to train 
your nominated person(s), without any cost to you. They shall also explain you all 
the Rules related to the E-tendering. You are required to give your compliance on it 
before start of bid process.   

 
3. BIDDING CURRENCY AND UNIT OF MEASUREMENT: Bidding will be conducted 

in Indian currency & Unit of Measurement will be displayed in Online E-tendering. 
 

4. BID PRICE: The Bidder has to quote the rate as per the Tender Document provided 
by SBI their appointed Architects. 

 
5. VALIDITY OF BIDS: The Bid price shall be firm for a period specified in the tender 

document and shall not be subjected to any change whatsoever. 
 

6. Procedure of E-tendering: 
 

i. Online E-tendering: 
 
(a) The NIT &Technical bid available on the e-tender’s service provider website 

during the period specified in the NIT. 
(b) Online e-tendering is open to the bidders who receive NIT from the 

Architect and qualified for participating in the price bidding as provisions 
mentioned hereinabove through SBI approved Service Provider. 

(c) The Price-Bid shall be made available online by the Service Provider 
wherein the contractors will be required to fill-in their Item-wise rates for 
each item. 

(d) The Contractors are advised not to wait till the last minute to submit their 
online item-wise quote in the price bid to avoid complications related with 
internet connectivity, network problems, system crash down, power failure, 
etc. 
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(e) It is mandatory to all the bidders participating in the price bid to quote their 
rates for each and every item.  

(f) In case, contractor fails to quote their rates for any one or more tender 
items, their tender shall be treated as “Incomplete Tender” and shall be 
liable for rejection. 
 

7. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique Username & 
Password by M/s. E-Procurement Technologies Ltd, Ahmedabad (EPTL). The 
Bidders are requested to change the Password after the receipt of initial Password 
from M/s. E-Procurement Technologies Ltd, Ahmedabad (EPTL). All bids made from 
the Login ID given to the bidder will be deemed to have been made by the bidder.  
 

8.  BIDS PLACED BY BIDDER: Bids will be taken as an offer to execute the work as 
specified. Bids once made, cannot be cancelled / withdrawn and the Bidder shall be 
bound to execute the work at the quoted bid price. In case the L-1 Bidder backs out 
or fail to complete the work as per the rates quoted, SBI shall at liberty to take action 
as deemed necessary including de-paneling such contractors and forfeiting their 
EMD. 

 
9. At the end of the E-tendering, SBI will decide upon the winner. SBI decision on award 

of Contract shall be final and binding on all the Bidders. 
  

10. SBI shall be at liberty to cancel the E-tendering process / tender at any time, before 
ordering, without assigning any reason. 

 
11. SBI shall not have any liability to bidders for any interruption or delay in access to 

the site irrespective of the cause. 
 

12. Other terms and conditions shall be as per your techno-commercial offers and other 
correspondences till date.  

 
13. OTHER TERMS & CONDITIONS:  

 
- The Bidder shall not involve himself or any of his representatives in Price 

manipulation of any kind directly or indirectly by communicating with other 
suppliers / bidder. 

 
- The Bidder shall not divulge either his Bids or any other exclusive details of SBI 

to any other party. 
 
- SBI decision on award of Contract shall be final and binding on all the Bidder. 
 
- SBI reserve their rights to extend, reschedule or cancel any E-tendering within 

its sole discretion.  
 
- SBI or its authorized service provider M/s. E-Procurement Technologies Ltd, 

Ahmedabad (EPTL) shall not have any liability to Bidders for any interruption or 
delay in access to the site irrespective of the cause. 

 
- SBI or its authorized service provider/s. E-Procurement Technologies Ltd, 

Ahmedabad (EPTL) is not responsible for any damages, including damages that 
result from, but are not limited to negligence.  
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- SBI or its authorized service M/s. E-Procurement Technologies Ltd, Ahmedabad 
(EPTL) will not be held responsible for consequential damages, including but not 
limited to systems problems, inability to use the system, loss of electronic 
information etc. 

N.B. 
- All the Bidders are required to submit the Process Compliance Statement (Annexure 

II) duly signed to M/s. E-Procurement Technologies Ltd, Ahmedabad (EPTL). 
 

 -      All the bidders are requested to ensure that they have a valid digital signature 
certificate well in advance to participate in the online event. 

 
 
 
SIGNATURE OF THE CONTRACTOR WITH SEAL 
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(C) Process Compliance Statement (Annexure II) 
 
(The bidders are required to print this on their company’s letter head and sign, stamp before 
emailing) 
 
To, 
E-Procurement Technologies Ltd. (Auction Tiger) 
B-704 Wall Street - II, 
Opp. Orient Club, 
Nr. Gujarat College, Ahmedabad - 380 006. 
Gujarat State, India 
 
TENDER FOR PROPOSED SYSTEM INTEGRATORS FOR SUPPLY, INSTALLATION, 
TESTING AND COMMISSIONING OF AUDIO-VISUAL SYSTEM STATE BANK OF INDIA 
LHO MAHARASHTRA, KHARADI PUNE. 
 
 
Dear Sir,  
 
This has reference to the Terms & Conditions for the Reverse Auction mentioned in the 
Tender document  
 
This letter is to confirm that: 
 

1) The undersigned is authorized representative of the company. 
2) We have studied the Commercial Terms and the Business rules governing the e-

Tendering as mentioned in RFP of SBI as well as this document and confirm our 
agreement to them. 

3) We also confirm that we have taken the training on the auction tool and have 
understood the functionality of the same thoroughly. 

4) We confirm that SBI and ETL shall not be liable & responsible in any manner 
whatsoever for my/our failure to access & bid on the e-auction platform due to loss 
of internet connectivity, electricity failure, virus attack, problems with the PC, any 
other unforeseen circumstances etc. before or during the tendering event. 

5) We also confirm that we have a valid digital signature certificate issued by a 
valid Certifying Authority.  

6) We also confirm that we will mail the price confirmation / break up of our quoted price 
as per Annexure III & Annexure IV within 24 hours of the completion of the bid/ 
reverse auction and the format as requested by SBI/ETL. 

7) We, hereby confirm that we will honor the Bids placed by us during the E-tendering/ 
auction process.  

 
 
With regards, 
Date:  
Signature with company seal 
Name: 
Company / Organization: 
Designation within Company / Organization: 
Address of Company / Organization:  
Scan it and send to this Document on allocation@eptl.com 
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(D) Price Confirmation Letter (Annexure III) 
 
 

(The bidders are required to print this on their company’s letter head and sign, stamp before 
emailing) 

 
To, 
E-Procurement Technologies Ltd. (Auction Tiger) 
B-704, Wall Street - II, 
Opp. Orient Club, 
Nr. Gujarat College, Ahmedabad - 380 006. 
Gujarat State, India 
 
 

Sub: Final Price Quoted During E-tendering for Proposed System Integrators for 
Supply, Installation, Testing and Commissioning of AUDIO-VISUAL SYSTEM 
STATE BANK OF INDIA LHO MAHARASHTRA, KHARADI PUNE 

 

Online Price Bid Date: 
 

Dear Sir, 
 
We confirm that we have quoted. 
 
       ---------------------------------------------------- 
 
 
Thanking you and looking forward to the valuable order from SBI. 
 
Yours sincerely,  
 
For _________________ 
 
Name: 
Company: 
Date: 
Seal:                                       
Scan it and send to this Document on samjad@procuretiger.com 
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(E) Price break up (Annexure IV) 

 
Detailed Price Break up as per tender Annexure 
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APPENDIX HEREINBEFORE REFERRED TO 

 
3) 1) Name of the organization  : Asst.General Manager(ITS) 

State Bank of India, C-6, G-Block 
Bandra Kurla Complex, Bandra East 
Mumbai - 400051 

 
2)  Consultants   : NA. 

 
3) Site Address   : State Bank of India, Local Head Office  
       Maharashtra, Clock Towers, Plot No 3/2 & 
       AM3, Kharadi MIDC Area, Pune - 411014 

 
 
4)  Scope of Work : Supply, Installation, Testing and Commissioning of 

Audi Visual System 
 
5)  Name of the Contractor: ----------------------------------- 
      ----------------------------------- 
      ------------------------------------ 
6) Address of the Contractor  : ------------------------------------ 
      ------------------------------------ 
      ------------------------------------  
 
7) Period of Completion  : 60 days (2 months) from the date of  
      Commencement 
 
8)  Earnest Money Deposit:  Rs 10,00,000 (Rupees Ten Lacs only) 

 By means of Demand Draft / Pay Order (Valid for 
a period of 90 Days from the last date of submission 
of the tender) from any scheduled Nationalized 
Bank drawn in favour of State Bank of India 
payable at Mumbai. 

 
9)Retention Money    : As per relevant clause of general Conditions 
      of contract. 
 
10)Defects Liability Period  : 12 Months from the date of Virtual Completion 

 
11)Insurance to be undertaken by the: 125% of Contract Value  
      Contractor at his cost   (Contractor’s all risk policy) 
 
12) Liquidated damages   : 0.5% of the Contract amount shown in the 

tender per week subject to max. 5% of the 
contract value or actual final bill value. 

  
13) Value of Interim Bill (Min.) : Rs 3 Cr. 
 
14) Date of Commencement  : 7 days from the date of acceptance letter is 

issued to the Contractor/ or the day on which 
the Contractor is instructed to take possession 
of the site whichever is earlier. 
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15) Period of Final Measurement : 2 Months from the date of Virtual Completion. 
 

 
16) Total Security Deposit  : As per clause No. 1.0 a  
 
  
18) Period for Honoring Certificate : 1. One Month for R.A. Bills 
      2. The final bill will be submitted by the 

Contractor within one month of the date fixed 
for completion work and the Bill shall be 
Certified within 3 months from the date of 
receipt of final bill provided the bills are 
submitted with all pre-requisite 
documents/test reports etc. prescribed in the 
tender. 

 
 

.       ________________________ 
      Signature of Tenderer. 

       Date: 
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INDEX 

PROFORMAS OF VARIOUS TESTS 

 
TABLE 

NO. 
DESCRIPTION PAGE NO. 

 
 
1. 
 
2. 
 
3. 
 
4.  
 
 
5. 

 
 
Proforma for Register of Material of Site Account. 
 
Proforma for Account of Secured Advance Register. 
 
Proforma for Running A/c. Bill. 
 
Account of Secured Advance if Admissible on Materials 
Held at Site by the Contractors 
 
Memorandum for Payment 
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TABLE-I 

 
PROFORMA FOR REGISTER OF MATERIAL AT SITE ACCOUNT 

 
Name of Work  :    Name of Article  : 

Name of Contractor :    Estimated Requirement  : 

Agreement No. :                 Issue Rate  : 

 
 

Date of 
Receipt 

Received from/Issued to (with 
Ret. to So/Indent) 

Receipt Issue Balance Initials of 
Contractor 

Initial of 
Bank's/Architect's 

representative 

Remark 

1 2 3 4 5 6 7 8 
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TABLE-II 
 

PROFORMA FOR REGISTER OF MATERIAL AT SITE ACCOUNT 
 

Name of Work : 

Name of Contractor : 

Agreement No. :     

 
 

Descripti
on of 

Material 

Qty.outstandin
g from 

previous Bill 

Deduct 
Qty.utilised in 

works measured 
since previous bill 

Qty.outstanding & 
Qty.brought to site since 

previous bill 

Signature of 
Site Engineer 

Signature 
of 

Contractor 

Initial of Bank's/ 
Architect's 

representative 

Remark 

1 2 3 4 5 6 7 8 
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PROFORMA FOR RUNNING A/C BILL 
 
i. Name of Contractor / Agency   : 
ii. Name of Work     : 
iii. Sl.No. of this Bill    : 
iv. No. & Date of previous Bill   : 
v. Reference to Agreement No.   : 
vi. Date of Written order to commence  : 
vii. Date of Completion as per Agreement : 
 

S.No. Item Description Unit Rate (₹) As per Tender 
Quantity Amount (₹) 

1 2 3 4 5 
 
 
 
 
 
 
 
 
 

    

     
 

Upto Previous R.A. Bill Up Date (Gross Present Bill Remarks 
Quantity Amount 

(₹) 
Quantity Amount 

(₹) 
Quantity Amount 

(₹) 
6 7 8 9 
 
 
 
 

 
 

   

 
Note: 1. If part rate is allowed forany items, it 

should be indicated with reasons for 
allowing such a rate. 
 

 ____________ 
___________ 

Net Value since previous bill 

 2. If ad-hoc payment is made, it should be 
mentioned specifically. 
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CERTIFICATE 
 
 The measurements on the basis of which the above entries for the Running Bill No. ----------

---------------- were made have been taken jointly on -------------------------- and are recorded at pages -

------------------------- to -------------------------- of measurement book No. --------------------------. 

 

 

 

-------------------- ----------------------- --------------------- 
 

Signature and  
date of Contractor 

Signature and  
date of Architects 

Representative (Seal) 

Signature and  
date of Site Engineer 

   
 

 

 The work recorded in the above-mentioned measurements has been done at the site 

satisfactorily as per tender drawings, conditions and specifications. 

 

--------------------  --------------------- 
 

Architect  Signature and  
date of Site Engineer 
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TABLE - III 
 

ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON 
MATERIALS HELD AT SITE BY THE CONTRACTOR 

 
 
 
S. No. Item Quantity Unit Amount Remarks 
1 2 3 4 5 6 
 
 
 
 
 

     

 
Total value of materials at Site. 
 
Secured Advance @ ---------------- of above value -   B 
 
 
CERTIFIED: 
 
(i) That the materials mentioned above have actually been brought by the Contractor to the site 

of the work and on advance on any quantity of any of this item is outstanding on their security. 
 
(ii) That the materials (are of imperishable nature) and are all required by the Contractor for use 

in the work in connection with the items for which rates of finished work have been agreed 
upon. 

 
Dated Signature of 
Site Engineer 
Preparing the bill 
Rank ----------------------------- 
 
 
 
Date signature of 
Banks Architects------------------- 
(Name of the Architects) 

 
--------------------------- 
Dated Signature of 
the Contractor  
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TABLE - IV 
 

MEMORANDUM FOR PAYMENT 
 
R/A BILL NO. 
 
1. Total value of work done since 

previous bill (A) 
 

  ₹ ----------- 

2. Total amount of secured advance due 
since Previous Bill (B) 
 

  ₹ ----------- 

3. Total amount due since Previous Bill 
(C) (A+B) 
 

  ₹ ----------- 

4. PVA on account of declaration in price 
of Steel, Cement and other materials 
and labour as detailed in separate 
statements enclosed. 
 

  ₹ ----------- 

5. Total amount due to the Contractor   ₹ ----------- 
     
 OBJECTIONS: 

 
   

i) Secured Advance paid in the previous 
R/A 
 

 ₹ -----------  

ii) Retention money on value of works as 
per accepted tenders upto date 
amount ₹ 
 

 ₹ -----------  

 Less already recovered 
 

 ₹ -----------  

 Balance to be recovered 
 

 ₹ -----------  

iii) Mobilization Advance, if any 
 

   

(a) Outstanding amount (principal + 
interest) as on date  
 

 ₹ -----------  

(b) To be recovered in this bill  
 

 ₹ -----------  

iii. Any other Departmental materials cost 
to be recovered as per contract, if any 
 

 ₹ -----------  

iv. Any other Departmental service 
charges to be recovered if any, as per 
contract enclose statement. 
 
 

 ₹ -----------  

 Total Deduction as per contract (F) 
 

 ₹ -----------  

 Adjustments, if any ------------------- 
Amount less received by Contractor in 

 ₹ -----------  
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--------- R/A Bill (as per statement of 
Contractor) 
 

 P.V.A. 
 

 ₹ -----------  

 Total amount payable as per contract 
(E+F+G) 
 

 ₹ -----------  

 (Rupees --------------------------- in 
words) 

   

 
The bill amount to ₹ ----------------- (both figures and words) has been scrutinized by us after due 
checking of the measurements of work as required and is recommended for payment. 
 
Date: -------------------------    ----------------------------- 
       Signature of Architect 
        with Seal 
The bill amount to ₹ ----------------- certified by consultants has been scrutinized by me after due test 
checking of measurements of works as required and is recommended for payment for an amount of 
₹.................................. 
 
 
Date: ----------------------------- 
        Signature of Owners 
        Engineer 
 
 STATUTORY DEDUCTION: 

 
   

i) Total Amount due (E) 
 

 ₹ -----------  

ii) Less I.T. Payable 
 

 ₹ -----------  

iii) Less S.T. Payable  ₹ -----------  
 

 Net Payable  ₹ ----------- 
 

 

These figures given in the Memorandum for payable has been verified and bill passed for payment 
---------------------------------------------------------------- (in words and figures) 
 
Date: ----------------------    ---------------------------------- 
                 Assistant General Manager 
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ANNEXURE-2  

PAST EXPERIENCE, ORDER VALUE WITH SUPPORTED 

DOCUMENTS 

LIST OF MAJOR Audio-Visual supplied during last 3 Years 
 

  

Name 
and address of the 
Client -1  

Name 
and address of 
the Client- 2  

Name 
and address of 
the Client -3  

Name and location of the project       

Contact details / Mobile Number    

Email ID    

Scope of the work       
Value of the work (Rs. 
in Lacs) 
       
Date of award/ actual 
commencement of the work       
Time allowed for completion of 
the work       

Date of Completion of work       

Reason for delay if any       
Whether Liquidated Damages / 
penalties, if any, imposed?       
Litigation/ Arbitration if any with 
details.       
Whether copies of the detailed 
work orders indicating date of 
award, value of awarded work, 
time given for completing the work 
etc. and the corresponding 
completion indicating actual date 
of completion and actual value of 
executed similar eligible works in 
proof of the work experience have 
been attached       

 
 


